

PROCUREMENT MONITORING REPORT (PMR) CIVIL WORKS FOR JANUARY TO JUNE 2020 (FIRST SEMESTER)

Name of Agency:

Department of Public Works and Highways - Cebu City District Engineering Office

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity												ABC (PHP)			Contract Cost (PHP)			List of Unsuccessful Bidders	Dates of Receipt of Invitation					Remarks
					Pre-Procurement conference	Ad/Post of IS/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspect Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	
COMPLETED PROCUREMENT ACTIVITIES																													
20HH0001 (Cluster I)	300104217035000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building 1, Brgy. Mabolo, Cebu City	Construction Section	Competitive Bidding		10/15/2019	10/25/2019	11/05/2019	11/5/19	11/13/19	01/22/2020	01/29/2020	02/03/2020			GoP	1,000,000.00			1,476,032.64			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/25/2019	11/5/19	11/5/19	11/13/19	4/20/20	Rehabilitation of Multi Purpose Buildings
	300104217048000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Kalubhan, Cebu City	Construction Section	Competitive Bidding		10/15/2019	10/25/2019	11/05/2019	11/5/19	11/13/19	01/22/2020	01/29/2020	02/03/2020			GoP	500,000.00												
20HH0002	300104217015000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi-Purpose Building at Brgy. Siron, Cebu City	Construction Section	Competitive Bidding		10/15/2019	10/25/2019	11/05/2019	11/5/19	11/14/19	01/22/2020	01/29/2020	02/03/2020			GoP	1,465,000.00			1,475,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/25/2019	11/5/19	11/5/19	11/14/19		Construction of Multi Purpose Buildings
20HHH0003	310101100579000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Old Cagre Rd. - (S00037CB) Chainage 330 Chainage 667, Cebu City	Construction Section	Competitive Bidding	10/15/19	10/15/2019	10/25/2019	11/05/2019	11/5/19	11/13/2019						GoP	8,003,660.00			5,754,798.40			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/25/2019	11/5/19	11/5/19	11/13/2019		Asphalt Overlay
20HH0004	310101100578000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MC Briones St. - (S00122CB) Chainage 000 - Chainage 426, Cebu City	Construction Section	Competitive Bidding	10/14/19	10/15/2019	10/25/2019	11/05/2019	5/11/19	11/13/19	01/22/2020	01/29/2020	02/03/2020			GoP	13,945,440.00			9,965,116.99			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/25/2019	5/11/19	5/11/19	11/13/19	4/14/20	Asphalt Overlay
20HH0005	310101100575000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Archbishop Reyes Ave. - K0003+(-323) - K0003+267, Cebu City	Construction Section	Competitive Bidding	10/14/19	10/15/2019	10/25/2019	11/05/2019	11/5/19	11/13/19	01/22/2020	01/29/2020	02/03/2020			GoP	21,050,400.00			14,723,635.15			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/25/2019	11/5/19	11/5/19	11/13/19		Asphalt Overlay
20HH0006	300104217045000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Banlad, Cebu City	Construction Section	Competitive Bidding		10/15/2019	10/10/19	11/11/2019	11/5/19	11/13/19	01/22/2020	01/29/2020	02/03/2020			GoP	1,465,000.00			1,477,623.35			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/10/19	5/11/19	11/5/19	11/13/19	3/24/20	Rehabilitation of Multi Purpose Buildings
20HH0007	300104217022000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction of Multi-Purpose Building at Brgy. Buot Taup, Cebu City	Construction Section	Competitive Bidding		10/15/2019	10/10/19	11/11/2019	11/5/19	11/13/19	01/22/2020	01/29/2020	02/03/2020			GoP	3,960,000.00			3,950,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/10/19	5/11/19	11/5/19	11/13/19		Construction of Multi Purpose Building
20HH0008	310203100627000	OOI: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - M. Velez Br. (B00409CB) along M. Velez St., Cebu City	Construction Section	Competitive Bidding	10/14/19	10/15/2019	10/10/19	11/11/2019	11/11/19	10/14/19						GoP	11,466,000.00			10,892,700.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10/10/19	11/11/19	11/11/19	10/14/19		Rehabilitation / Repair of Bridge

CONTRACT ID NO.	CODE (PAY)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Pre-Procurement conference	Schedule for Each Procurement Activity												ABC (Pnp)				Contract Cost (Pnp)				Date of Receipt of Invitation						Remarks
						Add/Post of IS/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery/Completion			
20HH0009	310203100626000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Kinalunan Br. 1 (B00405C3) along N. Bacalso Ave.(Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	10/14/19	10/15/2019	10/10/19	11/11/2019	11/11/19	11/13/19	01/22/2020	01/29/2020	02/03/2020			Gap	14,700,000.00			13,965,000.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery	10/10/19	11/11/19	11/11/19	11/11/19	11/13/19	6/28/20	Rehabilitation / Repair of Bridge		
20HH0010		OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Mananga River, Brgy Bonbon, Cebu City	Construction Section	Competitive Bidding	10/14/19	10/15/2019	10/10/19	11/11/2019	11/11/19	10/14/19	02/14/2020	01/29/2020	02/26/2020			Gap	61,389,440.00			58,266,382.15			1. COA association 2. Keating as Suplo 3. Archdiocese of Cebu Chanery	10/10/19	11/11/19	11/11/19	11/11/19	10/14/19		River Control and Slope Protection		
20HH0011 (CLUSTER 1)	300104217009000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding		10/25/2019	10/31/2019	11/15/2019	11/15/19	11/25/19	01/22/2020	01/29/2020	02/26/2020			Gap	1,485,000.00			2,473,198.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery	10/31/2019	11/15/19	11/15/19	11/15/19	11/25/19		Construction of Multi-Purpose Building		
	300104217013000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi - Purpose Building at Brgy. Maubog, Cebu City	Construction Section	Competitive Bidding		10/25/2019	10/31/2019	11/15/2019		11/15/21	11/22/19	01/22/2020	01/29/2020	02/03/2020			Gap	1,485,000.00				1,435,000.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery	10/31/2019	11/15/19	11/15/20	11/15/21	11/22/19	3/15/20	Construction of Multi-Purpose Building
20HH0013	300104217032000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction of Multi - Purpose Building at Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding		10/25/2019	10/31/2019	11/15/2019	11/15/21	11/25/19	01/22/2020	01/29/2020	02/03/2020			Gap	2,970,000.00			2,538,071.17			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery	10/31/2019	11/15/19	11/15/20	11/15/21	11/25/19		Construction of Multi-Purpose Building		
20HH0014	310103100577000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - D. Jakosalem St. - (S00144C3) Challenge 1273 - Challenge 1641, Cebu City	Construction Section	Competitive Bidding	10/24/19	10/25/2019	10/31/2019	11/15/2019	11/15/21	10/24/19						Gap	10,740,800.00			10,197,556.45			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery	10/31/2019	11/15/19	11/15/20	11/15/21	10/24/19		Asphalt Overlay		
20HH0015	310101100577000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Carlock St. - (S00565C3) Challenge 000 - Challenge 471, Cebu City	Construction Section	Competitive Bidding	10/24/19	10/25/2019		11/15/2019	11/15/21	10/24/19						Gap	10,780,000.00			10,226,554.80			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery	10/31/2019	11/15/19	11/15/20	11/15/21	10/24/19		Asphalt Overlay		
20HH0016	310203100622000	OO1: Ensure Safe and Reliable National Road System - Bridge Program -Rehabilitation / Major - Repair of Permanent Bridges - B. Rodriguez Br. (B00408C3) along B. Rodriguez St., Cebu City	Construction Section	Competitive Bidding		10/25/2019	10/31/2019	11/15/2019	11/15/21	10/24/19						Gap	17,526,320.00			16,483,493.65			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery	10/31/2019	11/15/19	11/15/20	11/15/21	10/24/19		Rehabilitation / Repair of Bridge		
20HH0017	310101100352000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - N. Bacalso Ave. (Cebu South Rd.) - K0007 + (-251)-K0007+000.K0008+000 - K0008+390, Cebu City	Construction Section	Competitive Bidding		10/25/2019		11/15/2019	11/15/21	10/24/19						Gap	30,818,060.00			29,068,200.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chanery		11/15/19	11/15/20	11/15/21	10/24/19		Asphalt Overlay		

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity														ABC (PAP)				Contract Cost (PAP)				List of Invited Observer	Date of Receipt of Invitation					Remarks
					Pre-Procurement Conference	Add/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspect on Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid evaluation		Post Qualification	Delivery/Completion	Brief Description/Program/Activity/Project			
20HH0018		OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Buisan River, Brgy. Talamban Cebu City	Construction Section	Competitive Bidding	10/24/19	10/25/2019	10/31/2019	11/15/2019	11/15/19	11/27/19							GAP	9,800,000.00			7,456,452.91			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	10/31/2019	11/15/19	11/15/19	11/15/19	11/27/19		River Control and Slope Protection		
20HH0019		OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Kinalumasan River, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding	10/24/19	10/25/2019	10/31/2019	11/15/2019	11/15/21	11/22/19	01/22/2020	01/29/2020	02/03/2020				GAP	29,400,000.00			27,927,333.41			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	10/31/2019	11/15/19	11/15/20	11/15/21	11/22/19	8/14/20	River Control and Slope Protection		
20HH0020		OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Guadalupe River, Brgy. Kalunasan, Cebu City	Construction Section	Competitive Bidding	10/24/19	10/25/2019	10/31/2019	11/15/2019	11/15/19	11/19/19							GAP	49,000,000.00			46,542,374.40			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	10/31/2019	11/15/19	11/15/19	11/15/19	11/19/19		River Control and Slope Protection		
20HH0021 (CLUSTER 1)	300104217014000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction of Multi-Purpose Building at Brgy. Labangon, Cebu City	Construction Section	Competitive Bidding		10/30/2019		11/20/2019			01/22/2020						GAP	1,000,000.00						1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery							Construction of Multi-Purpose Building		
	300104217054000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi-Purpose Building at Brgy. Pahiha Central, Cebu City	Construction Section	Competitive Bidding		10/30/2019	8/11/2019	11/20/2019	11/20/19	11/27/19	01/22/2020						GAP	1,485,000.00			2,440,325.09				8/11/2019	11/20/19	11/20/19	11/20/19	11/27/19		Construction of Multi-Purpose Building		
20HH0022		Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding		10/30/2019	8/11/19	11/20/2019	11/20/21	12/27/19	01/22/2020	01/29/2020	01/30/2020				GAP	1,000,000.00			994,520.97				8/11/19	11/20/19	11/20/20	11/20/21	12/27/19	4/13/20	Rehabilitation of Multi-Purpose Building		
20HH0023	300104217051000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. T. Padilla, Cebu City	Construction Section	Competitive Bidding		10/30/2019	8/11/19	11/20/2019	11/20/21	11/25/19	01/22/2020	01/29/2020	02/03/2020				GAP	1,000,000.00			898,252.02			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/20	11/20/21	11/25/19	4/17/20	Rehabilitation of Multi-Purpose Building		
20HH0024		Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi-Purpose Building at Brgy. Pahiha Central, Cebu City	Construction Section	Competitive Bidding		10/30/2019	8/11/19	11/20/2019	11/20/21	12/24/19	01/22/2020		02/03/2020				GAP	1,485,000.00			1,475,000.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/20	11/20/21	12/24/19	6/16/20	Construction of Multi-Purpose Building		
20HH0025	300104217012000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi-Purpose Building at Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding		10/30/2019	8/11/19	11/20/2019	11/20/21	9/12/19	01/22/2020	01/29/2020	02/03/2020				GAP	1,485,000.00			1,478,424.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/20	11/20/21	9/12/19	4/17/20	Construction of Multi-Purpose Building		
20HH0026	300104217011000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction (Completion) of Multi-Purpose Building at Brgy. Lisanan, Cebu City	Construction Section	Competitive Bidding		10/30/2019	8/11/19	11/20/2019	11/20/21	11/28/19	01/22/2020	01/29/2020	01/30/2020				GAP	1,485,000.00			1,478,534.66			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/20	11/20/21	11/28/19	4/13/20	Construction of Multi-Purpose Building		

CONTRACT ID NO.	CODE (PRP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity													Source of Funds	ABC (PRP)				Contract Cost (PRP)				Date of Receipt of Invitation						Remarks
					Pre-Procurement Conference	Adg./Post of IR/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspect or Acceptance	Total	MOOE		CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery/Completion				
20HH0027	300104217031000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Construction of Multi - Purpose Building at Brgy. Budla-an, Cebu City	Construction Section	Competitive Bidding		10/30/19	8/11/19	11/20/19	11/20/19	11/28/19	01/22/2020					Gap	2,475,000.00			2,453,501.25			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/19	11/28/19	1/8/20	Construction of Multi-Purpose Building				
20HH0028	300109200727000	Local Program: Local Infrastructure Program - Flood Control and Drainage Construction of Drainage System, Brgy. Tigapo, cebu City	Construction Section	Competitive Bidding		10/30/19	8/11/19	11/20/19	11/20/19	11/25/19	01/22/2020	01/29/2020	2/23/20			Gap	1,980,000.00			1,910,000.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/19	11/25/19	7/31/20	Flood Control and Drainage				
20HH0029	310203100368000	OOI: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Archbishop Ave. - (S00393C9) Chainage 0635 - Chainage 0795, Cebu City	Construction Section	Competitive Bidding	10/29/19	10/30/19	8/11/19	11/20/19	11/20/19	11/29/19	01/22/2020					Gap	6,394,400.00			6,031,018.09			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/19	11/29/19		Road Concreting				
20HH0030	310108100424000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse and Landslide - Secondary Roads - Cebu-Balamban-Transcendental Highway - K0008+783- K0008+806, Cebu City	Construction Section	Competitive Bidding	10/29/19	10/30/19	8/11/19	11/20/19	11/20/19	10/29/19						Gap	9,800,000.00			9,289,712.64			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/19	10/29/19		Slope Protection				
20HH0031		OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse and Landslide - Secondary Roads - Cebu-Balamban-Transcendental Highway - K0020+144, K0020+220 - K0020+272, K0020+980 - K0021+014, Cebu City	Construction Section	Competitive Bidding	10/29/19	10/30/19	8/11/19	11/20/19	11/20/19	10/29/19	01/22/2020	01/29/2020	2/26/20			Gap	56,906,050.00			53,740,900.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	8/11/19	11/20/19	11/20/19	10/29/19	8/23/20	Slope Protection				
20HH0032	3001042110552000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Parian, Cebu City	Construction Section	Competitive Bidding		11/13/19	11/29/19	12/4/19	12/4/19	12/18/19	01/22/2020	01/29/2020	2/3/20			Gap	1,000,000.00			980,975.56			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	11/29/19	12/4/19	12/4/19	12/18/19	6/16/20	Rehabilitation of Multi-Purpose Building				
20HH0033	30010421536000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Becapan, Cebu City	Construction Section	Competitive Bidding		11/13/19	11/29/19	12/4/19	12/4/19	12/13/19	01/22/2020	01/29/2020	1/30/20			Gap	1,000,000.00			996,736.46			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	11/29/19	12/4/19	12/4/19	12/13/19	4/13/20	Rehabilitation of Multi-Purpose Building				
20HH0034	300104217029000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation/Improvement of Multi-Purpose Building at Brgy. Sudon 2, Cebu City	Construction Section	Competitive Bidding		11/13/19	11/29/19	12/4/19	12/4/19	12/18/19						Gap	2,970,000.00			2,821,500.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	11/29/19	12/4/19	12/4/19	12/18/19		Rehabilitation of Multi-Purpose Building				
20HH0035	3001042110549000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Luz, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/4/19	12/18/19	01/22/2020	01/29/2020	2/13/20			Gap	1,000,000.00			998,817.24			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	11/29/19	12/4/19	12/4/19	12/18/19	3/16/20	Rehabilitation of Multi-Purpose Building				
20HH0036	300104217049000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities- Rehabilitation of Multi-Purpose Building at Brgy. Panil, Cebu City	Construction Section	Competitive Bidding		11/21/19	11/29/19	12/11/19	12/4/19	12/18/19	01/22/2020	01/29/2020	2/13/20			Gap	1,000,000.00			995,637.00			1. COA association 2. Cebu Contractors 3. Archdiocese of Cebu Chancery	11/29/19	12/4/19	12/4/19	12/18/19	7/3/2020	Rehabilitation of Multi-Purpose Building				