

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS MASBATE 1st DISTRICT ENGINEERING OFFICE REGIONAL OFFICE V San Fermando, Masbate Procurement Monitoring Report CONSULTING SERVICES For the period of January 1 - June 30, 2020

	_		Mode of Procurement	Actual Procurement Activity											ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation Remarks									
	Procurement Program/Project			Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	e Eligibility Checl	k Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids Bid Evaluation	Post Qualification Notice of Award	Contract Signing	Delivery/ Acceptance	(Explaining changes from the APP)
Multi Purp	0001 - Consulting Services for Sub-soil tion for Proposed DPVIH Office Building, pose Buildings, Flood Control and Slope n Projects, Ticao Island and Burias Island,	Construction Section	Public Bidding	November 07, 2019	November 14 - 21, 2019	December 10, 2019	December 05, 201	19 December 17, 2019	December 17, 2019	December 18, 2019	December 18, 2019	January 14, 2020	February 05, 2020	-	-	101101 - Regular Agency Fund Specific Budget of National Government Agencies	Php 1,199,751.26	-	Php 1,199,751.26	Php 1,175,700.00	-	Php 1,175,700.00	COA, NGO, PICE & Representative from Contractor	November 15, 2019	November 15, 2019	November 15, 2019	November 15, 2019 November 15, 201	9 November 15, 2019 February 21, 2020	January 14, 2020	-	N/A
20CSFM0 Investigat Control / Projects	1001 - Consulting Service for Sub-soil tion for FY 2021 Proposed Bridge, Flood Shore Protection and Slope Protection	Construction Section	Public Bidding	May 21, 2020	May 28 - June 4, 2020	June 30, 2020	June 23, 2020	-	-	-	-	-	-	-	-	101101 - Regular Agency Fund Specific Budget of National Government Agencies	Php 2,943,939.63	-	Php 2,943,939.63	-	-	-	COA, NGO, PICE & Representative from Contractor	-	-	-			-	-	N/A

