

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
					Pre-Proc Conference	Advs/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completer			Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
	Suyo, Ilocos Sur																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										</

ON-GOING PROCUREMENT ACTIVITIES																																		
21AD00035- 310305101208 000	Widening of Permanent Bridges, Tablac Br. (B00623.2), Manila North Road, Candian City, Ilocos Sur	Construction	YES	Public Bidding	11/10/2020	12/08/2020	11/18/2020	12/01/2020	12/01/2020	12/02/2020	12/03/2020						143		GAA FY 2021	12,740,000.00	-	12,740,000.00					1. COA	11/05/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020	
																									2.Bantay Lungsangan	11/05/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020			
																									3.PICE	11/05/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020			
21AD00001- 310102100038 000	Preventive Maintenance - Secondary Roads along Subvee Port Road, K0377+000- K0378+377	Construction	YES	Public Bidding	10/09/2020	10/12/2020	10/20/2020	11/02/2020	11/02/2020	11/03/2020	11/04/2020						42		GAA FY 2021	10,546,754.52	-	10,546,754.52					1. COA	10/02/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	
																									2.Bantay Lungsangan	10/02/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020			
																									3.PICE	10/02/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020			
21AD00003- 310103100056 000	Preventive Maintenance - Tertiary Roads along Jct. Santiago- Bantayoyo-Lubida-San Emilio-Quimo Road, vinteanun.com/2020/11/13/	Construction	YES	Public Bidding	10/09/2020	10/12/2020	10/20/2020	11/02/2020	11/02/2020	11/03/2020	11/04/2020						40		GAA FY 2021	9,378,227.66	-	9,378,227.66					1. COA	10/02/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	
																									2.Bantay Lungsangan	10/02/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020	10/13/2020			

CODE PAF	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)				
					Pre-Proc Conference	Actual Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommending Award	Notice of Award	Contract Signing			Notice to Proceed	Effectivity	Delivery Completion	Total	MCOE	CO		Total	MCOE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sib./Opening of Bids	Bid Evaluation	Post Qual	
21AD00027 - 310109100589 000	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide – Tertiary Road – Jct. Santiago-Barayoyo-Luddda-San Emilio-Quimo Road, K0378+715-K0378+938, San Emilio, Boos Sur	Construction	YES	Public Bidding	11/17/2020	11/19/2020	11/27/2020	12/09/2020	12/05/2020	12/10/2020	12/11/2020						180	GAA FY 2021	24,500,000.00	-	24,500,000.00				1. COA	11/13/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020			
																								2.Bantay Lungsangin	11/13/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020				
																								3.PICE	11/13/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020				
21AD00008 - 310106100564 000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Mt. Province-Boos Sur via Katayan Road, K0385+726.50-K0386+000	Construction	YES	Public Bidding	11/17/2020	11/19/2020	11/27/2020	12/09/2020	12/05/2020	12/10/2020	12/11/2020						90	GAA FY 2021	11,140,640.00	-	11,140,640.00				1. COA	11/13/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020			
																								2.Bantay Lungsangin	11/13/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020				
																								3.PICE	11/13/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020				
21AD00009 - 310105100529 000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Tagudin-Cervantes Road, K0332+(-100) – K0332+621	Construction	YES	Public Bidding	11/10/2020	12/08/2020	11/18/2020	12/01/2020	12/01/2020	12/02/2020	12/03/2020						148	GAA FY 2021	19,600,000.00	-	19,600,000.00				1. COA	11/05/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020			
																								2.Bantay Lungsangin	11/05/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020				
																								3.PICE	11/05/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020	11/13/2020				
21AD00025 - 310109100588 000	Rehabilitation/Reconstruction of Roads Slope, Collapse and Landslide- Tertiary Road-Jct. Santiago-Barayoyo-Luddda-San Emilio-Quimo Road/K0386+045-K0386+114, Quimo, Boos Sur	Construction	YES	Public Bidding	11/25/2020	11/27/2020	12/04/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020						180	GAA FY 2021	24,500,000.00	-	24,500,000.00				1. COA	11/20/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020			
																								2.Bantay Lungsangin	11/20/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020				
																								3.PICE	11/20/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020				
21AD00111 - 310111100572 000	Construction/Upgrading/Rehabilitation of Drainage along National Road – Candion City Bypass Road, Change 5+345 – 6+145, Candion City, Boos Sur	Construction	No	Public Bidding	01/05/2021	01/13/2021	01/20/2021	02/03/2021	02/03/2021	02/04/2021	02/05/2021						120	GAA FY 2021	9,800,000.00	-	9,800,000.00				1. COA	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021			
																								2.Bantay Lungsangin	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021				
																								3.PICE	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021				
21AD001010 - 310111100572 000	Construction/Upgrading/Rehabilitation of Drainage along National Road – Candion City Bypass Road, Change 1+267 – 2+067, Candion City, Boos Sur	Construction	No	Public Bidding	01/05/2021	01/13/2021	01/21/2021	02/03/2021	02/03/2021	02/04/2021	02/05/2021						191	GAA FY 2021	44,100,000.00	-	44,100,000.00				1. COA	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021			
																								2.Bantay Lungsangin	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021				
																								3.PICE	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021				
21AD00063 - 310101100506 000	Construction of Allam Flood Control, Allam, Boos Sur	Construction	No	Public Bidding	01/05/2021	01/13/2021	01/21/2021	02/03/2021	02/03/2021	02/04/2021	02/05/2021						205	GAA FY 2021	19,600,000.00	-	19,600,000.00				1. COA	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021			
																								2.Bantay Lungsangin	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021				
																								3.PICE	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021				
21AD00066 - 310101100507 000	Construction of Sugpon Flood Control, Sugpon, Boos Sur	Construction	No	Public Bidding	01/05/2021	01/13/2021	01/21/2021	02/03/2021	02/03/2021	02/04/2021	02/05/2021						140	GAA FY 2021	9,800,000.00	-	9,800,000.00				1. COA	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021			
																								2.Bantay Lungsangin	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021				

[illegible]

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE- MENT	ACTUAL PROCUREMENT ACTIVITY													Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
					Pre-Proc Conference	Advisory of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution/ Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completer			Total	MOCE	CO	Total	MOCE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sigs./Opening of Bids	Bid Evaluation	Post Qual																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
																										3.PICE	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
21AD0045 - 30018300617- 000	Construction of Burgos Flood Control (Phase II), Burgos, Ilocos Sur	Construction	No	Public Bidding	01/05/2021	01/13/2021	01/21/2021	02/03/2021	02/03/2021	02/09/2021	02/05/2021						112		GAA FY 2021	9,800,000.00	-	9,800,000.00				1. COA	01/12/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021	01/14/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

CODE PAP	Procurement Program/Project	PMD/END USER	Is this an Early Procurement ?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY														Inspection & Acceptance	SOURCE OF FUNDS	ABC (PAP)			CONTRACT COST (PAP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)
					Pre-Proc Conference	Advs/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completer	Total			MOOE	CO	Total	MOOE	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		
21AD00060 - 320101100510 000	Construction/Rehabilitation of Alern- Sulpicion Road, Alern, Ilocos Sur	Construction	No	Public Bidding	01/26/2021	02/04/2021	02/05/2021	02/17/2021	02/17/2021	02/18/2021	02/22/2021						210	GAA FY 2021	29,400,000.00	-	29,400,000.00				1. COA	01/21/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
																									2.Bantay Lansangan	01/21/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
																									3.PICE	01/21/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
21AD00017 - 300116203925 000	Construction of ECOPARK Palacapan- Amgud Road connecting to Candon-Sakada Road, Brgy. Palacapan and Amgud, Candon City, Ilocos Sur	Construction	No	Public Bidding	01/26/2021	02/04/2021	02/15/2021	02/26/2021	02/26/2021	03/02/2021	03/03/2021						90	GAA FY 2021	9,800,000.00	-	9,800,000.00				1. COA	02/02/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021			
																									2.Bantay Lansangan	02/02/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021			
																									3.PICE	02/02/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021			
21AD00019 - 300116203927 000	Construction of Cubagao Road, Brgy. Cubagao, Suyo, Ilocos Sur	Construction	No	Public Bidding	01/26/2021	02/04/2021	02/15/2021	02/26/2021	02/26/2021	03/02/2021	03/03/2021						46	GAA FY 2021	4,900,000.00	-	4,900,000.00				1. COA	02/02/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021			
																									2.Bantay Lansangan	02/02/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021			
																									3.PICE	02/02/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021	02/09/2021			
21AD00018 - 300116203926 000	Construction of Parroc 1st-Parroc 2nd-Orag Daya Bypass Road, Brgy. Parroc 1st, Parroc 2nd and Orag Daya, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/04/2021	02/08/2021	02/16/2021	03/01/2021	03/01/2021	03/02/2021	03/04/2021						80	GAA FY 2021	9,800,000.00	-	9,800,000.00				1. COA	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
																									2.Bantay Lansangan	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
																									3.PICE	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
21AD00031 - 300119200437 000	Construction of Local Bridge, Brgy. Bugrahy, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/04/2021	02/08/2021	02/16/2021	03/01/2021	03/01/2021	03/02/2021	03/04/2021						136	GAA FY 2021	9,900,000.00	-	9,900,000.00				1. COA	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
																									2.Bantay Lansangan	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
																									3.PICE	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			
21AD00038 - 320101100511 000	Completion of Bagani Lubog - San Juan - San Antonio Drainage Canal, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/11/2021	02/15/2021	02/23/2021	03/08/2021	03/08/2021	03/09/2021	03/10/2021						230	GAA FY 2021	34,300,000.00	-	34,300,000.00				1. COA	02/08/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021			
																									2.Bantay Lansangan	02/08/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021			
																									3.PICE	02/08/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021			
21AD00046- 300104219367 000	Construction of Candon Sport and Convention Center, Brgy. Bagani Campo, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/11/2021	02/15/2021	02/23/2021	03/08/2021	03/08/2021	03/09/2021	03/10/2021						270	GAA FY 2021	69,300,000.00	-	69,300,000.00				1. COA	02/08/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021			
																									2.Bantay Lansangan	02/08/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021			
																									3.PICE	02/08/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021	02/15/2021			
21AD00047- 320101100512 000	Completion of San Jose-San Isidro-San Nolas Drainage Canal, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/16/2021	02/18/2021	02/26/2021	03/10/2021	03/10/2021	03/11/2021	03/12/2021						165	GAA FY 2021	29,400,000.00	-	29,400,000.00				1. COA	02/09/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021			
																									2.Bantay Lansangan	02/09/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021			

[illegible]

CODE PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement ?	MODE OF PROCURE MENT	ACTUAL PROCUREMENT ACTIVITY												Inspection & Acceptance	SOURCE OF FUNDS	ABC (PHP)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)									
					Pre-Proc Conference	Ads/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity			Delivery Completer	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual								
																								3.PICE	01/21/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021											
20AD0121	Concreting of Brgy. PMU, Brgy. Bugway, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/04/2021	02/08/2021	02/16/2021	03/01/2021	03/01/2021	03/02/2021	03/04/2021						90	DA FY 2021	9,950,000.00	-	9,950,000.00			1. COA	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021											
																																			2.Barangay Lungsangin	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021
																																				3.PICE	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021
20AD0122	Concreting of Brgy. Salvador 2nd PMU, Brgy. Salvador 2nd, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/04/2021	02/08/2021	02/16/2021	03/01/2021	03/01/2021	03/02/2021	03/04/2021						150	DA FY 2021	19,900,000.00	-	19,900,000.00			1. COA	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021											
																																			2.Barangay Lungsangin	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021
																																				3.PICE	01/29/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021
20AD0123	Concreting of Brgy. Dag Daya to Brgy. Paroc PMU, Brgy. Dag Daya and Brgy. Paroc, Candon City, Ilocos Sur	Construction	No	Public Bidding	02/15/2021	02/18/2021	02/26/2021	03/10/2021	03/10/2021	03/11/2021	03/12/2021						80	DA FY 2020	9,950,000.00	-	9,950,000.00			1. COA	02/09/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021											
																																			2.Barangay Lungsangin	02/09/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021
																																				3.PICE	02/09/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021

Prepared By:


ANTONIO R. PESCADOR
 HEAD, PROCUREMENT UNIT

Checked By:


RICARDO R. TORCUATO, JR.
 BAC CHAIRPERSON

Total Allocated Budget of Procurement Activities
 Noted:

893,958,002.18


EMIL R. GANADEN
 DISTRICT ENGINEER
 By The Authority of the District Engineer:
RENATO G. GAGNO
 ASST. DISTRICT ENGINEER

CODE	PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ABC (P+P)			CONTRACT COST (P+P)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE						REMARKS (EXPLAINING CHANGES FROM APP)
						Pre-Proc Conference	Adv/Post of AEBIS	Pre-Bid Conference	Digitality Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	

COMPLETED PROCUREMENT ACTIVITIES

NONE

Total Allocated Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings: (Total Allocated Budget - Total Contract Price)

ON GOING PROCUREMENT ACTIVITIES

21CSD001	Sub-surface Exploration of Bridges for FY 2021 & 2022, Iloilo Sur 2nd LD, a. Duway Bridge, Candon City, Iloilo Sur b. Bimbel Bridge, Navacan, Iloilo Sur c. Bucon Bridge (B0062822), Candon City, Iloilo Sur d. Sta. Maria Bridge 2 (New Bridge), Sta. Maria, I. Sur e. Sta. Maria Central Bridge (B0062822), Sta. Maria, Iloilo Sur f. Borono Bridge 2 (New Bridge), Tagudin, Iloilo Sur g. Sulvec Bridge 4 (New Bridge), Navacan, Iloilo Sur h. Butol (New Bridge), Santiago, Iloilo Sur	Construction	Yes	Public Bidding	01/19/2021	01/24/2021	02/04/2021	01/29/2021	02/17/2021	02/18/2021	02/19/2021							91		PDE 2021	2,926,327.12	-	2,926,327.12				1. COA	01/15/2021	01/24/2021	01/24/2021	01/24/2021	01/24/2021	01/24/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										

Total Allocated Budget of Procurement Activities

2,926,327.12

PREPARED:


ANTONIO R. PESCADOR
HEAD, PROCUREMENT UNIT

CHECKED:


RICARDO E. TORCUATO, JR.
BAC CHAIRPERSON

NOTED:

EMIL R. GANADEN
DISTRICT ENGINEER

By The Authority of the District Engineer


RENATO G. GAGNO
ASST. DISTRICT ENGINEER

CODE	PAP	Procurement Program/Project	PMO/END USER	Is this an Early Procurement?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ABC (P/P)			CONTRACT COST (P/P)			LIST OF INVITED OBSERVERS	DATE RECEIPT OF NOTICE					REMARKS (EXPLAINING CHANGES FROM APP)														
						Pre-Proc Conference	Adv/Post of AEB	Pre-Bid Conference	Eligibility Check	Opening of Bids	Bid Evaluation	Post Qual	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Effectivity	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids		Bid Evaluation	Post Qual												
ON GOING PROCUREMENT ACTIVITIES																																														
20GAD0012	Purchase of Service Vehicle for use in Bicos Sur 2nd District engineering Office, Candon City, Ilocos Sur	Planning & Design	No	Public Bidding	01/12/2021	01/13/2021	01/21/2021	02/02/2021	02/02/2021	02/03/2021	02/04/2021										EAO 2020	2,600,000.00	-	2,600,000.00				1. COA	01/05/2021	-	01/13/2021	01/13/2021	01/13/2021	01/13/2021												
																																								2.Bantay Lunsangan	01/05/2021	-	01/13/2021	01/13/2021	01/13/2021	01/13/2021
																																									3.PICE	01/05/2021	-	01/13/2021	01/13/2021	01/13/2021

Prepared By:

ANTONIO R. PESCADOR
HEAD, PROCUREMENT UNIT

Checked By:

RICARDO B. TORCUATO JR.
BAC CHAIRPERSON

Noted:

EMIL R. GANADEN
DISTRICT ENGINEER

By The Secretary of the Procurement Office:

RENATO G. GAGNO
ASST. DISTRICT ENGINEER