

ANNEX B

DPWH - MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Department of Public Works and Highways Procurement Monitoring Report as of July - December, 2020

Code (PAP)	Procurement Project	PHOI	End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ad-Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity	Date of EAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ARC (PAP)	MOOE	CO	Total	MOOE	CO	Limit of Observers	Pre-Bid Conf	Eligibility Check	Date of Release of Invitation	Post Qual	Remarks (including the date of report)
COMPLETED PROCUREMENT ACTIVITIES																																	
33010120001000	18ED0113 - Construction of 2 Storey 4 Classroom School Building At Baysaman Elementary School, Calapan City, Oriental Mindoro	Construction	YES		Competitive Bidding	11/21/19	11/28/19	12/05/19	12/18/19	12/18/19	12/19-20/19	12/23-31/19	8/14/2020	8/14/2020	8/20/2020	8/24/2020	2/22/2021	2/22/2022	GOP	10,800,000.00	-	10,800,000.00	10,637,969.81	-	10,637,969.81	11/29/19	12/13/19	12/13/19	12/18/19	2/17/2021	WITH CHANGES LATE RELEASE OF FUND CV 2020		
310102100491000	20ED0001 - Asphalt Overlay Along Calapan South Road K0056+870 - K0059+600, Calapan City, Oriental Mindoro	Maintenance	YES		Competitive Bidding	10/04/19	10/11/19	10/18/19	10/31/19	10/31/19	11/04-09/19	11/11-22/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	1/15/2021	1/15/2022	GOP	16,643,340.00	16,643,340.00	-	15,977,250.91	15,977,250.91	-	10/11/19	10/25/19	10/25/19	10/30/19	11/06/19	01/09/2021	WITH CHANGES FLR	
310102100492000	20ED0002 - Asphalt Overlay Along Calapan South Road K0056+251 - K0057+217.5 Socorro, Oriental Mindoro	Maintenance	YES		Competitive Bidding	10/04/19	10/11/19	10/18/19	10/31/19	10/31/19	11/04-09/19	11/11-22/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	1/14/2021	2/24/2022	GOP	17,763,639.59	17,763,639.59	-	17,051,953.15	17,051,953.15	-	10/11/19	10/25/19	10/25/19	10/30/19	11/06/19	01/08/2021	WITH CHANGES FLR	
310103100530000	20ED0003 - Asphalt Overlay Along Cal. Jct. Maras Road K0049+325 - K0041+422, Victoria, Oriental Mindoro	Maintenance	YES		Competitive Bidding	10/04/19	10/11/19	10/18/19	10/31/19	10/31/19	11/04-09/19	11/11-22/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	2/24/2021	2/24/2022	GOP	33,793,340.00	33,793,340.00	-	32,711,939.43	32,711,939.43	-	10/11/19	10/25/19	10/25/19	10/30/19	11/06/19	02/18/2021	WITH CHANGES FLR	
310103100537000	20ED0004 - Asphalt Overlay Along Cal Junction Pula Road K0052+093 - K0053+450, Pula, Oriental Mindoro	Maintenance	YES		Competitive Bidding	10/04/19	10/11/19	10/18/19	10/31/19	10/31/19	11/04-09/19	11/11-22/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	2/9/2021	2/9/2022	GOP	25,816,139.99	25,816,139.99	-	24,999,800.46	24,999,800.46	-	10/11/19	10/25/19	10/25/19	10/30/19	11/06/19	02/04/2021	WITH CHANGES FLR	
330104219640000	20ED0005 - Construction of Multi - Purpose Building (Covered Court), Brgy. Marawan, Nagaon, Oriental Mindoro	Construction	YES		Competitive Bidding	N/A	10/11/19	10/18/19	10/31/19	10/31/19	11/04-09/19	11/11-22/19	10/9/2020	10/9/2020	10/15/2020	10/16/2020	02/6/2021	02/09/2022	GOP	1,978,999.99	-	1,978,999.99	1,894,969.32	-	1,894,969.32	10/11/19	10/25/19	10/25/19	10/30/19	11/06/19	02/01/2021	WITH CHANGES FLR	
330104219634000	20ED0006 - Construction of Multi - Purpose Building (Covered Court), Omnia, Calapan City, Oriental Mindoro	Construction	YES		Competitive Bidding	N/A	10/11/19	10/18/19	10/31/19	10/31/19	11/04-09/19	11/11-22/19	10/9/2020	10/9/2020	10/15/2020	10/16/2020	02/6/2021	02/09/2022	GOP	1,978,999.99	-	1,978,999.99	1,899,641.04	-	1,899,641.04	10/11/19	10/25/19	10/25/19	10/30/19	11/06/19	02/01/2021	WITH CHANGES FLR	
330104219625000	20ED0014 - Construction of Multi - Purpose Building (Covered Court), Managat NHA, Calapan City, Oriental Mindoro	Construction	YES		Competitive Bidding	N/A	10/17/19	10/24/19	11/06/19	11/06/19	11/07-13/19	11/14-25/19	10/9/2020	10/9/2020	10/15/2020	10/16/2020	02/6/2021	02/09/2022	GOP	1,978,999.99	-	1,978,999.99	1,893,674.58	-	1,893,674.58	10/18/19	10/31/19	10/31/19	11/06/19	11/08/19	02/01/2021	WITH CHANGES FLR	
320102101302000	20ED0019 - Rehabilitation of River Canal at Baybay River Along Brgy. Sta. Rosa II, Baco, Victoria, Oriental Mindoro	Construction	YES		Competitive Bidding	10/14/19	10/21/19	10/28/19	11/11/19	11/11/19	11/12-18/19	11/19-29/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	3/5/2021	3/5/2022	GOP	9,800,000.00	-	9,800,000.00	9,386,090.47	-	9,386,090.47	11/06/19	11/06/19	11/06/19	11/07/19	11/14/19	02/28/2021	WITH CHANGES FLR	
320102101280000	20ED0020 - Construction of River Canal at Baybay River, Brgy. Sta. Rosa II, Baco, Oriental Mindoro	Construction	YES		Competitive Bidding	10/14/19	10/21/19	10/28/19	11/11/19	11/11/19	11/12-18/19	11/19-29/19	2/6/2020	2/6/2020	2/13/2020	2/14/2020	7/3/2020	7/3/2021	GOP	29,400,000.00	-	29,400,000.00	28,209,995.25	-	28,209,995.25	11/06/19	11/06/19	11/06/19	11/07/19	11/14/19	6/29/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020	
320102101301000	20ED0021 - Rehabilitation Of Del Pilar River Canal, Nagaon, Oriental Mindoro	Construction	YES		Competitive Bidding	10/14/19	10/21/19	10/28/19	11/11/19	11/11/19	11/12-18/19	11/19-29/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	4/8/2021	4/8/2022	GOP	29,400,000.00	-	29,400,000.00	28,134,542.44	-	28,134,542.44	10/23/19	11/06/19	11/06/19	11/07/19	11/14/19	03/31/2021	WITH CHANGES FLR	
310102100460000	20ED0024 - Asphalt Overlay Along Calapan North Road K0071+325, Baco & San Teodoro, Oriental Mindoro	Maintenance	YES		Competitive Bidding	10/14/19	10/21/19	10/28/19	11/11/19	11/11/19	11/12-18/19	11/19-29/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	2/9/2021	2/9/2022	GOP	28,808,080.00	28,808,080.00	-	27,896,166.82	27,896,166.82	-	10/23/19	11/06/19	11/06/19	11/07/19	11/14/19	02/04/2021	WITH CHANGES FLR	
310102100600000	20ED0025 - Road Widening Along Calapan North Rd K0071+480 - K0072+919, K0016+444 - K0017+129, Baco & San Teodoro, Oriental Mindoro	Construction	YES		Competitive Bidding	10/14/19	10/21/19	10/28/19	11/11/19	11/11/19	11/12-18/19	11/19-29/19	2/6/2020	2/6/2020	2/13/2020	2/14/2020	12/11/2020	12/11/2021	GOP	29,645,786.00	-	29,645,786.00	28,347,948.80	-	28,347,948.80	11/06/19	11/06/19	11/06/19	11/07/19	11/14/19	9/16/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020	
300116202915000	20ED0026 - Concrete of Road, Siso Centro - Siso Ilaya Brgy. Mangal, Calapan City, Oriental Mindoro	Construction	YES		Competitive Bidding	N/A	10/28/19	11/04/19	11/18/19	11/18/19	11/20-26/19	11/27-12/06/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/20/2020	12/20/2021	GOP	1,990,000.00	-	1,990,000.00	1,879,809.79	-	1,879,809.79	11/14/19	11/14/19	11/14/19	11/15/19	11/22/19	12/15/2020	WITH CHANGES FLR	
300116202917000	20ED0027 - Concrete of Road Siso Bites, Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Construction	YES		Competitive Bidding	N/A	10/28/19	11/04/19	11/18/19	11/18/19	11/20-26/19	11/27-12/06/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/16/2020	12/16/2021	GOP	1,000,000.00	-	1,000,000.00	959,939.15	-	959,939.15	11/14/19	11/14/19	11/14/19	11/15/19	11/22/19	12/11/2020	WITH CHANGES FLR	
320101104625000	20ED0028 - Construction of River Canal at Brgy/ San Andres Pula To Brgy/ Tagumay, Nagaon, Oriental Mindoro	Construction	YES		Competitive Bidding	10/21/19	10/28/19	11/04/19	11/18/19	11/18/19	11/20-26/19	11/27-12/06/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	4/9/2021	4/9/2022	GOP	19,599,999.96	-	19,599,999.96	18,796,410.15	-	18,796,410.15	11/14/19	11/14/19	11/14/19	11/15/19	11/22/19	03/31/2021	WITH CHANGES FLR	
320102101280000	20ED0029 - Construction of Alaska River Canal, Victoria, Oriental Mindoro	Construction	YES		Competitive Bidding	10/21/19	10/28/19	11/04/19	11/18/19	11/18/19	11/20-26/19	11/27-12/06/19	2/6/2020	2/6/2020	2/13/2020	2/14/2020	7/3/2020	7/3/2021	GOP	30,965,060.00	-	30,965,060.00	29,726,436.83	-	29,726,436.83	11/14/19	11/14/19	11/14/19	11/15/19	11/22/19	6/29/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020	
320102101287000	20ED0030 - Construction of Dulangan - Baco River Canal Along Siso Lengas, Brgy. Sta. Rita, Calapan City, Oriental Mindoro	Construction	YES		Competitive Bidding	10/21/19	10/28/19	11/04/19	11/18/19	11/18/19	11/20-26/19	11/27-12/06/19	2/6/2020	2/6/2020	2/13/2020	2/14/2020	7/6/2020	7/6/2021	GOP	19,599,999.95	-	19,599,999.95	18,815,974.01	-	18,815,974.01	11/14/19	11/14/19	11/14/19	11/15/19	11/22/19	07/02/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020	

30010421565000	20ED003 - Construction/Completion of Multi-Purpose Building (Public Market), Brgy. Comunal, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	10/30/19	11/06/19	11/21/19	11/22/28/19	11/28-12/13/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	05/7/2021	05/7/2022	GOP	3,659,999.00	-	3,659,999.00	3,794,353.59	-	3,794,303.59	NMCP PCE, UAP & COA	10/31/19	11/14/19	11/18/19	11/25/19	04/30/2021	WITH CHANGES FLR	
30011720557000	20ED004 - Concrete of Road, Sitio San Juan, Brgy. Baniyan, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	10/30/19	11/06/19	11/21/19	11/22/28/19	11/28-12/13/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/18/2020	12/18/2021	GOP	1,455,000.00	-	1,455,000.00	1,425,597.62	-	1,425,597.62	NMCP PCE, UAP & COA	10/31/19	11/14/19	11/18/19	11/25/19	12/11/2020	WITH CHANGES FLR	
30011720554000	20ED005 - Concrete of Road, San Nicolas Road, Naujan, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	10/30/19	11/06/19	11/21/19	11/22/28/19	11/28-12/13/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/3/2020	12/3/2021	GOP	1,000,000.00	-	1,000,000.00	958,139.93	-	958,139.93	NMCP PCE, UAP & COA	10/31/19	11/14/19	11/18/19	11/25/19	11/27/2020	WITH CHANGES FLR	
30011720553000	20ED004 - Rehabilitation of Road, Astiana, Naujan, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	10/30/19	11/06/19	11/21/19	11/22/28/19	11/28-12/13/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/20/2020	12/20/2021	GOP	1,580,000.00	-	1,580,000.00	1,500,799.54	-	1,500,799.54	NMCP PCE, UAP & COA	10/31/19	11/14/19	11/18/19	11/25/19	12/15/2020	WITH CHANGES FLR	
300116202916000	20ED004 - Concrete of Road, Sitio Centro, Brgy. Quinsaan, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/05/19	11/12/19	11/26/19	11/27/19	12/04/18/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/28/2020	12/28/2021	GOP	1,960,000.00	-	1,960,000.00	1,881,419.44	-	1,881,419.44	NMCP PCE, UAP & COA	11/07/19	11/21/19	11/22/19	11/23/19	12/15/2020	WITH CHANGES FLR	
300104215647000	20ED004 - Construction/Improvement of Multi-Purpose Building (Covered Court), Brgy. Tilog, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/05/19	11/12/19	11/26/19	11/28/19	12/04/18/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	02/6/2021	02/6/2022	GOP	1,979,000.00	-	1,979,000.00	1,899,831.66	-	1,899,831.66	NMCP PCE, UAP & COA	11/07/19	11/21/19	11/22/19	11/23/19	02/01/2021	WITH CHANGES FLR	
300104215643000	20ED004 - Construction of Multi - Purpose Building Phase 2, Brgy. Taron-Taron, Baco, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/05/19	11/12/19	11/26/19	11/28/19	12/04/18/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	03/28/2021	03/29/2022	GOP	1,979,000.00	-	1,979,000.00	1,894,995.04	-	1,894,995.04	NMCP PCE, UAP & COA	11/07/19	11/21/19	11/22/19	11/23/19	03/24/2021	WITH CHANGES FLR	
320101104824000	20ED001 - Construction of Flood Control/Drainage System, Maswan - Arangan Amurang, Naujan, Oriental Mindoro	Construction	YES	Competitive Bidding	10/28/19	11/05/19	11/12/19	11/26/19	11/29/19	11/27-12/03/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	8/14/2021	8/14/2022	GOP	31,037,579.97	-	31,037,579.97	29,795,256.97	-	29,795,256.97	NMCP PCE, UAP & COA	11/07/19	11/21/19	11/22/19	11/23/19	07/30/2021	WITH CHANGES FLR	
320101104826000	20ED002 - Rehabilitation of Buayao River Control Building, Brgy. Pung Tung, Calapan City, Oriental Mindoro	Maintenance	YES	Competitive Bidding	10/28/19	11/05/19	11/12/19	11/26/19	11/29/19	11/27-12/03/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	4/15/2021	4/15/2022	GOP	19,699,999.95	19,699,999.95	-	18,815,950.83	18,815,950.83	-	-	NMCP PCE, UAP & COA	11/07/19	11/21/19	11/22/19	11/23/19	04/08/2021	WITH CHANGES FLR
300116202914000	20ED004 - Concrete of Road, Brgy. Guid, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/07/19	11/14/19	11/27/19	11/28/19	12/04/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/16/2020	12/16/2021	GOP	1,000,000.00	-	1,000,000.00	959,511.01	-	959,511.01	NMCP PCE, UAP & COA	11/08/19	11/23/19	11/23/19	11/23/19	12/11/2020	WITH CHANGES FLR	
300116202913000	20ED005 - Concrete of Road, Brgy. Buayao, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/07/19	N/A	11/27/19	11/28/19	11/28-12/04/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/16/2020	12/16/2021	GOP	999,999.99	-	999,999.99	959,408.73	-	959,408.73	NMCP PCE, UAP & COA	N/A	11/23/19	11/23/19	11/23/19	12/11/2020	WITH CHANGES FLR	
32010210128000	20ED005 - Construction of Buayao - Pangasinan River Control, Brgy. Baniyan, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	10/31/19	11/07/19	11/14/19	11/27/19	11/28/19	11/28-12/04/19	2/6/2020	2/6/2020	2/13/2020	2/14/2020	11/15/2020	11/15/2021	GOP	23,999,999.99	-	23,999,999.99	23,218,118.11	-	23,218,118.11	NMCP PCE, UAP & COA	11/08/19	11/23/19	11/23/19	11/23/19	11/10/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020	
310305100313000	20ED005 - Widening of Pangasinan Bypass, Brgy. Pung Tung, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	10/31/19	11/08/19	11/15/19	11/28/19	12/02/08/19	12/09-27/19	2/14/2020	2/14/2020	2/20/2020	2/24/2020	2/13/2021	2/13/2022	GOP	72,375,000.00	-	72,375,000.00	69,442,319.07	-	69,442,316.07	NMCP PCE, UAP & COA	11/11/19	11/25/19	11/25/19	11/25/19	02/09/2021	WITH CHANGES LATE RELEASE OF FUND CV 2020	
310111100201000	20ED006 - Construction/Upgrading/Rehabilitation of Damaged Along Calapan South Rd. K0008-443 - K0011-484, K0009-424 - K0009-423, K0011-100 - K0011-484, K0019-346 - K0019-369, K0019-346 - K0019-369, K0009-424 - K0009-423, K0011-100 - K0011-484, K0009-424 - K0009-423, K0011-100 - K0011-484, Calapan City and Victoria, Oriental Mindoro	Maintenance	YES	Competitive Bidding	10/31/19	11/08/19	11/15/19	11/28/19	12/02/08/19	12/09-27/19	5/22/2020	5/22/2020	5/27/2020	5/28/2020	1/27/2021	1/27/2022	GOP	32,964,260.00	32,964,260.00	-	31,810,599.02	31,810,599.02	-	-	NMCP PCE, UAP & COA	11/11/19	11/25/19	11/27/19	12/04/19	1/22/2021	WITH CHANGES LATE RELEASE OF FUND CV 2020
310305100315000	20ED006 - Construction of Tiliyan Bypass, Along Calapan North Rd., Puerto Galera, Oriental Mindor	Construction	YES	Competitive Bidding	10/31/19	11/08/19	11/15/19	11/28/19	12/02/08/19	12/09-27/19	2/6/2020	2/6/2020	2/13/2020	2/14/2020	8/17/2020	8/17/2021	GOP	9,800,000.00	-	9,800,000.00	9,397,301.13	-	9,397,301.13	NMCP PCE, UAP & COA	11/11/19	11/25/19	11/25/19	11/25/19	08/12/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020	
310305100340000	20ED002 - Widening of Pangasinan Bypass, Brgy. Navotas (Covered Court), Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	10/31/19	11/08/19	11/15/19	11/28/19	12/02/08/19	12/09-27/19	2/6/2020	2/6/2020	2/13/2020	2/14/2020	2/13/2021	2/13/2022	GOP	27,440,000.00	-	27,440,000.00	26,336,297.62	-	26,336,297.62	NMCP PCE, UAP & COA	11/11/19	11/25/19	11/25/19	11/25/19	02/09/2021	WITH CHANGES LATE RELEASE OF FUND CV 2020	
30010202433000	20ED003 - Construction of Multi - Purpose Building, Brgy. Navotas (Covered Court), Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/08/19	11/15/19	11/28/19	12/02/08/19	12/09-27/19	10/08/2020	10/08/2020	10/15/2020	10/16/2020	3/20/2021	3/20/2022	GOP	2,969,999.98	-	2,969,999.98	2,843,792.54	-	2,843,792.54	NMCP PCE, UAP & COA	11/11/19	11/25/19	11/25/19	11/25/19	03/15/2021	WITH CHANGES FLR	
30010202435000	20ED004 - Construction of Multi - Purpose Building, Brgy. Sta. Rita, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/08/19	11/15/19	11/28/19	12/02/08/19	12/09-27/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	3/29/2021	3/29/2022	GOP	2,969,000.00	-	2,969,000.00	2,845,218.42	-	2,845,218.42	NMCP PCE, UAP & COA	11/11/19	11/25/19	11/25/19	11/25/19	03/24/2021	WITH CHANGES FLR	
300116202918000	20ED005 - Concrete of San Luis - Inawman - Tapanay Road, Naujan, Oriental Mindoro	Construction	YES	Competitive Bidding	10/31/19	11/08/19	11/15/19	11/28/19	12/02/08/19	12/09-27/19	11/20/2020	11/20/2020	11/23/2020	11/24/2020	5/7/2021	5/7/2022	GOP	22,344,000.00	-	22,344,000.00	21,444,354.28	-	21,444,354.28	NMCP PCE, UAP & COA	11/11/19	11/25/19	11/25/19	11/25/19	04/30/2021	WITH CHANGES FLR	

30010020242000	20ED0068 - Construction Of Multi- Purpose Building (Barangay Hall), Brgy. Tawiran, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/08/19	11/15/19	11/28/19	11/29/19	12/02/08/19	12/09/27/19	10/8/2020	10/8/2020	10/15/2020	10/16/2020	3/23/2021	3/23/2022	GDP	3,443,998.00	-	3,443,998.00	3,321,338.62	-	3,321,338.62	NACAP PCE ULP & COA	11/11/19	11/25/19	11/25/19	11/27/19	12/04/19	03/18/2021	WITH CHANGES FLR
300104216593000	20ED0067 - Construction of Multi- Purpose Building Brgy. Masad Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/08/19	11/15/19	11/28/19	11/29/19	12/02/08/19	12/09/27/19	2/8/2020	2/6/2020	2/13/2020	2/14/2020	7/27/2020	7/27/2021	GDP	2,473,999.99	-	2,473,999.99	2,365,221.26	-	2,365,221.26	NACAP PCE ULP & COA	11/11/19	11/25/19	11/25/19	11/27/19	12/04/19	7/22/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020
300104216593000	20ED0068 - Construction of Multi- Purpose Building (Barangay Hall), Brgy. Baniro, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/08/19	11/15/19	11/28/19	11/29/19	12/02/08/19	12/09/27/19	2/8/2020	2/6/2020	2/13/2020	2/14/2020	7/27/2020	7/27/2021	GDP	2,474,000.00	-	2,474,000.00	2,375,028.53	-	2,375,028.53	NACAP PCE ULP & COA	11/11/19	11/25/19	11/25/19	11/27/19	12/04/19	7/22/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020
300104216597000	20ED0070 - Construction of Multi- Purpose Building at Inarawan Central School, Brgy. Inarawan, Naujan, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/08/19	11/15/19	11/28/19	11/29/19	12/02/08/19	12/09/27/19	-	-	-	-	-	-	GDP	1,978,998.00	-	1,978,998.00	1,699,837.68	-	1,699,837.68	NACAP PCE ULP & COA	11/11/19	11/25/19	11/25/19	11/27/19	12/04/19	-	CANCELLED
300104216593000	20ED0072 - Construction of Multi- Purpose Building, Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	N/A	11/08/19	11/15/19	11/28/19	11/29/19	12/02/08/19	12/09/27/19	2/8/2020	2/6/2020	2/13/2020	2/14/2020	7/27/2020	7/27/2021	GDP	2,968,000.00	-	2,968,000.00	2,842,502.71	-	2,842,502.71	NACAP PCE ULP & COA	11/11/19	11/25/19	11/25/19	11/27/19	12/04/19	7/22/2020	WITH CHANGES LATE RELEASE OF FUND CV 2020
30010020202000	20ED0073 - Construction of Two - Storey Building (Dyna Standard Design) Of Mindoro Oriental District Engineering Office, Masail, Calapan City, Oriental Mindoro	Construction	YES	Competitive Bidding	10/31/19	11/08/19	11/15/19	11/28/19	11/29/19	12/02/08/19	12/09/27/19	11/20/2020	11/20/2020	11/25/2020	12/01/2020	7/27/2021	7/27/2022	GDP	33,739,439.23	-	33,739,439.23	32,388,148.63	-	32,388,148.63	NACAP PCE ULP & COA	11/11/19	11/25/19	11/25/19	11/27/19	12/04/19	07/22/2021	WITH CHANGES FLR
300104216593000	20ED0075 - Construction/ Rehabilitation of Multi- Purpose Building Brgy. Carimal, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/23/20	01/30/20	03/04/20	03/04/20	3/5-11/2020	3/12-4/25/2020	10/8/2020	10/8/2020	10/15/2020	10/16/2020	3/14/2021	3/14/2022	GDP	4,550,000.00	-	4,550,000.00	4,800,230.67	-	4,800,230.67	NACAP PCE ULP & COA	1/24/2020	2/28/2020	2/28/2020	2/28/2020	03/09/2020	03/09/2021	WITH CHANGES FLR
300104216594000	20ED0078 - Construction of Multi- Purpose Building (Barangay Pangalutanan), Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/23/20	01/30/20	03/04/20	03/04/20	3/5-11/2020	3/12-4/25/2020	8/24/2020	8/24/2020	8/28/2020	08/10/2020	01/09/2021	01/09/2022	GDP	2,970,000.00	-	2,970,000.00	2,890,597.26	-	2,890,597.26	NACAP PCE ULP & COA	1/24/2020	2/28/2020	2/28/2020	2/28/2020	03/09/2020	01/04/2020	WITH CHANGES FLR
300117206592000	20ED0077 - Concreteing of Road, Brgy. Personas, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	1/16/2020	01/23/20	01/30/20	02/12/20	02/12/20	2/13-19/2020	4/03/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020	2/25/2021	2/25/2022	GDP	9,500,000.00	-	9,500,000.00	9,553,465.65	-	9,553,465.65	NACAP PCE ULP & COA	1/24/2020	02/07/2020	02/07/2020	02/07/2020	2/14/2020	02/19/2021	WITH CHANGES FLR
300106200699000	20ED0078 - Construction of Central School Drainage Canal Zone IV, Socoro, Oriental Mindoro	Construction	NO	Competitive Bidding	1/16/2020	01/23/20	01/30/20	02/12/20	02/12/20	2/13-19/2020	4/03/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020	3/31/2021	3/31/2022	GDP	9,800,000.00	-	9,800,000.00	9,505,698.78	-	9,505,698.78	NACAP PCE ULP & COA	1/24/2020	02/07/2020	02/07/2020	02/07/2020	2/14/2020	03/26/2021	WITH CHANGES FLR
300107200830000	20ED0079 - Construction of Buzayo River Control, Brgy. Buzayo, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	1/16/2020	01/23/20	01/30/20	02/12/20	02/12/20	2/13-19/2020	4/03/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020	9/21/2021	9/21/2022	GDP	34,300,000.00	-	34,300,000.00	33,270,772.92	-	33,270,772.92	NACAP PCE ULP & COA	1/24/2020	02/07/2020	02/07/2020	02/07/2020	2/14/2020	09/16/2021	WITH CHANGES FLR
300107200834000	20ED0080 - Construction of Mangrove Sewer, Brgy. Masiling, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	1/16/2020	01/23/20	01/30/20	02/12/20	02/12/20	2/13-19/2020	4/03/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020	4/16/2021	4/16/2022	GDP	14,700,000.00	-	14,700,000.00	14,104,157.75	-	14,104,157.75	NACAP PCE ULP & COA	1/24/2020	02/07/2020	02/07/2020	02/07/2020	2/14/2020	04/09/2021	WITH CHANGES FLR
300117206591000	20ED0081 - Construction and Rehabilitation of Concrete Roads, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/23/20	01/30/20	2/20/20	2/20/20	2/21-37/2020	4/10/2020	10/8/2020	10/8/2020	10/15/2020	10/16/2020	12/28/2020	12/28/2021	GDP	2,970,000.00	-	2,970,000.00	2,849,572.23	-	2,849,572.23	NACAP PCE ULP & COA	1/24/2020	2/14/2020	2/14/2020	2/14/2020	2/24/2020	12/21/2020	WITH CHANGES FLR
300104216591000	20ED0082 - Construction of Covered Bleachers at the Oriental Mindoro Sports Complex, Brgy. Sanilago, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	1/17/2020	01/24/20	01/31/20	2/27/20	2/27/20	5/28- 6/03/2020	6/4-7/17/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020	5/16/2021	5/16/2022	GDP	9,900,000.00	-	9,900,000.00	9,499,044.69	-	9,499,044.69	NACAP PCE ULP & COA	1/24/2020	5/22/2020	5/22/2020	5/22/2020	05/29/2020	05/13/2021	WITH CHANGES FLR
300104216592000	20ED0083 - Construction of Oriental Mindoro Sports Complex Stadium Grandstand, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	1/17/2020	01/24/20	01/31/20	2/27/20	2/27/20	5/28- 6/03/2020	6/4-7/17/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020	8/10/2021	8/10/2022	GDP	29,700,000.00	-	29,700,000.00	28,489,093.08	-	28,489,093.08	NACAP PCE ULP & COA	1/24/2020	5/22/2020	5/22/2020	5/22/2020	05/29/2020	05/05/2021	WITH CHANGES FLR
300117206592000	20ED0084 - Concreteing of Road at Brgy. Camas - Bucargan - Nag-Sa II, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	1/17/2020	01/24/20	01/31/20	2/27/20	2/27/20	2/24-29/2020	3/2-4/15/2020	11/20/2020	11/20/2020	11/23/2020	11/24/2020	3/14/2021	3/14/2022	GDP	14,550,000.00	-	14,550,000.00	14,241,394.18	-	14,241,394.18	NACAP PCE ULP & COA	1/24/2020	2/17/2020	2/17/2020	2/18/2020	2/28/2020	03/09/2021	WITH CHANGES FLR
300104216597000	20ED0085 - Construction of Multi- Purpose Building at Inarawan National High School, Brgy. Inarawan, Naujan, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	01/27/20	02/03/20	02/16/20	02/16/20	2/19-24/2020	4/10/2020	10/8/2020	10/8/2020	10/15/2020	10/16/2020	2/6/2021	2/6/2022	GDP	1,978,998.00	-	1,978,998.00	1,919,618.34	-	1,919,618.34	NACAP PCE ULP & COA	1/28/2020	2/13/2020	2/13/2020	2/14/2020	2/21/2020	02/01/2021	WITH CHANGES FLR
200000100200000	20ED0086 - Repair/Maintenance of Alcala River Riverment 2 Flood Control, Victoria, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	4/27/2020	6/5/2020	5/18/2020	5/18/2020	5/19/2020	5/20/2020	5/27/2020	5/27/2020	5/28/2020	06/01/2020	09/05/2020	09/05/2021	GDP	4,499,972.35	-	4,499,972.35	4,320,021.00	-	4,320,021.00	NACAP PCE ULP & COA	4/28/2020	5/13/2020	5/13/2020	5/14/2020	5/15/2020	7/31/2020	NO CHANGES
200000100200000	20ED0087 - Repair/Maintenance of Tagumpay River Concre, Naujan, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	4/27/2020	6/5/2020	5/18/2020	5/18/2020	5/19/2020	5/20/2020	5/27/2020	5/27/2020	5/28/2020	06/01/2020	7/21/2020	7/21/2021	GDP	2,499,994.02	-	2,499,994.02	2,399,931.92	-	2,399,931.92	NACAP PCE ULP & COA	4/28/2020	5/13/2020	5/13/2020	5/14/2020	5/15/2020	7/31/2020	NO CHANGES
200000100017000	20ED0088 - Repair/Maintenance of Slope Protection at Inarawan National High School, Brgy. Masail, Calapan City, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	4/27/2020	6/5/2020	5/18/2020	5/18/2020	5/19/2020	5/20/2020	5/27/2020	5/27/2020	5/28/2020	06/01/2020	08/05/2020	08/05/2021	GDP	1,799,997.81	-	1,799,997.81	1,727,977.17	-	1,727,977.17	NACAP PCE ULP & COA	4/28/2020	5/13/2020	5/13/2020	5/14/2020	5/15/2020	7/31/2020	NO CHANGES
200000100019000	20ED0089 - Repair/Maintenance of DPWH Building Shop Bldg. Annex A Shop Room, Power & Guard House, Sta. Isabel, Calapan City, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	06/12/20	N/A	5/20/2020	5/20/2020	5/21/2020	5/22/2020	5/27/2020	5/27/2020	06/01/2020	06/02/2020	09/05/2020	09/05/2021	GDP	799,976.12	-	799,976.12	779,970.31	-	779,970.31	NACAP PCE ULP & COA	5/15/2020	5/15/2020	5/15/2020	5/15/2020	5/15/2020	8/28/2020	NO CHANGES
200000100019000	20ED0090 - Repair/Maintenance of DPWH Building Shop Bldg. Annex A Shop Room, Power & Guard House, Sta. Isabel, Calapan City, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	06/12/20	N/A	5/20/2020	5/20/2020	5/21/2020	5/22/2020	5/27/2020	5/27/2020	06/01/2020	06/02/2020	09/05/2020	09/05/2021	GDP	799,983.55	-	799,983.55	779,970.31	-	779,970.31	NACAP PCE ULP & COA	5/15/2020	5/15/2020	5/15/2020	5/15/2020	5/15/2020	8/28/2020	NO CHANGES

200209100008000	20ED0132 - Construction of Two Units Rainwater Collection System (RWCS), N. Abasco Memorial School, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	06/01/20	N/A	06/09/2020	06/09/2020	6/10-11/2020	6/15-7/2/2020	07/03/2020	07/03/2020	7/13/2020	7/14/2020	09/02/2020	09/02/2021	GOP	193,419.94	-	193,149.94	190,773.99	-	190,773.99	N/A	06/04/2020	06/04/2020	06/05/2020	06/10/2020	8/28/2020	NO CHANGES	
200209100009000	20ED0133 - Construction of Two Units Rainwater Collection System (RWCS), Paring Elementary School, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	06/01/20	N/A	06/09/2020	06/09/2020	6/10-11/2020	6/15-7/2/2020	07/03/2020	07/03/2020	7/13/2020	7/14/2020	09/02/2020	09/02/2021	GOP	193,937.98	-	193,897.98	191,279.31	-	191,279.31	N/A	06/04/2020	06/04/2020	06/05/2020	06/10/2020	8/28/2020	NO CHANGES	
200209100009000	20ED0134 - Construction of Two Units Rainwater Collection System (RWCS), Bano Elementary School, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	N/A	06/01/20	N/A	06/09/2020	06/09/2020	6/10-11/2020	6/15-7/2/2020	07/03/2020	07/03/2020	7/13/2020	7/14/2020	09/02/2020	09/02/2021	GOP	193,213.67	-	193,213.67	190,579.65	-	190,579.65	N/A	06/04/2020	06/04/2020	06/05/2020	06/10/2020	8/28/2020	NO CHANGES	
300101200001000	20ED0135 - Construction of Evacuation Center in Barangay Guinobatan, Calapan City, Oriental Mindoro	Construction	NO	Competitive Bidding	2/24/2020	07/01/20	07/08/20	07/31/2020	7/31/2020	8-3-4/2020	8/5-10/2020	08/11/2020	08/11/2020	8/14/2020	8/17/2020	09/02/2020	09/02/2021	GOP	34,739,993.84	-	33,739,993.84	34,218,705.65	-	34,218,705.65	N/A	07/03/2020	7/24/2020	7/24/2020	7/31/2020	08/12/2021	NO CHANGES	
200000100559000	20CSED0001 - Conduct of Feasibility Study/Primary and Detailed Engineering/Economic Analysis/Technical Student Traffic Impact Assessment of Tawiran - Guinobatan, Oriental Mindoro	Planning and Design Section	NO	Competitive Bidding	07/28/20	08/05/20	08/20/20	8/13/20	09/02/20	09/02/2020	09/07-08/20	09/09/2020	09/09/2020	9/18/20	9/21/20	01/24/21	1/24/22	GOP	8,100,000.00	-	8,100,000.00	7,937,697.00	-	7,937,697.00	N/A	8/14/20	8/7/20	8/28/20	09/02/20	01/19/21	NO CHANGES	
200000100032000	20CSED0002 - Conduct of Sub - Soil Investigation for 13 River Control Project, 5 Multi Purpose Building Project & 7 Slope Protection Project, Oriental Mindoro	Planning and Design Section	NO	Competitive Bidding	11/25/20	12/03/20	12/11/20	12/11/20	12/28/20	-	-	-	-	-	-	-	-	GOP	3,735,007.68	-	3,735,007.68	-	-	-	-	-	-	-	-	-	CANCELLED	
200000100032000	20CSED0003 - Conduct of Sub - Soil Investigation for 13 River Control Project, 5 Multi Purpose Building Project & 7 Slope Protection Project, Oriental Mindoro	Planning and Design Section	NO	Competitive Bidding	11/25/20	12/04/20	12/14/20	12/14/20	12/28/20	12/28/20	12/28/20	12/28/20	12/28/20	01/07/21	01/09/21	01/14/2021	01/14/2022	GOP	3,679,787.68	-	3,679,787.68	2,522,000.00	-	2,522,000.00	N/A	12/09/20	12/09/20	12/23/20	12/23/20	06/01/2021	NO CHANGES	
PR # 2020-03-071	Furnishing & Delivery of Various Materials for use in the Replacement of Thermoplastic Pavement Markings along Calapan South Road, CSR, Jct. Misamis Road & CSR, Jct. Pora Road, CSR & CNR, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	3/13/2020	3/13/2020	5/27/2020	5/27/2020	5/28/2020	5/29-6/1-2020	6/2/2020	6/2/2020	6/9/2020	6/10/2020	7/25/2020	7/25/2021	GOP	2,196,122.25	2,196,122.25	-	2,151,718.00	2,151,178.00	-	-	3/6/20	5/22/2020	5/22/2020	5/22/2020	5/22/2020	7/20/2020	NO CHANGES
PR # 2020-01-003	Furnishing and Delivery of Various Construction Materials for Use in the Routine Maintenance of DPWH-MACDOE Building Along Calapan North Road and Rehabilitation of DPWH-MACDOE, Maspiit, Calapan City, Oriental Mindoro	Maintenance	NO	Competitive Bidding	N/A	6/11/2020	6/18/2020	7/1/2020	7/1/2020	7/2/20	7/3-7/6/2020	7/7/2020	7/7/2020	7/13/2020	7/14/2020	8/27/2020	8/27/2021	GOP	1,004,282.50	1,004,282.50	-	978,584.00	978,584.00	-	-	N/A	6/11/2020	6/28/2020	6/28/2020	6/28/2020	8/20/2020	NO CHANGES
PR # 2020-01-012	Installation/Furnishing and Delivery of Various Accommodating Unit for Use in the DPWH-MACDOE (Administrative Section and Procurement Unit (BAC))	Admin. & Procurement Unit	NO	Shopping	N/A	1/20/2020	N/A	1/23/2020	1/23/2020	1/24/2020	1/27-28/2020	1/29/2020	1/29/2020	1/30/2020	1/31/2020	3/15/2020	3/15/2021	GOP	98,591.60	-	98,591.60	91,982.00	-	91,982.00	N/A	N/A	N/A	1/17/2020	1/17/2020	1/22/2020	3/10/2020	NO CHANGES
PR # 2020-02-053	Furnishing & Delivery of Various Materials & Other Expenses to Conduct 3 Days Maintenance Training Program for Maintenance Personnel	Maintenance	NO	Shopping	N/A	2/27/2020	N/A	3/5/2020	3/5/2020	3/6/2020	3/9-10/2020	3/11/2020	3/11/2020	3/20/2020	3/23/2020	5/13/2020	5/13/2021	GOP	460,350.00	460,350.00	-	451,143.00	451,143.00	-	-	N/A	N/A	2/28/2020	2/28/2020	3/4/2020	5/6/2020	NO CHANGES
PR # 2020-02-054	Furnishing and Delivery of Various Painting Materials for Use in the Repairing of Bridges Along Calapan North Road, Calapan South Road, CSR, Jct. Misamis & CSR, Jct. Pora Road	Maintenance	NO	Shopping	N/A	2/27/2020	N/A	3/5/2020	3/5/2020	3/6/2020	3/9-10/2020	3/11/2020	3/11/2020	2/29/2020	8/4/2020	5/13/2020	5/13/2021	GOP	513,597.00	513,597.00	-	498,535.00	498,535.00	-	-	N/A	N/A	2/28/2020	2/28/2020	3/4/2020	5/6/2020	NO CHANGES

Total Contract Price of Procurement Activities Conducted		9,30,418,332.98		891,531,671.58	
Total Savings (Total Allocated Budget - Total Contract Price)		38,886,661.40			

ON-GOING PROCUREMENT ACTIVITIES																																
310203020593000	20ED0137 - Contracting of Brgy. Tabor - Tabor FMR, Brgy. Tabor - Tabor Baco, Oriental Mindoro	Construction	No	Competitive Bidding	09/19/20	08/12/20	09/19/20	09/07/20	09/07/20	02/09/2020	09/03 - 11/20	14/09/2020	14/09/2020	17/09/2020	18/09/2020	3/17/2020	3/17/2021	GOP	12,437,499.98	-	12,437,499.98	11,939,724.28	-	11,939,724.28	N/A	09/14/20	09/27/20	09/27/20	09/28/20	08/12/2020	No Changes	
310203020593000	20ED0138 - Contracting of Sino Lihong, Brgy./ Basilio FMR, Brgy. Basilio, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	09/19/20	08/12/20	09/19/20	09/07/20	09/07/20	02/09/2020	09/03 - 11/20	14/09/2020	14/09/2020	17/09/2020	18/09/2020	3/17/2020	3/17/2021	GOP	12,437,499.97	-	12,437,499.97	11,994,694.08	-	11,994,694.08	N/A	09/14/20	09/27/20	09/27/20	09/28/20	08/12/2020	No Changes	
200000100017000	20ED0139 - Repair/Maintenance of Damaged System along CSR K008+463+K008+463+K008+464, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	08/20/20	08/27/20	09/09/20	09/09/20	10/09/2020	09/11 - 17/20	18/09/2020	18/09/2020	24/09/2020	25/09/2020	28/11/2020	29/11/2021	GOP	1,270,399.21	1,270,399.21	-	1,232,285.17	1,232,285.17	-	-	N/A	09/04/20	09/04/20	09/04/20	09/04/20	24/11/2020	No Changes
200000100017000	20ED0140 - Repair/Maintenance/Installation of Guardrail Along Calapan North Road K004+000-K004+009 (Intermittent Section), Puerto Galera, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	09/09/20	09/19/20	09/25/20	09/25/20	30/09/2020	10/01 - 09/20	09/10/2020	09/10/2020	15/10/2020	16/10/2020	05/12/2020	05/12/2021	GOP	1,823,997.50	1,823,997.50	-	1,756,795.57	1,756,795.57	-	-	N/A	09/11/20	09/24/20	09/24/20	09/25/20	27/11/2020	No Changes
200000100017000	20ED0141 - Repair/Maintenance of Damaged System along CSR K008+463+K008+464+K008+464+K008+464, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	11/11/20	11/19/20	12/01/20	12/01/20	02/12/2020	12/03 - 04/20	12/07/20	12/07/20	12/11/20	12/14/20	02/02/21	02/02/2022	GOP	1,628,968.98	1,628,968.98	-	1,564,666.40	1,564,666.40	-	-	N/A	11/13/20	11/26/20	11/26/20	11/27/20	28/01/2021	No Changes
20ED0142	20ED0142 - Contracting of Brgy. Water FMR, Brgy. Water, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	11/25/20	12/03/20	12/10/20	-	-	-	-	-	-	-	-	-	-	GOP	11,940,000.00	-	11,940,000.00	-	-	-	-	-	-	-	-	-	Cancelled	
20ED0143	20ED0143 - Contracting of Brgy. Water FMR, Brgy. Water, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	12/03/20	12/10/20	12/17/20	12/25/20	12/25/20	01/04 - 05/21	01/05 - 02/19/21	02/22/21	02/22/21	03/04/21	03/05/21	06/09/21	06/09/22	GOP	9,950,000.00	-	9,950,000.00	9,551,692.04	-	9,551,692.04	N/A	12/11/20	12/23/20	12/23/20	12/23/20	03/06/2021	No Changes	

20000100017000	21ED014 - Concrete of Bay/ Tagumpay FNR, Bay/ Tagumpay, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	12/04/20	12/11/20	12/18/20	12/30/20	12/30/20	01/04 - 03/21	01/06 - 02/19/21	02/22/21	02/22/21	03/04/21	03/05/21	06/08/21	06/08/22	GOP	9,550,000.00	-	9,550,000.00	9,547,050.16	-	9,547,050.16	NACAP PICE ULP & COA	12/11/20	12/23/20	12/23/20	12/29/20	12/29/20	02/06/2021	No Changes
320102104307000	21ED0001 - Construction of Aag River Control Apron, B' Upstream, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/23/20	10/30/20	11/06/20	11/19/20	11/19/20	11/20 - 28/20	11/27/20 - 01/09/21	01/22/21	01/22/21	01/27/21	01/28/21	06/11/21	06/11/22	GOP	29,230,460.00	-	29,230,460.00	29,353,214.90	-	29,353,214.90	NACAP PICE ULP & COA	10/30/20	11/13/20	11/13/20	11/13/20	11/20/20	11/06/2021	No Changes
300102020467000	21ED0002 - Construction/Rehabilitation of Baco National High School (Baco National High School Phase II), Mindoro Oriental DCO, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/30/20	11/06/20	11/19/20	11/19/20	11/20 - 28/20	11/27/20 - 01/09/21	01/22/21	01/22/21	01/27/21	01/28/21	07/18/21	07/18/22	GOP	4,735,140.00	-	4,735,140.00	4,595,830.74	-	4,595,830.74	NACAP PICE ULP & COA	10/30/20	11/13/20	11/13/20	11/13/20	11/20/20	11/06/2021	No Changes
300117203114000	21ED0003 - Concrete of Road Sulo Centro - Aetas, Barangay Camarianan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/30/20	11/06/20	11/19/20	11/19/20	11/20 - 28/20	11/27/20 - 01/09/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,980,000.00	-	1,980,000.00	1,900,755.00	-	1,900,755.00	NACAP PICE ULP & COA	10/30/20	11/13/20	11/13/20	11/13/20	11/20/20	2/03/2021	No Changes
300117203115000	21ED0004 - Concrete of Road Sulo Highway/ Baybay Bypass II, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/30/20	11/06/20	11/19/20	11/19/20	11/20 - 28/20	11/27/20 - 01/09/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,979,997.93	-	1,979,997.93	1,922,978.04	-	1,922,978.04	NACAP PICE ULP & COA	10/30/20	11/13/20	11/13/20	11/13/20	11/20/20	2/03/2021	No Changes
300117203117000	21ED0005 - Concrete of Road, Barangay/ Apilang, Nejaan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/30/20	11/06/20	11/19/20	11/19/20	11/20 - 28/20	11/27/20 - 01/09/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,980,000.00	-	1,980,000.00	1,904,028.52	-	1,904,028.52	NACAP PICE ULP & COA	10/30/20	11/13/20	11/13/20	11/13/20	11/20/20	2/03/2021	No Changes
300117203118000	21ED0006 - Concrete of Road, Barangay Masapik, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/30/20	11/06/20	11/19/20	11/19/20	11/20 - 28/20	11/27/20 - 01/09/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,990,000.00	-	1,990,000.00	1,920,597.35	-	1,920,597.35	NACAP PICE ULP & COA	10/30/20	11/13/20	11/13/20	11/13/20	11/20/20	2/03/2021	No Changes
21ED0007	21ED0007 - Construction of River Flood Control Structure, Sulo Balaat, Barangay/ Mayabig, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/30/20	11/06/20	11/19/20	11/19/20	-	-	-	-	-	-	-	-	GOP	4,950,000.00	-	4,950,000.00	4,800,977.99	-	4,800,977.99	NACAP PICE ULP & COA	-	-	-	-	-	-	Canceled
300117203124000	21ED0008 - Construction of Road, Barangay Dal Piter, Nejaan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	10/30/20	11/06/20	11/19/20	11/19/20	11/20 - 28/20	11/27/20 - 01/09/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,980,000.00	-	1,980,000.00	1,900,807.48	-	1,900,807.48	NACAP PICE ULP & COA	10/30/20	11/13/20	11/13/20	11/13/20	11/20/20	2/03/2021	No Changes
310202100311000	21ED0010 - Road Widening Along Calapan North Highway/157589 - 162014462, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/27/20	11/03/20	11/10/20	11/24/20	11/24/20	11/25 - 12/01/20	12/02/20 - 01/08/21	01/22/21	01/22/21	01/27/21	01/28/21	06/14/21	06/14/22	GOP	10,153,780.00	-	10,153,780.00	9,747,591.53	-	9,747,591.53	NACAP PICE ULP & COA	11/05/20	11/19/20	11/19/20	11/19/20	11/20/20	06/06/2021	No Changes
320102104311000	21ED0011 - Construction of Mang - Asawang Tubig River Flood Control Project (Silo Manggangan), Nejaan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/27/20	11/03/20	11/10/20	12/15/20	12/15/20	12/16 - 22/20	12/23/20 - 02/03/21	01/26/21	01/26/21	01/29/21	02/01/21	10/19/21	10/18/22	GOP	29,400,000.00	-	29,400,000.00	28,504,121.12	-	28,504,121.12	NACAP PICE ULP & COA	11/05/20	12/10/20	12/10/20	12/11/20	12/18/20	14/10/2021	No Changes
300205100045000	21ED0012 - Construction of Water System Level III at Leavision National High School, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/27/20	11/03/20	11/10/20	12/29/20	12/29/20	12/29/20 - 01/04/21	01/05 - 27/21	01/26/21	01/26/21	02/01/21	02/02/21	09/05/21	09/05/22	GOP	10,715,155.00	-	10,715,155.00	10,383,145.47	-	10,383,145.47	NACAP PICE ULP & COA	11/05/20	12/23/20	12/23/20	12/23/20	12/29/20	31/06/2021	No Changes
300117203116000	21ED0013 - Concrete of Road Sulo Pigo, Barangay Candelung I, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/03/20	11/10/20	11/24/20	11/24/20	11/25 - 12/01/20	12/02/20 - 01/08/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,980,000.00	-	1,980,000.00	1,900,718.67	-	1,900,718.67	NACAP PICE ULP & COA	11/05/20	11/19/20	11/19/20	11/19/20	11/27/20	2/03/2021	No Changes
300117203118000	21ED0014 - Concrete of Road, Barangay Banayan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/03/20	11/10/20	11/24/20	11/24/20	11/25 - 12/01/20	12/02/20 - 01/08/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,980,000.00	-	1,980,000.00	1,900,797.68	-	1,900,797.68	NACAP PICE ULP & COA	11/05/20	11/19/20	11/19/20	11/19/20	11/27/20	2/03/2021	No Changes
300117203110000	21ED0015 - Concrete of Baleteño Interior Road, Balaero, Purok Galela, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/27/20	11/03/20	11/10/20	11/24/20	11/24/20	11/25 - 12/01/20	12/02/20 - 01/08/21	01/22/21	01/22/21	01/27/21	01/28/21	08/16/21	08/16/22	GOP	24,750,000.00	-	24,750,000.00	24,002,754.89	-	24,002,754.89	NACAP PICE ULP & COA	11/05/20	11/19/20	11/19/20	11/20/20	11/27/20	11/08/2021	No Changes
300117203120000	21ED0016 - Concrete of Road, Sulo Centro, Mangangan I, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/03/20	11/10/20	11/24/20	11/24/20	11/25 - 12/01/20	12/02/20 - 01/08/21	01/22/21	01/22/21	01/27/21	01/28/21	04/18/21	04/18/22	GOP	4,950,000.00	-	4,950,000.00	4,695,910.66	-	4,695,910.66	NACAP PICE ULP & COA	11/05/20	11/19/20	11/19/20	11/20/20	11/27/20	13/04/2021	No Changes
300117203121000	21ED0017 - Concrete of Sulo Tagupan Road, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/27/20	11/03/20	11/10/20	12/02/20	12/02/20	12/03 - 08/20	12/10/20 - 01/08/21	01/25/21	01/25/21	01/28/21	01/29/21	05/09/21	05/09/22	GOP	9,900,000.00	-	9,900,000.00	9,602,817.94	-	9,602,817.94	NACAP PICE ULP & COA	11/05/20	11/27/20	11/27/20	11/27/20	12/04/20	04/06/2021	No Changes
300117203122000	21ED0018 - Concrete of Sulo Lizon to Sulo Centro Road, Menemera, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/03/20	11/10/20	11/24/20	11/24/20	11/25 - 12/01/20	12/02/20 - 01/08/21	01/22/21	01/22/21	01/27/21	01/28/21	04/13/21	04/13/22	GOP	3,980,000.00	-	3,980,000.00	3,797,241.18	-	3,797,241.18	NACAP PICE ULP & COA	11/05/20	11/19/20	11/19/20	11/20/20	11/27/20	08/04/2021	No Changes
300117203123000	21ED0019 - Construction of Kamara - Tibondan Road, Barangay Casaguyan, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/03/20	11/10/20	11/24/20	11/24/20	11/25 - 12/01/20	12/02/20 - 01/08/21	01/22/21	01/22/21	01/27/21	01/28/21	05/03/21	05/03/22	GOP	4,650,000.00	-	4,650,000.00	4,751,658.10	-	4,751,658.10	NACAP PICE ULP & COA	11/05/20	11/19/20	11/19/20	11/20/20	11/27/20	2/04/2021	No Changes
300104221927000	21ED0020 - Construction of Muli - Purpose Building (Barangay Hall), Barangay San Maria Village, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	07/11/21	07/11/22	GOP	2,970,000.00	-	2,970,000.00	2,890,838.82	-	2,890,838.82	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	06/07/2021	No Changes
300109200503000	21ED0021 - Construction of Drainage System, Barangay Comunal, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	04/03/21	04/03/22	GOP	1,980,000.00	-	1,980,000.00	1,900,772.21	-	1,900,772.21	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	2/03/2021	No Changes
300104221943000	21ED0022 - Construction of Muli - Purpose Building (Covered Court), Barangay San Agustin NNS, Nejaan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	05/29/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,845,132.77	-	2,845,132.77	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	21/05/2021	No Changes
300104221940000	21ED0023 - Construction of Muli - Purpose Building (Covered Court), Barangay Lumangayan, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	05/29/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,851,038.30	-	2,851,038.30	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	21/05/2021	No Changes
300104221930000	21ED0024 - Construction of Muli - Purpose Building (Covered Court), Barangay gudo, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	05/29/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,849,599.60	-	2,849,599.60	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	21/05/2021	No Changes
300104221930000	21ED0025 - Construction of Muli - Purpose Building (Covered Court), Barangay Bando, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	05/29/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,869,018.72	-	2,869,018.72	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	21/05/2021	No Changes
300104221930000	21ED0026 - Construction of Muli - Purpose Building (Covered Court), Barangay Aringao, Nejaan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	05/29/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,847,259.93	-	2,847,259.93	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	21/05/2021	No Changes
300107201192000	21ED0027 - Construction of Sala Muli, Barangay Wawa, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/04/20	11/11/20	11/25/20	11/25/20	11/26 - 12/02/20	12/03/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	04/12/21	04/12/22	GOP	4,950,000.00	-	4,950,000.00	4,751,034.21	-	4,751,034.21	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	07/04/2021	No Changes
300104221928000	21ED0028 - Construction of Muli - Purpose Building (Barangay Hall), Barangay Tanawan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/05/20	11/12/20	11/26/20	11/26/20	11/27 - 12/03/20	12/04/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	07/11/21	07/11/22	GOP	2,970,000.00	-	2,970,000.00	2,845,361.67	-	2,845,361.67	NACAP PICE ULP & COA	11/05/20	11/2					

300104221655000	21ED0030 - Construction of Multi - Purpose Building (Covered Court), Barangay Carmona E.S. Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/05/20	11/12/20	11/26/20	11/26/20	11/27 - 12/03/20	12/04/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	05/28/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,851,189.53	-	2,851,189.53	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	21/05/2021	No Changes
300104221624000	21ED0031 - Construction of Multi - Purpose Building (Covered Court), Barangay Cullangan, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/05/20	11/12/20	11/26/20	11/26/20	11/27 - 12/03/20	12/04/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	05/28/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,847,229.52	-	2,847,229.52	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/27/20	21/05/2021	No Changes
300104221641700	21ED0032 - Construction of Multi - Purpose Building (Public Market), Barangay Masanluan, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/05/20	11/12/20	12/02/20	12/02/20	12/03 - 08/20	12/10/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	09/16/21	09/16/22	GOP	3,960,000.00	-	3,960,000.00	3,798,307.65	-	3,798,307.65	NACAP PICE ULP & COA	11/05/20	11/27/20	11/27/20	11/27/20	12/04/20	10/05/2021	No Changes
300104221645000	21ED0033 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Sitoray, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/05/20	11/12/20	12/22/20	12/22/20	-	-	-	-	-	-	-	-	GOP	3,960,000.00	-	3,960,000.00	3,835,066.63	-	3,835,066.63	NACAP PICE ULP & COA	-	-	-	-	-	-	Cancelled
300104221622000	21ED0034 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Bigla, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/05/20	11/12/20	12/07/20	12/07/20	12/08 - 14/20	12/15/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	09/14/21	09/14/22	GOP	3,960,000.00	-	3,960,000.00	3,821,366.79	-	3,821,366.79	NACAP PICE ULP & COA	11/05/11	12/02/20	12/02/20	12/02/20	12/10/20	09/09/2021	No Changes
300104221616000	21ED0035 - Construction (Completion) of Baco Community College, Barangay Poblacion, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/05/20	11/12/20	11/26/20	11/26/20	11/27 - 12/03/20	12/04/20 - 01/15/21	01/22/21	01/22/21	01/27/21	01/28/21	07/11/21	07/11/22	GOP	3,960,000.00	-	3,960,000.00	3,801,630.49	-	3,801,630.49	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/20/20	06/07/2021	No Changes
300104221646000	21ED0036 - Construction of Multi - Purpose Building (New Legislative Building), Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/08/20	11/13/20	12/11/20	12/11/20	12/14 - 18/20	12/21/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	06/03/21	06/03/22	GOP	2,970,000.00	-	2,970,000.00	2,851,204.41	-	2,851,204.41	NACAP PICE ULP & COA	11/05/20	12/04/20	12/04/20	12/04/20	12/16/20	28/05/2021	No Changes
300104221642000	21ED0037 - Construction of Multi - Purpose Building (Covered Court), Barangay Nag-ta II, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/06/20	11/13/20	11/27/20	11/27/20	12/01 - 04/20	12/07/20 - 01/18/21	01/22/21	01/22/21	01/27/21	01/28/21	07/11/21	07/11/22	GOP	2,970,000.00	-	2,970,000.00	2,844,260.59	-	2,844,260.59	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/20/20	21/05/2021	No Changes
300104221625000	21ED0038 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Masagang, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/06/20	11/13/20	11/27/20	11/27/20	12/01 - 04/20	12/07/20 - 01/18/21	01/22/21	01/22/21	01/27/21	01/28/21	07/11/21	07/11/22	GOP	2,970,000.00	-	2,970,000.00	2,851,189.65	-	2,851,189.65	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/25/20	08/07/2021	No Changes
300104221623000	21ED0039 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Cidac, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/06/20	11/13/20	11/27/20	11/27/20	12/01 - 04/20	12/07/20 - 01/18/21	01/22/21	01/22/21	01/27/21	01/28/21	07/11/21	07/11/22	GOP	2,970,000.00	-	2,970,000.00	2,850,828.00	-	2,850,828.00	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/25/20	08/07/2021	No Changes
300104221629000	21ED0040 - Construction of Multi - Purpose Building (Barangay Season Hall), Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/06/20	11/13/20	12/11/20	12/11/20	12/14 - 18/20	12/21/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	06/03/21	06/03/22	GOP	2,970,000.00	-	2,970,000.00	2,848,174.55	-	2,848,174.55	NACAP PICE ULP & COA	11/05/20	12/04/20	12/04/20	12/04/20	12/16/20	28/05/2021	No Changes
300104221636000	21ED0041 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Carangan, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/06/20	11/13/20	11/27/20	11/27/20	12/01 - 04/20	12/07/20 - 01/18/21	01/22/21	01/22/21	01/27/21	01/28/21	07/11/21	07/11/22	GOP	2,970,000.00	-	2,970,000.00	2,851,048.55	-	2,851,048.55	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/25/20	08/07/2021	No Changes
300104221641000	21ED0042 - Construction of Multi - Purpose Building (Covered Court), Barangay Masao, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/06/20	11/13/20	11/27/20	11/27/20	12/01 - 04/20	12/07/20 - 01/18/21	01/25/21	01/25/21	01/28/21	01/29/21	05/28/21	05/28/22	GOP	2,970,000.00	-	2,970,000.00	2,846,124.20	-	2,846,124.20	NACAP PICE ULP & COA	11/05/20	11/20/20	11/20/20	11/20/20	11/25/20	24/05/2021	No Changes
300104221626000	21ED0043 - Construction of Multi - Purpose Building (Barangay Hall), Barangay San Vicente South, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/06/20	11/13/20	12/16/20	12/16/20	12/21 - 23/20	12/16/20 - 01/25/21	01/25/21	01/25/21	01/28/21	02/01/21	07/15/21	07/15/22	GOP	2,970,000.00	-	2,970,000.00	2,848,260.10	-	2,848,260.10	NACAP PICE ULP & COA	11/05/20	12/02/20	12/02/20	12/02/20	12/23/20	08/07/2021	No Changes
300104221624000	21ED0044 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Lantato, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/07/20	12/07/20	12/08 - 14/20	12/15/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	04/19/21	04/19/22	GOP	1,660,000.00	-	1,660,000.00	1,520,456.45	-	1,520,456.45	NACAP PICE ULP & COA	11/12/20	12/02/20	12/02/20	12/02/20	12/10/20	14/04/2021	No Changes
300104221625000	21ED0045 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Lantato, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/07/20	12/07/20	12/08 - 14/20	12/15/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	04/19/21	04/19/22	GOP	1,660,000.00	-	1,660,000.00	1,598,646.13	-	1,598,646.13	NACAP PICE ULP & COA	11/12/20	12/02/20	11/29/20	11/29/20	11/27/20	03/12/2020	No Changes
300104221621000	21ED0046 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Cullangan I N.S. Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/07/20	12/07/20	12/08 - 14/20	12/15/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	04/19/21	04/19/22	GOP	1,660,000.00	-	1,660,000.00	1,590,764.24	-	1,590,764.24	NACAP PICE ULP & COA	12/11/2020	12/02/20	12/02/20	12/02/20	03/12/2020	14/04/2021	No Changes
300104221625000	21ED0047 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Balingayan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/07/20	12/07/20	12/08 - 14/20	12/15/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	04/19/21	04/19/22	GOP	1,660,000.00	-	1,660,000.00	1,590,800.12	-	1,590,800.12	NACAP PICE ULP & COA	12/11/2020	12/02/20	12/02/20	12/02/20	03/12/2020	14/04/2021	No Changes
300104221626000	21ED0048 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Sumpangit, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/07/20	12/07/20	12/08 - 14/20	12/15/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	04/19/21	04/19/22	GOP	1,660,000.00	-	1,660,000.00	1,590,700.59	-	1,590,700.59	NACAP PICE ULP & COA	12/11/2020	12/02/20	12/02/20	12/02/20	03/12/2020	14/04/2021	No Changes
300104221626000	21ED0049 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Vernal, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/07/20	12/07/20	12/08 - 14/20	12/15/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	04/19/21	04/19/22	GOP	1,660,000.00	-	1,660,000.00	1,590,667.61	-	1,590,667.61	NACAP PICE ULP & COA	12/11/2020	12/02/20	12/02/20	12/02/20	03/12/2020	14/04/2021	No Changes
300104221626000	21ED0050 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Alcala, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/17/20	12/17/20	12/16 - 20/20	12/23/20 - 01/22/21	01/26/21	01/26/21	01/29/21	01/29/21	06/01/21	06/01/22	GOP	2,970,000.00	-	2,970,000.00	2,851,067.69	-	2,851,067.69	NACAP PICE ULP & COA	12/11/2020	12/11/20	12/11/20	12/11/20	11/12/2020	23/12/2020	No Changes
300104221621000	21ED0051 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay San Antonio, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/10/20	11/17/20	12/01/20	12/01/20	12/02 - 18/20	12/09/20 - 01/22/21	01/25/21	01/25/21	01/28/21	01/29/21	05/29/21	05/29/22	GOP	2,970,000.00	-	2,970,000.00	2,862,697.46	-	2,862,697.46	NACAP PICE ULP & COA	12/11/2020	11/29/20	11/27/20	11/27/20	04/12/2020	24/05/2021	No Changes
300104221624000	21ED0052 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Busuan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/20/20	11/27/20	12/10/20	12/10/20	-	-	-	-	-	-	-	-	GOP	2,970,000.00	-	2,970,000.00	2,879,413.27	-	2,879,413.27	NACAP PICE ULP & COA	-	-	-	-	-	-	Cancelled
300104221623000	21ED0053 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Baging Baybay, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/20/20	11/27/20	12/10/20	12/10/20	-	-	-	-	-	-	-	-	GOP	2,970,000.00	-	2,970,000.00	2,850,825.74	-	2,850,825.74	NACAP PICE ULP & COA	-	-	-	-	-	-	Cancelled
300104221623000	21ED0054 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Baging Baybay, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	11/24/20	12/02/20	12/15/20	12/15/20	-	-	-	-	-	-	-	-	GOP	1,660,000.00	-	1,660,000.00	1,590,766.47	-	1,590,766.47	NACAP PICE ULP & COA	-	-	-	-	-	-	Cancelled
30016204181000	21ED0061 - Rehabilitation of Concrete Road, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/02/20	12/09/20	12/22/20	12/22/20	12/23 - 28/20	01/04 - 28/21	27/01/2021	27/01/2021	28/01/2021	01/02/2021	18/04/2021	18/04/2022	GOP	2,940,000.00	-	2,940,000.00	2,822,395.57	-	2,822,395.57	NACAP PICE ULP & COA	04/12/2020	12/11/20	12/11/20	12/11/20	18/12/2020	29/12/2020	No Changes
300104221631000	21ED0062 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Aiding, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/02/20	12/09/20	12/22/20	12/22/20	-	-	-	-	-	-	-	-	GOP	2,970,000.00	-	2,970,000.00	2,848,200.05	-	2,848,200.05	NACAP PICE ULP & COA	-	-	-	-	-	-	Cancelled
300104221631000	21ED0063 - Rehabilitation of Multi - Purpose Building (Covered Court), Barangay Concepcion, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	12/02/20	12/09/20	12/22/20	12/22/20	-	-	-	-	-	-	-	-	GOP	2,970,000.00	-	2,970,000.00	2,874,761.16	-	2,874,761.16	NACAP PICE ULP & COA	-	-	-	-	-	-	Cancelled

PR # 2020-12-353	Furnishing & Delivery of Various Materials for Repair and Design Section	Planning & Design	NO	Shopping	N/A	12/14/2020	12/14/2020	12/15/2020	12/16-11/2020	12/16/2020	12/16/2020	12/21/2020	12/22/2020	2/25/2021	2/25/2022	GOP	216,860.00	-	216,860.00	215,410.00	-	215,410.00	NICAP P/E UJP & COA	N/A	12/9/2020	12/9/2020	12/10/2020	12/11/2020	2/19/2021	NO CHANGES	
PR # 2020-12-342	Furnishing & Delivery of Various Materials for Repair and Design Section	Planning & Design	NO	Shopping	N/A	12/9/2020	12/14/2020	12/15/2020	12/16-11/2020	12/16/2020	12/16/2020	12/21/2020	12/22/2020	2/25/2021	2/25/2022	GOP	96,300.00	-	96,300.00	96,340.00	-	96,340.00	NICAP P/E UJP & COA	N/A	12/9/2020	12/9/2020	12/10/2020	12/11/2020	2/19/2021	NO CHANGES	
PR # 2020-12-344	Furnishing & Delivery of Various Materials for Repair and Design Section	Maintenance	NO	Shopping	N/A	12/4/2020	12/10/2020	12/11/2020	12/14-15/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	2/6/2021	2/6/2022	GOP	661,500.00	661,500.00	-	630,850.00	630,850.00	-	630,850.00	NICAP P/E UJP & COA	N/A	12/4/2020	12/4/2020	12/4/2020	12/4/2020	2/1/2021	NO CHANGES
PR # 2020-12-343	Furnishing & Delivery of Various Materials for Repair and Design Section	Admin.	NO	Shopping	N/A	12/4/2020	12/10/2020	12/11/2020	12/14-15/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	2/21/2021	2/21/2022	GOP	416,662.00	-	416,662.00	396,065.00	-	366,865.00	NICAP P/E UJP & COA	N/A	12/4/2020	12/4/2020	12/4/2020	12/4/2020	2/16/2021	NO CHANGES	
PR # 2020-12-341	Furnishing & Delivery of Various Materials for Repair and Design Section	Maintenance	NO	Shopping	N/A	12/9/2020	12/10/2020	12/11/2020	12/14-15/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020	2/5/2021	2/5/2022	GOP	413,099.93	413,099.93	-	407,455.25	407,455.25	-	407,455.25	NICAP P/E UJP & COA	N/A	12/4/2020	12/4/2020	12/4/2020	12/4/2020	1/28/2021	NO CHANGES
PR # 2020-12-336	Furnishing & Delivery of Various Materials for Repair and Design Section	Maintenance	NO	Shopping	N/A	12/2/2020	12/7/2020	12/8/2020	12/9-10/2020	12/11/2020	12/11/2020	12/14/2020	12/15/2020	2/19/2021	2/19/2022	GOP	360,292.50	360,292.50	-	350,335.00	350,335.00	-	350,335.00	NICAP P/E UJP & COA	N/A	12/2/2020	12/2/2020	12/2/2020	12/3/2020	2/15/2021	NO CHANGES
PR # 2020-12-334	Furnishing & Delivery of Various Materials for Repair and Design Section	Maintenance	NO	Shopping	N/A	12/2/2020	12/7/2020	12/8/2020	12/9-10/2020	12/11/2020	12/11/2020	12/14/2020	12/15/2020	2/19/2021	2/19/2022	GOP	442,000.00	442,000.00	-	434,000.00	434,000.00	-	434,000.00	NICAP P/E UJP & COA	N/A	12/2/2020	12/2/2020	12/2/2020	12/3/2020	2/11/2021	NO CHANGES
PR # 2020-12-333	Furnishing & Delivery of Various Materials for Repair and Design Section	Maintenance	NO	Shopping	N/A	12/2/2020	12/7/2020	12/8/2020	12/9-10/2020	12/11/2020	12/11/2020	12/14/2020	12/15/2020	2/19/2021	2/19/2022	GOP	250,800.00	250,800.00	-	240,900.00	240,900.00	-	240,900.00	NICAP P/E UJP & COA	N/A	12/2/2020	12/2/2020	12/2/2020	12/3/2020	2/11/2021	NO CHANGES
PR # 2020-12-328	Furnishing & Delivery of Various Materials for Repair and Design Section	Planning & Design	NO	Shopping	N/A	11/26/2020	12/9/2020	12/9/2020	12/9-10/2020	12/11/2020	12/11/2020	12/14/2020	12/15/2020	2/16/2021	2/16/2022	GOP	838,650.00	-	838,650.00	816,600.00	-	816,600.00	NICAP P/E UJP & COA	N/A	11/27/2020	11/27/2020	11/27/2020	11/27/2020	2/11/2021	NO CHANGES	
PR # 2020-12-327	Furnishing & Delivery of Various Materials for Repair and Design Section	Planning & Design	NO	Shopping	N/A	11/26/2020	12/9/2020	12/9/2020	12/9-10/2020	12/11/2020	12/11/2020	12/14/2020	12/15/2020	2/16/2021	2/16/2022	GOP	93,475.00	-	93,475.00	92,534.00	-	92,534.00	NICAP P/E UJP & COA	N/A	11/27/2020	11/27/2020	11/27/2020	11/27/2020	2/11/2021	NO CHANGES	
PR # 2020-10-500	Furnishing & Delivery of Audio Video Photographic Equipment for use in Public Information Office	PIO	NO	Shopping	N/A	11/9/2020	11/13/2020	11/13/2020	11/16-18/2020	11/19/2020	11/19/2020	11/24/2020	11/25/2020	1/28/2021	1/28/2022	GOP	218,400.00	-	218,400.00	178,600.00	-	178,600.00	NICAP P/E UJP & COA	N/A	11/9/2020	11/9/2020	10/9/2020	10/9/2020	1/22/2021	NO CHANGES	
PR # 2020-11-327	Furnishing & Delivery of Two (2) Units Action Camera for Planning Application Reports Preparation for use in Planning & Design	Planning & Design	NO	Shopping	N/A	11/26/2020	12/9/2020	12/9/2020	12/9-10/2020	12/9/2020	12/9/2020	12/11/2020	12/11/2020	2/16/2021	2/16/2022	GOP	93,475.00	-	93,475.00	92,534.00	-	92,534.00	NICAP P/E UJP & COA	N/A	11/27/2020	11/27/2020	11/27/2020	11/27/2020	2/11/2021	NO CHANGES	
PR # 2020-11-328	Furnishing & Delivery of one (1) Unit Large Format Printer and Various Office Materials for use in Planning Section	Planning & Design	NO	Shopping	N/A	11/26/2020	12/9/2020	12/9/2020	12/9-10/2020	12/9/2020	12/9/2020	12/11/2020	12/11/2020	2/16/2021	2/16/2022	GOP	838,650.00	-	838,650.00	816,600.00	-	816,600.00	NICAP P/E UJP & COA	N/A	11/27/2020	11/27/2020	11/27/2020	11/27/2020	2/11/2021	NO CHANGES	
PR # 2020-11-333	Furnishing & Delivery of LPS Refill (50 XGA) for use in the Repair of Asphalt Pavement & Thermoplastic Marking Along Calapan South Road, CSR Jct. Pula Road,																														

PR # 2020-12-365	Furnishing & Delivery of Various Construction Materials for the Improvement of QAS Laboratory (Cement) at DPWH-MODEO	QAS	NO	Shopping	N/A	12/9/2020	N/A	12/14/2020	12/14/2020	12/15/2020	12/16-17/2020	12/19/2020	12/19/2020	12/21/2020	12/22/2020	2/25/2021	2/25/2022	GO-P	460,419.63	-	460,419.63	443,580.00	-	443,580.00	N/A	12/9/2020	12/9/2020	12/10/2020	12/11/2020	2/19/2021	NO CHANGES
PR # 2020-12-369	Furnishing & Delivery of Various Office Supplies and Various Measuring Equipment for use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	12/11/2020	N/A	12/14/2020	12/14/2020	12/15/2020	12/16-17/2020	12/19/2020	12/19/2020	12/21/2020	12/22/2020	2/25/2021	2/25/2022	GO-P	499,020.00	-	499,020.00	497,000.00	-	497,000.00	N/A	12/9/2020	12/9/2020	12/10/2020	12/11/2020	2/19/2021	NO CHANGES
PR # 2020-12-360	Furnishing & Delivery of Various Office Supplies and Equipment for use in DPWH-Mandoro Oriental District Engineering Office	Admin.	NO	Shopping	N/A	12/14/2020	N/A	12/19/2020	12/19/2020	12/21/2020	12/22-23/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	3/11/2021	3/11/2022	GO-P	471,802.20	-	471,802.20	449,599.00	-	449,599.00	N/A	12/11/2020	12/11/2020	12/16/2020	12/17/2020	3/5/2021	NO CHANGES
PR # 2020-12-365	Furnishing & Delivery of Various Materials for use in KODAP-QDS, DPWH-MODEO	Maintenance	NO	Shopping	N/A	12/15/2020	N/A	12/19/2020	12/19/2020	12/21/2020	12/22-23/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	2/24/2021	2/24/2022	GO-P	109,306.65	109,306.65	-	106,705.00	-	-	N/A	12/11/2020	12/11/2020	12/16/2020	12/17/2020	2/19/2021	NO CHANGES
PR # 2020-12-366	Furnishing & Delivery of Various Office Equipment for use in Maintenance Section, DPWH-MODEO	Maintenance	NO	Shopping	N/A	12/15/2020	N/A	12/19/2020	12/19/2020	12/21/2020	12/22-23/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	2/24/2021	2/24/2022	GO-P	210,514.50	210,514.50	-	207,690.00	207,690.00	-	N/A	12/11/2020	12/11/2020	12/16/2020	12/17/2020	2/19/2021	NO CHANGES
PR # 2020-12-367	Furnishing & Delivery of Various Tools and Equipments for use in DPWH-Repase Shop and for use in Repair/Maintenance of Heavy Equipments, DPWH-MODEO	Maintenance	NO	Shopping	N/A	12/15/2020	N/A	12/19/2020	12/19/2020	12/21/2020	12/22-23/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	2/24/2021	2/24/2022	GO-P	463,627.50	463,627.50	-	455,330.00	455,330.00	-	N/A	12/11/2020	12/11/2020	12/16/2020	12/17/2020	2/19/2021	NO CHANGES
PR # 2020-12-368	Furnishing & Delivery of Tires and Batteries for use in the Repair/Maintenance of Service Vehicles and Dumptrucks, DPWH-MODEO	Maintenance	NO	Shopping	N/A	12/15/2020	N/A	12/19/2020	12/19/2020	12/21/2020	12/22-23/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	2/24/2021	2/24/2022	GO-P	446,419.40	446,419.40	-	438,975.00	438,975.00	-	N/A	12/11/2020	12/11/2020	12/16/2020	12/17/2020	2/19/2021	NO CHANGES
PR # 2020-12-362	Furnishing & Delivery of Six (6) Units Laptop for Use in the Preparation of Programs of Work, Approved Construction Projects, and Project Estimates of Various Infrastructure Projects to be implemented by the Construction Section	Construction	NO	Shopping	N/A	12/16/2020	N/A	12/21/2020	12/21/2020	12/22/2020	12/23-26/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	3/11/2021	3/11/2022	GO-P	999,000.00	-	999,000.00	996,000.00	-	996,000.00	N/A	12/16/2020	12/16/2020	12/17/2020	12/18/2020	3/5/2021	NO CHANGES
PR # 2020-12-363	Furnishing & Delivery of Two (2) Units Laptop Computers for Use in Planning and Design Section	Planning & Design	NO	Shopping	N/A	12/16/2020	N/A	12/21/2020	12/21/2020	12/22/2020	12/23-26/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	3/11/2021	3/11/2022	GO-P	333,000.00	-	333,000.00	332,000.00	-	332,000.00	N/A	12/16/2020	12/16/2020	12/17/2020	12/18/2020	3/5/2021	NO CHANGES
PR # 2020-12-364	Furnishing & Delivery of One (1) Unit Laptop for Use in the Preparation of Programs of Work, Approved Construction Projects, and Project Estimates of Various Infrastructure Projects to be implemented by the Office of the District Engineer	Construction	NO	Shopping	N/A	12/16/2020	N/A	12/21/2020	12/21/2020	12/22/2020	12/23-26/2020	12/29/2020	12/29/2020	12/29/2020	1/5/2021	3/11/2021	3/11/2022	GO-P	166,500.00	-	166,500.00	166,000.00	-	166,000.00	N/A	12/16/2020	12/16/2020	12/17/2020	12/18/2020	3/5/2021	NO CHANGES
Total Allocated Budget of On-going Procurement Activities																			346,689,060.86												


Prepared by:

Recommended for Approval by:

APPROVED:


AGNES M. BUENO
Engineer II
(Acting Head, BAC Secretariat)


ERWIN DG. UMALI
Asst. District Engineer
(BAC Chairman)


NESTOR L. DEL ROSARIO
District Engineer