



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SARANGANI
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Alabel, Sarangani Province

FY2020

PROCUREMENT MONITORING REPORT (PMR)

For 2ND SEMESTER

March 29, 2021

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of 2nd Semester for Infrastructure Projects

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion			
COMPLETED PROCUREMENT ACTIVITIES																																	
20ME0001 Widening of Permanent Bridges-Badlasan Bridge (B01078MN) Phase II along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	12/11/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	11/24/20	11/25/20	12/2/20	12/3/20			GoP	20,638,800.00	-	20,638,800.00	19,581,467.00	-	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0002 Construction of Access Road leading to the Dangerous Drug Abuse Treatment and Rehabilitation Center; Kawas, Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	03/12/2019	03/12/2019	09/12/2019	16/12/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	24,500,000.00	-	24,500,000.00	24,452,265.90	-	24,452,265.90	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0003 Retrofitting/ Strengthening of Bridge-Lun Bridge (B01242MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	9,800,000.00	-	9,800,000.00	9,231,570.14	-	9,231,570.14	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0004 Retrofitting/ Strengthening of Bridge-Bagan Bridge I (B01044MN) along Digos-Makar Road; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	9,800,000.00	-	9,800,000.00	9,478,902.38	-	9,478,902.38	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0005 Retrofitting/ Strengthening of Bridge Bridge III (B01276MN) along Maitum-Lake Sebu Road; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	12/11/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	11/24/20	11/25/20	12/2/20	12/3/20			GoP	9,800,000.00	-	9,800,000.00	9,300,150.28	-	9,300,150.28	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0006 Retrofitting/ Strengthening of Bridge-Kalaong Bridge I (B01239MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	2/28/2020	2/28/2020	3/3/2020	3/10/2020	3/11/2020			GoP	16,660,000.00	-	16,660,000.00	14,659,629.31	-	14,659,629.31	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0007 Retrofitting/ Strengthening of Bridge-Banate Bridge II (B01765MN) along Digos-Makar Road; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	11,760,000.00	-	11,760,000.00	11,524,671.72	-	11,524,671.72	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0008 Retrofitting/ Strengthening of Bridge-Lagundi Bridge II (B01074MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	7,840,000.00	-	7,840,000.00	7,446,888.50	-	7,446,888.50	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0009 Construction (Completion) of Multi-Purpose Building, Legislative Building (SP) at Capitol Compound, Brgy. Maribulan, Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	9,900,000.00	-	9,900,000.00	9,891,310.86	-	9,891,310.86	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0010 Construction of Multi-Purpose Building Brgy. Lun Masia; Malapatan, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/12/2019	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/16/2019	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	5,940,000.00	-	5,940,000.00	5,231,699.88	-	5,231,699.88	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0011 Construction of Multi-Purpose Building Brgy. Datal Bita; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	2,970,000.00	-	2,970,000.00	2,959,971.83	-	2,959,971.83	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0012 Construction of Multi-Purpose Building 3P Laurel; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,962,740.90	-	2,962,740.90	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0013 Construction of Multi-Purpose Building Brgy. Kibella; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	2,970,000.00	-	2,970,000.00	2,956,581.94	-	2,956,581.94	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0014 Construction of Multi-Purpose Building at Banate National High School, Banate; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	2,970,000.00	-	2,970,000.00	2,964,970.74	-	2,964,970.74	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0015 Construction of Multi-Purpose Building Brgy. Kalaneg; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	2,970,000.00	-	2,970,000.00	2,966,868.02	-	2,966,868.02	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0016 Construction of Multi-Purpose Building Brgy. Zion; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/08/2020	2/7/2020	2/17/2020	2/18/2020			GoP	2,970,000.00	-	2,970,000.00	2,927,940.10	-	2,927,940.10	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0017 Construction of Multi-Purpose Building Old Pobacion; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	2,970,000.00	-	2,970,000.00	2,732,524.72	-	2,732,524.72	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		
20ME0018 Construction of Multi-Purpose Building Brgy. Ampit; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	12/16/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	1,980,000.00	-	1,980,000.00	1,915,482.96	-	1,915,482.96	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	11/7/2019	11/7/2019	11/7/2019	-	-		-		

20ME0019	Construction of Multi-Purpose Building Upper Ladang, Sapu Masia; Malapatan, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	11/14/2019 to 11/20/2019	11/21/2019	12/3/2019	12/3/2019	12/9/2019	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	1,980,000.00	-	1,980,000.00	1,821,414.22	-	1,821,414.22	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/7/2019	11/7/2019	11/7/2019	-	-	-	-
20ME0021	Road Widening along Sarangani-Davao del Sur Coastal Road, K1675+413-K1678+858; Malapatan, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	2/20/2020	2/21/2020	2/27/2020	2/28/2020			GoP	96,500,000.00	-	96,500,000.00	93,121,981.57	-	93,121,981.57	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0022	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1704+143-K1705+925; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	2/20/2020	2/21/2020	2/27/2020	2/28/2020			GoP	64,719,655.00	-	64,719,655.00	61,994,500.00	-	61,994,500.00	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0033	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1757+349-K1758+600; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	40,947,340.00	-	40,947,340.00	40,032,300.00	-	40,032,300.00	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0024	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1698+538-K1699+504; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	19/11/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	29,400,000.00	-	29,400,000.00	28,370,830.77	-	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0025	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1749+560-K1749+825, K1749+863-K1750+058; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	19/11/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	14,700,000.00	-	14,700,000.00	14,649,718.71	-	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0026	Construction of River Bank Protection with Revetment along Kalsang River (Kalsang Bridge 1) Section; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	2/20/2020	3/3/2020	3/11/2020	3/12/2020			GoP	49,000,000.00	-	49,000,000.00	46,544,927.77	-	46,544,927.77	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0028	Construction of Manibulan River Flood Control; Manibulan, Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	19,600,000.00	-	19,600,000.00	19,200,304.23	-	19,200,304.23	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0032	Construction of Multi-Purpose Building Brgy. Calabanti; Gian, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	4,950,000.00	-	4,950,000.00	4,603,500.00	-	4,603,500.00	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0033	Construction of Multi-Purpose Building Brgy. Datu Dany; Kiambo, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	4,950,000.00	-	4,950,000.00	4,300,493.11	-	4,300,493.11	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0034	Construction of Multi-Purpose Building Capitol Compound Brgy. Manibulan; Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	2,970,000.00	-	2,970,000.00	2,815,551.99	-	2,815,551.99	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0036	Construction of Multi-Purpose Building Brgy. Malibang; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/19/2019	11/21/2019 to 11/27/2019	11/28/2019	12/10/2019	12/10/2019	12/16/2019	12/23/2019	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	1,980,000.00	-	1,980,000.00	1,826,372.10	-	1,826,372.10	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/19/2019	11/19/2019	11/19/2019	-	-	-	-
20ME0037	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1739+817-K1742+420; Kiamba Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	2/20/2020	2/21/2020	2/27/2020	2/28/2020			GoP	96,500,000.00	-	96,500,000.00	91,584,535.69	-	91,584,535.69	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0038	Road Concreting, Brgy. Banahaw Malungon; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	49,000,000.00	-	49,000,000.00	46,060,000.00	-	46,060,000.00	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0039	Construction of Clay Bridge along Demoloc-Little Baguio Alabel Road; Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	26/11/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	34,300,000.00	-	34,300,000.00	32,584,720.64	-	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0040	Alukan-Datal Batong-Datal Bila Road in Support of Agro-Industries; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	31,360,000.00	-	31,360,000.00	29,791,475.86	-	29,791,475.86	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0041	NRJ Rancho Centro Nagan Sio Kalonbarak Road leading to Kalonbarak Skyline Brgy. Poblacion; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	19,600,000.00	-	19,600,000.00	18,619,772.99	-	18,619,772.99	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0042	NRJ Malalag to Barangay Kiayap Road leading to Kiayap Falls; Maitum, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/21/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	19,600,000.00	-	19,600,000.00	18,619,670.19	-	18,619,670.19	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0043	Poblacion Alabel to Kawas Road leading to Kawas Beach; Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	14,700,000.00	-	14,700,000.00	13,946,644.72	-	13,946,644.72	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-

20ME0044 Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries; Gian, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	14,700,000.00	-	14,700,000.00	14,664,076.56	-	14,664,076.56	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0045 Jct. Malaga-Laba-Datal Basak leading to Brgy. Kablacan Agri-Eco Sites Brgy. Kablacan; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	14,700,000.00	-	14,700,000.00	14,600,058.05	-	14,600,058.05	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0046 Brgy. Alegria Proper (Alabel Malungon PVI Road Junction) to Sito Lukon (Alabel-Malungon Road), Brgy. Domolok in Support to Cacao, Coconut, Mango and Banana Agri-Industries; Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	11/26/2019	11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	14,700,000.00	-	14,700,000.00	14,669,959.18	-	14,669,959.18	1-COA, 1-NGO, 1-PCAI, 1-NCAP	11/25/2019	11/25/2019	11/25/2019	-	-	-	-
20ME0047 Rehabilitation of Water System, Poblacion; Malapatan, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding		11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/2/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	4,950,000.00	-	4,950,000.00	4,189,568.20	-	4,189,568.20	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0048 Construction of Footbridge, Sitio Masbong, Poblacion; Malapatan, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding		11/28/2019 to 12/4/2019	12/5/2019	12/17/2019	12/17/2019	12/23/2019	1/21/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	1,980,000.00	-	1,980,000.00	1,850,179.28	-	1,850,179.28	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0049 Widening of Kanantong Bridge (B01071MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	12/03/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	45,080,000.00	-	45,080,000.00	42,819,915.23	-	42,819,915.23	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0050 Widening of Talok Bridge (B01068MN) along Sarangani- Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	30,242,800.00	-	30,242,800.00	28,833,673.06	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0051 Widening of Lumasal Bridge (B01067MN) along Sarangani-Sultan Kudarat Coastal Road; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	3/1/2020	3/2/2020	3/11/2020	3/12/2020			GoP	29,458,800.00	-	29,458,800.00	258,1608.16	-	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0052 Widening of Maglangit Bridge (B01069MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	29,645,000.00	-	29,645,000.00	28,182,368.20	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0053 Widening of Pananag Bridge (B01066MN) along Sarangani-Sultan Kudarat Coastal Road; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	12/03/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	25,877,000.00	-	25,877,000.00	24,575,884.35	-	24,575,884.35	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0054 Widening of Lomuyon Bridge (B01070MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	11/16/2020	11/25/2020	12/10/2020	12/11/2020			GoP	21,854,000.00	-	21,854,000.00	20,718,110.18	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0055 Construction/ Rehabilitation of Flood Control Mitigation Facilities along Principal River (Buayan River); Buayan, Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	24,326,360.00	-	24,326,360.00	17,083,000.00	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0056 Construction of Small Marquis River Flood Control; Gian, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	9,800,000.00	-	9,800,000.00	9,554,269.53	-	9,554,269.53	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0057 Construction of Bagacay Bridge Flood Control; Alabel, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020			GoP	9,800,000.00	-	9,800,000.00	9,699,905.20	-	9,699,905.20	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0058 Road Widening along Sarangani-Sultan Kudarat Coastal Road, K1692+000-K1694+000; Maasin, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	2/20/2020	2/21/2020	2/27/2020	2/28/2020			GoP	58,855,350.00	-	58,855,350.00	58,855,350.00	-	58,855,350.00	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0059 Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1745+340-K1746+032, K1746+085-K1747+000; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	2/20/2020	2/21/2020	2/27/2020	2/28/2020			GoP	59,515,400.00	-	59,515,400.00	56,507,708.25	-	56,507,708.25	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-
20ME0060 Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Digos-Makar Road, K1592+294-K1594+000; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	27,524,280.00	-	27,524,280.00	25,887,029.40	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAP	12/02/2019	12/02/2019	12/02/2019	-	-	-	-

	20ME0061 Rehabilitation/ Reconstruction/Upgradin g of Damaged Paved Roads along Sarangani- Sultan Kudarat Coastal Road,K1754+871- K1756+000; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	11/24/2020	11/25/2020	12/2/2020	12/3/2020				GoP	19,600,000.00	-	19,600,000.00	18,816,107.77	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	12/02/2019	12/02/2019	12/02/2019	-	-	-	-	
	20ME0062 Construction of Barracks, 1002nd Infantry Brigade, Brgy. Malandag; Malungon, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020				GoP	5,880,000.00	-	5,880,000.00	5,392,574.10	-	5,392,574.10	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	12/02/2019	12/02/2019	12/02/2019	-	-	-	-	
	20ME0063 Construction of One (1) Unit Two (2) Storey Eight (8) Classroom School Building at Francisco A. Cagang Sr. Integrated School; Malapatan, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	8/10/2020	8/11/2020	8/14/2020	8/17/2020					18,492,462.31	#####	18,468,830.70	#####	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	12/02/2019	12/02/2019	12/02/2019	-	-	-	-		
	20ME0064 Construction of One (1) Unit Two (2) Storey Eight (8) Classroom School Building at JBT. Caling Sr. Memorial Integrated School; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	8/10/2020	8/11/2020	8/14/2020	8/17/2020					18,492,462.31	#####	17,668,398.03	#####	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	12/02/2019	12/02/2019	12/02/2019	-	-	-	-		
	20ME0068 Construction of One (1) Unit One (1) Storey Two (2) Classroom School Building at Calpidong ES; Glan, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	-	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/20/2020	1/21/2020	8/10/2020	8/11/2020	8/14/2020	8/17/2020				GoP	4,824,120.80		4,824,120.80	4,311,956.19		4,311,956.19	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	12/02/2019	12/02/2019	12/02/2019	-	-	-	-	
	20ME0069 Construction (Completion) of Multi-Purpose Building at Barangay Polacion; Kiamba, Sarangani Province	SARANGANI DEO	YES	Competitive Bidding	03/12/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/9/2020	02/06/2020	2/7/2020	2/17/2020	2/18/2020				GoP	5,940,000.00	-	5,940,000.00	5,043,541.88	-	5,043,541.88	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	12/02/2019	12/02/2019	12/02/2019	-	-	-	-	
	20ME0070 Partial Completion of Hospital Building Brgy. Maribulan; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	01/21/2020	1/23/2020 to 1/29/2020	1/30/2020	2/11/2020	2/11/2020	2/13/2020	2/18/2020	2/18/2020	2/20/2020	2/27/2020	2/28/2020				GoP	10,308,200.00	-	10,308,200.00	10,254,691.33	-	10,254,691.33	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	1/21/2020	1/21/2020	1/21/2020	-	-	-	-	
	20ME0071 Construction of Psychiatric Ward Brgy. Maribulan; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	01/21/2020	1/23/2020 to 1/29/2020	1/30/2020	2/11/2020	2/11/2020	2/13/2020	2/18/2020	2/18/2020	2/20/2020	2/27/2020	2/28/2020				GoP	18,407,500.00	-	18,407,500.00	18,340,668.19	-	18,340,668.19	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	1/21/2020	1/21/2020	1/21/2020	-	-	-	-	
	20ME0072 Repair/Maintenance along Sarangani-Sultan Kudarat Coastal Road (Thermoplastic Pavement Markings), K1679+800- K1683+900, K1713+000- K1714+000 and K1763+320-K1780+508 (w/exceptions); Masim and Matum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	1/23/2020 to 1/29/2020	1/30/2020	2/11/2020	2/11/2020	2/13/2020	2/18/2020	2/18/2020	2/20/2020	2/27/2020	2/28/2020				GoP	2,570,700.00	2,570,700.00	-	1,795,877.30	1,795,877.30	-	-	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	1/21/2020	1/21/2020	1/21/2020	-	-	-	-
	20ME0073 Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1737+000-K1738+100 (w/exceptions); Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	1/23/2020 to 1/29/2020	1/30/2020	2/11/2020	2/11/2020	2/13/2020	2/18/2020	2/18/2020	2/20/2020	2/27/2020	2/28/2020				GoP	1,000,000.00	1,000,000.00	-	994,927.68	994,927.68	-	-	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	1/21/2020	1/21/2020	1/21/2020	-	-	-	-
	20ME0074 – Cluster 1 1. Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings), K1713+200- K1718+500 (w/exceptions); 2. Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings), K1657+100-K1657+700, K1684+500-K1686+000 and K1707+000- K1712+500 (w/exceptions); All of Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	3/26/2020	03/02/2020	03/09/2020	3/9/2020	03/11/2020	3/18/2020	3/19/2020				GoP	2,452,918.00	2,452,918.00		2,402,806.87	2,402,806.87		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/4/2020	2/4/2020	2/4/2020	-	-	-	-	
	20ME0075 Repair/Reblocking of Concrete Pavement along Sarangani-Davao del Sur Coastal Road, K1706+200- K1751+745.80 (w/exceptions); Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/9/2020	3/9/2020	3/11/2020	3/18/2020	3/19/2020				GoP	1,511,725.00	1,511,725.00		1,504,961.82	1,504,961.82		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/4/2020	2/4/2020	2/4/2020	-	-	-	-	
	20ME0076 Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1728+000-K1731+000 (w/exceptions); Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/9/2020	3/9/2020	3/11/2020	5/4/2020	5/5/2020				GoP	2,300,000.00	2,300,000.00	-	2,294,947.32	2,294,947.32		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/4/2020	2/4/2020	2/4/2020	-	-	-	-	
	20ME0077 Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1708+000-K1709+000 & K1714+000-K1715+000 (w/exceptions); Lumab and Pananag Section; Masim, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/9/2020	3/9/2020	3/11/2020	5/4/2020	5/5/2020				GoP	1,794,000.00	1,794,000.00	-	1,788,368.10	1,788,368.10		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/4/2020	2/4/2020	2/4/2020	-	-	-	-	

20ME0078 Construction of Public Market, Phase II; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	01/21/2020	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	29,700,000.00	-	29,700,000.00	28,385,232.59	0.00	*****	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0079 Construction of School Stage and Basketball Court Brgy. Kiambing; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	1,485,000.00	-	1,485,000.00	1,479,756.88	0.00	1,479,756.88	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0080 Construction of Multi-Purpose Building, Brgy. Wali; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,960,000.00	-	3,960,000.00	3,949,943.58	0.00	3,949,943.58	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0081 Construction of Multi-Purpose Building, Brgy. Mabay Park GK; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,960,000.00	-	3,960,000.00	3,949,446.64	0.00	3,949,446.64	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0082 Construction of Multi-Purpose Building, Brgy. Tamadand; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,960,000.00	-	3,960,000.00	3920589.43	0.00	3,920,589.43	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0083 Construction of Multi-Purpose Building, Brgy. Salakit; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,960,000.00	-	3,960,000.00	3,948,008.98	0.00	3,948,008.98	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0084 Construction of Covered Court, Brgy. Maribulan, Sitio Libertad; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,821,427.23	0.00	2,821,427.23	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0085 Construction of Multi-Purpose Building, (Covered Court), Brgy. Kayupo; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,465,000.00	-	3,465,000.00	3,360,183.31	0.00	3,360,183.31	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0086 Construction of Multi-Purpose Building/Covered Court Purok 6 Mahayahay, Brgy. Colon; Maasin, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,879,941.08	0.00	2,879,941.08	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0087 Construction of Multi-Purpose Building/Covered Court Brgy. Katubao; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,879,828.27	0.00	2,879,828.27	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0088 Construction of Multi-Purpose Building, Brgy. Kalaneg; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,960,000.00	-	3,960,000.00	3,952,843.62	0.00	3,952,843.62	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0089 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Katubao; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,465,000.00	-	3,465,000.00	3,454,730.09	0.00	3,454,730.09	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0090 Construction of Brgy. Hall, Brgy. Batulaki; Gian, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,966,059.59	0.00	2,966,059.59	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/4/2020	2/4/2020	2/4/2020	-	-	-	-
20ME0091 Construction/Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. San Juan; Malungon, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/6/2020 to 2/12/2020	2/13/2020	2/26/2020	2/26/2020	3/2/2020	3/16/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,954,670.46	0.00	2,954,670.46	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/18/2020	2/18/2020	2/18/2020	-	-	-	-
20ME0092 Emergency Repair/Maintenance of Upper Buyan Bridge (Due to Calamity); Malungon, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/6/2020	3/12/2020	03/12/2020	3/13/2020	5/4/2020	5/5/2020			GoP	373,850.00	373,850.00	-	372,801.22	372,801.22		1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/18/2020	2/18/2020	2/18/2020	-	-	-	-
20ME0093 Repair/Reblocking of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road (K1762+950, K1763+150 and K1776+050) and Maitum Lake Sebu Road (K1773+330 and K1773+580); Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/6/2020	3/12/2020	03/12/2020	3/13/2020	3/18/2020	3/19/2020			GoP	906,103.00	906,103.00	-	901,565.86	901,565.86		1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/18/2020	2/18/2020	2/18/2020	-	-	-	-
20ME0094 Concreting of Brgy. Spring-Brgy. Kawas Road, Brgy. Spring; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	2/11/2020	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	19,800,000.00	-	19,800,000.00	18,725,099.12	0.00	*****	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/18/2020	2/18/2020	2/18/2020	-	-	-	-
20ME0095 Concreting of NHW Jct. Lebe-Tablao-Sipling-Banawag Provincial Road; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	2/11/2020	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	8/24/2020	8/25/2020	9/6/2020	9/7/2020			GoP	14,850,000.00	-	14,850,000.00	14,329,243.91	0.00	*****	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/18/2020	2/18/2020	2/18/2020	-	-	-	-
20ME0096 Concreting of NHW Luan Ticulab-Cafe Provincial Road; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	2/11/2020	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	8/24/2020	8/25/2020	9/6/2020	9/7/2020			GoP	19,800,000.00	-	19,800,000.00	15,831,106.95	0.00	*****	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/18/2020	2/18/2020	2/18/2020	-	-	-	-

20ME0097 Concreting of NHW Malalag-Batjan Provincial Road; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	2/11/2020	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	8/24/2020	8/25/2020	9/22/2020	9/23/2020			GoP	19,800,000.00	-	19,800,000.00	19,205,343.30	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0098 Concreting of Road leading to Pacman Village, Brgy. Bagacay; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	2/11/2020	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	14,850,000.00	-	14,850,000.00	14,355,137.47	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0099 Construction/Expansion of Evacuation Center with Complete Equipment, Brgy. Upper Lumabat; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	1,980,000.00	-	1,980,000.00	1,973,634.62	0.00	1,973,634.62	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0100 Construction of Multi- Purpose Building (Public Transport Terminal); Maasin, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	8/24/2020	8/25/2020	9/6/2020	9/7/2020			GoP	1,980,000.00	-	1,980,000.00	1,964,705.43	0.00	1,964,705.43	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0101 Completion of Brgy. Hall Brgy. Kinam; Malapatan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,859,701.62	0.00	2,959,701.62	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0102 Construction of Multi- Purpose Building (Sports Center) Barangay Old Poblacion; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	3,465,000.00	-	3,465,000.00	3,171,644.25	0.00	3,171,644.25	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0103 Construction of Multi- Purpose Building, Brgy. Pinol; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	1,485,000.00	-	1,485,000.00	1,475,000.00	0.00	1,475,000.00	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0104 Construction of Multi- Purpose Building, Poblacion, Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/2025	2/20/2020	3/3/2020	3/3/2020	3/6/2020	3/12/2020	03/12/2020	3/13/2020	3/18/2020	3/19/2020			GoP	1,980,000.00	-	1,980,000.00	1,974,760.77		1,974,760.77	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0105 Construction of Water System-Patag (Brgy. Proper); Malapatan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	8/24/2020	8/25/2020	9/6/2020	9/7/2020			GoP	1,980,000.00	-	1,980,000.00	1,974,842.72	0.00	1,974,842.72	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0106 Rehabilitation of Water System from Brgy. New La Union Reservoir to Brgy. Pangl; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/9/2020	3/20/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	1,485,000.00	-	1,485,000.00	1,479,863.79	0.00	1,479,863.79	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-	
20ME0107 Repair/Reblocking of Concrete Pavement along Sarangani-Davao old Sur Coastal Road, K1655+960- K1662+850 w/exceptions; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding		2/13/2020 to 2/19/20220	2/20/2020	3/3/2020	3/3/2020	3/6/2020	3/12/2020	03/12/2020	3/13/2020	5/4/2020	5/5/2020			GoP	1,197,365.00	1,197,365.00	-	1,192,273.57	1,192,273.57	-	-	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-
20ME0108 Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1748+000-K1749+000 w/ exceptions; Kimpol, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	2/13/2020 to 2/19/2020	2/20/2020	3/3/2020	3/3/2020	3/6/2020	3/12/2020	03/12/2020	3/13/2020	5/4/2020	5/5/2020			GoP	1,000,000.00	1,000,000.00	-	994,708.26	994,708.26	-	-	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/18/2020	2/18/2020	2/18/2020	-	-	-	-
20ME0109 Concreting of Brgy. Roads; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	19,800,000.00	-	19,800,000.00	18,790,200.00	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	
20ME0110 Construction of Bridge with Slope Protection; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	17,325,000.00	-	17,325,000.00	16,198,268.00	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	
20ME0111 Construction of Multi- Purpose Building (Prosecutor and Public Attorney's Office), Capitol Compound, Brgy. Maribulan; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	14,850,000.00	-	14,850,000.00	14,394,500.00	0.00	#####	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	
20ME0112 Construction of Public Terminal Building Phase I; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	9,900,000.00	-	9,900,000.00	9,602,903.55	0.00	9,602,903.55	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	
20ME0113 Construction of Multi- Purpose Building (Public Terminal Building 3); Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	8/24/2020	8/25/2020	9/6/2020	9/7/2020			GoP	1,980,000.00	-	1,980,000.00	1,972,090.31	0.00	1,972,090.31	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	
20ME0114 Construction of Multi- Purpose Building (Public Terminal Building 4); Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	1,980,000.00	-	1,980,000.00	1,920,540.57	0.00	1,920,540.57	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	
20ME0115 Construction of Multi- Purpose Building (Brgy. Hall), Brgy. Sul; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	4,455,000.00	-	4,455,000.00	4,410,052.98	0.00	4,410,052.98	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	
20ME0116 Construction of Community Stage, Brgy. Malalag; Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	10/1/2020	10/2/2020	10/13/2020	10/14/2020			GoP	2,970,000.00	-	2,970,000.00	2,880,867.12	0.00	2,880,867.12	1-COA, 1-NGO, 1-PCAI, 1-NCAPI	2/28/2020	2/28/2020	2/28/2020	-	-	-	-	

	ZOME0117 Rehabilitation/Major Repair of Tambili Bridge (B01075MN) along Sarangani-Sultan Kudarat Coastal Road; Klamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	3/3/2020	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/25/2020	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	9,800,000.00	-	9,800,000.00	9,308,791.70	0.00	9,308,791.70	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/28/2020	2/28/2020	2/28/2020	-	-	-
	ZOME0118 Repair/Maintenance along Digos-Makar Road (Traffic Instruction Signs); Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	3/5/2020 to 3/11/2020	3/12/2020	3/24/2020	3/24/2020	5/15/2020	5/20/2020	5.20.2020	5/22/2020	6/4/2020	6/5/2020			GoP	1,602,000.00	1,602,000.00	-	1,390,541.20	1,390,541.20	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	2/28/2020	2/28/2020	2/28/2020	-	-	-
	ZOME0119 Construction of Nalus Bridge II along Sarangani-Sultan Kudarat Coastal Road (Phase II); Klamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	5/5/2020	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	11/24/2020	11/25/2020	12/2/2020	12/3/2020			GoP	7,350,000.00	-	7,350,000.00	6,989,828.94	0.00	6,989,828.94	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0120 Repair/Maintenance of National Roads (Thermoplastic Pavement Markings) along Demoloc - Little Baguio Road and Digos - Makar Road; Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	1,703,000.00	1,703,000.00	-	1,677,962.46	1,677,962.46	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0121 Repair/Maintenance of Lined Canal along Sarangani-Davao del Sur Coastal Road, K1739+945; Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	1,703,000.00	1,703,000.00	-	996,348.36	996,348.36	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0122 Repair/Maintenance of Flood Control and Drainage Structure along Sarangani-Sultan Kudarat Coastal Road, Talok Bridge K1717+537; Klamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/17/2020	6/17/2020	6/18/2020	6/22/2020	6/23/2020			GoP	4,000,000.00	4,000,000.00	-	3,994,401.32	3,994,401.32	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0123 Repair/Maintenance of Flood Control Structure along Sarangani-Davao del Sur Coastal Road, Glan Bridge Approach "B" (upstream), K1697+135; Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	4,000,000.00	4,000,000.00	-	3,919,569.29	3,919,569.29	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0124 Repair/Maintenance of Flood Control and Drainage Structure along Demoloc-Little Baguio-Alabel Road, K1669+057-K1669+205, Pag-asa Section Phase II, Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	5/5/2020	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/22/2020	6/23/2020			GoP	5,000,000.00	5,000,000.00	-	4,959,464.44	4,959,764.44	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0125 Repair/Maintenance DILG Building BIMP Office Building-Malapatan Station; Malapatan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	500,000.00	500,000.00	-	489,745.05	489,745.05	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0126 Repair/Maintenance of DOT Building, Philippine Coastguard Office Building; Matbay, Matsum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	600,000.00	600,000.00	-	598,000.00	598,000.00	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0127 Repair/Maintenance of National Roads within Sarangani District Engineering Office (Road Signages); Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	1,237,000.00	1,237,000.00	-	952,637.44	952,637.44	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0128 Repair/Maintenance of DENR Building, CENRO Office Building; Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	800,000.00	800,000.00	-	797,853.66	797,853.66	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0129 Repair/Maintenance of Lined Canal along Sarangani-Davao del Sur Coastal Road, K1724+055-K1724+170; Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	483,000.00	483,000.00	-	480,725.62	480,725.65	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0130 Repair/Maintenance of DENR - CENRO Office; Poblacion, Klamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	1,000,000.00	1,000,000.00	-	985,000.04	985,000.04	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-
	ZOME0131 Repair/Maintenance of Pavement (Resealing) along Sarangani - Sultan Kudarat Coastal Road, K1694+000-K1696+000 with exceptions; Maasin, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	5/7/2020 to 5/13/2020	5/14/2020	5/26/2020	5/26/2020	5/29/2020	6/5/2020	06/05/2020	6/9/2020	6/19/2020	6/22/2020			GoP	1,106,385.00	1,106,385.00	-	1,101,351.97	1,101,351.97	-	1-COA, 1-NGO, 1-PCAI, 1-NCAP	5/4/2020	5/4/2020	5/4/2020	-	-	-

20ME0132 (Cluster 2) 1. Construction/Rehabilitation of Water Supply Rain Water Collectors 2. Brgy. Hall of Suragan, Malabug 3. Construction/Rehabilitation of Water Supply Rain Water Collectors 4. Brgy. Hall of Malabug, Malabug 5. Construction/Rehabilitation of Water Supply Rain Water Collectors 6. Brgy. Hall of Suragan, Alabat 7. Construction/Rehabilitation of Water Supply Rain Water Collectors 8. Brgy. Hall of Malabug, Alabat 9. Construction/Rehabilitation of Water Supply Rain Water Collectors 10. Brgy. Hall of Suragan, Brgy. Baganay, Alabat 11. Construction/Rehabilitation of Water Supply Rain Water Collectors 12. Brgy. Hall of Suragan, Brgy. Baganay, Alabat 13. Construction/Rehabilitation of Water Supply Rain Water Collectors 14. Brgy. Hall of Suragan, Brgy. Baganay, Alabat 15. Construction/Rehabilitation of Water Supply Rain Water Collectors 16. Brgy. Hall of Suragan, Brgy. Baganay, Alabat 17. Construction/Rehabilitation of Water Supply Rain Water Collectors 18. Brgy. Hall of Suragan, Brgy. Baganay, Alabat 19. Construction/Rehabilitation of Water Supply Rain Water Collectors 20. Brgy. Hall of Suragan, Brgy. Baganay, Alabat	SARANGANI DEC	NO	Competitive Bidding	-	5/21/2020 to 5/27/2020	5/28/2020	06/09/2020	06/09/2020	6/15/2020	6/19/2020	6/19/2020	6/23/2020	07/07/2020	07/08/2020			GoP	1,871,639.00	1,871,639.00	1,717,500.82		1,717,500.82		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	5/21/2020	5/21/2020	5/21/2020	-	-	-	-
20ME0133 (Cluster 3) 1. Construction/Rehabilitation of Water Supply Rain Water Collectors 2. Brgy. Hall of Lungsod, Alabat 3. Construction/Rehabilitation of Water Supply Rain Water Collectors 4. Brgy. Hall of Lungsod, Alabat 5. Construction/Rehabilitation of Water Supply Rain Water Collectors 6. Brgy. Hall of Lungsod, Alabat 7. Construction/Rehabilitation of Water Supply Rain Water Collectors 8. Brgy. Hall of Lungsod, Alabat 9. Construction/Rehabilitation of Water Supply Rain Water Collectors 10. Brgy. Hall of Lungsod, Alabat 11. Construction/Rehabilitation of Water Supply Rain Water Collectors 12. Brgy. Hall of Lungsod, Alabat 13. Construction/Rehabilitation of Water Supply Rain Water Collectors 14. Brgy. Hall of Lungsod, Alabat 15. Construction/Rehabilitation of Water Supply Rain Water Collectors 16. Brgy. Hall of Lungsod, Alabat 17. Construction/Rehabilitation of Water Supply Rain Water Collectors 18. Brgy. Hall of Lungsod, Alabat 19. Construction/Rehabilitation of Water Supply Rain Water Collectors 20. Brgy. Hall of Lungsod, Alabat	SARANGANI DEC	NO	Competitive Bidding	-	5/21/2020 to 5/27/2020	5/28/2020	06/09/2020	06/09/2020	6/15/2020	6/19/2020	6/19/2020	6/23/2020	07/07/2020	07/08/2020			GoP	1,806,458.50	1,806,458.50	1,800,458.73		1,800,458.73		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	5/21/2020	5/21/2020	5/21/2020	-	-	-	-
20ME0134 Repair/Maintenance along Digos-Makar Road (Hazard Marker, Chevron) Malungon, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	-	6/4/2020 to 6/10/2020	5/28/2020	6/9/2020	6/9/2020	6/15/2020	6/19/2020	6/19/2020	6/23/2020	7/7/2020	7/8/2020			GoP	1,000,000.00	1,000,000.00	717,179.72		717,179.72		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	5/21/2020	5/21/2020	5/21/2020	-	-	-	-
20ME0135 Improvement/Construction of Public Market Malandag, Malungon, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	6/2/2020	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/29/2020	7/6/2020	11/16/2020	11/17/2020	11/20/2020	11/23/2020			GoP	9,900,000.00	9,900,000.00	7,892,748.58	0.00	7,892,748.58									
20ME0136 Construction of Multi-Purpose Building Poblacion Maasin, Maasin, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	6/2/2020	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/24/2020	6/26/2020	6/26/2020	6/29/2020	7/7/2020	7/8/2020			GoP	7,920,000.00	7,920,000.00	7,892,748.58		7,892,748.58		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/1/2020	6/1/2020	6/1/2020	-	-	-	-
20ME0137 Repair/Maintenance DILG Building PNP - SPPD Building, Kawas, Alabat, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	-	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/24/2020	6/26/2020	6/26/2020	6/29/2020	7/7/2020	7/8/2020			GoP	1,500,000.00	1,500,000.00	1,473,874.38		1,473,874.38		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/1/2020	6/1/2020	6/1/2020	-	-	-	-
20ME0138 Repair/Maintenance of Municipal Trial Court Office, Poblacion, Kamba, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	-	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/24/2020	6/30/2020	6/26/2020	2/7/2020	7/7/2020	7/8/2020			GoP	1,500,000.00	1,500,000.00	1,420,000.00		1,420,000.00		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/1/2020	6/1/2020	6/1/2020	-	-	-	-
20ME0139 Repair/Maintenance of DOJ Building Regional Trial Court Building, Capitol Compound, Alabat, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	-	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/24/2020	6/26/2020	6/26/2020	6/29/2020	7/7/2020	7/8/2020			GoP	1,500,000.00	1,500,000.00	1,494,844.76		1,494,844.76		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/1/2020	6/1/2020	6/1/2020	-	-	-	-
20ME0140 Repair/Maintenance DILG Building Malungon Police Station Building, Malungon, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	-	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/24/2020	6/26/2020	6/26/2020	6/29/2020	7/7/2020	7/8/2020			GoP	1,000,000.00	1,000,000.00	950,000.00		950,000.00		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/1/2020	6/1/2020	6/1/2020	-	-	-	-
20ME0141 Repair/Maintenance along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings), K1726+000-K1729+000 and K1732+000-K1734+000 (with exceptions)	SARANGANI DEC	NO	Competitive Bidding	-	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/24/2020	6/26/2020	6/26/2020	6/29/2020	7/7/2020	7/8/2020			GoP	1,600,000.00	1,600,000.00	1,567,313.74		1,567,313.74		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/1/2020	6/1/2020	6/1/2020	-	-	-	-
20ME0142 Repair/Maintenance along Digos - Makar Road (Metal Beam including Post), Malungon, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	-	6/4/2020 to 6/10/2020	6/11/2020	6/23/2020	6/23/2020	6/24/2020	6/26/2020	6/26/2020	6/29/2020	7/7/2020	7/8/2020			GoP	1,000,000.00	1,000,000.00	696,899.87		696,899.87		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/1/2020	6/1/2020	6/1/2020	-	-	-	-
20ME0143 Repair/Maintenance of Sarangani-Davao del Sur Coastal Road (Concrete Barrier), K1730+187-K1730+243; Glan, Sarangani Province	SARANGANI DEC	NO	Competitive Bidding	-	7/2/2020 to 7/8/2020	7/9/2020	7/21/2020	7/21/2020	7/22/2020	7/24/2020	7/22/2020	7/27/2020	8/3/2020	8/4/2020			GoP	453,898.00	453,898.00	452,749.62		452,749.62		1-COA, 1-NGO, 1-PCAI, 1-NCAPI	6/30/2020	6/30/2020	6/30/2020	-	-	-	-

20ME0144 - Cluster 4 1.) Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1731+300-K1732+000 (w/ exceptions); 2.) Repair/Maintenance of Pavement (Resealing) along Sarangani - Sultan Kudarat Coastal Road, K1735+500 - K1736+000 (w/ exceptions); All of Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	7/2/2020 to 7/8/2020	00/01/1900	7/21/2020	7/21/2020	7/22/2020	7/24/2020	7/22/2020	7/27/2020	08/03/2020	08/04/2020			GoP	1,000,000.00	1,000,000.00		994,935.96	994,935.96			1-COA, 1-NGO, 1-PCAL, 1-NCAP	6/30/2020	6/30/2020	6/30/2020	-	-	-	-
20ME0145 Repair/Maintenance of Road Safety Facilities within Sarangani District Engineering Office, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	7/2/2020 to 7/8/2020	7/9/2020	7/21/2020	7/21/2020	7/22/2020	7/24/2020	7/22/2020	7/27/2020	08/03/2020	08/04/2020			GoP	803,303.68	803,303.68		803,233.84	803,233.84			1-COA, 1-NGO, 1-PCAL, 1-NCAP	6/30/2020	6/30/2020	6/30/2020	-	-	-	-
20ME0146 Concreting of Crossing Paraiso, Brgy. Pag-asa Road to Paraiso Proper FMR, Brgy. Pag-asa, Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	8/20/2020 to 8/26/2020	8/27/2020	9/15/2020	9/15/2020	9/18/2020	9/23/2020	9/23/2020	9/25/2020	10/05/2020	10/06/2020			GoP	12,935,000.00		12,935,000.00	12,844,918.35	-	12,844,918.35		1-COA, 1-NGO, 1-PCAL, 1-NCAP							
20ME0147 Concreting of Purok Saranay to Purok Pag-asa, Brgy. Salakit FMR, Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	8/20/2020 to 8/26/2020	8/27/2020	9/15/2020	9/15/2020	9/18/2020	9/23/2020	9/23/2020	9/25/2020	10/05/2020	10/06/2020			GoP	11,940,000.00		11,940,000.00	11,462,962.73	-	11,462,962.73		1-COA, 1-NGO, 1-PCAL, 1-NCAP							
20ME0148 - Cluster 5 1. Repair/Maintenance of Pavement (Resealing) along Sarangani-Davao del Sur Coastal Road, K1747+000-K1749+000 w/ exceptions; 2. Repair/Maintenance of Pavement (Resealing) along Sarangani-Davao del Sur Coastal Road, K1733+000-K1735+000 w/ exceptions, All in Glan, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	08/10/2020 to 14/10/2020	10/15/2020	10/27/2020	10/27/2020	10/30/2020	11/5/2020	05/11/2020	09/11/2020	11/17/2020	11/18/2020			GoP	1,000,000.00	1,000,000.00	-	994,978.28	994,978.28			1-COA, 1-NGO, 1-PCAL, 1-NCAP							
20ME0149 Repair/Reblocking of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road (K1763+137.50) and Maitum Lake Sebu Road (K1764+(-25)), K1765+300, K1765+318, K1772+780, K1773+480 and K1773+598); Maitum, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	08/10/2020 to 14/10/2020	10/15/2020	10/27/2020	10/27/2020	10/30/2020	11/5/2020	05/11/2020	09/11/2020	11/17/2020	11/18/2020			GoP	1,469,855.00	1,469,855.00	-	1,459,548.93	1,459,548.93			1-COA, 1-NGO, 1-PCAL, 1-NCAP							
20ME0150 Repair/Reblocking of Concrete Pavement along Sarangani-Davao del Sur Coastal Road, K1656+120-K1662+875 w/ exceptions; Alabel, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	08/10/2020 to 14/10/2020	10/15/2020	10/27/2020	10/27/2020	10/30/2020	11/5/2020	05/11/2020	09/11/2020	11/17/2020	11/18/2020			GoP	2,188,710.00	2,188,710.00	-	2,176,710.01	2,176,710.01			1 COA, 1-NGO, 1-PCAL, 1-NCAP							
20ME0151 Repair/Maintenance of Pavement (Resealing) along Sarangani-Sultan Kudarat Coastal Road, K1725+000-K1727+500 w/ exceptions; Kiamba, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	08/10/2020 to 14/10/2020	10/15/2020	10/27/2020	10/27/2020	10/30/2020	11/5/2020	05/11/2020	09/11/2020	11/17/2020	11/18/2020			GoP	1,000,000.00	1,000,000.00	-	994,964.43	994,964.43			1-COA, 1-NGO, 1-PCAL, 1-NCAP							
20ME0152 Repair/Maintenance of National Roads (Thermoplastic Pavement Markings) along Demloc - Little Baguio Road & Sarangani-Davao del Sur Coastal Road; Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	11/17/2020 to 11/23/2020	11/24/2020	12/7/2020	12/7/2020	12/14/2020	12/23/2020	12/23/2020	12/28/2020	01/11/2021	01/12/2021			GoP	1,500,000.00	1,500,000.00	-	1,494,976.75	1,494,976.75	-		1-COA, 1-NGO, 1-PCAL, 1-NCAP							
20ME0153 Repair/Maintenance along Digos-Makar Road (Thermoplastic Pavement Markings), K1592+(-322) - K1594+000, K1596+000 - K1596+800, K1597+700 - K1600+000, K1615+700 - K1615+900 (w/ Exceptions); Malungon, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	-	11/17/2020 to 11/23/2020	11/24/2020	12/7/2020	12/7/2020	12/14/2020	12/23/2020	12/23/2020	12/28/2020	01/11/2021	01/12/2021			GoP	1,220,220.00	1,220,220.00	-	1,208,146.74	1,208,146.74	-		1-COA, 1-NGO, 1-PCAL, 1-NCAP							
19ME0158 Reconstruction of Malungon Public Cemetery; Malungon, Sarangani Province	SARANGANI DEO	NO	Competitive Bidding	12/3/2019	12/5/2019 to 12/11/2019	12/12/2019	12/26/2019	12/26/2019	1/2/2020	1/17/2020	1/17/2020	5/5/2020	6/11/2020	2/18/2020			GoP	9,950,000.00	-	9,950,000.00	9,688,537.19	0.00	9,688,537.19		1-COA, 1-NGO, 1-PCAL, 1-NCAP							
Total Alloted Budget of Procurement Activities																		1,612,415,875.40														
Total Contract Price of Procurement Activities Conducted																					1,531,596,999.17											
Total Savings (Total Alloted Budget - Total Contract Price)																					80,818,876.23											

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of 2nd Semester for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
	20GME0001 Supply & Delivery of I.T. Equipment to be used by the Financial Management Section of DPWH – Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	1/22/2020 to 1/28/2020	-	-	29/01/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	80,000.00		80,000.00	-	-	-	1-COA, 1-NGO, 1-CHAMBER	-	-	29/01/2020	-	-	-	
	20GME0002 Supply & Delivery of Brush Cutters to be used in the Repair/Maintenance of National Roads & Bridges within Sarangani District Engineering Office's Area of Responsibility, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	1/22/2020 to 1/28/2020	-	-	29/01/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	94,000.00		94,000.00	-	-	-	1-COA, 1-NGO, 1-CHAMBER	-	-	29/01/2020	-	-	-	
	20GME0003 Supply & Delivery of Office Equipment to be used in the Human Resource and Administrative Section & COA Office.	Sarangani DEO	NO	Shopping	-	1/22/2020 to 1/28/2020	-	-	29/01/2020	1/30/2020	2/3/2020	2/3/2020	2/5/2020	-	-	-	-	GoP	93,000.00		93,000.00	92,000.00		92,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	29/01/2020	1/30/2020	2/3/2020	-	
	20GME0004 Supply & Delivery of Office Supplies to be used in the Procurement Unit of DPWH – Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	1/22/2020 to 1/28/2020	-	-	1/29/2020	1/30/2020	2/3/2020	03/02/2020	04/02/2020	-	-	-	-	GoP	9,900.00		9,900.00	9,900.00		9,900.00	1-COA, 1-NGO, 1-CHAMBER	-	-	29/01/2020	1/30/2020	2/3/2020	-	
	20GME0005 Supply & Delivery of Field Tent for the "Lakbay-Alalay" Program of Maintenance Section of DPWH – Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Shopping	-	1/22/2020 to 1/28/2020	-	-	1/29/2020	1/30/2020	2/3/2020	03/02/2020	05/02/2020	-	-	-	-	GoP	480,000.00		480,000.00	477,200.00		477,200.00	1-COA, 1-NGO, 1-CHAMBER	-	-	29/01/2020	1/30/2020	2/3/2020	-	
	20GME0006 One (1) Year Provision of Internet Connection Services (Fiber Biz 50MB with Bundled Telephone) for the DPWH – Sarangani DEO, from January to December 2020 Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	1/31/2020 to 2/06/2020	-	-	2/7/2020	2/11/2020	2/11/2020	11/02/2020	13/02/2020	-	-	-	-	GoP	107,520.00		107,520.00	107,520.00		107,520.00	1-COA, 1-NGO, 1-CHAMBER	-	-	29/01/2020	2/11/2020	2/11/2020	-	
	20GME0001(Rebid) Supply & Delivery of I.T. Equipment to be used by the Financial Management Section of DPWH – Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Shopping	-	2/05/2020 to 2/11/2020	-	-	2/12/2020	2/14/2020	2/17/2020	17/02/2020	19/02/2020	-	-	-	-	GoP	80,000.00		80,000.00	77596		77,599.00	1-COA, 1-NGO, 1-CHAMBER	-	-	2/12/2020	2/14/2020	2/17/2020	-	
	20GME0007 Supply & Delivery of Garments for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	2/05/2020 to 2/11/2020	-	-	2/12/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	275,867.00	275,867.00		-			1-COA, 1-NGO, 1-CHAMBER	-	-	2/12/2020	-	-	-	
	20GME0008 Supply & Delivery of Office Equipment and Janitorial Supplies for use of DPWH MPB (Visitor Lounge), Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	2/12/2020 to 2/18/2020	-	-	2/19/2020	2/20/2020	2/24/2020	24/02/2020	26/02/2020	-	-	-	-	GoP	85,836.00		85,836.00	84,686.00		84,686.00	1-COA, 1-NGO, 1-CHAMBER	-	-	2/19/2020	2/20/2020	2/24/2020	-	
	20GME0009 Supply & Delivery of Consumables for use of Develop Ineo 454e assigned at Records Unit, Alabul, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	2/05/2020 to 2/11/2020	-	-	12/02/2020	14/02/2020	17/02/2020	17/02/2020	19/02/2020	-	-	-	-	GoP	401,570.40	401,570.40		400,000.00	400,000.00		1-COA, 1-NGO, 1-CHAMBER	-	-	12/02/2020	14/02/2020	17/02/2020	-	
	20GME0010 Rental of Heavy Equipment for Emergency Repair/Reshaping of Shoulder along Sarangani Davao del Sur Coastal Road, Glan, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2/05/2020 to 2/11/2020	-	-	12/02/2020	14/02/2020	17/02/2020	17/02/2020	19/02/2020	03/03/2020	04/03/2020	-	-	GoP	401,570.40	401,570.40		400000	400,000.00		1-COA, 1-NGO, 1-CHAMBER	-	-	12/02/2020	14/02/2020	17/02/2020	-	
	20GME0002 Supply & Delivery of Brush Cutters to be used in the Repair/Maintenance of National Roads and Bridges within Sarangani District Engineering Office's Area of Responsibility, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2/05/2020 to 2/11/2020	-	-	2/12/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	948,000.00	948,000.00					1-COA, 1-NGO, 1-CHAMBER	-	-	2/12/2020	-	-	-	
	20GME0011 Supply & Delivery of Spare Parts for use of Develop Ineo 363 and Develop Ineo 215 at Procurement Unit, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	2/12/2020 to 2/18/2020	-	-	2/19/2020	2/20/2020	2/24/2020	24/02/2020	26/02/2020	-	-	-	-	GoP	62,676.00		62,676.00	62676		62,676.00	1-COA, 1-NGO, 1-CHAMBER	-	-	19/02/2020	20/02/2020	24/02/2020	-	

20GME0012	Supply & Delivery of Const. Materials for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	2/12/2020 to 2/18/2020	-	-	2/19/2020	20/02/2020	24/02/2020	24/02/2020	26/02/2020	-	-	-	-	GoP	163,125.00	163,125.00		161,950.00	161,950.00		1-COA, 1-NGO, 1-CHAMBER	-	-	2/19/2020	20/02/2020	24/02/2020	-	
20GME0013	Supply & Delivery of I.T. Equipment for use in Procurement Unit, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2/19/2020 to 2/25/2020	-	-	2/26/2020	27/02/2020	28/02/2020	28/02/2020	28/02/2020	-	-	-	-	GoP	80,000.00		80,000.00	77,599.00		77,599.00	1-COA, 1-NGO, 1-CHAMBER	-	-	2/26/2020	27/02/2020	28/02/2020	-	
20GME0014	Supply & Delivery of Photocopier and Consumables for use of Finance Section, DPVH, Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2/19/2020 to 2/25/2020	-	-	2/26/2020	Failure of Bidding		-	-	-	-	-	-	GoP	483,792.20		483,792.20				1-COA, 1-NGO, 1-CHAMBER	-	-	26/02/2020			-	
20GME0015	Supply & Delivery of Aircon for use of Environmental Team Room, DPVH, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	2/19/2020 to 2/25/2020	-	-	2/26/2020	2/27/2020	3/2/2020	02/03/2020	03/03/2020	-	-	-	-	GoP	87,400.00		87,400.00	80,300.00		80,300.00	1-COA, 1-NGO, 1-CHAMBER	-	-	26/02/2020	27/02/2020	02/03/2020	-	
20GME0002(Rebid)	Supply & Delivery of Brush Cutters to be used in the Repair/Maintenance of National Roads and Bridges within Sarangani District Engineering Office's Area of Responsibility, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2/19/2020 to 2/25/2020	-	-	2/26/2020	2/27/2020	2/28/2020	28/02/2020	28/02/2020	-	-	-	-	GoP	948,000.00	948,000.00		939,000.00	939,000.00		1-COA, 1-NGO, 1-CHAMBER	-	-	26/02/2020	27/02/2020	28/02/2020	-	
20GME0007(Rebid)	Supply & Delivery of Garments for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	2/19/2020 to 2/25/2020	-	-	26/02/2020	27/02/2020	02/03/2020	02/03/2020	03/03/2020	-	-	-	-	GoP	275,667.00	275,667.00		272,375.00	272,375.00		1-COA, 1-NGO, 1-CHAMBER	-	-	26/02/2020	27/02/2020	02/03/2020	-	
20GME0016	Supply & Delivery of Vehicle Parts for use of Service Vehicle assigned at Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	3/04/2020 to 3/10/2020	-	-	11/03/2020	13/03/2020	16/03/2020	16/03/2020	18/03/2020	-	-	-	-	GoP	57,550.00		57,550.00	57,250.00		57,250.00	1-COA, 1-NGO, 1-CHAMBER	-	-	11/03/2020	13/03/2020	16/03/2020	-	
20GME0017	Supply & Delivery of Vehicle parts for use in Repair of Road Grader (N1-2160) @ Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	3/04/2020 to 3/10/2020	-	-	11/03/2020	13/03/2020	16/03/2020	16/03/2020	18/03/2020	-	-	-	-	GoP	74,368.00	74,368.00		74,290.00	74,290.00		1-COA, 1-NGO, 1-CHAMBER	-	-	11/03/2020	13/03/2020	16/03/2020	-	
20GME0018	Supply & Delivery of Consumables for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	3/04/2020 to 3/10/2020	-	-	11/03/2020	13/03/2020	16/03/2020	16/03/2020	18/03/2020	-	-	-	-	GoP	366,700.00	366,700.00		348,400.00	348,400.00		1-COA, 1-NGO, 1-CHAMBER	-	-	11/03/2020	13/03/2020	16/03/2020	-	
20GME0019	Supply & Delivery of Const. Materials for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/04/2020 to 3/10/2020	-	-	11/03/2020	13/03/2020	16/03/2020	16/03/2020	18/03/2020	-	-	-	-	GoP	250,000.00	250,000.00		247,500.00	247,500.00		1-COA, 1-NGO, 1-CHAMBER	-	-	11/03/2020	13/03/2020	16/03/2020	-	
20GME0020	Lease of One (1) Unit Service Vehicle for (12) days for use inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/06/2020 to 3/12/2020	-	-	13/03/2020	16/03/2020	16/03/2020	16/03/2020	16/03/2020	16/03/2020	16/03/2020	-	-	GoP	47,227.92		47,227.92	47,160.00		47,160.00	1-COA, 1-NGO, 1-CHAMBER	-	-	13/03/2020	16/03/2020	16/03/2020	-	
20GME0021	Lease of One (1) Unit Service Vehicle for (9) days for use inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/06/2020 to 3/12/2020	-	-	13/03/2020	16/03/2020	17/03/2020	17/03/2020	18/03/2020	31/03/2020	31/03/2020	-	-	GoP	35,420.94		35,420.94	35,370.00		35,370.00	1-COA, 1-NGO, 1-CHAMBER	-	-	13/03/2020	16/03/2020	17/03/2020	-	
20GME0022	Lease of One (1) Unit Service Vehicle for (11) days for use inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/06/2020 to 3/12/2020	-	-	13/03/2020	16/03/2020	17/03/2020	17/03/2020	18/03/2020	16/04/2020	16/04/2020	-	-	GoP	43,292.26		43,292.26	43,230.00		43,230.00	1-COA, 1-NGO, 1-CHAMBER	-	-	13/03/2020	16/03/2020	17/03/2020	-	
20GME0023	Lease of One (1) Unit Service Vehicle for (10) days for use inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/06/2020 to 3/12/2020	-	-	13/03/2020	16/03/2020	17/03/2020	17/03/2020	18/03/2020	30/04/2020	04/05/2020	-	-	GoP	39,356.60		39,356.60	39,300.00		39,300.00	1-COA, 1-NGO, 1-CHAMBER	-	-	13/03/2020	16/03/2020	17/03/2020	-	

20GME0024 Lease of One (1) Unit Service Vehicle for (10) days for use inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 15-31, 2020. Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/08/2020 to 3/12/2020	-	-	13/03/2020	16/03/2020	17/03/2020	17/03/2020	18/03/2020	15/05/2020	15/05/2020	-	-	GoP	39,356.60	39,356.60	39,300.00	39,300.00	1-COA, 1-NGO, 1-CHAMBER	-	-	13/03/2020	16/03/2020	16/03/2020	-
20GME0025 Lease of One (1) Unit Service Vehicle for (10) days for use inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2020. Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/08/2020 to 3/12/2020	-	-	13/03/2020	16/03/2020	17/03/2020	17/03/2020	18/03/2020	25/05/2020	27/05/2020	-	-	GoP	39,356.60	39,356.60	39,300.00	39,300.00	1-COA, 1-NGO, 1-CHAMBER	-	-	13/03/2020	16/03/2020	17/03/2020	-
20GME0026 Lease of One (1) Unit Service Vehicle for (11) days for use inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2020. Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/08/2020 to 3/12/2020	-	-	13/03/2020	16/03/2020	17/03/2020	17/03/2020	18/03/2020	25/05/2020	27/05/2020	-	-	GoP	43,292.28	43,292.28	43,230.00	43,230.00	1-COA, 1-NGO, 1-CHAMBER	-	-	13/03/2020	16/03/2020	17/03/2020	-
20GME0027 Supply & Delivery of Consumables for use of Develop ment 215/363/367 at Procurement Unit, Alabel, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	3/11/2020 to 3/17/2020	-	-	18/03/2020	20/03/2020	20/03/2020	20/03/2020	20/03/2020	-	-	-	-	GoP	232,875.00	232,875.00	232,875.00	232,875.00	1-COA, 1-NGO, 1-CHAMBER	-	-	16/03/2020	20/03/2020	20/03/2020	-
20GME0028 Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/11/2020 to 3/17/2020	-	-	18/03/2020	19/03/2020	20/03/2020	20/03/2020	23/03/2020	-	-	-	-	GoP	985,124.70	985,124.70	980,000.00	980,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	18/03/2020	19/03/2020	20/03/2020	-
20GME004(Rebid) Supply & Delivery of Photocopier and Consumables for use in Finance Section, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/11/2020 to 3/17/2020	-	-	18/03/2020	19/03/2020	20/03/2020	20/03/2020	23/03/2020	-	-	-	-	GoP	483,793.20	483,793.20	410,777.77	410,777.77	1-COA, 1-NGO, 1-CHAMBER	-	-	18/03/2020	19/03/2020	20/03/2020	-
20GME0029 Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/18/2020 to 3/25/2020	-	-	12/05/2020	13/05/2020	14/05/2020	14/05/2020	15/05/2020	-	-	-	-	GoP	953,013.60	953,013.60	948,960.00	948,960.00	1-COA, 1-NGO, 1-CHAMBER	-	-	15/04/2020	13/05/2020	14/05/2020	-
20GME0030 Supply & Delivery of Const. Materials for use in Repainting of Guardrails and Road Signages within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/18/2020 to 3/25/2020	-	-	12/05/2020	13/05/2020	14/05/2020	14/05/2020	15/05/2020	-	-	-	-	GoP	982,696.32	982,696.32	980,323.00	980,323.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/05/2020	13/05/2020	14/05/2020	-
20GME0031 Supply & Delivery of Const. Materials for use in Repainting of Bridges within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/18/2020 to 3/25/2020	-	-	12/05/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	999,951.23	999,951.23	-	-	1-COA, 1-NGO, 1-CHAMBER	-	-	15/04/2020	-	-	-
20GME0032 Supply & Delivery of various Office Supplies for use of DPWH-Sarangani Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3/18/2020 to 3/25/2020	-	-	12/05/2020	13/05/2020	14/05/2020	15/05/2020	15/05/2020	-	-	-	-	GoP	2,072,821.34	2,072,821.34	1,885,852.00	1,885,852.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/05/2020	13/05/2020	14/05/2020	-
20GME0033 Supply & Delivery of Fuel for use of Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	5/26/2020 to 6/1/2020	-	-	02/06/2020	04/06/2020	04/06/2020	04/06/2020	05/06/2020	06/29/2020	06/29/2020	-	-	GoP	2,012,800.00	2,012,800.00	1,925,300.00	1,925,300.00	1-COA, 1-NGO, 1-CHAMBER	-	-	02/06/2020	04/06/2020	04/06/2020	-
20GME0035 Supply & Delivery of Janitorial Supplies for use of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	5/26/2020 to 6/1/2020	-	-	02/06/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	70,000.00	70,000.00	-	-	1-COA, 1-NGO, 1-CHAMBER	-	-	02/06/2020	-	-	-
20GME0036 Rental of Heavy Equipment for Emergency Repair/Reshaping of Shoulder along Sarangani Sultan Kudarat Coastal Road & Matium Lake Sebu Road, Matium, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	5/26/2020 to 6/1/2020	-	-	02/06/2020	04/06/2020	04/06/2020	04/06/2020	08/06/2020	23/06/2020	23/06/2020	-	-	GoP	401,570.40	401,570.40	400,000.00	400,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	02/06/2020	04/06/2020	04/06/2020	-
20GME0037 Supply & Delivery of Vehicle Parts for use of Toyota Hilux 124110, Ford Explorer PTM-857 and Multi-Cab (White) 124101 assigned at Planning and Design Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	5/26/2020 to 6/1/2020	-	-	02/06/2020	04/06/2020	05/06/2020	05/06/2020	08/06/2020	-	-	-	-	GoP	99,300.00	99,300.00	98,640.00	98,640.00	1-COA, 1-NGO, 1-CHAMBER	-	-	02/06/2020	04/06/2020	05/06/2020	-

20GME0038 Supply & Delivery of Const. Materials for use of DPV/H- Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	*	5/28/2020 to 6/1/2020	-	-	02/08/2020	04/06/2020	04/06/2020	04/06/2020	05/08/2020	-	-	-	-	GoP	73,500.00		73,500.00	72,900.00		72,900.00	1-COA, 1-NGO, 1-CHAMBER	-	-	02/08/2020	04/06/2020	04/06/2020	-	
20GME0039 Supply & Delivery of Const. Const. Materials for use in Repainting of Bridges within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	*	5/28/2020 to 6/1/2020	-	-	02/08/2020	04/06/2020	04/06/2020	04/06/2020	05/08/2020	-	-	-	-	GoP	349,603.90	346,603.90		348,524.00	348,524.00		1-COA, 1-NGO, 1-CHAMBER	-	-	02/08/2020	04/06/2020	04/06/2020	-	
20GME0040 Supply & Delivery of Lubricants for use of various Equipment and Service Vehicles assigned at Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	6/03/2020 to 6/09/2020	-	-	10/06/2020	11/06/2020	15/06/2020	15/06/2020	16/06/2020	-	-	-	-	GoP	379,780.00	379,780.00		379,780.00	379,780.00		1-COA, 1-NGO, 1-CHAMBER	-	-	10/06/2020	11/06/2020	15/06/2020	-	
20GME0041 Supply & Delivery of Photographic Equipment for use of Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping	*	6/03/2020 to 6/09/2020	-	-	10/06/2020	Failure of Bidding			-	-	-	-	-	GoP	97,092.00		97,092.00				1-COA, 1-NGO, 1-CHAMBER	-	-	10/06/2020			-	
20GME0042 Supply & Delivery of Camera for use of Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping	*	6/03/2020 to 6/09/2020	-	-	10/06/2020	Failure of Bidding			-	-	-	-	-	GoP	82,069.20		82,069.20				1-COA, 1-NGO, 1-CHAMBER	-	-	10/06/2020			-	
20GME0043 Supply & Delivery of Spare Parts for use of Develop Ineo 215 at Procurement Unit, Sarangani Province	Sarangani DEO	NO	Direct Contracting	*	6/11/2020 to 6/17/2020	-	-	18/06/2020	22/06/2020	24/06/2020	24/06/2020	25/06/2020	-	-	-	-	GoP	26,012.00		26,012.00	26,012.00		26,012.00	1-COA, 1-NGO, 1-CHAMBER	-	-	18/06/2020	22/06/2020	24/06/2020	-	
20GME0044(Rebid) Supply & Delivery of Lubricants for use of various Vehicles of DPWH Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	*	6/05/2020 to 6/11/2020	-	-	12/08/2020	14/08/2020	17/08/2020	17/08/2020	18/08/2020	-	-	-	-	GoP	147,050.00		147,050.00	147,050.00		147,050.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/08/2020	14/08/2020	17/08/2020	-	
20GME0045 Supply & Delivery of Janitorial Supplies for use of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	-	-	-	-	GoP	141,500.00		141,500.00	132,300.00		132,300.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0046 Supply & Delivery of Vehicle Parts for use of Service Vehicle LAA 7682 assigned at Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping	*	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	-	-	-	-	GoP	59,852.00		59,852.00	59,840.00		59,840.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0047 Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	*	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	14/07/2020	16/07/2020	19/07/2020	-	-	GoP	41,735.98		41,735.98	41,250.00		41,250.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0048 Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of August 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	30/07/2020	01/07/1960	-	-	GoP	41,735.98		41,735.98	37,500.00		37,500.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0049 Lease of One (1) Unit Service Vehicle for (9) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of August 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	16/07/2020	03/08/2020	03/08/2020	-	-	GoP	34,147.62		34,147.62	33,750.00		33,750.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0050 Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	03/08/2020	03/08/2020	-	-	GoP	41,735.98		41,735.98	41,250.00		41,250.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0051 Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of September 16-30, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	04/08/2020	04/08/2020	-	-	GoP	41,735.98		41,735.98	41,250.00		41,250.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	

20GME0052 Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	04/08/2020	04/08/2020	-	-	GoP	41,735.98		41,735.98	41,250.00		41,250.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0053 Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	04/08/2020	04/08/2020	-	-	GoP	41,735.98		41,735.98	41,250.00		41,250.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0054 Lease of One (1) Unit Service Vehicle for (09) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	04/08/2020	04/08/2020	-	-	GoP	34,147.62		34,147.62	33,750.00		33,750.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020	-	
20GME0055 Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	04/08/2020	04/08/2020	-	-	GoP	37,941.80		37,941.80	37,500.00		37,500.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020		
20GME0056 Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of December 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	04/08/2020	04/08/2020	-	-	GoP	37,941.80		37,941.80	37,500.00		37,500.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020		
20GME0057 Lease of One (1) Unit Service Vehicle for (09) days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	-	-	-	-	GoP	34,147.62		34,147.62	33,750.00		33,750.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020		
20GME0058 Supply & Delivery of Consumables for use of Develop Inco 226 at Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	-	-	-	-	GoP	98,000.00	98,000.00		98,000.00	98,000.00		1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020		
20GME0059 Supply & Delivery of Consumables for use of Construction Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	7/01/2020 to 7/07/2020	-	-	08/07/2020	10/07/2020	13/07/2020	13/07/2020	15/07/2020	-	-	-	-	GoP	43,000.00		43,000.00	43,000.00		43,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	08/07/2020	10/07/2020	13/07/2020		
20GME0060 Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office (Thermoplastic Pavement Markings), Sarangani Province	Sarangani DEO	NO	Shopping	-	7/14/2020 to 7/20/2020	-	-	21/07/2020	Failure of Bidding								GoP	125,037.08	125,037.08					1-COA, 1-NGO, 1-CHAMBER	-	-	21/07/2020				
20GME0061 Supply & Delivery of Const. Materials for use in installation of Road Signages along Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	7/14/2020 to 7/20/2020	-	-	21/07/2020	22/07/2020	23/07/2020	23/07/2020	27/07/2020			-	-	GoP	161,513.38	161,513.38		161,158.00	161,158.00		1-COA, 1-NGO, 1-CHAMBER	-	-	21/07/2020	22/07/2020	23/07/2020		
20GME0062 Supply & Delivery of Vehicle parts for use of various Vehicles of DPWH- Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	7/14/2020 to 7/20/2020	-	-	21/07/2020	22/07/2020	23/07/2020	23/07/2020	27/07/2020			-	-	GoP	86,640.00	86,640.00		86,256.00	86,256.00		1-COA, 1-NGO, 1-CHAMBER	-	-	21/07/2020	22/07/2020	23/07/2020		
20GME0063 Supply & Delivery of Office Furniture for use in the Planning and Design Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	7/14/2020 to 7/20/2020	-	-	21/07/2020	22/07/2020	23/07/2020	23/07/2020	27/07/2020			-	-	GoP	120,400.00		120,400.00	118,800.00		118,800.00	1-COA, 1-NGO, 1-CHAMBER	-	-	21/07/2020	22/07/2020	23/07/2020		
20GME0034 Supply & Delivery of Photocopying Machine and Consumables for use of Procurement Unit, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	5/26/2020 to 6/1/2020	-	-	02/06/2020	04/06/2020	05/06/2020	05/06/2020	10/06/2020					GoP	135,500.00		135,500.00	120,000.00		120,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	02/06/2020	04/06/2020	05/06/2020	-	

20GME0071 Lease of One (1) Unit Service Vehicle for (11) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	41,735.93	-	41,735.93	-	-	-	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	-	-	-	-
20GME0072 Lease of One (1) Unit Service Vehicle for (11) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 16-30, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	9/16/2020	9/16/2020	-	-	GoP	41,735.93	-	41,735.93	41,712.00	-	41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0073 Lease of One (1) Unit Service Vehicle for (11) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	9/30/2020	9/30/2020	-	-	GoP	41,735.93	-	41,735.93	41,712.00	-	41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0074 Lease of One (1) Unit Service Vehicle for (11) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	10/15/2020	10/15/2020	-	-	GoP	41,735.93	-	41,735.93	41,712.00	-	41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0075 Lease of One (1) Unit Service Vehicle for (9) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	10/30/2020	10/30/2020	-	-	GoP	34,147.58	-	34,147.58	34,110.00	-	34,110.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0076 Lease of One (1) Unit Service Vehicle for (10) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	11/13/2020	11/13/2020	-	-	GoP	37,941.75	-	37,941.75	37,920.00	-	37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0077 Lease of One (1) Unit Service Vehicle for (11) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	11/27/2020	11/27/2020	-	-	GoP	41,735.93	-	41,735.93	41,712.00	-	41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0078 Lease of One (1) Unit Service Vehicle for (08) days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	12/4/2020	12/4/2020	-	-	GoP	30,353.40	-	30,353.40	30,320.00	-	30,320.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0087 Supply & Delivery of Vehicle parts for use of various Equipment Service Vehicles at Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	8/28/2020	-	-	-	-	GoP	302,412.00	302,412.00	-	300,968.00	300,968.00	-	-	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0088 Supply & Delivery of Vehicle parts for use of various Equipment and Service Vehicles at Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	8/28/2020	-	-	-	-	GoP	479,435.00	479,435.00	-	473,535.00	473,535.00	-	-	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0089 Supply & Delivery of Const. Materials for use in Maintenance Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	8/28/2020	-	-	-	-	GoP	143,000.00	143,000.00	-	140,500.00	140,500.00	-	-	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0070 Supply & Delivery of Vehicle parts for use of various Equipment and Service Vehicles at Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	8/28/2020	-	-	-	-	GoP	293,040.00	293,040.00	-	292,140.00	292,140.00	-	-	-	-	8/25/2020	8/26/2020	8/27/2020	-	-
20GME0079 Supply & Delivery of Office Furniture for use in Planning and Design Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	8/28/2020	-	-	-	-	GoP	120,000.00	-	120,000.00	119,100.00	-	119,100.00	1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	-	-

20GME0071 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	41,735.93	41,735.93					1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	-	-	-
20GME0072 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 15-30, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	9/16/2020	9/16/2020	-	-	GoP	41,735.93	41,735.93	41,712.00	41,712.00			1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	
20GME0073 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	9/16/2020	9/16/2020	-	-	GoP	41,735.93	41,735.93	41,712.00	41,712.00			1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	9/27/2020	
20GME0074 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	10/15/2020	10/15/2020	-	-	GoP	41,735.93	41,735.93	41,712.00	41,712.00			1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	
20GME0075 Lease of One (1) Unit Service Vehicle for 9 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	10/30/2020	10/30/2020	-	-	GoP	34,147.58	34,147.58					1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	
20GME0076 Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	11/13/2020	11/13/2020	-	-	GoP	37,941.75	37,941.75	37,920.00	37,920.00			1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	
20GME0077 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 1-15, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	11/27/2020	11/27/2020	-	-	GoP	41,735.93	41,735.93	41,712.00	41,712.00			1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	
20GME0078 Lease of One (1) Unit Service Vehicle for 08 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2020, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	8/13/2020 to 8/19/2020	-	-	8/25/2020	8/26/2020	8/27/2020	8/27/2020	9/2/2020	12/4/2020	12/4/2020	-	-	GoP	30,353.40	30,353.40	30,320.00	30,320.00			1-COA, 1-NGO, 1-CHAMBER	-	-	8/25/2020	8/26/2020	8/27/2020	
20GME0080(Rebid) Supply & Delivery of Const. Materials for use in Emergency Repair/Maintenance of Pavement Pothole Patching (Plant Mix) along Sarangani Sultan Kudarat Coastal Road, Maasin and Kiamba, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	10/06/2020 to 10/12/2020	-	-	10/13/2020	10/15/2020	10/19/2020	10/21/2020	10/22/2020	-	-	-	-	GoP	785,473.92	785,473.92	785,312.00	785,312.00			1-COA, 1-NGO, 1-CHAMBER	-	-	10/13/2020	10/15/2020	10/19/2020	-
20GME0081(Rebid) Supply & Delivery of Photocopier for use in ADE's Office, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	10/06/2020 to 10/12/2020	-	-	10/13/2020	10/15/2020	10/19/2020	10/21/2020	10/22/2020	-	-	-	-	GoP	189,000.00	189,000.00	188,590.00	188,560.00			1-COA, 1-NGO, 1-CHAMBER	-	-	10/13/2020	10/15/2020	10/19/2020	
20GME0082(Rebid) Supply & Delivery of Garments and Const. Materials for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	10/06/2020 to 10/12/2020	-	-	10/13/2020	10/15/2020	10/19/2020	10/21/2020	10/22/2020	-	-	-	-	GoP	749,500.00	749,500.00	671,600.00	671,600.00			1-COA, 1-NGO, 1-CHAMBER	-	-	10/13/2020	10/15/2020	10/19/2020	
20GME0083 Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	10/28/2020 to 11/03/2020	-	-	11/4/2020	11/6/2020	11/10/2020	11/11/2020	11/11/2020	-	-	-	-	GoP	86,625.00	86,625.00	82,500.00	82,500.00			1-COA, 1-NGO, 1-CHAMBER	-	-	11/4/2020	11/6/2020	11/10/2020	

20GME0084	Supply & Delivery of Brush Cutters and Spare parts for use in Repair/Maintenance of National Roads and Bridges at Sarangani District Engineering office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	10/28/2020 to 11/03/2020	-	-	11/4/2020	Failure of Bidding	-	-	-	-	-	-	GoP	768,400.00	768,400.00							1-COA, 1-NGO, 1-CHAMBER	-	-	11/4/2020	-	-	-	
20GME0085	Supply & Delivery of Garments for use in the Planning and Design Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	10/28/2020 to 11/03/2020	-	-	11/4/2020	11/6/2020	11/10/2020	11/10/2020	11/11/2020	-	-	-	GoP	429,000.00		429,000.00	425,950.00		425,950.00			1-COA, 1-NGO, 1-CHAMBER	-	-	11/4/2020	11/6/2020	11/10/2020	-	
20GME0086	Supply & Delivery of Airconditioning Unit for use in Planning and Design Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	10/28/2020 to 11/03/2020	-	-	11/4/2020	11/6/2020	11/10/2020	11/10/2020	11/11/2020	-	-	-	GoP	167,000.00		167,000.00	140,210.00		140,210.00			1-COA, 1-NGO, 1-CHAMBER	-	-	11/4/2020	11/6/2020	11/10/2020	-	
20GME0087	Rental of Heavy Equipment for use in Emergency Re-Routing of Pangli River Waterway at Matlun, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	10/28/2020 to 11/03/2020	-	-	11/4/2020	11/6/2020	11/10/2020	11/10/2020	11/11/2020	11/23/2020	11/23/2020	-	GoP	468,329.40	468,329.40		487,001.00	487,001.00			1-COA, 1-NGO, 1-CHAMBER	-	-	11/4/2020	11/6/2020	11/10/2020	-		
20GME0091	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	11/26/2020 to 12/2/2020	-	-	12/3/2020	12/4/2020	12/9/2020	12/10/2020	12/10/2020	-	-	-	GoP	844,392.60	844,392.60		840,000.00	840,000.00			1-COA, 1-NGO, 1-CHAMBER	-	-	12/3/2020	12/4/2020	12/9/2020	-		
20GME0092	Supply & Delivery of Const. Materials for use in maintenance Section Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	11/26/2020 to 12/2/2020	-	-	12/3/2020	12/4/2020	12/9/2020	12/10/2020	12/10/2020	-	-	-	GoP	250,000.00	250,000.00		246,000.00	246,000.00			1-COA, 1-NGO, 1-CHAMBER	-	-	12/3/2020	12/4/2020	12/9/2020	-		
20GME0088	Supply & Delivery of Fuel for use in the various Equipment and Service Vehicles at Maintenance Section, DPWH-Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	11/26/2020 to 12/2/2020	03/12/2020	-	12/15/2020	Failure of Bidding	-	-	-	-	-	-	GoP	1,454,334.90	1,454,334.90						1-COA, 1-NGO, 1-CHAMBER	-	-	12/15/2020	-	-	-		
20GME0089	Supply & Delivery of Lubricants for use in the various Equipment and Service Vehicles assigned at Maintenance Section of DPWH-Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	11/26/2020 to 12/2/2020	03/12/2020	-	12/15/2020	Failure of Bidding	-	-	-	-	-	-	GoP	831,230.00	831,230.00						1-COA, 1-NGO, 1-CHAMBER	-	-	12/15/2020	-	-	-		
20GME0090	Supply & Delivery of Photographic Equipment and Supplies for use in Planning and Design Section, Sarangani Province	Sarangani DEO	NO		-	11/26/2020 to 12/2/2020	03/12/2020	-	12/15/2020	Failure of Bidding	-	-	-	-	-	-	GoP	475,680.00		475,680.00					1-COA, 1-NGO, 1-CHAMBER	-	-	12/15/2020	-	-	-		
20GME0093	Labor and Materials for Upgrading of Electrical System for use of Upgrading of Electrical System of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	11/26/2020 to 12/2/2020	03/12/2020	-	12/15/2020	12/17/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	GoP	525,881.29		525,881.29	520,000.00		520,000.00			1-COA, 1-NGO, 1-CHAMBER	-	-	12/15/2020	12/17/2020	12/21/2020	-	
20GME0094	Delivery/Provision of Complete Security Services 24/7, Three (3) Shifts, 1st Shift Three (3) Guards, 2nd Shift One (1) Guard, Third Shift Two (2) Guards at DPWH-Sarangani District Engineering Office for One (1) Year, January 2021 to December 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	11/26/2020 to 12/2/2020	03/12/2020	-	12/15/2020	12/16/2020	12/18/2020	12/18/2020	12/21/2020	1/4/2021	1/4/2021	-	GoP	1,256,899.68		1,256,899.68	1,255,626.00		1,255,626.00			1-COA, 1-NGO, 1-CHAMBER	-	-	12/15/2020	12/16/2020	12/18/2020	-	
20GME0084(Rebid)	Supply & Delivery of Brush Cutters and Spare parts for use in Repair/Maintenance of National Roads and Bridges at Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	11/26/2020 to 12/2/2020	03/12/2020	-	12/15/2020	12/17/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	GoP	768,400.00	768,400.00		734,800.00	734,800.00			1-COA, 1-NGO, 1-CHAMBER	-	-	12/15/2020	12/17/2020	12/21/2020	-		
20GME0096	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads (Thermoplastic pavement Markings) within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	GoP	559,751.82	559,751.82		480,278.50	480,278.50			1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-		
20GME0097	Supply & Delivery of Vehicle parts for use in Repair of Payloader (L2-1331) at Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	GoP	110,075.00	110,075.00		108,965.00	108,965.00			1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-		

20GME0098	Supply & Delivery of Electrical Component for use of various Vehicles at Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	206,702.50	206,702.50	-	206,065.00	206,065.00	-	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0099	Supply & Delivery of Vehicle parts for use in Repair of Service Vehicle (H1-2937) at Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	66,325.00	66,325.00	-	66,715.00	66,715.00	-	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0100	Supply & Delivery of Vehicle parts for use of Service Vehicle Toyota Hilux LAF 8316, LAA 7982, Land Cruiser SEN 548 and Strada 124108 assigned at Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	224,125.00	-	224,125.00	221,375.00	-	221,375.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0101	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	119,542.50	119,542.50	-	108,999.00	108,999.00	-	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0102	Supply & Delivery of Surveying Materials for use in the Road Slope Management DPVH- Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	64,200.00	-	64,200.00	63,400.00	-	63,400.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0103	Supply & Delivery of IT Equipment for use in the Pavement Management System (PMS), Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	142,560.00	-	142,560.00	136,900.00	-	136,900.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0104	Supply & Delivery of Photographic Equipment and Supplies for use in the Multi-Year Programming and Scheduling (MYPs) at Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	64,160.00	-	64,160.00	63,480.00	-	63,480.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0105	Supply & Delivery of Photographic Equipment and Supplies for use in the Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	200,000.00	-	200,000.00	196,500.00	-	196,500.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0106	Supply & Delivery of Photographic Equipment and Supplies for use in the Bridge and Management System (BMS), Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	182,000.00	-	182,000.00	180,360.00	-	180,360.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0108	Supply & Delivery of Office Equipment for use in Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	393,993.20	-	393,993.20	388,886.88	-	388,886.88	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0109	Supply & Delivery of IT Equipment for use in Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	264,000.00	-	264,000.00	263,000.00	-	263,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0110	Supply & Delivery of Office Supplies for use in Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	140,000.00	-	140,000.00	120,000.00	-	120,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0111	Supply & Delivery of Airconditioning Unit for use in the Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	GoP	87,400.00	-	87,400.00	86,850.00	-	86,850.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	12/18/2020	12/21/2020	-	-
20GME0112	Supply & Delivery of Fuel for use of Service Vehicle assigned at Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	12/10/2020 to 12/16/2020	-	-	12/17/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	533,925.00	-	533,925.00	-	-	-	1-COA, 1-NGO, 1-CHAMBER	-	-	12/17/2020	-	-	-	-

20GME0113 Supply & Delivery of Lubricants for use of: a. Service Vehicle assigned at Construction Section, DPWH-Sarangani District Engineering Office b. Service Vehicle Toyota Hilux LAF 8315, LAA 7982, Land Cruiser SEN 548, Ford Everest 124109, Multicab 124103 and Strada 124108 at Construction Section c. Service Vehicle assigned at Planning and Design Section, DPWH-Sarangani District Engineering Office Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding		12/11/2020 to 12/17/2020	-	-	12/18/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	179,659.00		179,659.00				1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	-	-	-	-
20GME0118 Supply & Delivery of various Office Supplies for use of DPWH-Sarangani District Engineering Office Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding		12/11/2020 to 12/17/2020	-	-	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/22/2020	-	-	-	-	GoP	950,076.00		950,076.00	838,055.00		838,055.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/21/2020	12/22/2020	-	-
20GME0114 Supply & Delivery of Surveying Equipment for use in the Planning and Design Section, Sarangani Province	Sarangani DEO	NO	Shopping		12/18/2020 to 12/22/2020	-	-	12/23/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	730,788.00		730,788.00				1-COA, 1-NGO, 1-CHAMBER	-	-	12/23/2020	-	-	-	-
20GME0116 Supply & Delivery of Consumables for use in Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping		12/18/2020 to 12/22/2020	-	-	12/23/2020	Failure of Bidding	-	-	-	-	-	-	-	GoP	228,720.00		228,720.00				1-COA, 1-NGO, 1-CHAMBER	-	-	12/23/2020	-	-	-	-
20GME0117 Supply & Delivery of Vehicle parts for use of Service Vehicle Toyota Hilux 124110, Ford Explorer PTM 857 and Multi Cab (white) 124101 assigned at Planning and Design Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping		12/18/2020 to 12/22/2020	-	-	12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/28/2020	-	-	-	-	GoP	212,280.00		212,280.00	208,700.00		208,700.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/23/2020	12/23/2020	12/28/2020	-	-
20GME0119 Supply & Delivery of Const. Materials for use in Maintenance Section at Sarangani District Engineering Office, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping		12/18/2020 to 12/22/2020	-	-	12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/28/2020	-	-	-	-	GoP	396,752.00	396,752.00		395,320.00	395,320.00		1-COA, 1-NGO, 1-CHAMBER	-	-	12/23/2020	12/23/2020	12/28/2020	-	-
20GME0120 Supply & Delivery of Vehicle parts for use in Quality Assurance Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping		12/18/2020 to 12/22/2020	-	-	12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/28/2020	-	-	-	-	GoP	252,230.00		252,230.00	249,285.00		249,285.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/23/2020	12/23/2020	12/28/2020	-	-
20GME0121 Supply & Delivery of Vehicle parts for use of Toyota Hilux, LAF 8315, LAA 7982, Land Cruiser SEN 548, Ford Explorer 124108 and Strada assigned Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping		12/18/2020 to 12/22/2020	-	-	12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/28/2020	-	-	-	-	GoP	161,920.00		161,920.00	158,250.00		158,250.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/23/2020	12/23/2020	12/28/2020	-	-
20GME0122 Supply & Delivery of various Office Supplies for use of Maintenance Section, Sarangani Province	Sarangani DEO	NO	Competitive Bidding		12/18/2020 to 12/22/2020	-	-	12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/28/2020	-	-	-	-	GoP	258,109.20		258,109.20	230,255.20		230,255.20	1-COA, 1-NGO, 1-CHAMBER	-	-	12/23/2020	12/23/2020	12/28/2020	-	-
21GME0001 Lease of One (1) Unit for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of January 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	1/4/2021	1/4/2021	-	-	GoP	37,941.70		37,941.70	37,920.00		37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	-
21GME0002 Lease of One (1) Unit for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of January 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	1/15/2021	1/15/2021	-	-	GoP	37,941.70		37,941.70	37,920.00		37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	-
21GME0003 Lease of One (1) Unit for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of February 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	2/1/2021	2/1/2021	-	-	GoP	37,941.70		37,941.70	37,920.00		37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	-
21GME0004 Lease of One (1) Unit for 08 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of February 16-28, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	2/15/2021	2/15/2021	-	-	GoP	30,353.36		30,353.36	30,320.00		30,320.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	-

21GME0005 Lease of One (1) Unit for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of March 1-15, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021	3/1/2021	3/1/2021	-	-	GoP	41,735.87		41,735.87	41,712.00		41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-
21GME0006 Lease of One (1) Unit for 12 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021	3/16/2021	3/16/2021	-	-	GoP	45,530.04		45,530.04	45,516.00		45,516.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/19/2020	12/18/2020	12/21/2020	-
Total Alloted Budget of Procurement Activities																		37,015,900.01												
Total Contract Price of Procurement Actitivites Conducted																											27,527,380.35			
Total Savings (Total Alloted Budget - Total Contract Price)																											9,488,519.66			

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - SARANGANI DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of 2nd Semester FOR CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
	21CSME01 a. Sub Surface Exploration for the Proposed Widening of Lun Mesa Bridge (Two on Shore and Nine Off Shore), Malapatan; b. Sub Surface Exploration for the Proposed Widening of Glan Bridge (Two on Shore and Two Off Shore), Glan; c. Sub Surface Exploration for the Proposed Widening of Aquino Bridge (Two on Shore), Glan; d. Sub Surface Exploration for the Proposed Widening of Baliton Bridge (Two on Shore), Glan; e. Sub Surface Exploration for the Proposed Widening of Pangyan Bridge (Two On Shore), Glan Sarangani Province	Sarangani DEO	NO	Competitive Bidding	09/11/2020	11/10/2020 to 11/16/2020	11/24/202	17/11/2020	12/8/2020	12/8/2020	12/24/2020	12/21/2020	12/21/2020	1/5/2020	1/5/2020	-	-	GoP	3,777,291.16		3,777,291.16	3,000,000.00		3,000,000.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/8/2020	12/8/2020	12/24/2020	-	
	21CSME02 a. Sub Surface Exploration for the Proposed Widening of Malingang Bridge (Two on Shore and Two Off Shore), Kiamba; b. Sub Surface Exploration for the Proposed Widening of Lagundi Bridge I (Two on Shore and One Off Shore), Kiamba; c. Sub Surface Exploration for the Proposed Widening of Lagundi Bridge II (Two on Shore and Three Off Shore), Kiamba; d. Sub Surface Exploration for the Proposed Widening of Tambuli Bridge (Two on Shore and Three Off Shore), Kiamba; e. Sub Surface Exploration for the Proposed Widening of Kablacan Bridge (Two on Shore and Three Off Shore), Masim, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	09/11/2020	11/10/2020 to 11/16/2020	11/24/202	17/11/2020	12/8/2020	12/8/2020	12/24/2020	12/21/2020	12/21/2020	1/5/2020	1/5/2020	-	-	GoP	3,781,152.85		3,781,152.85	3,385,037.56		3,385,037.56	1-COA, 1-NGO, 1-CHAMBER	-	-	12/8/2020	12/8/2020	12/24/2020	-	
	21CSME03 a. Sub Surface Exploration for the proposed Construction of Public Market/Integrated Terminal @ Poblacion Masim; b. Sub Surface Exploration for the proposed Construction of Bridge with Slope Protection (Two on Shore) @ Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	09/11/2020	11/10/2020 to 11/16/2020	11/24/202	17/11/2020	12/8/2020	12/8/2020	12/24/2020	12/21/2020	12/21/2020	1/5/2020	1/5/2020	-	-	GoP	607,207.29		607,207.29	516,126.00		516,126.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/8/2020	12/8/2020	12/24/2020	-	
	21CSME04 a. Sub Surface Exploration for the proposed Construction of Datal Tampal Flood Control along Buayan – Malingon River Basin (3 boreholes @ 30 meters each), Malingon; b. Sub Surface Exploration for the proposed Construction of Multi-purpose Building (Public Transport Terminal) 3 boreholes @ 10 meters each, Masim Sarangani Province	Sarangani DEO	NO	Competitive Bidding	09/11/2020	11/10/2020 to 11/16/2020	11/24/202	17/11/2020	12/8/2020	12/8/2020	12/24/2020	12/21/2020	12/21/2020	1/5/2020	1/5/2020	-	-	GoP	670,207.29		670,207.29	516,126.00		516,126.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/8/2020	12/8/2020	12/24/2020	-	
Total Alloted Budget of Procurement Activities																			8,815,858.59													
Total Contract Price of Procurement Actitvites Conducted																						7,417,289.56										
Total Savings (Total Alloted Budget - Total Contract Price)																						1,398,569.03										

ON-GOING PROCUREMENT ACTIVITIES

21GME0007 Lease of One (1) Unit Service Vehicle for 08 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	30,353.36	30,353.36	30,320.00		30,320.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0008 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of April 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	41,735.87	41,735.87	41,712.00		41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0009 Lease of One (1) Unit Service Vehicle for 09 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	34,147.53	34,147.53	34,128.00		34,128.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0010 Lease of One (1) Unit Service Vehicle for days for 11 inspection/validation of infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	41,735.87	41,735.87	41,712.00		41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0011 Lease of One (1) Unit Service Vehicle for days for 11 inspection/validation of infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	41,735.87	41,735.87	41,712.00		41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0012 Lease of One (1) Unit Service Vehicle for days 11 for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	41,735.87	41,735.87	41,712.00		41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0013 Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	37,941.70	37,941.70	37,920.00		37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0014 Lease of One (1) Unit Service Vehicle for 09 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/5/2021					GoP	34,147.53	34,147.53	34,128.00		34,128.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0015 Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of August 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021					GoP	37,941.70	37,941.70	37,920.00		37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0016 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of August 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021					GoP	41,735.87	41,735.87	41,712.00		41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	
21GME0017 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021					GoP	41,735.87	41,735.87	41,712.00		41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-	

21GME0018 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 16-30, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021			GoP	41,735.87	41,735.87	41,712.00	41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-									
21GME0019 Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021			GoP	41,735.87	41,735.87	41,712.00	41,712.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-									
21GME0020 Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021			GoP	37,941.70	37,941.70	37,920.00	37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-									
21GME0021 Lease of One (1) Unit Service Vehicle for 9 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021			GoP	34,147.53	34,147.53	34,128.00	34,128.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-									
21GME0021 Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021			GoP	37,941.70	37,941.70	37,920.00	37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-									
21GME0022 Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 1-15, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021			GoP	37,941.70	37,941.70	37,920.00	37,920.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-									
21GME0023 Lease of One (1) Unit Service Vehicle for 12 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2021. Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12/11/2020 to 12/17/2020	-	-	12/18/2020	12/23/2020	12/29/2020	12/21/2020	1/7/2021			GoP	45,530.04	45,530.04	45,516.00	45,516.00	1-COA, 1-NGO, 1-CHAMBER	-	-	12/18/2020	12/18/2020	12/21/2020	-									
Total Alloted Budget of On-going Procurement Activities																701,921.45																			

Prepared by:
EDWARD D. CARILLO
BAC Secretariat

Recommended for Approval by:
HERMON JEROME L. PAEZ
BAC Chairperson

APPROVED:
JONATHAN G. BANTUG
Head of the Procuring Entity