

ANNEX B

(DPWH Negros Occidental 1st District Engineering Office) Procurement Monitoring Report as of June 30, 2021 (1st Semester)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
31010210058000	21GK001 - Preventive Maintenance of Road: Asphalt Overlay with correction at specific Location along Vito Port Rd (S00392NR) - K0092+(-173) - K0098+797	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/12/2020	11/19/2020	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	12/15/2020	5/6/2021	5/10/2021	05/11/2021		FY 2021 GAA-DPWH Infrastructure Program	59918700.2		59,918,700.15	58999994		58,699,994.00	COA, NACAP, SAC	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020			
310103100716000	21GK002 - Preventive Maintenance of Road: Asphalt Overlay with correction - on specific Locations along Bulanon Rd (S00391NR) - K0088+(-138) - K0093+738	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/12/2020	11/19/2020	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	12/15/2020	2/1/2021	2/11/2021	02/15/2021		FY 2021 GAA-DPWH Infrastructure Program	30728914.8		30,726,914.83	30099999.9		30,099,999.94	COA, NACAP, SAC	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020			
310101100343000	21GK003 - Preventive Maintenance of Road: Asphalt Overlay at specific Locations along Bacolod North Rd (S00409NR) - K0011+(-100) - K0011+(-100)	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/12/2020	11/19/2020	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	12/15/2020	2/1/2021	2/11/2021	02/15/2021		FY 2021 GAA-DPWH Infrastructure Program	23095498.3		23,095,498.33	21940723.4		21,940,723.41	COA, NACAP, SAC	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020			
310101100471000	21GK004 - Preventive Maintenance of Road: Asphalt Overlay on specific Locations along Bacolod North Rd (S0409NR) - K0013+402 - K0015+071	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	5/6/2021	5/10/2021	05/11/2021		FY 2021 GAA-DPWH Infrastructure Program	24891089.1		24,891,089.08	23456534.6		23,456,534.63	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020			
310101100472000	21GK005 - Preventive Maintenance of Road: Asphalt Overlay with Correction along Bacolod North Rd (S0409NR) - K0032+353 - K0032+639	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021		FY 2021 GAA-DPWH Infrastructure Program	5451703.25		5,451,703.25	5179118.09		5,179,118.08	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020			
310201100659000	21GK007 - Road Widening along Bacolod North Rd (S0409NR) - K0077+(-258) - K0078+401	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/16/2021	3/18/2021	3/19/2021	03/22/2021		FY 2021 GAA-DPWH Infrastructure Program	44392396		44,392,395.97	42087988		42,087,988.02	COA, NACAP, SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021			
310201100660000	21GK008 - Road Widening along Bacolod North Rd (S0409NR) - K0086+358 - K0088+327	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/16/2021	3/18/2021	3/19/2021	03/22/2021		FY 2021 GAA-DPWH Infrastructure Program	52874917.1		52,874,917.12	50159990.3		50,159,990.28	COA, NACAP, SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021			
310201100681000	21GK009 - Road Widening along Bacolod North Rd (S0409NR) - K0090+332 - K0091+457	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/26/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	6/24/2021	6/25/2021	06/28/2021		FY 2021 GAA-DPWH Infrastructure Program	38325408.5		38,325,406.54	36396414		36,366,414.00	COA, NACAP, SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020			
310208100363000	21GK011 - Off-Carriageway Improvement Construction of Bike Lanes along Bacolod Sily Airport Access Rd (S00031NR) - K0008+(-774) - K0010+134	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	5/6/2021	5/10/2021	05/11/2021		FY 2021 GAA-DPWH Infrastructure Program	36874660.9		36,874,660.85	35121822.4		35,121,822.44	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020			
320101108191000	21GK018 - Construction of Flood Mitigation Structure - Construction of Flood Control/Structure of Flood Protection/Seawall at Barangay Zone-I to Barangay Zone-VI, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/16/2021	3/18/2021	3/19/2021	03/22/2021		FY 2021 GAA-DPWH Infrastructure Program	75109711		75,109,710.98	71322117.5		71,322,117.48	COA, NACAP, SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021			
320101108930000	21GK019 - Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage System (Barangay I), Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/26/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	3/4/2021	03/05/2021		FY 2021 GAA-DPWH Infrastructure Program	9799964.3		9,799,964.30	9309966.05		9,309,966.05	COA, NACAP, SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020			
320101108931000	21GK020 - Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage System (Barangay I-A), Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/26/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	3/4/2021	03/05/2021		FY 2021 GAA-DPWH Infrastructure Program	19991658.4		19,991,658.36	18992075.4		18,992,075.44	COA, NACAP, SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020			
320101108932000	21GK021 - Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage System (Barangay II), Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/26/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	3/4/2021	03/05/2021		FY 2021 GAA-DPWH Infrastructure Program	29987635.3		29,987,635.26	28488253.5		28,488,253.47	COA, NACAP, SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020			
320101108924000	21GK022 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Bagacay River along Bacolod Sily Airport Access Road, Sily City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/22/2021	3/4/2021	03/05/2021		FY 2021 GAA-DPWH Infrastructure Program	44099980.9		44,099,980.91	41890544.2		41,890,544.16	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020			
320101108925000	21GK023 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Banaga River along Bacolod Sily Airport Access Road, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021		FY 2021 GAA-DPWH Infrastructure Program	44099938.7		44,099,938.69	41813982.2		41,813,982.20	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020			
320101108926000	21GK024 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Catabla River along Bacolod Sily Airport Access Road, Sily City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/22/2021	3/4/2021	03/05/2021		FY 2021 GAA-DPWH Infrastructure Program	44099958.6		44,099,958.62	41890413.2		41,890,413.23	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020			

320101108927000	21GK0025 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Guinhalaran River along Bacold Sily Airport Access Road, Sily City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	38045507.4		38,045,507.44	38139292.6		36,139,292.58	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
320101108928000	21GK0026 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Logoy River along Bacold Sily Airport Access Road, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	44099635.4		44,099,635.44	41834879.8		41,834,879.80	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
320101108929000	21GK0027 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Minulu-an River along Bacold Sily Airport Access Road, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	44099687.4		44,099,987.44	41890491		41,890,490.96	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
320102104139000	21GK0028 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Imbang River (Both Stream), Sily City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	96499987.4		96,499,987.36	91868746.2		91,668,746.20	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
320102104140000	21GK0029 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "A" EB, Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	96499907.8		96,499,907.77	91683311.6		91,663,311.63	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
320102104141000	21GK0030 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "B" Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	96499984.2		96,499,984.18	91684018.5		91,664,018.50	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
300203101405000	21GK0031 - Construction of Concrete Road - Access Road leading to Pacol Falls, Almatoc Rice Terraces and Prayer Mountain, Brgy. V.F. Gusilo, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/18/2021	3/18/2021	3/19/2021	03/22/2021			FY 2021 GAA-DPWH Infrastructure Program	62282058		62,282,057.99	59129745.9		59,129,745.86	COA, NACAP, SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021
300203101404000	21GK0032 - Construction of Concrete Road - Access Road leading to Imbang San Fernando Tunangan (San Antonio) Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/21/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	2/23/2021	2/28/2021	3/1/2021	3/2/2021			FY 2021 GAA-DPWH Infrastructure Program	71877043.3		71,877,043.29	68283191.1		68,283,191.11	COA, NACAP, SAC	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021
300102200544000	21GK0033 - Construction of School Buildings - Construction of School Building, Barangay Tortosa Ext. High School, Barangay Tortosa, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/8/2021	12/7/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	4949994.71		4,949,994.71	4751993.5		4,751,993.50	COA, NACAP, SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
100104223098000	21GK0034 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Andres Bonifacio, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	3959999.33		3,959,999.33	3762000.74		3,762,000.74	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
00104223097000	21GK0035 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Bato, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	3959999.33		3,959,999.33	3761999.36		3,761,999.36	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
00104223096000	21GK0036 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Jerusalem, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	3959998.55		3,959,998.55	3761998.63		3,761,998.63	COA, NACAP, SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
30104223100000	21GK0037 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Maquiling, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	3959999.33		3,959,999.33	3761073.75		3,761,073.75	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
30104223101000	21GK0038 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Piaridel, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	3959999.33		3,959,999.33	3761999.32		3,761,999.32	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
10104223102000	21GK0039 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Fabrica, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	3464983.09		3,464,983.09	3291733.9		3,291,733.90	COA, NACAP, SAC	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
0104223103000	21GK0040 - Construction of Multi-Purpose Building - Construction of Senior Citizens & PWD, Barangay Malubon, Sagay City, Negros Occidental (7.00m x 10.50m)	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	39199362.5		39,199,362.51	37238960.7		37,238,960.66	COA, NACAP, SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
0104223104000	21GK0041 - Construction of Multi-Purpose Building - Construction of Senior Citizens & PWD, Barangay Sta. Teresa, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1028889.2		10,288,889.22	9775404.26		9,775,404.26	COA, NACAP, SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020

300104223105000	21GK0042 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Banquerohan National High School, Barangay Banquerohan, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	7339078.5	73,339,078.50	69671626.5	69,671,626.49	COA, NACAP, SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
300104223106000	21GK0043 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Bato Central Elementary School, Barangay Bato, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	5045428.86	5,045,428.86	4893372.97	4,893,372.97	COA, NACAP, SAC, DEPED	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
300104223107000	21GK0044 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Cadiz East I Elementary School, Barangay Zone IV, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1196920.7	11,969,920.66	11638001	11,638,001.03	COA, NACAP, SAC, DEPED	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
300104223108000	21GK0045 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Cadiz West II Elementary School, Barangay Zone III, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	3959913.1	3,959,913.10	3761873.62	3,761,873.62	COA, NACAP, SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
300104223109000	21GK0046 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Cadizhan National High School, Barangay Cadizhan, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	4949656.19	4,949,656.19	4703931.44	4,703,931.44	COA, NACAP, SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
300104223110000	21GK0047 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Daga Elementary School, Barangay Daga, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	4949967.21	4,949,967.21	4800172.36	4,800,172.36	COA, NACAP, SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
300104223111000	21GK0048 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Ecozone National High School, Barangay Paraiso, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	4949764.4	4,949,764.40	4709036.71	4,709,036.71	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
300104223112000	21GK0049 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Hongkong Plaza, Barangay Paraiso, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/16/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	4949866.75	4,949,866.75	4799706.47	4,799,706.47	COA, NACAP, SAC	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
300104223113000	21GK0050 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Manapla National High School - Purisima Ext., Barangay Purisima, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/5/2021	1/12/2021	1/20/2021	2/2/2021	2/2/2021	2/3/2021	2/5/2021	2/8/2021	02/09/2021	02/19/2021	02/22/2021			FY 2021 GAA-DPWH Infrastructure Program	1979993.71	1,979,993.71	1880994.02	1,880,994.02	COA, NACAP, SAC	1/13/2021	1/13/2021	1/13/2021	1/13/2021	1/13/2021
300104223114000	21GK0051 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Mes de Maria Elementary School, Barangay San Pablo, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/5/2021	1/12/2021	1/20/2021	2/2/2021	2/2/2021	2/3/2021	2/5/2021	2/8/2021	02/09/2021	02/19/2021	02/22/2021			FY 2021 GAA-DPWH Infrastructure Program	1979993.71	1,979,993.71	1880994.02	1,880,994.02	COA, NACAP, SAC	1/13/2021	1/13/2021	1/13/2021	1/13/2021	1/13/2021
300104223115000	21GK0052 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) S.V. Aguilar Integrated School, Barangay Tadlong, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	2969906.79	2,969,906.79	2821044	2,821,044.00	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
300104223116000	21GK0053 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Sagay Senior High School (Stand Alone), Barangay Rizal, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	2969841.69	2,969,841.69	2821324.99	2,821,324.99	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
300104223117000	21GK0054 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Silo Intaplan, Barangay Himoga-an Baybay, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	4949959.99	4,949,959.99	4702440	4,702,440.00	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
300104223118000	21GK0055 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Tiglawigan Elementary School, Barangay Tiglawigan, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	9699933.79	9,699,933.79	9404930	9,404,930.00	COA, NACAP, SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
300104223119000	21GK0056 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Vito National High School (Senior High School), Barangay Vito, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/13/2020	10/20/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	11/16/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	19799905.3	19,799,905.26	18710910.5	18,710,910.47	COA, NACAP, SAC	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
300104223120000	21GK0057 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Luna, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	14849876.6	14,849,876.57	14107382.5	14,107,382.50	COA, NACAP, SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021

300104223121000	21GK0058 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Zone II, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/26/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	24749124.3	24,749,124.27	23511575.4	23,511,575.38	COA, NACAP, SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020
300104223127000	21GK0059 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center) Had. Bilbao, Barangay Punta Mesa, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/6/2021	12/7/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	15839506.3	15,839,506.31	15046347.2	15,046,347.22	COA, NACAP, SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300104223130000	21GK0060 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay Punta Salang, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/6/2021	12/7/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	29699792	28,699,791.96	28211897.2	28,211,897.23	COA, NACAP, SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300104223133000	21GK0061 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Barangay Luna, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	19799834.4	19,799,834.41	18808411.4	18,808,411.41	COA, NACAP, SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
300104223135000	21GK0062 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (TOURISM Center), Barangay Poblacion II, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/18/2021	2/23/2021	3/4/2021	3/17/2021	3/17/2021	3/18/2021	3/22/2021	3/23/2021	03/24/2021	03/25/2021	03/26/2021			FY 2021 GAA-DPWH Infrastructure Program	4949993.19	4,949,993.19	4799890.13	4,799,890.13	COA, NACAP, SAC	2/24/2021	2/24/2021	2/24/2021	2/24/2021	2/24/2021
300104223145000	21GK0063 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Daga, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	14849818.3	14,849,818.34	14106146.9	14,106,146.91	COA, NACAP, SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
300104223168000	21GK0064 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Barangay Hall) Barangay Teresa, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/29/2021	2/5/2021	2/15/2021	2/28/2021	2/28/2021	3/1/2021	3/2/2021	3/4/2021	3/5/2021	3/8/2021	3/9/2021			FY 2021 GAA-DPWH Infrastructure Program	1079988.46	1,079,988.46	1881004.85	1,881,004.85	COA, NACAP, SAC	2/8/2021	2/8/2021	2/8/2021	2/8/2021	2/8/2021
300104223170000	21GK0065 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court) Manapla National High School, Barangay 1-A, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/21/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	2/23/2021	2/28/2021	3/1/2021	3/2/2021			FY 2021 GAA-DPWH Infrastructure Program	1979986.16	1,979,986.16	1880788.82	1,880,788.82	COA, NACAP, SAC	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021
300104223171000	21GK0066 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Bulanon, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/21/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	2/23/2021	2/28/2021	3/1/2021	3/2/2021			FY 2021 GAA-DPWH Infrastructure Program	1979937.77	1,979,937.77	1880940.88	1,880,940.88	COA, NACAP, SAC	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021
300104223172000	21GK0067 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Cabahug, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/2/2020	11/9/2020	11/17/2020	12/1/2020	12/1/2020	12/2/2020	12/4/2020	12/7/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	9899995.39	9,899,995.39	9414193.97	9,414,193.97	COA, NACAP, SAC	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
00104223173000	21GK0068 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Malubon, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/21/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	2/23/2021	2/28/2021	3/1/2021	3/2/2021			FY 2021 GAA-DPWH Infrastructure Program	1979910.13	1,979,910.13	1880956.91	1,880,956.91	COA, NACAP, SAC	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021
00104223174000	21GK0069 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Poblacion I, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/12/2020	11/19/2020	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	12/15/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	14849885.7	14,849,885.72	14107391.2	14,107,391.24	COA, NACAP, SAC	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020
00104223128000	21GK0070 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay 9, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	24749977.1	24,749,977.00	23508610.8	23,508,610.76	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
30104223129000	21GK0071 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay Bubog, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	49499926.1	49,499,926.14	46926127.7	46,926,127.69	COA, NACAP, SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
10104223131000	21GK0072 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay San Fernando, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	24748094.8	24,748,094.81	23508099.8	23,508,099.77	COA, NACAP, SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
0104223137000	21GK0073 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 18-A, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	24749333.6	24,749,333.50	23511536.1	23,511,536.06	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
0104223138000	21GK0074 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 9, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	9898880.85	9,898,880.85	9404679.29	9,404,679.29	COA, NACAP, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
0104223139000	21GK0075 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Amayco, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/2/2021	11/9/2020	11/17/2020	12/1/2020	12/1/2020	12/2/2020	12/4/2020	12/7/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	49498976.4	49,498,976.36	47018992.9	47,018,992.87	COA, NACAP, SAC	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020

30010422314000	21GK0076 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Batea, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1979979.71		1,979,979.71	1880987.04		1,880,987.04	COA, NACAP, SAC	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
30010422314100	21GK0077 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Buenavista, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	14849784.5		14,849,784.46	14097825.7		14,097,825.74	COA, NACAP, SAC	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
300104223142000	21GK0078 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Canlandog, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1979818.77		1,979,818.77	1880213		1,880,213.00	COA, NACAP, SAC	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
300104223143000	21GK0079 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Canlayalan, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/2/2021	11/9/2020	11/17/2020	12/1/2020	12/1/2020	12/2/2020	12/4/2020	12/7/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1997720.95		1,997,720.95	1992169.2		1,992,169.20	COA, NACAP, SAC	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
300104223144000	21GK0080 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Concepcion, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/26/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1999740.48		1,999,740.48	1991009.8		1,991,009.80	COA, NACAP, SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020
300104223146000	21GK0081 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Gahit, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/2/2021	11/9/2020	11/17/2020	12/1/2020	12/1/2020	12/2/2020	12/4/2020	12/7/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	12437478.2		12,437,478.23	11815582.6		11,815,582.81	COA, NACAP, SAC	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
300104223148000	21GK0083 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Kapitlan Ramon, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	12437369		12,437,369.00	11815385.6		11,815,385.55	COA, NACAP, SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
300104223149000	21GK0084 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Lantiran, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/14/2021	1/21/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15/2021	2/16/2021	2/24/2021	2/26/2021	3/1/2021			FY 2021 GAA-DPWH Infrastructure Program	3761953.76		3,761,953.76	3573849.91		3,573,849.91	COA, NACAP, SAC	1/22/2021	1/22/2021	1/22/2021	1/22/2021	1/22/2021
300104223150000	21GK0085 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/14/2021	1/21/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15/2021	2/16/2021	2/24/2021	2/26/2021	3/1/2021			FY 2021 GAA-DPWH Infrastructure Program	2989993.77		2,989,993.77	2821136.94		2,821,136.94	COA, NACAP, SAC	1/22/2021	1/22/2021	1/22/2021	1/22/2021	1/22/2021
300104223151000	21GK0086 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Poblacion 1, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	12437495.7		12,437,495.68	11806844.7		11,806,844.68	COA, NACAP, SAC	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
300104223152000	21GK0087 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay San Jose, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/2/2021	11/9/2020	11/17/2020	12/1/2020	12/1/2020	12/2/2020	12/4/2020	12/7/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	12399790.7		12,399,790.68	12000090.3		12,000,090.32	COA, NACAP, SAC, DEPED	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
300104223153000	21GK0088 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Sta. Rosa, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	12499966.9		12,499,966.87	12124069		12,124,068.95	COA, NACAP, SAC, DEPED	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
300104223154000	21GK0089 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Tomonglong, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	18708972.1		18,708,972.08	18146863.3		18,146,863.26	COA, NACAP, SAC, DEPED	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
300104223155000	21GK0090 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 1, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/8/2021	12/7/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	5978486.72		5,978,486.72	5877636.94		5,877,636.94	COA, NACAP, SAC, DEPED	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300104223156000	21GK0091 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 11, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/2/2021	11/9/2020	11/17/2020	12/1/2020	12/1/2020	12/2/2020	12/4/2020	12/7/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	4833755.69		4,833,755.69	4592080		4,592,080.00	COC, COA, SAC	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
300104223157000	21GK0092 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 12-A, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/14/2021	1/21/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15/2021	2/16/2021	2/24/2021	2/26/2021	3/1/2021			FY 2021 GAA-DPWH Infrastructure Program	2969819.6		2,969,819.60	2819789.94		2,819,789.94	COC, COA, SAC	1/22/2021	1/22/2021	1/22/2021	1/22/2021	1/22/2021
300104223160000	21GK0093 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Cudangdang, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/5/2021	1/12/2021	1/20/2021	2/2/2021	2/2/2021	2/3/2021	2/5/2021	2/8/2021	02/09/2021	02/19/2021	02/22/2021			FY 2021 GAA-DPWH Infrastructure Program	3662990.47		3,662,990.47	3478990.7		3,478,990.70	COC, COA, SAC	1/13/2021	1/13/2021	1/13/2021	1/13/2021	1/13/2021
300104223175000	21GK0095 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Health Center), Barangay 6, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	994750		994,750.00	991300		991,300.00	COC, COA, SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
300104223178000	21GK0096 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay 4, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/5/2021	1/12/2021	1/20/2021	2/2/2021	2/2/2021	2/3/2021	2/5/2021	2/8/2021	02/09/2021	02/19/2021	02/22/2021			FY 2021 GAA-DPWH Infrastructure Program	2474979.33		2,474,979.33	2351229.81		2,351,229.81	COC, COA, SAC	1/13/2021	1/13/2021	1/13/2021	1/13/2021	1/13/2021

300104223180000	21GK0098 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay E. Lizares, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/24/2020	12/1/2020	12/9/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	994750	994,750.00	991300	991,300.00	COC, COA,SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
300109201022000	21GK0100 - Construction of Drainage System, Barangay Magaysay, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/16/2021	3/18/2021	3/19/2021	03/22/2021			FY 2021 GAA-DPWH Infrastructure Program	1979999.61	1,979,999.61	1920021.73	1,920,021.73	COC, COA,SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021
300109201019000	21GK0101 - Construction of Flood Mitigation Structure - Construction (Ripraping) of Creek (Including Footwalk), Barangay Zone 4, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/14/2021	1/21/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15/2021	2/16/2021	2/24/2021	2/28/2021	3/1/2021			FY 2021 GAA-DPWH Infrastructure Program	2076994.49	2,076,994.49	1975044.78	1,975,044.78	COC, COA,SAC	1/22/2021	1/22/2021	1/22/2021	1/22/2021	1/22/2021
300109201020000	21GK0102 - Construction of Drainage Structure - Construction of Drainage System and Flood Control Structures, Barangay 5, Silyay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/6/2021	12/7/2021	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	989972.82	989,972.82	940469.98	940,469.98	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300109201021000	21GK0103 - Construction of Drainage Structure - Construction of Drainage System and Flood Control Structures, Barangay Mambucal, Silyay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/6/2021	12/7/2021	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	2969974.57	2,969,974.57	2818417.82	2,818,417.82	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300109201023000	21GK0104 - Construction of Drainage System, Barangay Zone 1, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/18/2021	3/17/2021	03/18/2021			FY 2021 GAA-DPWH Infrastructure Program	1979944.56	1,979,944.56	1880947.33	1,880,947.33	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
300107201253000	21GK0105 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure Along Carugiat Creek, Barangay 13, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/6/2021	12/7/2021	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	4949989.67	4,949,989.67	4701994.92	4,701,994.92	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300117209518000	21GK0106 - Construction of Concrete Road - Concreting of Barangay Road (Road Leading to Public Cemetery), Barangay Bato, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/16/2021	3/18/2021	3/19/2021	03/22/2021			FY 2021 GAA-DPWH Infrastructure Program	2969998.39	2,969,998.39	2880898.45	2,880,898.45	COC, COA,SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021
300117209523000	21GK0107 - Construction of Concrete Road - Concreting of Barangay Road (Road Leading to Public Cemetery), Barangay Bulanon, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/16/2021	3/18/2021	3/19/2021	03/22/2021			FY 2021 GAA-DPWH Infrastructure Program	2969996.77	2,969,996.77	2880898.87	2,880,898.87	COC, COA,SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021
300117209524000	21GK0108 - Construction of Concrete Road - Concreting of Local Road, Barangay 21, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	1979993.74	1,979,993.74	1880740.25	1,880,740.25	COC, COA,SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
300119200534000	21GK0109 - Construction of Bridge - Construction of Foot Bridge at Had. Escolastica, Barangay Mabini, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/16/2021	3/18/2021	3/19/2021	03/22/2021			FY 2021 GAA-DPWH Infrastructure Program	1979924.52	1,979,924.52	1940326	1,940,326.00	COC, COA,SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021
00119200537000	21GK0110 - Rehabilitation/Major Repair of Bridge - Rehabilitation of Hanging Bridge at Lourdes-Gaston, Barangay Punta Mesa, Municipality of Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/16/2021	2/23/2021	3/4/2021	3/17/2021	3/17/2021	3/18/2021	3/22/2021	3/23/2021	03/24/2021	03/25/2021	03/26/2021			FY 2021 GAA-DPWH Infrastructure Program	3563932.53	3,563,932.53	3457014.55	3,457,014.55	COC, COA,SAC	2/24/2021	2/24/2021	2/24/2021	2/24/2021	2/24/2021
00119200538000	21GK0111 - Construction of Bridge - Construction of Hanging Bridge, Barangay Hawaiian, Silyay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/18/2021	3/17/2021	03/18/2021			FY 2021 GAA-DPWH Infrastructure Program	3464921.62	3,464,921.62	3291333.11	3,291,333.11	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
00119200539000	21GK0112 - Rehabilitation/Major Repair of Bridge - Rehabilitation of Local Bridge (Including Riprap), Barangay Zone 14-A, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/14/2021	1/21/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15/2021	2/16/2021	2/24/2021	2/28/2021	3/1/2021			FY 2021 GAA-DPWH Infrastructure Program	1484998.92	1,484,998.92	1411249.98	1,411,249.98	COC, COA,SAC	1/22/2021	1/22/2021	1/22/2021	1/22/2021	1/22/2021
00121201200000	21GK0114 - Construction of Level II Water System, Barangay Cabatangan, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/16/2021	3/17/2021	03/18/2021			FY 2021 GAA-DPWH Infrastructure Program	4949985.38	4,949,985.38	4798003.36	4,798,003.36	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
00121201201000	21GK0115 - Construction of Level II Water System, Barangay Guimbale-on, Silyay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/16/2021	3/17/2021	03/18/2021			FY 2021 GAA-DPWH Infrastructure Program	6929857.75	6,929,857.75	6714855.09	6,714,855.09	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
00104223094000	21GK0116 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall Extension), Brgy. Luns, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/29/2021	2/5/2021	2/15/2021	2/28/2021	2/28/2021	3/1/2021	3/2/2021	3/4/2021	3/5/2021	3/8/2021	3/9/2021			FY 2021 GAA-DPWH Infrastructure Program	2969981.17	2,969,981.17	2880881.76	2,880,881.76	COC, COA,SAC	2/8/2021	2/8/2021	2/8/2021	2/8/2021	2/8/2021
00104223098000	21GK0117 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Cabahug, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/15/2020	10/22/2020	10/30/2020	11/12/2020	11/12/2020	11/13/2020	11/16/2020	11/17/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1720000	1,720,000.00	1715000	1,715,000.00	COC, COA,SAC	10/16/2021	10/16/2021	10/16/2021	10/16/2021	10/16/2021
0104223125000	21GK0118 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Mes De Maria Elementary School, Brgy. San Pablo, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/6/2021	12/7/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	5800000	5,800,000.00	3600000	3,600,000.00	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
0104223132000	21GK0119 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Barangay Fabrica, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/6/2021	12/7/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	2900000	2,900,000.00	2790500	2,790,500.00	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020

300104223167000	21GK0120 - Rehabilitation/Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (ABC/Senior Citizens/PWD Center), Brgy. Poblacion 2, Sagay, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/29/2021	2/5/2021	2/15/2021	2/26/2021	2/26/2021	3/1/2021	3/2/2021	3/4/2021	3/5/2021	3/8/2021	3/9/2021			FY 2021 GAA-DPWH Infrastructure Program	2969982.21	2,969,982.21	2820100.52	2,820,100.52	COC, COA,SAC	2/8/2021	2/8/2021	2/8/2021	2/8/2021	2/8/2021
300104223162000	21GK0121 - Rehabilitation/Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/26/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1099000	1,099,000.00	1099000	1,099,000.00	COC, COA,SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020
300104223086000	21GK0122 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court with stage), EB Magalona Elementary School, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/19/2020	11/28/2020	12/6/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	7613500	7,613,500.00	7570365	7,570,365.00	COC, COA,SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020
300104223088000	21GK0123 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay 2, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/5/2021	1/12/2021	1/20/2021	2/2/2021	2/2/2021	2/3/2021	2/5/2021	2/8/2021	02/09/2021	02/19/2021	02/22/2021			FY 2021 GAA-DPWH Infrastructure Program	1979980.23	1,979,980.23	1920580.82	1,920,580.82	COC, COA,SAC	1/13/2021	1/13/2021	1/13/2021	1/13/2021	1/13/2021
300104223089000	21GK0124 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Don AR Montelibano Elementary School, Barangay Blumentritt, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	2474996.52	2,474,996.52	2351194.57	2,351,194.57	COC, COA,SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
300104223092000	21GK0127 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (ABC Hall), Brgy. 3, Enrique B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/5/2021	1/12/2021	1/20/2021	2/2/2021	2/2/2021	2/3/2021	2/5/2021	2/8/2021	02/09/2021	02/19/2021	02/22/2021			FY 2021 GAA-DPWH Infrastructure Program	29699816.34	2,969,981.34	2879958.74	2,879,958.74	COC, COA,SAC	1/13/2021	1/13/2021	1/13/2021	1/13/2021	1/13/2021
300104223124000	21GK0129 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Don Eustaquio Hofferia Elementary School, Brgy. 3, Silyu City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/21/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	2/23/2021	2/26/2021	3/1/2021	3/2/2021			FY 2021 GAA-DPWH Infrastructure Program	2969973.2	2,969,973.2	2822378.94	2,822,378.94	COC, COA,SAC	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021
300104223136000	21GK0130 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Phase 2, Brgy. 13, Victorias, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/5/2021	1/12/2021	1/20/2021	2/2/2021	2/2/2021	2/3/2021	2/5/2021	2/8/2021	3/5/2021	3/8/2021	3/9/2021			FY 2021 GAA-DPWH Infrastructure Program	2969990.9	2,969,909.9	2880452.41	2,880,452.41	COC, COA,SAC	1/13/2021	1/13/2021	1/13/2021	1/13/2021	1/13/2021
300104223158000	21GK0131 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Concepcion, Talisay, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/18/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/16/2021	3/17/2021	03/18/2021			FY 2021 GAA-DPWH Infrastructure Program	2969990.14	2,969,990.14	2821298.44	2,821,298.44	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
300104223159000	21GK0132 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 2, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/17/2020	11/24/2020	12/2/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/21/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	1801440.61	1,801,440.61	1243000	1,243,000.00	COC, COA,SAC	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020
100104223163000	21GK0135 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Zone 15, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/17/2021	2/24/2021	3/4/2021	3/22/2021	3/22/2021	3/23/2021	3/25/2021	3/26/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 GAA-DPWH Infrastructure Program	1484950.98	1,484,950.98	1438586.79	1,438,586.79	COC, COA,SAC	2/25/2021	2/25/2021	2/25/2021	2/25/2021	2/25/2021
00104223164000	21GK0136 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Zone 2, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/2/2020	11/9/2020	11/17/2020	12/1/2020	12/1/2020	12/2/2020	12/4/2020	12/7/2020	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	329378.4	329,378.4	227000	227,000.00	COC, COA,SAC	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
00117209527000	21GK0139 - Construction of Concrete Road - Concreting of Road, Martinez-Intaplan, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/11/2021	2/18/2021	2/24/2021	3/11/2021	3/11/2021	3/12/2021	3/15/2021	3/18/2021	3/18/2021	3/19/2021	03/22/2021			FY 2021 GAA-DPWH Infrastructure Program	29699892.5	29,699,892.50	28180688.8	28,180,688.79	COC, COA,SAC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021
00117209528000	21GK0140 - Construction of Concrete Road - Concreting of Road, Tagnipis, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/21/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	2/23/2021	2/26/2021	3/1/2021	3/2/2021			FY 2021 GAA-DPWH Infrastructure Program	29699778	29,699,777.99	28157914.2	28,157,914.22	COC, COA,SAC	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021
30117209529000	21GK0141 - Construction of Concrete Road - Concreting of Road, Vito-Tung, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/14/2021	1/21/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15/2021	2/16/2021	2/24/2021	2/26/2021	3/1/2021			FY 2021 GAA-DPWH Infrastructure Program	29699888.5	29,699,888.46	28177863.2	28,177,863.20	COC, COA,SAC	1/22/2021	1/22/2021	1/22/2021	1/22/2021	1/22/2021
30117209525000	21GK0142 - Construction of Concrete Road - Concreting of Road, Barangay 13, Victorias City to Barangay Paal, Enrique B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	1/8/2021	1/27/2021	2/2/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	29699899.1	29,699,898.08	28211282.4	28,211,282.39	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
0117209526000	21GK0143 - Construction of Concrete Road - Concreting of Road, Barangay Cudangdang, Enrique B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	14849988.2	14,849,988.15	14092580.8	14,092,580.83	COC, COA,SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
0117209530000	21GK0144 - Construction of Concrete Road - Construction (Completion) of Barangay Road, Barangay Pandanon, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	2969989.45	2,969,989.45	2821470.98	2,821,470.98	COC, COA,SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
0117209531000	21GK0145 - Construction of Concrete Road - Construction (Completion) of Barangay Road, Barangay Salvacion, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	2969982.31	2,969,982.31	2821483.19	2,821,483.19	COC, COA,SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020

300117209532000	21GK0146 - Construction of Concrete of Road - Construction (Completion) of Barangay Road, Barangay Talilog, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	2869938.68	2,969,938.68	2821441.73	2,821,441.73	COC, COA,SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020
300119200531000	21GK0148 - Construction of Bridge - Construction (Completion) of Footbridge, Barangay Dos Hermanas, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/16/2021	3/17/2021	03/18/2021			FY 2021 GAA DPWH Infrastructure Program	1979967.61	1,979,967.61	1880535.33	1,880,535.33	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
300119200532000	21GK0149 - Construction of Bridge - Construction (Completion) of Hanging Foot Bridge, Barangay Blumentritt, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/16/2021	3/17/2021	03/18/2021			FY 2021 GAA DPWH Infrastructure Program	1979978.86	1,979,978.86	1920579.49	1,920,579.49	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
300119200533000	21GK0150 - Construction of Bridge - Construction (Completion) of Hanging Foot Bridge, Barangay Matabang Had. Vista, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/16/2021	3/17/2021	03/18/2021			FY 2021 GAA DPWH Infrastructure Program	1979844.68	1,979,844.68	1880411.56	1,880,411.56	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
300119200535000	21GK0151 - Construction of Bridge - Construction of Foot Bridge, Barangay San Fernando, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/17/2021	2/24/2021	3/4/2021	3/22/2021	3/22/2021	3/23/2021	3/25/2021	3/26/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 GAA DPWH Infrastructure Program	1000000	1,000,000.00	969857.3	969,857.30	COC, COA,SAC	2/25/2021	2/25/2021	2/25/2021	2/25/2021	2/25/2021
300119200538000	21GK0152 - Rehabilitation/Major Repair of Bridge - Rehabilitation of Local Bridge (Foot Bridge), Barangay Zone 12, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/8/2021	12/7/2021	2/1/2021	2/11/2021	02/15/2021			FY 2021 GAA-DPWH Infrastructure Program	989971.71	989,971.71	940472.63	940,472.63	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300109201018000	21GK0153 - Construction (Completion) of Drainage System, Barangay Damgo, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/9/2021	2/16/2021	2/24/2021	3/9/2021	3/9/2021	3/10/2021	3/12/2021	3/15/2021	3/16/2021	3/17/2021	03/18/2021			FY 2021 GAA DPWH Infrastructure Program	1979867.4	1,979,867.40	1918398.92	1,918,398.92	COC, COA,SAC	2/17/2021	2/17/2021	2/17/2021	2/17/2021	2/17/2021
300107201254000	21GK0155 - Rehabilitation/Major Repair of Flood Control Structure - Rehabilitation of Flood Control Structure (Riprap), Barangay Zone 10, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	1979999.08	1,979,999.08	1880999.13	1,880,999.13	COC, COA,SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
300107201255000	21GK0156 - Rehabilitation/Major Repair of Flood Control Structure - Rehabilitation of Flood Control Structure (Riprap/Slope Protection), Barangay Zone 1, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	12/1/2020	12/7/2020	12/16/2020	12/29/2020	12/29/2020	1/4/2021	12/8/2021	12/7/2021	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	1484975.5	1,484,975.50	1410726.72	1,410,726.72	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020
300107201257000	21GK0158 - Rehabilitation/Major Repair of Flood Control Structure - Rehabilitation of Flood Control Structures, Barangay Zone 16, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/16/2020	12/23/2020	1/5/2021	1/19/2021	1/19/2021	1/20/2021	1/22/2021	1/25/2021	2/22/2021	3/4/2021	03/05/2021			FY 2021 GAA-DPWH Infrastructure Program	1979988.24	1,979,988.24	1880988.84	1,880,988.84	COC, COA,SAC	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020
300121201198000	21GK0159 - Construction of Water Supply Systems - Construction (Completion) of Water System II (Overhead Water Tank), Barangay Blumentritt, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/23/2021	3/2/2021	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/26/2021	3/29/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 GAA DPWH Infrastructure Program	1979942.04	1,979,942.04	1920543.78	1,920,543.78	COC, COA,SAC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021
300121201199000	21GK0160 - Construction of Water Supply Systems - Construction (Completion) of Water System II (Overhead Water Tank), Had. Carmen, Barangay Blumentritt, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/23/2021	3/2/2021	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/26/2021	3/29/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 GAA DPWH Infrastructure Program	1979990.32	1,979,990.32	1920493.62	1,920,493.62	COC, COA,SAC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021
300121201202000	21GK0161 - Construction of Water Supply System Level II in Barangay Tanza, Enrique B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/17/2021	2/24/2021	3/4/2021	3/22/2021	3/22/2021	3/23/2021	3/25/2021	3/26/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 GAA DPWH Infrastructure Program	14849697.5	14,849,697.54	14389293.2	14,389,293.21	COC, COA,SAC	2/25/2021	2/25/2021	2/25/2021	2/25/2021	2/25/2021
310104100306000	21GK0163 - Reconstruction to Concrete Pavement - at Specific Locations along Bacolod North Rd (S00408NR) - K0013+843 - K0035+841	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/14/2021	1/21/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15/2021	2/16/2021	4/28/2021	5/3/2021	5/4/2021			FY 2021 GAA DPWH Infrastructure Program	28999307.3	28,999,307.25	27516295.1	27,516,295.12	COC, COA,SAC	1/22/2021	1/22/2021	1/22/2021	1/22/2021	1/22/2021
310203100472000	21GK0167 - Jct New Sagay-Old Sagay Rd (S00014NR) - K0084+801 - K0085+055, K0085+361 - K0085+675, K0087+783 - K0087+978	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	1/21/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	2/23/2021	6/24/2021	6/25/2021	06/28/2021			FY 2021 GAA-DPWH Infrastructure Program	21677597.8	21,677,597.78	20542682.5	20,542,682.47	COC, COA,SAC	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021
300117209526000	21GK0196 - Concreting of Brgy. Tabigue FMR, Brgy. Tabigue, Enrique B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/23/2021	3/2/2021	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/26/2021	3/29/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 (DA Farm-to-Market Road)	9949996.79	9,949,996.79	9651498.88	9,651,498.88	COC, COA,SAC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021
300117209526000	21GK0197 - Concreting of Brgy. Alegria FMR, Brgy. Alegria, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/23/2021	3/2/2021	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/26/2021	3/29/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 (DA Farm-to-Market Road)	9949992.78	9,949,992.78	9651493	9,651,493.00	COC, COA,SAC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021
300117209526000	21GK0198 - Concreting of Brgy. 14 FMR, Brgy. 14, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/23/2021	3/2/2021	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/26/2021	3/29/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 (DA Farm-to-Market Road)	9949999.52	9,949,999.52	9452419.72	9,452,419.72	COC, COA,SAC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021
300117209526000	21GK0199 - Concreting of Purok Gayas, Brgy. Minoyan FMR, Brgy. Minoyan, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/23/2021	3/2/2021	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/26/2021	3/29/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 (DA Farm-to-Market Road)	9949998.17	9,949,998.17	9651300.96	9,651,300.96	COC, COA,SAC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021
300117209526000	21GK0200 - Concreting of Proper to Silo Pula, Brgy. Lopez Jaena FMR, Brgy. Lopez Jaena, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/23/2021	3/2/2021	3/10/2021	3/23/2021	3/23/2021	3/24/2021	3/26/2021	3/29/2021	3/30/2021	3/31/2021	4/5/2021			FY 2021 (DA Farm-to-Market Road)	9949998.6	9,949,998.60	9452778.68	9,452,778.68	COC, COA,SAC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021
300117209526000	21GK0201 - Final Construction of Green Building for Environment and Green Technology Education, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/28/2021	3/5/2021	3/12/2021	3/26/2021	3/26/2021	3/29/2021	3/30/2021	4/1/2021	4/16/2021	4/21/2021	4/22/2021			PNU-GAA 2020	67112741	67,112,740.98	48489604.4	48,489,604.40	COC, COA,SAC	3/8/2021	3/8/2021	3/8/2021	3/8/2021	3/8/2021
200000100020000	21GK0203 - Repair/Maintenance of FCDS along Bacolod North Road (S00408NR), K0088+(-269), Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	3/16/2021	3/23/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/16/2021	4/19/2021	4/20/2021	4/23/2021	4/28/2021			FY 2021 GAA RA 11518 (MOCE - Flood Control)	2499942.17	2,499,942.17	2494821.09	2,494,821.09	COC, COA,SAC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021

200000100020000	21GK0204 - Repair/Maintenance of FCDS of Tubaran Bridge along Jct. Murcia-Cansilayan-Darnsite-Abunan-Bago City Road (S00375NR), Murcia, Negros Occidental, KD021+791	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	3/16/2021	3/23/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/16/2021	4/19/2021	4/20/2021	4/23/2021	4/26/2021			FY 2021 GAA RA 11518 (MOOE - Flood Control)	2999944.77		2,999,944.77	2994848.14	2,994,848.14	COC, COA,SAC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021
300121201203000	21GK0206 - Construction of Water System at Sitio Huebesan, Barangay Celestino Villacin, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	3/9/2021	3/16/2021	3/25/2021	4/6/2021	4/6/2021	4/7/2021	4/9/2021	4/12/2021	4/18/2021	4/21/2021	4/22/2021			FY 2021 GAA-DPWH Infrastructure Program	1979786.47		1,979,786.47	1880796.53	1,880,796.53	COC, COA,SAC	3/17/2021	3/17/2021	3/17/2021	3/17/2021	3/17/2021
200000100020000	21GK0207 - Repair/Maintenance of FCDS along Stop-Aginaldo-Bugang Road (S00395NR), KD113+202, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	3/16/2021	3/23/2021	3/31/2021	4/13/2021	4/13/2021	4/14/2021	4/16/2021	4/19/2021	4/20/2021	4/23/2021	4/26/2021			FY 2021 GAA RA 11518 (MOOE - Flood Control)	2499519.07		2,499,519.07	2494518.41	2,494,518.41	COC, COA,SAC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021
200000100020000	21GK0208 - Repair and Maintenance of Public Buildings: 1. Repair and Maintenance of DPWH Building, COA Building, Matabang, Talisay City, Negros Occidental; 2. Repair and Maintenance of DOJ Building, Hall of Justice, Victoria City, Negros Occidental; 3. Repair and Maintenance of Supreme Court Building, Hall of Justice, National Highway, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	3/23/2021	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/21/2021	4/23/2021	4/26/2021	4/28/2021	5/3/2021	5/4/2021			FY 2021 GAA RA 11518 (MOOE - Repair/Maintenance of Public Buildings)	1249873.08		1,249,873.08	1211952.81	1,211,952.81	COC, COA,SAC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021
300208100009000	21GK0209 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderly/Senior Citizens, including Gender-Responsive Facilities: 1. Department of Education, Division of Cadiz City; 2. DPWH - Negros Occidental 1st District Engineering Office	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	3/23/2021	3/30/2021	4/6/2021	4/20/2021	4/20/2021	4/21/2021	4/23/2021	4/26/2021	4/28/2021	5/3/2021	5/4/2021			FY 2021 GAA RA 11518 (MOOE - Repair/Maintenance of Public Buildings)	1819125		1,819,125.00	1784445.85	1,784,445.85	COC, COA,SAC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021
300116201297000	21GK0211 - Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	5/21/2021	5/28/2021	6/4/2021	6/18/2021	6/18/2021	6/21/2021	6/23/2021	6/24/2021	6/25/2021	6/28/2021	6/29/2021			FY 2021 (DA Farm-to-Market Road)	12437499		12,437,499.96	12059400.8	12,059,400.63	COC, COA,SAC	5/31/2021	5/31/2021	5/31/2021	5/31/2021	5/31/2021
300116201297000	21GK0212 - Concreting of Brgy. Nanca FMR, Brgy. Nanca, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	4/29/2021	5/6/2021	5/14/2021	5/27/2021	5/27/2021	5/28/2021	5/31/2021	6/1/2021	6/8/2021	6/14/2021	6/15/2021			FY 2021 (DA Farm-to-Market Road)	12437466.8		12,437,466.82	12188725.9	12,188,725.88	COC, COA,SAC	5/7/2021	5/7/2021	5/7/2021	5/7/2021	5/7/2021
300116201297000	21GK0213 - Concreting of Hda Mimi - Sitio Sicaba, Brgy. 10 FMR, Brgy. 10, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	4/20/2021	4/27/2021	5/6/2021	5/18/2021	5/18/2021	5/19/2021	5/21/2021	5/24/2021	6/6/2021	6/14/2021	6/15/2021			FY 2021 (DA Farm-to-Market Road)	11939999.9		11,939,999.85	11555975.2	11,555,975.23	COC, COA,SAC	4/28/2021	4/28/2021	4/28/2021	4/28/2021	4/28/2021
300116201297000	21GK0214 - Concreting of Purok Kalubihan to CPAC, Brgy. Alegria FMR, Brgy. Alegria, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	4/20/2021	4/27/2021	5/6/2021	5/18/2021	5/18/2021	5/19/2021	5/21/2021	5/24/2021	6/8/2021	6/14/2021	6/15/2021			FY 2021 (DA Farm-to-Market Road)	12437497.8		12,437,497.78	12188747.8	12,188,747.82	COC, COA,SAC	4/28/2021	4/28/2021	4/28/2021	4/28/2021	4/28/2021
300116201297000	21GK0215 - Concreting of Brgy. San Pablo FMR, Brgy. San Pablo, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	5/21/2021	5/28/2021	6/4/2021	6/18/2021	6/18/2021	6/21/2021	6/23/2021	6/24/2021	6/25/2021	6/28/2021	6/29/2021			FY 2021 (DA Farm-to-Market Road)	12437495.7		12,437,495.69	11814312.7	11,814,312.73	COC, COA,SAC	5/31/2021	5/31/2021	5/31/2021	5/31/2021	5/31/2021
300116201297000	21GK0216 - Concreting of Brgy. Tortosa FMR, Brgy. Tortosa, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	4/20/2021	4/27/2021	5/6/2021	5/18/2021	5/18/2021	5/19/2021	5/21/2021	5/24/2021	6/8/2021	6/14/2021	6/15/2021			FY 2021 (DA Farm-to-Market Road)	12437476.5		12,437,476.53	12188727	12,188,727.00	COC, COA,SAC	4/28/2021	4/28/2021	4/28/2021	4/28/2021	4/28/2021
300116201297000	21GK0217 - Concreting of Hda Mansiguinon - Sitio Sibato, Brgy. Guimbala-on FMR, Brgy. Guimbala-on, Slay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	4/20/2021	4/27/2021	5/6/2021	5/18/2021	5/18/2021	5/19/2021	5/21/2021	5/24/2021	6/8/2021	6/14/2021	6/15/2021			FY 2021 (DA Farm-to-Market Road)	11939997.8		11,939,997.75	11581497.1	11,581,497.11	COC, COA,SAC	4/28/2021	4/28/2021	4/28/2021	4/28/2021	4/28/2021
300116201297000	21GK0218 - Concreting of Purok Mahinanganon, Brgy. V.F. Gustilo FMR, Brgy. V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	4/29/2021	5/6/2021	5/14/2021	5/27/2021	5/27/2021	5/28/2021	5/31/2021	6/1/2021	6/8/2021	6/14/2021	6/15/2021			FY 2021 (DA Farm-to-Market Road)	12437498.3		12,437,498.26	11811789.8	11,811,789.80	COC, COA,SAC	5/7/2021	5/7/2021	5/7/2021	5/7/2021	5/7/2021
300116201297000	21GK0219 - Concreting of Brgy. Burgos FMR, Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	4/20/2021	4/27/2021	5/6/2021	5/18/2021	5/18/2021	5/19/2021	5/21/2021	5/24/2021	6/8/2021	6/14/2021	6/15/2021			FY 2021 (DA Farm-to-Market Road)	12437499.5		12,437,499.50	11795923.2	11,795,923.17	COC, COA,SAC	4/28/2021	4/28/2021	4/28/2021	4/28/2021	4/28/2021
	21GGK001 - Supply and Delivery of Fuel and Oil for use of Various Light Vehicles, Heavy Equipment and Grass Cutters assigned in the Maintenance Section along National Roads, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	5/14/2021	5/21/2021	5/27/2021	6/9/2021	6/9/2021	6/14/2021	6/21/2021	6/22/2021	6/28/2021	6/30/2021				CY 2020 Preliminary Details Engineering (PDE)	2155400		2,155,400.00	1782800	1,782,800.00	COC, COA,SAC	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021
	21GGK002 - Supply and Delivery of Office Equipment (Desktop Computers and A4 Printers) For use in the (Monitoring Unit) Construction Section, DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	5/26/2021	6/2/2021	6/9/2021	6/23/2021	6/23/2021	6/30/2021	6/30/2021	7/8/2021	7/15/2021	7/21/2021	7/23/2021			CY 2020 Preliminary Details Engineering (PDE)	1184000		1,184,000.00	1169500	1,169,500.00	COC, COA,SAC	6/3/2021	6/3/2021	6/3/2021	6/3/2021	6/3/2021
000000100034000	21CSGK01 - Consultancy Services for the Conduct of Geotechnical Investigation and Construction of Various Projects for the Flood Mitigation Structure in Negros Occidental Second Legislative District for FY 2022	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding		3/4/2021	3/18/2021	3/12/2021	3/30/2021	4/13/2021	4/14/2021	4/15/2021	4/18/2021	4/23/2021	4/27/2021			CY 2020 Preliminary Details Engineering (PDE)	1465238.1		1,465,238.10	981808	981,808.00	COC, COA,SAC	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021

21GK0221 Construction/Completion of (2STY10CL), Nanca ES, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/17/2021	6/24/2021	7/2/2021	7/15/2021	7/15/2021	7/16/2021	7/19/2021	07/20/2021					DepEd CY 2021 Basic Educational Facilities Fund (BEFF)	5,848,941.98	5,848,941.98	0.00			COC, COA,SAC	6/25/2021	6/25/2021	6/25/2021	6/25/2021	6/25/2021		For Bidding														
21GK0222 Construction/Completion (1STY3CL) of Hautea Elementary School, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/17/2021	6/24/2021	7/2/2021	7/15/2021	7/15/2021	7/16/2021	7/19/2021	07/20/2021					DepEd CY 2021 Basic Educational Facilities Fund (BEFF)	783,677.83	783,677.83	0.00			COC, COA,SAC	6/25/2021	6/25/2021	6/25/2021	6/25/2021	6/25/2021		For Bidding														
21GK0223 Construction/Completion (1STY2CL), Don Eustaquio Hofileña Mem. Elem. School, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/17/2021	6/24/2021	7/2/2021	7/15/2021	7/15/2021	7/16/2021	7/19/2021	07/20/2021					DepEd CY 2021 Basic Educational Facilities Fund (BEFF)	554,253.14	554,253.14	0.00			COC, COA,SAC	6/25/2021	6/25/2021	6/25/2021	6/25/2021	6/25/2021		For Bidding														
21GK0224 Construction/Completion of School Buildings, Victorias North Elementary School, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/30/2021	7/1/2021	7/9/2021	7/22/2021	7/22/2021	7/23/2021	7/26/2021	07/27/2021					DepEd CY 2021 Basic Educational Facilities Fund (BEFF)	1,153,140.30	1,153,140.30	0.00			COC, COA,SAC	7/2/2021	7/2/2021	7/2/2021	7/2/2021	7/2/2021		For Bidding														
Total Alloted Budget of On-going Procurement Activities																			450,299,262.36																								

Prepared by:


NOBEL J. CORDOVA
 BAC Secretariat

Recommended for Approval by:


NORMITA A. NOBLE
 BAC Chairperson

APPROVED:


ABRAHAM C. VILLAREAL
 Head of the Procuring Entity