

21FK0014 300104222565000	Local Infrastructure Program-Building and Other Structures-Multipurpose/Facilities-Construction/Rehabilitation of Multi Purpose Building (Provincial Engineering Office Building & Compound) Sorsogon City	Construction Section	YES	Competitive Bidding	10-Dec-20	Dec. 16-22, 2020	23-Dec-20	05-Jan-21	05-Jan-21	07-Jan-21	15-Jan-21	18-Jan-21	29-Jan-21	17-Feb-21	18-Feb-21	240	-	GAA CY-2021	49,499,998.60	-	-	48,428,477.24	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0015 300203101403000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package I Magallanes, Sorsogon	Construction Section	YES	Competitive Bidding	10-Dec-20	Dec. 16-22, 2020	23-Dec-20	05-Jan-21	05-Jan-21	06-Jan-21	15-Jan-21	18-Jan-21	16-Feb-21	18-Feb-21	19-Feb-21	296	-	GAA CY-2021	96,499,999.18	-	-	92,588,391.30	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0016 300203101679000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes West Coast Highway, Sorsogon Package II Magallanes, Sorsogon	Construction Section	YES	Competitive Bidding	10-Dec-20	Dec. 16-22, 2020	23-Dec-20	05-Jan-21	05-Jan-21	12-Jan-21	22-Jan-21	25-Jan-21	29-Jan-21	17-Feb-21	18-Feb-21	195	-	GAA CY-2021	36,863,679.41	-	-	35,749,518.25	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0017 300104219053000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction of Provincial Capitol Building (Phase I) Sorsogon City	Construction Section	YES	Competitive Bidding	16-Dec-20	Dec. 22-28, 2020	29-Dec-20	11-Jan-21	11-Jan-21	15-Jan-21	26-Jan-21	28-Jan-21	16-Feb-21	18-Feb-21	19-Feb-21	330	-	GAA CY-2021	98,999,995.85	-	-	96,510,596.12	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0018 300104222565000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction/Rehabilitation of Multi Purpose Building (Capitol Building Complex) Sorsogon City	Construction Section	YES	Competitive Bidding	16-Dec-20	Dec. 22-28, 2020	29-Dec-20	12-Jan-21	12-Jan-21	14-Jan-21	26-Jan-21	28-Jan-21	18-Feb-21	22-Feb-21	23-Feb-21	120	-	GAA CY-2021	49,499,993.33	-	-	48,236,297.33	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0019 300104218986000	Local Program-Multi-Purpose/Facilities-Local Infrastructure Program Construction (Completion) of Sorsogon Capitol Building (Phase II) Sorsogon City	Construction Section	YES	Competitive Bidding	16-Dec-20	Dec. 22-28, 2020	29-Dec-20	13-Jan-21	13-Jan-21	15-Jan-21	26-Jan-21	28-Jan-21	19-Feb-21	22-Feb-21	23-Feb-21	210	-	GAA CY-2021	64,349,999.84	-	-	62,738,605.51	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0020 300117209338000 300117209341000 300117209346000 300117209349000 300117209350000 300117209354000	Cluster VI – Local Program-Local Infrastructure Program Concreting of Roads : First District of Sorsogon	Construction Section	YES	Competitive Bidding	23-Dec-20	Dec. 29, 2020-Jan. 4, 2021	05-Jan-21	18-Jan-21	18-Jan-21	22-Jan-21	02-Feb-21	04-Feb-21	19-Feb-21	22-Feb-21	23-Feb-21	150	-	GAA CY-2021	42,569,993.10	-	-	40,995,516.53	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0021 320101106137000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bacon Boulevard Breakwater Package I Sorsogon City	Construction Section	YES	Competitive Bidding	23-Dec-20	Dec. 29, 2020-Jan. 4, 2021	05-Jan-21	18-Jan-21	18-Jan-21	21-Jan-21	02-Feb-21	04-Feb-21	18-Feb-21	22-Feb-21	23-Feb-21	301	-	GAA CY-2021	67,549,964.15	-	-	64,848,045.93	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0022 320101106146000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of River Flood Control System, Mbacong Sorsogon City	Construction Section	YES	Competitive Bidding	23-Dec-20	Dec. 29, 2020-Jan. 4, 2021	05-Jan-21	18-Jan-21	18-Jan-21	20-Jan-21	29-Jan-21	02-Feb-21	16-Feb-21	18-Feb-21	19-Feb-21	247	-	GAA CY-2021	54,039,973.36	-	-	52,141,746.35	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0023 300104222566000	Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose Facilities Construction /Rehabilitation of Multi Purpose Building Castilla District Hospital Castilla, Sorsogon	Construction Section	YES	Competitive Bidding	23-Dec-20	Dec. 29, 2020-Jan. 4, 2021	05-Jan-21	19-Jan-21	19-Jan-21	22-Jun-21	01-Feb-21	03-Feb-21	19-Feb-21	22-Feb-21	23-Feb-21	330	-	GAA CY-2021	49,499,885.50	-	-	48,250,041.45	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0024 320101106138000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bacon Boulevard Breakwater (Package II) Sorsogon City	Construction Section	YES	Competitive Bidding	23-Dec-20	Dec. 29, 2020-Jan. 4, 2021	05-Jan-21	19-Jan-21	19-Jan-21	22-Jan-21	02-Feb-21	04-Feb-21	22-Mar-21	24-Mar-21	25-Mar-21	301	-	GAA CY-2021	67,549,998.11	-	-	64,159,642.80	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0025 300202100182000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports-Cumadcad-Macalaya Port Road Castilla, Sorsogon	Construction Section	YES	Competitive Bidding	23-Dec-20	Dec. 29, 2020-Jan. 4, 2021	05-Jan-21	19-Jan-21	19-Jan-21	21-Jan-21	16-Feb-21	18-Feb-21	05-Apr-21	14-Apr-21	16-Apr-21	300	-	GAA CY-2021	77,199,960.43	-	-	75,271,437.10	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0026 310106100606000 310209100317000 310209100277000	Cluster VII-Network Development Program-Off-Carriageway-Improvement Tertiary Roads-1.) Bacon-Sawanga-Pto. Diaz Road KO596+618-KO597+000, KO597+194-KO597+460, KO599+788-KO600+226, KO604+421-KO605+000, 2.) Bacon-Sawanga-Pto. Diaz Road KO605+395-KO609+106 and 3.) Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bacon-Sawanga Pto Diaz Road KO609+305-KO609+431 Bacon District, Sorsogon City	Construction Section	YES	Competitive Bidding	29-Dec-20	Jan. 4-10, 2021	11-Jan-21	25-Jan-21	25-Jan-21	29-Jan-21	09-Feb-21	11-Feb-21	26-Apr-21	05-May-21	11-May-21	300	-	GAA CY-2021	92,049,994.60	-	-	88,347,808.03	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0027 300203101401000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPICaSo) Tourism Highway Castilla, Sorsogon	Construction Section	YES	Competitive Bidding	29-Dec-20	Jan. 4-10, 2021	11-Jan-21	25-Jan-21	25-Jan-21	27-Jan-21	04-Feb-21	08-Feb-21	05-Apr-21	14-Apr-21	16-Apr-21	300	-	GAA CY-2021	96,499,996.98	-	-	93,092,409.84	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0028 310204101081000	Network Development Program-Construction of By Pass and Diversion Roads-Castilla By Pass Road Package 3 Castilla, Sorsogon	Construction Section	YES	Competitive Bidding	29-Dec-20	Jan. 4-10, 2021	11-Jan-21	25-Jan-21	25-Jan-21	29-Jan-21	11-Feb-21	16-Feb-21	12-Mar-21	19-Mar-21	22-Mar-21	320	-	GAA CY-2021	106,149,960.36	-	-	104,003,210.77	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0029 300117209337000 300117209339000 300117209340000 300117209344000 300117209348000	Cluster VIII-Local Program-Local Infrastructure Program Concreting of Roads First District of Sorsogon	Construction Section	YES	Competitive Bidding	04-Jan-21	Jan. 6-12, 2021	13-Jan-21	26-Jan-21	26-Jan-21	29-Jan-21	09-Feb-21	11-Feb-21	18-Feb-21	22-Feb-21	23-Feb-21	180	-	GAA CY-2021	46,529,993.79	-	-	45,599,344.39	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0030 320102104124000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Osiao River Control Upstream Sorsogon City	Construction Section	YES	Competitive Bidding	04-Jan-21	Jan. 6-12, 2021	13-Jan-21	26-Jan-21	26-Jan-21	29-Jan-21	10-Feb-21	15-Feb-21	16-Feb-21	18-Feb-21	19-Feb-21	247	-	GAA CY-2021	54,039,989.60	-	-	52,133,715.97	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-
21FK0031 300107201234000 300107201235000 300109200991000	Cluster IX-Local Program-Flood Control Structures/Facilities-Local Infrastructure Program First District of Sorsogon	Construction Section	YES	Competitive Bidding	04-Jan-21	Jan. 6-12, 2021	13-Jan-21	26-Jan-21	26-Jan-21	29-Jan-21	10-Feb-21	15-Feb-21	19-Feb-21	18-Feb-21	19-Feb-21	200	-	GAA CY-2021	22,769,863.96	-	-	22,054,808.71	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President	-	-	-	-	-	-	-	-