

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - CIVIL WORKS
(January to June 2021)

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)		List of Invited Observers	Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														

[illegible]

310208100334000	Network Development: Off-Corridor Improvement - Secondary Roads - Guinaca-Pitogo-Mulany, Sn Narciso Rd - K0299+051 - K0300+308 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 12, 2020	November 12, 2020	November 19, 2020	November 26, 2020	December 3, 2020	December 10, 2020	December 17, 2020	January 24, 2021	February 7, 2021	February 14, 2021	February 21, 2021	February 28, 2021	March 7, 2021	March 14, 2021	March 21, 2021	March 28, 2021	April 4, 2021	April 11, 2021	April 18, 2021	April 25, 2021	May 2, 2021	May 9, 2021	May 16, 2021	May 23, 2021	May 30, 2021	June 6, 2021	June 13, 2021	June 20, 2021	June 27, 2021	July 4, 2021	July 11, 2021	July 18, 2021	July 25, 2021	August 1, 2021	August 8, 2021	August 15, 2021	August 22, 2021	August 29, 2021	September 5, 2021	September 12, 2021	September 19, 2021	September 26, 2021	October 3, 2021	October 10, 2021	October 17, 2021	October 24, 2021	October 31, 2021	November 7, 2021	November 14, 2021	November 21, 2021	November 28, 2021	December 5, 2021	December 12, 2021	December 19, 2021	December 26, 2021	January 2, 2022	January 9, 2022	January 16, 2022	January 23, 2022	January 30, 2022	February 6, 2022	February 13, 2022	February 20, 2022	February 27, 2022	March 6, 2022	March 13, 2022	March 20, 2022	March 27, 2022	April 3, 2022	April 10, 2022	April 17, 2022	April 24, 2022	May 1, 2022	May 8, 2022	May 15, 2022	May 22, 2022	May 29, 2022	June 5, 2022	June 12, 2022	June 19, 2022	June 26, 2022	July 3, 2022	July 10, 2022	July 17, 2022	July 24, 2022	July 31, 2022	August 7, 2022	August 14, 2022	August 21, 2022	August 28, 2022	September 4, 2022	September 11, 2022	September 18, 2022	September 25, 2022	October 2, 2022	October 9, 2022	October 16, 2022	October 23, 2022	October 30, 2022	November 6, 2022	November 13, 2022	November 20, 2022	November 27, 2022	December 4, 2022	December 11, 2022	December 18, 2022	December 25, 2022	January 1, 2023	January 8, 2023	January 15, 2023	January 22, 2023	January 29, 2023	February 5, 2023	February 12, 2023	February 19, 2023	February 26, 2023	March 5, 2023	March 12, 2023	March 19, 2023	March 26, 2023	April 2, 2023	April 9, 2023	April 16, 2023	April 23, 2023	April 30, 2023	May 7, 2023	May 14, 2023	May 21, 2023	May 28, 2023	June 4, 2023	June 11, 2023	June 18, 2023	June 25, 2023	July 2, 2023	July 9, 2023	July 16, 2023	July 23, 2023	July 30, 2023	August 6, 2023	August 13, 2023	August 20, 2023	August 27, 2023	September 3, 2023	September 10, 2023	September 17, 2023	September 24, 2023	October 1, 2023	October 8, 2023	October 15, 2023	October 22, 2023	October 29, 2023	November 5, 2023	November 12, 2023	November 19, 2023	November 26, 2023	December 3, 2023	December 10, 2023	December 17, 2023	December 24, 2023	December 31, 2023	January 7, 2024	January 14, 2024	January 21, 2024	January 28, 2024	February 4, 2024	February 11, 2024	February 18, 2024	February 25, 2024	March 4, 2024	March 11, 2024	March 18, 2024	March 25, 2024	April 1, 2024	April 8, 2024	April 15, 2024	April 22, 2024	April 29, 2024	May 6, 2024	May 13, 2024	May 20, 2024	May 27, 2024	June 3, 2024	June 10, 2024	June 17, 2024	June 24, 2024	July 1, 2024	July 8, 2024	July 15, 2024	July 22, 2024	July 29, 2024	August 5, 2024	August 12, 2024	August 19, 2024	August 26, 2024	September 2, 2024	September 9, 2024	September 16, 2024	September 23, 2024	September 30, 2024	October 7, 2024	October 14, 2024	October 21, 2024	October 28, 2024	November 4, 2024	November 11, 2024	November 18, 2024	November 25, 2024	December 2, 2024	December 9, 2024	December 16, 2024	December 23, 2024	December 30, 2024	January 6, 2025	January 13, 2025	January 20, 2025	January 27, 2025	February 3, 2025	February 10, 2025	February 17, 2025	February 24, 2025	March 2, 2025	March 9, 2025	March 16, 2025	March 23, 2025	March 30, 2025	April 6, 2025	April 13, 2025	April 20, 2025	April 27, 2025	May 4, 2025	May 11, 2025	May 18, 2025	May 25, 2025	June 1, 2025	June 8, 2025	June 15, 2025	June 22, 2025	June 29, 2025	July 6, 2025	July 13, 2025	July 20, 2025	July 27, 2025	August 3, 2025	August 10, 2025	August 17, 2025	August 24, 2025	August 31, 2025	September 7, 2025	September 14, 2025	September 21, 2025	September 28, 2025	October 5, 2025	October 12, 2025	October 19, 2025	October 26, 2025	November 2, 2025	November 9, 2025	November 16, 2025	November 23, 2025	November 30, 2025	December 7, 2025	December 14, 2025	December 21, 2025	December 28, 2025	January 4, 2026	January 11, 2026	January 18, 2026	January 25, 2026	February 1, 2026	February 8, 2026	February 15, 2026
-----------------	--	----------------	----	----------------	-------------------	-------------------	-------------------	-------------------	------------------	-------------------	-------------------	------------------	------------------	-------------------	-------------------	-------------------	---------------	----------------	----------------	----------------	---------------	----------------	----------------	----------------	-------------	-------------	--------------	--------------	--------------	--------------	---------------	---------------	---------------	--------------	---------------	---------------	---------------	----------------	----------------	-----------------	-----------------	-----------------	-------------------	--------------------	--------------------	--------------------	-----------------	------------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	------------------	-------------------	-------------------	-------------------	-----------------	-----------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	---------------	----------------	----------------	----------------	---------------	----------------	----------------	----------------	-------------	-------------	--------------	--------------	--------------	--------------	---------------	---------------	---------------	--------------	---------------	---------------	---------------	---------------	----------------	-----------------	-----------------	-----------------	-------------------	--------------------	--------------------	--------------------	-----------------	-----------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	------------------	-------------------	-------------------	-------------------	-----------------	-----------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	---------------	----------------	----------------	----------------	---------------	---------------	----------------	----------------	----------------	-------------	--------------	--------------	--------------	--------------	---------------	---------------	---------------	--------------	--------------	---------------	---------------	---------------	----------------	-----------------	-----------------	-----------------	-------------------	--------------------	--------------------	--------------------	-----------------	-----------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	------------------	-------------------	-------------------	-------------------	-------------------	-----------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	---------------	----------------	----------------	----------------	---------------	---------------	----------------	----------------	----------------	-------------	--------------	--------------	--------------	--------------	---------------	---------------	---------------	--------------	--------------	---------------	---------------	---------------	----------------	-----------------	-----------------	-----------------	-------------------	-------------------	--------------------	--------------------	--------------------	-----------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	------------------	------------------	-------------------	-------------------	-------------------	-----------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	---------------	---------------	----------------	----------------	----------------	---------------	----------------	----------------	----------------	-------------	--------------	--------------	--------------	--------------	--------------	---------------	---------------	---------------	--------------	---------------	---------------	---------------	----------------	-----------------	-----------------	-----------------	-----------------	-------------------	--------------------	--------------------	--------------------	-----------------	------------------	------------------	------------------	------------------	------------------	-------------------	-------------------	-------------------	------------------	-------------------	-------------------	-------------------	-----------------	------------------	------------------	------------------	------------------	------------------	-------------------

[illegible]

[illegible][illegible]

	Generation of Bids; Callahan Tobacco to Buyer; San Juan PMA, BGR Callahan Tobacco and BGR; San Roque Quezon	21DN0034
Quezon III DEO		
NO		
Public Bidding		
March 01, 2021		
March 10, 2021		
March 19, 2021		
March 30, 2021		
March 30, 2021		
March 31, 2021		
April 08, 2021		
April 12, 2021		
DA BAYANIHAN II		
PHP 9,899,766.59		
PHP 9,899,766.59		
PHP 9,683,144.51		
PHP 9,683,144.51		
Quezon Contractors Association, COA, Batang Lanasigan, PICE Quezon Chapter		
March 19, 2021		
March 30, 2021		
March 30, 2021		
January 00, 1900		
January 00, 1900		
Awarded		

COMPLETED PROCUREMENT ACTIVITIES

Total Allotment Budget of Procurement Activities	PHP 753,009,674.09	
Total Contract Price of Procurement Activities Conducted	PHP 633,176,132.54	
Total Savings (Total Allotment Budget - Total Contract Price)	PHP 119,833,541.55	

ON-GOING PROCUREMENT ACTIVITIES

[illegible]

[illegible][illegible]



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON III
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Catanauan, Quezon

July 9, 2021

CERTIFICATION

To Whom It my Concern:

This is to certify that Quezon III District Engineering Office has no Procurement Activities for Consultancy Services for the 1st semester.


MICHAEL P. ROSARIA
BAC Chairman

RA.12 KXAO/DPV

Code (UAP-PA)	Procurement Program/Project	PICO Estimate User Category	Mode of Procurement	Actual Procurement Activity													A/C P/R				Contract Cost P/R				Date of Record of Inspection						Remarks (Explaining changes from the APP)		
				Pre-Bid Conference	Advertise of Bids	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Qual	Date of BAO Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds		Total	MOOF	CO	Total	MOOF	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post-Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	

Prepared by :

Recommended for Approval by :

APPROVED


MICHAEL P. MASANA
Head of the Planning Unit


MICHAEL P. MASANA
Head of the Planning Unit


JOSEPH C. BISTA
District Engineer
Head of the Planning Unit

Code (NAAC/PPAP)	Procurement Program/Project	PIO/ End- User	Is this an Emergency Procurement Activity?	Mode of Procurement and	Actual Procurement Activity										Source of Funds		AEC (P9)		Contract Cost (P9)		Date of Receipt of Invitation							Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
					Pre-Bid Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GSP 2021	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
3102081002 54000 EAO 3102041013 2000 EAO	210200001 2021 01 0001 Procurement of Common used Supplies 54000 EAO and for use in the Office of the District Engineer (DPWH Quezon II) DEO Cebuanaur Quezon																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Code (UACSRAP)	Procurement Program/Project	PMD End-User	Is this an Emergency Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	AUC (PMD)		Contract Cost (PMD)		Dates of Receipt of Information						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
20000100011000	21/03/2021- 2021-01-01/14 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ PMWH Property no. 1434666 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	1/6/2021	N/A	21/2/2021	21/2/2021	22/2/2021	N/A	2/5/2021	2/6/2021	N/A	2/4/2021	21/4/2021	21/4/2021	Grp 2021	15,072.00		15,072.00	12,560.00		12,560.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-01-01/15 Procurement of Vehicle Parts, including JAB Order for use in the Repair of Heavy Equipment w/ PMWH Property # 554-420/17000 Office Catapangan, Quizon		NO	Small Value Procurement	N/A	22/2/2021	N/A	2/5/2021	2/6/2021	21/2/2021	N/A	21/1/2021	21/1/2021	N/A	21/2/2021	22/2/2021	22/2/2021	Grp 2021	6,000.00		6,000.00	5,590.00		5,590.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-01-01/16 Procurement of Vehicle Parts (Tire) for use in the Repair of Heavy Equipment w/ PMWH Property no. 1434666 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	22/2/2021	N/A	2/5/2021	2/6/2021	21/2/2021	N/A	21/1/2021	21/1/2021	N/A	21/2/2021	22/2/2021	22/2/2021	Grp 2021	23,500.00		23,500.00	23,500.00		23,500.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-01-01/17 Procurement of Vehicle Parts including JAB Order for use in the Repair of Service Vehicle w/ PMWH Property no. 1434666 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	22/2/2021	N/A	2/5/2021	2/6/2021	21/2/2021	N/A	21/1/2021	21/1/2021	N/A	21/2/2021	22/2/2021	22/2/2021	Grp 2021	12,048.00		12,048.00	10,640.00		10,640.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-01-01/18 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ PMWH Property # 141-222/17000 (JAB Order) Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	22/2/2021	N/A	2/5/2021	2/6/2021	21/2/2021	N/A	21/1/2021	21/1/2021	N/A	21/2/2021	22/2/2021	22/2/2021	Grp 2021	10,265.00		10,265.00	9,000.00		9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-01-01/19 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment (B.L.D.D.I.E.N) PMWH Property # 11-1569 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	22/2/2021	N/A	2/5/2021	2/6/2021	21/2/2021	N/A	21/1/2021	21/1/2021	N/A	21/2/2021	22/2/2021	22/2/2021	Grp 2021	30,219.00		30,219.00	26,250.00		26,250.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-02-02/20 Procurement of Vehicle Parts (Tire) for use in the Repair of Service Vehicle with Parts no. 132110/PMWH Property No. 141-7266 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	21/5/2021	N/A	2/5/2021	2/6/2021	21/2/2021	N/A	2/5/2021	2/6/2021	N/A	31/2/2021	2/2/2021	2/2/2021	Grp 2021	60,000.00		60,000.00	59,000.00		59,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-02-02/21 Procurement of Vehicle Parts including JAB Order for use in the Repair of Service Vehicle with Parts no. 000102/50000 EAO Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	21/5/2021	N/A	2/5/2021	2/6/2021	22/2/2021	N/A	2/5/2021	2/6/2021	N/A	31/2/2021	3/11/2021	3/11/2021	Grp 2021	7,500.00		7,500.00	6,120.00		6,120.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-02-02/22 Procurement of Vehicle Parts including JAB Order for use in the Repair of Service Vehicle with Parts no. 517-426/PMWH Property No. 141-423 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	21/5/2021	N/A	2/5/2021	2/6/2021	22/2/2021	N/A	2/5/2021	2/6/2021	N/A	31/2/2021	3/11/2021	3/11/2021	Grp 2021	15,564.00		15,564.00	13,550.00		13,550.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-02-02/23 Procurement of Vehicle Parts including JAB Order for use in the Repair of Heavy Equipment w/ PMWH Property No. F17-143 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	21/5/2021	N/A	2/5/2021	2/6/2021	22/2/2021	N/A	2/5/2021	2/6/2021	N/A	31/2/2021	3/11/2021	3/11/2021	Grp 2021	30,000.00		30,000.00	30,000.00		30,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
20000100011000	21/03/2021- 2021-02-02/24 Procurement of Vehicle Parts including JAB Order for use in the Repair of Heavy Equipment w/ PMWH Property No. F17-143 Delivered at Quizon II District Engineering Office, Catapangan, Quizon		NO	Small Value Procurement	N/A	21/5/2021	N/A	2/5/2021	2/6/2021	22/2/2021	N/A	2/5/2021	2/6/2021	N/A	31/2/2021	3/11/2021	3/11/2021	Grp 2021	5,170.00		5,170.00	4,800.00		4,800.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED

Code (NACSPAP)	Procurement Program/Project	PIU/End-User	Is this a Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PSP)		Contract Cost (PSP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
200001000	21/0004/002/2021/02/0027 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0027 Delivered at Quizon II District Engineering Office, Cebu	Maintenance Section	NO	Small Value Procurement	N/A	2/16/2021	N/A	2/23/2021	2/23/2021	2/24/2021	N/A	2/26/2021	2/26/2021	N/A	3/10/2021	3/11/2021	3/11/2021	Grp 2021	26,100.00		36,100.00	29,150.00		29,150.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0028 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0028 Delivered at Quizon II District Engineering Office, Cebu	Maintenance Section	NO	Small Value Procurement	N/A	2/16/2021	N/A	2/23/2021	2/23/2021	2/24/2021	N/A	2/26/2021	2/26/2021	N/A	3/10/2021	3/11/2021	3/11/2021	Grp 2021	16,000.00		10,000.00	15,000.00		15,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0029 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0029 Delivered at Quizon II District Engineering Office, Cebu	Maintenance Section	NO	Small Value Procurement	N/A	2/16/2021	N/A	2/23/2021	2/23/2021	2/24/2021	N/A	2/26/2021	2/26/2021	N/A	3/10/2021	3/11/2021	3/11/2021	Grp 2021	11,200.00		11,200.00	9,400.00		9,400.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0030 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0030 Delivered at Quizon II District Engineering Office, Cebu	Maintenance Section	NO	Small Value Procurement	N/A	2/16/2021	N/A	2/23/2021	2/23/2021	2/24/2021	N/A	2/26/2021	2/26/2021	N/A	3/10/2021	3/11/2021	3/11/2021	Grp 2021	9,600.00		9,600.00	8,250.00		8,250.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0031 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0031 Delivered at Quizon II District Engineering Office, Cebu	Maintenance Section	NO	Small Value Procurement	N/A	2/16/2021	N/A	2/23/2021	2/23/2021	2/24/2021	N/A	2/26/2021	2/26/2021	N/A	3/10/2021	3/11/2021	3/11/2021	Grp 2021	24,150.00		24,150.00	20,150.00		20,150.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0032 Procurement of Material Supplies and Vehicles for Emergency Preparedness and Quick Response at Quizon II District Engineering Office, Cebu	Administrative Section	NO	Small Value Procurement	N/A	3/1/2021	N/A	3/8/2021	3/8/2021	3/9/2021	N/A	3/10/2021	3/10/2021	N/A	3/11/2021	3/21/2021	3/21/2021	Grp 2021	12,838.85		12,838.85	12,580.00		12,580.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0033 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0033 Delivered at Quizon II District Engineering Office, Cebu	Construction Section	NO	Small Value Procurement	N/A	3/1/2021	N/A	3/8/2021	3/8/2021	3/9/2021	N/A	3/10/2021	3/10/2021	N/A	3/11/2021	3/21/2021	3/21/2021	Grp 2021	4,716.00		4,716.00	3,330.00		3,330.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0034 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0034 Delivered at Quizon II District Engineering Office, Cebu	Construction Section	NO	Small Value Procurement	N/A	3/1/2021	N/A	3/8/2021	3/8/2021	3/9/2021	N/A	3/10/2021	3/10/2021	N/A	3/11/2021	3/21/2021	3/21/2021	Grp 2021	13,000.00		13,000.00	10,000.00		10,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0035 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0035 Delivered at Quizon II District Engineering Office, Cebu	Planning & Design Section	NO	Small Value Procurement	N/A	3/1/2021	N/A	3/8/2021	3/8/2021	3/9/2021	N/A	3/10/2021	3/10/2021	N/A	3/11/2021	3/21/2021	3/21/2021	Grp 2021	13,000.00		13,000.00	10,000.00		10,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0036 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0036 Delivered at Quizon II District Engineering Office, Cebu	Construction Section	NO	Small Value Procurement	N/A	3/1/2021	N/A	3/8/2021	3/8/2021	3/9/2021	N/A	3/10/2021	3/10/2021	N/A	3/11/2021	3/21/2021	3/21/2021	Grp 2021	24,612.00		24,612.00	20,210.00		20,210.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0037 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0037 Delivered at Quizon II District Engineering Office, Cebu	Construction Section	NO	Small Value Procurement	N/A	3/1/2021	N/A	3/8/2021	3/8/2021	3/9/2021	N/A	3/10/2021	3/10/2021	N/A	3/11/2021	3/21/2021	3/21/2021	Grp 2021	12,354.00		12,354.00	10,170.00		10,170.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	
200001000	21/0004/002/2021/02/0038 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plan No. S-14/2021/002/2021/02/0038 Delivered at Quizon II District Engineering Office, Cebu	Maintenance Section	NO	Small Value Procurement	N/A	3/1/2021	N/A	3/8/2021	3/8/2021	3/9/2021	N/A	3/10/2021	3/10/2021	N/A	3/11/2021	3/21/2021	3/21/2021	Grp 2021	9,600.00		9,600.00	8,000.00		8,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED	

Code (Agency)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PP)		Contract Cost (PP)		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Add'l/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation							
																										Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310204113	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Planning & Design Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	9,564.00		9,564.00	7,970.00		7,970.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
310204113	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Planning & Design Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	17,604.00		17,604.00	14,670.00		14,670.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	4,600.00		4,600.00	4,000.00		4,000.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	8,160.00		8,160.00	6,800.00		6,800.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
310204113	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Construction Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	23,700.00		23,700.00	19,750.00		19,750.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	60,564.00		60,564.00	56,600.00		56,600.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	60,374.00		60,374.00	59,240.00		59,240.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	64,193.00		64,193.00	61,360.00		61,360.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	60,196.00		60,196.00	60,580.00		60,580.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	500,634.00		500,634.00	497,750.00		497,750.00	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000	21020000-2021-02-0000 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Parts to SED-Engineering Office, Cebuana, Quezon	Maintenance Section	NO	NO	N/A	3/1/2021	N/A	3/6/2021	3/6/2021	3/6/2021	3/6/2021	N/A	3/10/2021	3/10/2021	3/11/2021	3/11/2021	3/11/2021	3/27/2021	3/27/2021	GSP 2021	125,367.00		125,367.00	123,765.15		123,765.15	N/A	N/A	N/A	N/A	N/A	N/A	AWARDED

Code (JACSPAP)	Procurement Program/Project	PMO End-User	Is this an Emergency Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)		List of Invited Observers	Dates of Receipt of Invitation				Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ado/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation
200001000 17000	21/03/2021 2021-02-0261 Procurement of Construction Materials for use in the repair of heavy equipment in DPWH Property (RCPD Stage Protection) Intermediate Section, Quezon III	Maintenance Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	3/17/2021	3/22/2021	3/22/2021	Grp 2021	675,232.79		675,232.79	670,014.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0265 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Maintenance Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	2,640.00		2,640.00	2,200.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0267 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Maintenance Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	11,824.00		11,824.00	11,520.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0269 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Maintenance Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	11,760.00		11,760.00	9,800.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0269 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Construction Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	5,288.00		5,288.00	4,415.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0269 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Quality Assurance Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	7,572.00		7,572.00	6,310.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0271 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Maintenance Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	4,300.00		4,300.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0272 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Administrative Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	12,200.00		12,200.00	10,200.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0274 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Administrative Section		Shopping	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	130,000.00		130,000.00	128,540.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0275 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Administrative Section		Shopping	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	248,000.00		248,000.00	195,450.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001000 17000	21/03/2021 2021-03-0265 Procurement of Vehicle Parts including Job Order to use in the Repair of Heavy Equipment with Parts to RCPD- DPWH Property to HI 4185 Divided at Quezon III District Engineering Office, Cebu City	Maintenance Section		Small Value Procurement	N/A	3/22/2021	N/A	3/29/2021	3/29/2021	3/30/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Grp 2021	609,776.51		609,776.51	735,588.68		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED

Code (UACSAP)	Procurement Program/Project	PMO/ End-User	Is this an Emergency Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (P/H)		Contract Cost (P/H)		Date of Receipt of Invoices						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Adm/Foot of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
310111001 5000 EAO	210200007 2021-03-007 Procurement of Fuel and Lubricants for Administrative, Finance, Construction, Quality Assurance and Planning & Design Section, DPWH-Quezon II District Engineering Office, Cebu, Quezon	Administrative Section	NO	Small Value Procurement	N/A	3/26/2021	N/A	3/26/2021	3/26/2021	3/26/2021	N/A	3/31/2021	3/31/2021	N/A	4/5/2021	4/15/2021	4/15/2021	Gov't 2021	301,143.18		301,143.18	255,621.64	255,621.64		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
3102051008 4100 EAO	210200008 2021-03-008 Procurement of Carriage Mats and other Accessories to be used in Social Welfare and Culture Relations Management Program, Quezon II DED, Cebu, Quezon	Office of the D.E	NO	Shopping	N/A	3/26/2021	N/A	4/5/2021	4/5/2021	4/5/2021	N/A	4/7/2021	4/7/2021	N/A	4/8/2021	4/15/2021	4/15/2021	Gov't 2021	114,559.20		114,559.20	113,500.00	113,500.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
200001008 2000 EAO	210200009 2021-04-009 Procurement of Carriage Mats for National Women's Month Celebration and 18 Day Eco-VAW Campaign, DPWH-Quezon II DED, Cebu, Quezon	Planning & Design Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/15/2021	N/A	4/15/2021	4/15/2021	N/A	4/16/2021	4/25/2021	4/25/2021	Gov't 2021	100,000.00		100,000.00	99,551.00	99,551.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
3102081008 31000 EAO	210200010 2021-04-009 Procurement of Computers for Computer Monitor in Quezon II District Engineering Office, Cebu, Quezon	Administrative Section	NO	Shopping	N/A	4/8/2021	N/A	4/15/2021	4/15/2021	4/15/2021	N/A	4/15/2021	4/15/2021	N/A	4/20/2021	4/20/2021	4/20/2021	Gov't 2021	302,232.00		302,232.00	301,465.00	301,465.00		N/A	N/A	N/A	N/A	N/A	N/A	AWARDED
Total Contract Price of Procurement Activities Conducted																						7,288,247.85									
Total Savings (Total Allocated Budget - Total Contract Price)																						548,008.49									

ONGOING PROCUREMENT ACTIVITIES

3102081000	210200053 2021-03-003 Purchase of IT Equipment for applications and other related administrative works (DPWH-Quezon II) District Engineering Office, Cebu, Quezon	Finance Section	NO	Competitive Bidding	N/A	3/16/2021	N/A	4/19/2021	4/19/2021	4/20/2021	N/A	5/4/2021	5/4/2021	N/A	5/5/2021	5/15/2021	5/15/2021	Gov't 2021		1,600,000.00		1,600,000.00	-	-		N/A	N/A	N/A	N/A	N/A	N/A	
3102081008	210200054 2021-04-004 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property no. H45545 (FOICU) 11000	Maintenance Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/15/2021	N/A	4/15/2021	4/15/2021	N/A	4/19/2021	4/25/2021	4/25/2021	Gov't 2021		47,780.00		47,780.00	-	-		N/A	N/A	N/A	N/A	N/A	N/A	
3102081008	210200057 2021-04-007 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property no. H45545 (FOICU) 11000	Quality Assurance Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/15/2021	N/A	4/15/2021	4/15/2021	N/A	4/19/2021	4/25/2021	4/25/2021	Gov't 2021		15,624.00		15,624.00	-	-		N/A	N/A	N/A	N/A	N/A	N/A	
3102081008	210200058 2021-04-008 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property no. H45545 (FOICU) 11000	Planning & Design Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/15/2021	N/A	4/15/2021	4/15/2021	N/A	4/19/2021	4/25/2021	4/25/2021	Gov't 2021		12,818.00		12,818.00	-	-		N/A	N/A	N/A	N/A	N/A	N/A	
200001008	210200072 2021-04-007 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property no. H45545 (FOICU) 11000	Maintenance Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/15/2021	N/A	4/15/2021	4/15/2021	N/A	4/19/2021	4/25/2021	4/25/2021	Gov't 2021		15,684.00		15,684.00	-	-		N/A	N/A	N/A	N/A	N/A	N/A	
200001008	210200073 2021-04-007 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property no. H45545 (FOICU) 11000	Maintenance Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/15/2021	N/A	4/15/2021	4/15/2021	N/A	4/19/2021	4/25/2021	4/25/2021	Gov't 2021		18,300.00		18,300.00	-	-		N/A	N/A	N/A	N/A	N/A	N/A	

Code (U/CSP/PA)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/R)		Contract Cost (P/R)		Date of Receipt of Information						Remarks (Explaining changes from the APP)				
					Pre-Bid Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
3102081003 EAO	21C0100075 2021-04-0075 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 433241 (Pre-qualified at Quizon II District Engineering Office Cebuanoan Quizon)	Construction Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/19/2021	N/A	4/19/2021	4/19/2021	N/A	4/19/2021	4/29/2021	4/29/2021	GSP 2021	4,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100075 2021-04-0075 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate # 433241 (Pre-qualified at Quizon II District Engineering Office Cebuanoan Quizon)	Quality Assurance Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/19/2021	N/A	4/19/2021	4/19/2021	N/A	4/19/2021	4/29/2021	4/29/2021	GSP 2021	12,672.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100075 2021-04-0075 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate no. 10A02944 (Pre-qualified at Quizon II District Engineering Office Cebuanoan Quizon)	Construction Section	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/19/2021	N/A	4/19/2021	4/19/2021	N/A	4/19/2021	4/29/2021	4/29/2021	GSP 2021	12,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100075 2021-04-0075 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate no. 10A02944 (Pre-qualified at Quizon II District Engineering Office Cebuanoan Quizon)	Office of the D.E	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/19/2021	N/A	4/19/2021	4/19/2021	N/A	4/19/2021	4/29/2021	4/29/2021	GSP 2021	12,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100075 2021-04-0075 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate no. 10A02944 (Pre-qualified at Quizon II District Engineering Office Cebuanoan Quizon)	Office of the A & D E	NO	Small Value Procurement	N/A	4/7/2021	N/A	4/14/2021	4/14/2021	4/19/2021	N/A	4/19/2021	4/19/2021	N/A	4/19/2021	4/29/2021	4/29/2021	GSP 2021	35,640.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100081 2021-04-0081 Procurement of Vehicle Parts (Battery) for use in the Repair of Service Vehicle with Plate no. H-15503 (Delisted at Quizon II District Engineering Office Cebuanoan Quizon)	Construction Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	GSP 2021	12,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100081 2021-04-0081 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate no. S-1-V-11 (Delisted at Quizon II District Engineering Office Cebuanoan Quizon)	Construction Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	GSP 2021	88,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
21C0100083 2021-04-0083	21C0100083 2021-04-0083 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate no. H-15503 (Delisted at Quizon II District Engineering Office Cebuanoan Quizon)	Maintenance Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	GSP 2021	16,020.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100083 2021-04-0083 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate no. S-1-V-11 (Delisted at Quizon II District Engineering Office Cebuanoan Quizon)	Finance Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	GSP 2021	11,070.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3102081003 EAO	21C0100083 2021-04-0083 Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate no. S-1-V-11 (Delisted at Quizon II District Engineering Office Cebuanoan Quizon)	Planning & Design Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	GSP 2021	16,620.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
21C0100086 2021-04-0086	21C0100086 2021-04-0086 Procurement of Funding Materials for use in the Repair of Service Vehicle with Plate no. S-1-V-11 (Delisted at Quizon II District Engineering Office Cebuanoan Quizon)	Maintenance Section	NO	Small Value Procurement	N/A	4/27/2021	N/A	5/4/2021	5/4/2021	5/5/2021	N/A	5/5/2021	5/5/2021	N/A	5/7/2021	5/17/2021	5/17/2021	GSP 2021	597,521.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				

Code (GCC/MAP)	Procurement Program/Project	PACI User	Is this a Procurement Activity?	Mode of Procurement	Actual Procurement Activity												AEC PMO		Contract Cost (PPh)		Date of Receipt of Invoice							Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	OO	Total	MOOE	OO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
200001000-17000	21C040008 2021-04-008 Procurement of Painting Materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Maintenance Section	NO	Small Value Procurement	N/A	4/27/2021	N/A	5/4/2021	5/4/2021	5/5/2021	N/A	5/6/2021	5/6/2021	N/A	5/7/2021	5/17/2021	5/17/2021	Grp 2021	800,457.00		800,457.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040008 2021-04-008 Procurement of K55C Materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Maintenance Section	NO	Small Value Procurement	N/A	4/27/2021	N/A	5/4/2021	5/4/2021	5/5/2021	N/A	5/6/2021	5/6/2021	N/A	5/7/2021	5/17/2021	5/17/2021	Grp 2021	820,550.00		903,000.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040009 2021-04-009 Procurement of Construction Materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Maintenance Section	NO	Small Value Procurement	N/A	4/27/2021	N/A	5/4/2021	5/4/2021	5/5/2021	N/A	5/6/2021	5/6/2021	N/A	5/7/2021	5/17/2021	5/17/2021	Grp 2021	597,401.00		597,401.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040000 2021-04-000 Procurement of Painting Materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Maintenance Section	NO	Small Value Procurement	N/A	4/27/2021	N/A	5/4/2021	5/4/2021	5/5/2021	N/A	5/6/2021	5/6/2021	N/A	5/7/2021	5/17/2021	5/17/2021	Grp 2021	609,557.00		609,557.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040001 2021-04-001 Procurement of Construction Materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Maintenance Section	NO	Small Value Procurement	N/A	4/27/2021	N/A	5/4/2021	5/4/2021	5/5/2021	N/A	5/6/2021	5/6/2021	N/A	5/7/2021	5/17/2021	5/17/2021	Grp 2021	590,234.00		590,234.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040002 2021-04-002 Procurement of T and G and L materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Administrative Section	NO	Small Value Procurement	N/A	4/28/2021	N/A	5/5/2021	5/6/2021	5/6/2021	N/A	5/7/2021	5/7/2021	N/A	5/10/2021	5/20/2021	5/20/2021	Grp 2021	354,008.16		354,008.16	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040003 2021-04-003 Procurement of T and G and L materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Maintenance Section	NO	Small Value Procurement	N/A	4/28/2021	N/A	5/5/2021	5/6/2021	5/6/2021	N/A	5/7/2021	5/7/2021	N/A	5/10/2021	5/20/2021	5/20/2021	Grp 2021	814,729.32		814,729.32	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040004 2021-04-004 Procurement of Vehicle Parts (T and G) for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Planning & Design Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	Grp 2021	48,000.00		48,000.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040005 2021-04-005 Procurement of Vehicle Parts (T and G) for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Planning & Design Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	Grp 2021	91,600.00		91,600.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040006 2021-04-006 Procurement of Vehicle Parts (T and G) for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Planning & Design Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	Grp 2021	22,450.00		22,450.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040007 2021-04-007 Procurement of Vehicle Parts (T and G) for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Maintenance Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	Grp 2021	30,422.00		30,422.00	-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200001000-17000	21C040008 2021-04-008 Procurement of Painting Materials for use in the Repair/Maintenance Along Pagsanjan-Pagadian San Marcos Road (K21+000 - K224+000) (Intermittent Section) - Quizon II	Construction Section	NO	Small Value Procurement	N/A	5/6/2021	N/A	5/13/2021	5/13/2021	5/14/2021	N/A	5/14/2021	5/14/2021	N/A	5/17/2021	5/27/2021	5/27/2021	Grp 2021				-			N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Data (UAC/PPA)	Procurement Program/Project	PRCI End- User Activity?	Mode of Procurement at	Pre-Proc Conference	Ad-Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
-------------------	-----------------------------	-----------------------------------	------------------------------	---------------------	--------------	--------------	-------------------	------------------	----------------	-----------	--	-----------------	------------------	-------------------	---------------------	----------------------------	-----------------	-------	------	----	-------	------	----	------------------------------	--------------	-------------------	------------------	----------------	-----------	---	---

Prepared by:

DOMINIC J. VILLARUEL
 BAC Chairman
 Date: July 9, 2021

Recommended for Approval by:

MICHAEL ROSARIO
 BAC Chairman
 Date: July 9, 2021

APPROVED:

JOSE C. PARRA
 OIC/Assistant Engineer
 Head of the Procurement Entity
 Date: July 9, 2021