



NOV 25 2021

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

097-13 DPWH
11.29.2021

DEPARTMENT ORDER)

**SUBJECT: FURTHER ENHANCING THE
SPECIFIC POLICY GUIDELINES
UNDER THE PROVISIONS OF D.O.
88, s. 2012**

No. 115
Series of 2021 *dt 11/29/2021*

It has been observed, based on the available records generated from our Project and Contract Management Application (PCMA), that there are a considerable number of completed contracts which had been issued their corresponding Certificates of Completion (COC) but the subsequent Certificate of Final Acceptance (CFA) has yet to be issued.

Review of Regional reports revealed that the failure to issue the CFA is due primarily to the apparent neglect and seeming refusal of contractors to submit the necessary warranty bond in compliance with the salient provisions of RA 9184 (*Procurement Law*), and DO 99, s. 2015 (*Requirements for Issuance of Certificate of Completion and Certificate of Acceptance for Infrastructure Contracts*), specifically Section II, thereof.

The focus of DO 88, s. 2012 is believed centered mainly on imposing sanctions to erring contractors who failed to undertake repair works within the defects liability period, and not to contractors who failed to submit the warranty bond which is a requirement for the issuance of a Certificate of Final Acceptance (CFA).

Thus, and in order to compel the contractors to apply for the issuance of CFAs after submitting the required warranty bonds, it is therefore directed that henceforth, the following measures should be adopted by all DPWH Implementing Offices nationwide, thus:

1. Non-submittal of warranty certificates should be a ground for the disqualification of contractors during the post qualification process of their currently bid-out projects;
2. Projects without Certificate of Final Acceptance should be reflected on the Contractors Information Profile;
3. A link or connection between the PCMA and the contractor's information profile should be established in order that when the procurement unit of the Implementing Office generates the eligibility check, a notice/warning will show that the contractor still has pending/unsubmitted requirement/s which can be used to pre-disqualify the concerned contractor/s;
4. During the procurement process, the contractor should be required to include authenticated copies of Certificate of Final Acceptance of their completed projects prior to the issuance of the Notice of Award.

This supersedes all other issuances inconsistent herewith, and shall take effect immediately.


ROGER G. MERCADO
Acting Secretary





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

DPWH, DPWH
12-05-2012

DEC 05 2012

DEPARTMENT ORDER)
NO. 88)
Series of 2012 12-05-12)

SUBJECT: **IMPOSITION OF SANCTIONS ON CONTRACTORS AND DPWH IMPLEMENTING OFFICIALS FOR FAILURE TO UNDERTAKE REPAIR WORKS FOR ANY DAMAGE TO THE PROJECT WITHIN THE DEFECTS LIABILITY PERIOD PRIOR TO ISSUANCE OF CERTIFICATE OF ACCEPTANCE**

It has been observed that in the implementation of infrastructure projects, some contracts which were issued certification of completion yet were not issued the Certificate of Acceptance even after the one year defects liability period had lapsed. This is because of the failure of the contractor to undertake the repair/corrective works of the defect(s)/damage(s) to the infrastructure projects within the defects liability period on account of the use of inferior quality of materials or substandard works.

Henceforth, in order to correct this malpractice, and for an effective implementation of DPWH infrastructure projects, the provisions of RA 9184 under Section 62-Warranty, is hereby stressed. Under Subsection 62.2.2.1, to quote **"The contractor shall undertake the repair works, at his own expense, of any damage to the infrastructure on account of the use of materials of inferior quality, within ninety (90) days from the time the Head of the Procuring Entity has issued an order to undertake repair. In case of failure or refusal to comply with this mandate, the procuring entity shall undertake such repair works and shall be entitled to full reimbursement of expenses incurred therein upon demand"** unquote. Subsection 62.2.2.2, to quote **"The defects liability period shall be covered by the Performance Security of the contractor required in Section 39.1 of this IRR, which shall guarantee that the contractor performs his responsibilities stated in the immediately preceding Section. If the contractor fails to comply with its obligations under Section 62.2.2.1 of this IRR, the procuring entity shall forfeit its performance security, subject its property(ies) to attachment or garnishment proceedings, and perpetually disqualify it from participating in any public bidding. All Payables of the GOP in his favor shall be offset to recover the costs."** unquote.

Further, all Implementing Offices of the Department shall undertake the following:

- a. Review and list all contracts of infrastructure projects under their office that were already issued a Certificate of Project Completion yet were not issued the Certificate of Acceptance;
- b. Determine the contractor for the project that were already issued a notice to repair works but have not undertaken the works after the defects liability period and after the lapse of ninety days (90) from the time the procuring entity issued such notice;
- c. For contractors who have not complied with the undertaking in under Item b, forfeit the performance security posted by the contractor for the project, and undertake the repair works by administration;
- d. Submit the List of the contractors who did not comply with the above cited provision, to the DPWH Central Office POCW so that they will not be qualified/made eligible to participate in any future biddings.

Likewise, penalty shall be meted to the concerned DPWH Officials who are responsible/answerable for such non-compliance which is considered a less grave offense under Item D.1 – Simple Neglect of Duty as provided in the Revised Rules on Administrative Cases in the Civil Service and shall be punishable by suspension of one (1) month and one (1) day to six (6) months for the first offense and dismissal from the service for the second offense.

This Order takes effect immediately.


ROGELIO L. SINGSON
Secretary



WIN2102000

REGION I
(as of November 18, 2021)

IMPLEMENTING OFFICE	WITH OVERDUE CERTIFICATE OF FINAL ACCEPTANCE						
	> 1 year	181 - 365 Days	91 - 180 Days	61 – 90 Days	31 – 60 Days	1 – 30 Day(s)	Sub-total (per IO)
REGIONAL OFFICE I	135	42	16	14	19	6	232
Ilocos Norte 1st DEO	4	6	7	1	6	5	29
Ilocos Norte 2nd DEO	0	9	1	0	2	8	20
Ilocos Sur 1st DEO	6	11	7	6	8	5	43
Ilocos Sur 2nd DEO	0	0	0	0	0	0	0
La Union 1st DEO	0	0	0	0	0	0	0
La Union 2nd DEO	0	0	0	0	0	0	0
Pangasinan 1st DEO	0	0	0	0	0	1	1
Pangasinan 2nd DEO	0	0	0	0	0	0	0
Pangasinan 3rd DEO	86	19	6	11	5	11	138
Pangasinan 4th DEO	0	0	0	1	0	0	1
Sub-Total	231	87	37	33	40	36	464

REMARKS:

- Total Number of Contracts with Overdue CFA : 464
 - Contracts with Issued COC on 2016: 14
 - Contracts with Issued COC on 2017: 44
 - Contracts with Issued COC on 2018: 104
 - Contracts with Issued COC on 2019: 118
 - Contracts with Issued COC on 2020: 184

FY 2016-2021 COMPLETED CONTRACTS (WITH COMPLETION CERTIFICATE) WITH OVERDUE CERTIFICATE OF FINAL ACCEPTANCE
ALL FUNDING SOURCES - Region-Implemented
As of 17 November 2021

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Ilocos Sur 1st District Engineering Office	16AC0035	CONSTRUCTION OF FLOOD CONTROL ALONG CABUGAO RIVER, CABUGAO, ILOCOS SUR	13,961,971.73	01-08-2016	10-08-2016	09-09-2017	BONICAB BUILDERS (28100) / E.M. PALOMARES CONSTRUCTION (23471)	1530	> 1 year
Region I	Regional Office	16A00027	PREVENTIVE MAINTENANCE BASED ON PMS/HDM-4, INTERMITTENT SECTIONS, PANGASINAN-NUOVA VIZCAYA ROAD, S05911LZ, K0173+851- K0174+373 & K0174+404- K0175+000	17,080,648.31	21-03-2016	14-09-2016	14-10-2017	PHILIPPINE CHEMSTEEL INDUSTRIES, INC. (16965)	1495	> 1 year
Region I	Regional Office	16A00038	NETWORK DEVELOPMENT, CONSTRUCTION OF MISSING GAPS CONNECTING NATIONAL ROADS INCLUDING ROW, SAN FERNANDO - BAGULIN ROAD, LA UNION 2ND LD	44,866,651.20	01-10-2016	01-10-2016	31-10-2017	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1478	> 1 year
Region I	Regional Office	16A00104	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS, WIDENING OF PERMANENT BRIDGES TO MORE THAN 2 LANES, BORONO BRIDGE, B00602LZ ALONG MANILA NORTH ROAD	12,176,007.40	14-10-2016	17-10-2016	16-11-2017	M.V. SABALBURO CONSTRUCTION AND SUPPLY (32561)	1462	> 1 year
Region I	Regional Office	16A00006	IMPROVEMENT/WIDENING OF NATIONAL ROAD ALONG MANILA NORTH, K0242+000- K0243+(-50); K0243+400+400- K0245+5	77,679,695.89	18-10-2016	20-10-2016	19-11-2017	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1459	> 1 year
Region I	Regional Office	16A00014	IMPROVEMENT/WIDENING OF NATIONAL ROADS ALONG N1 (S00034LZ), MANILA NORTH ROAD, K0494 + 396 - K0495 + 024; K0496 + 164 - K0496 + 423; K0496 + 775 - K0497 + 444; K0497 + 834 - K0498 + 000; K0499 + 200 - K0500 + 676; K0500+676 - K0500+698(L/S); K0500 +676 -	146,249,224.09	28-11-2016	01-12-2016	31-12-2017	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	1417	> 1 year
Region I	Regional Office	16A00124	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, CURAMBENG BRIDGE (B0214LZ) ALONG PANGASINAN-ZAMBALES ROAD, BINMALEY, PANGASINAN	10,042,495.56	05-12-2016	05-12-2016	04-01-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1413	> 1 year
Region I	Regional Office	16A00002	REPLACEMENT OF PERMANENT WEAK BRIDGES AT TABUYOG BRIDGE(B00727LZ) ALONG MNR (COMPLETION)	44,852,925.00	23-10-2016	12-12-2016	11-01-2018	M.G. LUALHATI CONSTRUCTION CORP. (35373)	1406	> 1 year
Region I	Regional Office	16A00032	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG MANILA NORTH ROAD (MNR), S00186LZ, K0270 + 500 - K0271 + 378; K0272 + 000 -K0273+767	22,459,634.58	30-09-2016	16-12-2016	15-01-2018	R.U. AQUINO CONSTRUCTION AND DEVELOPMENT CORP. (FO (23507)	1402	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00092	NETWORK DEVELOPMENT, OFF CARRIAGEWAY IMPROVEMENT OF PANGASINAN-LA UNION INTERPROVINCIAL ROAD K0391+912- K0393+342;K0393+912- K0394+048;K0399+330- K0399+397	21,249,963.86	23-10-2016	20-12-2016	19-01-2018	BET CONSTRUCTION & SUPPLY (31764)	1398	> 1 year
Region I	Regional Office	16A00073	IMPROVEMENT/WIDENING OF NATIONAL ROADS,SECONDARY ROADS,PANGASINAN- ZAMBALES RD- K0317+000- K0318+106,K0321+000- K0324+035	121,064,707.00	16-12-2016	20-12-2016	19-01-2018	JASA BUILDERS (31330)	1398	> 1 year
Region I	Regional Office	16A00106	NETWORK DEVELOPMENT, OFF- CARRIAGEWAY IMPROVEMENT PRIMARY ROADS: PANGASINAN - ZAMBALES ROAD, K0360+615-K0362+317, K0371+780-K0372+288, K0372+378- K0372+820;K0372+820- K0373+329	29,699,289.47	25-11-2016	20-12-2016	19-01-2018	BONIMAR CONSTRUCTION ENTERPRISES (23760) / SOLID STAR BUILDERS AND CONSTRUCTION SUPPLY (38395)	1398	> 1 year
Region I	Regional Office	16A00056	IMPROVEMENT/WIDENING OF NATIONAL ROADS, OUTSIDE N1, JUDGE JOSE DE VENECIA SR. AVENUE (S05985LZ), K0207+(-711) - K0207+073; K0207+700 - K0207+870	28,657,990.13	26-09-2016	20-12-2016	19-01-2018	ORIENTAL SALES CENTER AND CONTRACTOR (33630)	1398	> 1 year
Region I	Regional Office	16A00096	CLEARING / CLEANING OF CURA SABO DAM, CURA RIVER, CARASI, ILOCOS NORTE	23,246,283.53	30-12-2016	30-12-2016	29-01-2018	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADMS CONST.) (25273)	1388	> 1 year
Region I	Regional Office	16A00028	NETWORK DEVELOPMENT IMPROVEMENT/WIDENING OF NATIONAL ROADS OUTSIDE N1, MANILA NORTH ROAD, S00186LZ, K0277+(-286) - K0277+394, K0278+250 - K0282+(-138)	123,016,750.00	23-10-2016	09-01-2017	08-02-2018	R.S. SEPIAN CONSTRUCTION & TRUCKING (20519)	1378	> 1 year
Region I	Regional Office	16A00089	REHAB/RECONST/UPGRADING OF DAMAGED PAVED NAT'L ROAD INCL. DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEV'T AND MANAGEMENT-4(HDM-4), VILLASIS - MALASIQUI - SAN CARLOS ROAD, K0178+ 000 - K0179 + 000; K0179 + 000 - K0180 +241	53,270,008.82	08-12-2016	24-01-2017	23-02-2018	BET CONSTRUCTION & SUPPLY (31764) / 2-R CONSTRUCTION AND SUPPLY (15304)	1363	> 1 year
Region I	Regional Office	16A00024	IMPROVEMENT/WIDENING OF NATIONAL ROAD, MANILA NORTH ROAD (S00049LZ), K0452+680 - K0455+678	56,537,962.79	15-11-2016	16-02-2017	18-03-2018	BADOC BUILDERS & SUPPLY, INC. (FORMERLY: BADOC BUILDER & SUPPLY (31564)	1340	> 1 year
Region I	Regional Office	16A00001	DAMAGED FLOOD CONTROL FACILITIES/STRUCTURES UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT(LRBD CSP) VINTAR FLOOD CONTROL,MUNICIPALITY OF VINTAR,ILOCOS NORTE	113,812,904.85	30-11-2016	21-02-2017	23-03-2018	WERR CORPORATION INTERNATIONAL (14133)	1335	> 1 year
Region I	Regional Office	16A00031	NETWORK DEVELOPMENT, IMPROVEMENT/WIDENING OF NATIONAL ROADS OUTSIDE N1, MANILA NORTH ROAD, S00186LZ, K0265+540 - K0265+789; K0265+789 - K0266+265; K0268+370 - K0269+(-204); K0275+(-149) - K0277+(-413)	66,951,221.59	01-02-2017	25-02-2017	27-03-2018	R.U. AQUINO CONSTRUCTION AND DEVELOPMENT CORP. (FO (23507)	1331	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00078	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO (2) LANES, CAVITE BRIDGE 1 (B00616LZ) ALONG MANILA NORTH ROAD, SANTA LUCIA, ILOCOS SUR	8,303,121.23	01-02-2017	06-03-2017	05-04-2018	M.V. SABALBURO CONSTRUCTION AND SUPPLY (32561)	1322	> 1 year
Region I	Regional Office	16A00129	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES BAYOAS BRIDGE (B00678LZ) ALONG PANGASINAN-TARLAC ROAD	1,185,740.87	06-02-2017	07-03-2017	06-04-2018	BRYLLE TRADING & CONSTRUCTION SUPPLIES (32880)	1321	> 1 year
Region I	Regional Office	16A00060	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONSTRUCTION AND IMPROVEMENT OF LANAO - SAN ISIDRO ROAD LEADING TO BOLO RIVER DAM AND DARNA FALLS ROAD, DUMALNEG, ILOCOS NORTE	139,309,560.45	12-12-2016	14-03-2017	13-04-2018	VIKING CONSTRUCTION & SUPPLIES (18129) / BLUE MOUNTAIN BUILDERS & GENERAL MDSE.(FOR. BLUE M (34745)	1314	> 1 year
Region I	Regional Office	16A00120	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, TABBUG BRIDGE (B00545LZ) ALONG MANILA NORTH ROAD, PAGUDPUD, ILOCOS NORTE	2,752,084.76	22-03-2017	22-03-2017	21-04-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1306	> 1 year
Region I	Regional Office	16A00033	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO (2) LANES, PARATONG BRIDGE (B000604LZ) ALONG MANILA NORTH ROAD	6,848,555.52	31-03-2017	04-04-2017	04-05-2018	M.V. SABALBURO CONSTRUCTION AND SUPPLY (32561)	1293	> 1 year
Region I	Regional Office	16A00123	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BANAS BRIDGE (B00563LZ) ALONG MANILA NORTH ROAD	8,610,785.63	02-01-2017	20-04-2017	20-05-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1277	> 1 year
Region I	Regional Office	16A00061	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, EARTH AND TRAIL ROAD LEADING TO NAPIDAD VIEWDECK AND WATERFALLS OF TAKULAO, MATALETA AND PAO, DUMALNEG, ILOCOS NORTE	139,450,186.01	15-12-2016	26-04-2017	26-05-2018	VIKING CONSTRUCTION & SUPPLIES (18129) / FR ESPIRITU BUILDERS AND DEVELOPMENT CORP. (FORMERLY: FR ESPIRITU JR BUILDERS) (36719)	1271	> 1 year
Region I	Regional Office	16A00119	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, PANCAN BRIDGE (B00549LZ) ALONG MANILA NORTH ROAD, PAGUDPUD, ILOCOS NORTE	12,627,866.69	22-04-2017	26-04-2017	26-05-2018	VIKING CONSTRUCTION & SUPPLIES (18129)	1271	> 1 year
Region I	Regional Office	16A00099	OFF CARRIAGEWAY IMPROVEMENT INCL. DRAINAGE MANILA NORTH ROAD (MNR), K0182+418 - K0183+035, K0183+300 - K0184+675, K0199+950 - K0201+477 & K0204+050 - K0205+548	43,108,152.32	18-12-2016	15-05-2017	14-06-2018	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	1252	> 1 year
Region I	Regional Office	16A00007	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT MANAGEMENT-4 (PMS/HDM-4) INTERMITTENT SECTIONS ALONG BACNOTAN - LUNA - BALAOAN ROAD, S00214LZ, K0285 + 000 -	63,326,790.30	12-01-2017	17-05-2017	16-06-2018	LEGACY CONSTRUCTION CORPORATION (FORMERLY: LEGACY CONSTRUCTION) (22465)	1250	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00117	EXTENSION/CONSTRUCTION OF BANK PROTECTION WORKS AT BRGY. CATURAY SUR ALONG AGNO RIVER, MANGATAREM, PANGASINAN	25,923,818.14	20-03-2017	25-05-2017	24-06-2018	LEGACY CONSTRUCTION CORPORATION (FORMERLY: LEGACY CONSTRUCTION) (22465)	1242	> 1 year
Region I	Regional Office	16A00020	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM-4 (HDM-4) INTERMITTENT SECTIONS, BAUANG-BAGUIO ROAD (S00240LZ), K0268+646 - K0270+(-207); K0270+440 - K0271+260; K0271+738 - K02	75,588,730.17	22-12-2016	01-06-2017	01-07-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1235	> 1 year
Region I	Regional Office	16A00147	CONSTRUCTION OF DPWH MATERIALS RECOVERY FACILITIES, REGIONAL EQUIPMENT COMPOUND, ACAO, BAUANG, LA UNION	151,934.34	16-06-2017	27-06-2017	27-07-2018	JANPAC ENGINEERING & CONSTRUCTION SERVICES (37774)	1209	> 1 year
Region I	Regional Office	16A00044	ROAD WIDENING INCLUDING DRAINAGE ALONG URDANETA JCT. - DAGUPAN ROAD, S05991LZ, K0194+680- K0196+680; K0201+(-130)-K0203+(-130)	118,399,184.71	30-11-2016	04-07-2017	03-08-2018	CHIARA CONSTRUCTION (8736) / BERSON'S CONSTRUCTION & TRADING (31181)	1202	> 1 year
Region I	Regional Office	16A00013	IMPROVEMENT/WIDENING OF NATIONAL ROADS ALONG N1 (S00034LZ), MANILA NORTH ROAD, K0512+488 - K0515+088 (R/S); K0512+814 - K0515+088(L/S); K0515+178 - K0517+000; K0517+000 - K0519+000.	127,637,287.34	01-12-2016	05-07-2017	04-08-2018	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADMS CONST.) (25273) / AJ TAYLAN CONSTRUCTION CORPORATION (2336)	1201	> 1 year
Region I	Regional Office	16A00021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS & DECLARED TOURISM DESTINATIONS, POBLACION - SABANGAN ROAD LEADING TO UMBRELLA ROCKS & ABAGATANEN WHITE BEACH, AGNO, PANGASINAN	96,499,913.96	10-02-2017	06-07-2017	05-08-2018	CHIARA CONSTRUCTION (8736) / BERSON'S CONSTRUCTION & TRADING (31181)	1200	> 1 year
Region I	Regional Office	16A00135	REPLACEMENT OF PERMANENT WEAK BRIDGES SAN JOSE BRIDGE (B02145LZ) ALONG PANGASINAN- ZAMBALES ROAD (DEMOLITION OF EXISTING 1 SPAN STEEL TRUSS BRIDGE)	1,810,662.00	21-01-2017	06-07-2017	05-08-2018	BRYLLE TRADING & CONSTRUCTION SUPPLIES (32880)	1200	> 1 year
Region I	Regional Office	16A00062	ASSET PRESERVATION OF NATIONAL ROADS, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED NATIONAL ROAD INCLUDING DRAINAGE BASED ON PMS/HDM-4, AGOO BEACH ROAD (S00226LZ), K0240 +295 - K0241 + 835	49,099,742.63	25-11-2016	10-07-2017	09-08-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1196	> 1 year
Region I	Regional Office	16A00128	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES ALAMBIQUE BRIDGE (B00619LZ) ALONG MNR, CANDON, ILOCOS SUR	3,023,622.11	16-03-2017	01-08-2017	31-08-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1174	> 1 year
Region I	Regional Office	16A00125	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, SAWAT BRIDGE I (B00610LZ) ALONG MANILA NORTH ROAD, SANTA CRUZ, ILOCOS SUR	10,137,497.26	16-03-2017	01-08-2017	31-08-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1174	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00008	ROAD UPGRADING (UNPAVED TO PAVED) BASED ON GRAVEL ROAD STRATEGIES, TRAFFIC BENCHMARK FOR UPGRADING TO PAVED ROAD STANDARDS (HDM-4 PROJECT ANALYSIS) ALONG BATAAC-PINILI VIA MAIPALIG ROAD, S04765LZ, K0481+643 - K0482 +046;K0482+186- K0485+624	146,248,604.79	30-11-2016	03-08-2017	02-09-2018	BADOC BUILDERS & SUPPLY, INC. (FORMERLY: BADOC BUILDER & SUPPLY (31564) / A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	1172	> 1 year
Region I	Ilocos Sur 1st District Engineering Office	17AC0041	CONSTRUCTION OF FLOOD CONTROL ALONG CABUGAO RIVER, BRGY. CARUSIPAN, CABUGAO, ILOCOS SUR	9,800,000.00	16-08-2017	29-08-2017	28-09-2018	BONICAB BUILDERS (28100)	1146	> 1 year
Region I	Regional Office	16A00037	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT SYSTEM-4 (HDM-4) (INTERMITTENT SECTIONS), ILOCOS SUR-ABRA RD (S00162LZ), K0378+(-155) - K0379	81,703,022.67	31-03-2017	30-08-2017	29-09-2018	R.S. SEPIAN CONSTRUCTION & TRUCKING (20519)	1145	> 1 year
Region I	Regional Office	16A00005	CONSTRUCTION AND IMPROVEMENT OF ARINGAY-TUBAO ALTERNATE ROAD LEADING TO ASIN HOT SPRING AND BAGUIO	142,992,129.27	18-12-2016	12-09-2017	12-10-2018	R.S. SEPIAN CONSTRUCTION & TRUCKING (20519)	1132	> 1 year
Region I	Ilocos Norte 1st District Engineering Office	17A00312	IMPROVEMENT OF MPB, 2, POBLACION, PASUQUIN, ILOCOS NORTE	695,352.38	15-09-2017	21-09-2017	21-10-2018	MANUEL L. CURAMENG III CONSTRUCTION & ENGINEERING SERVICES (38829)	1123	> 1 year
Region I	Ilocos Sur 1st District Engineering Office	17AC0023	CONSTRUCTION OF FLOOD CONTROL ALONG PARSUA RIVER, MAGSINGAL, ILOCOS SUR	11,607,463.51	01-09-2017	05-10-2017	04-11-2018	BONICAB BUILDERS (28100)	1109	> 1 year
Region I	Regional Office	16A00084	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS, RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, GUESANG- MAGSAYSAY BRIDGE, B02773LZ ALONG LINGAYEN-LABRADOR DIVERSION ROAD, LINGAYEN, PANGASINAN	49,917,887.46	30-06-2017	10-10-2017	09-11-2018	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	1104	> 1 year
Region I	Regional Office	16A00025	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS AND DECLARED TOURISM DESTINATIONS, CANDON-SANTIAGO- SAN ESTEBAN COASTAL ROAD LEADING TO SANTIAGO COVE, SANTIAGO, ILOCOS SUR	92,869,059.37	30-08-2017	12-10-2017	11-11-2018	WERR CORPORATION INTERNATIONAL (14133) / FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	1102	> 1 year
Region I	Regional Office	17A00018	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS, INSTALLATION OF SLOPE PROTECTION (PAGUDPUD, ILOCOS NORTE ROAD SLOPE STABILIZATION) KO577+770-KO578+170, KO578+197-KO578+360, KO578+433-KO578+460, KO585+460-KO585+532, KO587+060-KO	77,097,812.49	17-07-2017	07-11-2017	07-12-2018	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	1076	> 1 year
Region I	Regional Office	16A00095	CLEARING / CLEANING OF MADONGAN SABO DAM, MADONGAN RIVER, NUEVA ERA, ILOCOS NORTE	47,287,297.71	09-04-2017	09-11-2017	09-12-2018	AJ TAYLAN CONSTRUCTION CORPORATION (2336)	1074	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00034	NETWORK DEVELOPMENT IMPROVEMENT/WIDENING OF NATIONAL ROADS OUTSIDE N1, MANILA NORTH ROAD, S00186LZ, K0282 + 444 - K0283 + 000, K0283 + 703 - K0286 + 330	90,707,018.89	29-12-2016	13-11-2017	13-12-2018	LEGACY CONSTRUCTION CORPORATION (FORMERLY: LEGACY CONSTRUCTION) (22465)	1070	> 1 year
Region I	Regional Office	16A00093	CONSTRUCTION OF ALAMINOS-BANI BYPASS ROAD, PANGASINAN 1ST LD	69,863,615.23	14-11-2017	15-11-2017	15-12-2018	JASA BUILDERS (31330) / EJR BUILDERS & CONSTRUCTION SUPPLY (24255)	1068	> 1 year
Region I	Regional Office	16A00097	CLEARING / CLEANING OF SOLSONA SABO DAM, SOLSONA RIVER, SOLSONA, ILOCOS NORTE	33,100,496.58	24-04-2017	15-11-2017	15-12-2018	AJ TAYLAN CONSTRUCTION CORPORATION (2336)	1068	> 1 year
Region I	Regional Office	17A00003	NETWORK DEVELOPMENT, IMPROVEMENT/ WIDENING OF NATIONAL ROADS ALONG MANILA NORTH ROAD, K0508+050 - K0508+125; K0508+140 - K0508+250; K0508+250 - K0508+329; K0508+410 - K0509+755; K0509+760 - K0510+501; K0519+000 - K0520+200; K0521+000 - K0522+500; K0522+50	144,749,741.75	05-11-2017	15-11-2017	15-12-2018	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	1068	> 1 year
Region I	Ilocos Sur 1st District Engineering Office	17AC0037	CONSTRUCTION OF FLOOD CONTROL ALONG LAOINGEN RIVER, STO. DOMINGO, ILOCOS SUR	14,023,950.25	12-10-2017	15-11-2017	15-12-2018	BONICAB BUILDERS (28100)	1068	> 1 year
Region I	Ilocos Sur 1st District Engineering Office	17AC0051	CONSTRUCTION OF FLOOD CONTROL ALONG NAMBARAN, NALASIN, PUSSUAC RIVER, STO. DOMINGO, ILOCOS SUR	9,338,961.12	20-10-2017	15-11-2017	15-12-2018	BONICAB BUILDERS (28100)	1068	> 1 year
Region I	Ilocos Norte 1st District Engineering Office	17AA0384	CONST. OF 1 STOREY, 2CL SCHOOL BUILDING, LUBNAC E/S, VINTAR, I.N	2,445,535.57	15-11-2017	22-11-2017	22-12-2018	MANUEL L. CURAMENG III CONSTRUCTION & ENGINEERING SERVICES (38829)	1061	> 1 year
Region I	Regional Office	16A00138	CONSTRUCTION OF EVACUATION CENTERS TO BE OFTEN USED DURING CALAMITIES LOCATED AT BACNOTAN, LA UNION	22,786,068.50	22-09-2017	27-11-2017	27-12-2018	BET CONSTRUCTION & SUPPLY (31764) / JANPAC ENGINEERING & CONSTRUCTION SERVICES (37774)	1056	> 1 year
Region I	Regional Office	17A00034	REHABILITATION / RECONSTRUCTION / UPGRADE OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM / HIGHWAY DEVELOPMENT ALONG PANGASINAN - ZAMBALES ROAD, K0 268+(-814) - K0268+000; K0 271+878 - K0 272+000; K0 274+000-K0	57,436,794.03	14-11-2017	15-12-2017	14-01-2019	BERSON'S CONSTRUCTION & TRADING (31181)	1038	> 1 year
Region I	Regional Office	16A00131	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO LANES BULAG BRIDGE (B00762LZ) ALONG MANILA NORTH ROAD, BANTAY, ILOCOS SUR	7,618,018.38	14-11-2017	17-01-2018	16-02-2019	739 BUILDERS (31174)	1005	> 1 year
Region I	Regional Office	16A00139	CONSTRUCTION OF EVACUATION CENTERS TO BE OFTEN USED DURING CALAMITIES LOCATED AT CALASIAO, PANGASINAN	22,792,819.24	22-01-2018	22-01-2018	21-02-2019	BET CONSTRUCTION & SUPPLY (31764)	1000	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	17A00057	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURES INCLUDING LOCAL PROJECTS, CONSTRUCTION OF WATER SUPPLY PROJECT, MALASIQUEI, PANGASINAN	49,215,000.00	24-12-2017	22-01-2018	21-02-2019	JASA BUILDERS (31330)	1000	> 1 year
Region I	Ilocos Sur 1st District Engineering Office	17AC0026	CONSTRUCTION OF CLASSROOMS WITH MULTI-PURPOSE HALL, CABITTAOGAN, STA. CATALINA, ILOCOS SUR	4,776,996.38	13-11-2017	15-02-2018	17-03-2019	BONICAB BUILDERS (28100)	976	> 1 year
Region I	Regional Office	16A00051	REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDES ALONG MANILA NORTH ROAD (S00034LZ), K0557+600- K0557+630; K0579+100- K0579+165; K0587+528- K0587+568	45,083,048.64	28-06-2017	26-02-2018	28-03-2019	PONARBUILT CONSTRUCTION & GENERAL MERCHANDISE (32682) / R.S. SEPIAN CONSTRUCTION & TRUCKING (20519)	965	> 1 year
Region I	Regional Office	16A00107	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS, REPLACEMENT OF PERMANENT WEAK BRIDGES, TAMBAC BRIDGE (B02156LZ) ALONG PANGASINAN-LA UNION INTER- PROVINCIAL ROAD	15,417,779.95	01-07-2017	27-02-2018	29-03-2019	BET CONSTRUCTION & SUPPLY (31764)	964	> 1 year
Region I	Regional Office	16A00052	IMPROVEMENT/UPGRADING OF NAGUILIAN - BAGULIN ROAD LEADING TO TUDDINGAN FALLS AND KEDLAP BURIAL CAVE, NAGUILIAN- BAGULIN, LA UNION	185,862,214.17	24-05-2017	05-03-2018	04-04-2019	WERR CORPORATION INTERNATIONAL (14133)	958	> 1 year
Region I	Regional Office	17A00008	IMPROVEMENT/WIDENING OF NATIONAL ROADS ALONG CAMILING-WAWA- BAYAMBANG- MALASIQUEI-STA. BARBARA ROAD K0183+580 - K0185+150; K0186+782 - K0187+000; K0194+693 - K0195+530 ; K0195+730 - K0196+250; K0199+412- K0199+972	106,391,250.00	13-01-2018	05-03-2018	04-04-2019	ALCEL CONSTRUCTION (15129) / AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	958	> 1 year
Region I	Regional Office	17A00013	IMPROVEMENT/ WIDENING OF NATIONAL ROADS, ALONG VILLASIS- MALASIQUEI-SAN CARLOS RD K0174+450- K0174+555; K0175+306- K0175+405; K0176+196- K0177+128; K0181+148- K0181+815	55,970,000.00	20-11-2017	12-03-2018	11-04-2019	BET CONSTRUCTION & SUPPLY (31764) / 2-R CONSTRUCTION AND SUPPLY (15304)	951	> 1 year
Region I	Regional Office	16A00069	CONSTRUCTION OF BY PASSES/DIVERSION ROADS, INCLUDING ROW, CANDON CITY BY-PASS ROAD INCL. BRIDGE, CANDON CITY, ILOCOS SUR 2ND LD	192,999,886.89	07-03-2018	12-03-2018	11-04-2019	WERR CORPORATION INTERNATIONAL (14133) / FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	951	> 1 year
Region I	Regional Office	16A00015	IMPROVEMENT/ WIDENING OF NATIONAL ROAD ALONG MANILA NORTH ROAD, K0410+516 - K0411+000; K0412+800 - K0413+500; K0413+920 - K0414+000; K0416+219 - K0417+859; K0422+668 - K0424 + 447; K0433 + 500 - K0435 + 000	155,531,641.30	30-12-2017	14-03-2018	13-04-2019	SATRAP CONSTRUCTION CO., INC. (2526)	949	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	17A00053	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURES INCLUDING LOCAL PROJECTS, CONSTRUCTION OF WATER SUPPLY PROJECT, URBIZTONDO, PANGASINAN	51,144,955.19	04-02-2018	02-04-2018	02-05-2019	JASA BUILDERS (31330)	930	> 1 year
Region I	Ilocos Norte 1st District Engineering Office	18AA0148	CONCRETING OF ROAD, BRGY. ARUA- AY, PIDDIG, ILOCOS NORTE	801,009.30	30-03-2018	04-04-2018	04-05-2019	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	928	> 1 year
Region I	Regional Office	16A00077	CONSTRUCTION AND IMPROVEMENT OF SAN JACINTO - MANAOAG ROAD (FROM DAGUPAN CITY) LEADING TO OUR LADY OF MANAOAG AND MIRACULOUS VIRGIN'S WELL, INCLUDING WIDENING OF BALOKING BRIDGE AND ITS APPROACHES, MANAOAG, PANGASINAN	55,875,387.27	25-07-2017	09-04-2018	09-05-2019	ROADTECH CONSTRUCTION INC. (FORMERLY: ROADTECH CONSTRUCTION) (17580) / R.S. SEPIAN CONSTRUCTION & TRUCKING (20519)	923	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0155	CONSTRUCTION/EXTENSION OF BANK PROTECTION, AGNO RIVER CONTROL PROJECT, BRGY. SAN AURELIO III, BALUN	23,520,000.00	31-03-2018	03-05-2018	02-06-2019	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	899	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0139	CONSTRUCTION/EXTENSION OF BANK PROTECTION, BRGY. SAN MARCELINO- CASANICOLASAN, BALUNGAO-ROSALES, PANG	27,845,472.85	31-03-2018	03-05-2018	02-06-2019	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	899	> 1 year
Region I	Regional Office	17A00011	ASSET PRESERVATION PREVENTIVE MAINTENANCE BASED ON PAVEMENT MANAGEMENT SYSTEM / HIGHWAY DEVELOPMENT AND MANAGEMENT-4 (HDM-4) MANGALDAN- MANAOAG-BINALONAN ROAD.K0191+027- K0194+000; K0194+000- K0195+000; K0195+000- K0196+000; K0196+000- K0196+332; K0196+372- K01	101,583,541.40	30-08-2017	08-05-2018	07-06-2019	JASA BUILDERS (31330) / BET CONSTRUCTION & SUPPLY (31764)	894	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0184	CONCRETING OF ROAD, BRGY. DON JUSTO, UMINGAN, PANGASINAN	1,920,162.18	15-04-2018	18-05-2018	17-06-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	884	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0193	CONCRETING OF ROADS, BRGY. SAN VICENTE, SAN MANUEL, PANGASINAN	1,952,913.18	12-04-2018	18-05-2018	17-06-2019	A.M.P. CONSTRUCTION (16574)	884	> 1 year
Region I	Regional Office	16A00086	CONSTRUCTION OF NEW BRIDGES, CARUAN BRIDGE 4 ALONG MANILA NORTH ROAD, K0512+680,CARUAN,PA SUGUIN,ILOCOS NORTE	20,311,016.75	12-03-2018	23-05-2018	22-06-2019	M.G. SALAZAR CONSTRUCTION CORP. (FOR. M.G. SALAZAR (4072) / ALTHEA CONSTRUCTION (18717)	879	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0168	CONCRETING OF MANTACDANG-LABUAN ROAD, SAN QUINTIN, PANGASINAN	3,088,690.42	22-04-2018	25-05-2018	24-06-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	877	> 1 year
Region I	Regional Office	17A00026	CONSTRUCTION OF BY-PASSES / DIVERSION ROADS, INCLUDING ROW, CONSTRUCTION OF LAOAG CITY BY-PASS ROAD INCLUDING BRIDGE (PHASE II)	190,515,506.99	15-04-2018	28-05-2018	27-06-2019	M.G. LUALHATI CONSTRUCTION CORP. (35373)	874	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	17A00017	NETWORK DEVELOPMENT, IMPROVEMENT/WIDENING OF NATIONAL ROADS ALONG MANILA NORTH ROAD - K0427+294.7 - K0428+400; K0435+000 - K0436+319; K0436+465 - K0437+208	96,499,873.55	04-05-2018	29-05-2018	28-06-2019	SATRAP CONSTRUCTION CO., INC. (2526)	873	> 1 year
Region I	Regional Office	17A00022	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO AIRPORTS , PAOAY - LAOAG INTERNATIONAL AIRPORT ACCESS ROAD, INCLUDING ROW, PAOAY, ILOCOS NORTE 2ND, STA. 0 +000 - STA. 5 + 250 (ROAD OPENING/CONCRETIN G & SLOPE PROTECTION); STA. 0 +000 - STA. 18 + 488	135,640,761.36	09-02-2018	30-05-2018	29-06-2019	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADMS CONST.) (25273)	872	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0189	CONCRETING OF ROADS, BRGY. SAN VICENTE, UMINGAN, PANGASINAN	1,920,248.50	27-04-2018	30-05-2018	29-06-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	872	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0110	CONCRETING OF ROAD, BRGY. TALOGTOG TO BRGY. INMANDUYAN, LAOAC, PANGASINAN	2,369,795.21	27-04-2018	30-05-2018	29-06-2019	MCB CONSTRUCTION & SUPPLY (12128)	872	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0102	CONSTN OF BARANGAY HALL, BRGY. SAN PEDRO ILI, ALCALA, PANGASINAN	973,610.93	29-04-2018	30-05-2018	29-06-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	872	> 1 year
Region I	Regional Office	16A00134	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO LANES PAING BRIDGE I (B00760LZ) ALONG MANILA NORTH ROAD, BANTAY, ILOCOS SUR	8,591,237.30	09-06-2017	01-06-2018	01-07-2019	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	870	> 1 year
Region I	Regional Office	17A00021	CONSTRUCTION AND MAINTENANCE OF BRIDGE ALONG NATIONAL ROAD, REPLACEMENT OF PERMANENT WEAK BRIDGE OF CARAYAN BORIS BRIDGE (B00677LZ) ALONG PANGASINAN-TARLAC ROAD	57,899,931.49	08-06-2018	13-06-2018	13-07-2019	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	858	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0036	CONSTRUCTION OF MPB, BRGY. CABALAOANGAN SUR, ROSALES, PANGASINAN	975,767.04	25-05-2018	29-06-2018	29-07-2019	ALCEL CONSTRUCTION (15129)	842	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0112	CONCRETING OF ROADS, SITIO PRIMICIAS, BRGY. BERSAMIN, ALCALA, PANGASINAN	2,348,580.55	27-05-2018	02-07-2018	01-08-2019	MCB CONSTRUCTION & SUPPLY (12128)	839	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0181	CONCRETING OF ROADS, BRGY. CADIZ, UMINGAN, PANGASINAN	2,895,763.30	30-05-2018	03-07-2018	02-08-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	838	> 1 year
Region I	Regional Office	18A00064	CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION / REHABILITATION OF MAGSAYSAY FLOOD CONTROL, TAGUDIN, ILOCOS SUR	5,069,999.87	06-05-2018	04-07-2018	03-08-2019	NORTHERN BUILDERS (8789)	837	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0065	CONSTRUCTION/REPAIR/REHAB OF ROADS AT BRGY. PATAQUID, STA. MARIA, PANGASINAN	4,706,939.64	31-05-2018	04-07-2018	03-08-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	837	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	17A00001	NETWORK DEVELOPMENT, IMPROVEMENT/ WIDENING OF NATIONAL ROADS ALONG MANILA NORTH ROAD, K0212+(-490) - K0213+537; K0218+000 - K0218+503; K0218+559 - K0221+085	144,750,000.00	03-07-2018	09-07-2018	08-08-2019	CHIARA CONSTRUCTION (8736) / BERSON'S CONSTRUCTION & TRADING (31181)	832	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0013	CONCRETING OF ROADS AT MALICO, SAN NICOLAS, PANGASINAN	3,761,574.64	02-06-2018	10-07-2018	09-08-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	831	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0121	CONSTN OF BANK PROTECTION, BRGY. PUGAGO-POBLACION, BALUNGAO, PANGASINAN	27,788,206.14	15-06-2018	17-07-2018	16-08-2019	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	824	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0142	CONSTN/EXTENSION OF BANK PROECTION, BRGY. STA. MARIA EAST, SAN NICOLAS, PANG.	9,309,805.47	17-06-2018	19-07-2018	18-08-2019	ORIENTAL SALES CENTER AND CONTRACTOR (33630)	822	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0059	CONSTN/REPAIR/REHA B OF ROAD AT BRGY. ZONE I, ROSALES, PANGASINAN	2,842,656.66	16-06-2018	20-07-2018	19-08-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	821	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0023	ASSET PRESERVATION- PREVENTIVE MAINT CARMEN JCT-MANAT RD KO 176+000-KO 176+500	6,165,000.53	17-06-2018	20-07-2018	19-08-2019	ALPHIN TRADING & CONSTRUCTION (26260)	821	> 1 year
Region I	Regional Office	17A00015	ASSET PRESERVATION, REHAB/RECON/UPGRA DING OF DAMAGED PAVED NATIONAL ROADS INC. DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/HIGHWAY DEVELOPMENT AND MANAGEMENT-4 (HDM-4), TAGUDIN-CERVANTES ROAD, K0324+854-K0325+1001, K0326+000-K0326+277, K0348+730-K0349+29	68,722,158.01	16-02-2018	23-07-2018	22-08-2019	PRECIOUS CONSTRUCTION (32995)	818	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0156	CONSTN/EXTENSION OF BANK PROTECTION, AGNO RIVER CONTROL PROJECT, BRGY. SAN LEON, BALUNGAO, PANGASINA	19,012,337.16	15-06-2018	23-07-2018	22-08-2019	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	818	> 1 year
Region I	Regional Office	16A00036	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO (2) LANES, LIBTONG BRIDGE (B000601LZ) ALONG MANILA NORTH ROAD	19,338,384.30	03-11-2017	24-07-2018	23-08-2019	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	817	> 1 year
Region I	Regional Office	17A00033	CONSTRUCTION/IMPR OVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS, NAPIDAD VIEW DECK AND WATER FALLS OF TAKULAO MALTALA AND PAO, DUMALNEG, ILOCOS NORTE 1ST LD	96,499,983.17	15-02-2018	24-07-2018	23-08-2019	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) (31762)	817	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0029	REHAB OF DRAINAGE CANAL SYSTEM IN CONSEJO STREET, BRGY. POBLACION, URDANETA CITY, PANGASINAN	1,940,262.26	17-06-2018	25-07-2018	24-08-2019	ALPHIN TRADING & CONSTRUCTION (26260)	816	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0174	CONSTRUCTION OF CABALAOANGAN-SAN PEDRO BRIDGE, SAN QUINTIN, PANGASINAN	1,950,270.00	24-06-2018	27-07-2018	26-08-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	814	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00083	WIDENING OF NATIONAL ROADS,PANGASINAN- LA UNION INTER- PROVINCIAL ROAD K0387+912-K0391+812	108,506,617.72	05-03-2018	30-07-2018	29-08-2019	JASA BUILDERS (31330)	811	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0119	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO LANES AT UDIAO BR III (B00751LZ) ALONG PNER (PHASE II	5,732,682.71	06-07-2018	09-08-2018	08-09-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	801	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0093	AGNO RIVER BASIN AND ALLIED RIVERS FLOOD CTRL PROJECT-IMPVT OF VILLASIS-ASINGAN EARTHDIKE, BRGY. LIP	14,134,115.05	10-07-2018	15-08-2018	14-09-2019	MCB CONSTRUCTION & SUPPLY (12128)	795	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0151	CONSTN/EXTENSION OF BANK PROTECTION, AGNO RIVER CONTROL PROJECT, BRGY. PAPALLASEN, UMINGAN, PANGASIA	9,597,635.50	07-07-2018	16-08-2018	15-09-2019	ARCINUE COMM'L CORPORATION (6746)	794	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0134	CONSTN/EXTENSION OF BANK PROTECTION, BRGY. NAMAGBAGAN, STA. MARIA, PANGASINAN	14,038,500.77	10-07-2018	17-08-2018	16-09-2019	ORIENTAL SALES CENTER AND CONTRACTOR (33630)	793	> 1 year
Region I	Regional Office	17A00037	CONSTRUCTION/IMPR OVEMENT OF ACCESS ROADS LEADING TO TOURISM DESTINATIONS, CANDON-SANTIAGO- SAN ESTEBAN COASTAL ROAD LEADING TO SANTIAGO COVE, SANTIAGO, ILOCOS SUR	96,498,450.83	30-06-2018	19-08-2018	18-09-2019	FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	791	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0096	AGNO RIVER BASIN AND ALLIED RIVER FLOOD CONTROL PROJECT - WIDENING OF TAGAMUSING RIVER COURSE, BRGY.	18,700,463.34	18-07-2018	20-08-2018	19-09-2019	MCB CONSTRUCTION & SUPPLY (12128)	790	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0094	AGNO RIVER BASIN AND ALLIED RIVERS FLOOD CTRL PROJ - RIVER IMPROVEMENT AND PROTECTION WORKS AND ALOR	18,615,746.66	18-07-2018	20-08-2018	19-09-2019	MCB CONSTRUCTION & SUPPLY (12128)	790	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0126	CONSTN/EXTENSION OF BANK PROTECTION, BRGY. BANTOG-CASANTAMARIAAN, SAN QUINTIN, PANGASINAN	19,149,321.10	15-07-2018	20-08-2018	19-09-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	790	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0158	CONSTN/EXTENSION OF BANK PROTECTION ALONG AGNO RIVER CTRL PROJ, BRGY. TUMANA WEST- CARMEN EAST, ROSA	18,620,426.70	18-07-2018	23-08-2018	22-09-2019	A.M.P. CONSTRUCTION (16574)	787	> 1 year
Region I	Regional Office	17A00019	CONSTRUCTION/REPAI R/REHABILITATION/IMP ROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS- WIDENING (1-LANE) OF AMBAYAOAN BRIDGE, ALONG SAN NICOLAS- SAN MANUEL ROAD, PANGASINAN	82,989,574.37	15-08-2018	31-08-2018	30-09-2019	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191) / AQUINO- DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	779	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0159	CONSTN/EXTENSION OF BANK PROTECTION, AGNO RIVER CTRL PROJ- BRGY. ZONE III- TOMANA EAST, ROSALES, PANGA	22,304,502.77	26-07-2018	31-08-2018	30-09-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	779	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0032	CONSTN OF MPB, BRGY. LUMAYAW, SAN QUINTIN, PANGASINAN	4,849,701.04	23-07-2018	31-08-2018	30-09-2019	RPPARAYNO CONSTRUCTION (32862)	779	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0210	CONCRETING OF CARAYUNGAN SUR- CAROSALESAN FMR, BRGY. CARAYUNGAN SUR AND CAROSALESAN, UMINGAN, PANGASI	4,727,943.12	28-07-2018	31-08-2018	30-09-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	779	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	18AI0198	CONCRETING OF BRGY. CAROSUCAN SUR FMR, BRGY. CAROSUCAN SUR, ASINGAN, PANGASINAN	4,729,236.34	28-07-2018	31-08-2018	30-09-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	779	> 1 year
Region I	Regional Office	17A00044	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS ALONG URDANETA JCT - DAGUPAN RD, K0197+268 - K0198+960; K0199+320 - K0200+870	96,390,472.67	07-01-2018	03-09-2018	03-10-2019	CHIARA CONSTRUCTION (8736) / BERSON'S CONSTRUCTION & TRADING (31181)	776	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0203	CONCRETING OF BRGY. CAROSUCAN NORTE-SANCHEZ-BARO FMR, BRGY. CAROSUCAN NORTE AND BRGY. SANCHEZ, ASING	4,727,858.31	28-07-2018	03-09-2018	03-10-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	776	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0131	CONSTN/EXTENSION OF BANK PROTECTION, BRGY. LIBERTAD (TAYUG) - BURGOS (NATIVIDAD), PANGASINAN	23,929,663.92	29-07-2018	03-09-2018	03-10-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	776	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0206	CONCRETING OF BRGY. FULGOSINO FMR, BRGY. FULGOSINO, UMINGAN, PANGASINAN	4,727,943.12	28-07-2018	03-09-2018	03-10-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	776	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0135	CONSTN/EXTENSION OF BANK PROTECTION, BRGY. PATAQUID, STA. MARIA, PANGASINAN	14,046,081.18	30-07-2018	04-09-2018	04-10-2019	A.M.P. CONSTRUCTION (16574)	775	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0021	CONSTRUCTION/EXTENSION OF BANK PROTECTION, BRGY. FLORES-ESPERANZA, UMINGAN, PANGASINAN	13,977,640.52	31-07-2018	04-09-2018	04-10-2019	ORIENTAL SALES CENTER AND CONTRACTOR (33630)	775	> 1 year
Region I	Regional Office	16A00114	CONSTRUCTION OF ANDUYAN BRIDGE ALONG ANDUYAN-RIZAL-SAN PASCUAL- NANGALESAN-ASIN, TUBAO, LA UNION	270,199,656.72	07-06-2018	10-09-2018	10-10-2019	M.G. LUALHATI CONSTRUCTION CORP. (35373) / ADVANCED FOUNDATION CONSTRUCTION SYSTEMS CORP. (15449)	769	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0092	AGNO RIVER BASIN AND ALLIED RIVERS FLOOD CTRL PROJ - IMPVT OF VILLASIS- ALCALA EARTHDIKE	18,625,899.99	09-08-2018	10-09-2018	10-10-2019	MCB CONSTRUCTION & SUPPLY (12128)	769	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0118	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO LANES INCL ROW AT TOBOY BRIDGE 2 (B01620LZ) ALONG BIN	13,849,866.03	10-08-2018	12-09-2018	12-10-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	767	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0086	AGNO RIVER BASIN AND ALLIED RIVERS FLOOD CTRL PROJ - IMPVT OF TAGAMUSING RIVER COURSE W/ PROTECTION,	19,041,466.67	09-08-2018	13-09-2018	13-10-2019	MCB CONSTRUCTION & SUPPLY (12128)	766	> 1 year
Region I	Regional Office	17A00038	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW, BANTAY-SAN ILDEFONSO BY-PASS ROAD, ILOCOS SUR 1ST LD	65,507,138.71	10-07-2018	15-09-2018	15-10-2019	SATRAP CONSTRUCTION CO., INC. (2526)	764	> 1 year
Region I	Regional Office	17A00006	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS INCLUDING ROW, CANDON CITY BY-PASS ROAD, CANDON CITY, ILOCOS SUR	116,755,952.52	18-05-2018	18-09-2018	18-10-2019	M.G. LUALHATI CONSTRUCTION CORP. (35373) / FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	761	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00023	IMPROVEMENT/WIDENING OF NATIONAL ROADS OUTSIDE N1, ALONG MANILA NORTH ROAD (S00115LZ), K0313+103 - K0319+850; K0332+087 - K0333+182; K0333+218 - K0333+540; K0358+571 - K0361+000, K0368+000- K0369+000, K0373+000- K0373+730, K0374+748- K0375+718	190,400,517.43	08-01-2018	18-09-2018	18-10-2019	WERR CORPORATION INTERNATIONAL (14133) / FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	761	> 1 year
Region I	Regional Office	17A00028	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF PERMANENT BRIDGE TO MORE THAN TWO (2) LANES, TAGAMUSING BRIDGE (B00728LZ) ALONG MANILA NORTH ROAD (PHASE II)	77,001,395.00	05-03-2018	25-09-2018	25-10-2019	BIG BERTHA CONSTRUCTION & DEVELOPMENT (3191) / AQUINO- DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	754	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0149	CONSTN/EXTENSION OF BANK PROTECTION, AGNO RIVER CTRL PROJECT, BRGY. AGNO, TAYUG, PANGASINAN	23,963,824.00	21-08-2018	27-09-2018	27-10-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	752	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0141	CONSTN/EXTENSION OF BANK PROTECTION, BRGY. STA. CRUZ, STA. MARIA, PANGASINAN	14,359,929.75	21-08-2018	27-09-2018	27-10-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	752	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0022	CONSTRUCTION OF BANK PROTECTION, BRGY. BAKIT-BAKIT, ROSALES, PANGASINAN	13,964,323.30	22-08-2018	28-09-2018	28-10-2019	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	751	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0200	CONCRETING OF BRGY. SAN ROQUE- SAN JOSE FMR, BRGY. SAN ROQUE AND BRGY. SAN JOSE, SAN NICOLAS, PANGASI	6,618,558.00	27-08-2018	01-10-2018	31-10-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	748	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0146	CONSTN OF TWO UNITS OF SPURDIKES USING GABIONS/MATTRESSE S, AGNO RIVER CTRL PROJ, LEGASPI, TAYUG, PAN	23,273,942.20	28-08-2018	02-10-2018	01-11-2019	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	747	> 1 year
Region I	Regional Office	16A00066	WIDENING OF PERMANENT BRIDGES, GUMAPOs BRIDGE (B02146LZ) ALONG PANGASINAN - ZAMBALES ROAD	36,074,773.74	28-02-2018	09-10-2018	08-11-2019	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	740	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0130	CONSTN/EXTENSION OF BANK PROTECTION, BRGY. DECRETOSAN LEON, UMINGAN, PANGASINAN	9,304,645.45	05-09-2018	15-10-2018	14-11-2019	ARCINUE COMM'L CORPORATION (6746)	734	> 1 year
Region I	Regional Office	17A00039	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF STA MARIA- BABALLASIOAN ROAD LEADING TO PINSAL FALLS, STA MARIA, ILOCOS SUR	86,846,249.98	20-05-2018	16-10-2018	15-11-2019	MBB CONSTRUCTION AND SUPPLY (FORMERLY: MBB CONSTRUCTION) (11363)	733	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0246	CONSTN OF ONE STRY TWO CL SB W/ TOILET RIZAL E/S, NATIVIDAD, PANGASINAN	2,717,420.90	12-09-2018	17-10-2018	16-11-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	732	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0251	CONSTN OF ONE STRY TWO CL SB W/ TOILET PRADO E/S, UMINGAN, PANGASINAN	2,717,420.90	12-09-2018	17-10-2018	16-11-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	732	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	18AI0256	CONSTN OF ONE STRY TWO CL SB W/ TOILET CONCEPCION E/S, UMINGAN, PANGASINAN	2,967,555.15	12-09-2018	17-10-2018	16-11-2019	511 BUILDERS (34324)	732	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0087	AGNO RIVER BASIN AND ALLIED RIVERS FLOOD CTRL PROJ - IMPRVT OF TAGAMUSING RIVER COURSE W/ PROTECTION	18,625,888.11	16-09-2018	19-10-2018	18-11-2019	MCB CONSTRUCTION & SUPPLY (12128)	730	> 1 year
Region I	Regional Office	16A00063	CONSTRUCTION/IMPR OVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS, URDANETA-MANAOAG ROAD LEADING TO OUR LADY OF MANAOAG SHRINE AND MIRACULOUS VIRGIN'S WELL, MANAOAG, PANGASINAN INCLUDING REPLACEMENT/ CONSTRUCTION OF LICSI BRIDGE AND ITS AP	91,568,256.10	31-07-2018	26-10-2018	25-11-2019	ROADTECH CONSTRUCTION INC. (FORMERLY: ROADTECH CONSTRUCTION) (17580) / R.S. SEPIAN CONSTRUCTION & TRUCKING (20519)	723	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0253	CONSTN OF ONE STRY THREE CL SB W/ TOILET LA PAZ E/S, UMINGAN, PANGASINAN	3,904,929.22	22-09-2018	26-10-2018	25-11-2019	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	723	> 1 year
Region I	Regional Office	17A00025	CONSTRUCTION/IMPR OVEMENT OF ACCESS ROADS LEADING TO AIRPORT - LAOAG INTERNATIONAL AIRPORT-GABU-FORT ILOCANDIA ROAD (BRIDGE REPLACEMENT) INCLUDING ROW, LAOAG CITY, ILOCOS NORTE 1ST LD	53,690,931.74	31-10-2018	31-10-2018	30-11-2019	VIKING CONSTRUCTION & SUPPLIES (18129) / BUSILAC BUILDERS INC. (7701)	718	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0268	CONCRETING OF ITORMA CABICALAN, BRGY. KISIKIS FMR, BRGY. KISIKIS, ALCALA, PANGASINAN	4,725,252.13	04-10-2018	09-11-2018	09-12-2019	MCB CONSTRUCTION & SUPPLY (12128)	709	> 1 year
Region I	Regional Office	16A00145	CONSTRUCTION OF 1 EVACUATION CENTER TO BE OFTEN USED DURING CALAMITIES LOCATED AT VIGAN CITY, ILOCOS SUR	34,334,294.87	21-07-2018	13-11-2018	13-12-2019	BET CONSTRUCTION & SUPPLY (31764) / JANPAC ENGINEERING & CONSTRUCTION SERVICES (37774)	705	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0301	CONSTRUCTION OF BHS, PAITAN BHS, STA. MARIA, PANGASINAN	1,195,940.42	21-10-2018	26-11-2018	26-12-2019	511 BUILDERS (34324)	692	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0277	CONSTRUCTION OF BHS, CATABLAN BHS, URDANETA CITY, PANGASINAN	1,151,363.18	22-10-2018	26-11-2018	26-12-2019	MCB CONSTRUCTION & SUPPLY (12128)	692	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0049	NETWORK DEVT- IMPVT/WIDENING OF NATL RD ALONG BINALONAN-ASINGAN- STA. MARIA RD. KO 198+786 - KO 200+405; KO 208+700 - KO 208+980	52,624,505.42	29-10-2018	03-12-2018	02-01-2020	ORIENTAL SALES CENTER AND CONTRACTOR (33630) / ALCEL CONSTRUCTION (15129)	685	> 1 year
Region I	Regional Office	16A00067	REPLACEMENT OF PERMANENT WEAK BRIDGES, SOBOL BRIDGE (B00681LZ) ALONG PANGASINAN- TARLAC ROAD	18,446,959.11	30-11-2018	10-12-2018	09-01-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	678	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0027	NETWORK DEVELOPMENT-ROAD WIDENING BINALONAN-ASINGAN-STA. MARIA ROAD KO 193+041 - KO 193+932	17,980,836.52	04-11-2018	10-12-2018	09-01-2020	MCB CONSTRUCTION & SUPPLY (12128)	678	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	18AI0293	CONSTRUCTION OF BHS, BENSICAN BHS, SAN NICOLAS, PANGASINAN	1,198,772.17	06-11-2018	10-12-2018	09-01-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	678	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0294	CONSTRUCTION OF BHS, CABULAN BHS, SAN NICOLAS, PANGASINAN	1,198,772.17	06-11-2018	10-12-2018	09-01-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	678	> 1 year
Region I	Regional Office	16A00108	REPLACEMENT OF PERMANENT WEAK BRIDGES, EMBARCADERO BRIDGE I AND ITS APPROACHES (B00863LZ) ALONG ALAMINOS-BOLINAO ROAD	45,629,989.66	30-11-2018	12-12-2018	11-01-2020	CHIARA CONSTRUCTION (8736) / JASA BUILDERS (31330)	676	> 1 year
Region I	Regional Office	18A00037	OFF CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS - ALAMINOS-BOLINAO RD - K0326+000 - K0327+080, K0328+796 - K0329+296, K0329+349 - K0329+953, K0330+000- K0332+183, K0332+226 - K0333+909	71,857,598.28	11-12-2018	14-12-2018	13-01-2020	JASA BUILDERS (31330)	674	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0015	CONSTN/IMPVT OF ACCESS RD LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS RD LEADING TO DEPALO FALL	37,237,977.80	12-11-2018	20-12-2018	19-01-2020	ALCEL CONSTRUCTION (15129)	668	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0321	COMPLETION OF RHU, NATIVIDAD RHU, NATIVIDAD, PANGASINAN	1,447,738.78	18-11-2018	27-12-2018	26-01-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	661	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0299	CONSTRUCTION OF BHS, SAN ALEJANDRO BHS, STA. MARIA, PANGASINAN	1,198,772.17	18-11-2018	27-12-2018	26-01-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	661	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0063	CONSTRUCTION/IMPR OVEMENT OF MULTI- PURPOSE BUILDING, TAYUG, PANGASINAN	3,799,201.37	07-12-2018	14-01-2019	13-02-2020	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	643	> 1 year
Region I	Regional Office	18A00026	ROAD WIDENING - PRIMARY ROADS - MANILA NORTH ROAD - K0490+504-K0491+278; K0492+800-K0493+019; K0493+050-K0493+216; K0505+656-K0507+368; K0521+000-K0522+400; K0527+459-K0529+407; K0531+363-K0531+921; K0532+981-K0534+359	187,763,264.99	30-12-2018	21-01-2019	20-02-2020	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	636	> 1 year
Region I	Regional Office	17A00035	CONSTRUCTION AND MAINTENANCE OF BRIDGE ALONG NATIONAL ROADS- WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO (2) LANES, CAYANGA BRIDGE (B02151LZ) ALONG PANGASINAN - LA UNION INTER- PROVINCIAL ROAD	144,749,977.41	31-07-2018	18-02-2019	19-03-2020	BET CONSTRUCTION & SUPPLY (31764) / ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) (31762)	608	> 1 year
Region I	Regional Office	16A00115	CONSTRUCTION OF BY- PASSES/DIVERSION ROADS, URDANETA CITY BYPASS ROAD, INCL. BRIDGE URDANETA CITY, PANGASINAN 5TH LEGISLATIVE DISTRICT (PHASE III)	277,049,549.67	15-03-2018	12-03-2019	10-04-2020	BET CONSTRUCTION & SUPPLY (31764) / BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292)	586	> 1 year
Region I	Regional Office	16A00102	WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO (2) LANES, TEPPENG BRIDGE (B00594LZ) ALONG MANILA NORTH ROAD	25,526,173.76	31-03-2017	15-03-2019	13-04-2020	VIKING CONSTRUCTION & SUPPLIES (18129)	583	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	18AI0074	COSNT'N/REHAB/IMPR VT OF STA. MARIA-SAN QUINTIN ROAD, PANGASINAN	46,544,558.51	12-02-2019	18-03-2019	16-04-2020	ORIENTAL SALES CENTER AND CONTRACTOR (33630)	580	> 1 year
Region I	Regional Office	18A00062	CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION / REHABILITATION OF PALLOGAN FLOOD CONTROL, TAGUDIN, ILOCOS SUR	48,749,998.81	21-09-2018	21-03-2019	19-04-2020	NORTHERN BUILDERS (8789)	577	> 1 year
Region I	Regional Office	18A00010	CONSTRUCTION OF BYPASS AND DIVERSION ROADS, BANTAY-SAN ILDEFONSO BYPASS ROAD, INCL. ROW, ILOCOS SUR	101,517,289.24	21-01-2019	21-03-2019	19-04-2020	SATRAP CONSTRUCTION CO., INC. (2526)	577	> 1 year
Region I	Regional Office	18A00007	ROAD WIDENING - SECONDARY ROADS - LAOAG-AIRPORT RD - K0487+839-K0487+909, K0487+910-K0488+550, K0488+599-K0488+810, K0489+020-K0490+125, K0488+506-K0490+470, K0490+610-K0490+667, K0491+755-K0492+092	138,562,128.32	21-01-2019	22-03-2019	20-04-2020	KATHA BUILDERS & SUPPLIES (34651) / C.T. LEONCIO CONSTRUCTION & TRADING (17371)	576	> 1 year
Region I	Regional Office	18A00095	CONSTRUCTION/IMPR OVEMENT OF ACCESS ROADS LEADING TO TRADES,INDUSTRIES AND ECONOMIC ZONES, PORO POINT FREEPORT ZONE, SAN FERNANDO CITY, LA UNION	96,500,000.00	22-03-2019	25-03-2019	23-04-2020	A.P.B. CONSTRUCTION (17055)	573	> 1 year
Region I	Regional Office	18A00006	CONSTRUCTION/IMPR OVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NAGUILIAN-BAGULIN ROAD LEADING TO TUDDINGAN FALLS AND KEDLAP BURIAL CAVE, NAGUILIAN- BAGULIN, LA UNION	96,500,000.00	23-03-2019	25-03-2019	23-04-2020	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	573	> 1 year
Region I	Regional Office	18A00035	CONSTRUCTION OF BY-PASSES/DIVERSION ROAD, PASUQUIN BY- PASS ROAD, ILOCOS NORTE	98,284,238.89	04-02-2019	29-03-2019	27-04-2020	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	569	> 1 year
Region I	Regional Office	18A00104	CONSTRUCTION/REHA BILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS- CONSTRUCTION OF FLOOD CONTROL ALONG ABRA RIVER, BANTAY SECTION, PHASE II, BANTAY, ILOCOS SUR	98,275,842.33	16-03-2019	03-04-2019	02-05-2020	A.P.B. CONSTRUCTION (17055) / KANE CONSTRUCTION , INC. (2888)	564	> 1 year
Region I	Regional Office	18A00134	REHABILITATION OF BUED BRIDGE, SISON, PANGASINAN	15,203,957.31	15-04-2019	15-04-2019	14-05-2020	JEMAK CONSTRUCTION & SUPPLY (32056)	552	> 1 year
Region I	Regional Office	18A00107	REPAIR OF THE ZIGZAG SEAWALL AND ADJOINING ACCESS ROADS IN SITIO PUNTA, CABITTAOGAN, STA. CATALINA, ILOCOS SUR	36,293,458.04	28-10-2018	16-04-2019	15-05-2020	VIGAN FORTUNE CONSTRUCTION (3887)	551	> 1 year
Region I	Regional Office	17A00063	CONSTRUCTION/REHA BILITATION OF ACCESSIBILITY FACILITIES FOR CHALLENGED PERSONS IN REGION I	18,977,702.55	23-07-2018	25-04-2019	24-05-2020	BET CONSTRUCTION & SUPPLY (31764) / JANPAC ENGINEERING & CONSTRUCTION SERVICES (37774)	542	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0047	CONSTN/IMPVT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - JUNCTION TAYUG- SAN QUINTIN	55,854,462.19	28-03-2019	01-05-2019	30-05-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	536	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	18A00018	CONSTRUCTION OF BY-PASS/DIVERSION ROADS, BANTAY - VIGAN DIVERSION ROAD, INC. ROW, ILOCOS SUR	76,492,253.46	07-03-2019	03-05-2019	01-06-2020	SATRAP CONSTRUCTION CO., INC. (2526)	534	> 1 year
Region I	Regional Office	18A00013	NETWORK DEVELOPMENT- WIDENING OF PERMANENT BRIDGES - RAMOS BR. (B02776LZ) ALONG JUDGE JOSE DE VENECIA SR AVE.	104,196,834.71	02-05-2019	03-05-2019	01-06-2020	J.D. LEGASPI CONSTRUCTION (9608) / T.J. VELASCO CONSTRUCTION & SUPPLY (10560)	534	> 1 year
Region I	Regional Office	16A00003	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS, WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO LANES, BICAL BRIDGE (B00589LZ) ALONG MANILA NORTH ROAD	73,254,701.55	01-12-2017	14-05-2019	12-06-2020	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	523	> 1 year
Region I	Regional Office	16A00070	REPLACEMENT OF PERMANENT WEAK BRIDGES, GARITA BRIDGE (B00864LZ) ALONG ALAMINOS- BOLINAO ROAD	50,175,028.33	31-10-2018	17-05-2019	15-06-2020	SYNDTITE CONSTRUCTION CORPORATION (FORMERLY: R.C. TAGALA CONSTRUCTION) (11597)	520	> 1 year
Region I	Regional Office	18A00063	CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION / REHABILITATION OF PUDOC EAST - PUDOC WEST FLOOD CONTROL, TAGUDIN, ILOCOS SUR	44,849,996.18	16-09-2018	21-05-2019	19-06-2020	NORTHERN BUILDERS (8789)	516	> 1 year
Region I	Regional Office	18A00098	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION STRUCTURES ALONG PANGASINAN- NUEVA VISCAYA ROAD, PANGASINAN	144,749,999.60	22-04-2019	22-05-2019	20-06-2020	E.M. CUERPO, INC. (30963) / KATHA BUILDERS & SUPPLIES (34651)	515	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0340	CONSTRUCTION OF TWO STOREY FOUR CLASSROOM SCHOOL BUILDING SANCHEZ- CABALITIAN E/S, ASINGAN, PANGASINA	10,950,794.99	19-04-2019	27-05-2019	25-06-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	510	> 1 year
Region I	Regional Office	18A00135	REHABILITATION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG ABRA RIVER, SANTA, ILOCOS SUR	8,457,282.33	20-05-2019	30-05-2019	28-06-2020	M.G. LUALHATI CONSTRUCTION CORP. (35373)	507	> 1 year
Region I	Regional Office	18A00081	CONSTRUCTION AND MAINTENANCE OF BRIDGE ALONG NATIONAL ROADS- WIDENING OF PERMANENT BRIDGES TO MORE THAN TWO (2) LANES, CAYANGA BRIDGE (B02151LZ) ALONG PANGASINAN - LA UNION INTER- PROVINCIAL ROAD (PHASE II)	94,499,993.88	14-04-2019	19-06-2019	18-07-2020	BET CONSTRUCTION & SUPPLY (31764) / BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292)	487	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18AI0017	NETWORK DEVT- IMPVT/WIDENING OF NATL RD ALONG BAKIT- BAKIT JCT- UMINGAN RD INCL ROW KO 200+000 - KO 200	41,269,351.00	21-05-2019	27-06-2019	26-07-2020	VYRAGUS CONSTRUCTION (34837) / ALCAL CONSTRUCTION (15129)	479	> 1 year
Region I	Regional Office	18A00090	CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD INCL. ROW, ILOCOS NORTE	86,556,612.58	23-12-2018	28-06-2019	27-07-2020	TRIBU DESIGN & CONSTRUCTION (12756) / CMG JR. BUILDERS (41683)	478	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	16A00122	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BALAOI BRIDGE (B00546LZ) ALONG MANILA NORTH ROAD	12,782,066.29	21-04-2017	01-07-2019	30-07-2020	PONARBUILT CONSTRUCTION & GENERAL MERCHANDISE (32682) / R.S. SEPIAN CONSTRUCTION & TRUCKING (20519)	475	> 1 year
Region I	Pangasinan 3rd District Engineering Office	18A0350	CONSTRUCTION OF TWO STOREY SIX CLASSROOM SCHOOL BUILDING SUGCONG E/S, POZORRUBIO, PANGASINAN	14,381,769.80	30-05-2019	03-07-2019	01-08-2020	A.M.P. CONSTRUCTION (16574)	473	> 1 year
Region I	Regional Office	18A00034	WIDENING OF PERMANENT BRIDGES - GUESANG- MAGSAYSAY BRIDGE (B02773LZ) ALONG LINGAYEN-LABRADOR DIVERSION ROAD	57,898,875.41	31-05-2019	16-07-2019	14-08-2020	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	460	> 1 year
Region I	Regional Office	18A00027	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - MANILA NORTH ROAD K0524+564-K0526+321, K0555+000-K0555+896; K0556+047-K0557+100; K0561+000-K0561+122; K0563+556-K0564+000; K0526+321-K0526+469; K0555+000-K0555+158; K0555+1	190,013,866.94	30-03-2019	22-07-2019	20-08-2020	VIKING CONSTRUCTION & SUPPLIES (18129)	454	> 1 year
Region I	Regional Office	18A00077	WIDENING OF PERMANENT BRIDGES - ARINGAY BRIDGE (B02638LZ) ALONG MANILA NORTH ROAD	149,575,000.00	30-06-2019	22-07-2019	20-08-2020	R.U. AQUINO CONSTRUCTION AND DEVELOPMENT CORP. (FO (23507)	454	> 1 year
Region I	Regional Office	18A00023	CONSTRUCTION OF BYPASS/DIVERSION ROADS, CANDON CITY BYPASS ROAD INCLUDING BRIDGE, ILOCOS SUR	119,804,380.99	21-04-2019	23-07-2019	21-08-2020	M.G. LUALHATI CONSTRUCTION CORP. (35373) / FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	453	> 1 year
Region I	Regional Office	18A00061	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - PANDAN AVENUE AND FIRE TREE AVENUE LEADING TO MINOR BASILICA OF OUR LADY OF MANAOAG SHRINE, BRGY.NILOMBOT, MAPANDAN PANGASINAN	74,015,771.70	01-04-2019	29-07-2019	27-08-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	447	> 1 year
Region I	Regional Office	18A00012	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NAPIDAD VIEW DECK AND WATER FALLS OF TAKULAO MATALALA AND PAO, DUMALNEG, ILOCOS NORTE	143,835,880.57	31-05-2019	05-08-2019	03-09-2020	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) (31762)	440	> 1 year
Region I	Regional Office	18A00079	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, VILLASIS - STO.TOMAS BYPASS ROAD (PHASE I) INCLUDING BRIDGE AND ROW, PANGASINAN	327,746,468.68	30-04-2019	13-08-2019	11-09-2020	M.G. LUALHATI CONSTRUCTION CORP. (35373) / ADVANCED FOUNDATION CONSTRUCTION SYSTEMS CORP. (15449)	432	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	18A00065	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO MAPITA TRIBAL COMMUNITY AND VIEW DECK TO NAYONG AGUILAR (YLANG-YLANG PLANTATION AND AGRI-TOURISM DESTINATION), PHASE I, BRGY. LAOAG, AGUILAR, PANGAS	163,283,993.67	08-08-2019	14-08-2019	12-09-2020	JASA BUILDERS (31330)	431	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0265	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF ROAD STA. MARIA-SAN QUINTIN ROAD, STA. MARIA, PANGASINAN	9,603,020.00	12-08-2019	16-08-2019	14-09-2020	ORIENTAL SALES CENTER AND CONTRACTOR (33630)	429	> 1 year
Region I	Regional Office	18A00066	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO MAPITA TRIBAL COMMUNITY AND VIEW DECK TO NAYONG AGUILAR (YLANG-YLANG PLANTATION AND AGRI-TOURISM DESTINATION), PHASE II, BRGY. LAOAG, AGUILAR, PANGA	163,960,241.90	31-07-2019	19-08-2019	17-09-2020	JASA BUILDERS (31330)	426	> 1 year
Region I	Regional Office	17A00040	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, LANAOSAN ISIDRO ROAD LEADING TO BOLO RIVER DAM AND DARNA FALLS ROAD (BRIDGE CONSTRUCTION) DUMALNEG, ILOCOS NORTE	101,272,791.35	30-04-2019	19-08-2019	17-09-2020	VIKING CONSTRUCTION & SUPPLIES (18129) / ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY: ST. GERRARD CONSTRUCTION) (31762)	426	> 1 year
Region I	Regional Office	18A00042	ROAD WIDENING OF PRIMARY ROADS, MANILA NORTH ROAD K0351+193-K0352+400, K0352+406- K0353+000,K0357+300-K0358+272, SANTIAGO, ILOCOS SUR	76,619,495.64	12-01-2019	20-08-2019	18-09-2020	FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	425	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0229	CONSTRUCTION/IMPROVEMENT OF BRIDGES AT TAYUG, PANGASINAN	1,917,773.88	16-08-2019	22-08-2019	20-09-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	423	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0306	CONCRETING OF ROAD, BRGY. NARRA, SAN MANUEL, PANGASINAN	2,914,600.00	17-08-2019	23-08-2019	21-09-2020	A.P. TAGARINO ENGINEERING AND CONSTRUCTION SERVICES (32730)	422	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0123	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF ASINGAN- URDANETA ROAD, ASINGAN SECTION, PANGASINAN	14,008,844.18	17-08-2019	23-08-2019	21-09-2020	ORIENTAL SALES CENTER AND CONTRACTOR (33630)	422	> 1 year
Region I	Regional Office	19A00078	CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, CONCRETE ROAD, PERIMETER ROAD AND PARKING FOR SERVICE VEHICLES - BONUAN NAVY DETACHMENT, DAGUPAN CITY, PANGASINAN	4,631,610.08	23-08-2019	26-08-2019	24-09-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	419	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	19AI0109	CONSTRUCTION OF STA. MARIA MULTI- PURPOSE BUILDING (MULTI-PURPOSE HALL), STA. MARIA, BINALONAN, PANGA	1,910,471.48	20-08-2019	26-08-2019	24-09-2020	W.M. SALAYOG CONSTRUCTION & GEN MERCHADISE (12851)	419	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0154	CONCRETING OF ROADS, FLORES, SAN MANUEL, PANGASINAN	4,725,618.61	27-07-2019	28-08-2019	26-09-2020	A.P. TAGARINO ENGINEERING AND CONSTRUCTION SERVICES (32730)	417	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0150	CONCRETING OF ROADS, BONIFACIO, SAN MANUEL, PANGASINAN	4,725,746.13	27-07-2019	28-08-2019	26-09-2020	A.P. TAGARINO ENGINEERING AND CONSTRUCTION SERVICES (32730)	417	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0165	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MITURA RIVER, BRGY. GUISET SUR, SAN MANUEL, PANGASINAN	4,667,065.22	25-08-2019	30-08-2019	28-09-2020	A.P. TAGARINO ENGINEERING AND CONSTRUCTION SERVICES (32730)	415	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0053	CONSTRUCTION OF LINMANSANGAN ELEMENTARY SCHOOL MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. LINMANS	1,919,612.59	23-08-2019	30-08-2019	28-09-2020	W.M. SALAYOG CONSTRUCTION & GEN MERCHADISE (12851)	415	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0112	CONSTRUCTION OF VACANTE ELEMENTARY SCHOOL MULTI-PURPOSE BUILDING, VACANTE, BINALONAN, PANGASINAN	1,917,035.48	23-08-2019	02-09-2019	01-10-2020	ZOTA TRADING & CONSTRUCTION (32641)	412	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0191	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT NATIVIDAD, PANGASINAN	4,440,180.20	31-07-2019	02-09-2019	01-10-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	412	> 1 year
Region I	Regional Office	18A00059	CONSTRUCTION/REPAI R/REHABILITATION/IMP ROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - LOCAL ROADS - CONSTRUCTION OF VIGAN - CABUGAO COASTAL ROAD, ILOCOS SUR	111,110,907.25	04-08-2019	03-09-2019	02-10-2020	SATRAP CONSTRUCTION CO., INC. (2526)	411	> 1 year
Region I	Regional Office	18A00103	CONSTRUCTION/REPAI R/REHABILITATION/IMP ROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - LOCAL ROADS - CONSTRUCTION/REHA BILITATION OF CONCRETE ROAD (FROM JUNCTION MNR, CANDON CITY, PARAS- PARIOC ROAD TO BY- PASS ROAD) CANDON CITY, ILOCOS SUR	54,910,807.62	22-06-2019	03-09-2019	02-10-2020	FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	411	> 1 year
Region I	Regional Office	19A00017	CONSTRUCTION / REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL SYSTEM ALONG ABRA RIVER (UPSTREAM AND DOWNSTREAM) OF CALUNGBUYAN BRIDGE, SANTA, ILOCOS SUR	57,053,285.29	31-08-2019	04-09-2019	03-10-2020	BET CONSTRUCTION & SUPPLY (31764) / M.G. LUALHATI CONSTRUCTION CORP. (35373)	410	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0318	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TOBOY, ASINGAN, PANGASINAN	972,533.48	01-09-2019	09-09-2019	08-10-2020	A.P. TAGARINO ENGINEERING AND CONSTRUCTION SERVICES (32730)	405	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0026	ASPHALT OVERLAY ALONG PANGASINAN- NUEVA ECIJA ROAD, KO 178+373 - KO 180+000, KO 182+000 - KO 182+960	23,151,401.75	31-08-2019	09-09-2019	08-10-2020	A.M.P. CONSTRUCTION (16574)	405	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	19AI0247	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DOMANPOT COMMUNITY SCHOOL, BRGY. DOMANPOT, ASINGAN, PANGASIN	2,892,195.22	06-09-2019	12-09-2019	11-10-2020	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	402	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0031	CONSTRUCTION/IMPR OVEMENT OF ACCESS RD LEADING TO JUNCTION-TAYUG-SAN QUINTIN RD LEADING TO AMAZING SU	18,627,952.31	10-09-2019	16-09-2019	15-10-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	398	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0032	CONSTN/IMPVT OF ACCESS RD LEADING TO DECLARED TOURISM DESTINATIONS- ACCESS RD LEADING TO DEPALO FALLS	18,633,784.69	10-09-2019	17-09-2019	16-10-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	397	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0274	CONSTRUCTION/IMPR OVEMENT OF BRIDGES AT SAN NICOLAS, PANGASINAN	2,393,260.87	16-09-2019	23-09-2019	22-10-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	391	> 1 year
Region I	Regional Office	17A00049	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAUINI-BADDUANG-SAUD-CAPARISPISAN-BALAOI RD (INCLUDING BRIDGES), ILOCOS NORTE	144,749,358.68	31-12-2018	04-10-2019	02-11-2020	ALCEL CONSTRUCTION (15129)	380	> 1 year
Region I	Regional Office	19A00054	CONSTRUCTION/IMPR OVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO MAPITA TRIBAL COMMUNITY AND VIEW DECK TO NAYONG AGUILAR (YLANG-YLANG PLANTATION AND AGRI-TOURISM DESTINATION), BRGY. LAOAG, AGUILAR, PANGASINAN	2,893,381.35	07-08-2019	07-10-2019	05-11-2020	JASA BUILDERS (31330)	377	> 1 year
Region I	Regional Office	19A00069	PREVENTIVE MAINTENANCE, PANGASINAN- ZAMBALES RD - K0284+000 - K0285+000, K0299+000 - K0300+000, K0321+000 - K0323+000, K0325+088 - K0325+300, K0326+400 - K0327+034, K0327+228 - K0328+000, K0329+000 - K0329+240.9	61,753,936.90	30-09-2019	14-10-2019	12-11-2020	JONIK TRADING & CONSTRUCTION (20612)	370	> 1 year
Region I	Regional Office	18A00014	CONSTRUCTION OF BYPASS/DIVERSION ROADS, BANGUI BYPASS ROAD, INCLUDING ROW AND BRIDGE, ILOCOS NORTE	163,419,025.20	07-10-2019	16-10-2019	14-11-2020	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) (31762)	368	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0273	CONSTRUCTION/IMPR OVEMENT OF BRIDGES AT UMINGAN, PANGASINAN	4,298,813.70	10-10-2019	16-10-2019	14-11-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	368	> 1 year
Region I	Pangasinan 3rd District Engineering Office	19AI0275	CONSTRUCTION/IMPR OVEMENT OF BRIDGES AT SAN QUINTIN, PANGASINAN	2,393,083.21	15-09-2019	16-10-2019	14-11-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	368	> 1 year
Region I	Ilocos Norte 1st District Engineering Office	18AA0347	CONCRETING OF BOYBOY-STA. MARIA LEADING TO PIDDIG LAMMIN ECOTOURISM PROJECT AND WORLD WAR II AIRSTRIP, BRGY. BOYBOY, PIDDIG, ILOCOS NORTE	44,923,726.88	15-10-2019	18-10-2019	16-11-2020	KATHA BUILDERS & SUPPLIES (34651)	366	> 1 year

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	18A00067	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, V. DELOS REYES STREET AND ALL STREETS CONNECTING CRISOLOGO AND V. DELOS REYES, VIGAN CITY, ILOCOS SUR	65,671,486.87	02-08-2019	21-10-2019	19-11-2020	739 BUILDERS (31174)	363	181 - 365 Days
Region I	Regional Office	19A00072	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, DUMOLOC BR. (B00682LZ) ALONG PANGASINAN-TARLAC RD	22,195,000.00	22-10-2019	23-10-2019	21-11-2020	JEMAK CONSTRUCTION & SUPPLY (32056)	361	181 - 365 Days
Region I	Regional Office	19A00075	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, OLO BR. (B00675LZ) ALONG PANGASINAN- TARLAC RD	23,160,000.00	22-09-2019	23-10-2019	21-11-2020	JEMAK CONSTRUCTION & SUPPLY (32056)	361	181 - 365 Days
Region I	Regional Office	19A00071	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, DAWEL BR. (B00687LZ) ALONG DAGUPAN- BONUAN-SAN FABIAN RD	35,705,000.00	22-10-2019	23-10-2019	21-11-2020	JEMAK CONSTRUCTION & SUPPLY (32056)	361	181 - 365 Days
Region I	Regional Office	19A00050	REPLACEMENT OF PERMANENT WEAK BRIDGES,BONGO BR. ALONG ILOCOS NORTE-ABRA RD (PHASE II)	15,208,790.79	31-07-2019	23-10-2019	21-11-2020	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	361	181 - 365 Days
Region I	Regional Office	18A00057	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES, POBLACION SUR-SORIOAN- LUCBUBAN-UBBOG-BAYBAYADING ROAD CONNECTING CANDON-SALCEDO- SAN EMILIO DEL PILAR NATIONAL ROAD IN SUPPORT OF THE CACAO PROCESSING CENTER AND CA	66,677,284.68	22-03-2019	24-10-2019	22-11-2020	TRIBU DESIGN & CONSTRUCTION (12756)	360	181 - 365 Days
Region I	Ilocos Norte 1st District Engineering Office	18AA0330	WIDENING OF PERMANENT BRIDGE - NIKET BRIDGE (B00530LZ), PASUQUIN, ILOCOS NORTE	14,197,668.04	24-10-2019	25-10-2019	23-11-2020	KATHA BUILDERS & SUPPLIES (34651) / MANUEL L. CURAMENG III CONSTRUCTION & ENGINEERING SERVICES (38829)	359	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0124	CONSTN/REHAB/IMPROVEMENT OF ASINGAN- VILLASIS ROAD, ASINGAN SECTION, PANGASINAN	23,292,050.32	19-10-2019	28-10-2019	26-11-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	356	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0253	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAGASIT RIVER, BRGY. STA. CRUZ, STA. MARIA, PANGASINAN	9,300,573.94	20-10-2019	28-10-2019	26-11-2020	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	356	181 - 365 Days
Region I	Regional Office	19A00090	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PANDAN AVENUE AND FIRE TREE AVENUE LEADING TO MINOR BASILICA OF OUR LADY OF MANAOAG SHRINE, BRGY NILOMBOT, MAPANDAN PANGASINAN	9,650,000.00	31-10-2019	06-11-2019	05-12-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	347	181 - 365 Days
Region I	Ilocos Norte 1st District Engineering Office	18AA0383	CONC. OF STA. MARIA - SAN ANTONIO - CARASI ROAD (5KM), PIDDIG AND CARASI, ILOCOS NORTE	37,006,071.50	04-11-2019	07-11-2019	06-12-2020	KATHA BUILDERS & SUPPLIES (34651)	346	181 - 365 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	18A00091	CONSTRUCTION OF MISSING LINKS/ NEW ROADS - MANGATAREM-STA CRUZ ROAD, PACKAGE 3, INCL BRIDGE AND ROW, PANGASINAN	187,996,652.15	21-08-2019	09-11-2019	08-12-2020	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	344	181 - 365 Days
Region I	Regional Office	18A00004	NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES-CONSTRUCTION OF FIVE (5) STOREY BUILDING, OFFICE OF CIVIL DEFENSE (OCD), REGIONAL OFFICE I, SEVILLA, SAN FERNANDO CITY, LA UNION	57,899,999.34	12-11-2019	12-11-2019	11-12-2020	BET CONSTRUCTION & SUPPLY (31764) / JANPAC ENGINEERING & CONSTRUCTION SERVICES (37774)	341	181 - 365 Days
Region I	Regional Office	18A00016	REPLACEMENT OF PERMANENT WEAK BRIDGES-SOBOL BRIDGE (B00681LZ) ALONG PANGASINAN - TARLAC ROAD (PHASE II)	19,299,904.38	02-06-2019	13-11-2019	12-12-2020	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	340	181 - 365 Days
Region I	Regional Office	18A00110	CONSTRUCTION/REHABILITATION OF ACCESSIBILITY FACILITIES FOR PHYSICALLY CHALLENGED PERSONS - REGION I	19,010,434.34	25-04-2019	15-11-2019	14-12-2020	BET CONSTRUCTION & SUPPLY (31764) / JANPAC ENGINEERING & CONSTRUCTION SERVICES (37774)	338	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0234	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, SAN QUINTIN, PANGASINAN	3,860,296.27	15-10-2019	18-11-2019	17-12-2020	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	335	181 - 365 Days
Region I	Regional Office	18A00022	WIDENING OF PERMANENT BRIDGES - VILLAMIL BR. 1 (B04605LZ) ALONG SAN CARLOS-CALASIAO ROAD	95,146,000.00	02-08-2019	19-11-2019	18-12-2020	CHIARA CONSTRUCTION (8736) / T.J. VELASCO CONSTRUCTION & SUPPLY (10560)	334	181 - 365 Days
Region I	Regional Office	19A00129	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, TAGUDIN-CERVANTES RD. (S00140LZ)	19,300,000.00	17-11-2019	20-11-2019	19-12-2020	739 BUILDERS (31174)	333	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0133	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANILA RIVER, BRGY. LAUREN, UMINGAN, PANGASINAN	9,312,609.27	20-10-2019	21-11-2019	20-12-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRUCTION) (14196)	332	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0037	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABULANDAYAN RIVER, BRGY. BARANGOBONG, NATIVIDAD, PANG	9,309,210.01	20-10-2019	21-11-2019	20-12-2020	MCB CONSTRUCTION & SUPPLY (12128)	332	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0243	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGNO RIVER, BRGY. CAUPLASAN, STA. MARIA, PANGASINAN	9,351,962.13	20-10-2019	21-11-2019	20-12-2020	ARCINUE COMM'L CORPORATION (6746)	332	181 - 365 Days
Region I	Regional Office	18A00017	WIDENING OF PERMANENT BRIDGES - NILANGOYAN BRIDGE (B02628LZ) ALONG MANILA NORTH ROAD	52,916,289.24	08-07-2019	22-11-2019	21-12-2020	ST. GERRARD CONSTRUCTION GEN. CONTRACTOR & DEVELOPMENT CORP. (FORMERLY:ST. GERRARD CONSTRUCTION) (31762)	331	181 - 365 Days
Region I	Regional Office	16A00091	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING, BATAC CULTURAL CENTER, GOVERNMENT CENTER, CALAGUIP, NATIONAL HIGHWAY, BATAC CITY, ILOCOS NORTE	173,456,990.69	15-10-2019	28-11-2019	27-12-2020	C.B. GARAY PHILWIDE BUILDERS (6004)	325	181 - 365 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	19AI0196	CONCRETING OF ROADS, SAN QUINTIN, PANGASINAN	8,033,715.34	30-10-2019	02-12-2019	31-12-2020	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	321	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0007	CONSTRUCTION OF WATER SUPPLY, CARUSIPAN, CABUGAO, ILOCOS SUR	1,463,843.88	06-11-2019	03-12-2019	01-01-2021	R.B. PANO CONSTRUCTION AND SUPPLY (43048)	320	181 - 365 Days
Region I	Regional Office	19A00067	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - MANAT BRIDGE (B02148LZ) ALONG PANGASINAN- ZAMBALES ROAD	77,200,000.00	29-11-2019	04-12-2019	02-01-2021	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	319	181 - 365 Days
Region I	Regional Office	19AC0071	CONSTRUCTION OF FLOOD CONTROL ALONG ABRA RIVER, BANTAY SECTION (PHASE II), BANTAY, ILOCOS SUR	51,411,340.00	30-11-2019	09-12-2019	07-01-2021	A.P.B. CONSTRUCTION (17055)	314	181 - 365 Days
Region I	Regional Office	18A00002	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL BRIDGES- REPLACEMENT OF CALUNGBUYAN BRIDGE ALONG SANTA-RANCHO ROAD	115,381,074.61	30-11-2019	09-12-2019	07-01-2021	M.G. LUALHATI CONSTRUCTION CORP. (35373) / ADVANCED FOUNDATION CONSTRUCTION SYSTEMS CORP. (15449)	314	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0011	CONSTRUCTION OF CABUGAO RIVER FLOOD CONTROL, BRGY. CAELLAYAN, CABUGAO, ILOCOS SUR	14,700,000.00	26-11-2019	09-12-2019	07-01-2021	FIT CONSTRUCTION (35857)	314	181 - 365 Days
Region I	Regional Office	19A00066	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - EMBARCADERO BRIDGE (B01329LZ) ALONG MANGALDAN-MANAOAG-BINALONAN ROAD	75,270,000.00	02-12-2019	10-12-2019	08-01-2021	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	313	181 - 365 Days
Region I	Regional Office	19A00068	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - MAPHILINDO (B00895LZ) ALONG BINMALEY-LINGAYEN VIA QUIBAOL ROAD	57,900,000.00	14-11-2019	10-12-2019	08-01-2021	JEMAK CONSTRUCTION & SUPPLY (32056)	313	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0052	CONST. OF CONCRETE ROAD - SAN MARIANO ROAD LEADING TO SINANGBALDE FALLS & APAR FALLS, SAN MARIANO	14,700,000.00	03-12-2019	11-12-2019	09-01-2021	A.P.B. CONSTRUCTION (17055)	312	181 - 365 Days
Region I	Regional Office	19A00082	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION AND UPGRADING - BARANGAY ROAD, DALONGUE, STA. BARBARA, PANGASINAN	9,900,000.00	09-12-2019	12-12-2019	10-01-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	311	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	18AC0060	CONSTRUCTION OF SEAWALL, KATIPUNAN, SINAIT, ILOCOS SUR	16,935,582.14	01-10-2019	12-12-2019	10-01-2021	PRECIOUS CONSTRUCTION (32995)	311	181 - 365 Days
Region I	Regional Office	18A00076	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CANDON-SANTIAGO-SAN ESTEBAN-STA. MARIA COASTAL ROAD LEADING TO SANTIAGO COVE, SANTIAGO, ILOCOS SUR	160,479,165.98	10-12-2019	16-12-2019	14-01-2021	M.G. LUALHATI CONSTRUCTION CORP. (35373) / FIRST NORTHWAY DEVELOPMENT & CONSTRUCTION CORP. (11645)	307	181 - 365 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	18A00024	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS - MANILA NORTH RD - K0194 + 859 TO K0198 + 635	167,244,144.99	12-06-2019	16-12-2019	14-01-2021	BET CONSTRUCTION & SUPPLY (31764) / BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292)	307	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0108	LOCAL INFRASTRUCTURE PROGRAM- CONSTRUCTION OF MPB (ADDITIONAL CLASSROOM) AT PAOAY EAST CENTRAL ELEMENTARY SCHOOL, PAOAY, ILOCOS NORTE	11,603,672.40	16-12-2019	16-12-2019	14-01-2021	RCD GEN. CONTRACTOR & CONSTRUCTION SUPPLY (21616)	307	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0070	CONSTRUCTION OF FLOOD CONTROL ALONG ABRA RIVER, BANTAY, ILOCOS SUR	37,240,000.00	16-12-2019	16-12-2019	14-01-2021	A.P.B. CONSTRUCTION (17055)	307	181 - 365 Days
Region I	Regional Office	19A00088	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT POBLACION, SAN CARLOS, PANGASINAN	1,910,697.60	21-10-2019	18-12-2019	16-01-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	305	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0005	CONSTRUCTION OF SMALL WATER IMPOUNDING PROJECT, BRGY. NAPO, MAGSINGAL, ILOCOS SUR	940,526.27	04-10-2019	18-12-2019	16-01-2021	FIT CONSTRUCTION (35857)	305	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0002	CONSTRUCTION OF SMALL WATER IMPOUNDING PROJECT, BRGY. PATONG, MAGSINGAL, ILOCOS SUR	1,175,638.27	08-10-2019	18-12-2019	16-01-2021	FIT CONSTRUCTION (35857)	305	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0036	PREVENTIVE MAINTENANCE TERTIARY ROADS, ILOCOS NORTE-ABRA RD. K0503+(-078)- K0504+000, K0505+000-K0505+780	16,334,640.00	19-12-2019	19-12-2019	17-01-2021	A.B. TAYLAN CONST. & DEVT. (FORMERLY: AD SM CONST.) (25273)	304	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0003	CONSTRUCTION OF SMALL WATER IMPOUNDING PROJECT, BRGY. CARONAN, SAN JUAN, ILOCOS SUR	2,351,250.26	15-10-2019	19-12-2019	17-01-2021	FIT CONSTRUCTION (35857)	304	181 - 365 Days
Region I	Regional Office	19A00049	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. MACALVA SUR /CENTRAL /NORTE AGOO, LA UNION CONNECTING AGOO-BAGUIO CITY ROAD AND AGOO PROCESSING CENTER, AGOO, LA UNION	19,276,640.00	21-12-2019	23-12-2019	21-01-2021	BERSON'S CONSTRUCTION & TRADING (31181)	300	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0001	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, CAUPLASAN BRIDGE (B02395LZ) ALONG ILOCOS NORTE-APAYAO ROAD, DINGRAS, ILOCOS NORTE	49,000,000.00	22-12-2019	23-12-2019	21-01-2021	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	300	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0026	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS TERTIARY ROADS, DINGRAS-MARCOS OLD ROAD, K0509+000 - K0509+516	16,042,594.70	23-12-2019	23-12-2019	21-01-2021	RCD GEN. CONTRACTOR & CONSTRUCTION SUPPLY (21616)	300	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0001	CONSTRUCTION OF SMALL WATER IMPOUNDING PROJECT, BRGY. LABUT, MAGSINGAL, ILOCOS SUR	1,175,638.27	06-10-2019	26-12-2019	24-01-2021	FIT CONSTRUCTION (35857)	297	181 - 365 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Ilocos Norte 1st District Engineering Office	19AA0221	REPAIR/REHABILITATION/MAINTENANCE OF GANAGAN FLOOD CONTROL, BACARRA, ILOCOS NORTE	3,229,855.00	19-12-2019	27-12-2019	25-01-2021	ZEDIK BUILDERS (33330)	296	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0038	PREVENTIVE MAINTENANCE - TERTIARY ROADS, PINILI-NUOVA ERA ROAD, K0459+195.90 K0459+402, K0465+000 K0466+000	13,014,400.00	29-12-2019	29-12-2019	27-01-2021	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	294	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0167	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANILA RIVER, BRGY. RAJAL-ANGAYAN NORTE, BALUNGAO, PAN	37,236,323.01	05-12-2019	06-01-2020	04-02-2021	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	286	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0377	CONCRETING OF BRGY. ABOT MOLINA FMR, BRGY. ABOT MOLINA, UMINGAN, PANGASINAN	4,776,030.14	29-11-2019	06-01-2020	04-02-2021	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	286	181 - 365 Days
Region I	Ilocos Norte 1st District Engineering Office	19AA0219	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO DIMAMAGA, BRGY. TAMDAGAN, VINTAR, ILOCOS NORTE	2,253,263.93	06-01-2020	08-01-2020	06-02-2021	ZEDIK BUILDERS (33330)	284	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0135	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAGASIT RIVER, BRGY. BALIGAYAN, SAN QUINTIN, PANGASINAN	18,623,474.64	08-12-2019	09-01-2020	07-02-2021	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	283	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0036	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANILA RIVER, BRGY. DECRETO, UMINGAN, PANGASINAN	19,490,521.11	08-12-2019	09-01-2020	07-02-2021	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	283	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0320	IMPROVEMENT OF MULTI-PURPOSE BUILDING, CARMAY EAST, ROSALES, PANGASINAN	9,850,136.93	30-12-2019	10-01-2020	08-02-2021	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	282	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0042	CONSTRUCTION OF BY PASS AND DIVERSION ROADS, TAYUG-SAN QUINTIN ROAD, PANGASINAN	40,033,195.45	02-01-2020	13-01-2020	11-02-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	279	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0332	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING RIZAL ELEMENTARY SCHOOL, ROSALES, PANGASINAN	11,363,143.78	02-01-2020	20-01-2020	18-02-2021	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	272	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0255	CONSTRUCTION OF DIKE WITH PROTECTION WORKS ALONG SABANGAN RIVER, BRGY. SAN RAFAEL CENTRO, SAN NICOLAS, PANGASINAN	46,574,784.73	10-01-2020	20-01-2020	18-02-2021	A.M.P. CONSTRUCTION (16574)	272	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0386	CONCRETING OF BRGY. CABANGARAN- BRGY. BARACBAC FMR, BRGY. CABANGARAN AND BRGY. BARACBAC, UMINGAN, PANGASINAN	4,725,864.40	23-12-2019	24-01-2020	22-02-2021	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	268	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0384	CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM CY 2019 AT 6TH DISTRICT PANGASINAN 1. MALICO E/S, SAN NICOLAS, PANGASINAN 2. MALICO NHS, SAN NICOLAS, PANGASINAN 3. SAPINIT E/S, SAN NICOLAS, PANGASINAN 4. PUYAO E/S, SAN NICOLAS, PANGASINAN 5. BANGAR E/S, SAN N	1,821,702.95	23-12-2019	24-01-2020	22-02-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	268	181 - 365 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	18A00111	WIDENING OF PERMANENT BRIDGES - CAYANGA BRIDGE (B02151LZ) ALONG PANGASINAN - LA UNION - INTER PROVINCIAL ROAD (PHASE III)	48,465,066.25	12-12-2019	27-01-2020	25-02-2021	BMK CONSTRUCTION CORPORATION (FORMERLY B.M.K. CONSTRUCTION) (8292)	265	181 - 365 Days
Region I	Regional Office	19A00053	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - LINGAYEN BAYWALK TO BINMALEY, PANGASINAN	39,312,807.01	04-12-2019	28-01-2020	26-02-2021	JASA BUILDERS (31330)	264	181 - 365 Days
Region I	Regional Office	19A00022	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS- CONSTRUCTION OF CALUNGBUYAN BRIDGE ALONG SANTA-RANCHO ROAD, SANTA, ILOCOS SUR	56,809,937.14	25-01-2020	29-01-2020	27-02-2021	M.G. LUALHATI CONSTRUCTION CORP. (35373)	263	181 - 365 Days
Region I	Regional Office	19A00085	CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, CONSTRUCTION OF NAVAL DETACHMENT MULTI- PURPOSE/AUDITORIUM BUILDING WITH BARRACKS AND FACILITIES, BONUAN NAVY DETACHMENT, DAGUPAN CITY, PANGASINAN	17,367,961.64	20-01-2020	10-02-2020	11-03-2021	JHI CONSTRUCTION & SUPPLY (19317)	251	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0028	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE TERTIARY ROADS, ILOCOS NORTE- APAYAO RD. - K0526+105-K0526+121, K0527+330-K527+365,K0528+900-K0528+908 , K0531+300-K0531+368	14,521,242.84	11-02-2020	11-02-2020	12-03-2021	SOLSONA- GANAL CONSTRUCTION & SUPPLY (32694)	250	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0013	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, ACCESS ROAD LEADING TO PAOAY ECO PARK, BRGY. NANGUYUDAN, PAOAY, ILOCOS NORTE	14,700,000.00	12-02-2020	12-02-2020	13-03-2021	SOLSONA- GANAL CONSTRUCTION & SUPPLY (32694)	249	181 - 365 Days
Region I	Regional Office	19A00052	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. COLAYO ROAD CONNECTING ALAMINOS ROAD IN SUPPORT OF CASSAVA, PEANUT, AND CORN PRODUCTION AND PROCESSING, BANI PANGASINAN	21,191,272.04	02-12-2019	13-02-2020	14-03-2021	JASA BUILDERS (31330)	248	181 - 365 Days
Region I	Regional Office	19A00055	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO ANGEL CAVE AND ALICUPEN BEACH, BANI, PANGASINAN	19,299,514.14	31-01-2020	13-02-2020	14-03-2021	JASA BUILDERS (31330)	248	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0080	CONSTRUCTION OF PERIMETER FENCE, BUREAU OF JAIL MANAGEMENT AND PENOLOGY, BANTAY, ILOCOS SUR	4,962,084.73	23-12-2019	18-02-2020	19-03-2021	A.P.B. CONSTRUCTION (17055)	243	181 - 365 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	19A00130	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, CERVANTES- MANKAYAN- ABATAN RD - KO389+950 - KO390+000, KO390+200 - KO390+215	19,300,000.00	17-11-2019	24-02-2020	25-03-2021	739 BUILDERS (31174)	237	181 - 365 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0013	WIDENING OF SAPILANG BRIDGE (B00593LZ) ALONG MNR, SINAIT, ILOCOS SUR	23,641,500.75	24-02-2020	24-02-2020	25-03-2021	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	237	181 - 365 Days
Region I	Ilocos Norte 1st District Engineering Office	19AA0197	CONCRETING OF BRGY. MALASIN FARM - TO - MARKET ROAD, BRGY. MALASIN, BANGUI, ILOCOS NORTE	9,949,548.31	21-02-2020	26-02-2020	27-03-2021	BLUE MOUNTAIN BUILDERS & GENERAL MDSE.(FOR. BLUE M (34745)	235	181 - 365 Days
Region I	Regional Office	19A00108	STRUCTURAL/IMPROV EMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS REGION I, BRGY. QUILING NORTE, BATAK CITY, ILOCOS NORTE	34,392,118.53	22-02-2020	29-02-2020	30-03-2021	JLP CONSTRUCTION & SUPPLY (FORMERLY: JLP CONSTRUCT (26983)	232	181 - 365 Days
Region I	Regional Office	19AI0295	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANILA RIVER, BRGY. BUENAVISTA, UMINGAN, PANGASINAN	48,250,000.00	14-02-2020	02-03-2020	01-04-2021	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	230	181 - 365 Days
Region I	Ilocos Norte 1st District Engineering Office	19AA0216	REPAIR/MAINTENANCE OF TULNAGAN BRIDGE II APPROACH, K0513+450, BRGY. TULNAGAN, PASUQUIN, ILOCOS NORTE	11,199,554.00	27-02-2020	04-03-2020	03-04-2021	NORTHLANDER CONSTRUCTION (38462)	228	181 - 365 Days
Region I	Regional Office	19A00089	CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCL. LOCAL PROJECTS (VIILP), IMPROVEMENT/ CONCRETING OF PAOAY LAKE CIRCUMFERENTIAL ROAD AND MALACAÑANG TO AMIANAN, PAOAY, ILOCOS NORTE	115,790,398.82	17-02-2020	11-03-2020	10-04-2021	BADOC BUILDERS & SUPPLY, INC. (FORMERLY: BADOC BUILDER & SUPPLY (31564)	221	181 - 365 Days
Region I	Regional Office	18A00080	REPLACEMENT OF PERMANENT WEAK BRIDGES, GUMAPOS BRIDGE (B02146LZ) ALONG PANGASINAN - ZAMBALES ROAD (PHASE II)	143,245,585.53	17-02-2020	12-03-2020	11-04-2021	CHRISTIAN IAN CONSTRUCTION CORPORATION (8191)	220	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	20AB0070	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. BUGAYONG, NUEVA ERA, ILOCOS NORTE	1,970,067.83	06-03-2020	12-03-2020	11-04-2021	ST. TIMOTHY CONSTRUCTION CORPORATION (39196)	220	181 - 365 Days
Region I	Regional Office	19A00048	CONSTRUCTION/IMPROV EMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, POBLACION- PUGUIL-TUBADAY ROAD CONNECTING BALAOAN-SANTOL ROAD IN SUPPORT TO SOFT BROOM INDUSTRY AND OTHER HIGH VALUE AGRICULTURAL PRODUCTS, SANTOL, LA UNION	14,475,000.00	15-03-2020	16-03-2020	15-04-2021	GOLDRICH CONSTRUCTION & TRADING (16489)	216	181 - 365 Days
Region I	Regional Office	19A00020	CONSTRUCTION OF MISSING LINKS/ NEW ROADS, PANGASINAN - NUEVA VIZCAYA ROAD, PANGASINAN	115,799,995.62	01-02-2020	16-03-2020	15-04-2021	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. (38958)	216	181 - 365 Days
Region I	Ilocos Norte 2nd District Engineering Office	20AB0071	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. GARNADEN, NUEVA ERA, ILOCOS NORTE	1,968,843.82	07-03-2020	16-03-2020	15-04-2021	ST. TIMOTHY CONSTRUCTION CORPORATION (39196)	216	181 - 365 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	19AI0277	CONCRETING OF ROADS AT UMINGAN, PANGASINAN	17,019,353.48	28-02-2020	30-03-2020	29-04-2021	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	202	181 - 365 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0043	CONSTRUCTION OF DEPARTMENT OF ENERGY LUZON FIELD OFFICE BUILDING, CARMAY, ROSALES, PANGASINAN	39,090,000.00	21-03-2020	30-03-2020	29-04-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	202	181 - 365 Days
Region I	Regional Office	19A00043	CONSTRUCTION OF MISSING LINKS/NEW ROADS, ILOCOS NORTE - APAYAO ROAD, ILOCOS NORTE	45,868,324.87	25-11-2019	13-04-2020	13-05-2021	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. (38958)	188	181 - 365 Days
Region I	Regional Office	19A00058	CONSTRUCTION OF MISSING LINKS/NEW ROADS, JCT ILOCOS NORTE ABRA ROAD - NUEVA ERA - TINEG ROAD, NUEVA ERA, ILOCOS NORTE	22,686,067.87	13-11-2019	13-04-2020	13-05-2021	ST. TIMOTHY CONSTRUCTION CORPORATION (39196)	188	181 - 365 Days
Region I	Regional Office	19A00062	CONSTRUCTION OF MISSING LINKS/NEW ROADS, CABUGAO - NUEVA ERA - DANGLAS, NUEVA ERA SECTION, ILOCOS NORTE	26,355,526.90	13-11-2019	13-04-2020	13-05-2021	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. (38958)	188	181 - 365 Days
Region I	Regional Office	19A00005	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF QUIAOIT RIVER DIVERSION CANAL, PAOAY, ILOCOS NORTE	91,131,078.04	02-04-2020	16-04-2020	16-05-2021	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. (38958)	185	181 - 365 Days
Region I	Regional Office	19AD0090	CONSTRUCTION/REHA B OF FLOOD MITIGATION FACILITIES WITH MAJOR RIVER BASINS AND PRINCIPAL RIVERS: CONSTRUCTION OF FLOOD CONTROL ALONG SILAG-STA. MARIA RIVER, STA. MARIA, ILOCOS SUR	38,591,669.49	17-03-2020	08-05-2020	07-06-2021	MBB CONSTRUCTION AND SUPPLY (FORMERLY: MBB CONSTRUCTION) (11363)	163	91 - 180 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0010	CONSTRUCTION OF FLOOD CONTROL, BRGY. RIZAL, CABUGAO, ILOCOS SUR	4,108,159.97	16-03-2020	11-05-2020	10-06-2021	R.B. PANO CONSTRUCTION AND SUPPLY (43048)	160	91 - 180 Days
Region I	Ilocos Norte 1st District Engineering Office	19AA0218	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	16,748,012.20	08-05-2020	13-05-2020	12-06-2021	BLUE MOUNTAIN BUILDERS & GENERAL MDSE.(FOR. BLUE M (34745)	158	91 - 180 Days
Region I	Regional Office	19A00110	CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF RIVERBANK PROTECTION ALONG BRGY. BOCBCOC EAST, AGUILAR, PANGASINAN	19,299,991.67	25-03-2020	18-05-2020	17-06-2021	BET CONSTRUCTION & SUPPLY (31764)	153	91 - 180 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0326	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ROSALES, PANGASINAN	47,740,945.80	13-03-2020	18-05-2020	17-06-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	153	91 - 180 Days
Region I	Pangasinan 3rd District Engineering Office	19AI0339	CONSTRUCTION OF TWO (2) STOREY SCHOOL BUILDING, PUELAY ELEMENTARY SCHOOL, VILLASIS, PANGASINAN	22,953,130.55	13-03-2020	20-05-2020	19-06-2021	A.M.P. CONSTRUCTION (16574)	151	91 - 180 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0029	CONSTRUCTION OF ROADS, BANTAY, ILOCOS SUR	480,107.00	21-05-2020	25-05-2020	24-06-2021	A.P.B. CONSTRUCTION (17055)	146	91 - 180 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0199	REHABILITATION OF ROAD, BRGY. PEDRO F. ALVIAR, VINTAR, ILOCOS NORTE	613,745.98	22-05-2020	27-05-2020	26-06-2021	TMT CONSTRUCTION (39686)	144	91 - 180 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	20A00036	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, CILI BRIDGE (B04490LZ) ALONG MANILA NORTH ROAD	2,460,750.00	12-04-2020	28-05-2020	27-06-2021	JEMAK CONSTRUCTION & SUPPLY (32056)	143	91 - 180 Days
Region I	Regional Office	20A00109	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, BAAY BRIDGE (B00893LZ) ALONG BINMALEY-LINGAYEN VIA QUIBAOL ROAD	9,167,500.00	18-05-2020	01-06-2020	01-07-2021	JEMAK CONSTRUCTION & SUPPLY (32056)	139	91 - 180 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0051	REHABILITATION OF CANAL LINING, BRGY. DARUPIDIP, PASUQUIN, ILOCOS NORTE	987,544.07	05-06-2020	10-06-2020	10-07-2021	SPEED TOUCH CONSTRUCTION (41739)	130	91 - 180 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0069	CONCRETING OF ROADS AT SAN QUINTIN, PANGASINAN	3,762,395.62	04-06-2020	10-06-2020	10-07-2021	A.C. SOLIVEN CONSTRUCTION & GENERAL MERCHANDISE (19278)	130	91 - 180 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0276	CONSTRUCTION OF ROADS, PIDDIG, ILOCOS NORTE	1,509,453.49	09-06-2020	11-06-2020	11-07-2021	DYLAN EQUIPMENT CONSTRUCTION AND SUPPLIES (42646)	129	91 - 180 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0012	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- TERTIARY ROADS - ILOCOS NORTE- APAYAO ROAD, K0485+559 - K0486+165	16,407,160.00	27-02-2020	11-06-2020	11-07-2021	AJ TAYLAN CONSTRUCTION CORPORATION (2336)	129	91 - 180 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0091	CONSTRUCTION OF RIVER PROMENADE, QUEZON, CABUGAO, ILOCOS SUR	930,944.97	03-02-2020	11-06-2020	11-07-2021	FIT CONSTRUCTION (35857)	129	91 - 180 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0083	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ZONE 1, ROSALES, PANGASINAN	4,840,642.93	04-06-2020	11-06-2020	11-07-2021	A.M.P. CONSTRUCTION (16574)	129	91 - 180 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0009	WIDENING OF BIMMECLAT BRIDGE (B04592LZ) ALONG MNR, CABUGAO, ILOCOS SUR	30,262,358.53	04-06-2020	18-06-2020	18-07-2021	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	122	91 - 180 Days
Region I	Regional Office	18A00093	CONSTRUCTION OF MISSING LINKS/ NEW ROADS - MANGATAREM-STA CRUZ ROAD, PACKAGE 5, INCL. ROW, PANGASINAN	187,997,858.57	01-06-2020	19-06-2020	19-07-2021	NORTHERN BUILDERS (8789)	121	91 - 180 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0260	CONSTRUCTION OF ROADS, PASUQUIN, ILOCOS NORTE	1,890,115.28	15-06-2020	19-06-2020	19-07-2021	VIKING CONSTRUCTION & SUPPLIES (18129)	121	91 - 180 Days
Region I	Regional Office	20A00010	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, NIKET BRIDGE (B00530LZ) ALONG MANILA NORTH ROAD	6,272,500.00	18-05-2020	22-06-2020	22-07-2021	JEMAK CONSTRUCTION & SUPPLY (32056)	118	91 - 180 Days
Region I	Regional Office	19A00091	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, POBLACION- PUGUIL-TUBADAY ROAD, CONNECTING BALAOAN-SANTOL ROAD IN SUPPORT TO SOFT BROOM INDUSTRY AND OTHER HIGH VALUE AGRICULTURAL PRODUCTS, PACKAGE 2, SANTOL, LA UN	86,850,000.00	09-05-2020	22-06-2020	22-07-2021	A.P.B. CONSTRUCTION (17055)	118	91 - 180 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Ilocos Norte 1st District Engineering Office	20AA0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	9,477,368.84	19-06-2020	24-06-2020	24-07-2021	MEGAPOLITAN BUILDERS AND CONSTRUCTION SUPPLY (38288)	116	91 - 180 Days
Region I	Regional Office	19A00057	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF VIGAN - CABUGAO COASTAL ROAD, INCLUDING BRIDGE, ILOCOS SUR	77,199,653.25	13-02-2020	25-06-2020	25-07-2021	SATRAP CONSTRUCTION CO., INC. (2526)	115	91 - 180 Days
Region I	Regional Office	19A00114	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, REHABILITATION OF ROAD - ACCESS ROAD LEADING TO MAPITA TRIBAL COMMUNITY AND VIEW DECK TO NAYONG AGUILAR (YLANG-YLANG PLANTATION AND AGRI-TOURISM	48,249,999.38	15-06-2020	26-06-2020	26-07-2021	JASA BUILDERS (31330)	114	91 - 180 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0032	WIDENING OF SAN JUAN BRIDGE (04590LZ) ALONG MANILA NORTH ROAD, SAN JUAN, ILOCOS SUR	34,812,204.52	12-06-2020	29-06-2020	29-07-2021	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	111	91 - 180 Days
Region I	Regional Office	19A00001	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES,CAYANGA BR. (B02151LZ) ALONG PANGASINAN-LA UNION INTER-PROV. RD (PHASE III)	49,215,000.00	27-02-2020	30-06-2020	30-07-2021	BET CONSTRUCTION & SUPPLY (31764)	110	91 - 180 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0274	CONSTRUCTION OF ROADS, VINTAR, ILOCOS NORTE	1,899,618.52	26-06-2020	01-07-2020	31-07-2021	DOUBLE M CONSTRUCTION AND SUPPLY (41540)	109	91 - 180 Days
Region I	Regional Office	20A00083	CONSTRUCTION /IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY,CONSTRUCTION OF STAGING (COMBAT OPN/HADR) FACILITY, BINMALEY, PANGASINAN	7,237,499.63	30-06-2020	02-07-2020	01-08-2021	SAPITOLA CONSTRUCTION (34682)	108	91 - 180 Days
Region I	Regional Office	19A00002	NATIONAL BUILDING PROGRAM, CONSTRUCTION/IMPROVEMENT OF PNP REGIONAL OFFICE BUILDING, CAMP OSCAR FLORENDO, SAN FERNANDO CITY, LA UNION	33,269,565.87	16-03-2020	03-07-2020	02-08-2021	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. (38958)	107	91 - 180 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0041	CONST./IMPROV. OF ACCESS ROADS LEADING TO BRGY. PACIS ROAD (EASTERN PART) CONNECTING TO JORDAN-BINA	4,651,536.26	21-06-2020	06-07-2020	05-08-2021	VIKING CONSTRUCTION & SUPPLIES (18129)	104	91 - 180 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0049	REHABILITATION OF MULTI-PURPOSE BUILDING (PHASE I), BRGY. POBLACION, SAN VICENTE, ILOCOS SUR	8,599,102.08	06-07-2020	07-07-2020	06-08-2021	FIT CONSTRUCTION (35857)	103	91 - 180 Days
Region I	Regional Office	20A00093	CONSTRUCTION/IMPROVEMENT OF CIVIL SERVICE COMMISSION LA UNION FIELD OFFICE, AGUILA ROAD, CITY OF SAN FERNANDO, LA UNION	2,895,000.00	30-06-2020	10-07-2020	09-08-2021	HIGH DEFINITION (HD) BUILDERS AND CONSTRUCTION (33338)	100	91 - 180 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	20AI0071	CONCRETING OF ROADS AT SAN NICOLAS, PANGASINAN	11,289,028.01	04-07-2020	10-07-2020	09-08-2021	A.M.P. CONSTRUCTION (16574)	100	91 - 180 Days
Region I	Regional Office	19AI0162	CONSTRUCTION OF BANK PROTECTION BRGY. SAN LEON-LA PAZ, UMINGAN, PANGASINAN	48,249,993.50	30-06-2020	13-07-2020	12-08-2021	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	97	91 - 180 Days
Region I	Regional Office	19AI0293	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANILA RIVER, BRGY. BUENAVISTA-LAUREN, UMINGAN, PANGASINAN	48,250,000.00	30-06-2020	13-07-2020	12-08-2021	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	97	91 - 180 Days
Region I	Regional Office	19A00126	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION / REHABILITATION OF SANTA MARIA-SAN QUINTIN ROAD, PANGASINAN	48,249,997.43	11-07-2020	15-07-2020	14-08-2021	KATHA BUILDERS & SUPPLIES (34651)	95	91 - 180 Days
Region I	Pangasinan 3rd District Engineering Office	17AI0665	CONSTN OF TWO STRY FOUR CL SB SAN PEDRO EAST E/S, ROSALES, PANGASINAN	9,523,096.04	05-06-2018	15-07-2020	14-08-2021	511 BUILDERS (34324)	95	91 - 180 Days
Region I	Regional Office	19A00039	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS- CONSTRUCTION OF FLOOD CONTROL MITIGATION FACILITIES ALONG AMBURAYAN RIVER BASIN, BRGY. BIO-BUCAO - EAST BUCAO - WEST-SAN MIGUEL, TAGUDIN, ILOCOS SU	115,791,177.89	15-06-2020	20-07-2020	19-08-2021	A.P.B. CONSTRUCTION (17055) / KANE CONSTRUCTION, INC. (2888)	90	61 – 90 Days
Region I	Regional Office	20A00044	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROAD, CONSTRUCTION OF DRAINAGE ALONG LAOAG - BALACAD ROAD, LAOAG, ILOCOS NORTE	19,831,021.00	29-06-2020	21-07-2020	20-08-2021	DJCM CONSTRUCTION CORPORATION (FORMERLY: DJCM CONSTRUCTION) (27678)	89	61 – 90 Days
Region I	Regional Office	19A00013	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, PORO POINT FREEPORT ZONE, SAN FERNANDO CITY, LA UNION	101,325,000.00	22-12-2019	23-07-2020	22-08-2021	A.P.B. CONSTRUCTION (17055)	87	61 – 90 Days
Region I	Regional Office	19A00014	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, PORO POINT FREEPORT ZONE SEAPORT ROAD NETWORK, SAN FERNANDO CITY, LA UNION	101,325,000.00	20-04-2020	27-07-2020	26-08-2021	A.P.B. CONSTRUCTION (17055)	83	61 – 90 Days
Region I	Regional Office	19A00128	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF PROTECTION WORKS ALONG MARUSAY RIVER, TALIBAEW SECTION, CALASIAO, PANGASINAN	19,300,000.00	16-06-2020	27-07-2020	26-08-2021	JEUSMACK BUILDERS & CONSTRUCTION SUPPLY (42334)	83	61 – 90 Days
Region I	Regional Office	20AI0046	CONSTRUCTION OF RIVERBANK PROTECTION, BARANGAY BATCHELOR- CACANDUNGAN, NATIVIDAD, PANGASINAN	48,114,353.49	24-07-2020	27-07-2020	26-08-2021	VILLAR GENERAL CONSTRUCTION AND SUPPLIES (22540)	83	61 – 90 Days
Region I	Regional Office	20AI0025	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGNO RIVER (PACKAGE 1), ALCALA, PANGASINAN	48,950,000.00	24-07-2020	27-07-2020	26-08-2021	CHIARA CONSTRUCTION (8736) / W.J.P. CONSTRUCTION AND SUPPLY (23192)	83	61 – 90 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	19A00117	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS - REGION I, BRGY. BATANGCAOA, URBIZONDO, PANGASINAN	34,393,102.91	03-03-2020	27-07-2020	26-08-2021	MY BUILDERS AND CONSTRUCTION (22687)	83	61 – 90 Days
Region I	Regional Office	18A00087	CONSTRUCTION OF BYPASS AND DIVERSION ROADS- LINGAYEN BYPASS ROAD, PHASE IV INCL. ROW, PANGASINAN	184,999,729.69	26-11-2019	27-07-2020	26-08-2021	BERSON'S CONSTRUCTION & TRADING (31181) / ALCEL CONSTRUCTION (15129)	83	61 – 90 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0047	CONSTRUCTION OF FLOOD CONTROL ALONG SINAIT RIVER, BRGY. JORDAN, SINAIT, ILOCOS SUR	18,957,241.71	17-06-2020	27-07-2020	26-08-2021	BONICAB BUILDERS (28100)	83	61 – 90 Days
Region I	Regional Office	20A00165	LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF ROAD, BACNAR, SAN CARLOS CITY, PANGASINAN	1,959,478.19	03-06-2020	28-07-2020	27-08-2021	JEUSMACK BUILDERS & CONSTRUCTION SUPPLY (42334)	82	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0074	CONCRETING OF ROADS AT ASINGAN, PANGASINAN	6,113,175.75	19-06-2020	29-07-2020	28-08-2021	R.G. TABIN CONSTRUCTION AND SUPPLY (26830)	81	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0070	CONCRETING OF ROADS AT STA. MARIA, PANGASINAN	7,589,267.25	19-06-2020	29-07-2020	28-08-2021	JHI CONSTRUCTION & SUPPLY (19317)	81	61 – 90 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0005	CONSTRUCTION OF FLOOD CONTROL ALONG BANTAOAY RIVER, BRGY. PUDOC, SAN VICENTE, ILOCOS SUR	37,828,180.79	24-07-2020	03-08-2020	02-09-2021	FIT CONSTRUCTION (35857) / VIKING CONSTRUCTION & SUPPLIES (18129)	76	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CABLONG, POZORRUBIO, PANGASINAN	2,065,367.12	28-07-2020	03-08-2020	02-09-2021	ALPHIN TRADING & CONSTRUCTION (26260)	76	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0007	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLEGAS, POZORRUBIO, PANGASINAN	4,104,918.85	29-07-2020	04-08-2020	03-09-2021	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	75	61 – 90 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0001	PREVENTIVE MAINTENANCE - PRIMARY ROAD - MANILA NORTH ROAD - (S00034LZ) K0527+803 - K0528+314.47, BURGOS, ILOCOS NORTE	10,228,978.54	03-08-2020	07-08-2020	06-09-2021	VIKING CONSTRUCTION & SUPPLIES (18129)	72	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0077	CONCRETING OF ROADS AT UMINGAN, PANGASINAN	18,803,872.92	31-07-2020	07-08-2020	06-09-2021	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196)	72	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0059	ROAD WIDENING - TERTIARY ROAD ALONG PANGASINAN- NUEVA VIZCAYA ROAD, KO 181+035 - KO 182+142	18,675,133.40	31-07-2020	07-08-2020	06-09-2021	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	72	61 – 90 Days
Region I	Regional Office	19A00077	CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, CONSTRUCTION OF ROAD NET AT 702 BDE, MANAOAG, PANGASINAN	79,612,496.31	05-08-2020	10-08-2020	09-09-2021	BET CONSTRUCTION & SUPPLY (31764)	69	61 – 90 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	19A00131	VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE FACILITIES - CONSTRUCTION OF 3- STOREY OFFICE AND BARRACKS BUILDING FOR 2ND PROVINCIAL MOBILE FORCE COMPANY (PMFC), TAYUG, PANGASINAN	19,299,890.96	19-07-2020	10-08-2020	09-09-2021	JHI CONSTRUCTION & SUPPLY (19317)	69	61 – 90 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0019	CONSTRUCTION OF FLOOD CONTROL ALONG BICAL RIVER, BRGY. GUIMOD NORTE, SAN JUAN, ILOCOS SUR	37,828,180.79	03-08-2020	10-08-2020	09-09-2021	VIKING CONSTRUCTION & SUPPLIES (18129) / FIT CONSTRUCTION (35857)	69	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0005	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BILA, SISON, PANGASINAN	4,666,237.29	03-08-2020	10-08-2020	09-09-2021	R.G.TABIN CONSTRUCTION AND SUPPLY (26830)	69	61 – 90 Days
Region I	Pangasinan 4th District Engineering Office	19AJ0045	CONSTRUCTION OF PROTECTION WORKS ALONG MARUSAY RIVER, BRGY. TALIBAWE, CALASIAO, PANGASINAN	28,450,576.76	06-08-2020	10-08-2020	09-09-2021	ROCKWELL CONSTRUCTION AND SUPPLY (43867)	69	61 – 90 Days
Region I	Regional Office	19A00113	CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS, BOBONOT- TAMBOBONG ROAD LEADING TO TAMBOBONG BEACH, PACKAGE 1, DASOL, PANGASINAN	48,249,999.06	06-06-2020	11-08-2020	10-09-2021	JASA BUILDERS (31330)	68	61 – 90 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0033	CONSTRUCTION OF FLOOD CONTROL, BRGY. BACLIG, CABUGAO, ILOCOS SUR	28,464,184.27	05-08-2020	11-08-2020	10-09-2021	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	68	61 – 90 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0023	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SIVED, STO. DOMINGO, ILOCOS SUR	2,475,000.00	03-08-2020	11-08-2020	10-09-2021	739 BUILDERS (31174)	68	61 – 90 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NAGBETTEDAN, STO. DOMINGO, ILOCOS SUR	2,475,000.00	03-08-2020	11-08-2020	10-09-2021	739 BUILDERS (31174)	68	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	17AI0660	CONSTN OF TWO STRY FOUR CL SB (W/ MICROPILE) SAN BARTOLOME E/S, ROSALES, PANGASINAN	11,819,993.70	30-06-2018	11-08-2020	10-09-2021	2-R CONSTRUCTION AND SUPPLY (15304)	68	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0006	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BINMECKEG, SISON, PANGASINAN	5,184,500.14	08-08-2020	14-08-2020	13-09-2021	R.G.TABIN CONSTRUCTION AND SUPPLY (26830)	65	61 – 90 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0010	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PINMILAPIL, SISON, PANGASINAN	5,185,229.75	08-08-2020	14-08-2020	13-09-2021	R.G.TABIN CONSTRUCTION AND SUPPLY (26830)	65	61 – 90 Days
Region I	Regional Office	18A00094	NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - CONSTRUCTION OF BAUANG-SAN FERNANDO-SAN JUAN BYPASS ROAD (BAUANG SECTION), INCL. ROW AND BRIDGE, LA UNION	289,140,568.48	15-08-2020	15-08-2020	14-09-2021	NORTHERN BUILDERS (8789)	64	61 – 90 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	20AI0029	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGNO RIVER, BRGY. LAOAC (LEFT BANK), ALCALA, PANGASINAN	37,237,888.32	12-08-2020	18-08-2020	17-09-2021	A.M.P. CONSTRUCTION (16574)	61	61 – 90 Days
Region I	Regional Office	19A00123	CONSTRUCTION OF MISSING LINKS/ NEW ROADS, PANGASINAN- NUEVA VIZCAYA ROAD, PACKAGE 2, PANGASINAN	48,249,999.14	26-06-2020	19-08-2020	18-09-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	60	31 – 60 Days
Region I	Regional Office	20A00009	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, NATBAOAN BRIDGE (B00531LZ) ALONG MANILA NORTH ROAD	5,983,000.00	30-06-2020	25-08-2020	24-09-2021	JEMAK CONSTRUCTION & SUPPLY (32056)	54	31 – 60 Days
Region I	Regional Office	20A00011	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, TAMUCALAO BRIDGE 2 (B00525LZ) ALONG MANILA NORTH ROAD	14,475,000.00	20-08-2020	25-08-2020	24-09-2021	JEMAK CONSTRUCTION & SUPPLY (32056)	54	31 – 60 Days
Region I	Pangasinan 3rd District Engineering Office	17AI0662	CONSTN OF TWO STRY TEN CL SB SAN RAFAEL NHS, SAN NICOLAS, PANGASINAN	20,627,558.85	15-07-2018	25-08-2020	24-09-2021	A.M.P. CONSTRUCTION (16574)	54	31 – 60 Days
Region I	Regional Office	20A00016	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, BANGUI BYPASS ROAD, ILOCOS NORTE	14,044,008.21	13-07-2020	26-08-2020	25-09-2021	FR ESPIRITU BUILDERS AND DEVELOPMENT CORP. (FORMERLY: FR ESPIRITU JR BUILDERS) (36719)	53	31 – 60 Days
Region I	Regional Office	18A00086	CONSTRUCTION OF BYPASS AND DIVERSION ROADS- LINGAYEN BYPASS ROAD, PHASE III INCL. ROW, PANGASINAN	185,000,000.00	07-06-2020	26-08-2020	25-09-2021	BERSON'S CONSTRUCTION & TRADING (31181) / ALCEL CONSTRUCTION (15129)	53	31 – 60 Days
Region I	Regional Office	19A00047	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, POBLACION SUR-SORIOAN- LUCBUBAN-UBBOG- BAYBAYADING ROAD CONNECTING CANDON-SALCEDO- SAN EMILIO DEL PILAR NATIONAL ROAD IN SUPPORT OF THE CACAO PROCESSING CENTER AND CACA	19,300,000.00	15-07-2020	26-08-2020	25-09-2021	EASTERN LINE DEVELOPMENT & CONSTRUCTION (42894)	53	31 – 60 Days
Region I	Regional Office	18A00084	CONSTRUCTION OF BYPASS AND DIVERSION ROADS- LINGAYEN BYPASS ROAD, PHASE I INCL. ROW, PANGASINAN	184,999,999.36	08-06-2020	26-08-2020	25-09-2021	BERSON'S CONSTRUCTION & TRADING (31181) / ALCEL CONSTRUCTION (15129)	53	31 – 60 Days
Region I	Regional Office	18A00085	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS- LINGAYEN BYPASS ROAD, PHASE II, INCL. BRIDGE AND ROW, PANGASINAN	184,999,999.10	01-08-2020	26-08-2020	25-09-2021	CHIARA CONSTRUCTION (8736) / T.J. VELASCO CONSTRUCTION & SUPPLY (10560)	53	31 – 60 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0017	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0563+400 - K0563+420, K0578+300 - K0578+335, K0578+600 - K0578+615, K0579+050 - K0579+125, PAGUDPUD, ILOCOS NORTE	46,549,888.38	24-08-2020	26-08-2020	25-09-2021	DJCM CONSTRUCTION CORPORATION (FORMERLY: DJCM CONSTRUCTION) (27678)	53	31 – 60 Days
Region I	Pangasinan 3rd District Engineering Office	17AI0324	CONSTN OF THREE STRY NINE CL SB (BLDG 2) RAJAL-ANGAYAN NHS, BALUNGAO, PANGASINAN	26,884,752.84	17-07-2018	26-08-2020	25-09-2021	BET CONSTRUCTION & SUPPLY (31764)	53	31 – 60 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	20A00134	CONSTRUCTION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, CONSTRUCTION OF DISASTER RESPONSE AND RETRIEVAL TEAM (DRRT) EQUIPMENT STOWAGE/TRAILER SHADE, NAVAL STATION ERNESTO OGBINAR, PORO POINT, SAN FERNANDO CITY, LA UNION	3,860,000.00	09-08-2020	28-08-2020	27-09-2021	HIGH DEFINITION (HD) BUILDERS AND CONSTRUCTION (33338)	51	31 – 60 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0156	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS, DUPITAC - ESTANCIA, ROAD LEADING TO SUNFLOWER FARM AND MAMINMINAW FALLS, PIDDIG, ILOCOS NORTE	14,259,393.77	23-08-2020	28-08-2020	27-09-2021	DYLAN EQUIPMENT CONSTRUCTION AND SUPPLIES (42646)	51	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ZONE 2, BANTAY, ILOCOS SUR	2,455,014.42	12-08-2020	28-08-2020	27-09-2021	MAPLE LEAF ENGINEERING AND CONSTRUCTION (41235)	51	31 – 60 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0045	CONCRETING OF ROAD, TOMANA WEST, ROSALES, PANGASINAN	18,616,607.08	19-07-2020	28-08-2020	27-09-2021	W.J.P. CONSTRUCTION AND SUPPLY (23192)	51	31 – 60 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0058	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANILA RIVER, BRGY. BARAT, UMINGAN, PANGASINAN	27,905,422.93	24-07-2020	28-08-2020	27-09-2021	JHI CONSTRUCTION & SUPPLY (19317)	51	31 – 60 Days
Region I	Regional Office	20A00003	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, BANGSIRIT BRIDGE (B00527LZ) ALONG MANILA NORTH ROAD	13,496,490.00	24-08-2020	02-09-2020	02-10-2021	JEMAK CONSTRUCTION & SUPPLY (32056)	46	31 – 60 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0237	REHABILITATION OF VARIOUS MULTI- PURPOSE BUILDINGS, BARANGAYS SAN JUAN AND SAN AGUSTIN, SARRAT, ILOCOS NORTE	658,753.47	29-08-2020	02-09-2020	02-10-2021	NORTHLANDER CONSTRUCTION (38462)	46	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0034	CONSTRUCTION OF FLOOD CONTROL ALONG ABRA RIVER, BRGY. SAN MARIANO, BANTAY, ILOCOS SUR	28,223,647.36	24-08-2020	03-09-2020	03-10-2021	MULTI-B CONSTRUCTION CORP. (41840)	45	31 – 60 Days
Region I	Regional Office	19A00064	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, AGOO DIVERSION ROAD, LA UNION	22,101,000.00	28-05-2020	04-09-2020	04-10-2021	BERSON'S CONSTRUCTION & TRADING (31181)	44	31 – 60 Days
Region I	Ilocos Norte 2nd District Engineering Office	19AB0074	CONSTRUCTION OF NEW BRIDGES, MAGLAI BRIDGE 1 ALONG MANILA NORTH ROAD/CURRIMAO, ILOCOS NORTE	32,914,088.71	26-08-2020	04-09-2020	04-10-2021	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	44	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0027	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BULAG CENTRO, BANTAY, ILOCOS SUR	2,475,000.00	17-08-2020	04-09-2020	04-10-2021	MAPLE LEAF ENGINEERING AND CONSTRUCTION (41235)	44	31 – 60 Days
Region I	Regional Office	20A00049	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARUYA-DUPITAC-CALAMBEG ESTANCIA ROAD LEADING TO LOWLAND COFFEE CONVERGENCE INITIATIVE PROJECT, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	16,383,094.74	31-07-2020	07-09-2020	07-10-2021	BLUE MOUNTAIN BUILDERS & GENERAL MDSE.(FOR. BLUE M (34745)	41	31 – 60 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	19A00012	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, BAUANG-SAN FERNANDO-SAN JUAN BYPASS ROAD, (SAN FERNANDO-SAN JUAN SECTION), LA UNION	86,150,000.01	31-07-2020	07-09-2020	07-10-2021	ALFALFA CONSTRUCTION (29712)	41	31 – 60 Days
Region I	Regional Office	20A00047	CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD, ILOCOS NORTE	37,424,485.47	22-06-2020	07-09-2020	07-10-2021	BLUE MOUNTAIN BUILDERS & GENERAL MDSE.(FOR. BLUE M (34745)	41	31 – 60 Days
Region I	Regional Office	20A00131	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES- TAGONGTUNGAW-BAB- ASIG-POBLACION ROAD CONNECTING CERVANTES-TUBO, ABRA NATIONAL ROAD IN SUPPORT TO THE FRUIT AND VEGETABLE PROCESSING AND QUIRINO COFFEE PROCESSING IND	55,206,201.18	31-08-2020	08-09-2020	08-10-2021	A.I.P. CONSTRUCTION (32458)	40	31 – 60 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0003	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. CABULUAN, SARRAT, ILOCOS NORTE	23,501,281.43	03-09-2020	08-09-2020	08-10-2021	DYLAN EQUIPMENT CONSTRUCTION AND SUPPLIES (42646)	40	31 – 60 Days
Region I	Regional Office	19A00127	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, SAN ANTONIO RIVER CONTROL, NARVACAN, ILOCOS SUR	19,298,736.47	14-06-2020	09-09-2020	09-10-2021	739 BUILDERS (31174)	39	31 – 60 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0283	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SARRAT, ILOCOS NORTE	1,700,134.17	03-09-2020	09-09-2020	09-10-2021	BJMJB CONSTRUCTION & SUPPLY (44546)	39	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ARNAP, SAN ILDEFONSO, ILOCOS SUR	2,475,000.00	26-08-2020	09-09-2020	09-10-2021	ARTHIT CORPORATION (40667)	39	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0096	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS): DADALAQUITEN E/S, BINACUD E/S, AND 22 OTHERS	4,086,775.00	04-09-2020	11-09-2020	11-10-2021	R.B. PANO CONSTRUCTION AND SUPPLY (43048)	37	31 – 60 Days
Region I	Pangasinan 3rd District Engineering Office	20AI0011	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MANAOL, POZORRUBIO, PANGASINAN	5,213,332.48	06-09-2020	14-09-2020	14-10-2021	ALPHIN TRADING & CONSTRUCTION (26260)	34	31 – 60 Days
Region I	Regional Office	20A00177	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BIMMANGA FAROLA RIVER, STA. 0+000-STA. 0+190, BRGYS. BIMMANGA FAROLA, TAGUDIN, ILOCOS SUR	20,024,426.23	15-09-2020	15-09-2020	15-10-2021	A.P.B. CONSTRUCTION (17055)	33	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION WEST, SAN ILDEFONSO, ILOCOS SUR	2,475,000.00	01-09-2020	15-09-2020	15-10-2021	FIT CONSTRUCTION (35857)	33	31 – 60 Days

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Regional Office	19A00007	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-SECONDARY ROADS, SAN FERNANDO PORT ROAD - K0267+(-393) - K0267+607	187,999,278.61	09-09-2020	16-09-2020	16-10-2021	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. (38958)	32	31 – 60 Days
Region I	Regional Office	19A00120	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, DINGRAS DIVERSION ROAD, ILOCOS NORTE	37,460,238.00	15-06-2020	16-09-2020	16-10-2021	A.B. TAYLAN CONST. & DEVT. (FORMERLY: ADSM CONST.) (25273)	32	31 – 60 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0117	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, COASTAL ROAD LEADING TO BANGUI WINDMILL AND MUNICIPAL BEACH, BANGUI, ILOCOS NORTE	9,626,926.58	10-09-2020	16-09-2020	16-10-2021	FR ESPIRITU BUILDERS AND DEVELOPMENT CORP. (FORMERLY: FR ESPIRITU JR BUILDERS) (36719)	32	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	20AC0001	CONSTRUCTION OF WATER SYSTEM FOR SCHOOLS (PHASE 1), ILOCOS SUR	14,403,791.39	07-09-2020	16-09-2020	16-10-2021	FIT CONSTRUCTION (35857)	32	31 – 60 Days
Region I	Ilocos Norte 2nd District Engineering Office	20AB0081	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SUYO, DINGRAS, ILOCOS NORTE	2,969,998.03	17-09-2020	17-09-2020	17-10-2021	RCD GEN. CONTRACTOR & CONSTRUCTION SUPPLY (21616)	31	31 – 60 Days
Region I	Ilocos Sur 1st District Engineering Office	19AC0061	CONST. OF SATELLITE MATERIALS LABORATORY BUILDING, DPWH, ILOCOS SUR 1ST DEO COMPOUND, ZONE 6, BANTAY	6,869,833.03	07-09-2020	17-09-2020	17-10-2021	R.B. PANO CONSTRUCTION AND SUPPLY (43048)	31	31 – 60 Days
Region I	Ilocos Norte 1st District Engineering Office	20AA0317	CONSTRUCTION OF MULTI PURPOSE BUILDING, CARASI, ILOCOS NORTE	939,578.87	15-09-2020	18-09-2020	18-10-2021	TMT CONSTRUCTION (39686)	30	1 – 30 Day(s)
Region I	Ilocos Norte 2nd District Engineering Office	20AB0080	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO ABKIR, BARANGAY SUYO, DINGRAS, ILOCOS NORTE	2,969,998.03	18-09-2020	18-09-2020	18-10-2021	RCD GEN. CONTRACTOR & CONSTRUCTION SUPPLY (21616)	30	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VACANTE, ALCALA, PANGASINAN	4,560,841.77	03-08-2020	21-09-2020	21-10-2021	RPPARAYNO CONSTRUCTION (32862)	27	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	18AI0267	CONCRETING OF BRGY. STA. CATALINA FMR, BRGY. STA. CATALINA, BINALONAN, PANGASINAN	4,725,248.52	18-08-2018	21-09-2020	21-10-2021	SAFEWAY CONSTRUCTION (5842)	27	1 – 30 Day(s)
Region I	Ilocos Sur 1st District Engineering Office	20AC0039	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ARNAP, CABUGAO, ILOCOS SUR	2,475,000.00	16-09-2020	22-09-2020	22-10-2021	FIT CONSTRUCTION (35857)	26	1 – 30 Day(s)
Region I	Ilocos Sur 1st District Engineering Office	20AC0015	CONSTRUCTION OF EVACUATION CENTER, BRGY. BONGTOLAN, VIGAN CITY, ILOCOS SUR	4,831,640.47	13-09-2020	22-09-2020	22-10-2021	739 BUILDERS (31174)	26	1 – 30 Day(s)
Region I	Ilocos Norte 2nd District Engineering Office	20AB0042	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (A), BRGY. 3, SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	1,979,964.52	08-09-2020	23-09-2020	23-10-2021	RCD GEN. CONTRACTOR & CONSTRUCTION SUPPLY (21616)	25	1 – 30 Day(s)

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Ilocos Norte 2nd District Engineering Office	20AB0035	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PAOAY ECO-PARK, BRGY. NANGUYUDAN, PAOAY, ILOCOS NORTE	19,600,000.00	07-08-2020	25-09-2020	25-10-2021	TRI-LINE BUILDERS (36452)	23	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0081	WIDENING OF BRIDGES-ALOO BRIDGE (B00875LZ) ALONG BAKIT-BAKIT JUNCTION - UMINGAN ROAD, UMINGAN, PANGASINAN	11,198,607.60	17-09-2020	25-09-2020	25-10-2021	KATHA BUILDERS & SUPPLIES (34651)	23	1 – 30 Day(s)
Region I	Ilocos Norte 2nd District Engineering Office	19AB0014	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO TOURISM DESTINATIONS, ROAD FROM PAOAY LAKE LEADING TO SUBA 4X4 AND SANDBOARDING ADVENTURE AND DIVING SITES, BRGY. SUBA, PAOAY, ILOCOS NORTE	14,694,810.61	26-09-2020	26-09-2020	26-10-2021	JLP CONSTRUCTION & SUPPLY (FORMERLY: JLP CONSTRUCT (26983))	22	1 – 30 Day(s)
Region I	Ilocos Norte 1st District Engineering Office	20AA0321	CONSTRUCTION OF MULTI PURPOSE BUILDINGS, VINTAR, ILOCOS NORTE	5,811,872.33	27-09-2020	27-09-2020	27-10-2021	NORTHLANDER CONSTRUCTION (38462)	21	1 – 30 Day(s)
Region I	Regional Office	20A00043	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS- PAOAY- LAOAG INTERNATIONAL AIRPORT ACCESS ROAD, LAOAG CITY, ILOCOS NORTE	9,466,702.64	31-07-2020	28-09-2020	28-10-2021	FR ESPIRITU BUILDERS AND DEVELOPMENT CORP. (FORMERLY: FR ESPIRITU JR BUILDERS) (36719)	20	1 – 30 Day(s)
Region I	Ilocos Norte 2nd District Engineering Office	20AB0119	LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 3, SAN NICOLAS, ILOCOS NORTE	3,960,000.00	28-09-2020	28-09-2020	28-10-2021	RCD GEN. CONTRACTOR & CONSTRUCTION SUPPLY (21616)	20	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0020	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NANCAYASAN, CITY OF URDANETA, PANGASINAN	2,881,029.74	06-08-2020	28-09-2020	28-10-2021	R.F. FLORES CONSTRUCTION (FORMERLY PATRIOT CONSTRU (14196))	20	1 – 30 Day(s)
Region I	Ilocos Norte 1st District Engineering Office	20AA0061	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. NAGSUROT, BURGOS, IN	9,412,450.02	28-09-2020	30-09-2020	30-10-2021	MEGAPOLITAN BUILDERS AND CONSTRUCTION SUPPLY (38288)	18	1 – 30 Day(s)
Region I	Ilocos Sur 1st District Engineering Office	20AC0044	CONSTRUCTION (COMPLETION) OF ROAD ALONG BONIFACIO STREET, BARANGAY 2, VIGAN CITY, ILOCOS SUR	3,153,068.47	18-09-2020	30-09-2020	30-10-2021	739 BUILDERS (31174)	18	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0004	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BACAG, VILLASIS, PANGASINAN	5,184,359.15	08-08-2020	30-09-2020	30-10-2021	R.G.TABIN CONSTRUCTION AND SUPPLY (26830)	18	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0057	CONSTRUCTION OF FLOOD CONTROL ALONG AGNO RIVER, BRGY. GUZON, TAYUG, PANGASINAN	46,493,615.30	24-08-2020	30-09-2020	30-10-2021	R.A. MATIAS CONSTRUCTION AND DEVELOPERS INC. (FORMERLY : R.A. MATIAS CONSTRUCTION AND DEVELOPERS) (26346) / ARCINUE COMM'L CORPORATION (6746)	18	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0003	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PINMALUDPOD, URDANETA CITY, PANGASINAN	5,184,558.32	08-08-2020	30-09-2020	30-10-2021	R.G.TABIN CONSTRUCTION AND SUPPLY (26830)	18	1 – 30 Day(s)

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Ilocos Norte 1st District Engineering Office	20AA0316	CONSTRUCTION OF MULTI PURPOSE BUILDINGS, PIDDIG, ILOCOS NORTE	4,039,785.79	30-09-2020	02-10-2020	01-11-2021	NORTH TECH BUILDERS AND CONSTRUCTION SUPPLY (37062)	16	1 – 30 Day(s)
Region I	Ilocos Sur 1st District Engineering Office	20AC0043	CONSTRUCTION (COMPLETION) OF ROAD ALONG ENCARNACION STREET, BRGY. 5, VIGAN CITY, ILOCOS SUR	3,168,845.44	18-09-2020	02-10-2020	01-11-2021	739 BUILDERS (31174)	16	1 – 30 Day(s)
Region I	Ilocos Norte 2nd District Engineering Office	20AB0120	CONST/REHAB OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS: 1. AR-ARUSIP ES, BADO, ILOCOS NORTE, 2. BARABAR ES, SAN NICOLAS, ILOCOS NORTE, 3. BENIGNO MACADAEG MES, BATA, ILOCOS NORTE, 4. BINGAO ES (SAN LORENZO ANNEX), SAN NICOLAS, ILOCOS NOR	4,086,775.00	21-09-2020	06-10-2020	05-11-2021	JLP CONSTRUCTION & SUPPLY (FORMERLY: JLP CONSTRUCT (26983)	12	1 – 30 Day(s)
Region I	Ilocos Norte 2nd District Engineering Office	19AB0103	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - ILOCOS NORTE- APAYAO RD. - K0536+200 - K0536+223	19,600,000.00	04-07-2020	06-10-2020	05-11-2021	MEGAPOLITAN BUILDERS AND CONSTRUCTION SUPPLY (38288)	12	1 – 30 Day(s)
Region I	Regional Office	19A00060	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS, NAGUILIAN-BAGULIN ROAD LEADING TO TUDDINGAN FALLS AND KEDLAP BURIAL CAVE, NAGUILIAN- BAGULIN, LA UNION	93,605,000.00	15-06-2020	07-10-2020	06-11-2021	ST. TIMOTHY CONSTRUCTION CORPORATION (39196)	11	1 – 30 Day(s)
Region I	Ilocos Norte 1st District Engineering Office	20AA0258	CONSTRUCTION OF RIVER CONTROL SYSTEM, PHASE 1, BRGY. TAGUIPURO, BANGUI, ILOCOS NORTE	1,979,897.63	06-10-2020	08-10-2020	07-11-2021	GESAVILE CONSTRUCTION (25345)	10	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0024	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGALACAN AND ALLIED RIVERS, BRGY. BATAKIL-BOBONAN, POZORRUBIO, PANGASINAN	37,228,316.23	02-10-2020	08-10-2020	07-11-2021	A.M.P. CONSTRUCTION (16574)	10	1 – 30 Day(s)
Region I	Regional Office	19A00137	VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE FACILITIES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (STA. MARIA COVENTION GYMNASIUM CENTER), STA. MARIA, ILOCOS SUR	48,250,000.00	08-10-2020	09-10-2020	08-11-2021	MBB CONSTRUCTION AND SUPPLY (FORMERLY: MBB CONSTRUCTION) (11363)	9	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	20AI0062	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO DEPALO FALLS, SAN QUINTIN, PANGASINAN	23,268,410.00	02-10-2020	09-10-2020	08-11-2021	AQUINO-DELA CRUZ ENGINEERING & CONSTRUCTION (16751)	9	1 – 30 Day(s)
Region I	Regional Office	20A00207	CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAINWATER COLLECTOR IN PUBLIC FACILITIES IN REGION I	4,086,563.99	30-09-2020	12-10-2020	11-11-2021	R.A. MENDIOLA CONSTRUCTION & DEVELOPER (33651)	6	1 – 30 Day(s)
Region I	Pangasinan 3rd District Engineering Office	19AI0002	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG PNVR (S05913LZ) (KO 176+(-368) - KO 176+(-178), (KO 181+00	77,087,038.50	06-10-2020	12-10-2020	11-11-2021	C.T. LEONCIO CONSTRUCTION & TRADING (17371)	6	1 – 30 Day(s)
Region I	Ilocos Sur 1st District Engineering Office	20AC0022	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG VIGAN-AIRPORT ROAD, VIGAN CITY, ILOCOS SUR	2,940,000.00	24-09-2020	13-10-2020	12-11-2021	739 BUILDERS (31174)	5	1 – 30 Day(s)

REGION	IMPLEMENTING OFFICE	CONTRACT ID	CONTRACT NAME	CONTRACT COST	DATE OF COMPLETION	COMPLETION CERTIFICATE (DATE ISSUED)	DEFECTS LIABILITY WARRANTY (END DATE + 30)	CONTRACTOR	AGE	AGE RANGE
Region I	Pangasinan 3rd District Engineering Office	20AI0168	CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM FY 2020 5TH AND 6TH DISTRICT OF PANGASINAN 1. YATYAT E/S, BRGY. YATYAT, LAOAC, PANGASINAN 2. QUEVED-ANISCA E/S, BRGY. ANIS, LAOAC, PANGASINAN 3. BUNEG E/S, BRGY. BUNEG, POZORRUBIO, PANGASINAN 4. AMA- TALO E/S, AMA	3,963,705.02	03-10-2020	13-10-2020	12-11-2021	R.G.TABIN CONSTRUCTION AND SUPPLY (26830)	5	1 – 30 Day(s)
Region I	Regional Office	20A00080	CONSTRUCTION/REPAIR/REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS- REHABILITATION / IMPROVEMENT OF FIVE (5) PROVINCIAL ROADS, ILOCOS NORTE	243,206,539.26	29-06-2020	15-10-2020	14-11-2021	ALPHA & OMEGA GEN. CONTRACTOR & DEVELOPMENT CORP. (38958)	3	1 – 30 Day(s)
Region I	Regional Office	20A00155	LOCAL INFRASTRUCTURE PROGRAM - CONCRETING OF SITIO CANIOGAN ROAD, BRGY. MALANAY, STA. BARBARA, PANGASINAN	1,960,188.45	14-10-2020	15-10-2020	14-11-2021	JEUSMACK BUILDERS & CONSTRUCTION SUPPLY (42334)	3	1 – 30 Day(s)
Region I	Ilocos Norte 2nd District Engineering Office	20AB0113	CONCRETING OF ROADS BRGY. UGUIS, NUEVA ERA, ILOCOS NORTE	1,980,000.00	02-10-2020	15-10-2020	14-11-2021	JLP CONSTRUCTION & SUPPLY (FORMERLY: JLP CONSTRUCT (26983)	3	1 – 30 Day(s)
Region I	Pangasinan 1st District Engineering Office	20AG0021	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS ALAMINOS BY- PASS RD - K0320 + 143 - K0320 + 673 ALAMINOS CITY, PANGASINAN	9,309,797.44	16-10-2020	16-10-2020	15-11-2021	EJR BUILDERS & CONSTRUCTION SUPPLY (24255)	2	1 – 30 Day(s)

REMARKS:

- Total Number of Contracts with Overdue CFA : 464

- Contracts with Issued COC on 2016: 14
- Contracts with Issued COC on 2017: 44
- Contracts with Issued COC on 2018: 104
- Contracts with Issued COC on 2019: 118
- Contracts with Issued COC on 2020: 184