

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
24MH0108	Construction of 1-Storey 4-Classroom School Building in Darit Integrated School, Barangay Monteverde, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	26-Dec-24	27-Dec-24	06-Jan-25	21-Jan-25	21-Jan-25	22-Jan-25	13-Feb-25	10-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	Government of the Philippines (continuing budget)	1,980,000.00	0.00	12,132,630.00	12,204,602.76	0.00	12,204,602.76	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE -ANGASAPI REPRESENTATIVE	11-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	Ongoing Procurement Process		
25MH0001	Reconstruction to Concrete Pavement - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1940 + 320 - K1980 ± 404	Construction Section	YES	Competitive Bidding	13-Nov-2024	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	09-Dec-24	19-Dec-24	23-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	5,274,360.00	0.00	5,274,360.00	5,270,524.32	0.00	5,270,524.32	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24			
25MH0002	Reconstruction to Concrete Pavement - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1940 + 486 - K1949 + 830.62495 ± 276 ± K1949 + 3000	Construction Section	YES	Competitive Bidding	13-Nov-2024	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	09-Dec-24	19-Dec-24	23-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	30,234,960.00	0.00	30,234,960.00	30,228,252.69	0.00	30,228,252.69	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24			
25MH0003	Reconstruction to Concrete Pavement - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1950 + 800 - K1959 ± 197	Construction Section	YES	Competitive Bidding	29-Oct-2024	31-Oct-24	07-Nov-24	20-Nov-24	20-Nov-24	21-Nov-24	02-Dec-24	10-Dec-24	10-Mar-25	13-Mar-25	14-Mar-25	Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,821,348.98	0.00	3,821,348.98	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24			
25MH0004	Reconstruction to Concrete Pavement - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K2000 + 800 - K2009 ± 892	Construction Section	YES	Competitive Bidding	13-Nov-2024	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	11-Dec-24	19-Dec-24	23-Dec-24	10-Mar-25	13-Mar-25	14-Mar-25	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,798,589.67	0.00	4,798,589.67	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24			
25MH0005	Reconstruction to Concrete Pavement - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K2009 + 584 - K2101 + 109 - K2104 ± 887 ± K2104 ± 987	Construction Section	YES	Competitive Bidding	24-Jan-25	29-Jan-25	06-Feb-25	19-Feb-25	19-Feb-25	24-Feb-25	27-Feb-25	04-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25	Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,793,213.39	0.00	4,793,213.39	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	29-Jan-25	29-Jan-25	29-Jan-25	29-Jan-25	29-Jan-25			
25MH0006	Reconstruction to Concrete Pavement - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K2104(K2009-K2104)±887	Construction Section	No	Competitive Bidding	18-Feb-2025	20-Feb-25	27-Feb-25	12-Mar-25	12-Mar-25	12-Mar-25	14-Mar-25	14-Mar-25	14-Mar-25	19-Mar-25	20-Mar-25	Government of the Philippines (current year's budget)	2,227,500.00	0.00	2,227,500.00	2,227,295.62	0.00	2,227,295.62	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25			
25MH0008	Construction of Road Slope Protection Structure - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1979 + 640 - K1979 + 700, K1980 + 485 ± K1980 + 545, K1980 + 684 - K1980 + 698, K1980 + 745 - K1980 + 750, K1980 + 787 ± K1980 + 826, K1981 ± 806 - K1981 + 940, K1981 + 976 - K1982 + 670, K1982 + 112 - K1982 + 180, K1982 + 375 ± K1982 + 444, K1981 ± 170, K1981 ± 191	Construction Section	YES	Competitive Bidding	20-Dec-2024	27-Dec-24	06-Jan-25	21-Jan-25	21-Jan-25	23-Jan-25	03-Feb-25	10-Feb-25	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	144,750,000.00	0.00	144,750,000.00	144,013,775.09	0.00	144,013,775.09	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	20-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24			
25MH0009	Construction of Road Slope Protection Structure - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K2009 + 789 - K2009 + 839, K2009 + 930 - K2009 + 950, K2009 + 183 - K2009 + 298, K2009 ± 584 - K2009 +614, K2009 ± 635 - K2009 + 794, K2010 ± 141 - K2010 ± 180, K2011 ± 371 - K2011 ± 600, K2011 ± 714 - K2011 ± 741, K2012 ± 009 - K2012 ± 081	Construction Section	YES	Competitive Bidding	09-Oct-2024	11-Oct-24	22-Oct-24	05-Nov-24	05-Nov-24	06-Nov-24	25-Nov-24	02-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	103,135,340.00	0.00	103,135,340.00	102,605,339.63	0.00	102,605,339.63	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24			
25MH0010	Construction of Road Slope Protection Structure - Sultan 3d-Ninyo Aquino Rd - K1800 + 500 - K1800 + 515, K1802 + 324 - K1802 + 344, K1808 + 552 - K1808 + 577, K1808 + 600 - K1808 + 635, K1809 + 640 - K1809 + 690, K1809 ± 099 - K1809 ± 115, K1810 + 245 - K1810 + 260, K1813 + 360 - K1813 + 385, K1813 ± 545 - K1813 ± 565, K1814 ± 680 - K1814 + 525, K1814 + 708 - K1814 ± 838, K1815 + 945 - K1815 + 296, K1815 ± 407 - K1815 ± 447, K1818 + 134 - K1818 + 174, K1819 ± 255 - K1819 + 385, K1823 ± 685 - K1823 + 720, K1833 ± 555 - K1833 ± 635	Construction Section	YES	Competitive Bidding	30-Sep-2024	03-Oct-24	10-Oct-24	23-Oct-24	23-Oct-24	24-Oct-24	03-Nov-24	11-Nov-24	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	42,258,580.00	0.00	42,258,580.00	42,253,580.00	0.00	42,253,580.00	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24			
25MH0011	Construction of Road Slope Protection Structure - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1966 + 764 - K1966 ± 814, K1967 + 208 - K1967 ± 216, K1967 ± 367 - K1967 ± 388	Construction Section	YES	Competitive Bidding	22-Oct-24	24-Oct-24	31-Oct-24	13-Nov-24	13-Nov-24	18-Nov-24	02-Dec-24	09-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	34,421,520.00	0.00	34,421,520.00	34,249,412.40	0.00	34,249,412.40	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24			
25MH0012	Construction of Road Slope Protection Structure - SMA-Letak-Kalamansig Rd - K1801 ± 050 - K1801 ± 115, K1801 ± 119 - K1801 ± 140, K1801 ± 495 - K1801 ± 565, K1801 ± 654 - K1801 ± 675	Construction Section	YES	Competitive Bidding	20-Nov-24	22-Nov-24	29-Nov-24	12-Dec-24	12-Dec-24	16-Dec-24	23-Dec-24	26-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	21,606,060.00	0.00	21,606,060.00	21,498,034.24	0.00	21,498,034.24	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24			
25MH0013	Road Widening - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1918 ± (590) - K1918 ± 600	Construction Section	YES	Competitive Bidding	14-Oct-2024	17-Oct-24	24-Oct-24	06-Nov-24	06-Nov-24	07-Nov-25	12-Nov-25	10-Feb-25	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	3,498,600.00	0.00	3,498,000.00	3,493,039.20	0.00	3,493,039.20	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24	17-Oct-24			
25MH0014	Road Widening - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1929 ± 064 - K1929 ± 124, K1929 ± 134 - K1929 ± 189	Construction Section	YES	Competitive Bidding	13-Nov-2024	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	11-Dec-24	20-Dec-24	26-Dec-25	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	35,191,800.00	0.00	35,191,800.00	35,186,277.87	0.00	35,186,277.87	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24			
25MH0015	Road Widening - Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K196 ± 236 - K196 ± 280, K196 ± 411 ± 412 - K196 ± 454	Construction Section	YES	Competitive Bidding	13-Nov-2024	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	10-Dec-24	17-Dec-24	23-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25	Government of the Philippines (current year's budget)	46,207,000.00	0.00	46,207,000.00	46,202,000.00	0.00	46,202,000.00	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24			
25MH0016	Rehabilitation Major Repair of Bridge - Bagumbayan Br (B00089H) along Sultan 3d-Ninyo Aquino Rd (Phase II)	Construction Section	No	Competitive Bidding	18-Feb-2025	20-Feb-25	27-Feb-25	12-Mar-25	12-Mar-25	12-Mar-25	14-Mar-25	19-Mar-25	18-Mar-25	21-Mar-25	24-Mar-25	Government of the Philippines (current year's budget)	125,450,000.00	0.00	125,450,000.00	120,649,493.70	0.00	120,649,493.70	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25			
25MH0017	Rehabilitation Major Repair of Bridge - Sabayan Br A (B013729H) along Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	No	Competitive Bidding	18-Feb-2025	20-Feb-25	27-Feb-25	12-Mar-25	12-Mar-25	12-Mar-25	14-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	25-Mar-25	Government of the Philippines (current year's budget)	24,342,220.00	0.00	24,342,220.00	23,610,178.29	0.00	23,610,178.29	-COA REPRESENTATIVE -PEEP REPRESENTATIVE -ANGASAPI REPRESENTATIVE	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25			
25MH0018	Rehabilitation Major Repair of Bridge - Upper Limutan Br. (B017829H) along SMA - Letak - Kalamansig Rd	Construction Section	No	Competitive Bidding	18-Feb-2025	20-Feb-25	27-Feb-25	12-Mar-25	12-Mar-25	12-Mar-25	14-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	25-Mar-25	Government of the Philippines (current year's budget)	17,993,780.00	0.00													

25M0001	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Dumangas Nuevo, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	27-Nov-2024	29-Nov-24	06-Dec-24	19-Dec-24	19-Dec-24	23-Dec-24	27-Dec-24	10-Feb-25	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,979,392.41	0.00	1,979,392.41	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		
25M0002	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Hinabai Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	08-Jan-2025	10-Jan-25	17-Jan-24	30-Jan-25	30-Jan-25	03-Feb-25	10-Feb-25	04-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,469,773.93	0.00	2,469,773.93	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25		
25M0003	Construction of Multi-Purpose Building, Barangay Liman, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	08-Jan-2025	10-Jan-25	17-Jan-24	30-Jan-25	30-Jan-25	31-Jan-25	10-Feb-25	10-Mar-25	13-Mar-25	14-Mar-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,880,603.00	0.00	2,880,603.00	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25			
25M0004	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pag-asa, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	08-Jan-2025	10-Jan-25	17-Jan-24	30-Jan-25	30-Jan-25	31-Jan-25	10-Feb-25	04-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,975,209.04	0.00	1,975,209.04	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25		
25M0005	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sabana, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	23-Oct-2024	25-Oct-24	04-Nov-24	19-Nov-24	19-Nov-24	25-Nov-24	03-Dec-24	09-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,473,456.30	0.00	2,473,456.30	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24		
25M0006	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sangay, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	24-Jan-2025	29-Jan-25	06-Feb-25	19-Feb-25	19-Feb-25	23-Dec-24	27-Dec-24	12-Mar-25	12-Mar-25	17-Mar-25	18-Mar-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,923,008.73	0.00	2,923,008.73	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	29-Jan-25	29-Jan-25	29-Jan-25	29-Jan-25		
25M0007	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Santa Clara, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	27-Nov-24	29-Nov-24	06-Dec-24	19-Dec-24	19-Dec-24	24-Dec-24	27-Dec-24	12-Mar-25	12-Mar-25	17-Mar-25	18-Mar-25			Government of the Philippines (current year's budget)	21,698,180.00	0.00	21,698,180.00	21,638,058.14	0.00	21,638,058.14	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		
25M0008	Construction (Completion) of Multi-Purpose Building, Barangay Capitan, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	06-Nov-2024	08-Nov-24	15-Nov-24	28-Nov-24	28-Nov-24	29-Nov-24	04-Dec-24	10-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,967,853.99	0.00	2,967,853.99	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	07-Nov-24	07-Nov-24	07-Nov-24	07-Nov-24		
25M0009	Construction (Completion) of Multi-Purpose Building, Barangay Christiansano, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	17-Jan-25	21-Jan-25	28-Jan-25	11-Feb-25	11-Feb-25	14-Nov-24	25-Nov-24	14-Mar-25	14-Mar-25	19-Mar-25	20-Mar-25			Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,800,494.50	0.00	4,800,494.50	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Jan-25	21-Jan-25	21-Jan-25	21-Jan-25		
25M0070	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay	Construction Section	YES	Competitive Bidding	08-Jan-25	10-Jan-25	17-Jan-24	30-Jan-25	30-Jan-25	31-Jan-25	10-Feb-25	14-Mar-25	14-Mar-25	19-Mar-25	20-Mar-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,880,030.02	0.00	2,880,030.02	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25		
25M0071	Construction (Completion) of Multi-Purpose Building, Barangay Dabu Karan, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	27-Nov-24	29-Nov-24	06-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	27-Dec-24	10-Feb-25	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,470,000.00	0.00	2,470,000.00	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24		
25M0072	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Keyotele, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	13-Nov-24	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	11-Oct-24	17-Dec-24	23-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,471,838.21	0.00	2,471,838.21	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24		
25M0073	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay New Galang, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	20-Nov-2024	22-Nov-24	29-Nov-24	12-Dec-24	12-Dec-24	16-Dec-24	25-Dec-24	26-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,969,649.31	0.00	2,969,649.31	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25M0074	Construction (Completion) of Multi-Purpose Building, Barangay Nuling, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	17-Jan-25	21-Jan-25	28-Jan-25	11-Feb-25	11-Feb-25	14-Nov-24	25-Nov-24	02-Dec-24	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,325,935.60	0.00	2,325,935.60	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Jan-25	21-Jan-25	21-Jan-25	21-Jan-25		
25M0075	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pansul, Letak, Sultan Kudarat	Construction Section	No	Competitive Bidding	18-Feb-2025	20-Feb-25	27-Feb-25	12-Mar-25	12-Mar-25	12-Mar-25	14-Mar-25	19-Mar-25	19-Mar-25	24-Mar-25	25-Mar-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,400,550.39	0.00	2,400,550.39	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	20-Feb-25	20-Feb-25	20-Feb-25	20-Feb-25		
25M0076	Construction (Completion) of Multi-Purpose Building, Barangay Pansamban, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	22-Oct-2024	24-Oct-24	31-Oct-24	13-Nov-24	13-Nov-24	14-Nov-25	25-Nov-24	02-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,976,745.76	0.00	1,976,745.76	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24		
25M0077	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pansamban, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	04-Dec-2024	06-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	14-Jan-25	10-Feb-25	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,470,604.82	0.00	2,470,604.82	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	05-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24		
25M0078	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Polabotan III, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	20-Nov-2024	22-Nov-24	29-Nov-24	12-Dec-24	12-Dec-24	09-Dec-24	23-Dec-24	26-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,967,476.51	0.00	2,967,476.51	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25M0079	Construction (Completion) of Multi-Purpose Building, Barangay Policy-Polay, Letak,Sultan Kudarat	Construction Section	YES	Competitive Bidding	17-Jan-25	21-Jan-25	28-Jan-25	11-Feb-25	11-Feb-25	13-Feb-25	20-Feb-25	04-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,840,417.83	0.00	3,840,417.83	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Jan-25	21-Jan-25	21-Jan-25	21-Jan-25		
25M0080	Construction (Completion) of Multi-Purpose Building, Barangay Turyak, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	13-Nov-24	15-Nov-24	22-Nov-24	05-Dec-24	05-Dec-24	11-Dec-24	17-Dec-24	23-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,474,905.01	0.00	2,474,905.01	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	15-Nov-24	15-Nov-24	15-Nov-24	15-Nov-24		
25M0081	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Ragandang, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	22-Oct-24	24-Oct-24	31-Oct-24	13-Nov-24	13-Nov-24	14-Nov-24	24-Nov-24	02-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,470,359.71	0.00	2,470,359.71	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	24-Oct-24	24-Oct-24	24-Oct-24	24-Oct-24		
25M0082	Construction of Multi Purpose Building, Barangay Talanglang, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	17-Jan-25	21-Jan-25	28-Jan-25	11-Feb-25	11-Feb-25	12-Feb-25	10-Feb-25	20-Mar-25	19-Mar-25	24-Mar-25	25-Mar-25			Government of the Philippines (current year's budget)	8,415,000.00	0.00	8,415,000.00	8,073,600.00	0.00	8,073,600.00	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Jan-25	21-Jan-25	21-Jan-25	21-Jan-25		
25M0084	Construction of Multi-Purpose Building, Barangay Tagale, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	17-Jan-2025	21-Jan-25	28-Jan-25	11-Feb-25	11-Feb-25	14-Nov-24	25-Nov-24	02-Dec-24	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,874,078.71	0.00	2,874,078.71	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Jan-25	21-Jan-25	21-Jan-25	21-Jan-25		
25M0085	Construction (Completion) of Multi-Purpose Building, Barangay Tiguan, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	08-Jan-2025	10-Jan-25	17-Jan-24	30-Jan-25	30-Jan-25	03-Feb-25	10-Feb-25	12-Mar-25	12-Mar-25	17-Mar-25	18-Mar-25			Government of the Philippines (current year's budget)	16,169,020.00	0.00	16,169,020.00	15,679,931.60	0.00	15,679,931.60	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25		
25M0086	Construction (Completion) of Multi-Purpose Building (Gymnasium), Cestarian Memorial Elementary School, Baramba, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	17-Jan-2025	21-Jan-25	28-Jan-25	11-Feb-25	11-Feb-25	12-Feb-25	20-Feb-25	04-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,604,081.26	0.00	2,604,081.26	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Jan-25	21-Jan-25	21-Jan-25	21-Jan-25		
25M0087	Construction of Multi-Purpose Building, Barangay Tan, Letak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	08-Jan-2025	10-Jan-25	17-Jan-24	30-Jan-25	30-Jan-25	31-Jan-25	10-Feb-25	04-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,800,035.99	0.00	4,800,035.99	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25		
25M0088	Construction (Completion) of Multi-Purpose Building (Gymnasium), Bakaan Central Elementary School, Barangay Bakaan, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	08-Jan-2025	10-Jan-25	17-Jan-24	30-Jan-25	30-Jan-25	04-Feb-25	11-Feb-25	04-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25			Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,834,892.30	0.00	3,834,892.30	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25		
25M0089	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay	Construction Section	YES	Competitive Bidding	20-Nov-2024	22-Nov-24	29-Nov-24	12-Dec-24	12-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24	10-Feb-25	13-Feb-25	14-Feb-25			Government of the Philippines (current year's budget)	1,980,000.00	0.00	1,980,000.00	1,670,368.37	0.00	1,670,368.37	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24		
25M0090	Construction (Completion) of Multi-Purpose Building (Gymnasium), Balangay Elementary School, Barangay Balangay, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	10-Feb-2025	12-Feb-25	19-Feb-25	05-Mar-25	05-Mar-25	06-Mar-25	07-Mar-25	14-Mar-25	14-Mar-25	19-Mar-25	20-Mar-25			Government of the Philippines (current year's budget)	2,475,000.00	0.00	2,475,000.00	2,396,866.76	0.00	2,396,866.76	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	12-Feb-25	12-Feb-25	12-Feb-25	12-Feb-25		
25M0092	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Kolongkolong, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	10-Feb-2025	12-Feb-25	19-Feb-25	05-Mar-25	05-Mar-25	06-Mar-25	07-Mar-25	14-Mar-25	14-Mar-25	19-Mar-25	20-Mar-25			Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,840,408.06	0.00	3,840,408.06	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	12-Feb-25	12-Feb-25	12-Feb-25	12-Feb-25		
25M0094	Construction of Multi-Purpose Building, Barangay Polabotan, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	10-Feb-2025	12-Feb-25	19-Feb-25	05-Mar-25	05-Mar-25	06-Mar-25	07-Mar-25	14-Mar-25	14-Mar-25	19-Mar-25	20-Mar-25			Government of the Philippines (current year's budget)	3,960,000.00	0.00	3,960,000.00	3,821,187.00	0.00	3,821,187.00	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	12-Feb-25	12-Feb-25	12-Feb-25	12-Feb-25		
25M0096	Construction of Multi-Purpose Building, Barangay Bugos, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	17-Jan-2025	21-Jan-25	28-Jan-25	11-Feb-25	11-Feb-25	14-Nov-24	25-Nov-24	02-Dec-24	14-Mar-25	19-Mar-25	20-Mar-25			Government of the Philippines (current year's budget)	2,970,000.00	0.00	2,970,000.00	2,866,050.01	0.00	2,866,050.01	COA REPRESENTATIVE	PIEP REPRESENTATIVE	ANGASAP1 REPRESENTATIVE	21-Jan-25	21-Jan-25	21-Jan-25	21-Jan-25		
25M0097	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Kadi, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	27-Nov-2024	29-Nov-24	06-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	27-Dec-24	10-Feb-25	10-Feb-25	13-Feb-25	14-Feb-25																		

25QNH024	Supply/Delivery of Fuel (Diesel) for use of various DPWH service vehicle assigned at Construction Section in the supervision/inspection of all on-going projects at Labak-Kalamansing-Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	"N/A"	25-Feb-25	"N/A"	18-Mar-25	18-Mar-25	18-Mar-25	18-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25		Government of the Philippines (current year's budget)	277,080.00	0.00	277,080.00	276,000.00	0.00	276,000.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
25QNH025	Supply/Delivery of Fuel (Diesel) for use of various DPWH service vehicle assigned at Construction Section in the supervision/inspection of all on-going projects at Esperanza-Bagumbayan-Senatar Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	"N/A"	25-Feb-25	"N/A"	18-Mar-25	18-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25		Government of the Philippines (current year's budget)	415,620.00	0.00	415,620.00	415,500.00	0.00	415,500.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
25QNH026	Supply/Delivery of Asphalt for use in the Repair/Maintenance/Sealing/Patching of Concrete Pavement of National Roads along Awang-Up-Labak-Kalamansing-Palimbang Sarangani Road, K2032-200-K2035-000 with exception	Maintenance SECTION	No	Competitive Bidding	"N/A"	25-Feb-25	"N/A"	18-Mar-25	18-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25		Government of the Philippines (current year's budget)	966,000.00	966,000.00	0.00	894,421.00	894,421.00	894,421.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
25QNH027	Supply/Delivery of Fuel for use of Basic Highway Maintenance Equipment (BHME) Service Vehicle and Grass Cutter assigned at Maintenance Section for the Repair/Maintenance of National Roads and Bridges along Harbel-Ala Valley-Catabato Road, Sultan 3rd-District, Ninoy Aquino Road, K1775-(-736)-K1781-000, K1785-(-736)-K1791-000 with exception	Maintenance SECTION	No	Competitive Bidding	"N/A"	25-Feb-25	"N/A"	18-Mar-25	18-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25		Government of the Philippines (current year's budget)	973,543.00	973,543.00	0.00	973,255.00	973,255.00	973,255.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
25QNH028	Supply/Delivery of Paint for use in the Repair/Maintenance/Sealing/Repainting of National Roads, Bridges and Guardrails along Sen. Ninoy Aquino Kalamansing Road,K1848-(-800)-K1855-100, K1857-(-500)-K1860-000	Maintenance SECTION	No	Competitive Bidding	"N/A"	25-Feb-25	"N/A"	18-Mar-25	18-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25		Government of the Philippines (current year's budget)	933,654.75	933,654.75	0.00	932,772.33	932,772.33	932,772.33	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
25QNH029	Supply/Delivery of Paint for use in the Repair/Maintenance/Sealing/Repainting of National Roads and Bridges along Awang-Up-Labak-Kalamansing-Palimbang Sarangani Road, K2014-000-K2015-850	Maintenance SECTION	No	Competitive Bidding	"N/A"	25-Feb-25	"N/A"	18-Mar-25	18-Mar-25	19-Mar-25	19-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	25-Mar-25		Government of the Philippines (current year's budget)	894,815.25	894,815.25	0.00	894,421.00	894,421.00	894,421.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	26-Feb-25	26-Feb-25	26-Feb-25	26-Feb-25			
25QNH030	Bare Rental of One (1) Unit of Service Vehicle to conduct DPWH Personnel in the Finance Section in the Performance of their Official Function for the Month of April 2025	Finance Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	60,431.70	0.00	60,431.70	60,423.02	0.00	60,423.02	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH031	Bare Rental of One (1) Unit of Service Vehicle for use in the conduct of Quality Assurance for Sample Gathering and Inspection of Construction and Maintenance projects of Sultan Kudarat 2nd District Engineering Office, along Municipality of Senator Ninoy Aquino and Labak, Sultan Kudarat for the month of April 2025	Quality Assurance Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	64,028.72	0.00	64,028.72	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH032	Bare Rental of One (1) Unit of Service Vehicle for use in the Conduct of Quality Assurance for Sample Gathering and Inspection of Construction and Maintenance Projects of Sultan Kudarat 2nd District Engineering Office, Along Municipality of Kalamansing and Palimbang, Sultan Kudarat for the Month of April 2025	Quality Assurance Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	20-Mar-25	20-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	64,028.72	0.00	64,028.72	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH033	Bare Rental of One (1) Unit of Service Vehicle in the conduct of survey of various project along Isulan Hwy, 3rd-District, Ninoy Aquino Road, Sen. Ninoy Aquino-Labak Kalamansing Road, and Awang-Up-Labak-Kalamansing-Palimbang Sarangani Road for the Month of April 2025	Planning and Design Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	45,735.79	0.00	45,735.79	45,692.40	0.00	45,692.40	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH034	Bare Rental of One (1) Unit of Service Vehicle in the conduct of Annual Visual Road Condition (ROCOND) Survey along the National Roads of Sultan Kudarat 2nd District Engineering Office including the Bangsamoro Autonomous Region in Muslim Mindanao (BARMM) for the Month of April 2025	Planning and Design Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	45,735.79	0.00	45,735.79	45,734.80	0.00	45,734.80	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH035	Bare Rental of One (1) unit service vehicle to conduct DPWH Personnel in the Administrative Section in the Performance of their Official Function for the Period of April 1-15, 2025	administrative Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	43,165.50	0.00	43,165.50	43,159.30	0.00	43,159.30	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH036	Bare Rental of One (1) Unit Service Vehicle to conduct DPWH Personnel in the Construction Section in the Performance of their Official Function at Labak, Kalamansing, Palimbang Sultan Kudarat for the Month of April 2025	Construction Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	24-Mar-25	24-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	63,980.00	0.00	63,980.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH037	Bare Rental of One (1) Unit Service Vehicle to conduct DPWH Personnel in the Construction Section in the Performance of their Official Function at Esperanza, Bagumbayan, Sen. Ninoy Aquino Sultan Kudarat for the Month of April 2025	Construction Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	24-Mar-25	24-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	63,980.00	0.00	63,980.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH038	Bare Rental of One (1) Unit Service Vehicle for use in the conduct Commission on Audit Personnel (Resident Auditor) in the Performance of their Official Function at Labak, Kalamansing, Palimbang, Esperanza, Bagumbayan, Senator Ninoy Aquino, Sultan Kudarat for the Month of April 2025	Construction Section	No	Competitive Bidding	"N/A"	01-Mar-25	"N/A"	24-Mar-25	24-Mar-25	21-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	26-Mar-25	28-Mar-25	31-Mar-25		Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	63,980.00	0.00	63,980.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	03-Mar-25	03-Mar-25	03-Mar-25	03-Mar-25		
25QNH039	Bare Rental of One (1) unit service vehicle to conduct DPWH Personnel in the Administrative Section in the Performance of their Official Function for the Period of April 16-30, 2025	administrative Section	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	28-Mar-25	28-Mar-25	28-Mar-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	38,948.95	0.00	38,948.95	38,843.37	0.00	38,843.37	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25		
25QNH040	Supply/Delivery of Diesel Fuel for use one (1) Unit H-ice Commuter Van (DPWH Code No. H2-7941) assigned at Administrative Section of Sultan Kudarat 2nd District Engineering Office	administrative Section	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	28-Mar-25	28-Mar-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	349,952.04	0.00	349,952.04	349,851.00	0.00	349,851.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH041	Supply and Delivery of Repair Materials for the Major Repairs of Basic Highway Maintenance Equipment Assigned at Maintenance Section, DPWH XII Sultan Kudarat 2nd DDO	Maintenance SECTION	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	28-Mar-25	28-Mar-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	798,884.74	798,884.74	0.00	798,754.05	798,754.05	798,754.05	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH042	Supply/Delivery of Office Supplies for use of Maintenance Section, DPWH Sultan Kudarat 2nd District Engineering Office, Labak, Sultan Kudarat	Maintenance SECTION	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	02-Apr-25	02-Apr-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	215,015.00	215,015.00	0.00	214,330.00	214,330.00	214,330.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH043	Supply/Delivery of Diesel Fuel for use of various service vehicle assigned at Sultan Kudarat 2nd District Engineering Office	DPWH	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	28-Mar-25	28-Mar-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	299,939.10	0.00	299,939.10	299,636.00	0.00	299,636.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH044	Supply/Delivery of Paints for use in the Repair/Maintenance/Sealing/Repainting of National Roads and Bridges along Awang-Up-Labak-Kalamansing-Palimbang Sarangani Road, K2030-000-K2035-000	Maintenance SECTION	No	Competitive Bidding	"N/A"	06-Mar-25	13-Mar-2025	26-Mar-25	26-Mar-25	02-Apr-25	02-Apr-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	1,287,756.75	1,287,756.75	0.00	1,287,222.30	1,287,222.30	1,287,222.30	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH045	Supply/Delivery of Maintenance tools and Personal Protective Equipment for use of Maintenance Crews in the Repair/Maintenance of National Roads and Bridges, DPWH Sultan Kudarat 2nd District Engineering Office	Maintenance SECTION	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	02-Apr-25	02-Apr-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	756,159.60	756,159.60	0.00	755,326.21	755,326.21	755,326.21	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH046	Supply/Delivery of Repair/Maintenance Sealing/Patching of Check Slab of National Bridges along Awang-Up-Labak-Kalamansing-Palimbang Sarangani Road, K2034-(-000)-K1940-000 with exception	Maintenance SECTION	No	Competitive Bidding	"N/A"	06-Mar-25	13-Mar-2025	26-Mar-25	26-Mar-25	02-Apr-25	02-Apr-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	1,424,430.00	1,424,430.00	0.00	1,423,255.00	1,423,255.00	1,423,255.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH047	Supply/Delivery of Fuel for use of Basic Highway Maintenance Equipment (BHME) Service Vehicle and Grass Cutter assigned at Maintenance Section for the Repair/Maintenance of National Roads and Bridges along Isulan 3rd-District, Ninoy Aquino- Kalamansing Road, K1785-(-736)-K1791-000 with exception	Maintenance SECTION	No	Competitive Bidding	"N/A"	06-Mar-25	13-Mar-2025	26-Mar-25	26-Mar-25	02-Apr-25	02-Apr-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	1,298,680.00	1,298,680.00	0.00	1,297,320.00	1,297,320.00	1,297,320.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH048	Supply/Delivery of Fuel, Oil & Lubricants for use of service vehicle assigned in Finance Section, Sultan Kudarat 2nd District Engineering Office	Finance Section	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	28-Mar-25	28-Mar-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	159,625.75	0.00	159,625.75	159,445.00	0.00	159,445.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH049	Supply/Delivery of Spare Parts for use of service vehicle assigned in Finance Section, Sultan Kudarat 2nd District Engineering Office	Finance Section	No	Competitive Bidding	"N/A"	06-Mar-25	"N/A"	26-Mar-25	26-Mar-25	28-Mar-25	28-Mar-25	02-Apr-25	07-Apr-25	10-Apr-25	14-Apr-25		Government of the Philippines (current year's budget)	80,300.00	0.00	80,300.00	80,240.00	0.00	80,240.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25			
25QNH050	Supply/Delivery of Fire Extinguishers for use of Sultan Kudarat 2nd District Engineering Office	DPWH	No	Competitive Bidding	"N/A"	25-Mar-25	"N/A"	15-Apr-25	15-Apr-25	24-Apr-25	24-Apr-25	25-Apr-25	29-Apr-25	02-May-25	05-May-25		Government of the Philippines (current year's budget)	153,200.00	0.00	153,200.00	153,146.04	0.00	153,146.04	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	26-Mar-25	26-Mar-25	26-Mar-25	26-Mar-25			
25QNH051	Supply/Delivery of Office Equipment and Office Appliance for use of Maintenance and Finance Section, DPWH Sultan Kudarat 2nd District Engineering Office	Maintenance SECTION	No	Competitive Bidding	"N/A"	03-Apr-25	"N/A"	24-Apr-25	24-Apr-25	28-Apr-25	28-Apr-25	02-May-25	05-May-25	08-May-25	13-May-25		Government of the Philippines (current year's budget)	128,000.00	128,000.00	0.00	127,992.00	127,992.00	127,992.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	04-Apr-25	04-Apr-25	04-Apr-25	04-Apr-25			
25QNH052	Bare rental of One(1) unit service vehicle to conduct DPWH Personnel in the Administrative Section in the Performance of their Official Function for the period of May 1-15, 2025	Administrative Section	No	Competitive Bidding	"N/A"	03-Apr-25	"N/A"	24-Apr-25	24-Apr-25	28-Apr-25	28-Apr-25	02-May-25	05-May-25	08-May-25	13-May-25		Government of the Philippines (current year's budget)	43,165.50	0.00	43,165.50	43,159.00	0.00	43,159.00	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	04-Apr-25	04-Apr-25	04-Apr-25	04-Apr-25			
25QNH053	Bare rental of One(1) unit service vehicle to conduct DPWH Personnel in the Finance Section in the Performance of their Official Function for the Month of May 2025	Finance Section	No	Competitive Bidding	"N/A"	03-Apr-25	"N/A"	24-Apr-25	24-Apr-25	25-Apr-25	25-Apr-25	02-May-25	05-May-25	08-May-25	13-May-25		Government of the Philippines (current year's budget)	60,431.70	0.00	60,431.70	60,431.56	0.00	60,431.56	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	04-Apr-25	04-Apr-25	04-Apr-25	04-Apr-25			
25QNH054	Bare rental of One(1) unit service vehicle to conduct survey of various projects along Isulan Hwy, 3rd-District, Ninoy Aquino Road, Sen. Ninoy Aquino-Labak Kalamansing Road, and Awang-Up-Labak-Kalamansing-Palimbang Sarangani Road for the month of May, 2025	planning and Design Section	No	Competitive Bidding	"N/A"	03-Apr-25	"N/A"	24-Apr-25	24-Apr-25	25-Apr-25	25-Apr-25	02-May-25	05-May-25	08-May-25	13-May-25		Government of the Philippines (current year's budget)	45,735.79	0.00	45,735.79	45,728.80	0.00	45,728.80	-COMMISSION AND AUDIT -Chapter of Commerce -NSDC Farmers MPC	"N/A"	04-Apr-25	04-Apr-25	04-Apr-25	04-Apr-25			
25QNH055	Bare Rental of One (1) Unit of Service Vehicle in the conduct of Annual Visual Road Condition (ROCOND) Survey along the National Roads of Sultan Kudarat 2nd District Engineering Office including the Bangsamoro Autonomous Region in Muslim Mindanao (BARMM) for the Month of May 2025	planning and Design Section	No	Competitive Bidding	"N/A"	03-Apr-25	"N/A"	24-Apr-25	24-Apr-25	25-Apr-25	25-Apr-25	02-May-25																				

25QH069	Supply/Delivery of Spare parts for use of Hi-Ace Commuter Van (DPWH No.: H1- 7941), Sultan Kudarat 2nd District Engineering Office.	ADMINISTRATIVE SECTION	No	Competitive Bidding	"N/A"	25-Apr-25	"N/A"	15-May-25	15-May-25	20-May-25	20-May-25	20-May-25	20-May-25	26-May-25	28-May-25	30-May-25			Government of the Philippines (current year's budget)	96,351.79	0.00	96,351.79	96,347.94	0.00	96,347.94	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25		
25QH070	Supply/Delivery of various office supplies for use of Administrative Section, Sultan Kudarat 2nd District Engineering Office, Lelak, Sultan Kudarat	ADMINISTRATIVE SECTION	No	Competitive Bidding	"N/A"	25-Apr-25	"N/A"	15-May-25	15-May-25	20-May-25	20-May-25	20-May-25	20-May-25	26-May-25	28-May-25	30-May-25			Government of the Philippines (current year's budget)	165,650.00	0.00	165,650.00	165,602.09	0.00	165,602.09	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25		
25QH071	Supply/Delivery of Diesel Fuel for use of Quality Assurance Section in the conduct of sample gathering and inspection of Construction and Maintenance projects along Lelak-Kalamansig-Palimbang Section and Esperanza, Bagumbayan, Sen. Ninoy Aquino Section, Sultan Kudarat, Sultan Kudarat 2nd District Engineering Office.	Quality Assurance Section	No	Competitive Bidding	"N/A"	25-Apr-25	"N/A"	15-May-25	15-May-25	16-May-25	16-May-25	20-May-25	26-May-25	28-May-25	30-May-25			Government of the Philippines (current year's budget)	466,915.50	0.00	466,915.50	465,902.04	0.00	465,902.04	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	28-Apr-25	28-Apr-25	28-Apr-25	28-Apr-25			
25QH072	Bare Rental of One (1) Unit of Service Vehicle for use in the Conduct of Quality Assurance for Sample Gathering and Inspection of Construction and Maintenance Projects of Sultan Kudarat 2nd District Engineering Office, Along Municipality of Kalamansig and Palimbang, Sultan Kudarat for the Month of June 2025.	Quality Assurance Section	No	Competitive Bidding	"N/A"	17-May-25	"N/A"	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	16-Jun-25	20-Jun-25	25-Jun-25			Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	64,028.72	0.00	64,028.72	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	19-May-25	19-May-25	19-May-25	19-May-25			
25QH073	Bare Rental of One (1) Unit of Service Vehicle for use in the conduct of Quality Assurance for Sample Gathering and Inspection of Construction and Maintenance projects of Sultan Kudarat 2nd District Engineering Office, along Municipality of Senator Ninoy Aquino and Lelak, Sultan Kudarat for the month of June 2025.	Maintenance SECTION	No	Competitive Bidding	"N/A"	17-May-25	"N/A"	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	16-Jun-25	20-Jun-25	25-Jun-25			Government of the Philippines (current year's budget)	64,030.11	64,030.11	0.00	64,020.32	64,020.32	64,020.32	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	19-May-25	19-May-25	19-May-25	19-May-25			
25QH074	Supply/Delivery of Printer (A3) for use in printing of Plans and Program of Works of various projects, Planning and Design Section, DPWH-Sultan Kudarat 3rd district Engineering Office.	DPWH	No	Competitive Bidding	"N/A"	17-May-25	"N/A"	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	16-Jun-25	20-Jun-25	25-Jun-25			Government of the Philippines (current year's budget)	65,000.00	0.00	65,000.00	64,999.00	0.00	64,999.00	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	19-May-25	19-May-25	19-May-25	19-May-25			
25QH075	Bare rental of One(1) unit service vehicle to conduct DPWH Personnel in the Finance Section in the Performance of their Official Function for the Month of June 2025.	Finance Section	No	Competitive Bidding	"N/A"	22-May-25	"N/A"	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	13-Jun-25	16-Jun-25	16-Jun-25			Government of the Philippines (current year's budget)	60,431.70	0.00	60,431.70	60,428.20	0.00	60,428.20	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	23-May-25	23-May-25	23-May-25	23-May-25			
25QH076	Bare Rental of One (1) Unit Service Vehicle for use in the conduct Commission on Audit Personnel (Resident Auditor) in the Performance of their Official Function at Lelak, Kalamansig, Palimbang, Esperanza, Bagumbayan, Senator Ninoy Aquino, Sultan Kudarat for the Month of June 2025.	Construction Section	No	Competitive Bidding	"N/A"	22-May-25	"N/A"	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	13-Jun-25	16-Jun-25	16-Jun-25			Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	63,980.00	0.00	63,980.00	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	23-May-25	23-May-25	23-May-25	23-May-25			
25QH077	Bare Rental of One (1) Unit Service Vehicle to conduct DPWH Personnel in the Construction Section in the Performance of their Official Function at Sen. Ninoy Aquino and Palimbang, Sultan Kudarat for the Month of June 2025.	Construction Section	No	Competitive Bidding	"N/A"	22-May-25	"N/A"	10-Jun-25	10-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	16-Jun-25	16-Jun-25			Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	63,980.00	0.00	63,980.00	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	23-May-25	23-May-25	23-May-25	23-May-25			
25QH078	Bare Rental of One (1) Unit Service Vehicle to conduct DPWH Personnel in the Construction Section in the Performance of their Official Function at Lelak and Kalamansig, Sultan Kudarat for the Month of June 2025.	Construction Section	No	Competitive Bidding	"N/A"	22-May-25	"N/A"	10-Jun-25	10-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	16-Jun-25	16-Jun-25			Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	64,028.72	0.00	64,028.72	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	23-May-25	23-May-25	23-May-25	23-May-25			
25QH079	Bare Rental of One (1) Unit Service Vehicle to conduct DPWH Personnel in the Construction Section in the Performance of their Official Function at Esperanza and Bagumbayan, Sultan Kudarat for the Month of June 2025.	Construction Section	No	Competitive Bidding	"N/A"	22-May-25	"N/A"	10-Jun-25	10-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	13-Jun-25	16-Jun-25	16-Jun-25			Government of the Philippines (current year's budget)	64,030.11	0.00	64,030.11	63,980.00	0.00	63,980.00	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	23-May-25	23-May-25	23-May-25	23-May-25			
25QH080	Bare Rental of One (1) Unit Service Vehicle to conduct DPWH Personnel in the Administrative Section in the Performance of their Official Function for the Month of June 2025.	Administrative Section	No	Competitive Bidding	"N/A"	22-May-25	"N/A"	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	13-Jun-25	16-Jun-25	16-Jun-25			Government of the Philippines (current year's budget)	60,431.70	0.00	60,431.70	60,431.56	0.00	60,431.56	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	23-May-25	23-May-25	23-May-25	23-May-25			
25QH081	Bare Rental of One (1) Unit of Service Vehicle to conduct DPWH Personnel in the Procurement Staff in the Performance of their Official Function for the month of June 2025.	Procurement Section	No	Competitive Bidding	"N/A"	22-May-25	"N/A"	10-Jun-25	10-Jun-25	11-Jun-25	11-Jun-25	13-Jun-25	13-Jun-25	16-Jun-25	16-Jun-25			Government of the Philippines (current year's budget)	43,165.50	0.00	43,165.50	43,065.50	0.00	43,065.50	-COMMISSION AND AUDIT -Chamber of Commerce -NISC Farmers MPC	"N/A"	23-May-25	23-May-25	23-May-25	23-May-25			
																		Total Allocated Budget of Procurement Activities	1,861,215,536.62	11,615,298.65	1,861,948,248.27						01-Jan-00	01-Jan-00	01-Jan-00	01-Jan-00	01-Jan-00		
																		Total Contract Price of Procurement Activities Conducted				1,825,588,800.25	11,517,792.62	1,839,548,800.25			01-Jan-00	01-Jan-00	01-Jan-00	01-Jan-00	01-Jan-00		
																		Total Savings (Total Allocated Budget - Total Contract Price)	27,626,736.42								01-Jan-00	01-Jan-00	01-Jan-00	01-Jan-00	01-Jan-00		
ONGOING PROCUREMENT ACTIVITIES																																	
25MH011	Construction of Multi Purpose Building (Gymnasium), Barangay Dagami, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	23-May-2025	28-May-25	05-Jun-25	18-Jun-25	18-Jun-25	19-Jun-25								Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	0.00	0.00	0.00	COA REPRESENTATIVE -PIEP REPRESENTATIVE -ANSAGAP1 REPRESENTATIVE	29-May-25	29-May-25	29-May-25	29-May-25	29-May-25			
25MH018	Concreteing of Highway Brgy. Jct. Poloy-Poloy to Brgy. Bagumbayan PMR, Brgy. Poloy-Poloy and Brgy. Bagumbayan Lelak, Sultan Kudarat	Construction Section	No	Competitive Bidding	04-Jul-2025	08-Jul-25	15-Jul-25	29-Jul-25	29-Jul-25									Government of the Philippines (current year's budget)	14,925,000.00	0.00	14,925,000.00	0.00	0.00	0.00	COA REPRESENTATIVE -PIEP REPRESENTATIVE -ANSAGAP1 REPRESENTATIVE	07-Jul-25	07-Jul-25	07-Jul-25	07-Jul-25	07-Jul-25			
25MH021	Concreteing of Plank Neem Tree to Sitio San Isidro, Brgy. Miluk PMR, Brgy. Miluk, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	04-Jul-2025	08-Jul-25	15-Jul-25	29-Jul-25	29-Jul-25									Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	0.00	0.00	0.00	COA REPRESENTATIVE -PIEP REPRESENTATIVE -ANSAGAP1 REPRESENTATIVE	07-Jul-25	07-Jul-25	07-Jul-25	07-Jul-25	07-Jul-25			
25MH024	Construction of Rainwater Collector System Datto Senik Alay Elementary School, Brgy. Tibuk, Bagumbayan, Sultan Kudarat; Limway Elementary School, Senator Ninoy Aquino, Sultan Kudarat; Brgy. Kadam, Senator Ninoy Aquino, Sultan Kudarat; Bidangan Elementary School, Palimbang, Sultan Kudarat; Tibukal Elementary School, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	21-Apr-2025	23-Apr-25	30-Apr-25	13-May-25	13-May-25									Government of the Philippines (current year's budget)	2,605,500.00	0.00	2,605,500.00	0.00	0.00	0.00	COA REPRESENTATIVE -PIEP REPRESENTATIVE -ANSAGAP1 REPRESENTATIVE	23-Apr-25	23-Apr-25	23-Apr-25	23-Apr-25	23-Apr-25			
25MH025	Repair/Maintenance of DPWH Building, Sultan Kudarat 3rd DCO, DEAN'S Quarters	Maintenance Section	No	Competitive Bidding	04-Jul-2025	09-Jul-25	16-Jul-25	30-Jul-25	30-Jul-25									Government of the Philippines (current year's budget)	969,711.96	969,711.96		0.00	0.00	0.00	COA REPRESENTATIVE -PIEP REPRESENTATIVE -ANSAGAP1 REPRESENTATIVE	08-Jul-25	08-Jul-25	08-Jul-25	08-Jul-25	08-Jul-25			
25MH026	Repair/Maintenance of Bagumbayan River Revetment I and II, Bagumbayan Bridge, KI 797+355, Brgy. Bidangan, Bagumbayan, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	30-Jun-25	02-Jul-25	09-Jul-25	22-Jul-25	22-Jul-25									Government of the Philippines (current year's budget)	1,960,000.00	1,960,000.00		0.00	0.00	0.00	COA REPRESENTATIVE -PIEP REPRESENTATIVE -ANSAGAP1 REPRESENTATIVE	01-Jul-25	01-Jul-25	01-Jul-25	01-Jul-25	01-Jul-25			
25MH028	Construction of School Building, Gualales Integrated School, Brgy. Poloy-Poloy, Lelak, Sultan Kudarat	Construction Section	No	Competitive Bidding	19-Jun-2025	24-Jun-25	01-Jul-25	15-Jul-25	15-Jul-25									Government of the Philippines (current year's budget)	9,950,000.00	0.00	9,950,000.00	0.00	0.00	0.00	COA REPRESENTATIVE -PIEP REPRESENTATIVE -ANSAGAP1 REPRESENTATIVE	23-Apr-25	23-Apr-25	23-Apr-25	23-Apr-25	23-Apr-25			

