

Procurement Monitoring Report as of January 2, 2024

DPWH - Sultan Kudarat 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
23MH0001	Preventive Maintenance of Road: Asphalt Overlay Marbel-Allah Valley-Cotabato Rd K1777 + 659 - K1788 + 704 Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	10/26/2022	11/09/2022	11/15/2022	11/29/2022	11/29/2022	12/02/2022	12/05/2022	03/08/2023	03/27/2023	03/28/2023	03/28/2023	Government of the Philippines (current year's budget)	8,232,885.00		73,232,885.00	73,132,430.36		73,132,430.36	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022				
23MH0002	Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1962 + 685 - K1962 + 778, K1967 + 479 - K1967 + 492, K1969 + 143 - K1969 + 191, K1969 + 428 - K1969 + 480, K1979 + 830 - K1979 + 862, K1980 + 900 - K1980 + 950 Kalamansig/Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	12/22/2022	12/23/2022	12/30/2022	01/12/2023	01/12/2023	01/17/2023	01/23/2023	01/26/2023	02/06/2023	02/06/2023	02/17/2023	Government of the Philippines (current year's budget)	6,725,000.00		62,725,000.00	60,826,963.69		60,826,963.69	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/13/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022				
23MH0003	Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1978 + 915 - K1979 + 000, K1979 + 135 - K1979 + 148, K1979 + 295 - K1979 + 340 Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	10/26/2022	11/09/2022	11/15/2022	11/29/2022	11/29/2022	12/02/2022	12/05/2022	12/30/2022	02/06/2023	02/06/2023	02/17/2023	Government of the Philippines (current year's budget)	52,592,500.00		52,592,500.00	50,949,514.17		50,949,514.17	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022				
23MH0004	Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1985 + 970 - K1986 + 010 Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	02/01/2023	02/02/2023	02/09/2023	02/22/2023	02/22/2023	02/27/2023	02/28/2023	02/27/2023	02/28/2023	02/28/2023	03/06/2023	Government of the Philippines (current year's budget)	20,996,500.00		20,996,500.00	20,741,270.05		20,741,270.05	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022				
23MH0005	Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2006 + 497 - K2006 + 525, K2006 + 963 - K2007 + 080 Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/17/2022	11/18/2022	11/25/2022	12/07/2022	12/07/2022	12/08/2022	12/19/2022	02/27/2023	02/27/2023	02/28/2023	03/06/2023	Government of the Philippines (current year's budget)	37,887,780.00		37,887,780.00	34,470,000.00		34,470,000.00	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	11/17/2022	11/17/2022	11/17/2022	11/17/2022	11/17/2022				
23MH0006	Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2010 + 610 - K2010 + 670, K2010 + 689 - K2010 + 721 Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/25/2022	12/03/2022	12/13/2022	12/27/2022	12/27/2022	12/28/2022	02/13/2023	02/15/2023	02/16/2023	02/16/2023	02/16/2023	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,480,000.00		48,480,000.00	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022				
23MH0007	Construction of Road Slope Protection Structure - Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2011 + 754 - K2011 + 835 Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	02/01/2023	02/02/2023	02/09/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023	12/08/2022	01/27/2023	01/28/2023	03/06/2023	Government of the Philippines (current year's budget)	34,251,980.00		34,251,980.00	33,731,960.00		33,731,960.00	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022				
23MH0008	Construction of Road Slope Protection Structure - Isulan Jct-Ninoy Aquino Rd - K1826+518 - K1826+620; K1832+514 - K1832+574; K1832+738 - K1832+770; K1833+936 - K1833+866; K1834+146 - K1834+171; K1836+818 - K1836+930.5 Bagumbayan/Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	11/22/2022	12/19/2022	12/30/2022	01/19/2023	01/19/2023	01/20/2023	01/23/2023	01/13/2023	01/31/2023	01/31/2023	04/05/2023	Government of the Philippines (current year's budget)	49,642,495.00		49,642,495.00	48,341,734.82		48,341,734.82	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022				
23MH0009	Construction of Drainage Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1949 + 700 - K1951 + 207 Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	01/12/2023	01/19/2023	02/01/2023	02/01/2023	02/03/2023	02/06/2023	02/06/2023	02/12/2023	02/12/2023	02/18/2023	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	19,679,228.00		19,679,228.00	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	01/12/2023	01/12/2023	01/12/2023	01/12/2023	01/12/2023				
23MH0010	Construction of Drainage Structure along Isulan Jct-Ninoy Aquino Rd (S00743MN) - K1805 + 474 - K1806 + 279 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/25/2022	12/03/2022	12/13/2022	12/27/2022	12/27/2022	01/03/2023	08/08/2023	03/13/2023	01/14/2023	01/15/2023	01/10/2023	Government of the Philippines (current year's budget)	24,499,020.00		24,499,020.00	17,709,820.00		17,709,820.00	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022				
23MH0012	Replacement of Permanent Weak Bridges - Limulan Br. (B00628MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	11/22/2022	12/23/2022	12/30/2022	01/12/2023	01/12/2023	01/17/2023	01/23/2023	01/26/2023	02/07/2023	02/10/2023	02/17/2023	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,399,898.77		96,399,898.77	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/13/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022				
23MH0013	Rehabilitation/ Major Repair of Permanent Bridges - Bagumbayan Br. (B00608MN) along Isulan Jct-Ninoy Aquino Rd (S00743MN) Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	02/20/2023	02/22/2023	03/01/2023	03/14/2023	03/14/2023	03/14/2023	03/15/2023	03/16/2023	01/16/2023	03/20/2023	03/24/2023	Government of the Philippines (current year's budget)	10,584,000.00		10,584,000.00	10,533,994.12		10,533,994.12	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	02/23/2023	02/23/2023	02/23/2023	02/23/2023	02/23/2023				
23MH0014	Widening of Permanent Bridges - Balayan Br. (B0C518MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/25/2022	12/03/2022	12/13/2022	12/27/2022	12/27/2022	12/28/2022	12/29/2022	01/23/2023	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	29,890,000.00		29,890,000.00	29,590,277.02		29,590,277.02	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022				
23MH0015	Widening of Permanent Bridges - Sarmiento Br. (B00609MN) along Isulan Jct-Ninoy Aquino Rd Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/18/2023	01/19/2023	01/26/2023	02/08/2023	02/08/2023	02/09/2023	02/10/2023	02/15/2023	02/16/2023	02/20/2023	02/20/2023	Government of the Philippines (current year's budget)	38,016,160.00		38,016,160.00	36,887,817.38		36,887,817.38	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	01/19/2023	01/19/2023	01/19/2023	01/19/2023	01/19/2023				
23MH0016	Construction of River Bank Protection at Barangay Baranayan, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	10/26/2022	11/09/2022	11/15/2022	11/29/2022	11/29/2022	12/02/2022	12/02/2022	12/16/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,939,999.40		48,939,999.40	COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE JACUP REPRESENTATIVE JCOW									

DPWH - Sultan Kudarat 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
23MH0028	Construction (Completion) of Multi-Purpose Building, Barangay Buenaflora, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	03/20/2023	02/22/2023	03/01/2023	03/14/2023	03/14/2023	03/14/2023	03/15/2023	03/16/2023	03/16/2023	03/17/2023	03/24/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,542,955.63	1,582,055.63		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	02/23/2023	02/23/2023	02/23/2023	02/23/2023	02/23/2023			
23MH0029	Construction (Completion) of Multi-Purpose Building, Barangay Bugso, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/20/2023	01/25/2023	02/01/2023	02/14/2023	02/14/2023	02/14/2023	02/15/2023	02/15/2023	02/15/2023	02/20/2023	02/27/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,678,750.00	1,678,750.00		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	01/27/2023	01/27/2023	01/27/2023	01/27/2023	01/28/2023			
23MH0030	Construction (Completion) of Multi-Purpose Building, Barangay Busok, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	10/26/2022	11/05/2022	11/15/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022	12/16/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,778,648.33	1,778,648.33		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/08/2022			
23MH0031	Construction (Completion) of Multi-Purpose Building, Barangay Butri, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	02/01/2023	02/02/2023	02/09/2023	02/22/2023	02/22/2023	02/22/2023	02/23/2023	02/23/2023	02/27/2023	02/28/2023	03/08/2023	Government of the Philippines (current year's budget)	2,475,000.00	2,475,000.00		2,470,309.76	2,470,309.76		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022			
23MH0032	Construction (Completion) of Multi-Purpose Building, Barangay Cadiz, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/25/2022	12/03/2022	12/13/2022	12/27/2022	12/27/2022	01/05/2023	01/05/2023	01/20/2023	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,678,243.23	1,678,243.23		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/06/2022			
23MH0033	Construction (Completion) of Multi-Purpose Building, Barangay Christianeue, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/18/2023	01/19/2023	01/26/2023	02/08/2023	02/08/2023	02/09/2023	02/10/2023	02/15/2023	02/16/2023	02/20/2023	02/20/2023	Government of the Philippines (current year's budget)	2,475,000.00	2,475,000.00		2,472,355.65	2,472,355.65		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	01/19/2023	01/19/2023	01/19/2023	01/19/2023	01/19/2023			
23MH0034	Construction (Completion) of Multi-Purpose Building, Barangay Datu Wasay, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/17/2022	11/18/2022	11/25/2022	12/07/2022	12/07/2022	12/12/2022	12/12/2022	12/27/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	2,970,000.00	2,970,000.00		2,967,436.63	2,967,436.63		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/08/2022			
23MH0035	Construction (Completion) of Multi-Purpose Building, Barangay Dumangas Nuevo, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	01/12/2023	01/19/2023	02/01/2023	02/01/2023	02/02/2023	02/03/2023	02/15/2023	02/16/2023	02/23/2023	02/20/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,978,995.98	1,978,995.98		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	01/12/2023	01/12/2023	01/12/2023	01/12/2023	01/12/2023			
23MH0036	Construction (Completion) of Multi-Purpose Building, Barangay Gapok, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	01/12/2023	01/19/2023	02/01/2023	02/01/2023	02/02/2023	02/03/2023	02/03/2023	02/07/2023	02/10/2023	02/17/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,554,301.09	1,554,301.09		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	01/12/2023	01/12/2023	01/12/2023	01/12/2023	01/12/2023			
23MH0037	Construction (Completion) of Multi-Purpose Building, Barangay Gulamalia, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	01/12/2023	01/19/2023	02/01/2023	02/01/2023	02/02/2023	02/03/2023	02/03/2023	02/07/2023	02/10/2023	02/17/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,736,450.20	1,736,450.20		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	01/12/2023	01/12/2023	01/12/2023	01/12/2023	01/12/2023			
23MH0038	Construction (Completion) of Multi-Purpose Building, Barangay Hinalaan, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/17/2022	11/18/2022	11/25/2022	12/07/2022	12/07/2022	12/13/2022	12/13/2022	12/28/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	2,475,000.00	2,475,000.00		2,472,481.81	2,472,481.81		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022			
23MH0039	Construction (Completion) of Multi-Purpose Building, Barangay Kadi, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/25/2022	12/03/2022	12/13/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022	01/13/2023	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,737,860.61	1,737,860.61		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022			
23MH0040	Construction (Completion) of Multi-Purpose Building, Barangay Kianglong, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/20/2023	01/25/2023	02/02/2023	02/14/2023	02/14/2023	02/14/2023	02/15/2023	02/15/2023	02/16/2023	02/20/2023	02/20/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,682,000.00	1,682,000.00		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	01/27/2023	01/27/2023	01/27/2023	01/27/2023	01/27/2023			
23MH0041	Construction (Completion) of Multi-Purpose Building, Barangay Kapaya, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/17/2022	11/18/2022	11/25/2022	12/07/2022	12/07/2022	12/13/2022	12/13/2022	12/28/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,739,851.38	1,739,851.38		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022			
23MH0042	Construction (Completion) of Multi-Purpose Building, Barangay Kinayao, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	10/26/2022	11/05/2022	11/15/2022	11/29/2022	11/29/2022	12/01/2022	12/01/2022	12/16/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,774,788.36	1,774,788.36		COA REPRESENTATIVE PICE REPRESENTATIVE ANGLOU REPRESENTATIVE ANACP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022			
23MH0043	Construction (Completion) of Multi-Purpose Building, Barangay Kolong-Kolong, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/18/2023	01/19/2023	01/26/2023	02/08/2023	02/08/2023	02/09/2023	02/10/2023	02/15/2023	02/16/2023																		

DPWH - Sultan Kudarat 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
23MH0061	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Clara, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/25/2022	12/03/2022	12/13/2022	12/27/2022	12/27/2022	12/28/2022	01/03/2023	01/18/2023	01/30/2023	01/30/2023	03/06/2023	Government of the Philippines (current year's budget)	3,465,000.00		3,465,000.00	3,107,736.54		3,107,736.54	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/05/2022	12/05/2022	12/06/2022	12/09/2022	12/09/2022			
23MH0062	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Maria, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/01/2023	02/02/2023	02/09/2023	02/22/2023	02/22/2023	02/22/2023	02/23/2023	02/27/2023	02/28/2023	02/28/2023	03/06/2023	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,968,934.33		2,968,934.33	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022			
23MH0063	Construction (Completion) of Multi-Purpose Building, Barangay Sumillil, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	10/26/2022	11/05/2022	11/15/2022	11/29/2022	11/29/2022	12/01/2022	12/01/2022	12/16/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,749,821.68		2,749,821.68	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022			
23MH0064	Construction (Completion) of Multi-Purpose Building, Barangay Tibuhul, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	10/26/2022	11/05/2022	11/15/2022	11/29/2022	11/29/2022	12/01/2022	12/01/2022	12/16/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,919,695.56		1,919,695.56	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022			
23MH0065	Construction (Completion) of Multi-Purpose Building, Barangay Tuka, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	12/13/2022	12/15/2022	12/22/2022	01/04/2023	01/04/2023	01/06/2023	01/06/2023	01/21/2023	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,712,699.45		1,712,699.45	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022			
23MH0066	Construction (Completion) of Multi-Purpose Building, Barangay Villamonte, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	12/13/2022	12/15/2022	12/22/2022	01/04/2023	01/04/2023	01/23/2023	01/23/2023	01/26/2023	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,973,208.45		1,973,208.45	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022			
23MH0067	Construction of Multi-Purpose Building, Barangay Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	02/01/2023	02/02/2023	02/09/2023	02/22/2023	02/22/2023	02/22/2023	02/23/2023	02/27/2023	02/28/2023	02/28/2023	03/06/2023	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,431.70		4,935,431.70	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022			
23MH0068	Construction of Multi-Purpose Building, Barangay Tipuan, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	11/26/2022	11/05/2022	11/15/2022	11/29/2022	11/29/2022	12/05/2022	12/05/2022	12/20/2022	01/30/2023	01/30/2023	02/06/2023	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,170.15		4,947,170.15	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022			
23MH0070	Construction (Completion) of Equipment Base Shop, Sultan Kudarat 2nd DEO, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	02/03/2023	02/04/2023	02/13/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023	02/27/2023	02/28/2023	02/28/2023	03/08/2023	Government of the Philippines (current year's budget)	24,990,000.00		24,990,000.00	24,938,490.51		24,938,490.51	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	02/06/2023	02/06/2023	02/06/2023	02/06/2023	02/06/2023			
23MH0071	Construction of Multi-Purpose Building, Barangay Pamantingan, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	02/04/2023	02/13/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023	02/27/2023	02/28/2023	02/28/2023	03/06/2023	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,677.13		4,948,677.13	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	02/06/2023	02/06/2023	02/06/2023	02/06/2023	02/06/2023			
23MH0072	Construction of Solar Water System, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	02/04/2023	02/13/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023	03/15/2023	03/14/2023	03/15/2023	03/23/2023	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	8,854,264.00		8,854,264.00	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	02/06/2023	02/06/2023	02/06/2023	02/06/2023	02/06/2023			
23MH0073	Construction of Solar Water System, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	02/04/2023	02/13/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023	03/15/2023	03/14/2023	03/15/2023	03/23/2023	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,688,895.30		14,688,895.30	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	02/06/2023	02/06/2023	02/06/2023	02/06/2023	02/06/2023			
23MH0074	Construction of Solar Water System, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/01/2023	02/02/2023	02/09/2023	02/22/2023	02/22/2023	02/22/2023	02/23/2023	03/22/2023	03/22/2023	03/27/2023	03/27/2023	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,698,339.23		14,698,339.23	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022			
23MH0075	Construction of Local Road from New Tarlac to Villamor Proper, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	01/12/2023	01/19/2023	02/01/2023	02/01/2023	02/02/2023	02/03/2023	02/18/2023	03/14/2023	03/15/2023	03/23/2023	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	3,748,444.28		3,748,444.28	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	01/12/2023	01/12/2023	01/12/2023	01/12/2023	01/12/2023			
23MH0076	Construction of Hanging Bridge Phase 1 at Brgy. Kalamangog, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	02/01/2023	02/02/2023	02/09/2023	02/22/2023	02/22/2023	02/22/2023	02/23/2023	03/10/2023	03/14/2023	03/15/2023	03/23/2023	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,419,910.46		5,419,910.46	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022			
23MH0077	Construction of Flood Control, Brgy. Kangkong, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/20/2023	01/25/2023	02/01/2023	02/14/2023	02/14/2023	02/15/2023	02/16/2023	02/16/2023	03/14/2023	03/15/2023	03/23/2023	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,148,295.00		4,148,295.00	COA REPRESENTATIVE PICE REPRESENTATIVE ANGILO REPRESENTATIVE JACUP REPRESENTATIVE JCOW REPRESENTATIVE	01/27/2023	01/27/2023	01/27/2023	01/27/2023	01/27/2023			
23MH0078	Construction of Flood Control, Brgy. Poblacion, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/01/2023	02/02/2023	02/																								

DPWH - Sultan Kudarat 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23MH0098	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1.) Titulok Barangay Hall, Bagumbayan, Sultan Kudarat; 2.) B Venus Elementary School, Bagumbayan, Sultan Kudarat; 3.) Kinayao Elementary School, Bagumbayan, Sultan Kudarat; 4.) Kangkong Elementary School, Esperanza, Sultan Kudarat; 5.) Villamor Elementary School, Esperanza, Sultan Kudarat; 6.) New Tarlac Elementary School, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/03/2023	01/12/2023	01/19/2023	03/22/2023	03/22/2023	03/22/2023	03/23/2023	03/23/2023	03/23/2023	03/23/2023	03/27/2023	03/27/2023	Government of the Philippines (current year's budget)	2,316,000.00		2,316,000.00	2,246,853.64		2,246,853.64	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	03/06/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023			
23MH0099	Concreting of Sitio Spur 1, Brgy. Titulok PHK, Brgy. Titulok, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/02/2023	03/07/2023	03/14/2023	03/27/2023	03/27/2023	02/27/2023	02/28/2023	04/18/2023	05/30/2023	05/31/2023	05/31/2023	Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	10,919,000.00		10,919,000.00	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023				
23MH0100	Paving of Unpaved Roads - Isulan Jct. - Ninoy Aquino Rd - K1842 + 708 - K1842 + 762; K1845+270 – K1845+328 Senator Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	01/24/2023	03/28/2023	04/04/2023	04/18/2023	04/18/2023	04/18/2023	04/19/2023	04/19/2023	04/20/2023	04/24/2023	04/28/2023	Government of the Philippines (current year's budget)	4,390,400.00		4,390,400.00	4,375,400.00		4,375,400.00	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	03/06/2023	03/06/2023	03/06/2023	03/06/2023	03/06/2023				
23MH0101	Repair/Maintenance of Pavil Revetments 1 and 2, K1972+276, Kalamansig, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	04/04/2023	04/06/2023	04/13/2023	04/26/2023	04/26/2023	04/26/2023	04/27/2023	04/28/2023	04/28/2023	04/28/2023	05/08/2023	Government of the Philippines (current year's budget)	4,825,000.00	4,825,000.00		4,819,936.37	4,819,936.37		4,819,936.37	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	04/11/2023	04/11/2023	04/11/2023	04/11/2023	04/11/2023			
23MH0102	Repair/Maintenance of DPWH Building Sultan Kudarat 2nd District Engineering Office Main Building, Lebak, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	04/18/2023	04/20/2023	04/27/2023	05/10/2023	05/10/2023	05/11/2023	05/12/2023	05/15/2023	05/16/2023	05/19/2023	05/23/2023	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00		1,974,841.47	1,974,841.47		1,974,841.47	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023			
23MH0103	Construction of 25TYACL, Esperanza National High School, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	07/04/2023	07/05/2023	07/06/2023	07/13/2023	07/27/2023	08/08/2023	08/14/2023	08/14/2023	08/23/2023	08/24/2023	08/29/2023	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	7,263,316.25		7,263,316.25	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	07/06/2023	07/06/2023	07/06/2023	07/06/2023	07/06/2023				
23MH0104	Construction of 25TYACL, Pag-asa Elementary School, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	07/04/2023	07/05/2023	07/06/2023	07/13/2023	07/27/2023	08/08/2023	08/15/2023	08/15/2023	08/23/2023	08/24/2023	08/29/2023	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	7,362,813.73		7,362,813.73	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	07/06/2023	07/06/2023	07/06/2023	07/06/2023	07/06/2023				
23MH0105	Construction of 15TYACL, Ricardo Caballana Memorial Elementary School, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	07/04/2023	07/05/2023	07/06/2023	07/13/2023	07/27/2023	08/09/2023	08/10/2023	08/10/2023	08/23/2023	08/24/2023	08/29/2023	Government of the Philippines (current year's budget)	8,000,000.00		8,000,000.00	5,884,430.59		5,884,430.59	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	07/06/2023	07/06/2023	07/06/2023	07/06/2023	07/06/2023				
23MH0106	Construction of 15TYACL, Mangudatu National High School-Villamonte Annex, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	07/04/2023	07/05/2023	07/06/2023	07/13/2023	07/27/2023	08/09/2023	08/10/2023	08/10/2023	08/23/2023	08/24/2023	08/29/2023	Government of the Philippines (current year's budget)	6,609,260.98		6,609,260.98	5,841,596.60		5,841,596.60	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	07/06/2023	07/06/2023	07/06/2023	07/06/2023	07/06/2023				
23MH0107	Construction of 15TYACL, Senator Ninoy Aquino National High School, Senator Ninoy Aquino Sultan Kudarat	Construction Section	No	Competitive Bidding	07/04/2023	07/05/2023	07/06/2023	07/13/2023	07/27/2023	08/07/2023	08/22/2023	08/22/2023	08/25/2023	08/29/2023	08/29/2023	Government of the Philippines (current year's budget)	6,609,260.98		6,609,260.98	6,552,560.62		6,552,560.62	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	07/06/2023	07/06/2023	07/06/2023	07/06/2023	07/06/2023				
23MH0108	Concreting of Road, Brgy. Masag, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	10/05/2023	10/06/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/23/2023	11/23/2023	11/28/2023	11/29/2023	11/30/2023	Government of the Philippines (current year's budget)	7,237,500.00		7,237,500.00	7,000,000.00		7,000,000.00	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	10/24/2023	10/24/2023	10/24/2023	10/24/2023	10/24/2023				
23MH0109	Construction of Road, Brgy. Aurelio F. Freires, Sr., Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	10/05/2023	10/06/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/22/2023	11/22/2023	11/28/2023	11/29/2023	12/04/2023	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,802,562.58		4,802,562.58	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	10/24/2023	10/24/2023	10/24/2023	10/24/2023	10/24/2023				
23MH0110	Construction of Road, Brgy. Barua II, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	10/05/2023	10/06/2023	11/03/2023	11/16/2023	11/16/2023	11/20/2023	11/24/2023	11/24/2023	11/28/2023	11/29/2023	12/04/2023	Government of the Philippines (current year's budget)	7,237,500.00		7,237,500.00	7,167,852.61		7,167,852.61	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	10/24/2023	10/24/2023	10/24/2023	10/24/2023	10/24/2023				
23MH0111	Construction of Road, Brgy. Basak, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	10/05/2023	10/06/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/23/2023	11/23/2023	11/28/2023	11/29/2023	12/04/2023	Government of the Philippines (current year's budget)	5,790,000.00		5,790,000.00	5,777,654.00		5,777,654.00	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE	10/24/2023	10/24/2023	10/24/2023	10/24/2023	10/24/2023				
23MH0112	Construction of Road, Brgy. Biwang, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	10/05/2023	10/06/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/29/2023	11/29/2023	11/29/2023	11/30/2023	12/04/2023	Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,116,445.00		9,116,445.00	JOA REPRESENTATIVE PICE REPRESENTATIVE ANGLO/LOU REPRESENTATIVE ANGAP REPRESENTATIVE COAI REPRESENTATIVE</									

DPWH - Sultan Kudarat 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
23GMH080	Supply/Delivery of Office Supplies for use of Administrative Section, Sultan Kudarat 2nd District Engineering Office	Administrative Section	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	124,377.50		124,377.50	124,377.50		124,377.50	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
23GMH081	Supply/Delivery of Diesel Fuel for use of Assistant District Engineer's Office, DPWH, Sultan Kudarat 2nd District Engineering Office	Assistant District Engineer's Office	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	57,962.30		57,962.30	57,962.30		57,962.30	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
23GMH082	Supply/ Delivery of Office Supplies for use of Procurement Staff , DPWH Sultan Kudarat 2nd District Engineering Office	Procurement Staff	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	69,404.80		69,404.80	69,404.80		69,404.80	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
23GMH083	Supply/ Delivery of Office Supplies for use of Construction Section , DPWH Sultan Kudarat 2nd District Engineering Office	Construction Section	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	52,304.70		52,304.70	52,304.70		52,304.70	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
23GMH084	Supply/Delivery of Fuel (Diesel) for use of various DPWH service vehicle assigned in Construction Section in the supervision/inspection of all on-going projects at Lebak-Kalamansig-Palimbang-Esperanza-Bagumbayan-Senator Ninoy Aquino, Sultan Kudarat.	Construction Section	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	368,850.00		368,850.00	368,850.00		368,850.00	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
23GMH085	Supply/Delivery of Office and IT Supplies for use of Planning and Design Section, DPWH-Sultan Kudarat 2nd District Engineering Office	Planning and Design Section	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	355,600.00		355,600.00	355,600.00		355,600.00	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
23GMH086	Supply/Delivery of Installation, System Integration of Communication Network for Finance Section, Cashier and COA Office, Sultan Kudarat 2nd District Engineering Office	Finance Section, Cashier and COA	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	218,978.00		218,978.00	218,978.00		218,978.00	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
23GMH087	Supply/Delivery of Chemicals for use of Quality Assurance Section, Sultan Kudarat 2nd District Engineering Office	Quality Assurance Section	NO	Competitive Bidding	N/A	10/27/2023	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023	11/24/2023	11/30/2023	12/14/2023	12/18/2023	Government of the Philippines (current year's budget)	144,549.18		144,549.18	144,549.18		144,549.18	COMMISSION AND AUDIT Chairman of Commission ANGG Farmers MPC JGAP	N/A	11/16/2024	11/16/2024	11/16/2024	11/20/2023		
Total Allocated Budget of Procurement Activities																	1,647,873,244.70	13,228,561.60	1,104,644,883.70											
Total Contract Price of Procurement Activities Conducted																				1,506,451,072.24	13,206,891.54	1,493,240,180.70								
Total Savings (Total Allocated Budget - Total Contract Price)																	111,415,172.46													

[illegible]

DPWH - Sultan Kudarat 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	NOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
24MH0047	Construction of Flood Control at Brgy. Namat Masla, Palimbang, Sultan Kudarat		Yes	Competitive Bidding	11/28/2023	11/28/2023	12/06/2023	12/19/2023	12/18/2023	12/20/2023	12/22/2023	12/22/2023						Government of the Philippines (current year's budget)	2,970,000	0	2,970,000	2,524,462	0	2,524,462	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		
24MH0048	Construction of Malalag CIS Protection Dike, Palimbang, Sultan Kudarat		Yes	Competitive Bidding	11/28/2023	11/28/2023	12/06/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/22/2023						Government of the Philippines (current year's budget)	2,970,000	0	2,970,000	2,582,056	0	2,582,056	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		
24MH0049	Construction of Flood Control (Downstream Side), Ala River, Barangay Biwang, Bagumbayan, Sultan Kudarat		Yes	Competitive Bidding	11/14/2023	11/15/2023	11/22/2023	12/05/2023	12/05/2023	12/07/2023	12/11/2023	12/11/2023						Government of the Philippines (current year's budget)	2,970,000	0	2,970,000	2,489,439	0	2,489,439	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		
24MH0050	Construction of Flood Control (Upstream Side), Ala River, Barangay Biwang, Bagumbayan, Sultan Kudarat		Yes	Competitive Bidding	11/21/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/18/2023	12/18/2023						Government of the Philippines (current year's budget)	2,970,000	0	2,970,000	2,256,440	0	2,256,440	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	21-11-2023	21-11-2023	21-11-2023	21-11-2023	21-11-2023		
24MH0051	Construction of Flood Control at Barangay Ala, Esperanza, Sultan Kudarat		Yes	Competitive Bidding	11/14/2023	11/15/2023	11/22/2023	12/05/2023	12/05/2023	12/11/2023	12/11/2023	12/11/2023						Government of the Philippines (current year's budget)	2,970,000	0	2,970,000	2,366,777	0	2,366,777	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		
24MH0052	Construction of Flood Control, Abi River, Salabaca, Esperanza, Sultan Kudarat		Yes	Competitive Bidding	12/05/2023	12/06/2023	12/13/2023	12/26/2023	12/26/2023	12/29/2023	12/28/2023	12/28/2023						Government of the Philippines (current year's budget)	2,970,000	0	2,970,000	2,547,793	0	2,547,793	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
24MH0055	Construction of Concrete Road -ARJ to Sitio Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat		Yes	Competitive Bidding	11/21/2023	11/22/2023	11/28/2023	12/12/2023	12/12/2023	12/13/2023	12/18/2023	12/18/2023						Government of the Philippines (current year's budget)	2,970,000	0	2,970,000	2,414,610	0	2,414,610	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	21-11-2023	21-11-2023	21-11-2023	21-11-2023	21-11-2023		
24MH0059	Construction of Concrete Road -Road in Umulan to Pusod Area Leading to Market and Processing Center in support of Coffee, Coconut, and Corn Industries, Brgy. Umulan, Kalamansig, Sultan Kudarat		Yes	Competitive Bidding	12/05/2023	12/06/2023	12/13/2023	12/26/2023	12/26/2023	12/28/2023	12/28/2023	12/28/2023						Government of the Philippines (current year's budget)	2,475,000	0	2,475,000	2,473,895	0	2,473,895	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
24MH0060	Construction of Concrete Road -Brgy. Basak-Villamonte-Caplan connecting to New Calinog in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat		Yes	Competitive Bidding	11/21/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/18/2023	12/18/2023						Government of the Philippines (current year's budget)	1,980,000	0	1,980,000	1,817,769	0	1,817,769	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	21-11-2023	21-11-2023	21-11-2023	21-11-2023	21-11-2023		
24MH0061	Construction of Flood Control Structure, Barangay Poblacion, Kalamansig, Sultan Kudarat		Yes	Competitive Bidding	12/05/2023	12/06/2023	12/13/2023	12/26/2023	12/26/2023	12/27/2023	12/28/2023	12/28/2023						Government of the Philippines (current year's budget)	1,980,000	0	1,980,000	1,927,822	0	1,927,822	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
24MH0062	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Kraan, Palimbang, Sultan Kudarat		Yes	Competitive Bidding	11/21/2023	11/22/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/18/2023	12/18/2023						Government of the Philippines (current year's budget)	1,980,000	0	1,980,000	1,921,357	0	1,921,357	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	21-11-2023	21-11-2023	21-11-2023	21-11-2023	21-11-2023		
24MH0068	Construction (Completion) of Multi-Purpose Building (Gymnasium), Caplan Elementary School, Barangay Caplan, Lebak, Sultan Kudarat		Yes	Competitive Bidding	11/14/2023	11/15/2023	11/22/2023	12/05/2023	12/05/2023	12/11/2023	12/11/2023	12/11/2023						Government of the Philippines (current year's budget)	1,980,000	0	1,980,000	1,657,602	0	1,657,602	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	15-11-2023	15-11-2023	15-11-2023	15-11-2023	15-11-2023		
24MH0071	Construction (Completion) of Multi-Purpose Building (Gymnasium), Datu Wasay Elementary School, Barangay Datu Wasay, Kalamansig, Sultan Kudarat		Yes	Competitive Bidding	12/05/2023	12/06/2023	12/13/2023	12/26/2023	12/26/2023	12/27/2023	12/28/2023	12/28/2023						Government of the Philippines (current year's budget)	1,980,000	0	1,980,000	1,698,444	0	1,698,444	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
24MH0072	Construction (Completion) of Multi-Purpose Building (Gymnasium), Don Marcelino Concha Memorial Elementary School, Barangay Taguisa, Lebak, Sultan Kudarat		Yes	Competitive Bidding	11/28/2023	11/29/2023	12/06/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/22/2023						Government of the Philippines (current year's budget)	4,950,000	0	4,950,000	4,109,356	0	4,109,356	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		
24MH0073	Construction (Completion) of Multi-Purpose Building (Gymnasium), Gapok Elementary School, Barangay Gapok, Senator Ninoy Aquino, Sultan Kudarat		Yes	Competitive Bidding	11/28/2023	11/29/2023	12/06/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/22/2023						Government of the Philippines (current year's budget)	4,950,000	0	4,950,000	4,105,384	0	4,105,384	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		
24MH0075	Construction (Completion) of Multi-Purpose Building (Gymnasium), Guintales Elementary School, Barangay Poloy-Poloy, Lebak, Sultan Kudarat		No	Competitive Bidding	11/28/2023	11/29/2023	12/06/2023	12/19/2023	12/19/2023	12/20/2023								Government of the Philippines (current year's budget)	4,950,000	0	4,950,000	0	0	0	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		
24MH0076	Construction (Completion) of Multi-Purpose Building (Gymnasium), Kiponget Central School, Barangay Kiponget, Palimbang, Sultan Kudarat		Yes	Competitive Bidding	12/05/2023	12/06/2023	12/13/2023	12/26/2023	12/26/2023	12/27/2023	12/28/2023	12/28/2023						Government of the Philippines (current year's budget)	4,950,000	0	4,950,000	4,946,510	0	4,946,510	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
24MH0078	Construction (Completion) of Multi-Purpose Building (Gymnasium), Kulaman Elementary School, Barangay Kulaman, Sen. Ninoy Aquino, Sultan Kudarat		Yes	Competitive Bidding	12/05/2023	12/06/2023	12/13/2023	12/26/2023	12/26/2023	12/27/2023	12/28/2023	12/28/2023						Government of the Philippines (current year's budget)	1,980,000	0	1,980,000	1,951,291	0	1,951,291	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
24MH0081	Construction (Completion) of Multi-Purpose Building (Gymnasium), Langgal National High School, Barangay Langgal, Senator Ninoy Aquino, Sultan Kudarat		Yes	Competitive Bidding	12/05/2023	12/06/2023	12/13/2023	12/26/2023	12/26/2023	12/27/2023	12/28/2023	12/28/2023						Government of the Philippines (current year's budget)	2,475,000	0	2,475,000	1,733,559	0	1,733,559	-COA REPRESENTATIVE -PICE REPRESENTATIVE -NGO/LOU REPRESENTATIVE -NACAP REPRESENTATIVE	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		
24GMH001	Supply/Delivery of Diesel Fuel for use of service vehicle assigned in Administrative Section, Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat		No	Competitive Bidding	N/A	12/08/2023	N/A	12/27/2023	12/27/2023	12/27/2023	12/29/2023							Government of the Philippines (current year's budget)	98,955	0	98,955				-COMMISSION AND AUDIT -Chamber of Commerce -NCSC Farmers MPC -NACAP	N/A	27-12-2023	27-12-2023	27-12-2023	29-12-2023		
24GMH002	Supply/Delivery of Diesel Fuel/Gasoline XCS/Engine Oil for use of Quality Assurance Section in the conduct of sample gathering and inspection of Construction and Maintenance project along Lebak-Kalamansig-Palimbang Section, and Esperanza, Bagumbayan, Sen. Ninoy Aquino Section, Sultan Kudarat- Sultan Kudarat 2nd District Engineering Office,, Lebak, Kalamansig, Palimbang, Esperanza, Bagumbayan, Sen. Ninoy Aquino, Sultan Kudarat		No	Competitive Bidding	N/A	12/08/2023	N/A	12/27/2023	12/27/2023	12/27/2023	12/29/2023							Government of the Philippines (current year's budget)	667,464	0	667,464				-COMMISSION AND AUDIT -Chamber of Commerce -NCSC Farmers MPC -NACAP	N/A	27-12-2023	27-12-2023	27-12-2023	29-12-2023		
24GMH003	Supply/Delivery of Diesel Fuel for use of Assistant District Engineer, DPWH Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat		No	Competitive Bidding	N/A	12/08/2023	N/A	12/27/2023	12/27/2023	12/27/2023	12/29/2023							Government of the Philippines (current year's budget)	201,209	0	201,209				-COMMISSION AND AUDIT -Chamber of Commerce -NCSC Farmers MPC -NACAP	N/A	27-12-2023	27-12-2023	27-12-2023	29-12-2023		
24GMH004	Supply/Delivery of Spare Parts for use of Quality Assurance Section in the Supervision/Inspection of Various On-Going Project Along Esperanza-Bagumbayan-Sen.Ninoy Aquino-Lebak-Kalamansig-Palimbang- Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat		No	Competitive Bidding	N/A	12/08/2023	N/A	12/27/2023	12/27/2023	12/27/2023	12/29/2023							Government of the Philippines (current year's budget)		0	75,880				-COMMISSION AND AUDIT -Chamber of Commerce -NCSC Farmers MPC -NACAP	N/A	27-12-2023	27-12-2023	27-12-2023	29-12-2023		
24GMH005	Supply/Delivery of Office and IT Supplies for use of DE's Office, ADE's Office, and Quality Assurance Section, Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat		No	Competitive Bidding	N/A	12/08/2023	N/A	12/27/2023	12/27/2023	12/27/2023	12/29/2023							Government of the Philippines (current year's budget)	389,660	0	389,660				-COMMISSION AND AUDIT -Chamber of Commerce -NCSC Farmers MPC -NACAP	N/A	27-12-2023	27-12-2023	27-12-2023	29-12-2023		
24GMH006	Supply/Delivery of Spare Parts for use of service vehicle assigned in Finance Section, Sultan Kudarat 2nd District Engineering Office,Lebak, Sultan Kudarat		No	Competitive Bidding	N/A	12/08/2023	N/A	12/27/2023	12/27/2023	12/27/2023	12/29/2023							Government of the Philippines (current year's budget)	143,000	0	143,000				-COMMISSION AND AUDIT -Chamber of Commerce -NCSC Farmers MPC -NACAP	N/A	27-12-2023	27-12-2023	27-12-2023	29-12-2023		
23GMH088	Supply/Delivery of Diesel Fuel for use of service vehicle assigned at Planning and Design Section, DPWH-Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat		No	Competitive Bidding	12/08/2023	12/11/2023	12/20/2023											Government of the Philippines (current year's budget)	1,649,250	0	1,649,250				-COMMISSION AND AUDIT -Chamber of Commerce -NCSC Farmers MPC -NACAP	N/A						

DPWH - Sultan Kudarat 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
23GMH089	Supply/Delivery of Tire for use of service vehicle Toyota Hi-Lux with Plate No. (1210-0174108) and (THO-276) assigned at Planning and Design Section, DPWH-Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat		NO	Competitive Bidding	N/A	12/11/2023	N/A									Government of the Philippines (current year's budget)	174,000	0	174,000				COMMISSION AND AUDIT Chamber of Commerce -NCS Farmers MPC -NCAP	N/A						
23GMH090	Supply/Delivery of Office and IT Supplies for use of Planning and Design Section, DPWH-Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat		NO	Competitive Bidding	N/A	12/22/2023	N/A									Government of the Philippines (current year's budget)	214,950	0	214,950				COMMISSION AND AUDIT Chamber of Commerce -NCS Farmers MPC -NCAP	N/A						
Total Allotted Budget of On-going Procurement Activities																615,960,787.50	0.00	615,636,667.50	303,832,139.46	0.00	303,832,139.46									

Prepared by:


ANTHONY P. DIMEN
Engineer III
Head, Procurement Staff

Recommended for Approval by:


LEVIE D. TRABADO
Assistant District Engineer
BAC Chairperson

APPROVED:


ELPIDIO A. BIROG
District Engineer
Head of the Procuring Entity