

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
3103010200000	25D0001 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Malaga Br. (B244512) along Taybas-Mainit-Mauban Rd.	Construction Section	Yes	Competitive Bidding	19-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	29-10-2024	31-01-2025	05-02-2025	10-02-2025	04-05-2025		Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,619,900.00		6,619,900.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	04-05-2025	Completed
30021510467500	25D0002 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - SPIAG - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Alayon - Barangay Mabini, Burdeos, Quezon	Construction Section	Yes	Competitive Bidding	19-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	29-10-2024	31-01-2025	05-02-2025	10-02-2025	19-08-2025		Government of the Philippines (current year's budget)	24,500,000.00		24,100,000.00	23,810,000.00		23,810,000.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	19-08-2025	Awarded with issued Notice of Award
30021510716800	25D0003 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - SPIAG - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Bucas, Sabang, Kalubabak and Bustin, Pallos, Quezon	Construction Section	Yes	Competitive Bidding	19-09-2024	20-09-2024	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	29-10-2024	31-01-2025	05-02-2025	10-02-2025	05-08-2025		Government of the Philippines (current year's budget)	24,500,000.00		24,100,000.00	23,850,000.00		23,850,000.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	27-09-2024	10-10-2024	10-10-2024	11-10-2024	15-10-2024	05-08-2025	Awarded with issued Notice of Award
30020310293400	25D0004 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourist Destinations (Tourism Road Infrastructure Program - TRIP) - ICT MSR Calumpang - Taybas Road leading to Minor Baitica of St. Michael de Archangel, and Sanay ni-Hesus, Taybas, Quezon	Construction Section	Yes	Competitive Bidding	09-10-2024	12-10-2024	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	19-11-2024	24-03-2025	02-04-2025	07-04-2025	10-09-2025		Government of the Philippines (current year's budget)	19,600,000.00		18,600,000.00	19,011,998.41		19,011,998.41	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	10-09-2025	Awarded with issued Notice of Award
31020410282400	25D0005 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program- Construction of by-Pass and Overpass Roads - Infanta By-Pass Road, Package A, Quezon	Construction Section	Yes	Competitive Bidding	09-10-2024	12-10-2024	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	19-11-2024	17-02-2025	20-02-2025	24-02-2025	03-07-2025		Government of the Philippines (current year's budget)	52,110,000.00		52,110,000.00	50,286,035.74		50,286,035.74	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	03-07-2025	Awarded with issued Notice of Award
	25D0006 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Altan II Br. along Taybas Region III	Construction Section	Yes	Competitive Bidding	09-10-2024	12-10-2024	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	19-11-2024	17-02-2025	20-02-2025	24-02-2025	03-07-2025		Government of the Philippines (current year's budget)							22-10-2024	05-11-2024	05-11-2024				Failed under Section 35.1 (a)	
31010210200400	25D0007 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena - Taybas-Lucena-Sampaloc-Mauban Port Rd. - KD143 + 356 - KD144 + 240	Construction Section	Yes	Competitive Bidding	09-10-2024	12-10-2024	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	19-11-2024	18-03-2025	26-03-2025	31-03-2025	09-07-2025		Government of the Philippines (current year's budget)	65,053,545.00		65,053,545.00	63,101,840.05		63,101,840.05	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	09-07-2025	Awarded with issued Notice of Award
30021510553200	25D0008 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - SPIAG - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Publication - Busdak, Patnangan, Quezon	Construction Section	Yes	Competitive Bidding	09-10-2024	12-10-2024	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	19-11-2024	17-02-2025	20-02-2025	24-02-2025	04-01-2026		Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	74,497,998.83		74,497,998.83	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	04-01-2026	Awarded with issued Notice of Award
30021510553000	25D0009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - SPIAG - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road to Ilo-Baluganan, Barangay Nalup, Lucena, Quezon	Construction Section	Yes	Competitive Bidding	09-10-2024	12-10-2024	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	13-12-2024	24-02-2025	05-03-2025	10-03-2025	08-05-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,603,879.73		9,603,879.73	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	22-10-2024	05-11-2024	05-11-2024	06-11-2024	12-11-2024	08-05-2025	Awarded with issued Notice of Award
31020410298100	25D0010 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program - Construction of by-Pass and Overpass Roads - ICT Daang Maharlika Taybas Overpass Road and Quezon Eco-Tourism Road Extension, (Package B), Quezon	Construction Section	Yes	Competitive Bidding	17-10-2024	18-10-2024	28-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2024	27-11-2024	03-03-2025	11-03-2025	14-03-2025	09-09-2025		Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,119,176.94		56,119,176.94	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	28-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2024	09-09-2025	Awarded with issued Notice of Award
	25D0011 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) - SPIAG - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Patnangan-Norte - Load Road, Patnangan, Quezon	Construction Section	Yes	Competitive Bidding	17-10-2024	18-10-2024	28-10-2024	12-11-2024	12-11-2024									Government of the Philippines (current year's budget)							28-10-2024	12-11-2024	12-11-2024				Cancelled	
	25D0012 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-- Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Taybas-Mainit-Mauban Rd - KD151 + 240 - KD154 + 122	Construction Section	Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024									Government of the Philippines (current year's budget)							15-11-2024	27-11-2024	27-11-2024				Cancelled	
37002210456100	25D0013 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Canaway, General Nakar, Quezon	Construction Section	Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	09-12-2024	17-02-2025	20-02-2025	24-02-2025	14-05-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,951,023.55		1,951,023.55	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Center for National Budget Legislation (CNBL)	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	14-05-2025	Completed
30022612041000	25D0014 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Indang, General Nakar, Quezon	Construction Section	Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	09-12-2024	31-01-2025	05-02-2025	10-02-2025	25-05-2025		Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,418,733.71		2,418,733.71	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Center for National Budget Legislation (CNBL)	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	25-05-2025	Completed
30022612044400	25D0015 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tabang Pota, Pagbilao, Quezon	Construction Section	Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	09-12-2024	31-01-2025	05-02-2025	10-02-2025	05-05-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,400.59		1,920,400.59	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Center for National Budget Legislation (CNBL)	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	05-05-2025	Completed
30022612041000	25D0016 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ayala, Taybas City, Quezon	Construction Section	Yes	Competitive Bidding	31-10-2024	08-11-2024	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	09-12-2024	24-02-2025	05-03-2025	10-03-2025	17-06-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,604.40		1,920,604.40	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Center for National Budget Legislation (CNBL)	15-11-2024	27-11-2024	27-11-2024	28-11-2024	02-12-2024	17-06-2025	Completed
30022612041700	25D0017 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Real (Bonghol), Panukulan, Quezon	Construction Section	Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	16-12-2024	31-01-2025	05-02-2025	10-02-2025	10-05-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,461.72		1,974,461.72	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Center for National Budget Legislation (CNBL)	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	10-05-2025	Completed

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30022612041500 0	25DK0018 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cabaiguayan, Bantayan, Quezon	Construction Section	Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	16-12-2024	03-03-2025	11-03-2025	14-03-2025	01-06-2025		Government of the Philippines (current year's budget)	2,475,000.00			2,475,000.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Center for National Budget Legislation (CNBL)	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	01-06-2025	Completed
30022612041300 0	25DK0015 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Cabaiguayan, Bantayan, Quezon	Construction Section	Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	16-12-2024	17-02-2025	20-02-2025	24-02-2025	24-05-2025		Government of the Philippines (current year's budget)	1,980,000.00			1,980,000.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Center for National Budget Legislation (CNBL)	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	24-05-2025	Completed
3103031020000 0	25DK0020 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Altas II Br. along Tayabas Bypass Rd	Construction Section	Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	16-12-2024	31-01-2025	05-02-2025	10-02-2025	02-08-2025		Government of the Philippines (current year's budget)	32,340,000.00			31,209,426.12			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Center for National Budget Legislation (CNBL)	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	02-08-2025	Awarded with issued Notice of Award
	25DK0021 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Lumutan, General Nakar, Quezon	Construction Section	Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024																22-11-2024	04-12-2024	04-12-2024				Cancelled	
31020410294400 0	25DK0022 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program - Construction of By-Pass and Diversion Roads - Paglabao-Tayabas Luctan Diversion Road (Luctan Section), Quezon	Construction Section	Yes	Competitive Bidding	08-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	16-12-2024	18-03-2025	26-03-2025	31-03-2025	18-11-2025		Government of the Philippines (current year's budget)	62,725,000.00			60,530,640.39			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Center for National Budget Legislation (CNBL)	22-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	18-11-2025	Awarded with issued Notice of Award
3002261204000 0	25DK0023 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, SMA Elementary School, Masabon, Quezon	Construction Section	Yes	Competitive Bidding	15-11-2024	20-11-2024	29-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	23-12-2024	24-03-2025	02-04-2025	07-04-2025	05-07-2025		Government of the Philippines (current year's budget)	1,980,000.00			1,920,161.60			1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	29-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	05-07-2025	Awarded with issued Notice of Award
30021510717200 0	25DK0024 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIPAG - SPIPAG - Access Road and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Patnunganan Norte - Lood Road, Patnunganan, Quezon	Construction Section	Yes	Competitive Bidding	15-11-2024	20-11-2024	29-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	23-12-2024	31-01-2025	05-02-2025	10-02-2025	01-11-2025		Government of the Philippines (current year's budget)	49,000,000.00			47,284,999.26			1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	29-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	01-11-2025	Awarded with issued Notice of Award
30021510717100 0	25DK0025 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIPAG - SPIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bato-Paglabao-Libjo Road, Panukulan, Quezon	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	29-06-2025		Government of the Philippines (current year's budget)	19,600,000.00			18,914,000.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	29-06-2025	Completed
31010510241500 0	25DK0026 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - 411 Luctan-Luisana Rd - RD3150-650 - RD311-193	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	14-07-2025		Government of the Philippines (current year's budget)	24,500,000.00			23,642,500.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	14-07-2025	Awarded with issued Notice of Award
30023410061200 0	25DK0027 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIPAG - SPIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structures at Barangay Tambak, Paglabao, Quezon	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	01-07-2025		Government of the Philippines (current year's budget)	9,800,000.00			9,456,020.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	01-07-2025	Awarded with issued Notice of Award
30023410061300 0	25DK0028 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIPAG - SPIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Seawall at Barangay Pobocan, Real, Quezon	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	13-08-2025		Government of the Philippines (current year's budget)	9,800,000.00			9,600,000.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-08-2025	Awarded with issued Notice of Award
31030310201000 0	25DK0029 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPIPAG - SPIPAG - Access Road and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Atalan-Bolton Road, Paltia, Quezon	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	12-10-2025		Government of the Philippines (current year's budget)	49,000,000.00			47,870,000.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	12-10-2025	Awarded with issued Notice of Award
31030310200800 0	25DK0030 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Prieta Br. (RD3430.2) along Marikina Interoad Rd	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	20-07-2025		Government of the Philippines (current year's budget)	19,600,000.00			19,284,440.00			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	20-07-2025	Awarded with issued Notice of Award
31030310200700 0	25DK0031 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Samli Br. (RD34421.2) along Luctan-Majayjay Rd	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	30-07-2025		Government of the Philippines (current year's budget)	9,800,000.00			9,672,420.64			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	30-07-2025	Awarded with issued Notice of Award
31030310200600 0	25DK0032 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Masabon Br. (RD37521.2) along Luctan-Tayabas-Luctan-Sampaloc- Masabon Port Rd	Construction Section	No	Competitive Bidding	15-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	13-03-2025	14-03-2025	24-03-2025	27-03-2025	30-07-2025		Government of the Philippines (current year's budget)	9,800,000.00			9,673,330.09			1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	24-01-2025	05-02-2025	05-02-2025	06-02-2025	10-02-2025	30-07-2025	Awarded with issued Notice of Award
40990300000000 0	44DK0182 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance- Secondary Roads - Masabon-Tigiran Rd - RD267 + 630 - RD269 + 830	Construction Section	No	Competitive Bidding	20-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	24-02-2025	24-02-2025	25-03-2025	10-03-2025	25-06-2025		Government of the Philippines (current year's budget)	96,500,000.00			93,605,695.07			1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Build Change	30-01-2025	11-02-2025	11-02-2025	25-03-2025	10-03-2025	25-06-2025	Completed
40990300000000 0	44DK0183 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance- Secondary Roads - Luctan-Tayabas-Luctan-Sampaloc- Masabon Port Rd - RD3136+210 - RD3133-085	Construction Section	No	Competitive Bidding	20-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	24-02-2025	24-02-2025	25-03-2025	10-03-2025	27-07-2025		Government of the Philippines (current year's budget)	144,750,000.00			140,403,881.25			1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Build Change	30-01-2025	11-02-2025	11-02-2025	25-03-2025	10-03-2025	27-07-2025	Awarded with issued Notice of Award
40990300000000 0	44DK0184 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance- Secondary Roads - Masabon-Tigiran Rd - RD264 + 430 - RD267 + 630	Construction Section	No	Competitive Bidding	20-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	24-02-2025	24-02-2025	25-03-2025	10-03-2025	27-07-2025		Government of the Philippines (current year's budget)	144,750,000.00			140,443,729.19			1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Build Change	30-01-2025	11-02-2025	11-02-2025	25-03-2025	10-03-2025	27-07-2025	Awarded with issued Notice of Award

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)								
					Pre-Proc Conference	Ads/Post of 1B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers						Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
4099030000000 0	24DK0385 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Na-tional Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena- Tayabas-Lucena-Sampaloc-Maubun Port Rd - KM 13+085 - KM 38+020, KM 38+760 - KM 41+120	Construction Section	No	Competitive Bidding	20-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	24-02-2025	24-02-2025	25-03-2025	10-03-2025	27-07-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,481.98		140,407,481.98	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	30-01-2025	11-02-2025	11-02-2025	25-03-2025	10-03-2025	27-07-2025		Awarded with issued Notice of Award				
4099030000000 0	24DK0386 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices, etc. MSR-Old Zigzag Rd - KM153+(-)070 - KM153+ (50) (LS), KM153+(-)482 - KM153+(-)382 (RS), KM153+(-)52 - KM153+(-)262 (RS), KM153+(-) (262) - KM153+(-)202 (RS), KM153+(-)202 - KM153+000 (RS), KM153+790 - KM153+800 (RS), KM153+807 - KM153+902 (LS), KM154+000 - KM154+348 (LS)	Construction Section	No	Competitive Bidding	20-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	24-02-2025	24-02-2025	25-03-2025	10-03-2025	27-07-2025		Government of the Philippines (current year's budget)	120,625,000.00		120,625,000.00	117,006,250.00		117,006,250.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	30-01-2025	11-02-2025	11-02-2025	25-03-2025	10-03-2025	27-07-2025		Awarded with issued Notice of Award				
4099030000000 0	24DK0387 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Na-tional Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mauban-Tigbauan Rd - KM259 + (-) 660 - KM261 + 130	Construction Section	No	Competitive Bidding	20-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	24-02-2025	24-02-2025	25-03-2025	10-03-2025	27-07-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,384,675.38		140,384,675.38	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	30-01-2025	11-02-2025	11-02-2025	25-03-2025	10-03-2025	27-07-2025		Awarded with issued Notice of Award				
4099030000000 0	24DK0388 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Na-tional Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slaps, Collapse, and Landslide - Tertiary Roads - KT MSR-Old Zigzag Rd - KM254 + 127 - KM254 + 177	Construction Section	No	Competitive Bidding	20-01-2025	23-01-2025	30-01-2025	11-02-2025	11-02-2025	12-02-2025	18-02-2025	24-02-2025	24-02-2025	25-03-2025	10-03-2025	27-07-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Build Change	30-01-2025	11-02-2025	11-02-2025	25-03-2025	10-03-2025	27-07-2025		Awarded with issued Notice of Award				
3101111009000 0	25DK0031 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Local Roads - Taalban- Mauban Port Rd - KM253 + 320 - KM254 + 080	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	17-03-2025	18-03-2025	26-03-2025	31-03-2025	07-08-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,775,262.37		47,775,262.37	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	07-08-2025		Awarded with issued Notice of Award				
3201011139400 0	25DK0034 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Alifan River, Barangay Wakas, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	17-03-2025	18-03-2025	26-03-2025	31-03-2025	09-09-2025		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,368,909.28		28,368,909.28	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	09-09-2025		Awarded with issued Notice of Award				
3102041032600 0	25DK0035 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program - Construction of By-Pass and Overpass Roads - Jct. Dang Maharlika - Tayabas By-Pass Road and Quezon Eco-Tourism Road Extension, Quezon (Package A)	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	17-03-2025	18-03-2025	26-03-2025	31-03-2025	14-10-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,288,675.00		47,288,675.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	14-10-2025		Awarded with issued Notice of Award				
30023410061400 0	25DK0036 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPIAG) - SIPIAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure at Barangay Castillo, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	17-03-2025	18-03-2025	26-03-2025	31-03-2025	10-07-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,455,634.00		9,455,634.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	10-07-2025		Awarded with issued Notice of Award				
30022612042000 0	25DK0037 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Maagang, General Nakar, Quezon	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	03-04-2025	20-05-2025	28-05-2025	02-06-2025	13-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,787,386.36		4,787,386.36	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	13-11-2025		Awarded with issued Notice of Award				
31010510142000 0	25DK0038 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development Program - Road Widening Secondary Roads - Famy Real Infanta- Donatican Port Road - KM238 + 664 - KM238 + 400	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025									Government of the Philippines (current year's budget)																			Failure under Section 34.3 (b) (i)
31010510142000 0	25DK0039 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Lucena-Taalban- Lucena-Sampaloc-Maubun Port Rd - KM244 + 620 - KM245 + 347	Construction Section	No	Competitive Bidding	22-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	17-03-2025	18-03-2025	26-03-2025	31-03-2025	17-08-2025		Government of the Philippines (current year's budget)	33,320,000.00		33,320,000.00	32,153,672.31		32,153,672.31	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	31-01-2025	13-02-2025	13-02-2025	14-02-2025	20-02-2025	17-08-2025		Awarded with issued Notice of Award				
30022612043700 0	25DK0040 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Pito, Mauban, Quezon	Construction Section	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	18-03-2025	19-03-2025	27-03-2025	02-04-2025	30-06-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,920,237.18		1,920,237.18	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	30-06-2025		Completed				
3101111009000 0	25DK0041 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Famy Real- Infanta Donatican Port Rd - KM251 + 050 - KM251 + 636	Construction Section	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	18-03-2025	19-03-2025	27-03-2025	02-04-2025	14-08-0254		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,258,998.01		14,258,998.01	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	14-08-0254		Awarded with issued Notice of Award				
30021510717000 0	25DK0042 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPIAG) - SIPIAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sampaloc By-Pass Road, Quezon	Construction Section	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	18-03-2025	19-03-2025	27-03-2025	02-04-2025	18-10-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,283,676.33		47,283,676.33	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	18-10-2025		Awarded with issued Notice of Award				
30021510716000 0	25DK0043 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPIAG) - SIPIAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Lungsod- Poblacion Road, Palila, Quezon	Construction Section	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	11-03-2025	13-03-2025	30-03-2025	25-03-2025	01-08-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,532,426.94		47,532,426.94	1. DPWH Employees Association 2. COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	01-08-2025		Awarded with issued Notice of Award				

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
30023410061000 0	25D0004 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - SPAG - Flood Mitigation Structures (Streets, Bridges, Weirs)/ Strategic Public Buildings/ Facilities Construction of Flood Control Structures at Barangay Davares, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	11-03-2025	12-03-2025	20-03-2025	25-03-2025	20-08-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,562,427.81	47,562,427.81		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	20-08-2025	Awarded with issued Notice of Award
31020410201300 0	25D0045 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program - Construction of Fly-Over and Overpass Roads - Mauban Bypass Road, Quezon	Construction Section	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	11-03-2025	12-03-2025	20-03-2025	25-03-2025	15-10-2025		Government of the Philippines (current year's budget)	73,340,000.00		73,340,000.00	70,774,933.50	70,774,933.50		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	15-10-2025	Awarded with issued Notice of Award
30022612041300 0	25D0046 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Malabon, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	05-02-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	18-03-2025	19-03-2025	27-03-2025	02-04-2025	20-07-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,895,750.00	2,895,750.00		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Philippine Institute of Environmental Planners (PIEP)	14-02-2025	27-02-2025	27-02-2025	28-02-2025	06-03-2025	20-07-2025	Awarded with issued Notice of Award
30022612041500 0	25D0047 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay San Bruno, Sampaloc, Quezon	Construction Section	No	Competitive Bidding	17-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	21-03-2025	24-03-2025	02-04-2025	07-04-2025	30-06-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,931,543.15	2,931,543.15		1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Build Change	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	30-06-2025	Completed
	25D0048 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Calumpang, Tayabas City, Quezon	Construction Section	No	Competitive Bidding	17-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-2025																27-02-2025	11-03-2025	11-03-2025				Failed under Section 35.1 (a)	
3002031023700 0	25D0049 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Panukulan - Buisness Road leading to Beaches and Tourism Spots, Poblis, Quezon	Construction Section	No	Competitive Bidding	17-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	21-03-2025	24-03-2025	02-04-2025	07-04-2025	26-11-2025		Government of the Philippines (current year's budget)	62,725,000.00		62,725,000.00	61,871,940.00	61,871,940.00		1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Build Change	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	26-11-2025	Awarded with issued Notice of Award
30022612041800 0	25D0050 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Parang, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	17-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	21-03-2025	24-03-2025	02-04-2025	07-04-2025	20-06-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,042.01	1,950,042.01		1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Build Change	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	20-06-2025	Completed
30022612041100 0	25D0051 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Umiray, General Nakar, Quezon	Construction Section	No	Competitive Bidding	17-02-2025	20-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	21-03-2025	24-03-2025	02-04-2025	07-04-2025	18-09-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,823,694.28	4,823,694.28		1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Build Change	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	18-09-2025	Awarded with issued Notice of Award
30021410151400 0	25D0052 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 12139 - Installation of Solar Streetlights along 1st Luchan-Luisiana Rd K0219 + (1-308) - K0133 + (95)	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	25-04-2025	14-05-2025	21-05-2025	27-05-2025	03-09-2025		Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	66,638,075.00	66,638,075.00		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	03-09-2025	Awarded with issued Notice of Award
31010210204000 0	25D0053 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - Luisiana- Tayabas Luchan-Sampaloc Mauban Port Rd K0219H+027 - K0212H+240 - K02123+713 - K0132+4833 - K0149+000 - K0149+326 - K0156+276 - K02157+043	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	25-04-2025	14-05-2025	21-05-2025	27-05-2025	24-08-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	47,599,107.49	47,599,107.49		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	24-08-2025	Awarded with issued Notice of Award
30021410151300 0	25D0055 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 12139 - Installation of Solar Streetlights along Luchan Diversion Rd K0129H+ (316) - K0193H+420	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	25-04-2025	14-05-2025	21-05-2025	27-05-2025	03-09-2025		Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	66,638,075.00	66,638,075.00		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	03-09-2025	Awarded with issued Notice of Award
31010210239400 0	25D0056 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy Real-Infanta-Divulcan Port Rd - K0128H+000 - K0128H+300	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	25-04-2025	14-05-2025	21-05-2025	27-05-2025	04-08-2025		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,958,999.60	28,958,999.60		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	04-08-2025	Awarded with issued Notice of Award
31010210206800 0	25D0057 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy Real-Infanta-Divulcan Port Rd - K0124H+000 - K0149+436	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	25-04-2025	14-05-2025	21-05-2025	27-05-2025	13-09-2025		Government of the Philippines (current year's budget)	77,513,625.00		77,513,625.00	76,582,824.92	76,582,824.92		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	13-09-2025	Awarded with issued Notice of Award
310105101041700 0	25D0058 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Famy Real-Infanta-Divulcan Port Rd - K0134H+000 - K0136H+000, Quezon	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	25-04-2025	14-05-2025	21-05-2025	27-05-2025	24-08-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,265,214.91	48,265,214.91		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	24-08-2025	Awarded with issued Notice of Award
30022612041800 0	25D0060 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Binirhan, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	24-03-2025	25-03-2025	03-04-2025	08-04-2025	26-06-2025		Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,440,262.13	2,440,262.13		1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025	26-06-2025	Completed
31010210201900 04	25D0061 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - MSR Old Route K0225H+040 - K0225H+050	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	10-08-2025		Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,600,000.00	28,600,000.00		1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	10-08-2025	Awarded with issued Notice of Award
310103101030500 0	25D0062 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Mauban-Tigayon Rd K0120H+790 - K0122+000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	20-08-2025		Government of the Philippines (current year's budget)	38,600,000.00		38,600,000.00	38,135,000.00	38,135,000.00		1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	20-08-2025	Awarded with issued Notice of Award

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers			Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
30021410151000	25D0063 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Lucena-Tayabas-Lucena-Sampoc-Mauban Port Rd K0128 + 000 - K0139 + 000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	03-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	142,938,276.89		142,938,276.89	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	03-12-2025	Awarded with issued Notice of Award
31010210208000	25D0064 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tayabas-Maun-Mauban Rd - K0141+000 - K0146+000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	04-10-2025		Government of the Philippines (current year's budget)	135,100,000.00		135,100,000.00	133,073,229.80		133,073,229.80	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	04-10-2025	Awarded with issued Notice of Award
31010310180000	25D0065 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd K0206+000 - K0208+400, K0109+000 - K0209+425, K0119+005 - K0119+315, K0119+947 - K0120+277, K0120+512 - 000, K01400 - K0136+400, K0136+400	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	04-10-2025		Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	66,733,988.51		66,733,988.51	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	04-10-2025	Awarded with issued Notice of Award
31010202114000	25D0066 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy Real-Infanta-Dinalupihan Port Rd - K0113+000 - K0117+000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	19-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	09-10-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,279,467.78		95,279,467.78	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	09-10-2025	Awarded with issued Notice of Award
310102102115000	25D0067 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Secondary Roads - Famy Real-Infanta-Dinalupihan Port Rd - K0117+000 - K0121+000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	09-10-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,279,467.78		95,279,467.78	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	09-10-2025	Awarded with issued Notice of Award
310105101419000	25D0068 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Famy Real-Infanta-Dinalupihan Port Rd - K0130+000 - K0133+000, Quezon	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	30-08-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,405,000.00		48,405,000.00	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	30-08-2025	Awarded with issued Notice of Award
300214101919000	25D0070 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Lucena-Tayabas-Lucena-Sampoc-Mauban Port Road, K0144+000-K0152+000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	18-11-2025		Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	96,789,559.44		96,789,559.44	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	18-11-2025	Awarded with issued Notice of Award
310103101803000	25D0071 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd K0125+000 - K0129+007	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	07-10-2025		Government of the Philippines (current year's budget)	97,658,965.00		97,658,965.00	96,422,602.50		96,422,602.50	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	07-10-2025	Awarded with issued Notice of Award
300214101538000	25D0072 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Tayabas-Maun-Mauban Rd K0141 + 000 - K0152 + 000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	29-04-2025	20-05-2025	28-05-2025	02-06-2025	03-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	142,583,298.59		142,583,298.59	1. DPWH Employees Association - 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)			05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	03-12-2025	Awarded with issued Notice of Award
300214101541000	25D0074 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Lucena-Tayabas-Lucena-Sampoc-Mauban Port Rd K0129 + (- 302) - K0140 + 000	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	03-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	142,967,403.75		142,967,403.75	1. DPWH Employees Association - 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFICO)			10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	03-12-2025	Awarded with issued Notice of Award
300226102418000	25D0075 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Kilusoran, Real, Quezon	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	20-08-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,926,467.44		1,926,467.44	1. DPWH Employees Association - 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFICO)			10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	20-08-2025	Awarded with issued Notice of Award
310202101927000	25D0076 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program - Road Widening - Secondary Roads - Famy Real-Infanta-Dinalupihan Port Road - K0128 + 004 - K0132 + 400	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	29-08-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,653,000.00		9,653,000.00	1. DPWH Employees Association - 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFICO)			10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	29-08-2025	Awarded with issued Notice of Award
300226102417000	25D0077 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Biliacan, Sampoc, Quezon	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	20-08-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,909,231.70		1,909,231.70	1. DPWH Employees Association - 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFICO)			10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	20-08-2025	Awarded with issued Notice of Award
310105101203000	25D0078 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Famy Real-Infanta-Dinalupihan Port Rd - K0121+000 - K0124+536, K0126+000 - K0126+500	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	09-10-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,293,739.94		95,293,739.94	1. DPWH Employees Association - 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFICO)			10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	09-10-2025	Awarded with issued Notice of Award
310105101416000	25D0079 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Famy Real-Infanta-Dinalupihan Port Rd - K0134+000 - K0138+000, K0138+501 - K0139+000, Quezon	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	30-08-2025		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,362,217.03		48,362,217.03	1. DPWH Employees Association - 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFICO)			10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	30-08-2025	Awarded with issued Notice of Award
300226102419000	25D0080 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Maragondon, Real, Quezon	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	14-10-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,834,865.00		2,834,865.00	1. DPWH Employees Association - 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFICO)			10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	14-10-2025	Awarded with issued Notice of Award

Procurement Monitoring Report as of June/30/2025

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
31019510141800 0	25DK0081 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Road- Tunga Road Interch- Divisacan Port Rd- RD132+500 - RD134+500, Quezon	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	30-08-2025	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,412,000.00		48,412,000.00	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COPILCO)	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	30-08-2025	Awarded with issued Notice of Award
30021410193800 0	25DK0082 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Taybasar Maibon Maibon Road, RD252+000- RD253+000	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	03-12-2025	Government of the Philippines (current year's budget)	147,000,000.00		147,000,000.00	145,236,000.00		145,236,000.00	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COPILCO)	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	03-12-2025	Awarded with issued Notice of Award
30022612042800 0	25DK0083 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Briggs, Bato, Panabutan, Quezon	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	20-05-2025	28-05-2025	02-06-2025	04-09-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,000.00		2,940,000.00	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COPILCO)	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	04-09-2025	Awarded with issued Notice of Award
30022612042900 0	25DK0084 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Lood, Patanungan, Quezon	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	02-05-2025	28-05-2025	05-06-2025	11-06-2025	03-10-2025	Government of the Philippines (current year's budget)	3,465,000.00		3,465,000.00	3,434,699.02		3,434,699.02	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COPILCO)	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025	03-10-2025	Awarded with issued Notice of Award
20000100011700 0/ 2000010001800 0/ 20000100041100 0	25DK0085 - Repair/Maintenance of Road (72x- Special Maintenance) along Lucena-Taybasar- Lucban Sampaloc-Maibon Port Road (RD154+02.3, RD238+060, RD238+050 R/L, & Taybasar Maibon Maibon Road (RD23502.7, RD235+000 - RD240+000 R/L (Intermittent) Maharika Highway (MSR Diversion Road) (RD19931.2, RD236+000 R/L	Maintenance Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	10-04-2025	28-04-2025	Government of the Philippines (current year's budget)	1,045,181.65		1,045,181.65	1,044,200.00		1,044,200.00	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COPILCO)	10-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	28-04-2025	Awarded with issued Notice of Award
20000100011700 0/ 2000010001800 0/ 20000100041100 0	25DK0086 - Repair/Maintenance of Road (12x- Emergency Projects) along Lucena-Taybasar- Lucban Sampaloc-Maibon Port Road (RD15561.2), RD239+090 - RD230+010 R/L, Lucban-Majajay Road (RD154+02.3, RD24+080 R/L, RD23+049 L/S, Maharika Highway (RD20321.2), RD235+0- 240) - RD255+300 (Intermittent)	Maintenance Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	10-04-2025	30-04-2025	Government of the Philippines (current year's budget)	1,496,775.00		1,496,775.00	1,495,850.00		1,495,850.00	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COPILCO)	10-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	30-04-2025	Awarded with issued Notice of Award
30022612043500 0	25DK0087 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Mayone, Taybasar City, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	28-05-2025	05-06-2025	11-06-2025	11-11-2025	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,900,190.88		3,900,190.88	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	11-11-2025	Awarded with issued Notice of Award
30022612043000 0	25DK0088 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Katagan Elementary School, Patanungan, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	21-05-2025	30-05-2025	04-06-2025	22-08-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,949,658.58		2,949,658.58	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	22-08-2025	Awarded with issued Notice of Award
30022612043600 0	25DK0089 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Burdon Central Elementary School, Burdon, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	28-05-2025	05-06-2025	11-06-2025	19-08-2025	Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,459,784.09		2,459,784.09	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	19-08-2025	Awarded with issued Notice of Award
30022612043300 0	25DK0090 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Binitanban, Pofita, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	21-05-2025	30-05-2025	04-06-2025	16-09-2025	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,940,749.31		3,940,749.31	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	16-09-2025	Awarded with issued Notice of Award
30022612043400 0	25DK0091 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Pilon, Pofita, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	21-05-2025	30-05-2025	04-06-2025	22-08-2025	Government of the Philippines (current year's budget)	3,465,000.00		3,465,000.00	3,445,347.86		3,445,347.86	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	22-08-2025	Awarded with issued Notice of Award
30023010031400 0	25DK0092 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Public Water Supply System - Construction of Solar Water Supply Project at Barangay Stangang Patale, Taybasar City, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	21-05-2025	30-05-2025	04-06-2025	11-09-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,930,726.34		4,930,726.34	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	11-09-2025	Awarded with issued Notice of Award
30022612041100 0	25DK0093 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Apad, Jomalig, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	28-05-2025	05-06-2025	11-06-2025	05-09-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,358.04		1,960,358.04	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	05-09-2025	Awarded with issued Notice of Award
30022612041200 0	25DK0094 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Babas, Jomalig, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	28-05-2025	05-06-2025	11-06-2025	05-09-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,592.38		1,960,592.38	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	05-09-2025	Awarded with issued Notice of Award

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the AFPF)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3002261204700 0	25DK0095 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Bulangay, Panaulan, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	28-05-2025	05-06-2025	11-06-2025	08-09-2025		Government of the Philippines (current year's budget)	1,980,000.00			1,980,000.00		1,960,712.38	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	08-09-2025	Awarded with issued Notice of Award
3002261204500 0	25DK0096 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Poblacion 3, Lucban, Quezon	Construction Section	No	Competitive Bidding	N/A	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	06-05-2025	28-05-2025	05-06-2025	11-06-2025	18-09-2025		Government of the Philippines (current year's budget)	2,970,000.00			2,970,000.00		2,925,478.07	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Green Building Council	14-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	18-09-2025	Awarded with issued Notice of Award
30022612047400 0	25DK0097 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Amolbong, Infanta, Quezon	Construction Section	No	Competitive Bidding	N/A	14-03-2025	21-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	27-05-2025	28-05-2025	05-06-2025	11-06-2025	12-11-2025		Government of the Philippines (current year's budget)	4,950,000.00			4,950,000.00		4,873,600.19	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFCO)	21-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	12-11-2025	Awarded with issued Notice of Award
3002261204700 0	25DK0098 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Pals, Infanta, Quezon	Construction Section	No	Competitive Bidding	N/A	14-03-2025	21-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	27-05-2025	28-05-2025	05-06-2025	11-06-2025	07-11-2025		Government of the Philippines (current year's budget)	4,950,000.00			4,950,000.00		4,752,000.00	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (COFCO)	21-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	07-11-2025	Awarded with issued Notice of Award
30011620129700 0	25DK0099 - Constructing of Brgy. Catalsamanga TMR, Brgy. Catalsamanga, Panaulan, Quezon	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	27-05-2025	28-05-2025	05-06-2025	11-06-2025	08-09-2025		Government of the Philippines (current year's budget)	9,950,000.00			9,950,000.00		9,826,256.11	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCJI)	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	08-09-2025	Awarded with issued Notice of Award
31010210293600 0	25DK0100 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena Division RD-K0311+037 - K0310+300	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	27-05-2025	28-05-2025	05-06-2025	11-06-2025	18-08-2025		Government of the Philippines (current year's budget)	49,000,000.00			49,000,000.00		48,402,200.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCJI)	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	18-08-2025	Awarded with issued Notice of Award
31010210293700 0	25DK0101 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Tayabas-Lucena-Sampaloc-Mauban Port Rd - K0328 + (832) - K0328 + 680	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	27-05-2025	28-05-2025	05-06-2025	11-06-2025	08-09-2025		Government of the Philippines (current year's budget)	49,000,000.00			49,000,000.00		48,397,300.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCJI)	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	08-09-2025	Awarded with issued Notice of Award
31010210293600 0	25DK0102 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lucena-Tayabas-Lucena-Sampaloc-Mauban Port Rd - K0321 + 146, K0328 + 695, K0329 + 445, K0340 + 715, K0341 + 120	Construction Section	No	Competitive Bidding	10-04-2025	11-04-2025	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	27-05-2025	28-05-2025	05-06-2025	11-06-2025	27-11-2025		Government of the Philippines (current year's budget)	144,750,000.00			144,750,000.00		142,969,575.00	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCJI)	21-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	27-11-2025	Awarded with issued Notice of Award
30010120000100 0	25DK0103 - Capital Outlay - Basic Educational Facilities Fund (BEFF) Construction of School Building, Bironson Elementary School, Barangay Bironson, Infanta, Quezon	Construction Section	No	Competitive Bidding	N/A	26-04-2025	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	05-06-2025	09-06-2025	18-06-2025	23-06-2025	30-09-2025		Government of the Philippines (current year's budget)	4,975,000.00			4,975,000.00		4,919,265.21	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	30-09-2025	Awarded with issued Notice of Award
30010120000100 0	25DK0104 - Capital Outlay - Basic Educational Facilities Fund (BEFF) Construction of School Building, Caglatene 1 Elementary School, Barangay Caglatene, Mauban, Quezon	Construction Section	No	Competitive Bidding	N/A	26-04-2025	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	05-06-2025	09-06-2025	18-06-2025	23-06-2025	20-10-2025		Government of the Philippines (current year's budget)	4,975,000.00			4,975,000.00		4,919,449.48	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	20-10-2025	Awarded with issued Notice of Award
30010120000100 0	25DK0105 - Capital Outlay - Basic Educational Facilities Fund (BEFF) Construction of School Building, Ikloron Elementary School, Barangay Ikloron, Real, Quezon	Construction Section	No	Competitive Bidding	N/A	26-04-2025	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	05-06-2025	09-06-2025	18-06-2025	23-06-2025	30-09-2025		Government of the Philippines (current year's budget)	4,975,000.00			4,975,000.00		4,919,289.95	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	30-09-2025	Awarded with issued Notice of Award
30010120000100 0	25DK0106 - Capital Outlay - Basic Educational Facilities Fund (BEFF) Construction of School Building, Paltio National High School Langayen Campus, Barangay Langayen, Paltio, Quezon	Construction Section	No	Competitive Bidding	N/A	26-04-2025	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	05-06-2025	09-06-2025	18-06-2025	23-06-2025	20-10-2025		Government of the Philippines (current year's budget)	4,975,000.00			4,975,000.00		4,919,535.31	1. DPWH Employees Association 2. COA 3. Philippine Contractors Association, Inc. (PCA) 4. Affiliated Network for Social Accountability East Asia and the Pacific Foundation, Inc.	06-05-2025	20-05-2025	20-05-2025	21-05-2025	28-05-2025	20-10-2025	Awarded with issued Notice of Award
3002261204300 0	25DK0107 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Itayayen Pals, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	17-06-2025	18-06-2025	26-06-2025	01-07-2025	13-09-2025		Government of the Philippines (current year's budget)	1,980,000.00			1,980,000.00		1,950,177.34	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	13-09-2025	Awarded with issued Notice of Award
30022612049000 0	25DK0108 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Caglatene 3, Mauban, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	17-06-2025	18-06-2025	26-06-2025	01-07-2025	28-09-2025		Government of the Philippines (current year's budget)	1,980,000.00			1,980,000.00		1,958,002.79	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	28-09-2025	Awarded with issued Notice of Award
30022612043800 0	25DK0109 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building (MPS) at Brgy. Patanangan Norte, Patanangan, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	17-06-2025	18-06-2025	26-06-2025	01-07-2025	23-10-2025		Government of the Philippines (current year's budget)	3,960,000.00			3,960,000.00		3,910,175.08	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	23-10-2025	Awarded with issued Notice of Award
30022612046000 0	25DK0110 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Itayayen Desan, Sampaloc, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	17-06-2025	18-06-2025	26-06-2025	01-07-2025	28-10-2025		Government of the Philippines (current year's budget)	4,950,000.00			4,950,000.00		4,886,129.93	1. DPWH Employees Association 2. COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	28-10-2025	Awarded with issued Notice of Award

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226120412000	25D00111 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court) at Buenavista Elementary National High School, Brgy. Patal, Taybas, City, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	01-07-2025	02-07-2025	09-07-2025	11-07-2025	18-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,895,550.00		4,895,550.00	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	18-11-2025	Awarded with issued Notice of Award
300226120420000	25D00112 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Cawayin, Infanta, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	25-06-2025	26-06-2025	04-07-2025	09-07-2025	11-10-2025		Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,453,184.83		2,453,184.83	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	11-10-2025	Awarded with issued Notice of Award
300226120430000	25D00113 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Alayon, Burdeos, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	17-06-2025	18-06-2025	26-06-2025	01-07-2025	14-11-2025		Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,932,568.24		3,932,568.24	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025	14-11-2025	Awarded with issued Notice of Award
300226120470000	25D00115 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Idoctan, Lucban, Quezon	Construction Section	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	25-06-2025	26-06-2025	04-07-2025	09-07-2025	06-10-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,925,447.75		2,925,447.75	1. DPWH Employees Association - 2 COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	06-10-2025	Awarded with issued Notice of Award
300226120460000	25D00116 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Brgy. Capinglan, Real, Quezon	Construction Section	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	25-06-2025	26-06-2025	04-07-2025	09-07-2025	10-12-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,870,673.70		4,870,673.70	1. DPWH Employees Association - 2 COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	10-12-2025	Awarded with issued Notice of Award
300226120490000	25D00118 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Pagangahan, General Nakar, Quezon	Construction Section	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	25-06-2025	26-06-2025	04-07-2025	09-07-2025	20-12-2025		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,819,004.22		6,819,004.22	1. DPWH Employees Association - 2 COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	20-12-2025	Awarded with issued Notice of Award
300226120480000	25D00119 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at San Isidro Zone 4, Taybas City	Construction Section	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	25-06-2025	26-06-2025	04-07-2025	09-07-2025	15-11-2025		Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,900,603.90		3,900,603.90	1. DPWH Employees Association - 2 COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	15-11-2025	Awarded with issued Notice of Award
300226120400000	25D00120 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Sto. Angel, Mauban, Quezon	Construction Section	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	25-06-2025	26-06-2025	04-07-2025	09-07-2025	05-11-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,871,912.53		4,871,912.53	1. DPWH Employees Association - 2 COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	05-11-2025	Awarded with issued Notice of Award
300226120475000	25D00121 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Brgy. Binucasan, Infanta, Quezon	Construction Section	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	25-06-2025	26-06-2025	04-07-2025	09-07-2025	11-10-2025		Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,896,640.12		3,896,640.12	1. DPWH Employees Association - 2 COA 3. Philippine Contractors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	11-10-2025	Awarded with issued Notice of Award
300237100605000	25D00123 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures (protecting Major/ Strategic Public Buildings)/ Facilities - Construction of Flood Control Mitigating Project at Brgy. Alayon, Lucban, Quezon	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	07-07-2025	08-07-2025	14-07-2025	15-07-2025	24-10-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,755,911.73		9,755,911.73	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ)	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	24-10-2025	Awarded with issued Notice of Award
300226120475000	25D00123 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Road and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Roads at Barangay Itabang Dwin, Sampaloc, Quezon	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025																09-06-2025	23-06-2025	23-06-2025				Failed under Section 35.1 (a)	
300215105504000	25D00126 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects (Accessing Safe (SPAS) - SPAS - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Constructing of Paglabao-Taybas-Lucban Road (Paglabao-Taybas Side), Taybas City, Quezon	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	07-07-2025	08-07-2025	14-07-2025	15-07-2025	25-01-2026		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,344,058.25		95,344,058.25	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ)	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	25-01-2026	Awarded with issued Notice of Award
300221108247000	25D00128 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Local Roads at Brgy. Balay, Batai, Mauban, Quezon	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	07-07-2025	08-07-2025	14-07-2025	15-07-2025	15-09-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,890,000.00		4,890,000.00	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ)	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	15-09-2025	Awarded with issued Notice of Award
200000100000000	25D00129 - Repair/Maintenance of Tiguayan River Reclamation 1, Brgy. Tiguayan, Real, Quezon	Maintenance Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	07-07-2025	08-07-2025	14-07-2025	15-07-2025	25-08-2025		Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	1,967,994.66		1,967,994.66	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ)	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025	25-08-2025	Awarded with issued Notice of Award
Total Allocated Budget of Procurement Activities																			140,034,000,001.45	0.00	140,034,000,001.45											
Total Contract Price of Procurement Activities Conducted																						4,363,316,105.74	0.00	4,363,316,105.74								
Total Savings (Total Allocated Budget - Total Contract Price)																			144,697,783,895.71													

ONGOING PROCUREMENT ACTIVITIES																																
25D00054 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads - Ferry Road-Infanta, Dinalupihan Port Rd. 402329-002-10110-500	Construction Section	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025								Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,958,971.44		28,958,971.44	1. DPWH Employees Association - 2 COA 3. Philippine Contractors Association, Inc. (PCA) 4. Automobile Association of the Philippines	28-02-2025	14-03-2025	14-03-2025	17-03-2025	19-03-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (If applicable)
	25DK0068 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Famy Road Infanta Division Port Rd K0300 + K38 - K0309 + 000	Construction Section	No	Competitive Bidding	20-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,239,657.06		95,239,657.06	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Institute of Environmental Planners (PIEP)	05-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025		Ongoing Procurement Process
	25DK0073 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Streetlights along Famy Road Infanta Division Port Rd K0303 + (- 025) - K0300 + K38	Construction Section	No	Competitive Bidding	26-02-2025	01-03-2025	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,293,746.72		95,293,746.72	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	10-03-2025	24-03-2025	24-03-2025	25-03-2025	27-03-2025		Ongoing Procurement Process
	25DK0114 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay ngina, Infanta, Quezon	Construction Section	No	Competitive Bidding	N/A	09-05-2025	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025							Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,963,249.31		1,963,249.31	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Partnership for the Development of Human Resources in Rural Areas (PHDHRRA)	16-05-2025	28-05-2025	28-05-2025	29-05-2025	05-06-2025		Ongoing Procurement Process
30022612040800	25DK0117 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Central ES, Infanta, Quezon	Construction Section	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025							Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,920,006.89		2,920,006.89	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Confederation of Filipino Consulting Organization (CFCFCO)	28-05-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025		Ongoing Procurement Process
30022612041100	25DK0124 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Covered Court at Palarangan Elementary ng Lucban (PELC), Lucban,Quezon	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,754,722.20		4,754,722.20	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ)	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025		Ongoing Procurement Process
30022612040500	25DK0125 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Panatukan 670, Panatukan, Quezon	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025							Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,853,443.75		2,853,443.75	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ)	09-06-2025	23-06-2025	23-06-2025	24-06-2025	30-06-2025		Ongoing Procurement Process
30022110824000	25DK0127 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Capigay 1, Maban, Quezon	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	24-07-2025	29-07-2025							Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	0.00		0.00	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Philippine Center for Investigative Journalism (PCIJ)	09-06-2025	23-06-2025	23-06-2025	24-07-2025	29-07-2025		Ongoing Procurement Process
30034100611000	25DK0130 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure at Bigy Pandan, Real, Quezon	Construction Section	No	Competitive Bidding	03-06-2025	05-06-2025	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025							Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,827,973.93		4,827,973.93	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025		Ongoing Procurement Process
30022612040800	25DK0131 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Bigy Talipan, Pagbilao, Quezon	Construction Section	No	Competitive Bidding	03-06-2025	05-06-2025	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,715.38		4,875,715.38	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025		Ongoing Procurement Process
30022110824000	25DK0132 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Bigy Anos to Bigy Iyaving Bukal, Taybas, Quezon	Construction Section	No	Competitive Bidding	03-06-2025	05-06-2025	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025							Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,751,525.34		9,751,525.34	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025		Ongoing Procurement Process
30022612040900	25DK0133 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Batian, Infanta , Quezon	Construction Section	No	Competitive Bidding	03-06-2025	05-06-2025	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025							Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,958,130.13		1,958,130.13	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025		Ongoing Procurement Process
300215107617000	25DK0134 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Bigy Calampag, Taybas City, Quezon	Construction Section	No	Competitive Bidding	03-06-2025	05-06-2025	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025							Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,728,074.88		4,728,074.88	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025		Ongoing Procurement Process
30022612041100	25DK0135 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Tagapayay, Real, Quezon	Construction Section	No	Competitive Bidding	03-06-2025	05-06-2025	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025							Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,941,895.36		2,941,895.36	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025		Ongoing Procurement Process
30022612041400	25DK0136 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Calampag, Taybas City, Quezon	Construction Section	No	Competitive Bidding	03-06-2025	05-06-2025	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025							Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,437,862.48		2,437,862.48	1. DPWH Employees Association - 2 COA 3. Philippine Constructors Association, Inc. (PCA) 4. Philippine Center for Investigative Journalism (PCIJ)	13-06-2025	01-07-2025	01-07-2025	02-07-2025	04-07-2025		Ongoing Procurement Process
30022612040600	25DK0137 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Bagong Bayan, Maban, Quezon	Construction Section	No	Competitive Bidding	N/A	18-06-2025	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025							Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,934,257.57		2,934,257.57	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Coalition Against Trafficking in Women-Asia Pacific	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025		Ongoing Procurement Process
30022612041100	25DK0138 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building at Barangay Patis, Taybas City, Quezon	Construction Section	No	Competitive Bidding	N/A	18-06-2025	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025							Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,934,360.00		2,934,360.00	1. DPWH Employees Association - 2 COA 3. National Contractors Association of the Philippines (NCAP) 4. Coalition Against Trafficking in Women-Asia Pacific	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June/30/2025


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
30022612047800	25040139 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Building/ Facilities to Support Social Services - Construction/Completion of Multi-Purpose Building at Brgy. Milawid, Panukulan, Quezon	Construction Section	No	Competitive Bidding	N/A	18-06-2025	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025							Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,911,964.21		3,911,964.21	1. DPWH Employees Association 2. CDA 3. National Contractors Association of the Philippines (NCAP) 4. Coalition Against Trafficking in Women-Asia Pacific	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025		Ongoing Procurement Process
30022612046600	25040140 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Building/ Facilities to Support Social Services - Construction/Completion of Multi-Purpose Building at Barangay Tawa, Lucban, Quezon	Construction Section	No	Competitive Bidding	N/A	18-06-2025	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025							Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,934,360.12		2,934,360.12	1. DPWH Employees Association 2. CDA 3. National Contractors Association of the Philippines (NCAP) 4. Coalition Against Trafficking in Women-Asia Pacific	25-06-2025	08-07-2025	08-07-2025	09-07-2025	14-07-2025		Ongoing Procurement Process
														Total Allotted Budget of Ongoing Procurement Activities				309,915,000.00	0.00	309,915,000.00	276,216,938.77	0.00	276,216,938.77									

Prepared by:

RENZ GIAN B. CAVIDA
BAC Secretariat

Recommended for Approval by:

KENNETH LYLE O. LEONARDO
BAC Chairperson

APPROVED:

RAMONITO S.M. PAZ
Head of the Procuring Entity