

|                    |                                                                                                                                                                                                                                                                                                                                                                     |                       |    |                |            |               |            |            |            |            |            |            |            |            |            |        |            |             |                |  |  |  |  |  |  |  |  |  |                      |            |            |            |               |              |        |  |
|--------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|----|----------------|------------|---------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--------|------------|-------------|----------------|--|--|--|--|--|--|--|--|--|----------------------|------------|------------|------------|---------------|--------------|--------|--|
|                    | 24F00021 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Coastal Roads/Causeway for environmental protection/conservation - Construction of Coastal Road, Barangay Poblacion, Rapu-Rapu, Albay, RapuRapu, Albay (2nd Legislative District)                                                                                   | Construction Division | No | Public Bidding | 31/07/2024 | 8/8-14/2024   | 8/15/2024  | 8/27/2024  | 8/27/2024  | 09/03/2024 | 09/11/2024 | 09/11/2024 | 09/12/2024 | 9/20/2024  | 9/20/2024  | 343 CD | 9/26/2024  | FY 2024 GAA | 296,999,747.67 |  |  |  |  |  |  |  |  |  | COA / MACAP(2) /CCWt | 15/08/2024 | 27/08/2025 | 27/08/2025 | 8/28-9/3/2024 | 9/4-11/2024  | 343 CD |  |
| 300221104744000.PC | 24F00022 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) — BIP — Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Busoy, Barangay Carubayon to Sitio Baybay, Barangay Tinago, Jubon, Sorsogon, Jubon, Sorsogon (2nd Legislative District) | Construction Division | NO | Public Bidding | 18/06/2024 | 6/22-7/2/2024 | 07/03/2024 | 7/15/2024  | 7/15/2024  | 7/18/2024  | 7/29/2024  | 7/29/2024  | 08/05/2024 | 8/14/2024  | 8/15/2024  | 164 CD | 8/21/2024  | FY 2024 GAA | 24,749,885.09  |  |  |  |  |  |  |  |  |  | COA / MACAP(2) /CCWt | 03/07/2024 | 15/07/2024 | 15/07/2024 | 7/16-18/2024  | 7/19-29/2024 | 164 CD |  |
|                    | 24F00024 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Palanas San Isidro Road, Jovellar, Albay, Jovellar, Albay (3rd Legislative District)                                                                                                                   | Construction Division | NO | Public Bidding | 08/12/2024 | 8/15-21/2024  | 8/22/2024  | 09/03/2024 | 09/03/2024 | 09/09/2024 | 9/20/2024  | 9/20/2024  | 10/01/2024 | 10/10/2024 | 11/10/2024 | 228 CD | 10/17/2024 | FY 2024 GAA | 145,714,902.62 |  |  |  |  |  |  |  |  |  | COA / MACAP(2) /CCWt | 22/08/2024 | 03/09/2024 | 03/09/2024 | 9/4-9/2024    | 9/10-20/2024 | 228 CD |  |
|                    | 24F00025 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Banno Br. (800290LZ) along Daang Maharlika (LZ) (Phase II), Guinobatan, Albay (3rd Legislative District)                                                                                                                     | Construction Division | No | Public Bidding | 09/04/2024 | 9/6-12/2024   | 9/13/2024  | 9/26/2024  | 9/26/2024  | 10/04/2024 | 10/18/2024 | 10/16/2024 | 10/22/2024 | 10/31/2024 | 10/31/2024 | 321 CD | 11/4/2024  | FY 2024 GAA | 96,498,414.46  |  |  |  |  |  |  |  |  |  | COA / MACAP(2) /CCWt | 9/13/2024  | 9/30/2024  | 9/30/2024  | 10/1-4/2024   | 10/5-16/2024 | 321 CD |  |