

	24F00159 - Organizational Outcome 2 (002) : Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers — Construction of Flood Control Structure along Basud River, Barangay Tacad, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	13/02/2024	13/02/2024	3/5/2024	3/13/2024	3/19/2024	260 CD	3/25/2024	FY 2024 GAA	86,849,993.25										COA / MACAP(2) /CCWi	12/01/2024	25/01/2024	25/01/2024	1/26-2/1/24	2/2-13/24	260 CD	
320102106448000.PC	24F00160 - Organizational Outcome 2 (002) : Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers — Construction of Flood Control Structure along Daet River, Del Rosario Section, Barangay Del Rosario, Mercedes, Camarines Norte, Brgy. Del Rosario, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	3/5/2024	3/13/2024	3/19/2024	260 CD	3/25/2024	FY 2024 GAA	86,849,997.95										COA / MACAP(2) /CCWi	12/01/2024	25/01/2024	25/01/2024	1/26-2/1/24	2/2-13/24	260 CD	
300203102633000.PC	24F00161 - Converge and Special Support Program (SSP) : Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) — Daet — Basud-Mercedes Coastal Road leading to Lanot Soda Spring, Closi Falls, Mangcamogong Beach, and Mercedes Group of Islands, Mercedes, Camarines Norte, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	3/5/2024	3/13/2024	3/18/2024	78 CD	3/22/2024	FY 2024 GAA	14,474,985.27										COA / MACAP(2) /CCWi	12/01/2024	25/01/2024	25/01/2024	1/26-2/1/24	2/2-13/24	78 CD	