

	24F00359 - LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Department of Human Settlements and Urban Development (DHSUD) Three Storey Regional Office Green Building, Government Center Site, Rawis, Legazpi City, Albay, Government Center Site, Rawis, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	23/05/2024	5/31-6/6/2024	07/06/2024	7/3/2024	7/3/2024	7/8/2024	6/16/2024	7/16/2024	7/24/2024	8/2/2024	8/5/2024	300 CD	8/9/2024	FY 2024 GAA	115,799,819.53									COA / MACAP(2) /CCWF	07/06/2024	03/07/2024	03/07/2024	7/3-8/2024	7/9-16/2024	300 CD	
	24F00360 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM -- Basic Infrastructure Program (BIP) -- BIP - Multi-Purpose Buildings/ Facilities to support Social Services -- Construction of Multipurpose Building, Camarines Norte State College/University of Camarines Norte, Duet, Camarines Norte	CAM. NORTE SUB-DEO	No	Public Bidding	11/11/2024	11/1-4-20/2024	10/16/2024	12/3/2024	12/3/2024	12/9/2024	12/19/2024	12/19/2024							91,674,370.88									COA / MACAP(2) /CCWF	11/21/2024	12/3/2024	12/3/2024	12/4-9/2024	12/10-19/2024	320 CD	
	24F00361 - CLUSTER XXVI - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services -- XXVI-1: Construction of Multi-Purpose Building (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Center), Camarines Sur; XXVI-1i: Construction of Multi-Purpose Bldg. (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary health Center) including Site Development, Camarines Sur (Phase 2), Goo, Camarines Sur (4th Legislative District)	Construction Division	No	Public Bidding	9/30/2024	10/2-8/2024	10/09/2024	10/21/2024	10/21/2024	10/28/2024	11/06/2024	11/6/2024	11/8/2024	11/18/2024	11/18/2024	300 CD	11/11/2024	FY 2024 GAA	346,498,484.24									COA / MACAP(2) /CCWF	10/09/2024	10/21/2024	10/21/2024	10/22-28/2024	10/29/2024-11/6/2024	300 CD	