

22F00167 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Tablon-West Coast (Tablon Section), Das,	Construction Division	No	Public Bidding	3/3/2022	3/4/10/2022	3/11/2022	3/29/2022	3/29/2022	4/5/2022	4/19/2022	4/19/2022	6/7/2022	6/17/2022	6/26/2022					163,512,635.60			158,933,473.34	COA / NACAP / PICE / CCWi	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022		
22F00168 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Mugelling-Moropomos Road, Libon/Das,	Construction Division	No	Public Bidding	3/3/2022	3/4/10/2022	3/11/2022	3/29/2022	3/29/2022	4/5/2022	4/19/2022	4/19/2022	5/11/2022	5/24/2022	5/24/2022					240,946,979.96			235,960,507.38	COA / NACAP / PICE / CCWi	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022		
22F00169 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Macabugos via Caratagan-Tagbac Sta. 0+000- Sta. 2+100, Libon, Albay, 3rd LD	Construction Division	No	Public Bidding	3/3/2022	3/4/10/2022	3/11/2022	6/16/2022	6/16/2022	6/23/2022	7/7/2022	7/7/2022								144,462,476.40			140,635,299.23	COA / NACAP / PICE / CCWi	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022		
22F00170 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/Facilities - Construction of Pentao to Moropomos Road, Libon, Albay 3rd LD	Construction Division	No	Public Bidding	3/3/2022	3/4/10/2022	3/11/2022	4/29/2022	4/29/2022	5/16/2022	5/23/2022	5/23/2022	6/24/2022							192,553,381.31			187,975,188.36	COA / NACAP / PICE / CCWi	3/11/2022	3/23/2022	3/23/2022	3/30/2022	4/26/2022		
22F00171 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, Roads that traverse multiple LGU jurisdictions) - Construction of Eiding to Quirangay Road, Sta. Domingo/Candilig, Albay, Regionwide	Construction Division	No	Public Bidding	3/3/2022	3/4/10/2022	3/11/2022	6/27/2022	6/27/2022	6/21/2022	6/27/2022	6/27/2022								124,431,251.37				COA / NACAP / PICE / CCWi	3/11/2022	3/23/2022	3/23/2022	3/30/2022	4/26/2022		
22F00172 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Rehabilitation of Shore Protection Structure, Bigy, Guinbadap, Monreel, Masbate, Marabute	Construction Division	No	Public Bidding	3/3/2022	3/4/10/2022	3/11/2022	5/24/2022	5/24/2022	5/20/2022	6/14/2022	6/14/2022	6/23/2022							98,998,703.64			95,830,860.30	COA / NACAP / PICE / CCWi	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022		
22F00173 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Protection/Conservation - Construction of Poblacion Coastal Road/Back Up Area, Bigy, Poblacion, Rapu-Rapu, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	2/28/2022	3/2/10/2022	3/9/2022	5/11/2022	5/11/2022	5/17/2022	5/31/2022	5/31/2022								192,999,303.49			188,753,671.92	COA / NACAP / PICE / CCWi	3/9/2022	3/23/2022	3/23/2022	3/30/2022	4/26/2022		
22F00174 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/Facilities - Construction of San Jose-Halabiga-Pentao Road, Libon, Albay, 3rd LD	Construction Division	No	Public Bidding	3/3/2022	3/4/10/2022	3/11/2022	3/30/2022	3/30/2022	4/16/2022	4/29/2022	4/29/2022	7/14/2022							241,093,207.56			235,519,476.39	COA / NACAP / PICE / CCWi	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022		