

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities															Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	Remarks				
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			Delivery/ Completion (If applicable)			
MARIKINA 1ST OPERATIONS																																					
MFO3 - Protect Lives and Properties Against Major Floods																																					
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																					
32010110438000	Construction of Box Culvert, Balanti Creek along Katipunan Extension St., Marikina City	MM1DEO	Public Bidding	Thu, 06-Feb-20	Fri, 07-Feb-20	Fri, 14-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 38,599,447.82			PHP 38,599,447.82			PHP 36,633,143.30			PHP 36,633,143.30	COA NACAP VACC	02/11/2020	02/11/2020	02/11/2020	02/11/2020	02/11/2020		Date of Receipt of Invitation is thru formal request letter
320101105943000	Construction of Drainage System along Jacamar St., Marikina City	MM1DEO	Public Bidding	Thu, 06-Aug-20	Fri, 07-Aug-20	Fri, 14-Aug-20	Thu, 27-Aug-20	Thu, 27-Aug-20	Wed, 02-Sep-20	Fri, 11-Sep-20	Tue, 15-Sep-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Sun, 29-Aug-21	GAA 2021	PHP 67,170,451.01			PHP 67,170,451.01			PHP 63,779,962.50			PHP 63,779,962.50	COA NACAP VACC	08/11/2020	08/11/2020	08/11/2020	08/11/2020	08/11/2020		Date of Receipt of Invitation is thru formal request letter
320101104389000	Construction of Flood Mitigation Structure along Sapang Baho, Marikina City	MM1DEO	Public Bidding	Mon, 03-Feb-20	Tue, 04-Feb-20	Wed, 12-Feb-20	Mon, 24-Feb-20	Mon, 24-Feb-20	Fri, 28-Feb-20	Tue, 10-Mar-20	Thu, 12-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 48,249,369.21			PHP 48,249,369.21			PHP 45,818,800.54			PHP 45,818,800.54	COA NACAP VACC	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		Date of Receipt of Invitation is thru formal request letter
320101104060000	River Improvement along Marikina River, Brgy. Jesus Dela Peña, Marikina City (Package 1)	MM1DEO	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 04-Aug-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Mon, 21-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Tue, 23-Nov-21	GAA 2021	PHP 82,024,366.56			PHP 82,024,366.56			PHP 77,895,272.62			PHP 77,895,272.62	COA NACAP VACC	07/21/2020	07/21/2020	07/21/2020	07/21/2020	07/21/2020		Date of Receipt of Invitation is thru formal request letter
320101104061000	River Improvement along Marikina River, Brgy. Jesus Dela Peña, Marikina City (Package 1)	MM1DEO	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 04-Aug-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Mon, 21-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Tue, 23-Nov-21	GAA 2021	PHP 82,024,297.46			PHP 82,024,297.46			PHP 77,887,719.74			PHP 77,887,719.74	COA NACAP VACC	07/21/2020	07/21/2020	07/21/2020	07/21/2020	07/21/2020		Date of Receipt of Invitation is thru formal request letter
320101104062000	River Improvement along Marikina River, Brgy. Jesus Dela Peña, Marikina City (Package 1)	MM1DEO	Public Bidding	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 04-Aug-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Fri, 18-Dec-20	Mon, 21-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Tue, 23-Nov-21	GAA 2021	PHP 77,199,467.65			PHP 77,199,467.65			PHP 73,286,370.89			PHP 73,286,370.89	COA NACAP VACC	07/21/2020	07/21/2020	07/21/2020	07/21/2020	07/21/2020		Date of Receipt of Invitation is thru formal request letter
320101104392000	Improvement of Iwahig Creek, Barangay Tumana, Marikina City	MM1DEO	Public Bidding	Thu, 06-Aug-20	Fri, 07-Aug-20	Fri, 14-Aug-20	Thu, 27-Aug-20	Thu, 27-Aug-20	Wed, 02-Sep-20	Fri, 11-Sep-20	Tue, 15-Sep-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 22-Feb-21	GAA 2021	PHP 15,101,040.08			PHP 15,101,040.08			PHP 14,342,555.40			PHP 14,342,555.40	COA NACAP VACC	08/11/2020	08/11/2020	08/11/2020	08/11/2020	08/11/2020		Date of Receipt of Invitation is thru formal request letter
LOCAL PROGRAM																																					
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures Including Local Projects																																					
Buildings and Other Structures - Multi-Purpose/Facilities																																					
300103203108000	Construction/Rehabilitation of Tumana Barangay Hall, including site development, Barangay Tumana, Marikina City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Tue, 04-Jan-22	GAA 2021	PHP 4,606,328.58			PHP 4,606,328.58			PHP 4,462,340.80			PHP 4,462,340.80	COA NACAP VACC	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021		Date of Receipt of Invitation is thru formal request letter
300103203143000	Construction of Marikina Polytechnic College Six Storey Academic Building 3 Ph 1, Marikina City	MM1DEO	Public Bidding	Wed, 20-Oct-21	Thu, 21-Oct-21	Fri, 29-Oct-21	Thu, 11-Nov-21	Thu, 11-Nov-21	Fri, 12-Nov-21	Thu, 18-Nov-21	Fri, 19-Nov-21	Mon, 22-Nov-21	Tue, 23-Nov-21	Thu, 25-Nov-21	Thu, 25-Nov-21	Fri, 26-Nov-21	Mon, 29-Nov-21	Sun, 26-Jun-22	GAA 2021	PHP 89,099,767.22			PHP 89,099,767.22			PHP 86,426,774.20			PHP 86,426,774.20	COA NACAP VACC	10/25/2021	10/25/2021	10/25/2021	10/25/2021	10/25/2021		Date of Receipt of Invitation is thru formal request letter
300106200283000	Improvement of Marikina River from Tanong, J. Dela Peña to Barangka, Marikina City	MM1DEO	Public Bidding	Thu, 06-Feb-20	Fri, 07-Feb-20	Fri, 14-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 63,689,585.95			PHP 63,689,585.95			PHP 60,467,828.05			PHP 60,467,828.05	COA NACAP VACC	02/11/2020	02/11/2020	02/11/2020	02/11/2020	02/11/2020		Date of Receipt of Invitation is thru formal request letter
Flood Control and Drainage - Flood Control Structures/Facilities																																					
300106200613000	Repair/Reconstruction of Marikina Road Dike in Barangay Malanday, Marikina	MM1DEO	Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri, 05-Mar-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21	Wed, 28-Apr-21								GAA 2021	PHP 48,999,992.57			PHP 48,999,992.57			PHP 46,502,346.01			PHP 46,502,346.01	COA NACAP VACC	03/02/2021	03/02/2021	03/02/2021	03/02/2021	03/02/2021		Date of Receipt of Invitation is thru formal request letter
Local Roads and Bridges - Local Roads																																					
300116202449000	Construction of Bypass Road, Marcos Highway to J.P. Rizal St., Brgy. Kalumpang, Marikina City	MM1DEO	Public Bidding	Thu, 06-Aug-20	Fri, 07-Aug-20	Fri, 14-Aug-20	Thu, 27-Aug-20	Thu, 27-Aug-20	Wed, 02-Sep-20	Fri, 11-Sep-20	Tue, 15-Sep-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Wed, 24-Mar-21	GAA 2021	PHP 19,323,112.53			PHP 19,323,112.53			PHP 18,312,173.69			PHP 18,312,173.69	COA NACAP VACC	08/11/2020	08/11/2020	08/11/2020	08/11/2020	08/11/2020		Date of Receipt of Invitation is thru formal request letter
Local Infrastructure Program																																					
Buildings and Other Structures - Multi-Purpose/Facilities																																					
300104219120000	Construction of Multi-Purpose Building, 5 Floor Basketball Hall, 275 sqm. Including elevator, Barangay IVC, Marikina City	MM1DEO	Public Bidding	Thu, 29-Jul-21	Fri, 30-Jul-21	Fri, 06-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Mon, 31-Jan-22	GAA 2021	PHP 14,849,683.40			PHP 14,849,683.40			PHP 14,399,737.99			PHP 14,399,737.99	COA NACAP VACC	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/03/2021		Date of Receipt of Invitation is thru formal request letter
300104219136000	Construction of Multi-Purpose Building, Barangay Barangka, Marikina City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Wed, 29-Dec-21							GAA 2021	PHP 9,899,532.26			PHP 9,899,532.26			PHP 9,599,623.80			PHP 9,599,623.80	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021		Date of Receipt of Invitation is thru formal request letter
300104219125000	Construction of Multi-Purpose Building, Barangay J. dela Peña, Marikina City	MM1DEO	Public Bidding	Tue, 08-Jun-21	Wed, 09-Jun-21	Wed, 16-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21	Wed, 30-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Wed, 29-Dec-21							GAA 2021	PHP 7,915,804.03			PHP 7,915,804.03			PHP 7,674,167.64			PHP 7,674,167.64	COA NACAP VACC	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021		Date of Receipt of Invitation is thru formal request letter
300104219121000	Construction of Multi-Purpose Building, Barangay Kalumpang, Marikina City	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Fri, 03-Dec-21	GAA 2021	PHP 19,799,017.27			PHP 19,799,017.27			PHP 19,195,597.64			PHP 19,195,597.64	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021		Date of Receipt of Invitation is thru formal request letter
300104219122000	Construction of Multi-Purpose Building, Barangay Malanday, Marikina City	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Fri, 03-Dec-21	GAA 2021	PHP 19,799,392.95			PHP 19,799,392.95			PHP 19,197,491.40			PHP 19,197,491.40	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021		Date of Receipt of Invitation is thru formal request letter
300104219126000	Construction/Completion of Multi-Purpose Building, including Site Development, Barangay Barangka, Marikina City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Wed, 29-Dec-21							GAA 2021	PHP 7,919,758.67			PHP 7,919,758.67			PHP 7,679,789.98			PHP 7,679,789.98	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021		Date of Receipt of Invitation is thru formal request letter
300104219139000	Construction/Improvement of Multi-Purpose Building, including Site Development, Provident Village, Barangay J. dela Peña, Marikina City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Wed, 29-Dec-21							GAA 2021	PHP 5,935,911.80			PHP 5,935,911.80			PHP 5,754,965.70			PHP 5,754,965.70	COA NACAP VACC	04/01/2021	04/01/2					

Code (UAC&PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities															Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
300104213575000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tumana, Marikina City	MM1DEO	Public Bidding	Wed, 26-Feb-20	Thu, 27-Feb-20	Fri, 06-Mar-20	Thu, 18-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 14,849,839.68		PHP 14,849,839.68	PHP 14,396,990.65		PHP 14,396,990.65	COA NACAP VACC	03/02/2020	03/02/2020	03/02/2020	03/02/2020	03/02/2020		Date of Receipt of Invitation is thru formal request letter.	
300104219141000	Rehabilitation of Multi-Purpose Building, Marikina Polytechnic College, Marikina City	MM1DEO	Public Bidding	Thu, 04-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Tue, 27-Apr-21	Tue, 27-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21	Wed, 05-May-21	Thu, 06-May-21	Fri, 07-May-21	Tue, 11-May-21	Tue, 11-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 12-Jul-21	GAA 2021	PHP 2,969,961.15		PHP 2,969,961.15	PHP 2,880,460.00		PHP 2,880,460.00	COA NACAP VACC	03/09/2021	03/09/2021	03/09/2021	03/09/2021	03/09/2021		Date of Receipt of Invitation is thru formal request letter.	
Local Infrastructure Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
300104219140000	Improvement of Multi-Purpose Building, Marikina City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Wed, 29-Dec-21							GAA 2021	PHP 5,939,821.70		PHP 5,939,821.70	PHP 5,761,131.68		PHP 5,761,131.68	COA NACAP VACC	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021		Date of Receipt of Invitation is thru formal request letter.	
Local Roads and Bridges - Local Roads																																		
300117207711000	Improvement/Rehabilitation of Road Network, Marikina City Phase 1	MM1DEO	Public Bidding	Tue, 08-Jun-21	Wed, 09-Jun-21	Wed, 16-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21	Wed, 30-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Wed, 29-Dec-21							GAA 2021	PHP 989,186.45		PHP 989,186.45	PHP 939,532.90		PHP 939,532.90	COA NACAP VACC	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021		Date of Receipt of Invitation is thru formal request letter.	
300117207695000	Construction/Rehabilitation of Road at Brgy. Marikina Heights, Marikina City	MM1DEO	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Fri, 12-Mar-21	Sat, 10-Apr-21	GAA 2021	PHP 6,929,976.33		PHP 6,929,976.33	PHP 6,581,252.40		PHP 6,581,252.40	COA NACAP VACC	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021		Date of Receipt of Invitation is thru formal request letter.	
300117207706000	Rehabilitation of Road, Brgy. Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Fri, 12-Mar-21	Sat, 10-Apr-21	GAA 2021	PHP 12,869,913.10		PHP 12,869,913.10	PHP 12,225,472.50		PHP 12,225,472.50	COA NACAP VACC	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021		Date of Receipt of Invitation is thru formal request letter.	
I. Operations																																		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System																																		
Network Development Program																																		
Construction of By-Pass and Diversion Roads																																		
320101106380000	Pasig-Marikina River Channel Improvement Project, Phase V, Contract Package 4A - River Improvement Works Along Upper Marikina River (Upstream of Marikina Bridge) Sta. 15+450 to Sta. 15+600, Right Bank, Marikina City	MM1DEO	Public Bidding	Fri, 17-Dec-21	Mon, 20-Dec-21	Wed, 29-Dec-21	Tue, 11-Jan-22	Tue, 11-Jan-22											GAA 2021	PHP 96,499,681.15		PHP 96,499,681.15	PHP 0.00		PHP 0.00	COA NACAP VACC	12/24/2021	12/24/2021	12/24/2021	12/24/2021	12/24/2021		Date of Receipt of Invitation is thru formal request letter.	
320101106381000	Pasig-Marikina River Channel Improvement Project, Phase V, Contract Package 4A - River Improvement Works Along Upper Marikina River (Upstream of Marikina Bridge) Sta. 15+600 to Sta. 15+700, Right Bank, Marikina City	MM1DEO	Public Bidding	Fri, 17-Dec-21	Mon, 20-Dec-21	Wed, 29-Dec-21	Tue, 11-Jan-22	Tue, 11-Jan-22											GAA 2021	PHP 48,204,451.40		PHP 48,204,451.40	PHP 0.00		PHP 0.00	COA NACAP VACC	12/22/2021	12/22/2021	12/22/2021	12/22/2021	12/22/2021		Date of Receipt of Invitation is thru formal request letter.	
LOCAL PROGRAM																																		
Local Infrastructure Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
	Construction of Multi-Purpose Building (Amang Rodriguez Memorial Medical Center), Marikina City	MM1DEO	Public Bidding	Thu, 04-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Tue, 27-Apr-21	Tue, 27-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21	Wed, 05-May-21	Thu, 12-Aug-21	Fri, 13-Aug-21	Tue, 17-Aug-21	Tue, 17-Aug-21	Wed, 18-Aug-21	Fri, 20-Aug-21	Thu, 17-Mar-22	GAA 2021	PHP 19,798,227.24		PHP 19,798,227.24	PHP 19,203,620.80		PHP 19,203,620.80	COA NACAP VACC	03/09/2021	03/09/2021	03/09/2021	03/09/2021	03/09/2021		Date of Receipt of Invitation is thru formal request letter.	
Regionwide NCR																																		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM																																		
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239																																		
	Bike Lanes Marikina City	MM1DEO	Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri, 05-Mar-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21	Wed, 28-Apr-21	Tue, 09-May-21	Tue, 09-May-21	Thu, 11-May-21	Thu, 11-May-21	Fri, 12-May-21	Mon, 15-May-21	Tue, 14-Dec-21	GAA 2021	PHP 49,499,945.12		PHP 49,499,945.12	PHP 47,019,521.00		PHP 47,019,521.00	COA NACAP VACC	03/02/2021	03/02/2021	03/02/2021	03/02/2021	03/02/2021		Date of Receipt of Invitation is thru formal request letter.	
																				Total Alloted Budget of Procurement Activities			PHP 1,220,324,883.78											
																				Total Contract Price of Procurement Activities Conducted			PHP 1,086,433,118.94											
																				Total Savings (Total Alloted Budget - Total Contract Price)			PHP 133,891,764.84											

Prepared by:


RDEL A. SANTOS
Procurement Head

Recommended for Approval by:


LAMBERTO C. DE LEON
BAC Chairman

APPROVED BY:


MEBEL F. CHUA
District Engineer

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities															Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	MTP Issuance	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)						
MARIKINA 2ND OPERATIONS																																						
MFO1 - Ensure Safety and Reliable National Road System																																						
Bridge Program - Retrofitting / Strengthening of Permanent Bridges																																						
310303101032000	Nangka Br. (B01341L2) along Marikina-Sn Mateo Rd	MM1DEO	Public Bidding	Tue, 08-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Tue, 29-Dec-20	Tue, 29-Dec-20	Mon, 04-Jan-21	Mon, 11-Jan-21	Wed, 13-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Tue, 11-May-21	GAA 2021	PHP 9,649,956.02			PHP 9,649,956.02			PHP 9,155,878.64			PHP 9,155,878.64	COA NACAP VACC	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020			Date of Receipt of Invitation is thru formal request letter
MFO2 - Protect Lives and Properties Against Major Floods																																						
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																						
320101106361000	Construction/Rehabilitation of Gravity Wall along Nangka River, San Miguel Compound Phase 2, Marikina City	MM1DEO	Public Bidding	Thu, 04-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Tue, 27-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21	Wed, 05-May-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Sat, 05-Mar-22	GAA 2021	PHP 19,599,710.98			PHP 19,599,710.98			PHP 18,613,829.23			PHP 18,613,829.23	COA NACAP VACC	03/09/2021	03/09/2021	03/09/2021	03/09/2021	03/09/2021			Date of Receipt of Invitation is thru formal request letter	
320101106351000	Construction/Rehabilitation of Greenheights Subdivision Box Culvert, Marikina City	MM1DEO	Public Bidding	Thu, 25-Feb-21	Fri, 26-Feb-21	Fri, 05-Mar-21	Tue, 27-Apr-21	Tue, 27-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21	Wed, 05-May-21	Thu, 06-May-21	Fri, 07-May-21	Tue, 11-May-21	Tue, 11-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 07-Feb-22	GAA 2021	PHP 48,999,823.99			PHP 48,999,823.99			PHP 46,534,808.41			PHP 46,534,808.41	COA NACAP VACC	03/02/2021	03/02/2021	03/02/2021	03/02/2021	03/02/2021			Date of Receipt of Invitation is thru formal request letter
320101104391000	Construction/Rehabilitation of Slope Protection, Second District, Marikina City	MM1DEO	Public Bidding	Thu, 30-Jan-20	Fri, 31-Jan-20	Fri, 07-Feb-20	Thu, 20-Feb-20	Thu, 20-Feb-20	Wed, 26-Feb-20	Fri, 06-Mar-20	Mon, 09-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 22-Feb-21	GAA 2021	PHP 9,649,989.32			PHP 9,649,989.32			PHP 9,165,548.00			PHP 9,165,548.00	COA NACAP VACC	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020			Date of Receipt of Invitation is thru formal request letter
320101106356000	Improvement along Nangka River, Rolling Hills, Marikina City	MM1DEO	Public Bidding	Tue, 01-Dec-20	Wed, 02-Dec-20	Wed, 09-Dec-20	Tue, 22-Dec-20	Tue, 22-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Wed, 06-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Mon, 09-Aug-21	GAA 2021	PHP 28,949,780.81			PHP 28,949,780.81			PHP 27,495,092.32			PHP 27,495,092.32	COA NACAP VACC	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020			Date of Receipt of Invitation is thru formal request letter
320101106357000	Improvement of Balanti and Green Pumping Station, Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Thu, 08-Jul-21	Fri, 09-Jul-21	Fri, 16-Jul-21	Thu, 29-Jul-21	Thu, 29-Jul-21	Fri, 30-Jul-21	Mon, 02-Aug-21	Wed, 04-Aug-21	Fri, 06-Aug-21	Mon, 09-Aug-21	Wed, 11-Aug-21	Wed, 11-Aug-21	Thu, 12-Aug-21	Fri, 13-Aug-21	Thu, 10-Mar-22	GAA 2021	PHP 29,399,826.31			PHP 29,399,826.31			PHP 27,918,676.97			PHP 27,918,676.97	COA NACAP VACC	07/13/2021	07/13/2021	07/13/2021	07/13/2021	07/13/2021			Date of Receipt of Invitation is thru formal request letter
320101106358000	Improvement of Balanti Creek and Russel Pumping Station, Brgy. Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Wed, 04-Aug-21	Thu, 05-Aug-21	Thu, 12-Aug-21	Thu, 23-Sep-21	Thu, 23-Sep-21	Thu, 30-Sep-21	Tue, 12-Oct-21	Wed, 27-Oct-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Sun, 01-May-22	GAA 2021	PHP 48,999,683.63			PHP 48,999,683.63			PHP 46,531,568.36			PHP 46,531,568.36	COA NACAP VACC	08/09/2021	08/09/2021	08/09/2021	08/09/2021	08/09/2021			Date of Receipt of Invitation is thru formal request letter
320101106350000	Improvement of Nangka River, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	Tue, 27-Apr-21	Wed, 28-Apr-21	Thu, 06-May-21	Tue, 18-May-21	Tue, 18-May-21	Wed, 19-May-21	Mon, 24-May-21	Tue, 25-May-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Mon, 04-Apr-22	GAA 2021	PHP 38,280,585.75			PHP 38,280,585.75			PHP 36,360,278.14			PHP 36,360,278.14	COA NACAP VACC	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021			Date of Receipt of Invitation is thru formal request letter
320101106359000	Improvement of Nangka River, Second District, Marikina City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Mon, 04-Apr-22	GAA 2021	PHP 29,399,457.86			PHP 29,399,457.86			PHP 27,923,915.52			PHP 27,923,915.52	COA NACAP VACC	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021			Date of Receipt of Invitation is thru formal request letter
320101106362000	Improvement of Park Creek, Marikina City	MM1DEO	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Fri, 12-Mar-21	Tue, 07-Sep-21	GAA 2021	PHP 29,399,660.34			PHP 29,399,660.34			PHP 27,916,503.34			PHP 27,916,503.34	COA NACAP VACC	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021			Date of Receipt of Invitation is thru formal request letter
320101105958000	Rehabilitation of Drainage System at Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Fri, 26-Mar-21	Mon, 29-Mar-21	Wed, 07-Apr-21	Thu, 23-Sep-21	Thu, 23-Sep-21	Thu, 30-Sep-21	Tue, 12-Oct-21	Wed, 27-Oct-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Mon, 29-Aug-22	GAA 2021	PHP 78,399,438.55			PHP 78,399,438.55			PHP 74,449,237.08			PHP 74,449,237.08	COA NACAP VACC	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021			Date of Receipt of Invitation is thru formal request letter
320101104401000	Rehabilitation of Drainage System including Laterals, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	Wed, 05-Feb-20	Thu, 06-Feb-20	Fri, 14-Feb-20	Wed, 26-Feb-20	Wed, 26-Feb-20	Mon, 02-Mar-20	Wed, 11-Mar-20	Fri, 13-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 28,949,158.35			PHP 28,949,158.35			PHP 27,492,333.57			PHP 27,492,333.57	COA NACAP VACC	02/10/2020	02/10/2020	02/10/2020	02/10/2020	02/10/2020			Date of Receipt of Invitation is thru formal request letter
320101106376000	Rehabilitation/Improvement of Slope Protection along Nangka River, Armcor Compound, Marikina City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Tue, 06-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Mon, 09-Aug-21	GAA 2021	PHP 48,249,971.59			PHP 48,249,971.59			PHP 45,829,761.78			PHP 45,829,761.78	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter
320101104405000	Rehabilitation/Improvement of Slope Protection along Nangka River, Modesta, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	Tue, 28-Jan-20	Wed, 29-Jan-20	Thu, 06-Feb-20	Tue, 18-Feb-20	Tue, 18-Feb-20	Mon, 24-Feb-20	Fri, 06-Mar-20	Tue, 10-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 38,599,993.65			PHP 38,599,993.65			PHP 36,650,203.40			PHP 36,650,203.40	COA NACAP VACC	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020			Date of Receipt of Invitation is thru formal request letter
320101106378000	Pasig-Marikina River Channel Improvement Project, Phase V, Contract Package B - River Improvement Works along Upper Marikina River (Upstream of Marikina Bridge) Sta. 18+650 to Sta. 18+950, Left Bank, Marikina City	MM1DEO	Public Bidding	Fri, 17-Dec-21	Mon, 20-Dec-21	Wed, 29-Dec-21	Tue, 11-Jan-22	Tue, 11-Jan-22												PHP 58,055,811.63			PHP 58,055,811.63			PHP 0.00			PHP 0.00	COA NACAP VACC	12/24/2021	12/24/2021	12/24/2021	12/24/2021	12/24/2021			Date of Receipt of Invitation is thru formal request letter
320101106379000	Pasig-Marikina River Channel Improvement Project, Phase V, Contract Package B - River Improvement Works along Upper Marikina River (Upstream of Marikina Bridge) Sta. 18+950 to Sta. 19+350, Left Bank, Marikina City	MM1DEO	Public Bidding	Fri, 17-Dec-21	Mon, 20-Dec-21	Wed, 29-Dec-21	Tue, 11-Jan-22	Tue, 11-Jan-22												PHP 53,592,659.02			PHP 53,592,659.02			PHP 0.00			PHP 0.00	COA NACAP VACC	12/22/2021	12/22/2021	12/22/2021	12/22/2021	12/22/2021			Date of Receipt of Invitation is thru formal request letter
LOCAL PROGRAM																																						
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects																																						
Buildings and Other Structures - Multi-Purpose/Facilities																																						
300103203012000	Construction of Marikina Polytechnic College Six Storey Academic Building 3, Marikina City	MM1DEO	Public Bidding	Wed, 20-Oct-21	Thu, 21-Oct-21	Fri, 29-Oct-21	Thu, 11-Nov-21	Thu, 11-Nov-21	Fri, 12-Nov-21	Thu, 18-Nov-21	Fri, 19-Nov-21	Mon, 22-Nov-21	Tue, 23-Nov-21	Thu, 25-Nov-21	Thu, 25-Nov-21	Fri, 26-Nov-21	Mon, 29-Nov-21	Sat, 24-Sep-22	GAA 2021	PHP 110,991,119.20			PHP 110,991,119.20			PHP 107,661,385.62			PHP 107,661,385.62	COA NACAP VACC	10/25/2021	10/25/2021	10/25/2021	10/25/2021	10/25/2021			Date of Receipt of Invitation is thru formal request letter
300103203112000	Construction of Multi-Purpose Building, Marikina Polytechnic College, Marikina City	MM1DEO	Public Bidding	Thu, 23-Sep-21	Fri, 24-Sep-21	Fri, 01-Oct-21	Thu, 14-Oct-21	Thu, 14-Oct-21	Fri, 15-Oct-21	Mon, 18-Oct-21	Wed, 27-Oct-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Wed, 03-Nov-21	Wed, 03-Nov-21	Thu, 04-Nov-21	Fri, 05-Nov-21	Thu, 02-Jun-22	GAA 2021	PHP 49,499,798.28			PHP 49,499,798.28			PHP 47,995,348.37			PHP 47,995,348.37	COA NACAP VACC	09/28/2021	09/28/2021	09/28/2021	09/28/2021	09/28/2021			Date of Receipt of Invitation is thru formal request letter
300103203148000	Construction/Rehabilitation of Cam																																					

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities															ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	Remarks
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
30011620244000	Construction of Katipunan Avenue Extension Road Project, Marikina City	MM1DEO	Public Bidding	Thu, 06-Feb-20	Fri, 07-Feb-20	Fri, 14-Feb-20	Thu, 27-Feb-20	Thu, 27-Feb-20	Wed, 04-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 49,499,508.58		PHP 49,499,508.58	PHP 47,010,693.02		PHP 47,010,693.02	COA NACAP VACC	02/11/2020	02/11/2020	02/11/2020	02/11/2020	02/11/2020		Date of Receipt of Invitation is thru formal request letter.
300116202457000	Rehabilitation of Road Network Including Laterals, 2nd District, Marikina City	MM1DEO	Public Bidding	Wed, 27-May-20	Thu, 28-May-20	Fri, 05-Jun-20	Thu, 18-Jun-20	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 02-Jul-20	Fri, 03-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 28,419,978.83		PHP 28,419,978.83	PHP 26,963,946.28		PHP 26,963,946.28	COA NACAP VACC	06/01/2020	06/01/2020	06/01/2020	06/01/2020	06/01/2020		Date of Receipt of Invitation is thru formal request letter.
300116202475000	Rehabilitation of Road Network, Second District, Marikina City	MM1DEO	Public Bidding	Wed, 22-Jan-20	Thu, 23-Jan-20	Fri, 31-Jan-20	Thu, 13-Feb-20	Thu, 13-Feb-20	Wed, 19-Feb-20	Fri, 28-Feb-20	Wed, 04-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sat, 23-Jan-21	GAA 2021	PHP 5,939,631.50		PHP 5,939,631.50	PHP 5,640,878.00		PHP 5,640,878.00	COA NACAP VACC	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Date of Receipt of Invitation is thru formal request letter.
Local Roads and Bridges - Local Bridge																																	
300118200341000	Improvement of Fortune - Monterey Bridge, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	Thu, 03-Jun-21	Fri, 04-Jun-21	Fri, 11-Jun-21	Thu, 24-Jun-21	Thu, 24-Jun-21	Fri, 25-Jun-21	Wed, 30-Jun-21	Thu, 01-Jul-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Sat, 05-Mar-22	GAA 2021	PHP 39,199,976.85		PHP 39,199,976.85	PHP 37,197,534.35		PHP 37,197,534.35	COA NACAP VACC	06/08/2021	06/08/2021	06/08/2021	06/08/2021	06/08/2021		Date of Receipt of Invitation is thru formal request letter.
Local Infrastructure Program																																	
Buildings and Other Structures - Multi-Purpose/Facilities																																	
300104213586000	Construction (Completion) of Barangay Concepcion Uno Multi-purpose Building, including site development, Barangay Concepcion Uno, Marikina City	MM1DEO	Public Bidding	Thu, 30-Jan-20	Fri, 31-Jan-20	Fri, 07-Feb-20	Thu, 20-Feb-20	Thu, 20-Feb-20	Wed, 26-Feb-20	Fri, 06-Mar-20	Mon, 09-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 22-Feb-21	GAA 2021	PHP 6,929,592.16		PHP 6,929,592.16	PHP 6,720,529.70		PHP 6,720,529.70	COA NACAP VACC	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020		Date of Receipt of Invitation is thru formal request letter.
300104219130000	Construction of Multi-Purpose Building, including site development, Second District, Marikina City	MM1DEO	Public Bidding	Tue, 08-Jun-21	Wed, 09-Jun-21	Wed, 16-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21	Wed, 30-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Wed, 04-May-22	GAA 2021	PHP 28,709,911.75		PHP 28,709,911.75	PHP 27,843,172.70		PHP 27,843,172.70	COA NACAP VACC	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021		Date of Receipt of Invitation is thru formal request letter.
300104219127000	Construction/Rehabilitation of Concepcion Dos Multi-Purpose Building Including Site Development, Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Tue, 11-May-21	GAA 2021	PHP 4,949,747.44		PHP 4,949,747.44	PHP 4,798,771.25		PHP 4,798,771.25	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021		Date of Receipt of Invitation is thru formal request letter.
300104219128000	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Building Including Site Development, Barangay Concepcion Uno, Marikina City	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Thu, 10-Jun-21	GAA 2021	PHP 4,949,743.95		PHP 4,949,743.95	PHP 4,791,760.43		PHP 4,791,760.43	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021		Date of Receipt of Invitation is thru formal request letter.
300104213592000	Construction/Rehabilitation of Concepcion Uno Multi-Purpose Buildings, Marikina City	MM1DEO	Public Bidding	Wed, 17-Jun-20	Thu, 18-Jun-20	Fri, 26-Jun-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Mon, 20-Jul-20	Wed, 22-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 19,799,634.33		PHP 19,799,634.33	PHP 19,203,665.34		PHP 19,203,665.34	COA NACAP VACC	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020		Date of Receipt of Invitation is thru formal request letter.
300104219138000	Construction/Rehabilitation of Fortune Barangay Hall, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Thu, 03-Feb-22	GAA 2021	PHP 9,898,399.77		PHP 9,898,399.77	PHP 9,596,280.00		PHP 9,596,280.00	COA NACAP VACC	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021		Date of Receipt of Invitation is thru formal request letter.
300104219129000	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Tue, 11-May-21	GAA 2021	PHP 4,941,871.32		PHP 4,941,871.32	PHP 4,790,870.81		PHP 4,790,870.81	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021		Date of Receipt of Invitation is thru formal request letter.
300104219131000	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Sat, 07-Aug-21	GAA 2021	PHP 9,899,766.72		PHP 9,899,766.72	PHP 9,599,802.99		PHP 9,599,802.99	COA NACAP VACC	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021		Date of Receipt of Invitation is thru formal request letter.
300104219133000	Construction/Rehabilitation of Multi-Purpose Building Including Site Development, Marikina City	MM1DEO	Public Bidding	Tue, 12-Jan-21	Wed, 13-Jan-21	Wed, 20-Jan-21	Tue, 02-Feb-21	Tue, 02-Feb-21	Wed, 03-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Wed, 10-Feb-21	Thu, 11-Feb-21	Tue, 16-Feb-21	Tue, 16-Feb-21	Wed, 17-Feb-21	Fri, 19-Feb-21	Thu, 16-Sep-21	GAA 2021	PHP 27,719,690.96		PHP 27,719,690.96	PHP 26,876,283.20		PHP 26,876,283.20	COA NACAP VACC	01/15/2021	01/15/2021	01/15/2021	01/15/2021	01/15/2021		Date of Receipt of Invitation is thru formal request letter.
300104213574000	Construction/Rehabilitation of Multi-purpose Building Second District, Marikina City	MM1DEO	Public Bidding	Wed, 17-Jun-20	Thu, 18-Jun-20	Fri, 26-Jun-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Mon, 20-Jul-20	Wed, 22-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 19,799,869.91		PHP 19,799,869.91	PHP 19,197,953.86		PHP 19,197,953.86	COA NACAP VACC	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020		Date of Receipt of Invitation is thru formal request letter.
300104219134000	Construction/Rehabilitation of Multi-Purpose Building, including site development, Second District, Marikina City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Fri, 05-Nov-21	GAA 2021	PHP 3,959,827.99		PHP 3,959,827.99	PHP 3,840,638.00		PHP 3,840,638.00	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021		Date of Receipt of Invitation is thru formal request letter.
300104219139000	Construction/Rehabilitation of Nangka Multi-Purpose Building, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	Thu, 06-May-21	Fri, 07-May-21	Fri, 14-May-21	Thu, 27-May-21	Thu, 27-May-21	Fri, 28-May-21	Tue, 01-Jun-21	Wed, 02-Jun-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Sun, 05-Dec-21	GAA 2021	PHP 2,969,752.25		PHP 2,969,752.25	PHP 2,879,768.76		PHP 2,879,768.76	COA NACAP VACC	05/11/2021	05/11/2021	05/11/2021	05/11/2021	05/11/2021		Date of Receipt of Invitation is thru formal request letter.
300104219135000	Construction/Rehabilitation of Parang Multi-Purpose Building, including site development, Marikina City	MM1DEO	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Tue, 04-Jan-22	GAA 2021	PHP 2,969,999.42		PHP 2,969,999.42	PHP 2,880,376.50		PHP 2,880,376.50	COA NACAP VACC	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021		Date of Receipt of Invitation is thru formal request letter.
300104219137000	Construction/Rehabilitation of Sunnyside Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	Tue, 08-Jun-21	Wed, 09-Jun-21	Wed, 16-Jun-21	Tue, 29-Jun-21	Tue, 29-Jun-21	Wed, 30-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Wed, 29-Sep-21	Thu, 30-Sep-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Thu, 07-Oct-21	Thu, 07-Oct-21	Tue, 04-Jan-22	GAA 2021	PHP 3,959,944.09		PHP 3,959,944.09	PHP 3,834,455.30		PHP 3,834,455.30	COA NACAP VACC	06/11/2021	06/11/2021	06/11/2021	06/11/2021/			