

30010320166000	Construction of Multi-Purpose Building, Brgy. Tabacalera, Pateros	MM1DEO	Public Bidding	Wed, 02-Dec-20	Thu, 03-Dec-20	Fri, 11-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Tue, 29-Dec-20	Mon, 04-Jan-21	Mon, 04-Jan-21	Tue, 05-Jan-21	Thu, 07-Jan-21	Tue, 02-Nov-21	GAA 2021	PHP 67,549,277.57			PHP 67,549,277.57	PHP 65,489,024.60		PHP 65,489,024.60	COA NACAP VACC	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020				Date of Receipt of Invitation is thru formal request letter
300103201661000	Construction of Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	MM1DEO	Public Bidding	Thu, 20-Feb-20	Fri, 21-Feb-20	Fri, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Fri, 13-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Sat, 27-Nov-21	GAA 2021	PHP 69,299,426.66			PHP 69,299,426.66	PHP 67,212,641.91		PHP 67,212,641.91	COA NACAP VACC	02/25/2020	02/25/2020	02/25/2020	02/25/2020	02/25/2020				Date of Receipt of Invitation is thru formal request letter
300103203047000	Construction of Multi-Purpose Building, Cayetano Sports Complex, Bagumbayan, Taguig City	MM1DEO	Public Bidding	Tue, 27-Jul-21	Wed, 28-Jul-21	Wed, 04-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21													PHP 97,999,301.15			PHP 97,999,301.15	negotiated	negotiated										
300103203131000	Construction of Multi-Purpose Building, Sta. Ana, Taguig City	MM1DEO	Public Bidding	Wed, 04-Aug-21	Thu, 05-Aug-21	Thu, 12-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Thu, 30-Jun-22	GAA 2021	PHP 48,999,508.87			PHP 48,999,508.87	PHP 47,471,094.15		PHP 47,471,094.15	COA NACAP VACC	06/09/2021	06/09/2021	06/09/2021	06/09/2021	06/09/2021				Date of Receipt of Invitation is thru formal request letter
300103203132000	Completion of Multi-Purpose Facility (Firing Range), Philippine Coast Guard, Barangay New Lower Bicutan, Taguig City	MM1DEO	Public Bidding	Mon, 29-Mar-21	Tue, 30-Mar-21	Wed, 07-Apr-21	Thu, 22-Apr-21	Thu, 22-Apr-21	Fri, 23-Apr-21	Wed, 28-Apr-21	Thu, 29-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Wed, 06-Oct-21	GAA 2021	PHP 21,402,983.35			PHP 21,402,983.35	PHP 20,735,167.11		PHP 20,735,167.11	COA NACAP VACC	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021				Date of Receipt of Invitation is thru formal request letter
300103201871000	Construction of New Barangay Hall, Brgy. Pinagsama, Taguig City	MM1DEO	Public Bidding	Tue, 10-Mar-20	Wed, 11-Mar-20	Mon, 08-Jun-20	Wed, 24-Jun-20	Wed, 24-Jun-20	Tue, 30-Jun-20	Thu, 09-Jul-20	Mon, 13-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 29,699,535.18			PHP 29,699,535.18	PHP 28,802,146.54		PHP 28,802,146.54	COA NACAP VACC	03/13/2020	03/13/2020	03/13/2020	03/13/2020	03/13/2020				Date of Receipt of Invitation is thru formal request letter
300103201943000	Construction of SPED Facilities, Brgy. Calzada, Tipas, Taguig City	MM1DEO	Public Bidding	Tue, 30-Jun-20	Wed, 01-Jul-20	Thu, 09-Jul-20	Thu, 20-Aug-20	Thu, 20-Aug-20	Mon, 24-Aug-20	Wed, 26-Aug-20	Fri, 28-Aug-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 19,599,342.23			PHP 19,599,342.23	PHP 19,003,827.68		PHP 19,003,827.68	COA NACAP VACC	07/03/2020	07/03/2020	07/03/2020	07/03/2020	07/03/2020				Date of Receipt of Invitation is thru formal request letter
300103201949000	Construction/Rehabilitation of Multi-Purpose Building at Brgy. Bagumbayan, Taguig City	MM1DEO	Public Bidding	Wed, 24-Jun-20	Thu, 25-Jun-20	Fri, 03-Jul-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 21-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 48,999,560.74			PHP 48,999,560.74	PHP 47,506,697.29		PHP 47,506,697.29	COA NACAP VACC	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020				Date of Receipt of Invitation is thru formal request letter
300103203153000	Construction of Multi-Purpose Building, Napindan, Taguig City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Tue, 16-Mar-21	Wed, 17-Mar-21	Fri, 19-Mar-21	Fri, 19-Mar-21	Mon, 22-Mar-21	Tue, 23-Mar-21	Mon, 18-Oct-21	GAA 2021	PHP 9,799,928.09			PHP 9,799,928.09	PHP 9,504,528.49		PHP 9,504,528.49	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021				Date of Receipt of Invitation is thru formal request letter
300103201873000	Rehabilitation of Maharika Trade Center including Site Development, Brgy. Maharika, Taguig City	MM1DEO	Public Bidding	Thu, 18-Jun-20	Fri, 19-Jun-20	Fri, 26-Jun-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Mon, 20-Jul-20	Wed, 22-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sat, 21-Aug-21	GAA 2021	PHP 29,399,656.12			PHP 29,399,656.12	PHP 28,482,490.12		PHP 28,482,490.12	COA NACAP VACC	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020				Date of Receipt of Invitation is thru formal request letter
300103203162000	Rehabilitation of Multi-Purpose Facility (Covered Court), Philippine Coast Guard, Barangay New Lower Bicutan, Taguig City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Tue, 16-Mar-21	Wed, 17-Mar-21	Fri, 19-Mar-21	Fri, 19-Mar-21	Mon, 22-Mar-21	Tue, 23-Mar-21	Sun, 20-Jun-21	GAA 2021	PHP 4,900,785.54			PHP 4,900,785.54	PHP 4,752,562.95		PHP 4,752,562.95	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021				Date of Receipt of Invitation is thru formal request letter
Flood Control & Drainage - Drainage/Protection Works																																				
300108200167000	Construction of Box Culvert and Site Development, Brgy. Hagonoy, Taguig City	MM1DEO	Public Bidding	Wed, 24-Jun-20	Thu, 25-Jun-20	Fri, 03-Jul-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Mon, 20-Jul-20	Wed, 22-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 19,599,500.05			PHP 19,599,500.05	PHP 18,619,647.33		PHP 18,619,647.33	COA NACAP VACC	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020				Date of Receipt of Invitation is thru formal request letter
300108200176000	Construction of Box Culvert at Calatada River, Brgy. Calatada Tipas, (Phase II), Taguig City	MM1DEO	Public Bidding	Wed, 26-Feb-20	Thu, 27-Feb-20	Fri, 06-Mar-20	Thu, 18-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 2,969,999.42			PHP 2,969,999.42	PHP 14,476,666.00		PHP 14,476,666.00	COA NACAP VACC	03/02/2020	03/02/2020	03/02/2020	03/02/2020	03/02/2020				Date of Receipt of Invitation is thru formal request letter
300108200168000	Construction of Drainage Outfall including Laterals, Pateros River, Brgy. San Isidro, Taguig City	MM1DEO	Public Bidding	Wed, 26-Feb-20	Thu, 27-Feb-20	Fri, 06-Mar-20	Thu, 18-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 19,299,714.36			PHP 19,299,714.36	PHP 18,296,129.21		PHP 18,296,129.21	COA NACAP VACC	03/02/2020	03/02/2020	03/02/2020	03/02/2020	03/02/2020				Date of Receipt of Invitation is thru formal request letter
300108200169000	Construction of Drainage Outfall including Laterals, Pateros River, Brgy. Tabacalera, Pateros	MM1DEO	Public Bidding	Wed, 26-Feb-20	Thu, 27-Feb-20	Fri, 06-Mar-20	Thu, 18-Jun-20	Thu, 18-Jun-20	Fri, 19-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 19,299,985.63			PHP 19,299,985.63	PHP 18,315,686.36		PHP 18,315,686.36	COA NACAP VACC	03/02/2020	03/02/2020	03/02/2020	03/02/2020	03/02/2020				Date of Receipt of Invitation is thru formal request letter
300108200170000	Construction of Drainage Outfall including Laterals, Sta. Ana River, Brgy. Sta. Ana, Taguig City	MM1DEO	Public Bidding	Tue,																																

300116202237000	Rehabilitation of Roads at Brgy. Pinagsama, Brgy. Pinagsama, Taguig City	MM1DEO	Public Bidding	Mon, 09-Mar-20	Tue, 10-Mar-20	Mon, 06-Jun-20	Sat, 20-Jun-20	Sat, 20-Jun-20	Mon, 22-Jun-20	Tue, 23-Jun-20	Wed, 24-Jun-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Tue, 28-Sep-21	GAA 2021	PHP 98,999,971.78		PHP 98,999,971.78	PHP 94,067,046.67		PHP 94,067,046.67	COA NACAP VACC	03/12/2020	03/12/2020	03/12/2020	03/12/2020	03/12/2020			Date of Receipt of Invitation is thru formal request letter.
300116202465000	Rehabilitation of Roads at Brgy. South Daanghari, Taguig City	MM1DEO	Public Bidding	Wed, 17-Jun-20	Thu, 18-Jun-20	Fri, 26-Jun-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 21-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 48,999,117.17		PHP 48,999,117.17	PHP 46,535,301.63		PHP 46,535,301.63	COA NACAP VACC	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020			Date of Receipt of Invitation is thru formal request letter.
300116202466000	Rehabilitation of Roads at Brgy. South Signal, Taguig City	MM1DEO	Public Bidding	Mon, 03-Feb-20	Tue, 04-Feb-20	Wed, 12-Feb-20	Mon, 24-Feb-20	Mon, 24-Feb-20	Fri, 28-Feb-20	Tue, 10-Mar-20	Thu, 12-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Fri, 23-Apr-21	GAA 2021	PHP 49,499,522.76		PHP 49,499,522.76	PHP 45,996,424.01		PHP 46,096,424.01	COA NACAP VACC	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020			Date of Receipt of Invitation is thru formal request letter.
300116202467000	Rehabilitation of Roads at Brgy. Upper Bicutan, Taguig City	MM1DEO	Public Bidding	Thu, 20-Feb-20	Fri, 21-Feb-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Tue, 11-Feb-20	Mon, 17-Feb-20	Fri, 28-Feb-20	Tue, 03-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 49,499,469.01		PHP 49,499,469.01	PHP 47,001,893.85		PHP 47,001,893.85	COA NACAP VACC	02/25/2020	02/25/2020	02/25/2020	02/25/2020	02/25/2020			Date of Receipt of Invitation is thru formal request letter.
300116202238000	Rehabilitation of Roads at Brgy. Western Bicutan, Brgy. Western Bicutan, Taguig City	MM1DEO	Public Bidding	Thu, 20-Feb-20	Fri, 21-Feb-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Tue, 11-Feb-20	Mon, 17-Feb-20	Fri, 28-Feb-20	Tue, 03-Mar-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 01-Dec-20	Tue, 01-Dec-20	Wed, 02-Dec-20	Thu, 03-Dec-20	Fri, 30-Jul-21	GAA 2021	PHP 98,999,500.59		PHP 98,999,500.59	PHP 94,000,583.54		PHP 94,000,583.54	COA NACAP VACC	02/25/2020	02/25/2020	02/25/2020	02/25/2020	02/25/2020			Date of Receipt of Invitation is thru formal request letter.
300116202476000	Rehabilitation of Roads, Barangay Bagumbayan, Taguig City	MM1DEO	Public Bidding	Wed, 17-Jun-20	Thu, 18-Jun-20	Fri, 26-Jun-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 21-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 34,299,180.26		PHP 34,299,180.26	PHP 32,585,901.56		PHP 32,585,901.56	COA NACAP VACC	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020			Date of Receipt of Invitation is thru formal request letter.
300116202477000	Rehabilitation of Roads, Barangay Bambang, Taguig City	MM1DEO	Public Bidding	Wed, 17-Jun-20	Thu, 18-Jun-20	Fri, 26-Jun-20	Thu, 16-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Mon, 20-Jul-20	Wed, 22-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 29,399,143.95		PHP 29,399,143.95	PHP 27,928,354.83		PHP 27,928,354.83	COA NACAP VACC	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020			Date of Receipt of Invitation is thru formal request letter.
300116202478000	Rehabilitation of Roads, Barangay Central Bicutan, Taguig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Sat, 28-Dec-19	Sat, 28-Dec-19	Fri, 03-Jan-20	Tue, 14-Jan-20	Thu, 16-Jan-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 39,599,783.26		PHP 39,599,783.26	PHP 37,599,032.00		PHP 37,599,032.00	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019			Date of Receipt of Invitation is thru formal request letter.
300116202479000	Rehabilitation of Roads, Barangay Hegonoy, Taguig City	MM1DEO	Public Bidding	Thu, 20-Feb-20	Fri, 21-Feb-20	Thu, 30-Jan-20	Tue, 11-Feb-20	Tue, 11-Feb-20	Mon, 17-Feb-20	Fri, 28-Feb-20	Tue, 03-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 34,649,730.94		PHP 34,649,730.94	PHP 32,931,104.42		PHP 32,931,104.42	COA NACAP VACC	02/25/2020	02/25/2020	02/25/2020	02/25/2020	02/25/2020			Date of Receipt of Invitation is thru formal request letter.
300116202480000	Rehabilitation of Roads, Barangay North Signal, Taguig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Sat, 28-Dec-19	Sat, 28-Dec-19	Fri, 03-Jan-20	Tue, 14-Jan-20	Thu, 16-Jan-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 39,599,761.39		PHP 39,599,761.39	PHP 37,599,127.00		PHP 37,599,127.00	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019			Date of Receipt of Invitation is thru formal request letter.
300116202481000	Rehabilitation of Roads, Barangay North Daanghari, Taguig City	MM1DEO	Public Bidding	Thu, 18-Jun-20	Fri, 19-Jun-20	Fri, 26-Jun-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 21-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 34,299,147.80		PHP 34,299,147.80	PHP 32,580,933.35		PHP 32,580,933.35	COA NACAP VACC	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020			Date of Receipt of Invitation is thru formal request letter.
300116202482000	Rehabilitation of Roads, Barangay Santa Ana, Taguig City	MM1DEO	Public Bidding	Wed, 24-Jun-20	Thu, 25-Jun-20	Fri, 03-Jul-20	Wed, 15-Jul-20	Wed, 15-Jul-20	Thu, 16-Jul-20	Fri, 17-Jul-20	Tue, 21-Jul-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Mon, 20-Sep-21	GAA 2021	PHP 39,199,719.36		PHP 39,199,719.36	PHP 37,213,297.15		PHP 37,213,297.15	COA NACAP VACC	06/29/2020	06/29/2020	06/29/2020	06/29/2020	06/29/2020			Date of Receipt of Invitation is thru formal request letter.
300116202483000	Rehabilitation of Roads, Barangay Tukukan, Taguig City	MM1DEO	Public Bidding	Thu, 26-Dec-19	Fri, 27-Dec-19	Fri, 03-Jan-20	Thu, 16-Jan-20	Thu, 16-Jan-20	Wed, 22-Jan-20	Fri, 31-Jan-20	Wed, 05-Feb-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Thu, 22-Jul-21	GAA 2021	PHP 19,799,922.75		PHP 19,799,922.75	PHP 18,905,138.35		PHP 18,905,138.35	COA NACAP VACC	12/31/2019	12/31/2019	12/31/2019	12/31/2019	12/31/2019			Date of Receipt of Invitation is thru formal request letter.
300116202484000	Rehabilitation of Roads, Barangay Upper Bicutan, Taguig City	MM1DEO	Public Bidding	Wed, 19-Feb-20	Thu, 20-Feb-20	Fri, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Fri, 13-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 39,598,919.06		PHP 39,598,919.06	PHP 37,617,414.94		PHP 37,617,414.94	COA NACAP VACC	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020			Date of Receipt of Invitation is thru formal request letter.
300116202485000	Rehabilitation of Roads, Brgy. Ibayo, Tipas, Taguig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Fri, 27-Dec-19	Fri, 27-Dec-19	Thu, 02-Jan-20	Mon, 13-Jan-20	Wed, 15-Jan-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 25,739,492.44		PHP 25,739,492.44	PHP 24,439,491.90		PHP 24,439,491.90	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019			Date of Receipt of Invitation is thru formal request letter.
300116202486000	Rehabilitation of Roads, Brgy. Western Bicutan, Taguig City	MM1DEO	Public Bidding	Thu, 26-Dec-19	Fri, 27-Dec-19	Fri, 03-Jan-20	Thu, 16-Jan-20	Thu, 16-Jan-20	Wed, 22-Jan-20	Fri, 31-Jan-20	Wed, 05-Feb-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 16,829,124.86		PHP 16,829,124.86	PHP 15,978,555.00		PHP 15,978,555.00	COA NACAP VACC	12/31/2019	12/31/2019	12/31/2019	12/31/2019	12/31/2019			Date of Receipt of Invitation is thru formal request letter.
Local Roads and Bridges - Local Bridges																																		
300118200241000	Rehabilitation of Roads at Barangay Calzada, Tipas, Taguig City	MM1DEO	Public Bidding	Wed, 22-Jan-20	Thu, 23-Jan-20	Fri, 31-Jan-20	Thu, 13-Feb-20	Thu, 13-Feb-20	Wed, 19-Feb-20	Fri, 28-Feb-20	Wed, 04-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Sun, 23-May-21	GAA 2021	PHP 9,897,996.13		PHP 9,897,996.13	PHP 9,396,788.32		PHP 9,396,788.32	COA NACAP VACC	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020			Date of Receipt of Invitation is thru formal request letter.
300118200242000	Rehabilitation of Roads at Brgy. Napindan, Taguig City	MM1DEO	Public Bidding	Fri, 06-Dec-19	Sat, 07-Dec-19	Fri, 13-Dec-19	Fri, 27-Dec-19	Fri, 27-Dec-19	Thu, 02-Jan-20	Mon, 13-Jan-20	Wed, 15-Jan-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 19,799,916.89		PHP 19,799,916.89	PHP 18,799,214.20		PHP 18,799,214.20	COA NACAP VACC	12/09/2019	12/09/2019	12/09/2019	12/09/2019	12/09/2019			Date of Receipt of Invitation is thru formal request letter.
Local Infrastructure Program																																		
Buildings and Other Structures - Multi-Purpose/Facilities																																		
300104219113000	Construction of Multi-Level Multi-Purpose Building, Barangay Sta. Ana, Pateros	MM1DEO	Public Bidding	Thu, 29-Jul-21	Fri, 30-Jul-21	Fri, 06-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Sun, 01-May-22	GAA 2021	PHP 19,799,846.98		PHP 19,799,846.98	PHP 19,204,561.48		PHP 19,204,561.48	COA NACAP VACC	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/03/2021			Date of Receipt of Invitation is thru formal request letter.
300104219114000	Construction of Multi-Level Multi-Purpose Building, Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	Public Bidding	Tue, 27-Jul-21	Wed, 28-Jul-21	Wed, 04-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Thu, 30-Jun-22	GAA 2021	PHP 49,499,397.36		PHP 49,499,397.36	PHP 48,010,802.79		PHP 48,010,802.79	COA NACAP VACC	07/30/2021	07/30/2021	07/30/2021	07/30/2021	07/30/2021			Date of Receipt of Invitation is thru formal request letter.
300104219123000	Construction of Multi-Purpose Building, Barangay Napindan, Taguig City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Tue, 16-Mar-21	Wed, 17-Mar-21	Fri, 19-Mar-21	Fri, 19-Mar-21	Mon, 22-Mar-21	Tue, 23-Mar-21	Fri, 17-Dec-21	GAA 2021	PHP 19,799,963.20		PHP 19,799,963.20	PHP 19,203,939.29		PHP 19,203,939.29	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/1			

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Activities																Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining from the APP)	Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Preparation of Contract	Contract Signing	NTF Issuance	Notice to Proceed	Delivery/ Completion	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
TAGUIG 2ND OPERATIONS																																			
MFO2 - Protect Lives and Properties Against Major Floods																																			
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems																																			
320101106348000	Construction / Rehabilitation of Corga Creek Drainage Outfall (Phase II), Bryg, Katuparan, Tausig City	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Wed, 03-Nov-21	GAA 2021	PHP 19,599,709.04		PHP 19,599,709.04	PHP 18,619,827.52	PHP 18,619,827.52	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021			Date of Receipt of Invitation is thru formal request letter		
320101106349000	Construction / Rehabilitation of Pinagsama Creek Drainage Drainage Outfall Including Laterals (Phase II), Bryg, North Signal, Taguig City	MM1DEO	Public Bidding	Thu, 04-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Tue, 27-Apr-21	Tue, 27-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21	Wed, 05-May-21	Thu, 06-May-21	Fri, 07-May-21	Tue, 11-May-21	Tue, 11-May-21	Wed, 12-May-21	Fri, 14-May-21	Sun, 10-Oct-21	GAA 2021	PHP 19,599,134.42		PHP 19,599,134.42	PHP 18,619,177.70	PHP 18,619,177.70	COA NACAP VACC	03/09/2021	03/09/2021	03/09/2021	03/09/2021	03/09/2021			Date of Receipt of Invitation is thru formal request letter		
320101106363000	Rehabilitation / Construction of Slope Protection Along Lakeshore Park (Phase III), Taguig City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 41,442,750.23		PHP 41,442,750.23	PHP 39,329,169.96	PHP 39,329,169.96	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter		
320101106364000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package I), Barangay Tukukan, Taguig City	MM1DEO	Public Bidding	Wed, 03-Feb-21	Thu, 04-Feb-21	Mon, 15-Feb-21	Tue, 02-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Wed, 17-Mar-21	Fri, 13-Aug-21	GAA 2021	PHP 48,999,694.50		PHP 48,999,694.50	PHP 46,538,056.54	PHP 46,538,056.54	COA NACAP VACC	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			Date of Receipt of Invitation is thru formal request letter		
320101106365000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package I), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Thu, 18-Feb-21	Thu, 18-Feb-21	Fri, 19-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Thu, 25-Feb-21	Fri, 26-Feb-21	Tue, 02-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Sun, 01-Aug-21	GAA 2021	PHP 48,999,859.77		PHP 48,999,859.77	PHP 46,500,666.92	PHP 46,500,666.92	COA NACAP VACC	02/02/2021	02/02/2021	02/02/2021	02/02/2021	02/02/2021			Date of Receipt of Invitation is thru formal request letter		
320101106366000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package II), Barangay Tukukan, Tausig City	MM1DEO	Public Bidding	Wed, 03-Feb-21	Thu, 04-Feb-21	Mon, 15-Feb-21	Tue, 02-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Wed, 17-Mar-21	Fri, 13-Aug-21	GAA 2021	PHP 48,999,930.94		PHP 48,999,930.94	PHP 46,485,059.11	PHP 46,485,059.11	COA NACAP VACC	02/08/2021	02/08/2021	02/08/2021	02/08/2021	02/08/2021			Date of Receipt of Invitation is thru formal request letter		
320101106367000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package II), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Mon, 28-Dec-20	Tue, 29-Dec-20	Thu, 07-Jan-21	Tue, 19-Jan-21	Tue, 19-Jan-21	Thu, 21-Jan-21	Mon, 25-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 48,999,126.21		PHP 48,999,126.21	PHP 46,475,671.21	PHP 46,475,671.21	COA NACAP VACC	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020			Date of Receipt of Invitation is thru formal request letter		
320101106368000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package III), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Mon, 28-Dec-20	Tue, 29-Dec-20	Thu, 07-Jan-21	Tue, 19-Jan-21	Tue, 19-Jan-21	Thu, 21-Jan-21	Mon, 25-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 48,999,828.77		PHP 48,999,828.77	PHP 46,549,837.33	PHP 46,549,837.33	COA NACAP VACC	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020			Date of Receipt of Invitation is thru formal request letter		
320101106369000	Rehabilitation / Construction of Slope Protection Along Taguig River East Bank (Package IV), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 48,999,361.75		PHP 48,999,361.75	PHP 46,451,394.94	PHP 46,451,394.94	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter		
320101105995000	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package I), Barangay Bonifacio, Taguig City	MM1DEO	Public Bidding	Mon, 28-Dec-20	Tue, 29-Dec-20	Thu, 07-Jan-21	Tue, 19-Jan-21	Tue, 19-Jan-21	Thu, 21-Jan-21	Mon, 25-Jan-21	Wed, 27-Jan-21	Mon, 15-Feb-21	Tue, 16-Feb-21	Fri, 19-Feb-21	Fri, 19-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Mon, 20-Sep-21	GAA 2021	PHP 86,849,489.99		PHP 86,849,489.99	PHP 84,218,705.29	PHP 84,218,705.29	COA NACAP VACC	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020			Date of Receipt of Invitation is thru formal request letter		
320101106370000	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package I), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 39,199,926.48		PHP 39,199,926.48	PHP 37,161,530.30	PHP 37,161,530.30	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter		
320101106371000	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package II), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 39,199,393.35		PHP 39,199,393.35	PHP 37,172,784.71	PHP 37,172,784.71	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter		
320101106372000	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package III), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 39,199,495.01		PHP 39,199,495.01	PHP 37,168,560.91	PHP 37,168,560.91	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter		
320101106373000	Rehabilitation / Construction of Slope Protection Along Taguig River West Bank (Package IV), Barangay Haysan, Tausig City	MM1DEO	Public Bidding	Mon, 07-Dec-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sat, 10-Jul-21	GAA 2021	PHP 39,199,855.91		PHP 39,199,855.91	PHP 37,173,223.36	PHP 37,173,223.36	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter		
320101106374000	Rehabilitation of Slope Protection Along Lilibid / Pinagsama Creek, Taguig City	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Wed, 03-Nov-21	GAA 2021	PHP 19,599,818.44		PHP 19,599,818.44	PHP 18,590,427.79	PHP 18,590,427.79	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021			Date of Receipt of Invitation is thru formal request letter		
320101106375000	Rehabilitation of Slope Protection along Western Bicutan Creek, Taguig City	MM1DEO	Public Bidding	Thu, 04-Mar-21	Fri, 05-Mar-21	Fri, 12-Mar-21	Tue, 27-Apr-21	Tue, 27-Apr-21	Thu, 29-Apr-21	Tue, 04-May-21	Wed, 05-May-21	Thu, 06-May-21	Fri, 07-May-21	Tue, 11-May-21	Tue, 11-May-21	Wed, 12-May-21	Fri, 14-May-21	Sun, 10-Oct-21	GAA 2021	PHP 19,599,701.84		PHP 19,599,701.84	PHP 11,759,821.10	PHP 11,759,821.10	COA NACAP VACC	03/09/2021	03/09/2021	03/09/2021	03/09/2021	03/09/2021			Date of Receipt of Invitation is thru formal request letter		
LOCAL PROGRAM																																			
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects																																			
Buildings and Other Structures - Multi-Purpose/Facilities																																			
300103203111000	Construction (Completion) of Four (4) Storey Organic Personnel and Student Barracks Bldg (Phase II), PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Bonifacio	MM1DEO	Public Bidding	Mon, 01-Feb-21	Tue, 02-Feb-21	Thu, 11-Feb-21	Tue, 23-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Fri, 05-Mar-21	Mon, 08-Mar-21	Fri, 12-Mar-21	Thu, 07-Oct-21	GAA 2021	PHP 29,399,946.29		PHP 29,399,946.29	PHP 28,486,547.95	PHP 28,486,547.95	COA NACAP VACC	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021			Date of Receipt of Invitation is thru formal request letter		
300103203114000	Construction (Completion) of Multi-Purpose Building (Phase II), 15A1B, Army Intelligence Regiment, Philippine Army, HQ, Philippine Army, Legaspi Compound, Fort Bonifacio	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sun, 11-Apr-21	GAA 2021	PHP 4,949,679.50		PHP 4,949,679.50	PHP 4,796,433.23	PHP 4,796,433.23	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021			Date of Receipt of Invitation is thru formal request letter		
300103203115000	Construction (Completion) of Multi-Purpose Building (Phase II), Army Intelligence Regiment, Philippine Army, HQ, Philippine Army, Legaspi Compound, Fort Bonifacio	MM1DEO	Public Bidding	Thu, 06-May-21	Fri, 07-May-21	Fri, 14-May-21	Thu, 27-May-21	Thu, 27-May-21	Fri, 28-May-21	Tue, 01-Jun-21	Wed, 02-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Wed, 09-Jun-21	Wed, 09-Jun-21	Thu, 10-Jun-21	Mon, 14-Jun-21	Thu, 12-Aug-21	GAA 2021	PHP 2,939,553.48		PHP 2,939,553.48	PHP 2,851,366.87	PHP 2,851,366.87	COA NACAP VACC	05/11/2021	05/11/2021	05/11/2021	05/11/2021	05/11/2021			Date of Receipt of Invitation is thru formal request letter		
300103203121000	Construction (Completion) of Six (6) Storey Academic Building, PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Bonifacio	MM1DEO	Public Bidding	Tue, 29-Dec-20	Wed, 30-Dec-20	Fri, 08-Jan-21	Thu, 21-Jan-21	Thu, 21-Jan-21	Fri, 22-Jan-21	Tue, 26-Jan-21	Wed, 27-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Sun, 11-Apr-21	GAA 2021	PHP 4,949,854.47		PHP 4,949,854.47	PHP 4,798,883.90	PHP 4,798,883.90	COA NACAP VACC	01/01/2021	01/01/2021	01/01/2021	01/01/2021	01/01/2021			Date of Receipt of Invitation is thru formal request letter		
300103203122000	Construction (Completion) of Two (2) Storey RHISU Building (Phase II), Camp Bagong Diwa, Tausig City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Tue, 16-Mar-21	Wed, 17-Mar-21	Fri, 19-Mar-21	Fri, 19-Mar-21	Mon, 22-Mar-21	Tue, 23-Mar-21	Tue, 20-Jul-21	GAA 2021	PHP 4,899,765.67		PHP 4,899,765.67	PHP 4,752,772.70	PHP 4,752,772.70	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021			Date of Receipt of Invitation is thru formal request letter		
300103203123000	Construction of HRIC Barracks, HNISF Compound, Bonifacio Naval Station, Tausig City	MM1DEO	Public Bidding	Wed, 04-Aug-21	Thu, 05-Aug-21	Thu, 12-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Wed, 02-Mar-22	GAA 2021	PHP 9,799,926.99		PHP 9,799,926.99	PHP 9,505,832.17	PHP 9,505,832.17	COA NACAP VACC	08/09/2021	08/09/2021	08/09/2021	08/09/2021	08/09/2021			Date of Receipt of Invitation is thru formal request letter		
300103203125000	Construction of Multi-Purpose Building at Bryg, Central Bicutan, Taguig City	MM1DEO	Public Bidding	Thu, 20-May-21	Fri, 21-May-21	Fri, 28-May-21	Thu, 10-Jun-21	Thu, 10-Jun-21	Fri, 11-Jun-21	Mon, 14-Jun-21	Tue, 15-Jun-21	Wed, 16-Jun-21	Fri, 18-Jun-21	Mon, 21-Jun-21	Mon, 21-Jun-21	Tue, 22-Jun-21	Wed, 23-Jun-21	Sun, 19-Dec-21	GAA 2021	PHP 14,849,860.47		PHP 14,849,860.47	PHP 14,401,211.88	PHP 14,401,211.88	COA NACAP VACC	05/25/2021	05/25/2021	05/25/2021	05/25/2021	05/25/2021			Date of Receipt of Invitation is thru formal request letter		
300103203127000	Construction of Multi-Purpose Building, Bagong Tarnay, Taguig City	MM1DEO	Public Bidding	Tue, 27-Jul-21	Wed, 28-Jul-21	Wed, 04-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Sat, 30-Jul-22	GAA 2021	PHP 49,499,909.27		PHP 49,499,909.27	PHP 48,004,731.68	PHP 48,004,731.68	COA NACAP VACC	07/30/2021	07/30/2021	07/30/2021	07/30/2021	07/30/2021			Date of Receipt of Invitation is thru formal request letter		
300103203130000	Construction of Multi-Purpose Building, South Deang Harl, Taguig City	MM1DEO	Public Bidding	Thu, 29-Jul-21	Fri, 30-Jul-21	Fri, 06-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-																											

300103203054000	Construction of Staff Officers Quarters with Parking Area at the Basement and Ground Development at HPA, Fort Bonifacio, Taguig City	MM1DEO	Public Bidding	Mon, 28-Dec-20	Tue, 29-Dec-20	Thu, 07-Jan-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Tue, 27-Apr-21	Wed, 28-Apr-21	Thu, 12-Aug-21	Fri, 13-Aug-21	Tue, 17-Aug-21	Tue, 17-Aug-21	Wed, 18-Aug-21	Fri, 20-Aug-21	Sun, 14-Aug-22	GAA 2021	PHP 101,324,849.63		PHP 101,324,849.63	PHP 98,271,462.85		PHP 98,271,462.85	COA NACAP VACC	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020			Date of Receipt of Invitation is thru formal request letter
300103203138000	Construction of Technical Intelligence Group Building, HNISF Compound, Bonifacio Naval Station, Taguig City	MM1DEO	Public Bidding	Thu, 20-May-21	Fri, 21-May-21	Fri, 28-May-21	Thu, 10-Jun-21	Thu, 10-Jun-21	Fri, 11-Jun-21	Mon, 14-Jun-21	Tue, 15-Jun-21	Wed, 16-Jun-21	Fri, 18-Jun-21	Mon, 21-Jun-21	Mon, 21-Jun-21	Tue, 22-Jun-21	Wed, 23-Jun-21	Fri, 19-Nov-21	GAA 2021	PHP 14,699,880.09		PHP 14,699,880.09	PHP 14,250,063.74		PHP 14,250,063.74	COA NACAP VACC	05/25/2021	05/25/2021	05/25/2021	05/25/2021	05/25/2021			Date of Receipt of Invitation is thru formal request letter
300103203139000	Construction of Trade Craft Group Barracks, HNISF Compound, Bonifacio Naval Station, Taguig City	MM1DEO	Public Bidding	Thu, 29-Apr-21	Fri, 30-Apr-21	Fri, 07-May-21	Thu, 20-May-21	Thu, 20-May-21	Fri, 21-May-21	Wed, 26-May-21	Thu, 27-May-21	Fri, 28-May-21	Mon, 31-May-21	Thu, 03-Jun-21	Thu, 03-Jun-21	Fri, 04-Jun-21	Mon, 07-Jun-21	Fri, 03-Dec-21	GAA 2021	PHP 14,699,291.00		PHP 14,699,291.00	PHP 14,236,314.28		PHP 14,236,314.28	COA NACAP VACC	05/04/2021	05/04/2021	05/04/2021	05/04/2021	05/04/2021			Date of Receipt of Invitation is thru formal request letter
300103203140000	Construction of Trade Craft Group Building, HNISF Compound, Bonifacio Naval Station, Taguig City	MM1DEO	Public Bidding	Thu, 20-May-21	Fri, 21-May-21	Fri, 28-May-21	Thu, 10-Jun-21	Thu, 10-Jun-21	Fri, 11-Jun-21	Mon, 14-Jun-21	Tue, 15-Jun-21	Wed, 16-Jun-21	Fri, 18-Jun-21	Mon, 21-Jun-21	Mon, 21-Jun-21	Tue, 22-Jun-21	Wed, 23-Jun-21	Mon, 20-Sep-21	GAA 2021	PHP 3,919,528.96		PHP 3,919,528.96	PHP 3,801,943.09		PHP 3,801,943.09	COA NACAP VACC	05/25/2021	05/25/2021	05/25/2021	05/25/2021	05/25/2021			Date of Receipt of Invitation is thru formal request letter
300103203151000	Construction of Multi-Purpose Building, Central Signal, Taguig City	MM1DEO	Public Bidding	Fri, 26-Mar-21	Mon, 29-Mar-21	Wed, 07-Apr-21	Tue, 20-Apr-21	Tue, 20-Apr-21	Thu, 22-Apr-21	Wed, 02-Jun-21	Thu, 03-Jun-21	Wed, 11-Aug-21	Thu, 12-Aug-21	Tue, 17-Aug-21	Tue, 17-Aug-21	Wed, 18-Aug-21	Fri, 20-Aug-21	Mon, 16-May-22	GAA 2021	PHP 48,999,761.30		PHP 48,999,761.30	PHP 47,470,945.36		PHP 47,470,945.36	COA NACAP VACC	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021			Date of Receipt of Invitation is thru formal request letter
300103203152000	Construction of Multi-Purpose Building, Katuparan, Taguig City	MM1DEO	Public Bidding	Tue, 18-May-21	Wed, 19-May-21	Wed, 26-May-21	Tue, 08-Jun-21	Tue, 08-Jun-21	Wed, 09-Jun-21	Mon, 14-Jun-21	Tue, 15-Jun-21	Wed, 16-Jun-21	Thu, 17-Jun-21	Fri, 18-Jun-21	Fri, 18-Jun-21	Mon, 21-Jun-21	Mon, 21-Jun-21	Sat, 16-Apr-22	GAA 2021	PHP 48,999,482.37		PHP 48,999,482.37	PHP 47,504,656.02		PHP 47,504,656.02	COA NACAP VACC	05/21/2021	05/21/2021	05/21/2021	05/21/2021	05/21/2021			Date of Receipt of Invitation is thru formal request letter
300103203154000	Construction of Multi-Purpose Building, Pinagsama, Taguig City	MM1DEO	Public Bidding	Wed, 04-Aug-21	Thu, 05-Aug-21	Thu, 12-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Thu, 30-Jun-22	GAA 2021	PHP 48,999,629.48		PHP 48,999,629.48	PHP 47,526,324.62		PHP 47,526,324.62	COA NACAP VACC	08/09/2021	08/09/2021	08/09/2021	08/09/2021	08/09/2021			Date of Receipt of Invitation is thru formal request letter
300103203155000	Construction of Multi-Purpose Building, Upper Bicutan, Taguig City	MM1DEO	Public Bidding	Tue, 18-Feb-20	Tue, 08-Dec-20	Wed, 16-Dec-20	Mon, 28-Dec-20	Mon, 28-Dec-20	Mon, 04-Jan-21	Fri, 08-Jan-21	Mon, 11-Jan-21	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Fri, 05-Feb-21	Mon, 08-Feb-21	Thu, 11-Feb-21	Thu, 06-Jan-22	GAA 2021	PHP 49,499,914.13		PHP 49,499,914.13	PHP 48,004,956.34		PHP 48,004,956.34	COA NACAP VACC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020			Date of Receipt of Invitation is thru formal request letter
300103203156000	Construction of Multi-Purpose Building, Western Bicutan, Taguig City	MM1DEO	Public Bidding	Tue, 22-Jun-21	Wed, 23-Jun-21	Thu, 01-Jul-21	Tue, 13-Jul-21	Tue, 13-Jul-21	Wed, 14-Jul-21	Fri, 16-Jul-21	Mon, 19-Jul-21	Tue, 20-Jul-21	Wed, 21-Jul-21	Fri, 23-Jul-21	Mon, 26-Jul-21	Tue, 27-Jul-21	Wed, 28-Jul-21	Sat, 23-Apr-22	GAA 2021	PHP 49,499,003.11		PHP 49,499,003.11	PHP 48,003,923.49		PHP 48,003,923.49	COA NACAP VACC	06/25/2021	06/25/2021	06/25/2021	06/25/2021	06/25/2021			Date of Receipt of Invitation is thru formal request letter
300103203161000	Rehabilitation of CIG Barracks, CIG Compound, Bonifacio Naval Station, Taguig City	MM1DEO	Public Bidding	Thu, 29-Jul-21	Fri, 30-Jul-21	Fri, 06-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Fri, 17-Dec-21	GAA 2021	PHP 2,939,750.14		PHP 2,939,750.14	PHP 2,848,472.68		PHP 2,848,472.68	COA NACAP VACC	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/03/2021			Date of Receipt of Invitation is thru formal request letter
300103203163000	Rehabilitation of NITTT Main Building, NITTT Compound, Bonifacio Naval Station, Taguig City	MM1DEO	Public Bidding	Thu, 29-Jul-21	Fri, 30-Jul-21	Fri, 06-Aug-21	Fri, 10-Sep-21	Fri, 10-Sep-21	Fri, 17-Sep-21	Wed, 27-Oct-21	Thu, 28-Oct-21	Thu, 28-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Fri, 29-Oct-21	Tue, 02-Nov-21	Wed, 03-Nov-21	Fri, 17-Dec-21	GAA 2021	PHP 2,939,886.42		PHP 2,939,886.42	PHP 2,849,634.17		PHP 2,849,634.17	COA NACAP VACC	08/03/2021	08/03/2021	08/03/2021	08/03/2021	08/03/2021			Date of Receipt of Invitation is thru formal request letter
Local Roads and Bridges - Local Roads																																		
300116203757000	Construction of Roads at ASCom Compound, Brgy. Fort Bonifacio, Taguig City	MM1DEO	Public Bidding	Thu, 28-Jan-21	Fri, 29-Jan-21	Fri, 05-Feb-21	Thu, 18-Feb-21	Thu, 18-Feb-21	Fri, 19-Feb-21	Tue, 23-Feb-21	Wed, 24-Feb-21	Thu, 25-Feb-21	Fri, 26-Feb-21	Tue, 02-Mar-21	Tue, 02-Mar-21	Wed, 03-Mar-21	Fri, 05-Mar-21	Tue, 31-Aug-21	GAA 2021	PHP 48,999,345.64		PHP 48,999,345.64	PHP 46,544,678.10		PHP 46,544,678.10	COA NACAP VACC	02/02/2021	02/02/2021	02/02/2021	02/02/2021	02/02/2021			Date of Receipt of Invitation is thru formal request letter
300116202469000	Improvement/Rehabilitation of Roads including Waling Shed, Brgy. Western Bicutan, Brgy. Pinagsama and Brgy. Central Bicutan, Taguig City	MM1DEO	Public Bidding	Thu, 20-Feb-20	Fri, 21-Feb-20	Fri, 28-Feb-20	Thu, 12-Mar-20	Thu, 12-Mar-20	Fri, 13-Mar-20	Fri, 13-Mar-20	Mon, 16-Mar-20	Tue, 17-Nov-20	Wed, 18-Nov-20	Mon, 23-Nov-20	Mon, 23-Nov-20	Tue, 24-Nov-20	Wed, 25-Nov-20	Tue, 22-Jun-21	GAA 2021	PHP 49,499,431.58		PHP 49,499,431.58	PHP 47,022,638.96		PHP 47,022,638.96	COA NACAP VACC	02/25/2020	02/25/2020	02/25/2020	02/25/2020	02/25/2020			Date of Receipt of Invitation is thru formal request letter
300116203766000	Rehabilitation of Roads - Brgy. Katuparan, Taguig City Phase II	MM1DEO	Public Bidding	Thu, 14-Jan-21	Fri, 15-Jan-21	Fri, 22-Jan-21	Thu, 11-Feb-21	Thu, 11-Feb-21	Mon, 15-Feb-21	Wed, 17-Feb-21	Thu, 18-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Thu, 25-Feb-21	Thu, 25-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Mon, 28-Jun-21	GAA 2021	PHP 7,015,676.60		PHP 7,015,676.60	PHP 6,664,214.25		PHP 6,664,214.25	COA NACAP VACC	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021			Date of Receipt of Invitation is thru formal request letter
300116203767000	Rehabilitation of Roads at Brgy. Central Signal, Phase II, Taguig City	MM1DEO	Public Bidding	Thu, 14-Jan-21	Fri, 15-Jan-21	Fri, 22-Jan-21	Thu, 11-Feb-21	Thu, 11-Feb-21	Mon, 15-Feb-21	Wed, 17-Feb-21	Thu, 18-Feb-21	Mon, 22-Feb-21	Tue, 23-Feb-21	Thu, 25-Feb-21	Thu, 25-Feb-21	Fri, 26-Feb-21	Mon, 01-Mar-21	Mon, 28-Jun-21	GAA 2021	PHP 6,977,414.03		PHP 6,977,414.03	PHP 6,627,867.78		PHP 6,627,867.78	COA NACAP VACC	01/19/2021	01/19/2021	01/19/2021	01/19/2021	01/19/2021			Date of Receipt of Invitation is thru formal request letter
300116203768000	Rehabilitation of Roads at Brgy. North Signal, Taguig City	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Tue, 16-Mar-21	Wed, 17-Mar-21	Fri, 19-Mar-21	Fri, 19-Mar-21	Mon, 22-Mar-21	Tue, 23-Mar-21	Fri, 21-May-21	GAA 2021	PHP 6,976,966.52		PHP 6,976,966.52	PHP 6,627,746.73		PHP 6,627,746.73	COA NACAP VACC	02/19/2021	02/19/2021	02/19/2021	02/19/2021	02/19/2021			Date of Receipt of Invitation is thru formal request letter
300116203769000	Rehabilitation of Roads, Brgy. South Signal, Taguig City Phase II	MM1DEO	Public Bidding	Tue, 16-Feb-21	Wed, 17-Feb-21	Wed, 24-Feb-21	Tue, 09-Mar-21	Tue, 09-Mar-21	Wed, 10-Mar-21	Fri, 12-Mar-21	Mon, 15-Mar-21	Tue, 16-Mar-21	Wed, 17-Mar-21	Fri, 19-Mar-21	Fri, 19-Mar-21	Mon, 22-Mar-21	Tue, 23-Mar-21	Fri, 21-May-21	GAA 2021	PHP 6,977,437.86		PHP 6,977,437.83												