



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



July 12, 2024

MARIA DIONESIA A. RIVERA-GUILLERMO

Deputy Executive Director IV

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the Department's responsibility to monitor and identify compliant delivery units with regard to the Government Procurement Policy Board (GPPB) Mandatory Procurement Reports, attached herewith is the **Procurement Monitoring Report (1st Semester) for Civil Works FY 2024**.

For your information and ready reference.



LAMBERTO S. DE LEON
OIC - District Engineer

NCR.13.5 RAS/DBCA

CC : **MARICHU A. PALAFOX**
Undersecretary for Support Services

MA. VICTORIA S. GREGORIO
Director, Procurement Service

LORETA M. MALALUAN, CESO IV
Regional Director, National Capital region

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of June 2024

UACS/PAP	Project Component ID	Procurement Program/Project (GAA)	PMO/End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														ABC (PHP)		Contract Cost (PHP)		List of Sub Observers	Date of Receipt of Invitation					Remarks						
						Pre-Pric Conference	Ads/Post of IR	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Source of Funds	Total		MO DE	CO	Total	MO DE	CO		Pre-bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Completion/ Delivery of applicable
31010210167000	P00816662	EDSA-Shaw Flyover - (S03819)2 Channel 304 - Channel 607	MM1DEO	NO	Public Bidding	Tue, 13-Feb-24	Wed, 14-Feb-24	Fri, 23-Feb-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Thu, 14-Mar-24	Fri, 15-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Thu, 25-Apr-24	GAA 2024	PHP 1,951,102.16		PHP 1,951,102.16	PHP 1,517,432.20		PHP 1,517,432.20	COA NACAP VACC	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Date of Receipt of Invitation is thru formal request letter	
31010210167000	P00816672	EDSA/Ortigas Interchange - (S03819)2 Channel 140 - Channel 468	MM1DEO	NO	Public Bidding	Tue, 13-Feb-24	Wed, 14-Feb-24	Fri, 23-Feb-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Thu, 14-Mar-24	Fri, 15-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Thu, 25-Apr-24	GAA 2024	PHP 1,209,232.76		PHP 1,209,232.76	PHP 1,188,411.02		PHP 1,188,411.02	COA NACAP VACC	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Date of Receipt of Invitation is thru formal request letter	
30021100041000	P008354712	Construction (Completion) of Multi-Purpose Building at National Center for Mental Health, Barangay Maymay, Marikina City	MM1DEO	NO	Public Bidding	Tue, 30-Jan-24	Wed, 31-Jan-24	Thu, 08-Feb-24	Thu, 22-Feb-24	Thu, 22-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Tue, 27-Feb-24	Wed, 28-Feb-24	Thu, 29-Feb-24	Wed, 06-Mar-24	Thu, 07-Mar-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Fri, 06-Sep-24	GAA 2024	PHP 14,699,994.54		PHP 14,699,994.54	PHP 14,258,742.14		PHP 14,258,742.14	COA NACAP VACC	Sun, 04-Feb-24	Sun, 04-Feb-24	Sun, 04-Feb-24	Sun, 04-Feb-24	Sun, 04-Feb-24	Date of Receipt of Invitation is thru formal request letter	
30021100042000	P008354812	Construction of Multi-Purpose Building (Health Facility Center) at Sanctuary Center (SWD) at Werfandene Compound, Barangay Addition Hills, Marikina City	MM1DEO	NO	Public Bidding	Tue, 06-Feb-24	Wed, 07-Feb-24	Thu, 15-Feb-24	Thu, 29-Feb-24	Thu, 29-Feb-24	Fri, 01-Mar-24	Tue, 05-Mar-24	Wed, 06-Mar-24	Thu, 07-Mar-24	Mon, 18-Mar-24	Wed, 13-Mar-24	Thu, 14-Mar-24	Thu, 14-Mar-24	Fri, 15-Mar-24	Mon, 18-Mar-24	Fri, 13-Sep-24	GAA 2024	PHP 9,799,998.62		PHP 9,799,998.62	PHP 9,652,293.60		PHP 9,652,293.60	COA NACAP VACC	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Date of Receipt of Invitation is thru formal request letter	
32010210595000	P0082476712	Construction of Drainage Outfall to Marikina River, Brgy. San Roque, Marikina City, Phase 1	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Thu, 25-Dec-24	GAA 2024	PHP 67,549,487.84		PHP 67,549,487.84	PHP 66,171,812.48		PHP 66,171,812.48	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Date of Receipt of Invitation is thru formal request letter	
300226109417000	P008167512	Construction of Multi-Purpose Building at Midtown, Brgy. San Roque, Marikina City, Phase 4	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Thu, 25-Dec-24	GAA 2024	PHP 79,199,535.14		PHP 79,199,535.14	PHP 78,011,699.25		PHP 78,011,699.25	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Date of Receipt of Invitation is thru formal request letter	
300226109418000	P008167612	Construction of Multi-Purpose Building at Midtown, Brgy. San Roque, Marikina City, Phase 3	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Thu, 25-Dec-24	GAA 2024	PHP 69,299,805.27		PHP 69,299,805.27	PHP 68,260,245.33		PHP 68,260,245.33	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Date of Receipt of Invitation is thru formal request letter	
300226109419000	P008167712	Construction of Multi-Purpose Building at UVEI, Brgy. Dela Peña, Marikina City	MM1DEO	NO	Public Bidding	Tue, 23-Apr-24	Wed, 24-Apr-24	Thu, 02-May-24	Thu, 16-May-24	Thu, 16-May-24	Mon, 20-May-24	Wed, 22-May-24	Thu, 23-May-24	Fri, 24-May-24	Mon, 27-May-24	Thu, 30-May-24	Fri, 31-May-24	Fri, 31-May-24	Mon, 03-Jun-24	Tue, 04-Jun-24	Sun, 30-Mar-25	GAA 2024	PHP 59,398,570.20		PHP 59,398,570.20	PHP 58,463,192.32		PHP 58,463,192.32	COA NACAP VACC	Sun, 28-Apr-24	Sun, 28-Apr-24	Sun, 28-Apr-24	Sun, 28-Apr-24	Sun, 28-Apr-24	Date of Receipt of Invitation is thru formal request letter	
32010210596000	P0082479412	Construction of Flood Mitigation Structure Barangay Palanayan, Marikina City	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 21-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 01-Apr-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sun, 29-Dec-24	GAA 2024	PHP 67,549,147.08		PHP 67,549,147.08	PHP 66,132,277.62		PHP 66,132,277.62	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Date of Receipt of Invitation is thru formal request letter	
300226110561000	P0081654312	Construction of Multi-Purpose Building at Loyola, Brgy. Talarog, Marikina City	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Tue, 26-Nov-24	GAA 2024	PHP 44,252,915.83		PHP 44,252,915.83	PHP 43,569,571.53		PHP 43,569,571.53	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Date of Receipt of Invitation is thru formal request letter	
310103101425000	P008116912	Nangka Br. (B021441)2 along Marikina-Sn Matias Rd	MM1DEO	NO	Public Bidding	Tue, 06-Feb-24	Wed, 07-Feb-24	Thu, 15-Feb-24	Thu, 29-Feb-24	Thu, 29-Feb-24	Fri, 01-Mar-24	Tue, 05-Mar-24	Wed, 06-Mar-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Wed, 13-Mar-24	Thu, 14-Mar-24	Thu, 14-Mar-24	Fri, 15-Mar-24	Mon, 18-Mar-24	Sun, 30-Jun-24	GAA 2024	PHP 19,599,997.51		PHP 19,599,997.51	PHP 19,208,952.21		PHP 19,208,952.21	COA NACAP VACC	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Date of Receipt of Invitation is thru formal request letter	
32010210679000	P0082520512	Improvement along Balara Creek, Second District, Marikina City, Phase 3	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Wed, 28-Aug-24	GAA 2024	PHP 40,031,878.59		PHP 40,031,878.59	PHP 39,216,457.66		PHP 39,216,457.66	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Date of Receipt of Invitation is thru formal request letter	
32010210679000	P0082149612	Rehabilitation of Barangay Tumana Drainage System, Marikina City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Fri, 04-Oct-24	GAA 2024	PHP 29,399,771.25		PHP 29,399,771.25	PHP 28,797,915.84		PHP 28,797,915.84	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Date of Receipt of Invitation is thru formal request letter	
300226110580000	P0083977412	Construction of Multi-Purpose Building (Materials Recovery Facility) Barangay Tumana, Marikina City	MM1DEO	NO	Public Bidding	Tue, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23													GAA 2024	PHP 9,799,923.43		PHP 9,799,923.43	PHP 0.00		PHP 0.00	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Date of Receipt of Invitation is thru formal request letter	
300226110585700	P008397812	Rehabilitation of Multi-Purpose Building (Rehab Settlement), Barangay Nangka, Marikina City	MM1DEO	YES	Public Bidding	Tue, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 30-Jan-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Sat, 11-May-24	GAA 2024	PHP 9,799,992.84		PHP 9,799,992.84	PHP 9,648,080.40		PHP 9,648,080.40	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Date of Receipt of Invitation is thru formal request letter	
300226110588000	P0083978512	Rehabilitation of Multi-Purpose Building (Materials and Recovery Facility) Barangay Pating, Marikina City	MM1DEO	YES	Public Bidding	Tue, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 30-Jan-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Wed, 10-Jul-24	GAA 2024	PHP 9,794,158.35		PHP 9,794,158.35	PHP 9,620,654.50		PHP 9,620,654.50	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Date of Receipt of Invitation is thru formal request letter	
310101101435000	P008167512	C-5 Road - K0314 + (-1102) - K0314 + (-986)	MM1DEO	NO	Public Bidding	Tue, 06-Feb-24	Wed, 07-Feb-24	Thu, 15-Feb-24	Thu, 29-Feb-24	Thu, 29-Feb-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Tue, 30-Apr-24	GAA 2024	PHP 3,103,651.69		PHP 3,103,651.69	PHP 3,050,186.38		PHP 3,050,186.38	COA NACAP VACC	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Date of Receipt of Invitation is thru formal request letter	
310101101432000	P008167612	CS - Ortigas Flyover - (S03808)2 Channel 207 - Channel 667	MM1DEO	NO	Public Bidding	Tue, 06-Feb-24	Wed, 07-Feb-24	Thu, 15-Feb-24	Thu, 29-Feb-24	Thu, 29-Feb-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Tue, 30-Apr-24	GAA 2024	PHP 7,755,714.75		PHP 7,755,714.75	PHP 7,621,784.38		PHP 7,621,784.38	COA NACAP VACC	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Date of Receipt of Invitation is thru formal request letter	
310101101433000	P008167712	CS - Ortigas Flyover - (S03808)2 Channel 207 - Channel 670	MM1DEO	NO	Public Bidding	Tue, 06-Feb-24	Wed, 07-Feb-24	Thu, 15-Feb-24	Thu, 29-Feb-24	Thu, 29-Feb-24	Thu, 14																									

Code (UACS/PAP)	Project Component ID	Program/Project (SAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														ABC (PWP)		Contract Cost (PWP)		List of Invited Observers	Date of Receipt of Invitation				Post Qual	Delivery/ Completion (if applicable)	Remarks (Explaining Changes from ID APP)	Remarks				
						Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAP	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Source of Funds	Total		MO OE	CO	Total	MO OE					CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids
32010111514000	P00824985I.2	Rehabilitation of Drainage System at Emerald Valley, Brig. Dela Pae, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Sat, 06-Jul-24	GAA 2024	PHP 4,899,523.85		PHP 4,899,523.85	PHP 4,799,173.96	PHP 4,799,173.96	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
32010111515000	P00824986I.2	Rehabilitation of Drainage Structure at Isla Nueva and Vicinity, Brig. Phraghutan, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Mon, 05-Aug-24	GAA 2024	PHP 9,799,369.39		PHP 9,799,369.39	PHP 9,598,757.96	PHP 9,598,757.96	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Receipt of Invitation is thru formal request letter	
32010111516000	P00824987I.2	Rehabilitation of Sapang Malapit Creek, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Mon, 05-Aug-24	GAA 2024	PHP 16,659,775.01		PHP 16,659,775.01	PHP 16,320,408.49	PHP 16,320,408.49	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
32010111517000	P00824988I.2	Rehabilitation of Ngisang Buaya Creek, Paig City	MM1DEO	NO	Public Bidding	Tue, 13-Feb-24	Wed, 14-Feb-24	Fri, 23-Feb-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Thu, 14-Mar-24	Fri, 15-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 24-Jun-24	GAA 2024	PHP 4,999,450.13		PHP 4,999,450.13	PHP 4,797,841.91	PHP 4,797,841.91	COA NACAP VACC	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24		Receipt of Invitation is thru formal request letter	
32010111518000	P00824989I.2	Rehabilitation of Mahabang Big Creek, Paig City	MM1DEO	NO	Public Bidding	Tue, 13-Feb-24	Wed, 14-Feb-24	Fri, 23-Feb-24	Thu, 07-Mar-24	Tue, 07-May-24	Wed, 08-May-24	Fri, 10-May-24	Mon, 13-May-24	Tue, 14-May-24	Wed, 15-May-24	Mon, 20-May-24	Tue, 21-May-24	Tue, 21-May-24	Wed, 22-May-24	Thu, 23-May-24	Tue, 20-Aug-24	GAA 2024	PHP 4,999,988.51		PHP 4,999,988.51	PHP 4,802,163.28	PHP 4,802,163.28	COA NACAP VACC	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24		Receipt of Invitation is thru formal request letter	
32010111519000	P00824990I.2	Rehabilitation of Panapit Creek, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Tue, 07-May-24	Wed, 08-May-24	Fri, 10-May-24	Mon, 13-May-24	Tue, 14-May-24	Wed, 15-May-24	Mon, 20-May-24	Tue, 21-May-24	Tue, 21-May-24	Wed, 22-May-24	Thu, 23-May-24	Tue, 19-Sep-24	GAA 2024	PHP 9,799,670.53		PHP 9,799,670.53	PHP 9,600,000.00	PHP 9,600,000.00	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
32010111520000	P00824991I.2	Rehabilitation of Drainage System along San Aquilin Avenue including Victoria, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Thu, 19-Sep-24	GAA 2024	PHP 19,599,818.20		PHP 19,599,818.20	PHP 19,198,671.10	PHP 19,198,671.10	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
32010111521000	P00824992I.2	Rehabilitation of Drainage System at Karangang Village, Barangay Dela Pae, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Mon, 05-Aug-24	GAA 2024	PHP 9,799,704.94		PHP 9,799,704.94	PHP 9,600,000.00	PHP 9,600,000.00	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Receipt of Invitation is thru formal request letter	
32010111522000	P00824993I.2	Rehabilitation of Drainage System and Site Development at Munting Bahay and Vicinity, Barangay Phraghutan, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Wed, 04-Sep-24	GAA 2024	PHP 14,699,274.33		PHP 14,699,274.33	PHP 14,398,406.78	PHP 14,398,406.78	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
32010111523000	P00824994I.2	Rehabilitation of Drainage System at Karangang PDB and Vicinity, Barangay Phraghutan, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Wed, 04-Sep-24	GAA 2024	PHP 14,699,667.94		PHP 14,699,667.94	PHP 14,400,000.00	PHP 14,400,000.00	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
32010111524000	P00824995I.2	Rehabilitation of Drainage System and Vicinity at Barangay Sta. Cruz, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Sun, 21-Jul-24	GAA 2024	PHP 9,799,886.09		PHP 9,799,886.09	PHP 9,633,293.79	PHP 9,633,293.79	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Receipt of Invitation is thru formal request letter	
32010111525000	P00824996I.2	Rehabilitation of Drainage System along Westbank Road, Mangangan Floodway, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Wed, 04-Sep-24	GAA 2024	PHP 9,799,798.13		PHP 9,799,798.13	PHP 9,603,233.69	PHP 9,603,233.69	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Receipt of Invitation is thru formal request letter	
32010111526000	P00824997I.2	Rehabilitation of Drainage System within Ciudad Grande and Vicinity, Barangay Roxas, Paig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Mon, 05-Aug-24	GAA 2024	PHP 9,799,869.07		PHP 9,799,869.07	PHP 9,602,277.00	PHP 9,602,277.00	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
32010111527000	P00824998I.2	Rehabilitation of Drainage Structure at Brig. Sta. Lucia, Paig City	MM1DEO	NO	Public Bidding	Tue, 23-Jan-24	Wed, 24-Jan-24	Fri, 02-Feb-24	Thu, 15-Feb-24	Thu, 22-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Tue, 27-Feb-24	Wed, 28-Feb-24	Thu, 29-Feb-24	Wed, 06-Mar-24	Thu, 07-Mar-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Sat, 09-Jun-24	GAA 2024	PHP 4,899,842.29		PHP 4,899,842.29	PHP 4,825,413.74	PHP 4,825,413.74	COA NACAP VACC	Sun, 28-Jan-24	Sun, 28-Jan-24	Sun, 28-Jan-24	Sun, 28-Jan-24	Sun, 28-Jan-24		Receipt of Invitation is thru formal request letter	
320101110386000	P00823266I.2	Rehabilitation of Flood Mitigation Structure along Bul Creek, Paig City	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Sun, 01-Apr-24	Tue, 26-Nov-24	GAA 2024	PHP 96,499,470.57		PHP 96,499,470.57	PHP 94,530,649.03	PHP 94,530,649.03	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24		Date of Receipt of Invitation is thru formal request letter
32010205950100	P00823273I.2	Bank Improvement of Slope Protection along Marina River (Package 8), Paig City	MM1DEO	YES	Public Bidding	Fri, 17-Nov-23	Mon, 20-Nov-23	Wed, 29-Nov-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 72,374,600.72		PHP 72,374,600.72	PHP 70,918,122.85	PHP 70,918,122.85	COA NACAP VACC	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23		Receipt of Invitation is thru formal request letter	
32010205952000	P00823282I.2	Bank Improvement of Slope Protection along Marina River (Package 8), Paig City	MM1DEO	YES	Public Bidding	Fri, 17-Nov-23	Mon, 20-Nov-23	Wed, 29-Nov-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 72,374,221.05		PHP 72,374,221.05	PHP 70,917,858.63	PHP 70,917,858.63	COA NACAP VACC	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23		Date of Receipt of Invitation is thru formal request letter	
32010206790000	P0082431I.2	Construction of Drainage System at Barangay Phraghutan, Phase 1, Paig City	MM1DEO	YES	Public Bidding	Tue, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 30-Jan-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Wed, 10-Jul-24	GAA 2024	PHP 14,699,890.90		PHP 14,699,890.90	PHP 14,360,000.00	PHP 14,360,000.00	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23						

Code (UACS/PAP)	Project Component ID	Program/Project (SAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities																ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Date of Receipt of Invitation				Delivery/ Completion (if applicable)	Remarks (Explaining Changes from APP)	Remarks		
						Pre-Proc Conference	Adt./Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MO OE	CO		Total	MO OE	CO	Pre-bid Conf				Eligibility Check	Sub/Open of Bids
300226110560000	PO0845431Z	Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Pasig City	MM1DEO	NO	Public Bidding	Tue, 30-Jan-24	Wed, 31-Jan-24	Thu, 08-Feb-24	Thu, 22-Feb-24	Thu, 22-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Tue, 27-Feb-24	Wed, 28-Feb-24	Thu, 29-Feb-24	Wed, 06-Mar-24	Thu, 07-Mar-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Mon, 08-Jul-24	GAA 2024	PHP 4,949,378.88		PHP 4,949,378.88	PHP 4,874,998.00	PHP 4,874,998.00	COA NACAP VACC	Sun, 04-Feb-24	Sun, 04-Feb-24	Sun, 04-Feb-24	Sun, 04-Feb-24	Sun, 04-Feb-24	Sun, 04-Feb-24	Date of Receipt of Invitation is this formal request letter
300226110560000	PO0839776Z	Construction of Multi-Purpose Building, Barangay Hall (Arroyo), Barangay Uptown, Pasig City	MM1DEO	YES	Public Bidding	Mon, 27-Nov-23	Tue, 28-Nov-23	Wed, 06-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 14,699,807.37		PHP 14,699,407.37	PHP 14,549,628.11	PHP 14,549,628.11	COA NACAP VACC	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Receipt of Invitation is this formal request letter
300226110560000	PO0839771Z	Construction of Multi-Purpose Building, Barangay Kalaan, Pasig City	MM1DEO	NO	Public Bidding	Fri, 01-Mar-24	Mon, 04-Mar-24	Wed, 13-Mar-24	Tue, 26-Mar-24	Mon, 01-Apr-24	Mon, 01-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Tue, 09-Apr-24	Mon, 15-Apr-24	Tue, 16-Apr-24	Tue, 16-Apr-24	Wed, 17-Apr-24	Thu, 18-Apr-24	Fri, 13-Dec-24	GAA 2024	PHP 29,699,452.67		PHP 29,699,452.67	PHP 29,092,971.84	PHP 29,092,971.84	COA NACAP VACC	Fri, 08-Mar-24	Fri, 08-Mar-24	Fri, 08-Mar-24	Fri, 08-Mar-24	Fri, 08-Mar-24	Fri, 08-Mar-24	Receipt of Invitation is this formal request letter	
300226109436000	PO0839681Z	Construction of Multi-Purpose Building, Barangay Sigay, Pasig City	MM1DEO	YES	Public Bidding	Mon, 27-Nov-23	Tue, 28-Nov-23	Wed, 06-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 38,799,859.11		PHP 38,799,859.11	PHP 38,206,140.77	PHP 38,206,140.77	COA NACAP VACC	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Receipt of Invitation is this formal request letter
300226110589000	PO0839761Z	Rehabilitation of Multi-Purpose Building, Villa Monseñor, Barangay San Josegah, Pasig City	MM1DEO	YES	Public Bidding	Mon, 27-Nov-23	Tue, 28-Nov-23	Wed, 06-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 14,699,221.15		PHP 14,699,221.15	PHP 14,543,394.69	PHP 14,543,394.69	COA NACAP VACC	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Receipt of Invitation is this formal request letter
310303101438000	PO0801681Z	F HANALO - K0007 + (-240) - K0007 + 000, K0007 + (-374) - K0007 + (-240), K0007 + 000 - K0007 + 283	MM1DEO	NO	Public Bidding	Tue, 13-Feb-24	Wed, 14-Feb-24	Fri, 23-Feb-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Thu, 14-Mar-24	Fri, 15-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Fri, 10-May-24	GAA 2024	PHP 10,500,858.67		PHP 10,500,858.67	PHP 10,191,086.50	PHP 10,191,086.50	COA NACAP VACC	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Date of Receipt of Invitation is this formal request letter
310303101460000	PO0801681Z	H Palenon St - (G03988Z) Change 1 - Change 47, Change 136 - Change 131, Change 87 - Change 136	MM1DEO	NO	Public Bidding	Tue, 13-Feb-24	Wed, 14-Feb-24	Fri, 23-Feb-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Thu, 14-Mar-24	Fri, 15-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Thu, 25-Apr-24	GAA 2024	PHP 8,170,666.43		PHP 8,170,666.43	PHP 7,937,802.44	PHP 7,937,802.44	COA NACAP VACC	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Sun, 18-Feb-24	Date of Receipt of Invitation is this formal request letter
310303101461000	PO0801681Z	San Juan-Santolan Rd - K0009 + 400 - K0009 + 470	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Tue, 07-May-24	GAA 2024	PHP 7,446,520.14		PHP 7,446,520.14	PHP 7,234,294.32	PHP 7,234,294.32	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Date of Receipt of Invitation is this formal request letter
320101110370000	PO0823261Z	Construction of Slag Protection along Salagan Creek, Barangay Ermitaño, San Juan City	MM1DEO	NO	Public Bidding	Tue, 23-Jan-24	Wed, 24-Jan-24	Fri, 02-Feb-24	Thu, 15-Feb-24	Thu, 22-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Tue, 27-Feb-24	Wed, 28-Feb-24	Thu, 29-Feb-24	Wed, 06-Mar-24	Thu, 07-Mar-24	Thu, 07-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Mon, 08-Jul-24	GAA 2024	PHP 14,474,999.97		PHP 14,474,999.97	PHP 14,038,792.54	PHP 14,038,792.54	COA NACAP VACC	Sun, 28-Jan-24	Sun, 28-Jan-24	Sun, 28-Jan-24	Sun, 28-Jan-24	Sun, 28-Jan-24	Sun, 28-Jan-24	Receipt of Invitation is this formal request letter
300231100016000	PO0839641Z	Construction (Completion) of 6-Storey Multi-Purpose Building (Government Center) Package 12, Barangay St. Joseph, San Juan City	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 09-Oct-24	GAA 2024	PHP 48,999,918.85		PHP 48,999,918.85	PHP 48,264,923.67	PHP 48,264,923.67	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Date of Receipt of Invitation is this formal request letter
300231100017000	PO0839641Z	Construction (Completion) of Justice Hall Building at Santolan-Phoebastrian Road, Barangay Corason De Jesus, San Juan City	MM1DEO	YES	Public Bidding	Mon, 30-Oct-23	Tue, 31-Oct-23	Wed, 09-Nov-23	Wed, 22-Nov-23	Thu, 23-Nov-23	Tue, 28-Nov-23	Wed, 29-Nov-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 9,799,921.80		PHP 9,799,921.80	PHP 9,651,966.09	PHP 9,651,966.09	COA NACAP VACC	Sat, 04-Nov-23	Sat, 04-Nov-23	Sat, 04-Nov-23	Sat, 04-Nov-23	Sat, 04-Nov-23	Sat, 04-Nov-23	Receipt of Invitation is this formal request letter	
300226110560000	PO0839761Z	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Corason De Jesus, San Juan City	MM1DEO	YES	Public Bidding	Tue, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Sat, 11-May-24	GAA 2024	PHP 7,839,921.82		PHP 7,839,921.82	PHP 7,722,318.96	PHP 7,722,318.96	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Receipt of Invitation is this formal request letter
300226110564000	PO0839761Z	Construction (Completion) of Multi-Purpose Building (Chicorán), Barangay Batis, San Juan City	MM1DEO	YES	Public Bidding	Tue, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Sat, 11-May-24	GAA 2024	PHP 9,799,943.06		PHP 9,799,943.06	PHP 9,652,961.86	PHP 9,652,961.86	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Receipt of Invitation is this formal request letter
300226110560000	PO0839761Z	Construction (Completion) of Multi-Purpose Building (Kalaan), Barangay Corason De Jesus, San Juan City	MM1DEO	YES	Public Bidding	Mon, 27-Nov-23	Tue, 28-Nov-23	Wed, 06-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 4,899,891.55		PHP 4,899,891.55	PHP 4,826,657.81	PHP 4,826,657.81	COA NACAP VACC	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Receipt of Invitation is this formal request letter
300226110566000	PO0839761Z	Construction (Completion) of Multi-Purpose Building, Barangay Batis, San Juan City	MM1DEO	YES	Public Bidding	Tue, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Sat, 11-May-24	GAA 2024	PHP 7,839,988.47		PHP 7,839,988.47	PHP 7,727,873.83	PHP 7,727,873.83	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Receipt of Invitation is this formal request letter
300226110567000	PO0839611Z	Construction (Completion) of Multi-Purpose Building, Barangay Batis, San Juan City	MM1DEO	YES	Public Bidding	Fri, 17-Nov-23	Mon, 20-Nov-23	Wed, 29-Nov-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Wed, 10-Jul-24	GAA 2024	PHP 39,199,545.99		PHP 39,199,545.99	PHP 38,605,729.55	PHP 38,605,729.55	COA NACAP VACC	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Receipt of Invitation is this formal request letter
300226110568000	PO0839761Z	Construction (Completion) of Multi-Purpose Building, Barangay Ermitaño, San Juan City	MM1DEO	YES	Public Bidding	Tue, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 6,738,220.92		PHP 6,738,220.92	PHP 6,635,099.51	PHP 6,635,099.51	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Receipt of Invitation is this formal request letter
300226110569000	PO0840661Z	Construction (Completion) of Multi-Purpose Building, Brgy. Tibagan, San Juan City Phase II	MM1DEO	NO	Public Bidding	Tue, 23-Jan-24	Wed, 24-Jan-24	Fri, 02-Feb-24	Thu, 15-Feb-24	Thu, 22-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Tue, 27-Feb-24	Wed, 28-Feb-24	Thu, 29-Feb-24	Wed, 06-Mar-24																			

Code (UACS/PAP)	Project Component ID	Procurement Program/Project (SAA)	PMO/ End User	Is this an early procurement?	Mode of Procurement	Procurement Activities																ABC (PFP)		Contract Cost (PFP)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explanatory Changes from APP)	Remarks
						Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAF	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MO OE	CO	Total	MO OE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		
32010210670000	P00824318.2	Construction of Drainage Outfall including laterals, Barangay Bagumbayan, Tagay City	MM1DEO	YES	Public Bidding	Mon, 27-Nov-23	Tue, 28-Nov-23	Wed, 06-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Wed, 10-Jul-24	GAA 2024	PHP 48,999,620.40		PHP 48,999,620.40	PHP 48,018,892.68	PHP 48,018,892.68	COA NACAP VACC	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00824319.2	Construction of Drainage Outfall including laterals, Barangay Sta. Ana, Palencia, Metro Manila	MM1DEO	YES	Public Bidding	Mon, 27-Nov-23	Tue, 28-Nov-23	Wed, 06-Dec-23	Tue, 19-Dec-23	Tue, 19-Dec-23	Wed, 20-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Wed, 10-Jul-24	GAA 2024	PHP 20,399,662.37		PHP 20,399,662.37	PHP 20,831,669.12	PHP 20,831,669.12	COA NACAP VACC	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Sat, 02-Dec-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00824320.2	Construction of Drainage System and laterals, Barangay Ususan, Tagay City	MM1DEO	YES	Public Bidding	Fri, 17-Nov-23	Mon, 20-Nov-23	Wed, 29-Nov-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Wed, 10-Jul-24	GAA 2024	PHP 48,999,831.09		PHP 48,999,831.09	PHP 48,021,560.15	PHP 48,021,560.15	COA NACAP VACC	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00825011.2	Construction of Drainage System at Barangay Tubalan, Tagay City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Wed, 04-Sep-24	GAA 2024	PHP 20,399,755.15		PHP 20,399,755.15	PHP 27,930,301.76	PHP 27,930,301.76	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Gate of Receipt of Invitation is thru formal
32010210670000	P0084366.2	Construction of Bridge along Paligan River, Tagay City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Wed, 04-Sep-24	GAA 2024	PHP 11,759,614.99		PHP 11,759,614.99	PHP 11,642,282.87	PHP 11,642,282.87	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Gate of Receipt of Invitation is thru formal
32010210670000	P00824326.2	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Palencia, Metro Manila (Package III)	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Fri, 09-Aug-24	GAA 2024	PHP 48,999,660.81		PHP 48,999,660.81	PHP 48,000,133.62	PHP 48,000,133.62	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00824326.2	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Palencia, Metro Manila (Package IV)	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Fri, 09-Aug-24	GAA 2024	PHP 48,999,736.94		PHP 48,999,736.94	PHP 47,995,265.28	PHP 47,995,265.28	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00824326.2	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Palencia, Metro Manila (Package V)	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Fri, 09-Aug-24	GAA 2024	PHP 48,999,972.86		PHP 48,999,972.86	PHP 47,990,581.97	PHP 47,990,581.97	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00824331.2	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Palencia, Metro Manila (Package VI)	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Fri, 09-Aug-24	GAA 2024	PHP 48,999,793.04		PHP 48,999,793.04	PHP 48,005,142.75	PHP 48,005,142.75	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823966.2	Construction of Slope Protection along C-6 Open Channel (Phase 10), Tagay City	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Wed, 09-Oct-24	GAA 2024	PHP 96,499,439.31		PHP 96,499,439.31	PHP 94,521,200.80	PHP 94,521,200.80	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823947.2	Construction of Slope Protection along C-6 Open Channel (Phase 11), Tagay City	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Mon, 20-Nov-23	Fri, 24-Nov-23	Tue, 28-Nov-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Wed, 09-Oct-24	GAA 2024	PHP 96,499,461.64		PHP 96,499,461.64	PHP 94,568,472.40	PHP 94,568,472.40	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823968.2	Construction of Slope Protection along C-6 Open Channel (Phase 9), Tagay City	MM1DEO	YES	Public Bidding	Wed, 25-Oct-23	Thu, 26-Oct-23	Fri, 03-Nov-23	Fri, 17-Nov-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Wed, 09-Oct-24	GAA 2024	PHP 96,499,471.03		PHP 96,499,471.03	PHP 94,530,181.71	PHP 94,530,181.71	COA NACAP VACC	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Mon, 30-Oct-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00824795.2	Construction of Slope Protection along Sta. Ana River, Tagay City (Phase 1)	MM1DEO	NO	Public Bidding	Fri, 16-Feb-24	Mon, 19-Feb-24	Wed, 28-Feb-24	Tue, 12-Mar-24	Tue, 12-Mar-24	Thu, 14-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 01-Apr-24	Tue, 26-Nov-24	GAA 2024	PHP 96,499,747.94		PHP 96,499,747.94	PHP 94,568,457.67	PHP 94,568,457.67	COA NACAP VACC	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Fri, 23-Feb-24	Gate of Receipt of Invitation is thru formal
32010210670000	P00823953.2	Construction of Slope Protection along Panday River, (Phase 10), Palencia	MM1DEO	YES	Public Bidding	Fri, 17-Nov-23	Mon, 20-Nov-23	Wed, 29-Nov-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 72,374,844.34		PHP 72,374,844.34	PHP 70,920,109.96	PHP 70,920,109.96	COA NACAP VACC	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823953.2	Construction of Slope Protection along Panday River, (Phase 5), Palencia	MM1DEO	YES	Public Bidding	Fri, 10-Nov-23	Mon, 13-Nov-23	Wed, 22-Nov-23	Tue, 05-Dec-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 72,374,953.00		PHP 72,374,953.00	PHP 70,927,030.30	PHP 70,927,030.30	COA NACAP VACC	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823945.2	Construction of Slope Protection along Panday River, (Phase 6), Palencia	MM1DEO	YES	Public Bidding	Fri, 10-Nov-23	Mon, 13-Nov-23	Wed, 22-Nov-23	Tue, 05-Dec-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 72,374,745.22		PHP 72,374,745.22	PHP 70,920,152.96	PHP 70,920,152.96	COA NACAP VACC	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823953.2	Construction of Slope Protection along Panday River, (Phase 7), Palencia, Metro Manila	MM1DEO	YES	Public Bidding	Fri, 10-Nov-23	Mon, 13-Nov-23	Wed, 22-Nov-23	Tue, 05-Dec-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 72,374,544.08		PHP 72,374,544.08	PHP 70,920,498.20	PHP 70,920,498.20	COA NACAP VACC	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823956.2	Construction of Slope Protection along Panday River, (Phase 9), Palencia, Metro Manila	MM1DEO	YES	Public Bidding	Fri, 17-Nov-23	Mon, 20-Nov-23	Wed, 29-Nov-23	Tue, 12-Dec-23	Tue, 12-Dec-23	Wed, 13-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Mon, 09-Sep-24	GAA 2024	PHP 72,374,705.15		PHP 72,374,705.15	PHP 70,927,211.05	PHP 70,927,211.05	COA NACAP VACC	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Fri, 24-Nov-23	Gate of Receipt of Invitation is thru formal
32010210670000	P00823957.2	Construction of Slope Protection along Panday River, (Phase 9), Palencia	MM1DEO	YES																														

Code (UACS/PAP)	Project Component ID	Program/Project (SAA)	PMO/ End-User	Is this an early procurement?	Mode of Procurement	Procurement Activities														ABC (PFP)			Contract Cost (PFP)			List of Invited Observers	Date of Receipt of Invitation				Post Qual	Remarks (Explaining Changes from APP)	Remarks			
						Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Date of Bidding	Bid Evaluation	Post Qual	Resolution	Notice of Award	Obligation / CAP	Performance Bond	Preparation of Contract	Contract Signing	NTP Issuance	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MO OE	CO		Total	MO OE	CO	Pre-bid Conf				Eligibility Check	Sub/Open of Bids	Bid Evaluation
320102105770000	P00821983J2	Construction of Slope Protection Structure along Labanan River (East Bank) Package 5, Taguig City	MM1DEO	YES	Public Bidding	Fri, 10-Nov-23	Mon, 13-Nov-23	Wed, 22-Nov-23	Tue, 05-Dec-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Wed, 09-Oct-24	GAA 2024	PHP 96,499,978.57		PHP 96,499,978.57	PHP 94,550,679.00		PHP 94,550,679.00	COA NACAP VACC	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00821984J2	Construction of Slope Protection Structure along Labanan River (West Bank) Package 3, Taguig City	MM1DEO	YES	Public Bidding	Fri, 10-Nov-23	Mon, 13-Nov-23	Wed, 22-Nov-23	Tue, 05-Dec-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Wed, 09-Oct-24	GAA 2024	PHP 96,499,854.67		PHP 96,499,854.67	PHP 94,569,857.57		PHP 94,569,857.57	COA NACAP VACC	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00821985J2	Construction of Slope Protection Structure along Labanan River (West Bank) Package 4, Taguig City	MM1DEO	YES	Public Bidding	Fri, 10-Nov-23	Mon, 13-Nov-23	Wed, 22-Nov-23	Tue, 05-Dec-23	Tue, 05-Dec-23	Wed, 06-Dec-23	Mon, 11-Dec-23	Tue, 12-Dec-23	Tue, 30-Jan-24	Wed, 31-Jan-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Feb-24	Wed, 09-Oct-24	GAA 2024	PHP 93,485,834.46		PHP 93,485,834.46	PHP 91,616,117.77		PHP 91,616,117.77	COA NACAP VACC	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23	Fri, 17-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00838605J2	Construction of Road including Drainage System, Villa Politan, Barangay Parangin, Taguig City	MM1DEO	YES	Public Bidding	Thu, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Tue, 13-Mar-24	GAA 2024	PHP 4,999,868.65		PHP 4,999,868.65	PHP 4,752,887.53		PHP 4,752,887.53	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P0083868J2	Improvement of Road including Drainage System, Barangay Lower Bicutan, Taguig City	MM1DEO	YES	Public Bidding	Thu, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 4,999,939.01		PHP 4,999,939.01	PHP 4,752,959.58		PHP 4,752,959.58	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00849867J2	Improvement of Roads at Holy Family, Brgy. Bagumbayan, Taguig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Tue, 07-May-24	GAA 2024	PHP 24,749,610.64		PHP 24,749,610.64	PHP 24,007,194.86		PHP 24,007,194.86	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00838618J2	Rehabilitation of Road including Drainage System, Barangay Ugat, Taguig City	MM1DEO	YES	Public Bidding	Thu, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Fri, 22-Dec-23	Wed, 27-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Wed, 10-Jul-24	GAA 2024	PHP 9,799,971.96		PHP 9,799,971.96	PHP 9,506,030.25		PHP 9,506,030.25	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00838618J2	Rehabilitation of Road, Barangay Hagatyan, Taguig City	MM1DEO	YES	Public Bidding	Thu, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Sat, 11-May-24	GAA 2024	PHP 4,999,601.40		PHP 4,999,601.40	PHP 4,626,107.07		PHP 4,626,107.07	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23		Date of Receipt of Invitation is thru formal request letter	
320102105770000	P00838618J2	Rehabilitation of Road, Barangay Sta. Ana, Palencia, Marikina City	MM1DEO	YES	Public Bidding	Thu, 21-Nov-23	Wed, 22-Nov-23	Thu, 30-Nov-23	Thu, 14-Dec-23	Thu, 14-Dec-23	Fri, 15-Dec-23	Mon, 18-Dec-23	Tue, 19-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 4,899,953.01		PHP 4,899,953.01	PHP 4,752,864.21		PHP 4,752,864.21	COA NACAP VACC	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23	Sun, 26-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00839757J2	Construction (Completion) of Multi-Purpose Building (Covered Court), Simplicio Manao High School, Barangay Agaña, Taguig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Sun, 03-Nov-24	GAA 2024	PHP 9,798,580.31		PHP 9,798,580.31	PHP 9,695,762.61		PHP 9,695,762.61	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00839764J2	Construction (Completion) of Multi-Purpose Building, Barangay Hagatyan, Taguig City	MM1DEO	YES	Public Bidding	Thu, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Sun, 08-Sep-24	GAA 2024	PHP 28,629,744.19		PHP 28,629,744.19	PHP 28,200,598.61		PHP 28,200,598.61	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00839772J2	Construction (Completion) of Multi-Purpose Building, San Isidro Sta. Ana, Taguig City	MM1DEO	YES	Public Bidding	Thu, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 9,799,949.44		PHP 9,799,949.44	PHP 9,501,056.96		PHP 9,501,056.96	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00839772J2	Construction of Multi-Purpose Building (Education Building), Barangay Catibutan, Taguig City	MM1DEO	YES	Public Bidding	Thu, 14-Nov-23	Wed, 15-Nov-23	Wed, 22-Nov-23	Thu, 07-Dec-23	Thu, 07-Dec-23	Fri, 08-Dec-23	Wed, 13-Dec-23	Thu, 14-Dec-23	Mon, 29-Jan-24	Tue, 30-Jan-24	Tue, 06-Feb-24	Wed, 07-Feb-24	Wed, 07-Feb-24	Thu, 08-Feb-24	Mon, 12-Feb-24	Mon, 10-Jun-24	GAA 2024	PHP 9,799,953.38		PHP 9,799,953.38	PHP 9,501,055.09		PHP 9,501,055.09	COA NACAP VACC	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23	Sun, 19-Nov-23		Date of Receipt of Invitation is thru formal request letter
320102105770000	P0084635J2	Construction of Multi-Purpose Building at Tagay National High School, Taguig City	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Fri, 22-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Thu, 04-Apr-24	Fri, 05-Apr-24	Mon, 08-Apr-24	Sun, 03-Nov-24	GAA 2024	PHP 29,699,205.49		PHP 29,699,205.49	PHP 29,388,355.22		PHP 29,388,355.22	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00801689J2	C-5 Road - K0015 + (-124) - K0015 + 000, K0015 + (-130) - K0015 + (-124), K0015 + 000 - K0015 + 25	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Tue, 16-Apr-24	Wed, 17-Apr-24	Fri, 19-Apr-24	Mon, 22-Apr-24	Tue, 23-Apr-24	Wed, 24-Apr-24	Mon, 29-Apr-24	Tue, 30-Apr-24	Tue, 30-Apr-24	Thu, 02-May-24	Fri, 03-May-24	Mon, 01-Jul-24	GAA 2024	PHP 18,807,166.64		PHP 18,807,166.64	PHP 17,494,837.86		PHP 17,494,837.86	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00801689J2	Gen Santos Ave - K0025 + (-180) - K0025 + (-650)	MM1DEO	NO	Public Bidding	Wed, 06-Feb-24	Wed, 07-Feb-24	Thu, 15-Feb-24	Thu, 29-Feb-24	Tue, 16-Apr-24	Wed, 17-Apr-24	Fri, 19-Apr-24	Mon, 22-Apr-24	Tue, 23-Apr-24	Wed, 24-Apr-24	Mon, 29-Apr-24	Tue, 30-Apr-24	Tue, 30-Apr-24	Thu, 02-May-24	Fri, 03-May-24	Mon, 01-Jul-24	GAA 2024	PHP 2,573,239.24		PHP 2,573,239.24	PHP 2,444,328.91		PHP 2,444,328.91	COA NACAP VACC	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24	Sun, 11-Feb-24		Date of Receipt of Invitation is thru formal request letter
320102105770000	P00801691J2	C-5 Service Road (Northbound) - K0015+(-120) - K0015+312	MM1DEO	NO	Public Bidding	Fri, 23-Feb-24	Mon, 26-Feb-24	Thu, 07-Mar-24	Wed, 20-Mar-24	Wed, 17-Apr-24	Fri, 19-Apr-24	Mon, 22-Apr-24	Tue, 23-Apr-24	Wed, 24-Apr-24	Mon, 29-Apr-24	Tue, 30-Apr-24	Tue, 30-Apr-24	Thu, 02-May-24	Fri, 03-May-24	Sat, 01-Jun-24	GAA 2024	PHP 9,934,270.07		PHP 9,934,270.07	PHP 9,184,232.68		PHP 9,184,232.68	COA NACAP VACC	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24	Fri, 01-Mar-24		Date of Receipt of Invitation is thru formal request letter	
320102105770000	P00821961J2	Construction of Slope Protection along Pinagagana River, Taguig City (Phase 2)	MM1DEO	NO	Public Bidding	Thu, 28-Nov-23	Wed, 29-Nov-23	Thu, 07-Dec-23	Wed, 20-Dec-23	Tue, 16-Apr-24	Wed, 17-Apr-24	Fri, 19-Apr-24	Mon, 22-Apr-24	Mon, 20-May-24	Tue, 21-May-24	Fri, 24-May-24	Mon, 27-May																			