

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF July 15, 202

Code (PAP)	Procurement Project	Contractor	PMO/ PNC/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc. Conference	Ads/Post of IABE	Actual Procurement Activity										Source of Fund	ABC (Php)			Contract Cost (Php)			Date Receipt of Invitation						Remarks (Explaining changes from the AFP)		
								Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post- Qualification	BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comple- tion		Inspe- ction and Accomp- tance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation		Post- Qualification	Delivery/ Completo n/Accepta nce (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System																																	
Asset Preservation Program																																	
110102102097000	Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0093 + (-221) - K0093 + 843, K0093 + 977 - K0094 + 988	Datzlav Construction	Maintenance Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/2024 - 10/24/2024	03/14/2025	03/17/2025	03/21/2025	05/15/2025			Government of the Philippines (current year's budget)	93,051,090.00		93,051,090.00	90,203,622.82		90,203,622.82	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/2024 - 10/24/2024		completed procurement process
110102102392000	Preventive Maintenance - Secondary Roads Pagsanjan-Lucban Rd - K0107 + 220 - K0107 + 865	Power K Construction Supply & Services	Maintenance Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/2024 - 10/24/2024	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,415,988.11		38,415,988.11	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/2024 - 10/24/2024		completed procurement process
110105101414000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Pagsanjan-Lucban Rd - K0102 + 380 - K0102 + 954, K0103 + 340 - K0103 + 1006	Jobel Enterprises	Maintenance Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/2024 - 10/24/2024	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	35,298,620.00		35,298,620.00	34,245,322.00		34,245,322.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/2024 - 10/24/2024		completed procurement process
110201101682000	Road Widening - Primary Roads Calamba-Sta.Cruz-Famy Jct. Rd. - K0084+723 - K0084+794	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	09/19/2024	09/28/2024	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/24 - 10/22/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	6,027,000.00		6,027,000.00	5,844,413.24		5,844,413.24	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/04/2024	10/17/2024	10/17/2024	10/17/2024	10/18/24 - 10/22/2024		completed procurement process
110102102393000	Preventive Maintenance - Secondary Roads Pagsanjan-Lucban Rd. - K0093+000 - K0094+000	11 Diamond Eagle Construction Corp.	Maintenance Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	10/30/24 - 11/09/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	43,244,460.00		43,244,460.00	41,934,219.26		41,934,219.26	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	10/30/24 - 10/09/2024		completed procurement process
110103102068000	Preventive Maintenance - Tertiary Roads Markina-Infanta Rd - K0073 + 586 - K0074 + 103	11 Diamond Eagle Construction Corp.	Maintenance Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/2024 - 11/12/2024	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	35,815,080.00		35,815,080.00	34,722,723.03		34,722,723.03	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/2024 - 11/12/2024		completed procurement process
110102102098000	Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0105 + 740 - K0106 + 054	Philippine Chemsteel Industries Inc.	Maintenance Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024	03/14/2025	03/17/2025	03/21/2025	05/15/2025			Government of the Philippines (current year's budget)	20,801,480.00		20,801,480.00	20,168,525.37		20,168,525.37	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024		completed procurement process
110102101926000	Road Widening - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0105 + 180 - K0105 + 561, K0105 + 620 - K0105 + 640, K0105 + 687 - K0105 + 740	Magna Rich Trading and Construction	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,008,468.61		38,008,468.61	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024		completed procurement process
110101101682000	Preventive Maintenance -Primary Roads Calamba-Sta Cruz-Famy Jct Rd - K0083+028-K0084+794	Waycon Builders and Construction Supply Corporation	Construction Section	Yes	Competitive Bidding	02/27/2025	03/07/2025	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025	05/14/2025	05/15/2025	05/23/2025	05/26/2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,602,241.22		93,602,241.22	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025		completed procurement process
110102102101000	Preventive Maintenance - Secondary Roads Pagsanjan-Lucban Rd - K0096+230-K0098+193	Motiontrade Development Corporation/Omnicon Builders (JV)	Construction Section	Yes	Competitive Bidding	02/27/2025	03/07/2025	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025	05/14/2025	05/15/2025	05/21/2025	05/22/2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,583,817.58		93,583,817.58	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025		completed procurement process
110103101826000	Preventive Maintenance - Tertiary Roads Markina-Infanta Rd. K0082+000-K0084+000	Waycon Builders and Construction Supply Corporation	Construction Section	Yes	Competitive Bidding	02/27/2025	03/07/2025	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025	05/14/2025	05/15/2025	05/23/2025	05/26/2025			Government of the Philippines (current year's budget)	68,635,625.00		68,635,625.00	66,573,025.60		66,573,025.60	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025		completed procurement process
ORGANIZATIONAL OUTCOME 2: Protect Major Floods and Properties Against Major Floods																																	
Flood Management Program																																	
120102102784000	Construction of River Control Structure along Pagsanjan River, Barangay Wawa, Lumban, Laguna	DMLC Builders	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024	10/16/24 - 10/22/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,020,229.76		48,020,229.76	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/02/2024	10/15/2024	10/15/2024	10/15/2024	10/16/24 - 10/22/2024		completed procurement process
1201021027845000	Construction of River Control Structure along Pagsanjan River, Lumban Section, Lumban, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024	10/16/24 - 10/22/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,019,801.03		48,019,801.03	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/02/2024	10/15/2024	10/15/2024	10/15/2024	10/16/24 - 10/22/2024		completed procurement process
120101112893000	Construction of Flood Control Structure along Balanac River, Barangay Maulawin, Pagsanjan, Laguna	11-16 Construction	Construction Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	10/30/2024 - 11/09/2024	02/05/2025	02/10/2025	02/17/2025	02/18/2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,566,459.62		93,566,459.62	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	10/30/2024 - 11/09/2024		completed procurement process
120102102386000	Construction of River Control Structure along Pagsanjan River, Barangay Pinagsanjan, Pagsanjan, Laguna	Jobel Enterprises/Protech Const. and Dev. Corp.	Construction Section	Yes	Competitive Bidding	10/03/2024	10/10/2024	10/16/2024	10/29/2024	10/29/2024	10/29/2024	10/30/2024 - 11/09/2024	02/05/2025	02/10/2025	02/17/2025	02/18/2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,556,610.40		93,556,610.40	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/16/2024	10/29/2024	10/29/2024	10/29/2024	10/30/2024 - 11/09/2024		completed procurement process
120101112926000	Construction of Flood Control Structure (Tungkod River), Paagahan CIS, Mabitac, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/24 - 11/12/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,253,125.48		14,253,125.48	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/24 - 11/12/2024		completed procurement process
120101112925000	Construction of Flood Control Structure (Calangay River), Sta.Maria RIS, Sta.Maria, Laguna	R-Cel General Contractor & General Merchandise	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	11/13/24 - 11/19/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,251,196.50		14,251,196.50	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	11/13/24 - 11/19/2024		completed procurement process
120101112907000	Construction of River Control Structure along Santa Cruz River, Santa Cruz, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024	02/05/2025	02/10/2025	02/17/2025	02/18/2025			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,178,682.60		70,178,682.60	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024		completed procurement process
120101112908000	Construction of River Control Structure along Inawasan River, Famy, Laguna	DATZLAV/NACIONAL (JV)	Construction Section	Yes	Competitive Bidding	11/19/2024	11/26/2024	12/03/2024	12/17/2024	12/17/2024	12/17/2024	12/18/2024 - 12/24/2024	03/14/2025	03/17/2025	03/21/2025	05/15/2025			Government of the Philippines (current year's budget)	50,302,555.00		50,302,555.00	49,296,665.59		49,296,665.59	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	12/03/2024	12/17/2024	12/17/2024	12/17/2024	12/18/2024 - 12/24/2024		completed procurement process
120102102351000	Construction of River Control Structure along Romeo River, Simlolan, Laguna	Motiontrade Development Corporation/Omnicon Builders (JV)	Construction Section	Yes	Competitive Bidding	04/15/2025	04/22/2025	04/29/2025	05/13/2025	05/13/2025	05/13/2025	05/14/2025 - 05/16/2025	05/23/2025	05/26/2025	06/02/2025	06/03/2025			Government of the Philippines (current year's budget)	94,570,000.00		94,570,000.00	91,701,764.80		91,701,764.80	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	04/29/2025	05/13/2025	05/13/2025	05/13/2025	05/14/2025 - 05/16/2025		completed procurement process
Convergence and Special Support Program																																	
BIP - Access Roads and/or Bridges from National Roads leading to Major/Strategic Public Buildings/Facilities																																	
120226120216000	Construction of Road, Barangay Santo Angel Norte, Santa Cruz, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/24 - 12/03/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,823,183.92		4,823,183.92	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/24 - 12/03/2024		completed procurement process
120221108218000	Construction of Road, Barangay San Miguel - Barangay Origuel, Majarjay, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	03/13/2025	03/20/2025	03/27/2025	04/08/2025	04/08/2025	04/08/2025	04/09/2025 - 04/15/2025	07/02/2025	07/03/2025	07/11/2025	07/14/2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,601,686.02		9,601,686.02	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	03/27/2025	04/08/2025	04/08/2025	04/08/2025	04/09/2025 - 04/15/2025		completed procurement process
SIPAG - Access Roads and/or Bridges from National Roads leading to Major/Strategic Public Buildings/Facilities																																	
120215102150000	Construction (Completion) of Batuhan Bridge, Barangay Batuhan, Famy, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	02/27/2025	03/07/2025	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025	05/14/2025	05/15/2025	05/23/2025	05/26/2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,242,961.90		14,242,961.90	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz, Lao.	03/14/2025	03/26/2025	03/26/2025	03/26/2025	03/27/25 - 04/02/2025		completed procurement process
BIP - Multi Purpose Buildings/Facilities to support Social Services																																	
120226120294000	Construction of Multi-Purpose Building, Barangay Santa Clara Norte, Pila, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024	10/16/24 - 10/22/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,626.94		4,800,626.94	COA-This Office PICE Laguna, Rotary Club of Sta.							

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF July 15, 2025

Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation						Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance	Source of Fund	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification			
30027610799000	Construction of Multi-Purpose Building (Covered Court), Barangay Pinagsanjan, Pagsanjan, Laguna	D.M. Catignas Enterprises	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/2024 - 11/12/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,400,474.67		14,400,474.67	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/2024 - 11/12/2024		completed procurement process	
30027610792000	Construction of Multi-Purpose Building, Barangay Sumucab, Cavinti, Laguna	Alagon Construction	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/2024 - 11/12/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,003.71		4,800,003.71	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	10/24/2024	11/05/2024	11/05/2024	11/05/2024	11/06/2024 - 11/12/2024		completed procurement process	
30027610797000	Rehabilitation (Completion) of Multi-Purpose Building (Covered Court), Barangay Salasad, Magdalena, Laguna	D.M. Catignas Enterprises	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	11/13/2024 - 11/19/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,504.31		2,880,504.31	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	11/13/2024 - 11/19/2024		completed procurement process	
30027610793000	Construction of Multi-Purpose Building, Barangay San Antonio, Kalyaan, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	10/16/2024	10/23/2024	10/30/2024	11/12/2024	11/12/2024	11/12/2024	11/13/2024 - 11/19/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,460.83		4,800,460.83	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	10/30/2024	11/12/2024	11/12/2024	11/12/2024	11/13/2024 - 11/19/2024		completed procurement process	
30027610790000	Construction of Multi-Purpose Building (Covered Court), Barangay San Miguel, Pila, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	10/29/2024	11/07/2024	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,401,699.38		14,401,699.38	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	11/14/2024	11/26/2024	11/26/2024	11/26/2024	11/27/2024 - 12/03/2024		completed procurement process	
300276107981000	Construction of Multi-Purpose Building, Barangay Ilog, Magdalena, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	11/07/2024	11/15/2024	11/22/2024	12/05/2024	12/05/2024	12/05/2024	12/06/2024 - 12/10/2024	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,191.16		4,851,191.16	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	11/22/2024	12/05/2024	12/05/2024	12/05/2024	12/06/2024 - 12/10/2024		completed procurement process	
30027610799000	Construction of Multi-Purpose Building, Barangay Sabang, Pagsanjan, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	11/19/2024	11/26/2024	12/03/2024	12/17/2024	12/17/2024	12/17/2024	12/18/2024 - 12/24/2024	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,108.88		4,801,108.88	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	12/03/2024	12/17/2024	12/17/2024	12/17/2024	12/18/2024 - 12/24/2024		completed procurement process	
30027610798000	Construction of Multi-Purpose Building, Barangay Sisimin, Cavinti, Laguna	ENC Enterprises	Construction Section	Yes	Competitive Bidding	11/19/2024	11/26/2024	12/03/2024	12/17/2024	12/17/2024	12/17/2024	12/18/2024 - 12/24/2024	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,883.68		4,800,883.68	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	12/03/2024	12/17/2024	12/17/2024	12/17/2024	12/18/2024 - 12/24/2024		completed procurement process	
300276107984000	Construction of Multi-Purpose Building, Barangay Salac, Lumban, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	12/26/2024	01/03/2025	01/10/2025	01/23/2025	01/23/2025	01/23/2025	01/24/2025 - 01/27/2025	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,934.28		4,801,934.28	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/10/2025	01/23/2025	01/23/2025	01/23/2025	01/24/2025 - 01/27/2025		completed procurement process	
300276107988000	Construction of Multi-Purpose Building (Covered Court), Barangay Duhat, Santa Cruz, Laguna	Triple Eagle Construction & Trading	Construction Section	Yes	Competitive Bidding	12/26/2024	01/03/2025	01/10/2025	01/23/2025	01/23/2025	01/23/2025	01/24/2025 - 01/27/2025	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,198,050.50		19,198,050.50	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/10/2025	01/23/2025	01/23/2025	01/23/2025	01/24/2025 - 01/27/2025		completed procurement process	
30027610799000	Construction of Multi-Purpose Building (Covered Court), Barangay Labuin, Pila, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	12/26/2024	01/03/2025	01/10/2025	01/23/2025	01/23/2025	01/23/2025	01/24/2025 - 01/27/2025	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,402,095.43		14,402,095.43	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/10/2025	01/23/2025	01/23/2025	01/23/2025	01/24/2025 - 01/27/2025		completed procurement process	
300276107998000	Construction of Multi-Purpose Building (Covered Court), Barangay Talontor, Majayjay, Laguna	Alagon Construction	Construction Section	Yes	Competitive Bidding	12/26/2024	01/03/2025	01/10/2025	01/23/2025	01/23/2025	01/23/2025	1/24/2025 - 1/27/2025	01/30/2025	02/03/2025	02/10/2025	02/11/2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,598,557.56		9,598,557.56	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/10/2025	01/23/2025	01/23/2025	01/23/2025	1/24/2025 - 1/27/2025		completed procurement process	
300276107985000	Construction of Multi-Purpose Building, Barangay Paagahan, Mabitac, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	01/16/2025	01/23/2025	01/30/2025	02/11/2025	02/11/2025	02/11/2025	02/12/2025 - 02/16/2025	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,583.69		4,801,583.69	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/30/2025	02/11/2025	02/11/2025	02/11/2025	02/12/2025 - 02/16/2025		completed procurement process	
30027610797000	Construction of Multi-Purpose Building (Covered Court), Barangay Llavac, Siniloan, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	01/16/2025	01/23/2025	01/30/2025	02/11/2025	02/11/2025	02/11/2025	02/12/2025 - 02/16/2025	02/18/2025	02/19/2025	02/26/2025	02/27/2025			Government of the Philippines (current year's budget)	13,365,000.00		13,365,000.00	12,964,798.00		12,964,798.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/30/2025	02/11/2025	02/11/2025	02/11/2025	02/12/2025 - 02/16/2025		completed procurement process	
30027610796000	Construction of Multi-Purpose Building, Barangay Alpit, Magdalena, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	01/16/2025	01/24/2025	01/31/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025 - 02/17/2025	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,389.57		4,851,389.57	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/31/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025 - 02/17/2025		completed procurement process	
30027610797000	Construction of Multi-Purpose Building, Barangay Munting Kawayan, Majayjay, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	01/16/2025	01/24/2025	01/31/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025 - 02/17/2025	3/17/2025	3/18/2025	3/24/2025	05/15/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,063.31		4,801,063.31	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	01/31/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025 - 02/17/2025		completed procurement process	
300276107991000	Construction of Multi-Purpose Building, Barangay Poblacion, Cavinti, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	01/16/2025	01/24/2025	01/31/2025	02/13/2025	02/13/2025	02/13/2025	02/13/2025 - 02/17/2025	02/19/2025	0																				

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF July 15, 2025

Code (PAP)	Procurement Project	Contractor	PMO/ PMO- End-User	Is this an Early Procurement Activity?	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)			
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance	Source of Fund	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation			Post-Qualification		
300705100007000	Construction/Rehabilitation of Rainwater Collector System (6 units)	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	05/15/2025	05/22/2025	05/28/2025	06/10/2025	06/10/2025	06/10/2025	06/11/2025	06/17/2025	06/18/2025	06/26/2025	06/30/2025			Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2 568 052.71		2,568,052.71	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	05/28/2025	06/10/2025	06/10/2025	06/10/2025	06/11/2025		completed procurement process		
01Repair/Maintenance along Sta. Cruz Poblacion Rd. K0088+1813 - K0088+2014.30		Philippine Chemsteel Industries Inc.	Construction Section	Yes	Competitive Bidding	02/18/2025	02/25/2025	03/04/2025	03/18/2025	03/18/2025	03/18/2025	03/19/2025	03/20/2025	03/21/2025	03/26/2025	05/15/2025			Government of the Philippines (current year's budget)	7,000,000.00		7,000,000.00	6.839 293.00		6,839,293.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	03/04/2025	03/18/2025	03/18/2025	03/18/2025	03/19/2025		completed procurement process		
DA																																			
3001162010297000	Concreting of Brgy. Sisilmin to Brgy. Tibatib FMR, Brgy. Sisilmin to Brgy. Tibatib, Cavinti, Laguna	Mar-vel Construction & Supply	Construction Section	Yes	Competitive Bidding	05/08/2025	05/16/2025	05/23/2025	06/05/2025	06/05/2025	06/05/2025	06/09/2025 - 06/11/2025	06/16/2025	06/17/2025	06/24/2025	06/26/2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14 541 043.98		14,541,043.98	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	05/23/2025	06/05/2025	06/05/2025	06/05/2025	06/09/2025 - 06/11/2025		completed procurement process		
DAR																																			
01Construction of FMR in Sitio Kabuhayan, Brgy. San Juan, Kalayaan, Laguna		Jobel Enterprises	Construction Section	Yes	Competitive Bidding	03/10/2025	03/20/2025	03/27/2025	04/08/2025	04/08/2025	04/08/2025	04/09/2025 - 04/15/2025	05/14/2025	05/15/2025	05/23/2025	05/26/2025			Government of the Philippines (current year's budget)	8,955,000.00		8,955,000.00	8 684 946.00		8,684,946.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	03/27/2025	04/08/2025	04/08/2025	04/08/2025	04/09/2025 - 04/15/2025		completed procurement process		
Goods and Services																																			
	Purchase and Delivery of Construction Materials for repair and maintenance of Rest Area (Rest Rooms) Phase 2 Brgy. Batuhan, Famy, Laguna	Jobel Enterprises	Construction Section	No	Competitive Bidding	10/22/2024	12/04/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	12/26/2024	12/27/2024	01/03/2025	01/06/2025	-	-	Government of the Philippines (current year's budget)	1,106,707.18		1,106,707.18	1 082 601.40		1,082,601.40	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024		completed procurement process		
	Purchase and Delivery of Safety Devices for Construction Project Management within the 4th Legislative District of Laguna	Liam Davy Builders and Supply	Construction Section	No	Competitive Bidding	10/22/2024	12/04/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	12/26/2024	12/27/2024	01/03/2025	01/06/2025	-	-	Government of the Philippines (current year's budget)	5,000,000.00		5,000,000.00	4 988 497.10		4,988,497.10	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024		completed procurement process		
	Purchase and Delivery of Equipment/Materials/Supplies for Three Storey Building at DPWH Laguna 1st District Engineering Office, Sta. Cruz, Laguna	Genviebon Trading	Construction Section	Yes	Competitive Bidding	05/15/2025	05/22/2025	05/28/2025	06/10/2025	06/10/2025	06/10/2025	06/11/2025	06/17/2025	06/18/2025	06/26/2025	06/30/2025			Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9 962 610.00		9,962,610.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	05/28/2025	06/10/2025	06/10/2025	06/10/2025	06/11/2025		completed procurement process		
	Provision of Security Services at DPWH Laguna 1st District Engineering Office	Baguio Investigation & Security Agency Inc.	Construction Section	Yes	Competitive Bidding	04/15/2025	04/22/2025	04/29/2025	05/13/2025	05/13/2025	05/13/2025	05/14/2025 - 05/16/2025	05/20/2025	05/21/2025	05/27/2025	05/28/2025			Government of the Philippines (current year's budget)	1,844,965.87		1,844,965.87	1 738 868.40		1,738,868.40	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	04/29/2025	05/13/2025	05/13/2025	05/13/2025	05/14/2025 - 05/16/2025		completed procurement process		
Total Allotted Budget of Procurement Activities														1,452,828,783.05		1,452,828,783.05																			
Total Contract Price of Procurement Activities Conducted																	1,411,407,991.32		1,411,407,991.32																
Total Savings (Total Allotted Budget - Total Contract Price)														41,420,791.73	0.00	41,420,791.73																			

ON-GOING PROCUREMENT ACTIVITIES

ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System

Asset Preservation Program

310102102391000	Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0104+516-K0105+122	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	01/00/1900	03/07/2025	03/14/2025	03/26/2025	03/26/2025	03/26/2025								Government of the Philippines (current year's budget)	40,055,540.00		40,055,540.00	39 252 524.36		39,252,524.36	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	03/14/2025	03/26/2025	03/26/2025	03/26/2025			ongoing procurement process
-----------------	---	--------------------------------	----------------------	-----	---------------------	------------	------------	------------	------------	------------	------------	--	--	--	--	--	--	--	---	---------------	--	---------------	---------------	--	---------------	--	------------	------------	------------	------------	--	--	-----------------------------

ORGANIZATIONAL OUTCOME 2: Protect Major Floods and Properties Against Major Floods

Flood Management Program

370101117945000	Construction of Flood Control Structure along Lumban Lakeshore, Lumban, Laguna	11-16 Construction	Construction Section	Yes	Competitive Bidding	01/00/1900	01/23/2025	01/30/2025	02/11/2025	02/11/2025	02/11/2025								Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00	121 677 673.59		121,672,673.59	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	01/30/2025	02/11/2025	02/11/2025	02/11/2025			ongoing procurement process
370101117946000	Construction of Flood Control Structure along Pangil Lakeshore, Pangil, Laguna	11-16 Construction	Construction Section	Yes	Competitive Bidding	01/00/1900	01/23/2025	01/30/2025	02/11/2025	02/11/2025	02/11/2025								Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93 595 174.24		93,595,174.24	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	01/30/2025	02/11/2025	02/11/2025	02/11/2025			ongoing procurement process
370101117947000	Construction of Flood Control Structure along Sta. Cruz Lakeshore, Sta. Cruz, Laguna	11-16 Construction	Construction Section	Yes	Competitive Bidding	01/00/1900	01/23/2025	01/30/2025	02/11/2025	02/11/2025	02/11/2025								Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93 598 782.56		93,598,782.56	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	01/30/2025	02/11/2025	02/11/2025	02/11/2025			ongoing procurement process

Convergence and Special Support Program

BIP - Access Roads and/or Bridges from National Roads leading to Major/Strategic Public Buildings/Facilities

300227100294000	Construction of Road with Open Canal, Purok 1I, Barangay Wawa, Lumban, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	11/07/2024	11/15/2024	11/22/2024	12/05/2024	12/05/2024	12/05/2024								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4 800 219.07		4,800,219.07	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	11/22/2024	12/05/2024	12/05/2024	12/05/2024			ongoing procurement process
-----------------	---	----------------------	----------------------	-----	---------------------	------------	------------	------------	------------	------------	------------	--	--	--	--	--	--	--	---	--------------	--	--------------	--------------	--	--------------	--	------------	------------	------------	------------	--	--	-----------------------------

BIP - Multi Purpose Buildings/Facilities to support Social Services

300276116884000	Construction of Multi-Purpose Building, Barangay Anglas, Cavinti, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	09/17/2024	09/25/2024	10/02/2024	10/15/2024	10/15/2024	10/15/2024								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4 800 013.47		4,800,013.47	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	10/02/2024	10/15/2024	10/15/2024	10/15/2024			ongoing procurement process
300276116885000	Construction of Multi-Purpose Building, Barangay Magsaysay, Siniloan, Laguna	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	01/00/1900	01/24/2025	01/31/2025	02/13/2025	02/13/2025	02/13/2025								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4 800 636.50		4,800,636.50	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	01/31/2025	02/13/2025	02/13/2025	02/13/2025			ongoing procurement process
300276120307000	Construction of Multi-Purpose Building (Municipal Complex) Famy, Laguna (Phase 2)	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	01/00/1900	03/07/2025	03/14/2025	03/26/2025	03/26/2025	03/26/2025								Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9 601 878.69		9,601,878.69	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	03/14/2025	03/26/2025	03/26/2025	03/26/2025			ongoing procurement process
300278100707000	Construction of Multi-Purpose Building (Evacuation Center), Municipal Compound, Brgy. San Jose, Pangil, Laguna	struktura	Construction Section	Yes	Competitive Bidding	01/00/1900	03/07/2025	03/14/2025	03/26/2025	03/26/2025	03/26/2025								Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9 600 930.84		9,600,930.84	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	03/14/2025	03/26/2025	03/26/2025	03/26/2025			ongoing procurement process
3002761168924000	Construction of Multi-Purpose Building, Barangay Sampaloc, Pagsanjan, Laguna	D.M. Catignas Enterprises	Construction Section	Yes	Competitive Bidding	01/00/1900	03/27/2025	03/04/2025	04/15/2025	04/15/2025	04/15/2025								Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9 602 120.14		9,602,120.14	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	3/4/2025	04/15/2025	04/15/2025	04/15/2025			ongoing procurement process
300276116893000	Construction of Multi-Purpose Building (Covered Court), Barangay Mendiola, Siniloan, Laguna	-	Construction Section	Yes	Competitive Bidding	05/27/2025	06/04/2025	06/11/2025	06/24/2025	06/24/2025	06/24/2025								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4 801 562.25		4,801,562.25	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	06/11/2025	06/24/2025	06/24/2025	06/24/2025			ongoing procurement process
300276120296000	Construction of Multi-Purpose Building, Barangay G. Redor, Siniloan, Laguna	-	Construction Section	Yes	Competitive Bidding	06/24/2025	07/01/2025	07/08/2025	07/22/2025	07/22/2025	07/22/2025	07/23/2025 - 07/24/2025	07/31/2025	09/01/2025	09/10/2025	09/11/2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	-		-	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	07/08/2025	07/22/2025	07/22/2025	07/22/2025	07/23/2025 - 07/24/2025		ongoing procurement process

BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities

3002737100124000	Rehabilitation of Box Culvert, Barangay Bagumbayan, Paete, Laguna	Datzlav Construction	Construction Section	Yes	Competitive Bidding	10/10/2024	10/17/2024	10/24/2024	11/05/2024	11/05/2024	11/05/2024								Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4 800 904.12		4,800,904.12	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lao.	10/24/2024	11/05/2024	11/05/2024	11/05/2024			ongoing procurement process
------------------	---	----------------------	----------------------	-----	---------------------	------------	------------	------------	------------	------------	------------	--	--	--	--	--	--	--	---	--------------	--	--------------	--------------	--	--------------	--	------------	------------	------------	------------	--	--	-----------------------------

DA																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
----	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF July 15, 2025

Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance	Source of Fund	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation		Post-Qualification
	Opening and Concreting of Brgy. San Diego FMR, Brgy. San Diego, Luisiana, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	05/15/2025	05/22/2025	05/28/2025	06/10/2025	06/10/2025	06/10/2025	06/11/2025					Government of the Philippines (current year's budget)	7,960,000.00		7,960,000.00	7,770,408.40		7,720,408.40	COA-This Office PICE Laauna, Rotary Club of Sta. Cruz,Laq.	05/28/2025	06/10/2025	06/10/2025	06/10/2025	06/11/2025		ongoing procurement process	
Maintenance																																
	Repair/Maintenance of DPWH Building, Laguna 1st DEO Bodega/Maint. Workshop/QAS Laboratory, DPWH Compound, Sta. Cruz, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	05/27/2025	06/05/2025	06/11/2025	06/24/2025	06/24/2025	06/24/2025	06/25/2025 - 07/01/2025	07/03/2025	07/07/2025	07/15/2025	07/17/2025		Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	1,970,739.28		1,970,739.28	COA-This Office PICE Laauna, Rotary Club of Sta. Cruz,Laq.	06/11/2025	06/24/2025	06/24/2025	06/24/2025	06/25/2025 - 07/01/2025		ongoing procurement process
	Repair/Maintenance of Rest Area (Lay - By), Brgy. Batahan Famy, Laguna	-	Construction Section	Yes	Competitive Bidding	06/24/2025	07/01/2025	07/08/2025	07/22/2025	07/22/2025	07/22/2025	07/23/2025 - 07/29/2025	07/31/2025	09/01/2025	09/10/2025	09/11/2025		Government of the Philippines (current year's budget)	488,000.00		488,000.00	-		-	COA-This Office PICE Laauna, Rotary Club of Sta. Cruz,Laq.	07/08/2025	07/22/2025	07/22/2025	07/22/2025	07/23/2025 - 07/29/2025		ongoing procurement process
Goods and Services																																
	Purchase and Delivery of Solar Street Lights covered under Construction Project Management within the 4th Legislative District of Laguna	-	Construction Section	Yes	Competitive Bidding	01/00/1900	07/04/2025	07/11/2025	07/24/2025	07/24/2025	07/24/2025						Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	-		-	COA-This Office PICE Laauna, Rotary Club of Sta. Cruz,Laq.	07/11/2025	07/24/2025	07/24/2025	07/24/2025			ongoing procurement process	
	Purchase and Delivery of Material Testing Equipment of Quality Assurance Section at DPWH Laguna 1st District Engineering Office	-	Construction Section	Yes	Competitive Bidding	01/00/1900	07/08/2025	07/15/2025	07/29/2025	07/29/2025	07/29/2025						Government of the Philippines (current year's budget)	1,962,221.00		1,962,221.00	-		-	COA-This Office PICE Laauna, Rotary Club of Sta. Cruz,Laq.	07/15/2025	07/29/2025	07/29/2025	07/29/2025			ongoing procurement process	
Total Allotted Budget of Ongoing Procurement Activities																		455,240,761.00		415,185,221.00	425,094,376.13		425,094,376.13									

Prepared by:

EDITHA L. LARON
Engineer III
BAC Secretariat

Recommending for Approval by:

DANILO B. APUADA, JR.
Engineer III
BAC Chairperson

Approved:

CORAZON V. CABATBAT
District Engineer
Head of the Procuring Entity