

[illegible]

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PSP)			Contract Cost (PSP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Bid Conference	Adm/Post of ID	Pre-Bid Conf	Eligibility Check	Bids/Opns at Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Reexamining Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Bids/Opns at Bids	Bid Evaluation		Post Qual	Delivery/Completion/ Acceptance (If applicable)			
2008010949000	Construction of Road Control Structure, Zapote River, Las Piñas City	UNPED	Yes	Competitive Bidding	04.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	42,996,715.47			49,595,719.49			47,012,285.76			47,012,285.76	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2008010949000	Construction of Road Control Structure, Las Piñas River and Its Tributaries, Las Piñas City	UNPED	Yes	Competitive Bidding	04.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	42,996,715.47			49,595,719.49			46,516,794.43			46,516,794.43	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002010403000	Construction of Hubs - Purpose Building & Other Facility, Barangay Cuyang, Muntinlupa City	UNPED	Yes	Competitive Bidding	04.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	9,299,178.67			9,299,178.67			9,299,178.67			9,299,178.67	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002101096000	Construction of Road including Drainage at Brgy Pulangpue 1, Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	14,089,093.92			19,299,000.76			13,963,165.36			13,963,165.36	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002010122200	Construction (Completion) of Hubs - Purpose Building, Barangay Cuyang, Muntinlupa City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	23,349,078.18			19,319,000.00			18,317,665.91			18,317,665.91	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002010122200	Construction (Completion) of Hubs - Purpose Building, Barangay Cuyang, Muntinlupa City	UNPED	Yes	Competitive Bidding	02.03.2023	02.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	15,999,000.00			18,319,000.00			18,319,000.00			18,319,000.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002010122200	Construction of Road including Drainage at Brgy Pulangpue 2, Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	14,089,093.92			14,089,093.92			0.00			0.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Partial implementation of project
2002101096000	Construction of Road including Drainage at Brgy Pulangpue 2, Las Piñas City (Eas-84)	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	18,319,000.00			18,319,000.00			13,963,165.36			13,963,165.36	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002101096000	Rehabilitation of Road and Drainage System at Brgy Pulangpue 2, Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	32,000,000.00			31,000,000.00			17,319,999.99			17,319,999.99	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Ongoing implementation of project
2002101096000	Rehabilitation of C-5 Extension Road (Landbound), Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	16,319,000.00			16,319,000.00			16,319,000.00			16,319,000.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002010122200	Construction of BIRP Building and Other Facility, Barangay Pulitan, Muntinlupa City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	46,249,991.91			46,249,991.91			46,249,991.91			46,249,991.91	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Contract was extended
2002101096000	Construction of Road including Drainage at Tandang Sora Street, Barangay Maruya 2 Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	18,319,000.00			18,319,000.00			18,319,000.00			18,319,000.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Ongoing implementation of project
2002010122200	Construction of Hubs Purpose Bldg, Tahn 2, Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	4,349,999.99			4,349,999.99			0.00			0.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Partial under section 111 (a)
2002010122200	Construction of Hubs Purpose Bldg, Tahn 2, Las Piñas City (Eas-84)	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	4,349,999.99			4,349,999.99			4,710,488.04			4,710,488.04	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002101096000	Rehabilitation of Road, Panglima 2, Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	7,000,000.00			6,999,999.99			7,448,000.00			7,448,000.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Contract was extended
2002101096000	Rehabilitation of C-5 Extension Road (Landbound), Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	16,319,000.00			16,319,000.00			16,319,000.00			16,319,000.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002101096000	Construction of Road and Stone Protection at Panglima Street, Barangay Panglima, Muntinlupa City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	46,249,991.91			46,249,991.91			46,249,991.91			46,249,991.91	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Ongoing implementation of project
2002101096000	Rehabilitation of Road, Tahn 5, Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	9,299,178.67			9,299,178.67			9,249,999.99			9,249,999.99	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002101096000	Rehabilitation of Drainage, Brgy Panglima 2, Las Piñas City (Phase 1)	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	9,299,178.67			9,299,178.67			8,434,000.00			8,434,000.00	COA, CCWL, NACAP	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Completed
2002010122200	Rehabilitation of Hubs - Purpose Building, Maruya 2, Las Piñas City	UNPED	Yes	Competitive Bidding	10.03.2023	10.03.2023	10.03.2023	02.03.2023	02.03.2023	02.03.2023	02.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	10.03.2023	Government of the Philippines (current year's budget)	7,000,000.																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	#BC (PAP)			Contract Cost (PAP)			Data of Receipt of Invitations					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adv/Port of Call	Pre-Bid Call	Elig/Inv Check	Bids/Opns at Bid	Bid Evaluation	Post Qual	Date of SAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Bids/Opns at Bid	Bid Evaluation	
202006040000	Construction of Disaster Bldg., Tabin 5, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,242,998.13		8,242,998.13	7,617,286.19		7,617,286.19	COA, CEWA, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Ongoing implementation of project	
202006040000	Construction of Multi - Purpose Building, Panglupa 3, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.12		8,299,791.12	8,291,773.85		8,291,773.85	COA, CCWL, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202111241000	Rehabilitation of Road, Tabin 5, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,242,699.19		8,242,699.19	4,262,699.19		4,262,699.19	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202203030000	Rehabilitation of Drainage, Maruya 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	Government of the Philippines (current year's budget)	8,299,791.70		8,299,791.70	8,299,791.81		8,299,791.81	COA, CEWA, NACAP	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	Completed	
202111281000	Rehabilitation of Road Including Drainage, Bf International / CA, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.81		8,299,791.81	8,291,791.81		8,291,791.81	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202111241000	Rehabilitation of Road, Maruya 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202006040000	Construction of Road Control Structures and Other Improvements at Dalag Creek, Alampala 1, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CCWL, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Contract was extended	
202111281000	Rehabilitation of Road, Tabin 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202111241000	Construction of C-3 Extension Quince Ave., Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Contract was extended	
202111241000	Rehabilitation of Road, Maruya 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202006040000	Construction of Multi - Purpose Building, Tabin 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CCWL, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202006040000	Construction of Multi - Purpose Building in Brgy. Pili, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202111241000	Rehabilitation of Road and Other Improvements at Bantale, Panglupa 1, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202006040000	Rehabilitation of Multi - Purpose Building (School Building), Tabin 3, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202211050000	Rehabilitation of School Bldg., Tabin 1, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2022	01.01.2022	01.01.2022	01.01.2022	01.01.2022	Completed	
202111241000	Construction of Road Control Structures, Road and Other Improvements along Japan Ave, Bantale, Tabin 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CCWL, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202111241000	Rehabilitation of Road and Other Improvements along Bantale, Panglupa 1, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202006040000	Construction of Multi - Purpose Bldg., Pili, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202006040000	Construction of Multi - Purpose Building, (Phase II) Panglupa 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CCWL, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202111241000	Construction of Road at Bantale and Andarum Ground in Brgy. Tabin 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CCWL, NACAP	01.01.2021	01.01.2021	01.01.2021	01.01.2021	01.01.2021	Completed	
202006040000	Rehabilitation of Multi - Purpose Building (School Building), Tabin 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CEWA, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202006040000	Rehabilitation of Multi - Purpose Building, Tabin 3, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Government of the Philippines (current year's budget)	8,299,791.89		8,299,791.89	8,291,791.89		8,291,791.89	COA, CCWL, NACAP	01.01.2020	01.01.2020	01.01.2020	01.01.2020	01.01.2020	Completed	
202006040000	Construction of Multi - Purpose Building at Las Piñas Science High School, Tabin 2, Las Piñas City	UNPED	No	Competitive Bidding	01.01.2020	01.01.2020	01.01.2020	01.01.2020																						

[illegible]


ISABELO C. BALEROS
Head of the Procuring Entity