

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CORDILLERA ADMINISTRATIVE REGION

Procurement Monitoring Report as of December 31, 2023

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
CIVIL WORKS																																
COMPLETED PROCUREMENT ACTIVITIES																																
	23P00032 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Tinoc River, Sta. 98+960 - Sta. 99+440 (Manaan Section), Tinoc, Ifugao	RO	No	PUBLIC BIDDING	22-02-2023	24-02-2023	07-03-2023	28-03-2023	28-03-2023	04-04-2023	17-04-2023	18-04-2023	21-06-2023	30-06-2023	03-07-2023			CY 2023 Regular Infrastructure Program	32,505,344.94			32,500,435.20			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	24-02-2023	24-02-2023	24-02-2023	24-02-2023	24-02-2023		
	23P00034 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Tinoc River, Sta. 21+310 - Sta. 21+385, Sta. 22+000 - Sta. 22+070, Sta. 22+700 - Sta. 22+750, Sta. 22+900 - Sta. 22+950, Sta. 23+050 - Sta. 23+150 (Ahin Section), Tinoc, Ifugao	RO	No	PUBLIC BIDDING	22-02-2023	24-02-2023	07-03-2023	28-03-2023	28-03-2023	04-04-2023	17-04-2023	18-04-2023	21-06-2023	30-06-2023	03-07-2023			CY 2023 Regular Infrastructure Program	30,192,768.20			30,186,806.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	24-02-2023	24-02-2023	24-02-2023	24-02-2023	24-02-2023		
	23P00046 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Baguio - Bontoc Rd, K0359+510 - K0359+580 Sabangan, Mt. Province	RO	No	PUBLIC BIDDING	30-05-2023	01-06-2023	09-06-2023	22-06-2023	22-06-2023	23-06-2023	03-07-2023	04-07-2023	05-07-2023	13-07-2023	17-07-2023			CY 2023 Regular Infrastructure Program	144,749,440.25			144,549,065.92			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	01-06-2023	01-06-2023	01-06-2023	01-06-2023	01-06-2023		
	23P00047 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Baguio - Bontoc Rd, K0359+610 - K0359+693 Sabangan, Mt. Province	RO	No	PUBLIC BIDDING	30-05-2023	01-06-2023	09-06-2023	22-06-2023	22-06-2023	23-06-2023	03-07-2023	04-07-2023	05-07-2023	13-07-2023	17-07-2023			CY 2023 Regular Infrastructure Program	96,499,546.94			96,384,829.27			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	01-06-2023	01-06-2023	01-06-2023	01-06-2023	01-06-2023		
	23P00033 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control along Lamut River, Sta. 18+300 - Sta. 18+900 (Lawig Side), Lamut, Ifugao	RO	No	PUBLIC BIDDING	08-05-2023	09-05-2023	17-05-2023	31-05-2023	31-05-2023	02-06-2023	26-06-2023	05-07-2023	05-07-2023	13-07-2023	17-07-2023			CY 2023 Regular Infrastructure Program	38,704,787.33			38,698,256.76			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	09-05-2023	09-05-2023	09-05-2023	09-05-2023	09-05-2023		
	23P00043 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi Purpose Building Phase III, at Barangay Wangal, La Trinidad, Benguet	RO	No	PUBLIC BIDDING	26-04-2023	03-05-2023	11-05-2023	24-05-2023	24-05-2023	31-05-2023	13-06-2023	13-06-2023	24-10-2023	03-11-2023	06-11-2023			CY 2023 Regular Infrastructure Program	41,579,524.18			41,487,987.31			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023		
	23P00044 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Benguet Sports Complex and Facilities), Wangal, La Trinidad, Benguet (Phase 3)	RO	No	PUBLIC BIDDING	26-04-2023	03-05-2023	11-05-2023	24-05-2023	24-05-2023	31-05-2023	13-06-2023	13-06-2023	24-10-2023	03-11-2023	06-11-2023			CY 2023 Regular Infrastructure Program	49,499,741.09			49,430,904.81			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	03-05-2023	03-05-2023	03-05-2023	03-05-2023	03-05-2023		

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CORDILLERA ADMINISTRATIVE REGION

Procurement Monitoring Report as of December 31, 2023

Code (UACS /PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
		23P00051 : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Salnec-Madallipay-Dugong Bridge, Salnec and Dugong, Bucay, Abra	RO	No	PUBLIC BIDDING	15-08-2023	16-08-2023	24-08-2023	06-09-2023	06-09-2023	11-09-2023	15-09-2023	18-09-2023	18-09-2023	28-09-2023	29-09-2023			CY 2023 Regular Infrastructure Program	159,224,651.80			159,185,957.64			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	16-08-2023	16-08-2023	16-08-2023	16-08-2023	16-08-2023		
		23P00052 : Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Salngiden Bridge, Suyo and Nalnas - Dalayap, Langiden and Pidigan, Abra	RO	No	PUBLIC BIDDING	15-08-2023	16-08-2023	24-08-2023	06-09-2023	06-09-2023	11-09-2023	15-09-2023	18-09-2023	18-09-2023	28-09-2023	29-09-2023			CY 2023 Regular Infrastructure Program	178,524,946.94			178,470,199.29			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	16-08-2023	16-08-2023	16-08-2023	16-08-2023	16-08-2023		
		23P00053 : Capital Outlay - Convergence and Special Support Program - Construction / Rehabilitation of Water Supply / Septage & Sewerage / Rain Water Collector Systems - Rain Water Collectors in Public Facilities - CAR - FY 2023	RO	No	PUBLIC BIDDING	27-06-2023	29-06-2023	11-07-2023	25-07-2023	24-07-2023	01-08-2023	07-08-2023	08-08-2023	09-08-2023	22-08-2023	23-08-2023			CY 2023 Regular Infrastructure Program	7,362,933.81			7,328,928.49			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	29-06-2023	29-06-2023	29-06-2023	29-06-2023	29-06-2023		
		23P00058 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - BAGUIO - BONTOC RD, K0347+370 - K0347+710 Bauko, Mt. Province	RO	No	PUBLIC BIDDING	18-07-2023	20-07-2023	01-08-2023	15-08-2023	15-08-2023	22-08-2023	04-09-2023	04-09-2023	04-09-2023	14-09-2023	15-09-2023			CY 2023 Regular Infrastructure Program	144,748,476.20			144,702,341.69			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	20-07-2023	20-07-2023	20-07-2023	20-07-2023	20-07-2023		
		23P00059 : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - BAGUIO - BONTOC RD, K0347+710 - K0348+050 Bauko, Mt. Province	RO	No	PUBLIC BIDDING	18-07-2023	20-07-2023	01-08-2023	15-08-2023	15-08-2023	22-08-2023	04-09-2023	04-09-2023	04-09-2023	14-09-2023	15-09-2023			CY 2023 Regular Infrastructure Program	144,748,951.44			144,702,877.06			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	20-07-2023	20-07-2023	20-07-2023	20-07-2023	20-07-2023		
		23P00060 : Repair / Maintenance of DPWH - CAR, Main Building (Exterior Wall Areas) Engineer's Hill, Baguio City	RO	No	PUBLIC BIDDING	n/a	04-08-2023	15-08-2023	29-08-2023	29-08-2023	05-09-2023	14-09-2023	14-09-2023	14-09-2023	26-09-2023	29-09-2023			CY 2023 Regular Infrastructure Program	2,415,434.07			2,389,765.90			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	04-08-2023	04-08-2023	04-08-2023	04-08-2023	04-08-2023		
		23P00063 : Rehabilitation / Reconstruction of Roads Sections with Slips, Slope Collapse, Baguio - Bontoc Rd, K0374+265 - K0374+330, Sabangan, Mt. Province	RO	No	PUBLIC BIDDING	14-09-2023	18-09-2023	26-09-2023	10-10-2023	10-10-2023	16-10-2023	19-10-2023	20-10-2023	23-10-2023	03-11-2023	06-11-2023			CY 2023 Regular Infrastructure Program	48,249,427.69			48,216,349.30			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	18-09-2023	18-09-2023	18-09-2023	18-09-2023	18-09-2023		

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CORDILLERA ADMINISTRATIVE REGION

Procurement Monitoring Report as of December 31, 2023

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)	
	23P00064 : Repair and Renovation of the Regional Director's Office - DPWH Regional Office, CAR Office Building Engineer's Hill, Baguio City	RO	No	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023	12-12-2023	12-12-2023	22-12-2023	27-12-2023			CY 2023 Regular Infrastructure Program	6,798,825.29			6,788,283.36			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023		
	23P00065 : Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Kianan - Tinoc - Buguias Road, K0354+200 - K0354+500, Gumhang, Tinoc, Ifugao	RO	No	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023	12-12-2023	12-12-2023	22-12-2023	27-12-2023			CY 2023 Regular Infrastructure Program	46,777,932.88			46,700,223.90			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023		
Total Allotted Budget of Procurement Activities																			1,172,582,753.25													
Total Contract Price of Procurement Activities Conducted																						1,171,723,211.90										
Total Savings (Total Allotted Budget - Total Contract Price)																			859,541.350													

ONGOING PROCUREMENT ACTIVITIES																																
	23P00054 : Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Lamut River, Sta.14+240 - Sta.15+700, Lamut, Ifugao	RO	No	PUBLIC BIDDING	02-06-2023	06-06-2023	14-06-2023	27-06-2023	27-06-2023	04-07-2023	17-07-2023	18-07-2023						CY 2023 Regular Infrastructure Program	192,995,201.79						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-06-2023	06-06-2023	06-06-2023				
	23P00055 : Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Lamut River, Sta.12+280 - Sta.14+240, Lamut, Ifugao	RO	No	PUBLIC BIDDING	02-06-2023	06-06-2023	14-06-2023	27-06-2023	27-06-2023	04-07-2023	17-07-2023	18-07-2023						CY 2023 Regular Infrastructure Program	192,989,686.73						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-06-2023	06-06-2023	06-06-2023				
	24P00001 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Mt. Prov - Ilocos Sur via Kayan Rd - K0386+(-034) - K0394+349, Kayan, Tadian, Mt. Province	RO	Yes	PUBLIC BIDDING	19-10-2023	24-10-2023	07-11-2023	21-11-2023	21-11-2023	28-11-2023	11-12-2023	12-12-2023						CY 2024 Regular Infrastructure Program	144,748,835.13						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	24-10-2023	24-10-2023	24-10-2023				
	24P00002 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province - Ilocos Sur via Tue Rd, K0387+(-061) - K0386+169, K0388+227 - K0388+667, K0388+939 - K0388+1069, K0389+389 - K0389+493, K0389+549 - K0389+618, K0389+775 - K0391+644, K0391+672 - K0400+894 Tue, Tadian, Mt. Province	RO	Yes	PUBLIC BIDDING	19-10-2023	24-10-2023	07-11-2023	28-11-2023	28-11-2023	06-12-2023	18-12-2023	19-12-2023						CY 2024 Regular Infrastructure Program	192,949,068.19						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	24-10-2023	24-10-2023	24-10-2023				

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CORDILLERA ADMINISTRATIVE REGION

Procurement Monitoring Report as of December 31, 2023

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	24P00004 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province - N Vizcaya Rd - K0375+000 - K0375+806, K0375+829 - K0379+300, K0380+060 - K0383+087, K0383+581 - K0384+166, K0384+495 - K0385+880 Bontoc, Mt. Province	RO	Yes	PUBLIC BIDDING	19-10-2023	26-10-2023	08-11-2023	22-11-2023	22-11-2023	29-11-2023	11-12-2023	12-12-2023						CY 2024 Regular Infrastructure Program	144,738,270.97						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-10-2023	26-10-2023	26-10-2023				
	24P00005 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province - N Vizcaya Rd - K0363+(-785) - K0372+1018, K0372+1041 - K0375+000 Bontoc, Mt. Province	RO	Yes	PUBLIC BIDDING	19-10-2023	26-10-2023	08-11-2023	22-11-2023	22-11-2023	29-11-2023	11-12-2023	12-12-2023						CY 2024 Regular Infrastructure Program	192,988,860.11						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	26-10-2023	26-10-2023	26-10-2023				
	24P00007 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Banaue - Mayoyao - A Lista - Isabela Bdry Rd, K0345+240 - K0345+340 Banaue, Ifugao	RO	Yes	PUBLIC BIDDING	26-10-2023	31-10-2023	09-11-2023	23-11-2023	23-11-2023	30-11-2023	12-12-2023	16-12-2023						CY 2024 Regular Infrastructure Program	96,499,983.17						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	31-10-2023	31-10-2023	31-10-2023				
	24P00008 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Sicaop River Control Structure, Sta. 89+158 - Sta. 89+356 (L/S), Sta. 89+462 - Sta. 89+700 (L/S) Kabugao, Apayao	RO	Yes	PUBLIC BIDDING	26-10-2023	31-10-2023	09-11-2023	23-11-2023	23-11-2023	30-11-2023	12-12-2023	16-12-2023						CY 2024 Regular Infrastructure Program	48,256,752.85						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	31-10-2023	31-10-2023	31-10-2023				
	24P00009 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Sicaop River Control Structure, Sta. 89+515 - Sta. 89+950 (R/S) Kabugao, Apayao	RO	Yes	PUBLIC BIDDING	26-10-2023	31-10-2023	09-11-2023	23-11-2023	23-11-2023	30-11-2023	12-12-2023	16-12-2023						CY 2024 Regular Infrastructure Program	48,249,091.62						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	31-10-2023	31-10-2023	31-10-2023				
	24P00010 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mega Dike Project along Chico River, Tabuk City, Kalinga, Sta 83+060 - Sta 83+450 (L.S.) Tabuk City, Kalinga	RO	Yes	PUBLIC BIDDING	26-10-2023	31-10-2023	09-11-2023	23-11-2023	23-11-2023	30-11-2023	12-12-2023	18-12-2023						CY 2024 Regular Infrastructure Program	48,248,025.84						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	31-10-2023	31-10-2023	31-10-2023				
	24P00011 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Mega Dike Project along Chico River, Tabuk City, Kalinga, Sta 83+450 - Sta 83+797 (L.S.) Tabuk City, Kalinga	RO	Yes	PUBLIC BIDDING	26-10-2023	31-10-2023	09-11-2023	23-11-2023	23-11-2023	30-11-2023	12-12-2023	18-12-2023						CY 2024 Regular Infrastructure Program	48,248,645.36						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	31-10-2023	31-10-2023	31-10-2023				

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CORDILLERA ADMINISTRATIVE REGION

Procurement Monitoring Report as of December 31, 2023

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	24P00013 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Asin - Nangalisan Jct. - Bayabas - Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Benguet Sablan, Benguet	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023									CY 2024 Regular Infrastructure Program	38,597,145.33						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00014 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Agno River, Sitio Banao and Sitio Adonot, Barangay Ambuklao, Bokod, Benguet	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	147,636,239.80						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00015 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lipipoken Flood Control along Saltan River (Sta.3+610 - Sta.4+750), Lipipoken, Pinukpuk, Kalinga	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	62,721,833.73						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00016 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Ibulao River (Mawanini Section), Sta.329+300 - Sta.330+275 (R/S), Hapid, Lamut, Ifugao	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	48,246,600.07						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00017 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Lamut River, Sta.18+825 - Sta.19+570 (L/S), Lawig, Lamut, Ifugao	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	48,238,556.04						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00018 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Barracks Building Type 1, PMA, FDP, Baguio City, Benguet	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	48,244,106.57						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00019 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Barracks Building Type 2, PMA, FDP, Baguio City, Benguet	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	48,244,100.57						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CORDILLERA ADMINISTRATIVE REGION

Procurement Monitoring Report as of December 31, 2023

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	24P00020 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Quarters Building Type 3, PMA, FDP, Baguio City, Benguet	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	48,244,047.93						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00021 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Quarters Building Type 5, PMA, FDP, Baguio City, Benguet	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	48,244,053.46						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00022 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Agno River, Sittu Dalupirip Proper, Dalupirip, Itogon, Benguet	RO	Yes	PUBLIC BIDDING	08-11-2023	10-11-2023	22-11-2023	05-12-2023	05-12-2023	12-12-2023	27-12-2023	28-12-2023						CY 2024 Regular Infrastructure Program	147,628,659.62						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	10-11-2023	10-11-2023	10-11-2023				
	24P00012 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinto Flood Control, Sta.32+000 - Sta.33+550 (RS), Pinto, Alfonso Lista, Ifugao	RO	Yes	PUBLIC BIDDING	30-11-2023	01-12-2023	12-12-2023	27-12-2023	27-12-2023									CY 2024 Regular Infrastructure Program	96,942,879.47						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	01-12-2023	01-12-2023	01-12-2023				
	24P00024 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Lengtan Flood Control along Chico River, Samoki, Bontoc, Mountain Province	RO	Yes	PUBLIC BIDDING	30-11-2023	01-12-2023	12-12-2023	27-12-2023	27-12-2023									CY 2024 Regular Infrastructure Program	192,991,931.67						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	01-12-2023	01-12-2023	01-12-2023				
	24P00025 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Papalid - Pang-pang Flood Control along Chico River, Samoki, Bontoc, Mountain Province	RO	Yes	PUBLIC BIDDING	30-11-2023	01-12-2023	12-12-2023	27-12-2023	27-12-2023									CY 2024 Regular Infrastructure Program	70,549,291.61						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	01-12-2023	01-12-2023	01-12-2023				
	24P00026 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - BAGUIO - BONTOC RD, KO390+410 - KO390+550 Bontoc, Mt. Province	RO	Yes	PUBLIC BIDDING	04-12-2023	06-12-2023	18-12-2023	29-12-2023	29-12-2023									CY 2024 Regular Infrastructure Program	96,499,951.70						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2023	06-12-2023	06-12-2023				

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - CORDILLERA ADMINISTRATIVE REGION

Procurement Monitoring Report as of December 31, 2023

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
	24P00027 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - BAGUIO - BONTOC RD, K0390+286 - K0390+410 Bontoc, Mt. Province	RO	Yes	PUBLIC BIDDING	04-12-2023	06-12-2023	18-12-2023	29-12-2023	29-12-2023									CY 2024 Regular Infrastructure Program	96,499,951.06						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	06-12-2023	06-12-2023	06-12-2023			
	24P00028 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Baguio-La Trinidad-Iligon-Sablan-Tuba and Tublay, Taloy Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Benguet Tuba, Benguet	RO	Yes	PUBLIC BIDDING	12-12-2023	14-12-2023	27-12-2023	09-01-2024	09-01-2024									CY 2024 Regular Infrastructure Program	48,245,603.88						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	14-12-2023	14-12-2023	14-12-2023			
	24P00029 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manaan Flood Control (Phase II) Luhong, Tinoc, Ifugao	RO	Yes	PUBLIC BIDDING	12-12-2023	14-12-2023	27-12-2023	17-01-2024	17-01-2024									CY 2024 Regular Infrastructure Program	96,496,478.88						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	14-12-2023	14-12-2023	14-12-2023			
	24P00030 : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Danggo Flood Control (Phase II) Danggo, Tinoc, Ifugao	RO	Yes	PUBLIC BIDDING	27-12-2023	28-12-2023	09-01-2024	23-01-2024	23-01-2024									CY 2024 Regular Infrastructure Program	96,497,161.48						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	28-12-2023	28-12-2023	28-12-2023			
	23P00066 : Repair and Improvement Works in OP - Guest House Compound, Romulo Drive, Brgy. Lualhati, Baguio City	RO	Yes	PUBLIC BIDDING	n/a	18-12-2023	27-12-2023											CY 2023 Regular Infrastructure Program	9,649,884.46						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PHILIPPINE CONSTRUCTORS ASSOCIATION, INC. CAREA	18-12-2023	18-12-2023	18-12-2023			
Total Allotted Budget of On-going Procurement Activities																			2,841,330,919.09												

Prepared by:

CHARLES C. SOKOKEN, Ph.D.
Head, Procurement Unit

Recommended for Approval by:

EnP REX B. PADARES, MNSA
BAC Chairperson

APPROVED:

KADHAFFY D. TANGGOL
Regional Director

Code (UAC S/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
CONSULTANCY																																
COMPLETED PROCUREMENT ACTIVITIES																																
	23CSP005: Consultancy Services for the Conduct of Pre-Feasibility Study of Pudtol - Bagutong Road, Apayao	RO	No	PUBLIC BIDDING	15-05-2023	16-05-2023	21-06-2023	24-05-2023	04-07-2023	11-07-2023	24-07-2023	25-07-2023	25-07-2023	07-08-2023	08-08-2023			CY 2023 Regular Infrastructure Program	17,542,706.65			17,402,430.00			COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PICE - BAGUIO CHAPTER CAREA	19-06-2023	16-05-2023	10-06-2023	19-06-2023	19-06-2023		
Total Allotted Budget of Procurement Activities																		17,542,706.65														
Total Contract Price of Procurement Activities Conducted																					17,402,430.00											
Total Savings (Total Allotted Budget - Total Contract Price)																		140,276.650														
ONGOING PROCUREMENT ACTIVITIES																																
	23CSP006: Consultancy Service for the Conduct of Geotechnical Investigation for FY 2024 Building, Slope Protection and Flood Control Projects, Benguet, Mt. Province, Ifugao and Kalinga	RO	Yes	PUBLIC BIDDING	19-10-2023	24-10-2023	22-11-2023	07-11-2023	05-12-2023	11-12-2023	19-12-2023	19-12-2023						CY 2024 Regular Infrastructure Program	5,101,165.37						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PICE - BAGUIO CHAPTER CAREA	14-11-2023	25-10-2023	14-11-2023	14-11-2023	14-11-2023		
	23CSP007: Consultancy Services for the Conduct of Feasibility Study of Sinto - Salin - Balicanao - Sadsadan Bypass Road Mt. Province	RO	No	PUBLIC BIDDING	14-11-2023	14-11-2023	12-12-2023	22-11-2023	27-12-2023									CY 2023 Regular Infrastructure Program	19,995,577.73						COA NORTHERN LUZON COALITION FOR GOOD GOVERNANCE PICE - BAGUIO CHAPTER CAREA	06-12-2023	14-11-2023	06-12-2023	06-12-2023	06-12-2023		
Total Allotted Budget of On-going Procurement Activities																		25,096,743.10														

Prepared by:

CHARLES P. SOKOKEN, Ph.D.
Head, Procurement Unit

Recommended for Approval by:

EnP. REY B. PADERES, MNSA
BAC Chairperson

APPROVED:

KADHAFFY D. TANGGOL
Regional Director