

CIVIL WORKS					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
Coda (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
29ME0091	Construction of Big Marigay Elementary School Multi-Purpose Building, Big Marigay, Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	26-05-2025	29-05-2025	05-06-2025	17-06-2025	17-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,640,000	0.00	5,640,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	21-05-2025	12-06-2025	12-06-2025	19-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0092	Construction of New Ituyan Daku Bridge including Approaches along Jct. Pobocan to Kipen Road to Upper Hahit Road, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	26-05-2025	29-05-2025	05-06-2025	17-06-2025	17-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000	0.00	49,000,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	21-05-2025	12-06-2025	12-06-2025	19-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0093	Construction of Sarangay Balmistry to Sioo Laminabong Road, Alabes, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	26-05-2025	29-05-2025	05-06-2025	17-06-2025	17-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000	0.00	49,000,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	21-05-2025	12-06-2025	12-06-2025	19-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0094	Construction of Malapatan Sea Wall, Baramay Pobocan, Hahitan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	26-05-2025	29-05-2025	05-06-2025	17-06-2025	17-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	58,400,000	0.00	58,400,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	21-05-2025	12-06-2025	12-06-2025	19-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0095	Construction of Flood Mitigation Structure Protecting National Highway from SACS to Provincial Capital to Holo Creek, Alabes, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	26-05-2025	29-05-2025	05-06-2025	17-06-2025	17-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	77,200,000	0.00	77,200,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	21-05-2025	12-06-2025	12-06-2025	19-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0096	Rehabilitation/ Reconstruction of Roads with Sides, Stone Collaps and Landfills along Democloc - Little Bagasid-Alabes Rd - K1686+543 - K1687+300, Alabes, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	26-05-2025	29-05-2025	05-06-2025	17-06-2025	17-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	144,750,000	0.00	144,750,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	21-05-2025	12-06-2025	12-06-2025	19-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0097	Construction/ Completion of Multi-Purpose Building (Bureau of Fire Provincial Office Building), Pobocan, Alabes, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	N/A	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000	0.00	2,970,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	N/A	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0098	Completion of Alabes Central Integrated SPED School Multi-Purpose Building (Construction of Additional Span, Stage and Bleches) Pobocan, Alabes, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	N/A	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,850,000	0.00	4,950,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	N/A	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0099	Construction of Hagaling Multi-Purpose Building, Hagaling, Hahitan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	30-05-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,940,000	0.00	5,940,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	25-05-2025	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0100	Construction of Malay Multi-Purpose Building, Hahitan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	30-05-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,940,000	0.00	5,940,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	25-05-2025	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0101	Construction of Tuyen Multi-Purpose Building, Tuyen, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	30-05-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,940,000	0.00	5,940,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	25-05-2025	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0102	Construction of Sapu Mula Multi-Purpose Building (Balmistry Hahit), Sapu Mula, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	30-05-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,940,000	0.00	5,940,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	25-05-2025	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0104	Construction of Bales Multi-Purpose Building, Bales, Hahitan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	30-05-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,940,000	0.00	5,940,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	25-05-2025	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
29ME0105	Construction of Balam Multi-Purpose Building (Baramay Hahit), Balam, Hahitan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	No	Competitive Bidding	30-05-2025	06-06-2025	13-06-2025	25-06-2025	25-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,940,000	0.00	5,940,000.00	0.00	0.00	0.00	1. COA 2. NACAP 3. PCA	25-05-2025	20-06-2025	20-06-2025	25-06-2025	N/A	N/A	Ongoing Procurement Process
Total Allocated Budget of On-going Process																			623,360,000.00	0.00	619,360,000.00	93,585,678.01	0.00	93,895,678.01								

Prepared by:
REUBEN G. SALAZAR
BAC Secretariat

Recommended for Approval by:
EDWARD D. CARILLO
BAC Vice Chairperson

APPROVED:
REY R. FRANCISCO
Head of the Procuring Entity