

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
310108100867000	Asset Preservation - Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - P Burgos-Pototanin Jct Rd (Malicboy Section), Pagbilao, Quezon	Quezon III DEO	NO	Competitive Bidding	23-06-2023	02-07-2023	10-07-2023	25-07-2023	25-07-2023	26-07-2023	03-08-2023	03-08-2023	25-08-2023	04-09-2023	05-09-2023			Government of the Philippines (continuing budget)	39,199,953.46	39,199,953.46		38,221,551.91	38,221,551.91		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-07-2023	25-07-2023	25-07-2023	26-07-2023	03-08-2023		Completed
220M0162	Bridge Program: Construction of New Bridges - Banang Br. along Gumaca - Pitogo - Mulanay – San Narciso Rd, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	23-06-2023	02-07-2023	10-07-2023	25-07-2023	25-07-2023	26-07-2023	03-08-2023	03-08-2023	25-08-2023	04-09-2023	05-09-2023			Government of the Philippines (continuing budget)	44,099,974.19	44,099,974.19		43,015,320.74	43,015,320.74		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-07-2023	25-07-2023	25-07-2023	26-07-2023	03-08-2023		Completed
300205100673000	Construction of Public Water Supply System Level III, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	23-02-2023	02-03-2023	09-03-2023	22-03-2023	22-03-2023	24-03-2023	18-08-2023	22-08-2023	22-08-2023	31-08-2023	01-09-2023			Government of the Philippines (continuing budget)	19,599,923.11		19,599,923.11	19,209,377.51		19,209,377.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-03-2023	22-03-2023	22-03-2023	24-03-2023	18-08-2023		Completed
300225100775000	Construction of Flood Control Structures along Catanauan River, Package A, Quezon, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	23-02-2023	02-03-2023	09-03-2023	22-03-2023	22-03-2023	23-03-2023	21-04-2023	18-08-2023	25-08-2023	04-09-2023	05-09-2023			Government of the Philippines (continuing budget)	72,374,756.44		72,374,756.44	70,894,514.87		70,894,514.87	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-03-2023	22-03-2023	22-03-2023	23-03-2023	21-04-2023		Completed
300205100675000	Construction of Public Water Supply System Level III, Barangay Poblacion, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	03-03-2023	10-03-2023	17-03-2023	30-03-2023	30-03-2023	03-04-2023	18-08-2023	22-08-2023	22-08-2023	31-08-2023	01-09-2023			Government of the Philippines (continuing budget)	19,599,958.13		19,599,958.13	19,403,801.48		19,403,801.48	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	17-03-2023	30-03-2023	30-03-2023	03-04-2023	18-08-2023		Completed
300205100671000	Construction of Macalelon Water System Level III Phase 2, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	05-03-2023	12-03-2023	20-03-2023	04-04-2023	04-04-2023	06-04-2023	26-04-2023	25-08-2023	25-08-2023	04-09-2023	05-09-2023			Government of the Philippines (continuing budget)	29,399,986.20		29,399,986.20	29,107,166.82		29,107,166.82	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2023	04-04-2023	04-04-2023	06-04-2023	26-04-2023		Completed
300228100326000	Construction of San Francisco District Hospital, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	22-05-2023	29-05-2023	05-06-2023	20-06-2023	20-06-2023	21-06-2023	29-06-2023	29-06-2023	03-07-2023	10-07-2023	11-07-2023			Government of the Philippines (continuing budget)	19,599,935.96		19,599,935.96	19,162,516.59		19,162,516.59	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	05-06-2023	20-06-2023	20-06-2023	21-06-2023	29-06-2023		Completed
300116201297000	Opening and Concreting of Brgy. Cabulihan to Brgy. Sumag Weste FMR Brgy. Cabulihan to Brgy. Sumag Weste, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	10-06-2023	17-06-2023	26-06-2023	11-07-2023	11-07-2023	12-07-2023	20-07-2023	21-07-2023	21-07-2023	27-07-2023	28-07-2023			Government of the Philippines (continuing budget)	11,939,996.71		11,939,996.71	11,691,461.00		11,691,461.00	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc., Department of Agriculture	26-06-2023	11-07-2023	11-07-2023	12-07-2023	20-07-2023		Completed
300116201297000	Concreting of Brgy. Kanlurang Calutan FMR, Brgy. Kanlurang Calutan, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	10-06-2023	17-06-2023	26-06-2023	11-07-2023	11-07-2023	12-07-2023	20-07-2023	21-07-2023	21-07-2023	27-07-2023	28-07-2023			Government of the Philippines (continuing budget)	11,939,913.97		11,939,913.97	11,701,077.82		11,701,077.82	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc., Department of Agriculture	26-06-2023	11-07-2023	11-07-2023	12-07-2023	20-07-2023		Completed
300116201297000	Concreting of Brgy. White Cliff FMR, Brgy. White Cliff, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	10-06-2023	17-06-2023	26-06-2023	11-07-2023	11-07-2023	12-07-2023	14-07-2023	21-07-2023	21-07-2023	27-07-2023	28-07-2023			Government of the Philippines (continuing budget)	19,899,917.33		19,899,917.33	19,488,337.90		19,488,337.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc., Department of Agriculture	26-06-2023	11-07-2023	11-07-2023	12-07-2023	14-07-2023		Completed
300116201297000	Opening and Concreting of Brgy. Kinagunan Ibaba to Brgy. Kinagunan Ilaya FMR, Brgy. Kinagunan Ibaba and Brgy. Kinagunan Ilaya, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	10-06-2023	17-06-2023	26-06-2023	11-07-2023	11-07-2023	22-08-2023	22-08-2023	23-08-2023	25-08-2023	04-09-2023	05-09-2023			Government of the Philippines (continuing budget)	14,924,833.65		14,924,833.65	14,609,656.37		14,609,656.37	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc., Department of Agriculture	26-06-2023	11-07-2023	11-07-2023	22-08-2023	22-08-2023		Completed
230M0124	Construction of 4CL, Don Abadilla ES, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-06-2023	26-06-2023	03-07-2023	18-07-2023	18-07-2023	19-07-2023	27-07-2023	27-07-2023	02-08-2023	10-08-2023	11-08-2023			Government of the Philippines (continuing budget)	15,099,966.71		15,099,966.71	14,802,440.25		14,802,440.25	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	03-07-2023	18-07-2023	18-07-2023	19-07-2023	27-07-2023		Completed
300101200001000	Construction of 4CL, Caligdal National High School, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-06-2023	26-06-2023	03-07-2023	18-07-2023	18-07-2023	19-07-2023	27-07-2023	27-07-2023	02-08-2023	10-08-2023	11-08-2023			Government of the Philippines (continuing budget)	14,899,968.49		14,899,968.49	14,579,718.29		14,579,718.29	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	03-07-2023	18-07-2023	18-07-2023	19-07-2023	27-07-2023		Completed
300221103411000	Construction of Road with Solar Lights, Brgy. Bayanihan, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	30-06-2023	08-07-2023	17-07-2023	01-08-2023	01-08-2023	02-08-2023	10-08-2023	10-08-2023	22-08-2023	31-08-2023	01-09-2023			Government of the Philippines (continuing budget)	14,699,951.04		14,699,951.04	14,329,387.59		14,329,387.59	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	17-07-2023	01-08-2023	01-08-2023	02-08-2023	10-08-2023		Completed
230M0127 (Re-Advertised)	Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: 1. Repair/Maintenance of DILG Building BIMP-Catanauan Municipal Jail, Main Building, Brgy. 5, Catanauan, Quezon 2. Repair/Maintenance of DPWH Building Quezon III District Engineering Office, Sub-Office Building, Brgy. Sto. Niño, San Francisco, Quezon, Brgy. 5, Catanauan, Quezon & Brgy. Sto. Niño, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	12-09-2023	19-09-2023	27-09-2023	10-10-2023	10-10-2023	11-10-2023	23-10-2023	23-10-2023	04-12-2023	05-12-2023	06-12-2023			Government of the Philippines (continuing budget)	1,999,995.15	1,999,995.15		1,989,425.05	1,989,425.05		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-09-2023	10-10-2023	10-10-2023	11-10-2023	23-10-2023		Completed

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
4099000000054000	Construction of Multipurpose Building, Aurora Central Annex I Elementary School, Barangay Poblacion, Municipality of San Francisco, Quezon, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,961.27	4,824,961.27		4,728,448.59	4,728,448.59		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multipurpose Building, Barangay Ibabang Burgos, Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,984.66	4,824,984.66		4,726,136.63	4,726,136.63		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multipurpose Building, Barangay Candangal, Municipality of Macalelon, Quezon, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	16-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,993.62	4,824,993.62		4,728,490.15	4,728,490.15		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	16-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multipurpose Building, Barangay Mairok Ibaba, Municipality of Unisan, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	16-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,996.67	4,824,996.67		4,687,480.93	4,687,480.93		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	16-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multipurpose Building, Barangay Kalilayan Ilaya, Municipality of Unisan, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,910.32	4,824,910.32		4,695,601.11	4,695,601.11		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multipurpose Building, Barangay Kanlurang Calutan, Municipality of Agdangan, Quezon, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,973.76	4,824,973.76		4,706,840.99	4,706,840.99		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
4099000000054000	Construction of Bank Protection Structure along Kanguinsa River, Brgy. Silongin, San Francisco, Quezon, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	06-10-2023	15-10-2023	23-10-2023	07-11-2023	07-11-2023	08-11-2023	20-11-2023	20-11-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing buoget)	67,549,736.15	67,549,736.15		66,198,731.08	66,198,731.08		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	23-10-2023	07-11-2023	07-11-2023	08-11-2023	20-11-2023		Completed
4099000000054000	Construction of Multipurpose Building, Barangay Salvacion, Municipality of Agdangan, Quezon, Agdangan,Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	16-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,998.14	4,824,998.14		4,720,096.41	4,720,096.41		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	16-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multi-Purpose Building, Sitio Ilaya, Barangay Poblacion, Municipal of San Andres, Quezon, San Andres,Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,992.05	4,824,992.05		4,728,475.99	4,728,475.99		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multipurpose Building, Barangay Padre Herrera, Municipality of Macalelon, Quezon, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,904.57	4,824,904.57		4,728,405.47	4,728,405.47		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multi-Purpose Building, Sto. Niño National High School, Barangay Sto. Niño, Municipality of San Francisco, Quezon, San Francisco,Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,969.72	4,824,969.72		4,728,466.78	4,728,466.78		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
4099000000054000	Construction of Multi-Purpose Building, Sitio Santiago, Barangay Pansoy, Municipality of San Andres, Quezon, San Andres,Quezon	Quezon III DEO	NO	Competitive Bidding	17-10-2023	23-10-2023	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023	01-12-2023	04-12-2023	13-12-2023	14-12-2023			Government of the Philippines (continuing budget)	4,824,994.98	4,824,994.98		4,730,188.38	4,730,188.38		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-10-2023	14-11-2023	14-11-2023	15-11-2023	23-11-2023		Completed
Total Allotted Budget of Procurement Activities																			469,903,446.45	205,924,338.71	263,979,107.74											
Total Contract Price of Procurement Activities Conducted																						460,313,116.70	201,313,660.21	258,978,456.49								
Total Savings (Total Allotted Budget - Total Contract Price)																			9,590,329.75													

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
ONGOING PROCUREMENT ACTIVITIES																																	
22DM0163	Construction of Flood Control Structure along Catanauan River (Sta. 3+250 - Sta. 3+625), Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	23-06-2023	02-07-2023	10-07-2023	25-07-2023	25-07-2023									Government of the Philippines (continuing budget)	39,199,895.66	39,199,895.66		38,414,500.73	38,414,500.73		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-07-2023	25-07-2023	25-07-2023				Ongoing Procurement Process Short of Award; Waiting for the SAA	
300213100007000	Construction/Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens including Gender Responsive Facilities, Brgy. San Ignacio, Ilaya, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's and continuing budget)	1,640,483.70	1,640,483.70		1,619,109.85	1,619,109.85		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	29-12-2023		Ongoing Procurement Process	
24DM0001	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abuyon-Buenavista Rd - K0263 + 580 - K0263 + 700, San Narciso, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023						Government of the Philippines (current year's budget)	14,699,971.78		14,699,971.78	14,552,181.31	14,552,181.31		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Ongoing Procurement Process	
24DM0002	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0373+924 - K0374+289, San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023						Government of the Philippines (current year's budget)	14,699,946.51		14,699,946.51	14,547,757.30	14,547,757.30		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Ongoing Procurement Process	
24DM0003	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Road - K0376+448 - K0376+568, San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023						Government of the Philippines (current year's budget)	19,599,936.61		19,599,936.61	19,400,041.37	19,400,041.37		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Ongoing Procurement Process	
24DM0004	Access Road Leading to Hinguilwin Falls, Brgy. Hinguilwin, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023						Government of the Philippines (current year's budget)	19,599,926.99		19,599,926.99	19,266,087.51	19,266,087.51		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Ongoing Procurement Process	
24DM0005	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mulanay - Sn Francisco Road - K0277+400 - K0277+600, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023						Government of the Philippines (current year's budget)	24,499,906.69		24,499,906.69	23,909,787.42	23,909,787.42		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Ongoing Procurement Process	
24DM0006	Construction of Multi-Purpose Building (Covered Court), Barangay Kalilayan Ibaba, Unisan, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023						Government of the Philippines (current year's budget)	4,899,984.41		4,899,984.41	4,779,683.70	4,779,683.70		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Ongoing Procurement Process	
24DM0007	Construction of Multi-Purpose Building, Barangay Cawayan II, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023						Government of the Philippines (current year's budget)	4,899,967.30		4,899,967.30	4,771,963.77	4,771,963.77		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Ongoing Procurement Process	
24DM0008	Construction of Multi-Purpose Building (Covered Court), Barangay Castillo, Macalelon, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023						Government of the Philippines (current year's budget)	4,899,998.01		4,899,998.01	4,791,700.54	4,791,700.54		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Ongoing Procurement Process	
24DM0009 (Re-Advertised)	Construction of Multi-Purpose Building, Brgy. Kinagunan Ibaba, Agdangan, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	19-12-2023						Government of the Philippines (current year's budget)	4,899,986.61		4,899,986.61	4,792,163.42	4,792,163.42		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023		Ongoing Procurement Process	
24DM0010	Construction of Multi-Purpose Building (Covered Court), Barangay Walay, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023	06-12-2023						Government of the Philippines (current year's budget)	4,899,934.81		4,899,934.81	4,807,317.66	4,807,317.66		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	05-12-2023		Ongoing Procurement Process	
24DM0011 (Re-Advertised)	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0277+000 - K0278+000, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	19-12-2023						Government of the Philippines (current year's budget)	9,799,947.28		9,799,947.28	9,602,621.93	9,602,621.93		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023		Ongoing Procurement Process	

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining charges from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DM0012	Construction of Mabato - Pansoy Road, San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	10-12-2023	11-12-2023						Government of the Philippines (current year's budget)	62,724,912.89		62,724,912.89	62,097,250.63		62,097,250.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	10-12-2023		Ongoing Procurement Process
24DM0013	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Mulanay - Sn Francisco Rd -K0287+000 - K0287+780, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-12-2023						Government of the Philippines (current year's budget)	9,799,484.01		9,799,484.01	9,665,348.46		9,665,348.46	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023		Ongoing Procurement Process
24DM0014	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Abuyon - Buenavista Rd - K0266+320 - K0267+233, San Narciso, Quezon	Quezon III DEO	Yes	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023	11-12-2023						Government of the Philippines (current year's budget)	9,799,620.23		9,799,620.23	9,701,565.54		9,701,565.54	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DM0015	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0238 + (-880) - K0238 + (-750), K0245 + 575 - K0245 + 713, K0247 + 245 - K0247 + 565, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	06-11-2023	12-11-2023	20-11-2023	05-12-2023	05-12-2023	06-12-2023	10-12-2023	11-12-2023						Government of the Philippines (current year's budget)	9,799,937.93		9,799,937.93	9,701,240.09		9,701,240.09	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-11-2023	05-12-2023	05-12-2023	06-12-2023	10-12-2023		Ongoing Procurement Process
24DM0016	Construction of Multi-Purpose Building (Covered Court), Luwalhati D. Edaño National High School, Barangay Nasalaan, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023						Government of the Philippines (current year's budget)	4,899,982.60		4,899,982.60	4,788,182.36		4,788,182.36	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Ongoing Procurement Process
24DM0017	Construction of Multi-Purpose Building (Covered Court), Barangay Tagabas Ilaya, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023						Government of the Philippines (current year's budget)	4,899,990.38		4,899,990.38	4,800,354.63		4,800,354.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Ongoing Procurement Process
24DM0018	Construction of Multi-Purpose Building (Covered Court), Barangay Camflora, San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023						Government of the Philippines (current year's budget)	4,899,940.16		4,899,940.16	4,797,606.68		4,797,606.68	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DM0019	Construction of Multi-Purpose Building (Covered Court), Barangay Ibabang Wasay, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023						Government of the Philippines (current year's budget)	4,899,993.27		4,899,993.27	4,801,988.42		4,801,988.42	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DM0020	Construction of Multi-Purpose Building (Covered Court), Barangay Ilayang Panaon, Unisan, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	17-12-2023	18-12-2023						Government of the Philippines (current year's budget)	4,899,988.56		4,899,988.56	4,779,683.70		4,779,683.70	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	17-12-2023		Ongoing Procurement Process
24DM0021	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0363+000 - K0363+700, San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023						Government of the Philippines (current year's budget)	9,799,866.34		9,799,866.34	9,701,858.53		9,701,858.53	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DM0022	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca- Pitogo-Mulanay-Sn Narciso Rd - K0274 + 095 - K0274 + 373, K0275 + (-630) - K0275 + (-408), Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023						Government of the Philippines (current year's budget)	9,799,935.38		9,799,935.38	9,600,861.75		9,600,861.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Ongoing Procurement Process
24DM0023	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malaya, General Luna, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023	18-12-2023						Government of the Philippines (current year's budget)	4,899,986.37		4,899,986.37	4,775,747.16		4,775,747.16	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	15-12-2023		Ongoing Procurement Process
24DM0024	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Pablo, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023	18-12-2023						Government of the Philippines (current year's budget)	4,899,994.46		4,899,994.46	4,800,523.07		4,800,523.07	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DM0025	Construction of Poblacion - Pinagbayanan , Macalelon, Quezon	Quezon III DEO	No	Competitive Bidding	14-11-2023	21-11-2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	17-12-2023	18-12-2023						Government of the Philippines (current year's budget)	48,999,980.25		48,999,980.25	47,789,524.64		47,789,524.64	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	29-11-2023	12-12-2023	12-12-2023	13-12-2023	17-12-2023		Ongoing Procurement Process
24DM0026	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Botaniog Br. (B02966LZ) along Mulanay-Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	11,292,447.87		11,292,447.87	11,039,046.15		11,039,046.15	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DM0027	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Kanguinsa Br. (B03258LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	14,699,990.89		14,699,990.89	14,399,241.44		14,399,241.44	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0028	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Mulanay Br. (B02965LZ) along Mulanay-Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	14,699,932.85		14,699,932.85	14,358,576.82		14,358,576.82	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0029	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Naguilid Br. (B01666LZ) along Talaba-Summit-Panaon Rd, Unisan, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	11,289,589.88		11,289,589.88	11,032,728.18		11,032,728.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0030	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tagabas Br. (B02538LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	19,599,910.93		19,599,910.93	19,119,810.94		19,119,810.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0031	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Walay Br. (B02953LZ) along P Burgos-Pototanin Jct, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	15,111,587.15		15,111,587.15	14,761,277.65		14,761,277.65	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0032	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	17,020,572.75		17,020,572.75	16,644,927.90		16,644,927.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0033	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Guinhalinan Br. (B01580LZ) along Abuyon-Buenavista Rd, San Narciso, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	19,599,910.31		19,599,910.31	19,203,978.81		19,203,978.81	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0034	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Maralahay Br. (B02545LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	16,659,991.23		16,659,991.23	16,302,141.70		16,302,141.70	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0035	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bigo Br. (B03264LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd, San Narciso, Quezon	Quezon III DEO	Yes	Competitive Bidding	16-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023	19-12-2023						Government of the Philippines (current year's budget)	27,400,727.19		27,400,727.19	26,718,669.08		26,718,669.08	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-12-2023	13-12-2023	13-12-2023	14-12-2023	19-12-2023		Ongoing Procurement Process
24DM0036	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - P Burgos-Pototanin Jct - K0157+000 - K0157+578, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023						Government of the Philippines (current year's budget)	10,468,264.49		10,468,264.49	10,265,361.52		10,265,361.52	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023		Ongoing Procurement Process
24DM0037	Construction of Flood Control Structure along Piris River, Buenavista, Package 1, Quezon, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	96,499,829.82		96,499,829.82	95,045,576.38		95,045,576.38	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process
24DM0038	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0295 + 000 - K0295 + 560, San Narciso, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	9,799,997.53		9,799,997.53	9,603,548.45		9,603,548.45	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	26-12-2023		Ongoing Procurement Process
24DM0039	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Busdak Br. (B02974LZ) along Mulanay - Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	7,766,485.15		7,766,485.15	7,600,169.06		7,600,169.06	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process
24DM0040	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Daniwidiw Br. (B02546LZ) along Gumaca - Pitogo - Mulanay - Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	19,452,608.01		19,452,608.01	18,985,830.72		18,985,830.72	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process
24DM0041	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Taingon Br. (B02975LZ) along Mulanay-Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	8,819,904.77		8,819,904.77	8,611,402.33		8,611,402.33	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24DM0042	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Malaya Br. (B03364LZ) along MSR Jct -Lopez-Catanauan Rd, General Luna, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	10,549,510.28		10,549,510.28	10,328,433.66		10,328,433.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process
24DM0043	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Sta. Maria Dao Br. (B03365LZ) along MSR Jct - Lopez - Catanauan Rd, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	11,073,970.28		11,073,970.28	10,817,937.61		10,817,937.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process
24DM0044	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bangad Br. (B04498LZ) along Mulanay - Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	7,421,381.99		7,421,381.99	7,310,096.32		7,310,096.32	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process
24DM0045	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Perez Br. (B02617LZ) along MSR Jct - Lopez - Buenavista - Rd, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	22-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	17,737,993.16		17,737,993.16	17,343,672.52		17,343,672.52	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	19-12-2023	19-12-2023	20-12-2023	27-12-2023		Ongoing Procurement Process
24DM0046	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 807 - K0312 + 812, K0312 + 825 - K0313 + 550, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	9,799,987.58		9,799,987.58	9,539,347.81		9,539,347.81	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Ongoing Procurement Process
24DM0047	Asset Preservation Program - Preventive Maintenance - Secondary Roads -MSR Jct - Lopez - Buenavista Rd - K0239+000 - K0239+500, K0243+025 - K0243+130, K0243+160 - K0243+927, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	14,699,141.41		14,699,141.41	14,402,302.62		14,402,302.62	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0048	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct - Lopez - Catanauan Rd - K0242+736 - K0242+759, K0242+833 - K0242+842, K0242+883 - K0242+915, K0243+122 - K0243+160, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	15,679,918.57		15,679,918.57	15,358,009.65		15,358,009.65	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0049	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - MSR Jct - Lopez - Buenavista Rd K0238+785 - K0238+865, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	11,759,905.79		11,759,905.79	11,490,742.75		11,490,742.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Ongoing Procurement Process
24DM0050	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0310 + 900 - K0311 + 850, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	14,699,985.38		14,699,985.38	14,402,498.75		14,402,498.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0051	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0219 + 105 - K0219 +120, Pitogo, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	3,195,775.54		3,195,775.54	3,163,819.66		3,163,819.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0052	Construction of Multi-Purpose Building (Covered Court), Barangay Olongtao Ibaba, Macalelon, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	4,899,997.28		4,899,997.28	4,781,589.66		4,781,589.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Ongoing Procurement Process
24DM0053	Construction of Multi-Purpose Building (Covered Court), Barangay Villa Magsaysay, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	4,899,953.80		4,899,953.80	4,801,086.61		4,801,086.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0054	Construction of Multi-Purpose Building (Covered Court), Barangay Navitas, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	4,899,955.17		4,899,955.17	4,800,411.90		4,800,411.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
24DM0055	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0215+(-514) - K0215+(-431), K0215+(-365) - K0215+(-314), K0229+000 - K0230+000, Macalelon and Pitogo, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	15,163,468.80		15,163,468.80	15,011,843.10		15,011,843.10	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0056	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0365 + 190 - K0365 + 700, San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023						Government of the Philippines (current year's budget)	9,799,866.69		9,799,866.69	9,579,636.43		9,579,636.43	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Ongoing Procurement Process
24DM0057	Construction of Flood Control Structure along catanauan River, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	96,499,932.85		96,499,932.85	94,569,925.39		94,569,925.39	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0058	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0250 + 650 - K0251 + 232, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	9,799,956.27		9,799,956.27	9,602,629.21		9,602,629.21	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0059	Construction of Multi-Purpose Building (Covered Court), Barangay Cabulihan, Pitogo, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	4,899,978.59		4,899,978.59	4,851,013.76		4,851,013.76	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0060	Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023						Government of the Philippines (current year's budget)	4,899,918.01		4,899,918.01	4,826,417.78		4,826,417.78	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Ongoing Procurement Process
24DM0061	Network Development Program - Off-Carriageway Improvement - Secondary Roads - P Burgos-Pototanin Jct - K0170 + 010 - K0170 + 146, K0170 + 180 - K0170 + 533, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	9,799,945.21		9,799,945.21	9,596,921.68		9,596,921.68	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0062	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Package 3, Quezon, Unisan, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	48,999,907.04		48,999,907.04	48,510,391.03		48,510,391.03	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0063	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos - Pototanin Jct - K0159+616 - K0160+160, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	14,699,694.16		14,699,694.16	14,405,604.14		14,405,604.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0064	Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Catanauan - Buenavista Rd - K0279+100 - K0279+900, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	9,787,284.16		9,787,284.16	9,579,563.63		9,579,563.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0065	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0212+480 - K0213+000, Pitogo, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	9,799,987.31		9,799,987.31	9,702,311.94		9,702,311.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0066	Construction of Multi-Purpose Building (Covered Court), Barangay Sildora, Agdangan, Quezon	Quezon III DEO	No	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	4,899,950.50		4,899,950.50	4,780,604.01		4,780,604.01	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0067	Construction of Multi-Purpose Building (Covered Court), Barangay Duhat, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	4,899,914.46		4,899,914.46	4,808,297.84		4,808,297.84	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0068	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Catanauan - Buenavista Rd - K0267+200 - K0267+550, K0270+170 - K0270+534, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	9,799,984.95		9,799,984.95	9,652,978.61		9,652,978.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DM0069	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0239 + 750 - K0240 + 575, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	9,799,977.44		9,799,977.44	9,602,500.32		9,602,500.32	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0070	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0271 + 900 - K0272 + 826, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	9,799,966.22		9,799,966.22	9,603,868.19		9,603,868.19	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0071	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Agdangan, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	53,074,995.46		53,074,995.46	52,787,249.16		52,787,249.16	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0072	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By-Pass Road, Package 3, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	05-01-2024	30-12-2023						Government of the Philippines (current year's budget)	53,074,968.45		53,074,968.45	52,544,200.14		52,544,200.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	05-01-2024		Ongoing Procurement Process
24DM0073	Asset Preservation Program - Preventive Maintenance - Secondary Roads -Mulanay – Sn Francisco Rd -K0276+(-027) - K0276+068, K0281+447 - K0282+000, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	8,780,626.28		8,780,626.28	8,597,132.14		8,597,132.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0074	Installation of Road Safety Devices, Road Signs and Pavement Markings along Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 812 - K0321 + 005, K0322 + (-005) - K0327 + 000, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	14,699,945.12		14,699,945.12	14,273,722.96		14,273,722.96	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0075	Construction of Multi-Purpose Building (Covered Court), Barangay Tagbacan Silangan, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	4,899,926.09		4,899,926.09	4,826,420.10		4,826,420.10	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0076	Installation of Road Safety Devices, Road Signs and Pavement Markings along Sn Francisco -Sn Andres- Sn Narciso Rd - K0351+(-714)-K0353+000, K0359+000-K0368+000, K0385+000-K0401+000, San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	27-11-2023	03-12-2023	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023	30-12-2023						Government of the Philippines (current year's budget)	14,699,824.37		14,699,824.37	14,394,150.94		14,394,150.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	11-12-2023	28-12-2023	28-12-2023	29-12-2023	30-12-2023		Ongoing Procurement Process
24DM0077	Construction of San Francisco - San Andres Road, Barangay Mabunga, Barangay Sto. Niño, San Francisco, Quezon, Package 1, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	62,724,926.59		62,724,926.59	61,150,874.61		61,150,874.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0078	Construction of Flood Control Structure along Busokbusokan River, Barangay San Vicente, San Narciso, Quezon, Package 1, San Narciso, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	96,499,982.76		96,499,982.76	94,376,986.60		94,376,986.60	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0079	Installation of Road Safety Devices, Road Signs and Pavement Markings along Catanauan-Buenavista Rd - K0265+000 - K0288+000, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	14,699,978.74		14,699,978.74	14,253,218.69		14,253,218.69	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0080	Construction of Flood Control, Barangay 1 and Barangay 5, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	101,729,333.27		101,729,333.27	99,027,270.37		99,027,270.37	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0081	Installation of Road Safety Devices, Road Signs and Pavement Markings along MSR Jct-Lopez-Buenavista Rd - K0238 + (-1055) - K0249 + 181, Buenavista, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	14,699,909.63		14,699,909.63	14,411,979.69		14,411,979.69	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0082	Installation of Road Safety Devices along Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0273 + 500 -K0274 + 000, Barangay Ajos, Mulanay, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	862,390.89		862,390.89	836,998.63		836,998.63	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process

Procurement Monitoring Report as of December 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ady/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
24DM0083	Installation of Road Safety Devices, Road Signs and Pavement Markings along P Burgos – Pototanin Jct - K0188+000 - K0203+490, Unisan, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	14,699,973.53		14,699,973.53	14,393,565.18		14,393,565.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0084	Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Package 5, Quezon, Catanauan, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	34,299,939.96		34,299,939.96	33,622,890.99		33,622,890.99	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0085	Construction of Water Supply System (Level III), San Andres, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	44,099,989.61		44,099,989.61	43,657,980.89		43,657,980.89	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0086	Construction of Multi-Purpose Building (Covered Court), Barangay Pugon, San Francisco, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	4,899,986.37		4,899,986.37	4,826,481.71		4,826,481.71	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
24DM0087	Construction of Multi-Purpose Building (Evacuation Center), Barangay Danlagan, Padre Burgos, Quezon	Quezon III DEO	Yes	Competitive Bidding	29-11-2023	06-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023						Government of the Philippines (current year's budget)	6,859,904.37		6,859,904.37	6,732,759.61		6,732,759.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023		Ongoing Procurement Process
													Total Allotted Budget of On-going Procurement Activities						1,633,419,060.39	40,840,379.36	1,592,578,681.03	1,602,687,278.29	40,033,610.58	1,562,653,667.71								

Prepared by:

DOMINGO P. VILLARUEL
Chief, Procurement Unit
BAC Secretariat Head

Recommended for Approval by:

FERDINAND Y. RICABLANCA
Chief, Planning & Design Section
BAC Vice Chairperson

APPROVED:

MICHAEL P. ROSARIA
Officer-in-Charge, Office of the District Engineer
Head of the Procuring Entity