

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/Completion / Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300200100009000	Repair/Rehabilitation of School Buildings (Item Nos. 7 - 9), Municipality of General Luna, Quezon, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024	16-07-2024	29-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	8,088,177.55	8,088,177.55		8,088,177.55	8,088,177.55		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-07-2024	16-07-2024	16-07-2024	16-07-2024	29-07-2024		Completed
300200100009000	Repair/Rehabilitation of School Building at Camflora ES Annex (Item No. 29), San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024	16-07-2024	29-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	4,044,114.56	4,044,114.56		4,044,114.56	4,044,114.56		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-07-2024	16-07-2024	16-07-2024	16-07-2024	29-07-2024		Completed
300200100009000	Repair/Rehabilitation of School Buildings (Item Nos. 3 - 6), Municipality of Buenavista, Quezon, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024	16-07-2024	29-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	9,436,129.55	9,436,129.55		9,436,129.55	9,436,129.55		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	01-07-2024	16-07-2024	16-07-2024	16-07-2024	29-07-2024		Completed
300200100009000	Repair/Rehabilitation of School Buildings (Item Nos. 15 - 17), Municipality of Mulanay, Quezon, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	01-08-2024	01-08-2024	02-08-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	6,740,148.24	6,740,148.24		6,740,148.24	6,740,148.24		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024	25-07-2024	01-08-2024		Completed
300200100009000	Repair/Rehabilitation of School Buildings (Item Nos. 1-2 & 30-31), Municipality of Agdangan & Unisan, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	6,740,134.32	6,740,134.32		6,740,134.32	6,740,134.32		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024		Completed
300200100009000	Repair/Rehabilitation of School Buildings (Item Nos. 23 - 28), Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	14,828,409.32	14,828,409.32		14,828,409.32	14,828,409.32		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024		Completed
300200100009000	Repair/Rehabilitation of School Buildings (Item Nos. 10 - 14), Municipality of Macalelon, Quezon, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	9,436,285.16	9,436,285.16		9,436,285.16	9,436,285.16		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024		Completed
300200100009000	Repair/Rehabilitation of School Buildings (Item Nos. 18 - 22), Municipality of Padre Burgos, Quezon, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	27-06-2024	04-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (continuing budget)	10,784,249.86	10,784,249.86		10,784,249.86	10,784,249.86		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-07-2024	24-07-2024	24-07-2024	25-07-2024	26-07-2024		Completed
310100101853000	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Road - K0376+448 - K0376+568, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	25-10-2023	01-11-2023	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023	06-12-2023	21-08-2024	29-08-2024	30-08-2024			Government of the Philippines (current year's budget)	19,599,936.61		19,599,936.61	19,400,041.37		19,400,041.37	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-11-2023	28-11-2023	28-11-2023	29-11-2023	06-12-2023		Completed
310200100614000	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 807 - K0312 + 812, K0312 + 825 - K0313 + 550, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023	22-07-2024	31-07-2024	01-08-2024			Government of the Philippines (current year's budget)	9,799,987.58		9,799,987.58	9,539,347.81		9,539,347.81	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Completed
310100101580000	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct - Lopez - Catanauan Rd - K0242+736 - K0242+759, K0242+833 - K0242+842, K0242+883 - K0242+915, K0243+122 - K0243+160, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023	27-12-2023	22-07-2024	31-07-2024	01-08-2024			Government of the Philippines (current year's budget)	15,679,918.57		15,679,918.57	15,358,009.65		15,358,009.65	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	26-12-2023		Completed
310100101853000	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - MSR Jct - Lopez - Buenavista Rd K0238+785 - K0238+865, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	23-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	27-12-2023	23-07-2024	31-07-2024	01-08-2024			Government of the Philippines (current year's budget)	11,759,905.79		11,759,905.79	11,490,742.75		11,490,742.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023		Completed
3201001110785000	Construction of Flood Control Structure along Hingoso River, Barangay San Jose, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	11-04-2024	16-04-2024	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024	20-05-2024	02-07-2024	03-07-2024	04-07-2024			Government of the Philippines (current year's budget)	77,199,906.48		77,199,906.48	75,816,131.75		75,816,131.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	24-04-2024	07-05-2024	07-05-2024	08-05-2024	17-05-2024		Completed

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
310102101815000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd – K0312+000 – K0312+812, K0312+825 – K0313+102, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	25-06-2024	02-07-2024	10-07-2024	23-07-2024	23-07-2024	25-07-2024	29-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (current year's budget)	14,699,928.65		14,699,928.65	14,350,470.96		14,350,470.96	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-07-2024	23-07-2024	23-07-2024	25-07-2024	29-07-2024		Completed
300226113104000	Construction of Multi-Purpose Building (Covered Court), Barangay San Roque, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	22-07-2024	31-07-2024	01-08-2024			Government of the Philippines (current year's budget)	4,899,914.22		4,899,914.22	4,850,914.66		4,850,914.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Completed
3002261131086000	Construction of Multi-Purpose Building (Convention Center), Barangay Pocol, Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024	10-07-2024	11-07-2024			Government of the Philippines (current year's budget)	48,999,913.92		48,999,913.92	48,014,972.18		48,014,972.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Completed
300226113128000	Construction of Multi-Purpose Building, Brgy. Pacabit, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024	10-07-2024	11-07-2024			Government of the Philippines (current year's budget)	4,899,992.72		4,899,992.72	4,850,992.56		4,850,992.56	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Completed
300226113134000	Construction of Multi-Purpose Building, Brgy. Abuyon, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024	01-07-2024	02-07-2024	10-07-2024	11-07-2024			Government of the Philippines (current year's budget)	4,899,942.41		4,899,942.41	4,797,418.53		4,797,418.53	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	28-06-2024		Completed
300101200001000	Construction of 25TY6CL, Padre Burgos CS, Padre Burgos,Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	01-07-2024	01-07-2024	02-07-2024	10-07-2024	11-07-2024			Government of the Philippines (current year's budget)	19,899,933.82	19,899,933.82		19,412,606.35	19,412,606.35		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	01-07-2024		Completed
300226100566000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	01-07-2024	01-07-2024	02-07-2024	10-07-2024	11-07-2024			Government of the Philippines (current year's budget)	9,799,967.50		9,799,967.50	9,594,001.17		9,594,001.17	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	01-07-2024		Completed
3002261131084000	Construction of Multi-Purpose Facilities, San Andres National High School, Brgy. Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	13-05-2024	18-05-2024	27-05-2024	11-06-2024	11-06-2024	13-06-2024	01-07-2024	01-07-2024	02-07-2024	10-07-2024	11-07-2024			Government of the Philippines (current year's budget)	14,699,992.99		14,699,992.99	14,396,878.51		14,396,878.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-05-2024	11-06-2024	11-06-2024	13-06-2024	01-07-2024		Completed
310203210418000	Concreting of Brgy. Navitas FMR, Brgy. Navitas, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024	17-07-2024	22-07-2024	23-07-2024	24-07-2024	31-07-2024	01-08-2024			Government of the Philippines (current year's budget)	14,924,912.52	14,924,912.52		14,655,732.62	14,655,732.62		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc., Department of Agriculture	01-07-2024	16-07-2024	16-07-2024	17-07-2024	22-07-2024		Completed
310203210419000	Concreting of Sitio Sigaras, Brgy. Camflora FMR, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	14-06-2024	22-06-2024	01-07-2024	16-07-2024	16-07-2024	17-07-2024	22-07-2024	23-07-2024	24-07-2024	31-07-2024	01-08-2024			Government of the Philippines (current year's budget)	14,924,926.90	14,924,926.90		14,626,428.22	14,626,428.22		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc., Department of Agriculture	01-07-2024	16-07-2024	16-07-2024	17-07-2024	22-07-2024		Completed
3002261131318000	Construction of Multi-Purpose Building, Brgy. San Ignacio Ibaba, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	25-06-2024	02-07-2024	10-07-2024	23-07-2024	23-07-2024	24-07-2024	26-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (current year's budget)	4,899,977.57		4,899,977.57	4,865,787.09		4,865,787.09	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-07-2024	23-07-2024	23-07-2024	24-07-2024	26-07-2024		Completed
300226109775000	Construction of Multi-Purpose Building, Bondoc Peninsula District Hospital, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	25-06-2024	02-07-2024	10-07-2024	23-07-2024	23-07-2024	24-07-2024	26-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024			Government of the Philippines (current year's budget)	48,999,990.70		48,999,990.70	47,970,990.90		47,970,990.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-07-2024	23-07-2024	23-07-2024	24-07-2024	26-07-2024		Completed
246A0365	Improvement of Three (3) Storey Office Building, DPWH Quezon 3rd DEO Compound, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	22-10-2024	29-10-2024	06-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024	28-11-2024	29-11-2024	06-12-2024	09-12-2024			Government of the Philippines (current year's budget)	7,525,844.14	7,525,844.14		7,297,656.04	7,297,656.04		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	06-11-2024	19-11-2024	19-11-2024	20-11-2024	28-11-2024		Completed
Total Allotted Budget of Procurement Activities																		418,212,541.65	127,373,265.94	290,839,275.71												
Total Contract Price of Procurement Activities Conducted																					411,386,771.68	126,090,071.79	285,286,699.89									
Total Savings (Total Allotted Budget - Total Contract Price)																		6,825,769.97														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
30022510077700	Construction of Flood Control Structure along Agdangan River (Phase II), Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2025					Government of the Philippines (continuing budget)	48,365,387.55	48,365,387.55		48,365,387.55	48,365,387.55		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024		Awarded with Issued Notice of Award
23DM0149	Construction of Flood Control Structure along Agdangan River, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024							Government of the Philippines (continuing budget)	24,500,000.00	24,500,000.00		24,500,000.00	24,500,000.00		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024				Ongoing Procurement Process
23DM0150	Construction of Flood Control Structures along Catanaun River, Package A, Quezon, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024							Government of the Philippines (continuing budget)	24,500,000.00	24,500,000.00		24,500,000.00	24,500,000.00		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process
23DM0151	Construction of Macalelon Water System Level III Phase 2, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024							Government of the Philippines (continuing budget)	24,500,000.00	24,500,000.00		24,500,000.00	24,500,000.00		Quezon Contractors Association, COA, Philippine Contractors Association	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process
23DM0152	Construction (Completion) of Multi-Purpose Building (Municipal Hall Building Annex), Poblacion, Barangay 9, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024							Government of the Philippines (continuing budget)	34,300,000.00	34,300,000.00		34,300,000.00	34,300,000.00		Quezon Contractors Association, COA, Philippine Contractors Association	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process
24DM0166	Construction of Seawall Brgy. Ibabang Kalilayan (Phase2), Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	25-11-2024	04-12-2024	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024							Government of the Philippines (continuing budget)	96,500,000.00	96,500,000.00		94,321,868.93	94,321,868.93		Quezon Contractors Association, COA, Philippine Contractors Association	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process
24DM0167	Construction of Waterway along Tacumbro Creek, Brgy. 10, Catanaun, Quezon	Quezon III DEO	NO	Competitive Bidding	25-11-2024	04-12-2024	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024							Government of the Philippines (continuing budget)	49,000,000.00	49,000,000.00		48,510,273.70	48,510,273.70		Quezon Contractors Association, COA, Philippine Contractors Association	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process
40990100000000	Construction of San Francisco - San Andres Road, Butanguiad Section, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	25-11-2024	04-12-2024	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024					Government of the Philippines (continuing budget)	49,000,000.00	49,000,000.00		48,509,998.02	48,509,998.02		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Awarded with Issued Notice of Award
25DM0001	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0221+100 - K0222+154, K0233+790 - K0233+840, K0235+780 - K0236+590, K0244+000 - K0244+870, Macalelon & General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024	26-11-2024						Government of the Philippines (current year's budget)	14,699,858.17		14,699,858.17	14,405,571.21	14,405,571.21		DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024		Ongoing Procurement Process
25DM0002	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0282 + 000 - K0283 + 000, K0287 + 340 - K0288 + 020, Mulanay & San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024	10-12-2024						Government of the Philippines (current year's budget)	14,699,968.21		14,699,968.21	14,405,956.09	14,405,956.09		DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024		Ongoing Procurement Process
25DM0003	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0284+822 - K0285+000, K0290+760 - K0291+702, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024	10-12-2024						Government of the Philippines (current year's budget)	34,299,746.80		34,299,746.80	33,610,289.01	33,610,289.01		DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024		Ongoing Procurement Process
25DM0004	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0326+656 - K0326+858, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024	26-11-2024						Government of the Philippines (current year's budget)	46,549,969.24		46,549,969.24	45,618,972.41	45,618,972.41		DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024		Ongoing Procurement Process
25DM0005	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0279 + 000 - K0280 + 000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024	10-12-2024						Government of the Philippines (current year's budget)	34,299,932.01		34,299,932.01	33,610,321.24	33,610,321.24		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024		Ongoing Procurement Process
25DM0006	Network Development Program - Paving of Unpaved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - (S04263L2) Chainage 6648 - Chainage 8041, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024	26-11-2024						Government of the Philippines (current year's budget)	24,669,494.63		24,669,494.63	24,176,070.56	24,176,070.56		Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
25DM0007	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0281+ 056 - K0281 + 117, K0281 + 188 - K0281 + 251, K0285+700 - K0286+100, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024	10-12-2024						Government of the Philippines (current year's budget)	39,199,925.88		39,199,925.88	38,412,007.76		38,412,007.76	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024				Ongoing Procurement Process
25DM0008	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0289 + 167 - K0289 + 288, K0289+678 - K0289+771, K0290 + 465 - K0290 + 535, K0290 + 950 - K0290 + 971, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024	10-12-2024						Government of the Philippines (current year's budget)	57,899,982.06		57,899,982.06	56,741,973.46		56,741,973.46	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024				Ongoing Procurement Process
25DM0009	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0225+000 - K0226+792, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,440,059.65		38,440,059.65	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0010	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0181 + 630 - K0182 + 880, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,812,000.20		28,812,000.20	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc., Department of Agriculture	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0011	Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon (Package 6), Quezon, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,560,378.70		94,560,378.70	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc., Department of Agriculture	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0012	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0360+185 - K0361+048, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,010,174.89		24,010,174.89	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0013	Construction of Road, Lahing to Tubigan Ilaya, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,207,861.25		19,207,861.25	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0014	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0326 + 930 - K0327 + 000, K0327 + 500 -K0327 + 800, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	73,050,500.00		73,050,500.00	71,952,679.32		71,952,679.32	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0015	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0292 + 050 - K0292+ 085, K0292 + 500 - K0292 + 545, K0292 + 630 - K0292 + 730, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,509,980.15		48,509,980.15	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0016	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0324+300 - K0324+355, K0326+082 - K0326+194, K0326+319 - K0326+446, K0340+407 - K0340+453, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	64,751,500.00		64,751,500.00	63,588,329.26		63,588,329.26	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0017	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - MSR Jct - Lopez - Catanauan Rd - K0241 + 717 - K0242 + 730, K0244 + 660 - K0246 + 000, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,206,040.77		19,206,040.77	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0018	Construction of Multi-Purpose Building, Barangay Cawayanin, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.90		7,202,999.90	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process
25DM0019	Construction of Multi-Purpose Building, Barangay 9 Poblacion, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,997.51		7,202,997.51	Quezon Contractors Association, CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024				Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
25DM0020	Construction of Multi-Purpose Building, Barangay Maligaya, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,276,477.50	7,276,477.50		21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024		Ongoing Procurement Process	
25DM0021	Construction of Multi-Purpose Building, Mulanay Central Elementary School, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.77	7,202,999.77		21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024		Ongoing Procurement Process	
25DM0022	Construction of Multi-Purpose Building, Barangay Anonang, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,134,225.31	7,134,225.31		21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024		Ongoing Procurement Process	
25DM0023	Construction of Multi-Purpose Building, Barangay Matataja, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024	09-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,130,079.19	7,130,079.19		21-11-2024	03-12-2024	03-12-2024	04-12-2024	05-12-2024		Ongoing Procurement Process	
25DM0024	Construction of Multi-Purpose Building, Barangay Navitas, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,125,440.64	7,125,440.64		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0025	Construction of Multi-Purpose Building, Barangay Bilucan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,937.75	7,202,937.75		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0026	Construction of Multi-Purpose Building, Barangay San Antonio Magcopa, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,758,702.71	4,758,702.71		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0027	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0295+480 - K0297+325, K0297+342 - K0297+642, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,405,908.27	14,405,908.27		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0028	Construction of Road, San Andres - San Francisco, Package 1, Quezon, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	71,898,290.00		71,898,290.00	71,179,527.21	71,179,527.21		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0029	Construction of Multi-Purpose Building, Barangay Batabat Norte, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,276,600.48	7,276,600.48		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0030	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0304+000 - K0305+000, K0309+070 - K0310+900, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	82,025,000.00		82,025,000.00	80,384,496.73	80,384,496.73		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0031	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0373 + 858 - K0374 + 289, K0376 + 580 - K0377 + 000, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,216,825.45	29,216,825.45		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0032	Construction of Road, Barangay Kanlurang Maligaya, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024	16-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,597,435.56	14,597,435.56		25-11-2024	10-12-2024	10-12-2024	11-12-2024	12-12-2024		Ongoing Procurement Process	
25DM0033	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Casasahan Br. (B02962LZ) along P Burgos-Pototanin Jct, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	17-12-2024						Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,569,286.02	9,569,286.02		27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024		Ongoing Procurement Process	
25DM0034	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Campacat Br. (B02544LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	17-12-2024						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,779,628.36	4,779,628.36		27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024		Ongoing Procurement Process	
25DM0035	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Muliguin Br. 3 (B02960LZ) along P Burgos-Pototanin Jct, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	17-12-2024						Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,718,875.50	6,718,875.50		27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024		Ongoing Procurement Process	
25DM0036	Construction of Road, Barangay Lipata, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	17-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,405,935.33	14,405,935.33		27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024		Ongoing Procurement Process	
25DM0037	Construction of Multi-Purpose Building, Barangay Tagumpay, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	17-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.36	7,202,999.36		27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024		Ongoing Procurement Process	
25DM0038	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tabak - Tabak Br. (B01700LZ) along Talaba-Summit-Panaon Rd, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	17-12-2024						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,811,209.11	4,811,209.11		27-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024		Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
25DM0039	Construction of Multi-Purpose Building, Barangay Pinagbayanan, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,301,119.67	7,301,119.67		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0040	Construction of Multi-Purpose Building Barangay Buyao, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,290,346.99	7,290,346.99		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0041	Construction of Multi-Purpose Building, Butanguiad National High School, Barangay Butanguiad, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,317,135.72	7,317,135.72		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0042	Concreting of Road, San Isidro leading to Elementary School and Sitio Bayeye, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024								Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,391,571.06	14,391,571.06		02-12-2024	17-12-2024	17-12-2024	18-12-2024			Ongoing Procurement Process	
25DM0043	Construction of Multi-Purpose Building, Barangay Lipata, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,997.67	7,202,997.67		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0044	Construction of Multi-Purpose Building, Barangay Bulo Ilaya, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.41	7,202,999.41		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0045	Construction of Multi-Purpose Building (Admin Building) 85th Infantry Battalion PA, Barangay White Cliff, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,152.51	4,753,152.51		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0046	Construction (Completion) of Multi-Purpose Building, Barangay F. de Jesus, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	2,450,000.00		2,450,000.00	2,400,999.86	2,400,999.86		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0047	Construction of Multi-Purpose Building, Sitio Dao, Barangay Talisay, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,296,080.52	7,296,080.52		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0048	Network Development Program - Construction of Missing Links/ New Roads - San Francisco- San Andres- San Narciso Road, Quezon, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,332,792.46	29,332,792.46		02-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		Ongoing Procurement Process	
25DM0049	Construction of Road, Kabulihan Ibaba to San Roque, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,405,993.89	14,405,993.89		05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024		Ongoing Procurement Process	
25DM0050	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0325+465 - K0325+888, K0325+930 - K0325+977, K0332+147 - K0332+181, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024						Government of the Philippines (current year's budget)	80,095,000.00		80,095,000.00	79,897,471.04	79,897,471.04		05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024		Ongoing Procurement Process	
25DM0051	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Agdangan Br.(B02956LZ) along P Burgos-Pototanin Jct, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024						Government of the Philippines (current year's budget)	17,640,000.00		17,640,000.00	17,283,855.90	17,283,855.90		05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024		Ongoing Procurement Process	
25DM0052	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Cabuyao Br. (B02954LZ) along P Burgos-Pototanin Jct, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024						Government of the Philippines (current year's budget)	20,580,000.00		20,580,000.00	20,181,197.99	20,181,197.99		05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024		Ongoing Procurement Process	
25DM0053	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Anilao Br. (B02968LZ) along Mulanay - San Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024						Government of the Philippines (current year's budget)	21,560,000.00		21,560,000.00	21,064,683.73	21,064,683.73		05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024		Ongoing Procurement Process	
25DM0054	Construction of Multi-Purpose Building, Matandang Sabang National High School, Barangay Matandang Sabang Silangan, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,001.51	4,753,001.51		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0055	Construction (Completion) of Multi-Purpose Building, Barangay Tayuman Ilaya, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	2,450,000.00		2,450,000.00	2,440,718.89	2,440,718.89		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0056	Construction of Multi-Purpose Building, Barangay Amontay, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,998.24	7,202,998.24		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0057	Construction of Multi-Purpose Building, Barangay Rizal Ilaya, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.29	7,202,999.29		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0058	Construction of Road, Rizal - Villa Magsaysay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,553,075.89	14,553,075.89		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total		MOOE	CO	Total2	MOOE2	CO3	Pre-bid Conf4		Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)		
25DM0059	Construction of Road, Cambuga - Burgos to Anonang, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,390,487.38		14,390,487.38		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0060	Construction of Multi-Purpose Building, Barangay Bacong Ibaba, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.41		7,202,999.41		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0061	Construction of Multi-Purpose Building, Barangay Lavides, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,316,173.87		7,316,173.87		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0062	Construction of Road, Magsaysay - San Vicente Kanluran, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,605,274.12		14,605,274.12		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0063	Construction of Access Road, Barangay San Antonio Pala, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,307,910.14		14,307,910.14		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0064	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Quezon, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,132,867.29		96,132,867.29		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0065	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By-Pass Road, Quezon, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,569,977.40		94,569,977.40		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0066	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	43,217,988.67		43,217,988.67		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0067	Construction of Multi-Purpose Building, Barangay San Isidro Ilaya, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,276,605.66		7,276,605.66		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0068	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024						Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,791,399.93		6,791,399.93		12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Ongoing Procurement Process	
25DM0069	Construction of Multi-Purpose Building, Barangay Punta, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	02-12-2024	10-12-2024	19-12-2024	07-01-2025	07-01-2025									Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	0.00		0.00		19-12-2024	07-01-2025	07-01-2025				Ongoing Procurement Process	
25DM0071	Construction of Multi-Purpose Building, Barangay Poblacion 8, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	02-12-2024	10-12-2024	19-12-2024	07-01-2025	07-01-2025									Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	0.00		0.00		19-12-2024	07-01-2025	07-01-2025				Ongoing Procurement Process	
Total Allotted Budget of On-going Procurement Activities															1,976,554,554.55	350,665,387.55	1,625,889,167.00	1,932,446,657.90	34,507,528.20	1,515,341,129.70													

Prepared by:

JUAN PAULO M. MONILLA
Chief, Procurement Unit
BAC Secretariat Head

Recommended for Approval by:

FERDINAND Y. RICABLANCA
Chief, Construction Section
BAC Chairperson

APPROVED:

MICHAEL P. ROSARIA
Officer-in-Charge, Office of the District Engineer
Head of the Procuring Entity