



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
Segabe, Pifian, Zamboanga del Norte, Region IX

ANNEX A
Procurement Monitoring Report
As of June 30, 2024

Code (AGC/RAP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Review of Justification					Delivery/ Completion/ Assignment (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opes of Bids	BM Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing			Notice to Proceed	Delivery/ Completion	Total	NGOE	CO	Total		NGOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Opes of Bids			BM Evaluation
COMPLETED PROCUREMENT ACTIVITIES																															
300203102894000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Construction/Concreting of Poblacion-Baga Falls Manginod Road Mutia, Zamboanga del Norte	Construction Section	NO	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	02/05/2024	03/14/2024	03/20/2024		GAA 2024	28,950,000.00			28,660,013.90		COA, NACAP, NGO, LGU AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
300203102896000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Construction/Improvement of Buenasuerte-La Putilma Canon Road Leading to Canon Falls Mutia, Zamboanga del Norte	Construction Section	NO	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	12/26/2023	01/24/2024	04/01/2024	04/03/2024	04/05/2024		GAA 2024	28,950,000.00			28,659,847.54		COA, NACAP, NGO, LGU AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	12/26/2023			
300204101453000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLI-TI) Sitio Dunlog-Sitio Janting, Barangay Potungan Road Connecting Provincial Road and Baguioy in support of Cacao and Coffee Industries, Sitio Dunlog-Janting, Dapitan City, ZN	Construction Section	YES	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	01/24/2024	02/23/2024	01/24/2024		GAA 2024	4,900,000.00			4,850,968.72		COA, NACAP, NGO, AND TRADE AND INDUSTRY	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
300204101459000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLI-TI) Buenavista-Sinala Barangay Road, In support of corn and vegetables production at Barangay Buenavista, Sergio Osmeña, Zamboanga del Norte	Construction Section	YES	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	01/24/2024	05/14/2024	05/15/2024		GAA 2024	4,900,000.00			4,850,853.97		COA, NACAP, NGO, TRADE AND INDUSTRY AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
300204101456000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLI-TI) Sitio Bobonao, Ilaya-Burgo-Tamion-Olive-an Road in support to Copra Industry, Dapitan City, ZN	Construction Section	YES	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/13/2023	11/13/2023	01/02/2024	01/16/2024	01/18/2024	01/24/2024	04/08/2024	04/12/2024		GAA 2024	4,900,000.00			4,875,127.65		COA, NACAP, NGO, TRADE AND INDUSTRY AND BREGY, CAPTAIN	10/31/2023	11/13/2023	11/13/2023	01/02/2024	01/16/2024			
310204102854000	Construction of By-Pass and Diversion Roads Brgy. Abenda, Mula-Po-Sergio Osmeña Sr. Diversion Road, Zamboanga del Norte	Construction Section	YES	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	01/24/2024	01/29/2024	01/30/2024		GAA 2024	48,400,000.00			48,373,636.69		COA, NACAP, NGO AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
310204101793000	Construction of By-Pass and Diversion Roads Brgy. Bahonong, Dapitan City-Pub. Substad Diversion Road, ZN	Construction Section	YES	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	01/24/2024	01/28/2024	01/30/2024		GAA 2024	48,800,000.00			48,700,000.00		COA, NACAP, NGO AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
300203102888000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Construction of Access Road Leading to Mainway Peaks Rizal, Zamboanga del Norte	Construction Section	NO	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/19/2024	01/22/2024	04/22/2024	04/25/2024	04/26/2024		GAA 2024	28,950,000.00			28,699,624.79		COA, NACAP, NGO AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/19/2024			
300204101455000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLI-TI) Brgy. Dampalan-Pinocsa Larnaya Road, Connecting San Juan and Mabuhay in Support of Rubber and Coconut Industries, Sergio Osmeña, ZN	Construction Section	YES	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	01/24/2024	02/23/2024	02/29/2024		GAA 2024	4,900,000.00			4,890,078.90		COA, NACAP, NGO, TRADE AND INDUSTRY AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
300204101456000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLI-TI) Barangay San Juan-Dampalan-San Isidro Road Connecting National Road and Harapang in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, ZN	Construction Section	YES	Public Bidding	10/12/2023	11/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	01/24/2024	02/23/2024	02/29/2024		GAA 2024	4,900,000.00			4,890,917.90		COA, NACAP, NGO, TRADE AND INDUSTRY AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
300204101460000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLI-TI) Tinimbang Barangay Road in support of corn and vegetables production Tinindagan, Sergio Osmeña, ZN	Construction Section	YES	Public Bidding	10/12/2023	10/24/2023	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024	01/18/2024	01/24/2024	02/23/2024	02/29/2024		GAA 2024	4,900,000.00			4,890,872.32		COA, NACAP, NGO, TRADE AND INDUSTRY AND BREGY, CAPTAIN	10/31/2023	11/30/2023	11/30/2023	12/05/2023	01/16/2024			
310109101629000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Polanco-Macledores Rd K1840+450-K1840+510	Construction Section	YES	Public Bidding	11/26/2023	10/07/2023	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024	01/18/2024	01/24/2024	01/29/2024	01/30/2024		GAA 2024	8,313,300.00			8,286,450.59		COA, NACAP, NGO AND BREGY, CAPTAIN	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024			
300204101458000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLI-TI) Blayon-Wilben-San Jose Road, In Support of Blayon Corn and Coconut Production Sergio Osmeña, ZN	Construction Section	YES	Public Bidding	11/26/2023	11/07/2023	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024	01/18/2024	01/24/2024	01/29/2024	01/30/2024		GAA 2024	9,800,000.00			9,779,678.21		COA, NACAP, NGO AND BREGY, CAPTAIN	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024			
310107100693000	Construction/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Punta-Dansulan-S. Osmeña-Zamboanga del Norte/Sur Bdry Rd, K1857+070-K1857+140	Construction Section	NO	Public Bidding	10/26/2023	11/07/2023	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024	01/25/2024	02/05/2024	03/14/2024	03/20/2024		GAA 2024	6,997,200.00			6,971,438.10		COA, NACAP, NGO AND BREGY, CAPTAIN	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024			
310110100522000	Construction/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Punta-Dansulan-S. Osmeña-Zamboanga del Norte/Sur Bdry Rd, K1857+(-880)-K1857+(-600), K1866+420-K1866+500	Construction Section	YES	Public Bidding	10/26/2023	11/07/2023	11/15/2023	11/27/2023	11/27/2023	12/04/2023	01/16/2024	01/18/2024	01/24/2024	01/29/2024	01/30/2024		GAA 2024	4,566,800.00			4,549,553.93		COA, NACAP, NGO AND BREGY, CAPTAIN	11/15/2023	11/27/2023	11/27/2023	12/04/2023	01/16/2024			
310115100752000	Construction/Upgrading/Rehabilitation of Drainage along National Roads Rizal-Dalak-Dapitan Coastal Loop Rd K1816+215, K1816+264, K1817+283	Construction Section	YES	Public Bidding	-	11/07/2023	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024	01/18/2024	01/24/2024	01/29/2024	01/30/2024		GAA 2024	2,940,000.00			2,919,053.76		COA, NACAP, NGO AND BREGY, CAPTAIN	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/16/2024			
300203102699000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Construction/Concreting of G. Bergado Road Leading to Pigbulingan Falls Mutia, ZN	Construction Section	NO	Public Bidding	11/26/2023	11/07/2023	11/15/2023	11/29/2023	11/29/2023	12/04/2023	12/26/2023	01/24/2024	04/01/2024	04/05/2024	04/08/2024		GAA 2024	38,600,000.00			38,213,296.12		COA, NACAP, NGO AND BREGY, CAPTAIN	11/15/2023	11/29/2023	11/29/2023	12/04/2023	12/26/2023			
300203102695000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Construction/Concreting of Unkios Road Leading to Bagait Falls Mutia, Zamboanga del Norte	Construction Section	NO	Public Bidding	11/26/2023	11/07/2023	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/19/2024	01/24/2024	04/01/2024	04/05/2024	04/08/2024		GAA 2024	28,950,000.00			28,699,929.03		COA, NACAP, NGO, LGU AND BREGY, CAPTAIN	11/15/2023	11/29/2023	11/29/2023	12/04/2023	01/19/2024			
310																															



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
Segabe, Pilián, Zamboanga del Norte, Region IX

ANNEX A
Procurement Monitoring Report
As of June 30, 2024

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	BID (Php)					Contract Cost (Php)					List of Invited Observers	Signs of Receipt of Satisfaction					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Bid/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Bidder to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Bid/Opn of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
300204161615000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT) Barangay Sitabo-Antonino-Panabo Road Connecting National Road Leading to Sitabo, Antonino, Panabo Farmers Association in support of Coconut, Rubber and Abaca Industries, Sergio Osmeña, ZN	Construction Section	YES	Public Bidding	12/01/2023	12/07/2023	12/15/2023	12/27/2023	12/27/2023	01/02/2024	01/16/2024	01/18/2024	01/24/2024	05/14/2024	05/15/2024			GAA 2024	4,900,000.00			4,869,689.93			COA, NACAP, NGO, TRADE AND INDUSTRY AND BRCY, CAPTAIN	12/15/2023	12/27/2023	12/27/2023	01/02/2024	01/16/2024					
310302100509900	Replacement of Permanent Weak Bridges 1st Bridge (BOO419H) along Daya-Sib-Polanco Road	Construction Section	YES	Public Bidding	12/01/2023	12/07/2023	12/15/2023	12/27/2023	12/27/2023	01/02/2024	01/16/2024	01/18/2024	01/24/2024	01/29/2024	01/30/2024			GAA 2024	33,980,000.00			33,952,137.87			COA, NACAP, NGO AND BRCY, CAPTAIN	12/15/2023	12/27/2023	12/27/2023	01/02/2024	01/16/2024					
310302100510000	Construction of Rainwater Collectors System (RWCS)	Construction Section	YES	Public Bidding	12/01/2023	12/07/2023	12/15/2023	12/27/2023	12/27/2023	01/02/2024	01/16/2024	01/18/2024	01/24/2024	01/29/2024	01/30/2024			GAA 2024	28,890,000.00			28,809,984.51			COA, NACAP, NGO AND BRCY, CAPTAIN	12/15/2023	12/27/2023	12/27/2023	01/02/2024	01/16/2024					
320101111311000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Layan River, Dapdap Bridge Upstream Polanco, ZN	Construction Section	NO	Public Bidding	12/15/2023	12/28/2023	01/05/2024	01/17/2024	01/17/2024	01/24/2024	03/05/2024	03/07/2024	03/07/2024	03/15/2024	03/16/2024			GAA 2024	77,584,070.00			77,502,673.47			COA, NACAP, NGO, LGU AND BRCY, CAPTAIN	01/05/2024	01/17/2024	01/17/2024	01/24/2024	03/05/2024					
310304101333000	Rehabilitation/Major Repair of Permanent Weak Bridges Pulaan Bridge (BO0588H) along Dipolog-Croqueta National Road	Construction Section	YES	Public Bidding	12/28/2023	01/04/2024	01/12/2024	01/24/2024	01/24/2024	01/25/2024	01/28/2024	01/29/2024	01/29/2024	01/30/2024	01/31/2024			GAA 2024	5,860,000.00			5,824,976.21			COA, NACAP, NGO AND BRCY, CAPTAIN	01/12/2024	01/24/2024	01/24/2024	01/25/2024	01/28/2024					
310304101334000	Rehabilitation/Major Repair of Permanent Weak Bridges Tokon Bridge (BO0581H) along Dipolog-Croqueta National Road	Construction Section	YES	Public Bidding	12/28/2023	01/04/2024	01/12/2024	01/24/2024	01/24/2024	01/25/2024	01/28/2024	01/29/2024	01/29/2024	01/30/2024	01/31/2024			GAA 2024	9,800,000.00			9,739,953.95			COA, NACAP, NGO AND BRCY, CAPTAIN	01/12/2024	01/24/2024	01/24/2024	01/25/2024	01/28/2024					
310204101794000	Construction of By-Pass and Diversion Roads Siyaya Bucana-Dapitan Port Diversion Road Zamboanga del Norte	Construction Section	NO	Public Bidding	12/28/2023	01/04/2024	01/12/2024	01/24/2024	01/24/2024	01/30/2024	03/18/2024	03/27/2024	04/02/2024	04/05/2024	04/08/2024			GAA 2024	61,084,240.00			61,000,000.00			COA, NACAP, NGO AND BRCY, CAPTAIN	01/12/2024	01/24/2024	01/24/2024	01/30/2024	03/18/2024					
300221106681000	BIP - Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities Construction of Road Barangay Bagong Baguio Sergio Osmeña, ZN	Construction Section	NO	Public Bidding	12/29/2023	01/31/2024	02/07/2024	01/19/2024	02/19/2024	02/26/2024	03/05/2024	03/07/2024	03/07/2024	03/15/2024	03/18/2024			GAA 2024	49,500,000.00			49,460,000.00			COA, NACAP, NGO AND BRCY, CAPTAIN	02/07/2024	01/19/2024	02/19/2024	02/26/2024	03/05/2024					
300221106678000	BIP - Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities Construction of Barangay Sidlan Road, Pilián, ZN	Construction Section	NO	Public Bidding	01/29/2024	01/31/2024	02/07/2024	02/19/2024	02/19/2024	02/26/2024	03/25/2024	03/27/2024	04/02/2024	04/05/2024	04/08/2024			GAA 2024	19,800,000.00			19,775,236.89			COA, NACAP, NGO AND BRCY, CAPTAIN	02/07/2024	02/19/2024	02/19/2024	02/26/2024	03/25/2024					
300221106679000	BIP - Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities Construction of Masungway-La Union-Potungay River Road La Libertad, Zamboanga del Norte	Construction Section	NO	Public Bidding	01/29/2024	01/31/2024	02/07/2024	02/19/2024	02/19/2024	02/26/2024	03/05/2024	03/07/2024	03/07/2024	03/15/2024	03/18/2024			GAA 2024	9,900,000.00			9,860,000.00			COA, NACAP, NGO AND BRCY, CAPTAIN	02/07/2024	02/19/2024	02/19/2024	02/26/2024	03/05/2024					
310202109130000	Constructing of Brgy. Sidlan FHR, Pilián, Zamboanga del Norte	Construction Section	NO	Public Bidding	01/29/2024	02/22/2024	02/07/2024	02/19/2024	02/19/2024	02/26/2024	02/22/2024	02/26/2024	02/26/2024	03/12/2024	03/16/2024			GAA 2024	29,850,000.00			29,823,191.54			COA, NACAP, NGO, AGRICULTURE AND BRCY, CAPTAIN	02/07/2024	02/19/2024	02/19/2024	02/26/2024	02/22/2024					
300226115132000	Construction of Multi-Purpose Building (Municipal Gymnasium) Murti, Zamboanga del Norte	Construction Section	NO	Public Bidding	02/20/2024	02/22/2024	02/29/2024	03/12/2024	03/12/2024	03/14/2024	03/18/2024	03/20/2024	03/20/2024	03/25/2024	03/26/2024			GAA 2024	4,950,000.00			4,940,000.00			COA, NACAP, NGO AND AGRICULTURE	02/29/2024	03/12/2024	03/12/2024	03/14/2024	03/18/2024					
300226115133000	Construction of Multi-Purpose Building, Pilián Central Elementary School Pilián, Zamboanga del Norte	Construction Section	NO	Public Bidding	02/20/2024	02/22/2024	02/29/2024	03/12/2024	03/12/2024	03/14/2024	03/18/2024	03/20/2024	03/20/2024	03/25/2024	03/26/2024			GAA 2024	14,850,000.00			14,830,000.00			COA, NACAP, NGO AND BRCY, CAPTAIN	02/29/2024	03/12/2024	03/12/2024	03/14/2024	03/18/2024					
300221106680000	BIP - Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities Construction of Road Barangay Antonino, Sergio Osmeña, Zamboanga del Norte	Construction Section	NO	Public Bidding	02/27/2024	03/08/2024	03/18/2024	04/02/2024	04/02/2024	04/08/2024	04/18/2024	04/22/2024	04/22/2024	04/25/2024	04/26/2024			GAA 2024	13,060,000.00			13,050,000.00			COA, NACAP, NGO, LGU AND BRCY, CAPTAIN	03/18/2024	04/02/2024	04/02/2024	04/08/2024	04/18/2024					
300225102218000	BIP - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities Construction of Slipway Barangay Baso, Dapitan City, Zamboanga del Norte	Construction Section	NO	Public Bidding	02/27/2024	03/08/2024	03/08/2024	04/03/2024	04/02/2024	04/09/2024	04/22/2024	04/23/2024	04/23/2024	04/25/2024	04/30/2024			GAA 2024	19,800,000.00			19,749,999.58			COA, NACAP, NGO AND BRCY, CAPTAIN	03/08/2024	04/03/2024	04/02/2024	04/09/2024	04/22/2024					
300214101266000	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavements Markings and Pedestrian Fencing along Jct. Polo-Dapitan Park National Road-K1827+600-K1830+355 Dapitan City, Zamboanga del Norte	Construction Section	NO	Public Bidding	05/15/2024	05/23/2024	06/04/2024	06/04/2024	06/04/2024	06/06/2024	06/10/2024	06/11/2024	06/11/2024	06/25/2024	06/26/2024			GAA 2024	1,176,000.00			1,164,661.20			COA, NACAP, NGO AND BRCY, CAPTAIN	05/23/2024	06/04/2024	06/04/2024	06/06/2024	06/10/2024					
300214101265000	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavements Markings along Jct. Polo-Dapitan Park National Road K1825+(-305) - K1827+600, Dapitan, Zamboanga del Norte	Construction Section	NO	Public Bidding	05/15/2024	05/23/2024	06/04/2024	06/04/2024	06/06/2024	06/10/2024	06/11/2024	06/11/2024	06/25/2024	06/26/2024			GAA 2024	766,000.00			752,783.37			COA, NACAP, NGO AND BRCY, CAPTAIN	05/23/2024	06/04/2024	06/04/2024	06/06/2024	06/10/2024						
300215109001000	Construction of Upper Gumay Bridge at Upper Gumay, Pilián, Zamboanga del Norte	Construction Section	NO	Public Bidding	02/27/2024	03/08/2024	03/18/2024	04/02/2024	04/02/2024	04/08/2024	04/18/2024	04/22/2024	04/22/2024	04/25/2024	04/30/2024			GAA 2024	49,000,000.00			48,902,836.25			COA, NACAP, NGO AND BRCY, CAPTAIN	03/18/2024	04/02/2024	04/02/2024	04/08/2024	04/18/2024					
300225102217000	BIP - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities Construction of Slope Protection Structure West Poblacion Rizal, Zamboanga del Norte	Construction Section	NO	Public Bidding	02/27/2024	03/08/2024	03/18/2024	04/11/2024	04/11/2024	04/15/2024	04/18/2024	04/22/2024	04/22/2024	04/25/2024	04/30/2024			GAA 2024	4,950,000.00			4,925,999.98			COA, NACAP, NGO AND BRCY, CAPTAIN	03/18/2024	04/11/2024	04/11/2024	04/15/2024	04/18/2024					
310201101448000	Road Widening Dipolog-Croqueta National Rd K1825 + 600-K1826 + 945.60	Construction Section	NO	Public Bidding	03/19/2024	03/21/2024	03/27/2024	04/11/2024	04/11/2024	04/16/2024	05/16/2024	05/20/20																							