



Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
230CC0001	Asset Preservation Program-Preventive Maintenance Primary Roads Epifanio Delos Santos Ave. (EDSA)-KM026+000-KM026+165, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/25/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	60		11,508,140.00			11,105,044.96			Repair/Rehabilitation of Paved Roads	
230CC0002	Asset Preservation Program-Preventive Maintenance Primary Roads Epifanio Delos Santos Ave. (EDSA)-KM027+692-KM028+018, KM028+235-KM028+367, KM028+395-KM028+386, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/24/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	60		13,062,420.00			12,597,587.23			Repair/Rehabilitation of Paved Roads	
230CC0003	Asset Preservation Program-Preventive Maintenance Secondary Roads Gil Puyat Ave.-KM005+588-KM005+938, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/3/2022	11/9/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/7/2022	12/12/2022	2/1/2023	2/8/2023	2/9/2023	30		13,720,000.00			13,308,165.17			Repair/Rehabilitation of Paved Roads	
230CC0004	Rehabilitation/Major Repair of Permanent Bridges, Buendia Flyover (BQ0562,2) along South Super Highway (Buendia Flyover), Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/23/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	150		41,160,000.00			40,130,979.78			Repair/Rehabilitation of Bridges	
230CC0005	Rehabilitation/Major Repair of Permanent Bridges, EDSA-Kalayaan-Fort Bonifacio Flyover (EB) Buendia to Fort Bonifacio (BQ23,2) along EDSA-Kalayaan-Fort Bonifacio Flyover (East Bound), Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/3/2022	11/9/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/7/2022	12/12/2022	2/1/2023	2/8/2023	2/9/2023	150		39,200,000.00			37,825,077.63			Repair/Rehabilitation of Bridges	
230CC0006	Construction of Flood Mitigation Structure (Installation of Automatic Trash Screen) at Makati Diversion Channel, Barangay San Lorenzo, Makati City, Metro Manila	Construction	No	Competitive Bidding	7/13/2023	7/20/2023	7/27/2023	8/9/2023	8/10/2023	8/11/2023	8/17/2023	8/18/2023	8/22/2023	8/30/2023	8/31/2023	300		85,000,000.00			79,564,326.68			Construction of Drainage Structures	
230CC0008	Construction of Retention Wall along Bangjal Creek, Barangay Bangjal, Makati City (Phase II), Metro Manila	Construction	No	Competitive Bidding	1/27/2023	2/2/2023	2/10/2023	2/21/2023	2/22/2023	2/23/2023	2/27/2023	2/28/2023	3/1/2023	3/8/2023	3/9/2023	240		73,753,020.00			73,015,488.25			Construction of Drainage Structures	
230CC0009	Rehabilitation of Drainage System along Dian St., Buendia Ave., and its Laterals, Makati City, Metro Manila	Construction	No	Competitive Bidding	6/23/2023	6/30/2023	7/7/2023	7/26/2023	7/27/2023	7/28/2023	7/31/2023	8/2/2023	8/3/2023	8/11/2023	8/14/2023	120		7,500,000.00			7,129,230.51			Repair/Rehabilitation of Drainage Structures	
230CC0010	Asset Preservation Program-Preventive Maintenance Primary Roads-Epifanio Delos Santos Ave. (EDSA)-KM023+997-KM028+180, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/23/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	90		11,732,560.00			11,379,866.62			Repair/Rehabilitation of Paved Roads	
230CC0011	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Route C-5 Road- KM019+1020-KM018+728, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/3/2022	11/9/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/7/2022	12/12/2022	2/1/2023	2/8/2023	2/9/2023	300		53,716,725.00			52,373,903.00			Repair/Rehabilitation of Paved Roads	
230CC0012	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Epifanio Delos Santos Ave. (EDSA)-KM026+149-KM026+393, Makati City Phase IV, Metro Manila	Maintenance	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/25/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	60		4,900,000.00			4,828,366.50			Repair/Rehabilitation of Paved Roads	
230CC0013	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Epifanio Delos Santos Ave. (EDSA)-KM028+448-KM027+334, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/23/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	300		50,180,000.00			48,422,277.56			Repair/Rehabilitation of Paved Roads	
230CC0014	Rehabilitation/Major Repair of Permanent Bridges, Kalayaan EDSA Flyover (BQ0566,2) along Kalayaan-EDSA Flyover, Makati City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/23/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	90		9,800,000.00			9,603,178.75			Repair/Rehabilitation of Bridges	
230CC0015	Construction of Box Culvert along Xyris Creek, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/10/2022	11/15/2022	11/23/2022	12/5/2022	12/5/2022	12/6/2022	12/13/2022	12/15/2022	2/6/2023	2/14/2023	2/15/2023	90		5,880,000.00			5,686,727.21			Construction of Drainage Structures	
230CC0016	Construction of Flood Mitigation Structure (Installation of Automatic Trash Screen) at Maye Creek, Barangay Riza, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	6/16/2023	6/23/2023	6/30/2023	7/12/2023	7/13/2023	7/14/2023	7/17/2023	7/19/2023	7/20/2023	7/28/2023	7/31/2023	240		65,000,000.00			61,469,424.33			Construction of Drainage Structures	
230CC0017	Construction of Retention Wall along Balisampayan Creek, Barangay Guadalupe Viejo, Makati City Phase (II), Metro Manila	Construction	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	2/6/2023	2/14/2023	2/15/2023	210		66,585,000.00			63,255,568.64			Construction of Drainage Structures	
230CC0018	Construction of Retention Wall along Balisampayan Creek, Barangay Guadalupe Viejo, Makati City (Phase III), Metro Manila	Construction	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	2/6/2023	2/14/2023	2/15/2023	210		66,585,000.00			63,256,286.78			Construction of Drainage Structures	
230CC0019	Construction of Retention Wall along Balisampayan Creek, Barangay Guadalupe Viejo, Makati City (Phase IV), Metro Manila	Construction	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/25/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	210		58,571,640.00			55,643,061.63			Construction of Drainage Structures	
230CC0020	Rehabilitation of Drainage Structure along Kalayaan Avenue, District 1, Makati City, Metro Manila	Construction	No	Competitive Bidding	2/21/2023	2/27/2023	3/9/2023	3/21/2023	3/21/2023	3/22/2023	3/24/2023	3/27/2023	3/28/2023	4/11/2023	4/12/2023	180		49,000,000.00			47,776,714.60			Repair/Rehabilitation of Drainage Structures	



Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO
23OC0021	Construction of Multi Purpose Building (Evacuation Center) at Coronado St. (Phase 2), Barangay Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/25/2022	12/1/2022	12/7/2022	12/20/2022	12/20/2022	12/21/2022	12/27/2022	12/29/2022	2/6/2023	2/14/2023	2/15/2023	150			19,600,000.00			19,305,794.16			Construction of Multi-Purpose Building
23OC0022	Construction of Retention along Makati-Pateros River, Barangay Pateros, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	1/30/2023	2/3/2023	2/6/2023	180			39,600,000.00			38,412,099.04			Construction of Drainage Structures
23OC0023	Rehabilitation of Drainage Structure along J.P. Rizal Extension (Including Sidewalk and Driveway), Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/17/2022	11/23/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	12/21/2022	12/23/2022	2/6/2023	2/14/2023	2/15/2023	150			29,700,000.00			28,810,411.35			Repair/Rehabilitation of Drainage Structures
23OC0024	Construction of Multi-Purpose Building at Target Range Extension, Barangay Penub, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/17/2022	11/23/2022	12/1/2022	12/20/2022	12/20/2022	12/21/2022	2/3/2023	2/10/2023	3/3/2023	3/10/2023	3/13/2023	300			49,500,000.00			48,757,463.01			Construction of Multi-Purpose Building
23OC0025	Asset Preservation Program-Preventive Maintenance Primary Roads-Parañaque Suat Rd.-K0015+023-K0016+000, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/4/2022	11/11/2022	11/18/2022	12/1/2022	12/1/2022	12/2/2022	12/9/2022	12/13/2022	2/6/2023	2/14/2023	2/15/2023	60			11,435,620.00			11,091,951.41			Repair/Rehabilitation of Paved Roads
23OC0026	Asset Preservation Program-Preventive Maintenance-Primary Roads-Parañaque Suat Rd.-K0016+000-K0016+335, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	1/30/2023	2/3/2023	2/6/2023	90			14,700,000.00			14,258,746.16			Repair/Rehabilitation of Paved Roads
23OC0027	Asset Preservation Program-Preventive Maintenance Secondary Roads-Ninoy Aquino Ave.-K0010+14501-K0010+020, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/10/2022	11/15/2022	11/23/2022	12/5/2022	12/5/2022	12/6/2022	12/13/2022	12/15/2022	2/6/2023	2/14/2023	2/15/2023	30			8,650,460.00			8,390,322.91			Repair/Rehabilitation of Paved Roads
23OC0028	Asset Preservation Program-Preventive Maintenance-Secondary Roads-Ninoy Aquino Ave. - K0011+375-K0011+669 Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/25/2022	12/1/2022	12/7/2022	12/20/2022	12/20/2022	12/21/2022	12/27/2022	12/29/2022	2/6/2023	2/14/2023	2/15/2023	120			6,860,000.00			6,653,354.80			Repair/Rehabilitation of Paved Roads
23OC0029	Asset Preservation Program-Preventive Maintenance Secondary Roads-Ninoy Aquino Ave.-K0011+517-K0011+793, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/10/2022	11/15/2022	11/23/2022	12/5/2022	12/5/2022	12/6/2022	12/13/2022	12/15/2022	2/6/2023	2/14/2023	2/15/2023	30			6,860,000.00			6,653,354.04			Repair/Rehabilitation of Paved Roads
23OC0030	Asset Preservation Program-Preventive Maintenance Secondary Roads-Ninoy Aquino Ave.-K0012+077-K0012+240, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	11/10/2022	11/15/2022	11/23/2022	12/5/2022	12/5/2022	12/6/2022	12/13/2022	12/15/2022	2/6/2023	2/14/2023	2/15/2023	30			6,860,000.00			6,653,378.46			Repair/Rehabilitation of Paved Roads
23OC0031	Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Tomas Claudio (S0328M2) Drainage Q-Chanage 342, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	1/30/2023	2/3/2023	2/6/2023	30			2,943,920.00			2,854,779.66			Repair/Rehabilitation of Paved Roads
23OC0032	Retrfitting/Strengthening of Permanent Bridges Don Gale Br (B0181512) along Quirino Avenue, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/24/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	90			10,780,000.00			10,347,079.80			Repair/Rehabilitation of Bridges
23OC0033	Retrfitting/Strengthening of Permanent Bridges Kayuboby Br (B0181612) along Parañaque-Suat Rd., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/25/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	90			14,700,000.00			14,260,529.65			Repair/Rehabilitation of Bridges
23OC0034	Retrfitting/Strengthening of Permanent Bridges Salvador Br (B0182712) along Parañaque-Suat Rd., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/24/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	60			4,410,000.00			4,363,886.09			Repair/Rehabilitation of Bridges
23OC0035	Retrfitting/Strengthening of Permanent Bridges Tambo Br (B0181912) along MNA Rd. (MIA Road), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/25/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	90			14,700,000.00			14,259,000.00			Repair/Rehabilitation of Bridges
23OC0036	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Sasing Buwaya Creek-Tributary Junction Creek Near Sanchez Avenue, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/5/2023	1/6/2023	1/13/2023	1/26/2023	1/26/2023	1/27/2023	2/8/2023	2/10/2023	2/14/2023	2/21/2023	2/22/2023	300			82,025,000.00			78,760,183.37			Construction of Drainage Structures
23OC0037	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek-Tributary Junction near Ayana Circle, District 1, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/17/2022	11/23/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	12/21/2022	12/23/2022	2/6/2023	2/14/2023	2/15/2023	360			82,025,000.00			79,646,124.69			Construction of Drainage Structures
23OC0038	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek near Salvador Bridge, District 1, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2022	11/24/2022	12/2/2022	12/20/2022	12/20/2022	12/21/2022	1/2/2023	1/4/2023	2/6/2023	2/14/2023	2/15/2023	360			82,990,000.00			80,583,290.42			Construction of Drainage Structures
23OC0039	ReConstruction (Completion) of Road including Drainage Improvement along Lino St., (Phase II), Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	1/30/2023	2/3/2023	2/6/2023	90			2,940,000.00			2,792,746.45			Repair/Rehabilitation of Paved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND DISTRICT ENGINEERING OFFICE
Dr. A Santos Ave., Cor. West Service Access Road, Sucat, Parañaque City

PROCUREMENT MONITORING REPORT FOR FY 2023 (2nd SEMESTER)
Civil Works



Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)				Contract Cost (Php)				Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of ITB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	
230CC0040	Rehabilitation of Road and Drainage Improvement along Malungay St. (Phase II), Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	5/23/2023	5/29/2023	6/8/2023	6/20/2023	6/20/2023	6/21/2023	6/27/2023	6/27/2023	6/29/2023	7/7/2023	7/10/2023	120		GOP 2023	7,840,000.00			7,722,733.51		Repair/Rehabilitation of Paved Roads
230CC0041	Construction of Drainage System along Lito and Sampaguita Street, Malabon, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/3/2022	11/9/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/7/2022	12/12/2022	2/1/2023	2/8/2023	2/9/2023	120		GOP 2023	5,049,000.00			4,947,122.89		Construction of Drainage Structures
230CC0042	Construction of Drainage System at Bayview Drive, Barangay Tamarbo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/25/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	90		GOP 2023	5,940,000.00			5,791,448.71		Construction of Drainage Structures
230CC0043	Construction of Drainage System at Elena Street, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/17/2022	11/23/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	12/21/2022	12/23/2022	2/6/2023	2/14/2023	2/15/2023	90		GOP 2023	5,049,000.00			4,942,396.08		Construction of Drainage Structures
230CC0044	Construction of Drainage System at Tramo 1 (From Las Pitas Boundary to Kabilasanan), Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/27/2023	2/12/2023	2/10/2023	2/22/2023	2/22/2023	2/23/2023	2/27/2023	2/28/2023	3/1/2023	3/8/2023	3/9/2023	150		GOP 2023	13,860,000.00			13,305,695.40		Construction of Drainage Structures
230CC0045	Construction of Drainage System along Vialbez Compound Road and its Vicinity, Brgy. Vialbez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	6/2/2023	6/8/2023	6/16/2023	7/27/2023	7/27/2023	7/28/2023	7/31/2023	8/2/2023	8/3/2023	8/11/2023	8/14/2023	90		GOP 2023	5,049,000.00			4,947,678.93		Construction of Drainage Structures
230CC0046	Construction of Multi-Purpose Building at Wawa, Barangay Sto. Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/6/2023	1/12/2023	1/20/2023	2/1/2023	2/1/2023	2/2/2023	2/9/2023	2/13/2023	3/28/2023	4/5/2023	4/11/2023	90		GOP 2023	4,950,000.00			4,874,948.36		Construction of Multi-Purpose Building
230CC0047	Construction of Multi-Purpose Building along J.P. Rizal St., Barangay Sto. Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	6/23/2023	6/30/2023	7/7/2023	7/27/2023	7/27/2023	7/28/2023	7/31/2023	8/2/2023	8/3/2023	8/11/2023	8/14/2023	120		GOP 2023	14,500,000.00			14,139,557.99		Construction of Multi-Purpose Building
230CC0048	Construction of Multi-Purpose Building, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/6/2023	1/12/2023	1/20/2023	2/1/2023	2/1/2023	2/2/2023	2/9/2023	2/13/2023	3/28/2023	4/5/2023	4/11/2023	150		GOP 2023	5,049,000.00			4,973,391.97		Construction of Multi-Purpose Building
230CC0049	Construction of Multi-Purpose Building at Area 1, UPS 5, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/6/2023	1/12/2023	1/20/2023	2/1/2023	2/1/2023	2/2/2023	2/9/2023	2/13/2023	3/28/2023	4/5/2023	4/11/2023	120		GOP 2023	5,098,500.00			5,022,444.27		Construction of Multi-Purpose Building
230CC0050	Construction of 2-Storey Tamarbo Multi-Purpose Building (Barangay Hall), Barangay Tamarbo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	11/21/2023	11/24/2023	12/1/2023	12/14/2023	12/14/2023	12/15/2023	12/20/2023	12/21/2023	12/22/2023	12/27/2023	12/28/2023	180		GOP 2023	11,000,000.00			10,564,086.47		Construction of Multi-Purpose Building
230CC0052	Construction of La Nueva Multi-Purpose Building (Wellness Center for Senior Citizen), Barangay La Huera, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	9/3/2023	9/4/2023	9/14/2023	9/26/2023	9/26/2023	9/27/2023	9/28/2023	10/2/2023	10/2/2023	10/10/2023	10/11/2023	120		GOP 2023	14,850,000.00			14,478,746.13		Construction of Multi-Purpose Building
230CC0053	Construction of Multi-Purpose Building at Area 3, Siblo Libjo, Barangay Sto. Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/6/2023	1/12/2023	1/20/2023	2/1/2023	2/1/2023	2/2/2023	2/9/2023	2/13/2023	3/28/2023	4/5/2023	4/11/2023	90		GOP 2023	5,049,000.00			4,987,616.71		Construction of Multi-Purpose Building
230CC0054	Construction of Multi-Purpose Building at Puyat Compound, Barangay Tamarbo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-		GOP 2023	6,200,000.00			-		Construction of Multi-Purpose Building, Reversion of Funds
230CC0055	Construction of Multi-Purpose Building (Additional floor with Roof Deck) at Maratlo Homes, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/29/2023	4/4/2023	4/13/2023	4/24/2023	4/25/2023	4/26/2023	5/4/2023	5/5/2023	5/8/2023	5/15/2023	5/16/2023	120		GOP 2023	5,544,000.00			5,466,470.26		Construction of Multi-Purpose Building
230CC0056	Construction (Completion) of Metro Manila DEO Building, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	8/11/2023	8/18/2023	8/25/2023	9/6/2023	9/7/2023	9/8/2023	9/12/2023	9/13/2023	9/14/2023	9/21/2023	9/22/2023	180		GOP 2023	7,840,000.00			7,610,725.71		Construction of Multi-Purpose Building
230CC0057	Asset Preservation Program-Preventive Maintenance-Paving Roads-Drainage-Sukat Rd., K0013+769-K0014+535, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	12/29/2022	1/6/2023	1/13/2023	1/26/2023	1/26/2023	1/27/2023	-	-	-	-	-	60		GOP 2023	10,020,500.00			-		Cancelled Contract, Contract ID repleced to 230CC0060.
230CC0058	Asset Preservation Program-Preventive Maintenance-Tertiary Roads-South Super-H-Way East Service Rd -K0013+718-K0015+000, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	1/30/2023	2/3/2023	2/6/2023	60		GOP 2023	27,440,000.00			26,615,764.18		Repair/Rehabilitation of Paved Roads
230CC0059	Asset Preservation Program-Preventive Maintenance-Tertiary Roads-South Super-H-Way East Service Rd -K0015+000-K0015+906, Parañaque City, Metro Manila	Maintenance	Yes	Competitive Bidding	10/14/2022	10/21/2022	10/28/2022	11/9/2022	11/9/2022	11/10/2022	11/18/2022	11/22/2022	1/30/2023	2/3/2023	2/6/2023	60		GOP 2023	21,560,000.00			20,913,091.18		Repair/Rehabilitation of Paved Roads



Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
230CC0060	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Baling Creek near Merrill Gate 1, District 2, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2022	11/24/2022	12/2/2022	12/20/2022	12/20/2022	12/21/2022	1/2/2023	1/4/2023	2/6/2023	2/14/2023	2/15/2023	360			91,675,000.00			87,081,450.28			Construction of Drainage Structures
230CC0061	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Don Bosco Creek Tributary - San Valley Creek Junction, District 2, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/27/2023	2/2/2023	2/10/2023	2/22/2023	2/22/2023	2/23/2023	2/27/2023	2/28/2023	3/1/2023	3/8/2023	3/9/2023	360			93,946,803.00			90,194,565.14			Construction of Drainage Structures
230CC0062	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Don Galo River near Multinational Avenue, District 2, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/17/2022	11/23/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	12/21/2022	12/23/2022	2/6/2023	2/14/2023	2/15/2023	360			93,946,803.00			91,590,859.38			Construction of Drainage Structures
230CC0063	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Moonwalk Creek-Don Bosco Creek Junction, District 2, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/18/2022	11/24/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/21/2022	12/23/2022	2/6/2023	2/10/2023	2/11/2023	360			93,946,803.00			91,691,855.32			Construction of Drainage Structures
230CC0064	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Parañaque River South-Basic Tacac Creek Junction, District 2, Metro Manila	Construction	Yes	Competitive Bidding	11/17/2022	11/23/2022	12/1/2022	12/13/2022	12/13/2022	12/14/2022	12/21/2022	12/23/2022	2/8/2023	2/10/2023	2/14/2023	360			93,946,803.00			89,343,409.65			Construction of Drainage Structures
230CC0065	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Supung Swamp near San Juan Creek, New Astoria Village, District 2 Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/29/2022	1/6/2023	1/13/2023	1/29/2023	1/26/2023	1/27/2023	2/8/2023	2/10/2023	2/20/2023	2/27/2023	2/28/2023	360			93,946,803.00			91,973,920.10			Construction of Drainage Structures
230CC0066	Construction of Multi-Purpose Building at Barangay B.F. Homes (Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	6/2/2023	6/8/2023	6/16/2023	6/28/2023	6/29/2023	6/30/2023	7/7/2023	7/10/2023	7/11/2023	7/19/2023	7/20/2023	150			14,700,000.00			14,523,169.50			Construction of Multi-Purpose Building
230CC0067	Construction of Multi-Purpose Building at Goodwill 2 (Phase II), Barangay B. F. Homes, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/4/2022	11/11/2022	11/18/2022	11/30/2022	12/1/2022	12/2/2022	12/9/2022	12/13/2022	2/6/2023	2/14/2023	2/15/2023	210			14,700,000.00			14,331,872.27			Construction of Multi-Purpose Building
230CC0068	Construction of Multi-Purpose Building at Cecilia Village, Barangay Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/3/2022	11/9/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/7/2022	12/12/2022	2/1/2023	2/8/2023	2/9/2023	150			14,850,000.00			14,478,730.60			Construction of Multi-Purpose Building
230CC0069	Construction of Multi-Purpose Building at JAHN Compound, Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/6/2023	1/12/2023	1/20/2023	1/31/2023	2/1/2023	2/2/2023	2/9/2023	3/17/2023	3/20/2023	3/27/2023	3/28/2023	120			4,950,000.00			4,911,368.00			Construction of Multi-Purpose Building
230CC0070	Construction of Multi-Purpose Building at Mon E!, Barangay San Antonio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/4/2022	11/11/2022	11/18/2022	11/30/2022	12/1/2022	12/2/2022	12/9/2022	12/13/2022	2/6/2023	2/14/2023	2/15/2023	120			14,850,000.00			14,478,750.00			Construction of Multi-Purpose Building
230CC0071	Construction of Multi-Purpose Building at TLR Classic Barangay Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/25/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	150			9,900,000.00			9,503,023.10			Construction of Multi-Purpose Building
230CC0072	Construction of Multi-Purpose Building at Welcome Village, Barangay San Antonio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/27/2022	11/4/2022	11/11/2022	11/23/2022	11/24/2022	11/25/2022	12/2/2022	12/6/2022	2/1/2023	2/8/2023	2/9/2023	180			19,800,000.00			19,503,000.00			Construction of Multi-Purpose Building
230CC0073	Construction of Multi-Purpose Building within Barangay BF Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	10/23/2023	10/25/2023	10/27/2023	11/14/2023	11/14/2023	11/15/2023	11/19/2023	11/20/2023	11/21/2023	11/27/2023	11/28/2023	210			19,800,000.00			19,204,852.69			Construction of Multi-Purpose Building
230CC0074	Construction of Multi-Purpose Building within Barangay Don Bosco, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/3/2022	11/9/2022	11/17/2022	11/29/2022	11/29/2022	11/30/2022	12/7/2022	12/12/2022	2/1/2023	2/8/2023	2/9/2023	120			4,950,000.00			4,777,492.33			Construction of Multi-Purpose building
230CC0075	Construction of Multi-Purpose Building within Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	1/27/2023	2/2/2023	2/10/2023	2/21/2023	2/22/2023	2/23/2023	2/27/2023	2/28/2023	3/1/2023	3/8/2023	3/9/2023	210			14,850,000.00			14,671,800.00			Construction of Multi-Purpose Building
230CC0076	Construction of Multi-Purpose Building within Barangay San Martin de Porres, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/4/2022	11/11/2022	11/18/2022	12/1/2022	12/1/2022	12/2/2022	12/12/2022	12/13/2023	2/6/2023	2/14/2023	2/15/2023	90			4,950,000.00			4,899,342.72			Construction of Multi-Purpose Building
230CC0077	Rehabilitation of Multi-Purpose Building, Barangay Meriville, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/21/2022	10/28/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/28/2022	11/29/2022	1/30/2023	2/3/2023	2/6/2023	150			9,900,000.00			9,603,195.16			Repair/Rehabilitation of Multi-Purpose Building
230CC0078	Construction of DPWH Metro Manila 2nd DEO (Annex Building), Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	7/14/2023	7/20/2023	7/27/2023	8/10/2023	8/10/2023	8/11/2023	8/17/2023	8/18/2023	8/22/2023	8/30/2023	8/31/2023	120			5,880,000.00			5,807,152.70			Construction of Multi-Purpose building



Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
23OC0079	Construction of Rainwater Collector System (RWCS), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	10/29/2022	11/4/2022	11/11/2022	11/24/2022	11/24/2022	11/25/2022	11/27/2022	1/10/2023	1/3/2023	1/6/2023	1/9/2023	90		SR 2022-09-013419	4,439,000.00			4,394,466.16			Construction of Drainage Structures
23OC0080	Asset Preservation Program-Preventive Maintenance-Primary Roads-Parañaque-Sugat Rd.- K0019+769-K0018+536, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	2/16/2023	2/22/2023	3/2/2023	3/29/2023	3/29/2023	3/30/2023	4/3/2023	4/4/2023	4/5/2023	4/14/2023	4/17/2023	60		GOP 2023	10,020,500.00			9,819,392.02			Repair/Rehabilitation of Paved Roads
23OC0081	Construction of Retention near Salvador Bridge (Downstream Side), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	2/21/2023	2/27/2023	3/9/2023	3/21/2023	3/21/2023	3/22/2023	3/24/2023	3/27/2023	3/28/2023	4/11/2023	4/12/2023	240		GOP 2023	49,000,000.00			47,793,920.38			Construction of Drainage Structures
23OC0082	Construction of Box Culvert with Retention along Coastal Road (San Dioniso Section, Phase 1), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	2/21/2023	2/27/2023	3/9/2023	3/21/2023	3/21/2023	3/22/2023	3/24/2023	3/27/2023	3/28/2023	4/11/2023	4/12/2023	270		GOP 2023	57,900,000.00			55,566,014.66			Construction of Drainage Structures
23OC0083	Construction of Retention along Parañaque River Mouth (North Side), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	2/21/2023	2/27/2023	3/9/2023	3/21/2023	3/21/2023	3/22/2023	3/24/2023	3/27/2023	3/28/2023	4/11/2023	4/12/2023	360		GOP 2023	99,000,000.00			96,019,381.12			Construction of Drainage Structures
23OC0084	Rehabilitating of Government Buildings in Preparation for "The Big One" Phase II Contract, Parañaque National High School-Backers, San Ruiz Building, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	2/25/2023	3/3/2023	3/10/2023	3/23/2023	3/23/2023							120		GOP 2023	12,641,500.00						Suspended
23OC0085	Rehabilitating of Government Buildings in Preparation for "The Big One" Phase II Contract, Tampo Elementary School-Unit 1, Main Building, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	2/25/2023	3/3/2023	3/10/2023	3/23/2023	3/23/2023							150		GOP 2023	14,751,500.00						Suspended
23OC0086	Construction (Completion) of Multi-Purpose Building, No. 5 Guevarra Compound, Papa Pio SMV 12, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/3/2023	3/10/2023	3/17/2023	3/29/2023	3/29/2023	3/30/2023	4/3/2023	4/4/2023	4/5/2023	4/14/2023	4/17/2023	90		GOP 2023	3,960,000.00			3,880,799.97			Construction of Multi-Purpose Building
23OC0087	Construction of Box Culvert with Retention along Coastal Road (San Dioniso Section, Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/3/2023	3/10/2023	3/17/2023	3/29/2023	3/29/2023	3/30/2023	4/3/2023	4/4/2023	4/5/2023	4/14/2023	4/17/2023	240		GOP 2023	39,200,000.00			38,000,067.67			Construction of Drainage Structures
23OC0088	Construction of Retention near Salvador Bridge (Upstream Side), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/3/2023	3/10/2023	3/17/2023	3/29/2023	3/29/2023	3/30/2023	4/3/2023	4/4/2023	4/5/2023	4/14/2023	4/17/2023	240		GOP 2023	50,000,000.00			47,289,900.00			Construction of Drainage Structures
23OC0089	Construction of Retention along Parañaque River North (Phase 2), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/3/2023	3/10/2023	3/17/2023	3/29/2023	3/29/2023	3/30/2023	4/3/2023	4/4/2023	4/5/2023	4/14/2023	4/17/2023	360		GOP 2023	99,000,000.00			95,950,431.96			Construction of Drainage Structures
23OC0090	Construction of Flood Mitigation Structure along Villanueva Creek (Back of Westmont Condominium), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/17/2023	3/23/2023	3/30/2023	4/13/2023	4/13/2023	4/14/2023	4/15/2023	4/18/2023	4/19/2023	4/26/2023	4/27/2023	360		GOP 2023	96,500,000.00			92,557,716.71			Construction of Drainage Structures
23OC0091	Rehabilitation of Road including Drainage Improvement within Zone 9, Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	3/17/2023	3/23/2023	3/30/2023	4/13/2023	4/13/2023	4/14/2023	4/15/2023	4/18/2023	4/19/2023	4/26/2023	4/27/2023	120		GOP 2023	9,900,000.00			9,504,000.00			Construction of Drainage Structures
23OC0092	Rehabilitation of Road along Kalyaan Avenue Extension including Laterals, Makati City, Metro Manila	Construction	No	Competitive Bidding	3/17/2023	3/23/2023	3/30/2023	4/13/2023	4/13/2023	4/14/2023	4/15/2023	4/18/2023	4/19/2023	4/26/2023	4/27/2023	120		GOP 2023	9,900,000.00			9,503,604.09			Repair/Rehabilitation of Paved Roads
23OC0093	Construction of Multi-Purpose Building Brgy. Cembo (Phase II), Makati City, Metro Manila	Construction	No	Competitive Bidding	3/26/2023	4/4/2023	4/13/2023	4/25/2023	4/25/2023	4/26/2023	5/4/2023	5/5/2023	5/6/2023	5/15/2023	5/16/2023	120		GOP 2023	9,900,000.00			9,750,110.31			Construction of Multi-Purpose Building
23OC0094	Rehabilitation of Flood Control Structure, Villanueva Creek Tributary Lagoon, Brgy. B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/26/2023	4/4/2023	4/13/2023	4/25/2023	4/25/2023	4/26/2023	5/4/2023	5/5/2023	5/6/2023	5/15/2023	5/16/2023	180		GOP 2023	19,800,000.00			19,008,460.57			Construction of Drainage Structures
23OC0095	Installation of Booster Pump and Ground Sill, Phase 2, Sapiro Buaya Creek-Tributary Junction Near Jacta Villas, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	3/26/2023	4/4/2023	4/13/2023	4/25/2023	4/25/2023	4/26/2023	5/4/2023	5/5/2023	5/6/2023	5/15/2023	5/16/2023	180		GOP 2023	19,600,000.00			19,008,460.57			Construction of Drainage Structures
23OC0096	Construction of Retention along Fisherman's Wharf (Phase I), Brgy. La Huerta, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	5/23/2023	5/29/2023	6/6/2023	6/20/2023	6/20/2023	6/21/2023	6/26/2023	6/27/2023	6/29/2023	7/7/2023	7/10/2023	300		GOP 2023	77,200,000.00			75,276,502.87			Construction of Drainage Structures
23OC0097	Construction of Retention along Fisherman's Wharf (Phase II), Brgy. La Huerta, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	5/23/2023	5/29/2023	6/6/2023	6/20/2023	6/20/2023	6/21/2023	6/26/2023	6/27/2023	6/29/2023	7/7/2023	7/10/2023	300		GOP 2023	77,200,000.00			74,121,086.34			Construction of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2nd DISTRICT ENGINEERING OFFICE
Dr. A Santos Ave., cor. West Service Access Road, Sucat, Parañaque City

PROCUREMENT MONITORING REPORT FOR FY 2023 (2nd SEMESTER)
Civil Works



Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)				Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/ Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		
23OC0098	Construction of Road, Victor Medina St., District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	5/23/2023	5/29/2023	6/8/2023	6/20/2023	6/20/2023	6/21/2023	6/26/2023	6/27/2023	6/29/2023	7/7/2023	7/10/2023	60			19,600,000.00			19,012,086.34				Construction of Road
23OC0099	Construction of Slope Protection and Groundfill Structure along Villanueva Creek near Schilling Lane, Brgy. San Dioniso, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	5/23/2023	5/29/2023	6/8/2023	6/20/2023	6/20/2023	6/21/2023	6/26/2023	6/27/2023	6/29/2023	7/7/2023	7/10/2023	360			99,000,000.00			96,129,000.00				Construction of Slope Protection & Groundfill
23OC0100	Construction of Retention along Fishermen's Wharf (Phase III), Brgy. La Huerta, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	6/2/2023	6/8/2023	6/16/2023	6/29/2023	6/29/2023	6/30/2023	7/7/2023	7/10/2023	7/11/2023	7/19/2023	7/20/2023	270			67,550,000.00			65,525,552.16				Construction of Drainage Structures
23OC0101	Improvement of Slope Protection at Parañaque River, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	6/2/2023	6/8/2023	6/16/2023	6/29/2023	6/29/2023	6/30/2023	7/7/2023	7/10/2023	7/17/2023	7/24/2023	7/25/2023	150			48,250,000.00			46,804,463.58				Repair/Rehabilitation of Drainage Structures
23OC0102	Construction of Flood Mitigation Structure along Parañaque River North (Tambo Bridge to Airport Bridge), Phase 2, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	6/2/2023	6/8/2023	6/16/2023	6/29/2023	6/29/2023	6/30/2023	7/7/2023	7/10/2023	7/11/2023	7/19/2023	7/20/2023	150			48,250,000.00			47,284,585.22				Construction of Drainage Structures
23OC0103	Rehabilitation of Road including Drainage Improvement along Akada St., Aquino St., Tanglelie St., and its Vicinity, Brgy. Corombo, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	6/2/2023	6/8/2023	6/16/2023	6/29/2023	6/29/2023	6/30/2023	7/7/2023	7/10/2023	7/11/2023	7/19/2023	7/20/2023	150			19,800,000.00			19,302,404.15				Repair/Rehabilitation of Paved Roads
23OC0104	Rehabilitation along Chino Roces Avenue (including Sidewalk and Driveway), Barangay Pio Del Pilar, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	6/13/2023	6/26/2023	6/29/2023	7/27/2023	7/27/2023	7/28/2023	7/31/2023	8/2/2023	8/3/2023	8/11/2023	8/14/2023	240			69,300,000.00			67,221,000.00				Repair/Rehabilitation of Paved Roads
23OC0105	Retrfitting of Government Buildings in Preparation for "The Big One" Phase II Contract, DEPED Standard (STD) Building, Sto. Niño Elementary School, J.P. Rizal Street, Brgy. Sta. Niña, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	6/13/2023	6/19/2023	6/29/2023	9/19/2023	9/19/2023	9/20/2023	9/25/2023	9/26/2023	9/27/2023	10/4/2023	10/5/2023	90			12,641,500.00			12,325,417.52				Retrfitting of Government Building
23OC0106	Retrfitting of Government Buildings in Preparation for "The Big One" Phase II Contract, San Ruiz Building, Parañaque National High School - Bacaran, Rimas Street, Dinesland Ex., Brgy. Bacaran, Parañaque	Maintenance	No	Competitive Bidding	6/13/2023	6/19/2023	6/29/2023	9/19/2023	9/19/2023	9/20/2023	9/25/2023	9/26/2023	9/27/2023	10/4/2023	10/5/2023	90			12,641,500.00			12,325,448.79				Retrfitting of Government Building
23OC0107	Retrfitting of Government Buildings in Preparation for "The Big One" Phase II Contract, Main Building, Tambo Elementary School Unit 1-C, Santos Street, Brgy. Tambo, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	6/13/2023	6/19/2023	6/29/2023	9/19/2023	9/19/2023	9/20/2023	9/25/2023	9/26/2023	9/27/2023	10/4/2023	10/5/2023	90			14,571,500.00			14,207,155.94				Retrfitting of Government Building
23OC0108	Retrfitting of Government Buildings in Preparation for "The Big One" Phase II Contract, Marquez Building, Masville National High School, Masville, Brgy. BF Homes, Sucat, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	6/13/2023	6/19/2023	6/29/2023	9/19/2023	9/19/2023	9/20/2023	9/25/2023	9/26/2023	9/27/2023	10/4/2023	10/5/2023	90			20,072,000.00			19,570,132.14				Retrfitting of Government Building
23OC0109	Rehabilitation of Road and Raising of Grade along Chino Roces Avenue (including Sidewalk and Driveway) from EDSA-Magalanes towards Antonio Arnaz Avenue, Barangays San Lorenzo, Bacanak, and Pio Del Pilar, Makati City, Metro Manila	Construction	No	Competitive Bidding	6/16/2023	6/23/2023	6/30/2023	7/13/2023	7/13/2023	7/14/2023	7/17/2023	7/19/2023	7/20/2023	7/28/2023	7/31/2023	180			46,060,000.00			44,678,200.00				Rehabilitation of Road and Raising of Grade
23OC0110	Rehabilitation of Drainage Structure long J.P. Rizal Street (including Sidewalk and Driveway), District 1, Makati City, Metro Manila	Construction	No	Competitive Bidding	6/23/2023	6/30/2023	7/7/2023	7/27/2023	7/27/2023	7/28/2023	7/31/2023	8/2/2023	8/3/2023	8/11/2023	8/14/2023	180			49,500,000.00			48,015,100.00				Rehabilitation of Drainage Structure
23OC0111	Repair/Maintenance of DCF Building Bureau of Internal Revenue, Main Building, Dr. A. Santos cor. Schilling St., Brgy. San Dioniso, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	6/23/2023	6/30/2023	7/7/2023	7/27/2023	7/27/2023	7/28/2023	7/31/2023	8/2/2023	8/3/2023	8/11/2023	8/14/2023	60			1,960,000.00			1,936,480.00				Repair/Maintenance of Building
23OC0112	Repair/Maintenance of DTIC Building MPOU.COM, Main Building, Juniper St., Buerda, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	6/23/2023	6/30/2023	7/7/2023	7/27/2023	7/27/2023	7/28/2023	7/31/2023	8/2/2023	8/3/2023	8/11/2023	8/14/2023	60			1,470,000.00			1,469,106.24				Repair/Maintenance of Building
23OC0113	Construction of Rainwater Collector System (RWCS), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	7/14/2023	7/20/2023	7/27/2023	8/10/2023	8/10/2023	8/11/2023	8/17/2023	8/18/2023	8/22/2023	8/30/2023	8/31/2023	60			2,316,000.00			2,292,731.40				Construction of Rainwater Collector System
23OC0114	Construction of Revestment along Fishermen's Wharf (Phase IV), Barangay La Huerta, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	7/27/2023	8/2/2023	8/9/2023	8/22/2023	8/22/2023	8/23/2023	8/29/2023	8/30/2023	8/31/2023	9/8/2023	9/11/2023	270			67,550,000.00			65,522,890.64				Construction of Revestment
23OC0115	Construction of Flood Mitigation Structure (Installation of Booster Pump) at Makati Diversion Channel, Barangay San Lorenzo, Makati City, Metro Manila	Construction	No	Competitive Bidding	7/27/2023	8/2/2023	8/9/2023	8/22/2023	8/22/2023	8/23/2023	8/29/2023	8/30/2023	8/31/2023	9/8/2023	9/11/2023	300			86,850,000.00			84,201,171.18				Construction of Flood Mitigation Structure
23OC0116	Construction of Multi-Purpose Hall, Barangay Bacaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	8/11/2023	8/18/2023	8/25/2023	9/7/2023	9/7/2023	9/8/2023	9/12/2023	9/13/2023	9/14/2023	9/21/2023	9/22/2023	180			11,929,500.00			11,570,730.10				Construction of Building



Code (UACS/ PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO
23OC0117	Repair/ Maintenance of DPWH Building Metro Manila II District Engineering Office Main Building, Dr. A. Santos Ave., Brgy. San Antonio, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	8/28/2023	9/4/2023	9/14/2023	9/26/2023	9/26/2023	9/27/2023	9/28/2023	10/2/2023	10/2/2023	10/10/2023	10/11/2023	90		SR 2023-04-008747	2,450,000.00			2,424,851.83			Repair/ Maintenance of Building
23OC0118	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek- Sapang Buaya Creek Junction, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	9/26/2023	9/27/2023	10/5/2023	10/17/2023	10/17/2023	10/18/2023	10/21/2023	10/24/2023	10/25/2023	10/28/2023	11/4/2023	210		SR 2023-08-013142	38,600,000.00			37,029,717.09			Construction of Flood Mitigation Structure
23OC0119	Construction of 4STY4CL, La Huerta Elementary School Phase 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	10/2/2023	10/5/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	11/4/2023	11/7/2023	12/12/2023	12/16/2023	12/19/2023	120		SR 2023-12-015015	10,000,000.00			9,798,127.34			Construction of Building
23OC0120	Construction of 4 STY 4CL with Ancillary Room, Sto. Niño Elementary School Phase 1 (3 STY 3CL with Ancillary Room), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	10/2/2023	10/5/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	11/4/2023	11/7/2023	12/12/2023	12/16/2023	12/19/2023	150		SR 2023-12-015015	20,000,000.00			19,600,930.96			Construction of Building
23OC0121	Construction of 4STY12CL, San Antonio Elementary School Phase 1 (3STY9CL), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	10/2/2023	10/5/2023	10/13/2023	10/25/2023	10/25/2023	10/26/2023	11/4/2023	11/7/2023	12/12/2023	12/16/2023	12/19/2023	210		SR 2023-12-015015	30,000,000.00			29,400,545.83			Construction of Building
23OC0122	Repair of Classrooms Batch 2, F. Serrano Sr. Elementary School, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	10/13/2023	10/18/2023	10/26/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	120		SR 2023-10-013727	17,370,000.00			17,022,170.09			Repair/ Maintenance of Building
23OC0123	Repair of Classrooms Batch 2, Marcelo Green Elementary School, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	10/13/2023	10/18/2023	10/26/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	60		SR 2023-10-013727	1,930,000.00			1,890,833.46			Repair/ Maintenance of Building
23OC0124	Repair of Classrooms Batch 2, Sun Valley National High School, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	10/13/2023	10/18/2023	10/26/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	120		SR 2023-10-013727	5,790,000.00			5,645,250.76			Repair/ Maintenance of Building
23OC0125	Repair of Classrooms Batch 2, Marcelo Green High School, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	10/13/2023	10/18/2023	10/26/2023	11/7/2023	11/7/2023	11/8/2023	11/10/2023	11/13/2023	11/14/2023	11/20/2023	11/21/2023	120		SR 2023-10-013727	3,860,000.00			3,783,482.51			Repair/ Maintenance of Building
23OC0127	Asphalt Overlay along Kalyaan Avenue Extension, Barangay West Rembo, District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	10/24/2023	10/26/2023	11/3/2023	11/15/2023	11/15/2023	11/16/2023	11/20/2023	11/21/2023	11/22/2023	11/28/2023	11/29/2023	60		SR 2023-10-013735	21,712,500.00			21,385,938.71			Repair/Rehabilitation of Paved Roads
23OC0128	Asphalt Overlay along J.P. Rizal Street, Barangay Cernbo, District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	10/24/2023	10/26/2023	11/3/2023	11/15/2023	11/15/2023	11/16/2023	11/20/2023	11/21/2023	11/22/2023	11/28/2023	11/29/2023	60		SR 2023-10-013727	26,537,500.00			25,740,387.69			Repair/Rehabilitation of Paved Roads
23OC0129	Rehabilitation of Drainage System along St. Francis extension and its Vicinity, Barangay Moonwalk, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	10/24/2023	10/26/2023	11/3/2023	11/15/2023	11/15/2023	11/16/2023	11/20/2023	11/21/2023	11/22/2023	11/28/2023	11/29/2023	90		SR 2023-10-013727	9,650,000.00			9,533,891.24			Repair/Rehabilitation of Drainage Structures
23OC0130	Rehabilitation of Drainage System at Sto. Niño St., Barangay Moonwalk, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	10/24/2023	10/26/2023	11/3/2023	11/15/2023	11/15/2023	11/16/2023	11/20/2023	11/21/2023	11/22/2023	11/28/2023	11/29/2023	90		SR 2023-10-013727	9,650,000.00			9,533,906.71			Repair/Rehabilitation of Drainage Structures
23OC0131	Rehabilitation of Drainage Main Crossing SSH from PNR Open Canal towards Faraday Street Drainage Main to Estero de Tripa de Gallina, Brgy. San Isidro and Brgy. Pio Del Pilar, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	10/24/2023	10/26/2023	11/3/2023	11/15/2023	11/15/2023	11/16/2023	11/20/2023	11/21/2023	11/22/2023	11/28/2023	11/29/2023	210		SR 2023-10-013727	48,250,000.00			46,802,500.00			Repair/Rehabilitation of Drainage Structures

Total Allotted Budget of Procurement Activities:												Php			3,820,536,020.00		
Total Contract Price of Procurement Activities Conducted:												Php			3,655,551,931.01		
Total Savings (Total Allotted Budget - Total Contract Price):												Php			164,984,088.99		

Submitted By :

ALEX H. BALAN
Head, Procurement Unit

Recommended By :

JOEANN G. ESCANLAR
BAC Chairperson

Approved By :

RUBEN H. CANLAS
District Engineer