



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND DISTRICT ENGINEERING OFFICE
Dr. A Santos Ave., cor. West Service Access Road, Santa Parolinque City

PROCUREMENT MONITORING REPORT FOR FY 2023 (2nd SEMESTER)
Consulting Services



Code (UACS / PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)

Total Allotted Budget of Procurement Activities:																																Php	875,000.00
Total Contract Price of Procurement Activities Conducted:																																Php	675,500.00
Total Savings (Total Allotted Budget - Total Contract Price):																																Php	199,500.00

Submitted By :


ALEX H. BALAAN, PHD
Head, Procurement Unit

Recommended By :


JOANN G. ESCANLAR
BAC Chairperson

Approved By :


RUBEN B. CANTAS
District Engineer

