

LANAÑO DEL NORTE 1ST DEO Procurement Monitoring Report as of December 31, 2023 (CIVIL WORKS)

23K00008	Construction of ISTYCOL, Bulong Radapan PS, Matlunga, Lamo del Norte	NO	Competitive E	6/16/2023	6/17/23-6/23/23	6/26/2026	7/17/2023	7/17/2023	7/18/2023	8/1/2023	08/22/23	08/23/23	08/29/23	08/29/23	GoP	7,078,000.32	6,536,484.15	GIMADEE AJIN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer NetworkOrg.) SALMA L. GURAR State Auditor IV Commission on Audit						
23K00003	Construction of ISTYCOL, Sulongan PS, Tagbayan, Lamo del Norte	NO	Competitive E	6/16/2023	6/17/23-6/23/23	6/26/2026	7/17/2023	7/17/2023	7/18/2023	8/1/2023	08/22/23	08/23/23	08/29/23	08/29/23	GoP	7,091,891.68	6,629,291.05	GIMADEE AJIN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer NetworkOrg.) SALMA L. GURAR State Auditor IV Commission on Audit						
23K00005	Construction of ISTYCOL, Bulong Radapan PS, Matlunga, Lamo del Norte	NO	Competitive E	6/16/2023	6/17/23-6/23/23	6/26/2026	7/17/2023	7/17/2023	7/18/2023	8/1/2023	08/22/23	08/23/23	08/29/23	08/29/23	GoP	7,230,341.28	7,250,341.28	GIMADEE AJIN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN Volunteer NetworkOrg.) SALMA L. GURAR State Auditor IV Commission on Audit						

23X000064	Construction of 1ST Y.S.L. Capitular PS, Kasepuhan, Lampung del North	NO	Competitive E	6/19/2023	6/17/23- 6/23/23	6/29/2028	7/17/2023	7/17/2023	7/18/2023	8/1/2023	08/22/23	08/23/23	08/28/23	08/29/23	Gap	7,096,404.33	8,844,889.42	GIMADIEE AIN C. MOYA Acting Managing Director Pallig Development Foundation, Ite (BANTAY LANSANGAN) Volunteer NetworkOrg)
23X000065	Construction of 1ST Y.S.L. Bowl PS, Panna, Lamau del North	NO	Competitive E	6/19/2023	6/17/23- 6/23/23	6/29/2028	7/17/2023	7/17/2023	7/18/2023	8/1/2023	08/22/23	08/23/23	08/28/23	08/29/23	Gap	10,594,771.38	10,532,794.61	GIMADIEE AIN C. MOYA Acting Managing Director Pallig Development Foundation, Ite (BANTAY LANSANGAN) Volunteer NetworkOrg)
23X000066	Construction of 1ST Y.S.L. Tumple Integrated School, Tapocan, Lamau del North	NO	Competitive E	6/19/2023	6/17/23- 6/23/23	6/29/2028	7/17/2023	7/17/2023	7/18/2023	8/1/2023	08/22/23	08/23/23	08/28/23	08/29/23	Gap	10,469,274.91	10,246,114.28	GIMADIEE AIN C. MOYA Acting Managing Director Pallig Development Foundation, Ite (BANTAY LANSANGAN) Volunteer NetworkOrg)
																		SALMA L. GURAR State Auditor IV Commission on Audit
																		FAHDEL M.G. PIMPING Vice-President for Northern Mindanao MACAP
																		FAHDEL M.G. PIMPING Vice-President for Northern Mindanao MACAP

23K00087	Construction of 181V SCL Tungas Integrated School, Tuguegarao, Llanos del Norte	NO	Competitive B	6/16/2023	6/17/23- 6/23/23	6/29/2028	7/17/2023	7/17/2023	7/19/2023	8/1/2023	08/22/23	08/23/23	08/24/23	08/29/23	Gap	10,487,793.40	10,220,701.58	GINA DEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. BANTAY LANANGAN Volunteer NetworkOrg ¹⁾ SALMA L GURAR State Auditor Commission on Audit					
23K00089	Construction of 2STN4CL Sulan Dinesangay Munangpob Integrated School, Kauswagan, Llanos del Norte	NO	Competitive E	6/16/2023	6/17/23- 6/23/23	6/29/2028	7/17/2023	7/17/2023	7/19/2023	8/1/2023	08/22/23	08/23/23	08/24/23	08/29/23	Gap	17,041,303.25	16,529,675.05	GINA DEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. BANTAY LANANGAN Volunteer NetworkOrg ¹⁾ SALMA L GURAR State Auditor Commission on Audit					
23K00088	Construction of 2ST178CL Bosque Elementary School, Llanos del Norte	NO	Competitive E	6/16/2023	6/20/23- 6/26/23	6/27/2023	7/24/2023	7/24/2023	7/26/2023	7/31/2023	08/22/23	08/23/23	08/25/23	08/29/23	Gap	27,381,614.16	26,523,350.40	GINA DEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. BANTAY LANANGAN Volunteer NetworkOrg ¹⁾ SALMA L GURAR State Auditor Commission on Audit					

23KQ0076	Construction of 3871 ISCL, Calabanan Pk, Tuguegarao, Linao del Norte	NO	Competitive B	6/16/2023	6/20/23-6/29/23	6/27/2023	7/24/2023	7/24/2023	7/25/2023	7/31/2023	08/22/23	08/23/23	08/25/23	08/29/23	GoP	17,057,107.99	16,530,883.94	GINAIDEE AIN C. MOYA Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN) Volunteer NetworkOrg. SALMA L. GURAR State Auditor's Commission Audit						
23KQ0077	Construction of 3871 ISCL, Dimaangay Marangpalo Integrated School, Kauswagan, Linao del Norte	NO	Competitive E	6/16/2023	6/20/23-6/29/23	6/27/2023	7/24/2023	7/24/2023	7/25/2023	7/31/2023	08/22/23	08/23/23	08/25/23	08/29/23	GoP	41,075,947.31	40,207,702.71	GINAIDEE AIN C. MOYA Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN) Volunteer NetworkOrg. SALMA L. GURAR State Auditor's Commission Audit						
23KQ0078	Construction of 3871 ISCL, Sultan Dimaangay Marangpalo Integrated School, Kauswagan, Linao del Norte	NO	Competitive B	6/19/2023	6/20/23-6/29/23	6/27/2023	7/24/2023	7/24/2023	7/25/2023	7/31/2023	08/22/23	08/23/23	08/25/23	08/29/23	GoP	60,475,868.84	59,296,351.46	GINAIDEE AIN C. MOYA Acting Managing Director Pallig Development Foundation, Inc. (BANTAY LANSANGAN) Volunteer NetworkOrg. SALMA L. GURAR State Auditor's Commission Audit						
																		FADEL M.G. PIRIPING Vice-President for Northern Mindanao MACAP						

23K00086	Repair of 6 Classrooms, Kapatagan Integrated School, Kapatagan, Llanos del Norte	NO	Competitive Bidding	8/8/23-8/15/23	8/25/2023	10/2/2023	10/2/2023	10/2/2023	10/3/2023	10/3/2023	10/17/23	10/17/23	10/19/23	10/20/23	GoP	2,558,510.55	2,481,440.98	GIAMADEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. BANTAY LANSANGAN Volunteer Network Org. SALMA L. GURAR State Auditor's Commission Audit					
23K00086	Repair of 5 Classrooms, Llanos Central School, Llanos, Llanos del Norte	NO	Competitive Bidding	8/8/23-8/15/23	8/25/2023	10/2/2023	10/2/2023	10/2/2023	10/3/2023	10/3/2023	10/17/23	10/17/23	10/19/23	10/20/23	GoP	2,577,761.57	2,480,147.89	GIAMADEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. BANTAY LANSANGAN Volunteer Network Org. SALMA L. GURAR State Auditor's Commission Audit					
23K00087	Repair of 7 Classrooms, Matangay Integrated School, Matangay, Llanos del Norte	NO	Competitive Bidding	8/8/23-8/15/23	8/25/2023	10/2/2023	10/2/2023	10/2/2023	10/3/2023	10/3/2023	10/17/23	10/17/23	10/19/23	10/20/23	GoP	4,277,061.43	4,165,230.67	GIAMADEE ANN C. MOYA Acting Managing Director Paling Development Foundation, Inc. BANTAY LANSANGAN Volunteer Network Org. SALMA L. GURAR State Auditor's Commission Audit					

23K00094	Construction of Road, Bay, San Antonio to Bay, Tuguegarao, Tubod, Lamo del Norte	NO	Competitive Bidding	10/29/2023	10/29/23-10/30/23	10/31/2023	11/14/2023	11/14/2023	11/21/2023	11/24/2023	12/1/23	12/4/23	12/7/23	12/11/23	GoP	9,654,000.00	9,182,459.55	GIMADEE AIN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN) Volunteer NetworkOrg. SALMA L. GURAR State Auditor's Commission Audit					
23K00093	Construction of Multi-Purpose Building (Sports Complex) at Tubod College, Poblacion, Tubod Lamo del Norte	NO	Competitive Bidding	11/29/2023	10/24/23-10/30/23	10/31/2023	11/14/2023	11/14/2023	11/21/2023	11/24/2023	12/1/23	12/4/23	12/7/23	12/11/23	GoP	4,825,000.00	4,797,300.39	GIMADEE AIN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN) Volunteer NetworkOrg. SALMA L. GURAR State Auditor's Commission Audit					
23K00094	Construction of Road, Bay, Capasigan to Bay, Peruluran, Bay, Lamo del Norte	NO	Competitive Bidding	10/29/2023	10/24/23-10/30/23	10/31/2023	11/14/2023	11/14/2023	11/21/2023	11/24/2023	12/1/23	12/4/23	12/7/23	12/11/23	GoP	19,300,000.00	18,653,480.60	GIMADEE AIN C. MOYA Acting Managing Director Paling Development Foundation, Inc. (BANTAY LANSANGAN) Volunteer NetworkOrg. SALMA L. GURAR State Auditor's Commission Audit					

24K00008	Construction of Infrastructure Project (Bridges, Overpasses, Culverts, etc.)	142	Competitive Bidding	10/23/2023	10/24/23-10/26/23	10/31/2023	11/14/2023	11/14/2023	11/14/2023	11/27/2023	11/24/2023	12/1/23	12/4/23	12/7/23	12/11/23		Gap	9,650,000.00		8,970,595.63	GINA LEE ANN C. MOYA Acting Managing Director																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
----------	--	-----	---------------------	------------	-------------------	------------	------------	------------	------------	------------	------------	---------	---------	---------	----------	--	-----	--------------	--	--------------	---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

