

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300101200001000	24GK0210 - Construction of 457YBCL, Dominador Oling Jison Memorial Elementary School, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/17/24	05/24/24	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24	07/09/24	07/12/24	07/17/24	07/18/24			Government of the Philippines (current year's budget)	36,066,759.36		36,066,759.36	35,696,291.09		35,696,291.09	COA, SAC, NACAP, CWI, DEPED	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24		Completed
300101200001000	24GK0211 - Construction of 1-Storey 2-Classroom School Building in Don Albino and Doña Dolores Jison Integrated School, Brgy. Baring, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/17/24	05/24/24	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24	07/09/24	07/12/24	07/17/24	07/18/24			Government of the Philippines (current year's budget)	4,974,999.24		4,974,999.24	4,875,489.89		4,875,489.89	COA, SAC, NACAP, CWI, DEPED	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24		Completed
300101200001000	24GK0212 - Construction of 1-Storey 3-Classroom School Building with Toilet in Bariland Elementary School, Brgy. Nansa, Municipality of EB Maglona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/17/24	05/24/24	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24	07/09/24	07/12/24	07/17/24	07/18/24			Government of the Philippines (current year's budget)	6,964,999.22		6,964,999.22	6,825,689.92		6,825,689.92	COA, SAC, NACAP, CWI, DEPED	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24		Completed
300101200001000	24GK0213 - Construction of 1-Storey 3-Classroom School Building with Toilet in Alicante Elementary School, Brgy. Alicante, Municipality of EB Maglona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/17/24	05/24/24	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24	07/09/24	07/12/24	07/17/24	07/18/24			Government of the Philippines (current year's budget)	6,964,999.22		6,964,999.22	6,825,694.92		6,825,694.92	COA, SAC, NACAP, CWI, DEPED	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24		Completed
300101200001000	24GK0214 - Construction of 1-Storey 4-Classroom School Building in Cotost Elementary School, Barangay Mabini, Catic City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/17/24	05/24/24	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24	07/09/24	07/12/24	07/17/24	07/18/24			Government of the Philippines (current year's budget)	10,944,999.44		10,944,999.44	10,785,540.00		10,785,540.00	COA, SAC, NACAP, CWI, DEPED	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24		Completed
300101200001000	24GK0215 - Construction of 1-Storey 4-Classroom School Building in Dr. Antonio A. Utanes National High School Ext., Brgy. Kastiligan, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/17/24	05/24/24	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24	07/09/24	07/12/24	07/17/24	07/18/24			Government of the Philippines (current year's budget)	9,949,999.32		9,949,999.32	9,650,040.45		9,650,040.45	COA, SAC, NACAP, CWI, DEPED	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24		Completed
300101200001000	24GK0216 - Construction of 2-Storey 6-Classroom School Building in Buenaventura Rodriguez Elementary School, Barangay Old Sagay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	05/17/24	05/24/24	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24	07/09/24	07/12/24	07/17/24	07/18/24			Government of the Philippines (current year's budget)	17,909,999.14		17,909,999.14	17,680,890.00		17,680,890.00	COA, SAC, NACAP, CWI, DEPED	06/04/24	06/18/24	06/18/24	06/21/24	06/26/24		Completed
300116202139000	24GK0218 - Construction of Farm-to-Mill Road, Brgy. Bagis, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/24/24	07/31/24	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24	09/09/24	09/13/24	09/20/24	09/23/24			Government of the Philippines (current year's budget)	12,603,472.35		12,603,472.35	12,414,419.96		12,414,419.96	COA, SAC, NACAP, CWI	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24		Completed
300116202139000	24GK0219 - Construction of Farm-to-Mill Road, Brgy. Sta. Rosa, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/24/24	07/31/24	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24	09/09/24	09/13/24	09/20/24	09/23/24			Government of the Philippines (current year's budget)	12,603,469.32		12,603,469.32	12,477,434.63		12,477,434.63	COA, SAC, NACAP, CWI	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24		Completed
300116202139000	24GK0220 - Construction of Farm-to-Mill Road Continuation from Brgy. Baviera Proper to Sitio Pinamintagan, Sagay City Road Section, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/24/24	07/31/24	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24	08/27/24	08/30/24	09/06/24	09/10/24			Government of the Philippines (current year's budget)	10,286,703.81		10,286,703.81	10,183,836.27		10,183,836.27	COA, SAC, NACAP, CWI	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24		Completed
300116202139000	24GK0221 - Construction of Farm-to-Mill Road Crossing R1 to Had. Pason, Brgy. Cabanug, Catic City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/24/24	07/31/24	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24	09/20/24	09/25/24	10/04/24	10/07/24			Government of the Philippines (current year's budget)	9,185,291.01		9,185,291.01	9,000,000.00		9,000,000.00	COA, SAC, NACAP, CWI	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24		Completed
300116202139000	24GK0222 - Construction of Farm-to-Mill Road, Hda. Quayong to Hda. Binanutan and Lawan, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/24/24	07/31/24	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24	09/14/24	09/18/24	09/25/24	09/26/24			Government of the Philippines (current year's budget)	18,455,661.56		18,455,661.56	18,178,839.21		18,178,839.21	COA, SAC, NACAP, CWI	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24		Completed
300116202139000	24GK0223 - Construction of Farm-to-Mill Road, Sitio Marabaling to Sitio Pao, Brgy. Magsaysay, Catic City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/24/24	07/31/24	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24	09/27/24	09/30/24	10/09/24	10/10/24			Government of the Philippines (current year's budget)	18,455,662.72		18,455,662.72	18,254,067.22		18,254,067.22	COA, SAC, NACAP, CWI	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24		Completed
300116202139000	24GK0224 - Construction of Farm-to-Mill Road, So. Binowangan - So. Patag Outlay, Brgy. Gumbasa-on, Silay, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	07/24/24	07/31/24	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24	08/27/24	08/30/24	09/09/24	09/10/24			Government of the Philippines (current year's budget)	16,176,215.37		16,176,215.37	15,932,969.98		15,932,969.98	COA, SAC, NACAP, CWI	08/07/24	08/20/24	08/20/24	08/23/24	08/28/24		Completed
300211000001000	24GK0225 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderly/Senior Citizens, Including Gender-Responsive Facilities in Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	09/03/24	09/10/24	09/17/24	10/01/24	10/01/24	10/04/24	10/09/24	10/09/24	10/14/24	10/23/24	10/24/24			Government of the Philippines (current year's budget)	1,034,093.62		1,034,093.62	1,023,644.53		1,023,644.53	COA, SAC, NACAP, CWI	09/17/24	10/01/24	10/01/24	10/04/24	10/09/24		Completed
300210620124200	24GK0226 - Construction of Negros Occidental Convention Center, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/08/24	11/11/24	11/13/24	11/14/24			Government of the Philippines (current year's budget)	77,139,999.80		77,139,999.80	77,139,914.25		77,139,914.25	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Completed
200000100017000	24GK0227 - Construction of 2 units 1-Storey 2-Classroom School Building in Batera Elementary School, Brgy. Batera, Municipality of EB Maglona, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	12/16/24	12/18/24	12/27/24	01/03/25			Government of the Philippines (current year's budget)	10,944,994.00		10,944,994.00	10,615,619.90		10,615,619.90	COA, SAC, NACAP, CWI, DEPED	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Completed
200000100017000	24GK0228 - Construction of 1-Storey 4-Classroom School Building in Dr. V.F. Gustilo Elementary School, Barangay V.F. Gustilo, Catic City, Negros Occidental	DPWH Negros Occidental 1st DEO	No	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	12/16/24																				

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ada/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																																
	24040031 - Construction of River Capacity Enhancement Structure along Umayao River (Bothstream), Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	11/22/24	11/29/24	12/06/24	12/19/24	12/19/24	12/26/24	01/09/25	12/26/24					Government of the Philippines (current year's budget)	48,749,986.90		48,749,986.90	47,968,625.40		47,968,625.40	COA, SAC, NACAP, CWI	12/06/24	12/19/24	12/19/24	12/26/24	01/03/25		Ongoing Procurement Process	
	25040001 - Rehabilitation of Multi-Purpose Building, Barangay 3, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/18/24	09/25/24	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.68		4,949,999.68	4,900,240.00		4,900,240.00	COA, SAC, NACAP, CWI	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24		Ongoing Procurement Process	
	24040002 - Construction of Flood Control Structure along Lapasan River, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/18/24	09/25/24	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24	11/26/24					Government of the Philippines (current year's budget)	9,679,457.83		9,679,457.83	9,487,773.96		9,487,773.96	COA, SAC, NACAP, CWI	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24		Ongoing Procurement Process	
	25040003 - Access Road Leading to S'ilio Bago - ATA Village, Brgy. Puy, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/18/24	09/25/24	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24	11/26/24					Government of the Philippines (current year's budget)	4,899,995.96		4,899,995.96	4,825,851.82		4,825,851.82	COA, SAC, NACAP, CWI	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24		Ongoing Procurement Process	
	25040005 - Construction of Road, Hard. Salvation to Kawayanan, Barangay Lopez Jaena, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/18/24	09/25/24	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24	11/26/24					Government of the Philippines (current year's budget)	9,899,996.79		9,899,996.79	9,753,510.54		9,753,510.54	COA, SAC, NACAP, CWI	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24		Ongoing Procurement Process	
	25040006 - Construction of Road, Barangay Plander, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/18/24	09/25/24	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24	11/26/24					Government of the Philippines (current year's budget)	4,949,994.60		4,949,994.60	4,851,767.57		4,851,767.57	COA, SAC, NACAP, CWI	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24		Ongoing Procurement Process	
	25040007 - Construction of Road, Barangay Sewahon I, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/18/24	09/25/24	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24	11/26/24					Government of the Philippines (current year's budget)	4,949,998.02		4,949,998.02	4,899,922.60		4,899,922.60	COA, SAC, NACAP, CWI	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24		Ongoing Procurement Process	
	25040008 - Construction of Breakwater, Barangay Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/18/24	09/25/24	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24	11/26/24					Government of the Philippines (current year's budget)	4,949,987.66		4,949,987.66	4,875,663.19		4,875,663.19	COA, SAC, NACAP, CWI	10/02/24	10/15/24	10/15/24	10/18/24	10/23/24		Ongoing Procurement Process	
	25040009 - Construction of Multi-Purpose Building (Covered Court), Barangay Burgos, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.90		4,949,999.90	4,801,250.51		4,801,250.51	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Ongoing Procurement Process	
	25040010 - Construction of Multi-Purpose Building (NAWC), Barangay I-A, Manisla, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.59		4,949,999.59	4,800,871.96		4,800,871.96	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Ongoing Procurement Process	
	25040011 - Construction of Multi-Purpose Building, Barangay Campo Himagan, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.39		4,949,999.39	4,899,848.92		4,899,848.92	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Ongoing Procurement Process	
	25040012 - Construction of Multi-Purpose Building, Barangay Masulung, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.56		4,949,999.56	4,899,848.92		4,899,848.92	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Ongoing Procurement Process	
	25040013 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Bacolod North Rd - K0033 + 649 - K0036 + 902	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/26/24					Government of the Philippines (current year's budget)	19,193,291.22		19,193,291.22	18,231,315.09		18,231,315.09	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Ongoing Procurement Process	
	25040014 - Construction of Multi-Purpose Building, Barangay Salvation, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/26/24					Government of the Philippines (current year's budget)	5,444,999.65		5,444,999.65	5,363,324.66		5,363,324.66	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Ongoing Procurement Process	
	25040015 - Construction of Multi-Purpose Building, Barangay Kaplan Ramon, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/20/24	09/27/24	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.76		4,949,999.76	4,875,740.00		4,875,740.00	COA, SAC, NACAP, CWI	10/04/24	10/17/24	10/17/24	10/22/24	10/25/24		Ongoing Procurement Process	
	25040016 - Construction of Flood Control Structure along Scaba River, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/25/24	10/02/24	10/09/24	10/22/24	10/22/24	10/25/24	10/30/24	11/26/24					Government of the Philippines (current year's budget)	48,999,983.69		48,999,983.69	46,549,534.38		46,549,534.38	COA, SAC, NACAP, CWI	10/09/24	10/22/24	10/22/24	10/25/24	10/30/24		Ongoing Procurement Process	
	25040017 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd - K0087 + 000 - K0087 + 362	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/25/24	10/02/24	10/09/24	10/22/24	10/22/24	10/25/24	10/30/24	11/26/24					Government of the Philippines (current year's budget)	17,274,456.17		17,274,456.17	17,100,000.00		17,100,000.00	COA, SAC, NACAP, CWI	10/09/24	10/22/24	10/22/24	10/25/24	10/30/24		Ongoing Procurement Process	
	25040018 - Reconstruction to Concrete Pavement: Bulacan Rd K0089 + 279 - K0089 + 532, K0090 + 690 - K0090 + 834	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/25/24	10/02/24	10/09/24	10/22/24	10/22/24	10/25/24	10/30/24	11/26/24					Government of the Philippines (current year's budget)	9,529,515.64		9,529,515.64	9,385,988.06		9,385,988.06	COA, SAC, NACAP, CWI	10/09/24	10/22/24	10/22/24	10/25/24	10/30/24		Ongoing Procurement Process	
	25040019 - Construction of Drainage Structure along Road - Vito Port Rd - K0093 + 159	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	09/25/24	10/02/24																										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
	25GK0040 - Construction of Flood Control Structure along Guindasan Creek, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	46,999,986.76		48,999,986.76	48,509,974.31		48,509,974.31	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0041 - Construction of Breakwater, Barangay Chamberg, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	4,949,997.21		4,949,997.21	4,751,997.32		4,751,997.32	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0042 - Rehabilitation of Multi-Purpose Building, Barangay Gumabalan-on, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.25		4,949,999.25	4,800,838.05		4,800,838.05	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0043 - Construction of Flood Control Structure of Imbang River, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	12/26/24					Government of the Philippines (current year's budget)	46,999,990.17		48,999,990.17	43,000,000.00		43,000,000.00	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0044 - Construction of Multi-Purpose Building (Covered Court), Barangay Zone 3, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.07		4,949,999.07	4,801,298.50		4,801,298.50	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0045 - Reconstruction to Concrete Pavement: Bacolod North Rd - K0023 + 050 - K0022 + 000 - K0023 + 080 - K0023 + 160	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	12/26/24					Government of the Philippines (current year's budget)	23,473,931.81		23,473,931.81	23,227,939.44		23,227,939.44	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0046 - Reconstruction to Concrete Pavement: Bacolod North Rd - K0030 + 271 - K0030 + 745	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	11,376,816.75		11,376,816.75	10,806,367.10		10,806,367.10	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0047 - Construction of Flood Control Structure of Tinabunan Creek 1, Phase 1, IB Maglagna, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	34,289,996.37		34,289,996.37	32,581,595.16		32,581,595.16	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0048 - Construction (Completion) of Multi-Purpose Building, Barangay Punta Mesa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	2,474,996.25		2,474,996.25	2,400,411.13		2,400,411.13	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0049 - Construction of Multi-Purpose Building (Covered Court), Barangay V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	4,949,999.41		4,949,999.41	4,800,889.08		4,800,889.08	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0050 - Construction (Completion) of Multi-Purpose Building, Barangay Colonia Divina, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	2,474,995.85		2,474,995.85	2,450,217.76		2,450,217.76	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0051 - Rehabilitation/Major Repair of Bridges - Jag-san Br - 800170NFI along Bacolod North Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	14,993,999.34		14,993,999.34	14,768,688.55		14,768,688.55	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0052 - Rehabilitation/Major Repair of Bridge - Siakab Bridge - 800163NFI along Bacolod North Rd	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/10/24	10/17/24	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24	11/26/24					Government of the Philippines (current year's budget)	9,211,999.58		9,211,999.58	8,656,000.00		8,656,000.00	COA, SAC, NACAP, CWI	10/24/24	11/07/24	11/07/24	11/12/24	11/15/24		Ongoing Procurement Process	
	25GK0053 - Construction of Flood Control Structure of Maguindao River, Victoria City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/29/24	11/05/24	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24	12/26/24					Government of the Philippines (current year's budget)	48,999,995.90		48,999,995.90	48,413,774.20		48,413,774.20	COA, SAC, NACAP, CWI	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24		Ongoing Procurement Process	
	25GK0054 - Construction of Flood Control Structure of Tinabunan Creek 2, Phase 1, IB Maglagna, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/29/24	11/05/24	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24	12/26/24					Government of the Philippines (current year's budget)	34,289,986.48		34,289,986.48	32,581,565.22		32,581,565.22	COA, SAC, NACAP, CWI	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24		Ongoing Procurement Process	
	25GK0055 - Construction of Flood Control Structure at Coastal Barangays of Tuburan - Tomongtong and Gahin, Enrque B. Maglagna, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/29/24	11/05/24	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24	12/26/24					Government of the Philippines (current year's budget)	35,547,530.38		35,547,530.38	33,766,603.81		33,766,603.81	COA, SAC, NACAP, CWI	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24		Ongoing Procurement Process	
	25GK0056 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Malibog River, Slay City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/29/24	11/05/24	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24	12/26/24					Government of the Philippines (current year's budget)	48,999,993.69		48,999,993.69	38,839,882.04		38,839,882.04	COA, SAC, NACAP, CWI	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24		Ongoing Procurement Process	
	25GK0057 - Construction of Seawall, Barangay Zone 1, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	Yes	Competitive Bidding	10/29/24	11/05/24	11/14/24	11/26/24	11/26/24	11/29/24	12/04/24	12/26/24					Government of the Philippines (current year's budget)	48,999,986.62		48,999,986.62	46,546,581.61		46,546,581.									