


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
DAN. WORK PROJECTS																																	
330100100040 OO PC	25GIM0073 - Construction of Farm-to-Market Road From Crossing Guint to Sita Montelo, Barangay Pinggot, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	10-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	06-03-2025	12-03-2025	13-03-2025	14-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	42,765,000.00		42,765,000.00	41,799,768.01		41,799,768.01	CSA/ NACAP/ COA/ CCW/ PCA/ CATIPAY/ ILOG MUNICIPALITY MAYOR/ DAN NEGROS OCCIDENTAL 2 (SOUTH)	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		Completed	
3101021024880 OO PC	25GIM0001 - Preventive Maintenance of Road: Asphalt Overlay - Kabankalan ITS, Salang-Tapi-Diocoregon Bantayan Rd - K0104-000 - K0103+282, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	11-11-2024	25-11-2024	17-03-2025	18-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	36,671,600.00		16,671,600.00	36,304,643.10		36,304,643.10	CSA/ NACAP/ COA/ CCW/ PCA/ CREBA-LA UNION CHAPTER/ KABANKALAN CITY MAYOR	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Completed	
3101021024950 OO PC	25GIM0002 - Preventive Maintenance of Road: Asphalt Overlay - Kabankalan ITS, Salang-Tapi-Diocoregon Bantayan Rd - K0104-042 - K0104+773, K0104-802 - K0105+601, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	15-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	11-11-2024	25-11-2024	17-03-2025	18-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,398,740.00		26,918,140.00	26,688,699.06		26,688,699.06	CSA/ NACAP/ COA/ CCW/ PCA/ CREBA-LA UNION CHAPTER/ KABANKALAN CITY MAYOR	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Completed	
3101071007870 OO PC	25GIM0003 - Construction of Road Slope Protection Structure - Kabankalan - Bas Rd - K0113+133 - K0112+000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	30-01-2025	30-03-2025	18-02-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	47,371,360.00		47,371,318.72	47,371,118.72		47,371,118.72	CSA/ NACAP/ COA/ CCW/ PCA/ CBO/ KABANKALAN CITY MAYOR	26-12-2024	28-12-2024	28-12-2024	26-12-2024	28-12-2024		Completed	
31010501031030 OO PC	25GIM0004 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoba-an Section) - K017+000 - K0179+730, K0182+445 - K0182+003, Spilay City and Hinoba-an, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	17-10-2024	17-10-2024	25-10-2024	06-11-2024	06-11-2024	11-11-2024	25-11-2024	19-03-2025	20-03-2025	21-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	53,628,810.00		53,628,810.00	53,092,457.15		53,092,457.15	CSA/ NACAP/ COA/ CCW/ PCA/ CREBA-LA UNION CHAPTER/ SPILAY CITY MAYOR/ HINOKANAN MUNICIPALITY MAYOR	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024		Completed	
31010501031030 OO PC	25GIM0005 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoba-an Section) - K0149+363 - K0150+577, K0154+027 - K0154+757, Cauayan and Spilay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	21-11-2024	26-11-2024	04-12-2024	16-12-2024	16-12-2024	02-04-2025	14-04-2025	13-05-2025	15-05-2025	22-05-2025	21-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	73,827,300.00		73,827,300.00	73,530,957.76		73,530,957.76	CSA/ NACAP/ COA/ CCW/ PCA/ PHIDHRA/ SPILAY CITY MAYOR/ CAUYAN MUNICIPALITY MAYOR	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed	
3102071003090 OO PC	25GIM0006 - Off - Carriageway Improvement: Paving of Shoulders - Bacolod South Rd - K0084 + 548 - K0085 + 441, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	20-01-2025	21-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	24-02-2025	25-02-2025	26-02-2025	07-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	36,713,360.00		36,713,360.00	36,544,999.92		36,544,999.92	CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	21-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025		Completed	
3102071003850 OO PC	25GIM0007 - Off - Carriageway Improvement: Paving of Shoulders - Kabankalan - Bas Rd - K0084 + 071 - K0086 + 000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	20-01-2025	21-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	24-02-2025	25-02-2025	26-02-2025	07-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	89,393,170.00		89,393,170.00	89,393,171.06		89,393,171.06	CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	21-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025		Completed	
3102071004000 OO PC	25GIM0008 - Off - Carriageway Improvement: Paving of Shoulders - Kabankalan - Bas Rd - K0086 + 000 - K0089+569, K0097 + 646 - K0098 + 000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	13-02-2025	14-02-2025	24-02-2025	10-03-2025	10-03-2025	12-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	40,671,160.00		40,671,160.00	39,677,653.27		39,677,653.27	CSA/ NACAP/ COA/ CCW/ PCA/ CREBA-LA UNION CHAPTER/ KABANKALAN CITY MAYOR	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Completed	
3102071003860 OO PC	25GIM0009 - Off - Carriageway Improvement: Paving of Shoulders - Kabankalan - Bas Rd - K0086 + 000 - K0086 + 230, K0086 + 483 - K0100 + 000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	13-02-2025	14-02-2025	24-02-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	91,713,600.00		91,713,600.00	91,300,000.00		91,300,000.00	CSA/ NACAP/ COA/ CCW/ PCA/ CREBA-LA UNION CHAPTER/ KABANKALAN CITY MAYOR	24-03-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Completed	
3102071003870 OO PC	25GIM0010 - Off - Carriageway Improvement: Paving of Shoulders - Kabankalan - Bas Rd - K0102 + 000 - K0101 + 750, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	13-02-2025	14-02-2025	24-02-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	94,081,640.00		94,081,640.00	93,250,000.00		93,250,000.00	CSA/ NACAP/ COA/ CCW/ PCA/ CREBA-LA UNION CHAPTER/ KABANKALAN CITY MAYOR	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		Completed	
3101011131290 OO PC	25GIM0011 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog-Bugay River, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	23-10-2024	25-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,108,000.00		96,108,000.00	95,365,093.53		95,365,093.53	CSA/ NACAP/ COA/ CCW/ PCA/ CNBL/ ILOG MUNICIPAL MAYOR	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Completed	
3101011141530 OO PC	25GIM0012 - Construction of Slope Protection (Main Canal Sta. 0+000.00 - 0+280.00), Hilabangan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	25-11-2024	26-11-2024	04-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	17-03-2025	18-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,399,067.68		14,399,067.68	CSA/ NACAP/ COA/ CCW/ PCA/ PHIDHRA/ KABANKALAN CITY MAYOR	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed	
3101011141530 OO PC	25GIM0013 - Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Existing Drainage Canal, Hilabangan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	25-11-2024	26-11-2024	04-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,626,498.10		14,626,498.10	CSA/ NACAP/ COA/ CCW/ PCA/ PHIDHRA/ KABANKALAN CITY MAYOR	26-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024		Completed	
3101021063020 OO PC	25GIM0014 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	23-10-2024	25-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	109,313,920.00		109,313,920.00	108,199,958.36		108,199,958.36	CSA/ NACAP/ COA/ CCW/ PCA/ CNBL/ KABANKALAN CITY MAYOR	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Completed	
3101021073530 OO PC	25GIM0015 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Spilay River, Spilay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	23-10-2024	25-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	10-02-2025	10-02-2025	20-02-2025	21-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,108,000.00		96,108,000.00	95,699,731.30		95,699,731.30	CSA/ NACAP/ COA/ CCW/ PCA/ CNBL/ SPILAY CITY MAYOR	25-10-2024	25-10-2024	25-10-2024	25-10-2024	25-10-2024		Completed	
3002141020330 OO PC	25GIM0016 - Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads - Paved Roads - Primary Roads along Kabankalan-Bas Rd - K0089 + 215 - K0089 + 393, K0086 + 400 - K0086 + 647, K0104 + 1013 - K0105 + 954, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	17-03-2025	18-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	35,332,840.00		35,332,840.00	35,344,999.97		35,344,999.97	CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ KABANKALAN CITY MAYOR	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed	
3002151074000 OO PC	25GIM0017 - Construction of Concrete Road - Reconstruction of Concrete Road, Purok Mahida-Ban Road Junction to Barangay Agthay, Barangay Payacan, Candon, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	20-02-2025	27-02-2025	11-03-2025	12-03-2025	13-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,816,000.00		12,916,000.00	12,859,999.98		12,859,999.98	CSA/ NACAP/ COA/ CCW/ PCA/ CBO/ CANDON MUNICIPALITY MAYOR	18-02-2025	18-02-2025	18-02-2025	18-02-2025	18-02-2025		Completed	
3002151074010 OO PC	25GIM0018 - Construction of Concrete Road - Reconstruction of Concrete Road, Purok Mahida-Ban to Purok Mahalingan, Barangay Payacan, Candon, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2024	28-11-2024	06-12-2024	18-12-2024	20-02-2025	27-02-2025	11-03-2025	12-03-2025	13-03-2025	20-03-2025	24-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,604,000.00</														

Procurement Project		PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P#P)			Contract Cost (P#P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-Bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
300231003080 00.PC	25GMM026 - Construction of Concrete Road - Construction of Abaca to Tumbao Road, Barangay Abaca, Cawayan, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2024	28-11-2024	06-12-2024	15-12-2024	18-12-2024	19-12-2024	26-12-2024	30-01-2025	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,289,000.00		11,880,000.00	11,746,924.61	11,746,924.61	28-11-2024	29-11-2024	26-11-2024	26-11-2024	26-11-2024	CSA/ NACAP/ COA/ CCW/ PCA/ CBO/ CAAYAN MUNICIPALITY MAYOR	Completed
300231003070 00.PC	25GMM027 - Construction of Concrete Road - Construction of Balibato to Tabu Road, Barangay Balibato, Ilog, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	26-12-2024	30-01-2025	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,990,000.00		9,960,000.00	9,880,816.37	9,880,816.37	28-11-2024	29-11-2024	18-11-2024	28-11-2024	26-11-2024	CSA/ NACAP/ COA/ CCW/ PCA/ CBO/ ILOG MUNICIPALITY MAYOR	Completed
300231003080 00.PC	25GMM028 - Construction of Concrete Road - Construction of Canlayao to Agbay Road, Barangay Canlayao, Ilog, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	26-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	18-12-2024	26-12-2024	30-01-2024	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,834,000.00		14,870,000.00	14,071,063.18	14,071,063.18	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	CSA/ NACAP/ COA/ CCW/ PCA/ PCU/ ILOG MUNICIPALITY MAYOR	Completed
300226121750 00.PC	25GMM029 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Agripino Alvarez Elementary School, Barangay Mambatoan, Sipalay City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	01-10-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	28-10-2024	18-11-2024	30-01-2025	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,930,000.00		4,930,000.00	4,898,768.29	4,898,768.29	01-10-2024	01-10-2024	01-10-2024	01-10-2024	01-10-2024	CSA/ NACAP/ COA/ CCW/ PCA/ CATWARY SIPALAY CITY MAYOR	Completed
300226121760 00.PC	25GMM030 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Cailing National High School, Barangay Cailing, Cawayan, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	11-10-2024	15-10-2024	23-10-2024	04-11-2024	04-11-2024	25-11-2024	09-12-2024	30-01-2025	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,930,000.00		4,930,000.00	4,871,307.14	4,871,307.14	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	CSA/ NACAP/ COA/ CCW/ PCA/ CATHOLIC MEDIA NETWORK/ CAAYAN MUNICIPAL MAYOR	Completed
300226121770 00.PC	25GMM031 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Pawan Elementary School, Barangay Bantayan, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	27-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	28-10-2024	18-11-2024	30-01-2025	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,930,000.00		4,930,000.00	4,900,809.18	4,900,809.18	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	CSA/ NACAP/ COA/ CCW/ PCA/ NCTV/ KABANKALAN CITY MAYOR	Completed
300226121780 00.PC	25GMM032 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, San Jose Villa Elementary School, Barangay Donacion, Ilog, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	27-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	28-10-2024	18-11-2024	30-01-2025	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,930,000.00		4,930,000.00	4,880,411.43	4,880,411.43	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	CSA/ NACAP/ COA/ CCW/ PCA/ NCTV/ ILOG MUNICIPAL MAYOR	Completed
300226121790 00.PC	25GMM033 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Tabu National High School, Brgy Tabu, Ilog, Negros Occidental	DPWH Neg. Occ. 3rd DEO	Yes	Competitive Bidding	23-10-2024	25-10-2024	04-11-2024	19-11-2024	19-11-2024	26-11-2024	09-12-2024	30-01-2025	30-03-2025	30-02-2025	31-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,930,000.00		4,930,000.00	4,915,999.99	4,915,999.99	25-10-2024	25-1					

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adv/Post of IS	Pre-bid Conf	Eligibility Check	Sch/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sch/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
QUAL WORK PROJECTS																																
	25IRC0002 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector in Public Facilities.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	11-06-2025	16-06-2025	24-06-2025	07-07-2025	07-07-2025							N/A	N/A	Government of the Philippines (current year's budget)	2,691,500.00		2,691,500.00				CSA/ NACAP/ COA/ COW/ PCA/ CDO/ KABANKALAN CITY MAYOR/ CAUYAN, NIOS & GANDON MUNICIPALITY MAYOR	16-06-2025	16-06-2025	16-06-2025	16-06-2025	16-06-2025		Ongoing Procurement Process
	25IRC0003 – Rehabilitation and Waterline Improvement, Kabankalan City Water District, Balingay R, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	28-05-2025	27-05-2025	04-06-2025	18-06-2025	18-06-2025	23-06-2025	07-07-2025					N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00				CSA/ NACAP/ COA/ COW/ PCA/ PHILDHRA/ KABANKALAN CITY MAYOR	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025		Ongoing Procurement Process
	25IRC0004 – Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Brgy. Camalinda-an, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	26-05-2025	27-05-2025	04-06-2025	18-06-2025	18-06-2025	23-06-2025	07-07-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				CSA/ NACAP/ COA/ COW/ PCA/ PHILDHRA/ CAUYAN MUNICIPALITY MAYOR	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025		Ongoing Procurement Process
	25IRC0005 – Construction of Multi Purpose Building-Construction of Covered Court of Central Philippine State University, Candori Campus, Candori, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	26-05-2025	27-05-2025	04-06-2025	18-06-2025	18-06-2025	23-06-2025	07-07-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				CSA/ NACAP/ COA/ COW/ PCA/ PHILDHRA/ GANDONI MUNICIPALITY MAYOR	27-05-2025	27-05-2025	27-05-2025	27-05-2025	27-05-2025		Ongoing Procurement Process
	25IRC0006 – Preventive Maintenance of Road Asphalt Overlay- Kabankalan – Bas Rd (S0024DNR) K0094-4987 – K0099+000.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	11-06-2025	16-06-2025	24-06-2025	07-07-2025	07-07-2025							N/A	N/A	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00				CSA/ NACAP/ COA/ COW/ PCA/ CDO/ KABANKALAN CITY MAYOR	16-06-2025	16-06-2025	16-06-2025	16-06-2025	16-06-2025		Ongoing Procurement Process
	25IRC0007 – Construction of Evacuation Center – Construction Completion of Evacuation Center in Siquay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	25-06-2025	30-06-2025	09-07-2025	21-07-2025	21-07-2025							N/A	N/A	Government of the Philippines (current year's budget)	5,900,000.00		5,900,000.00				CSA/ NACAP/ COA/ COW/ PCA/ CATHOLIC MEDIA NETWORK/ SIPALAY CITY MAYOR	30-06-2025	30-06-2025	30-06-2025	30-06-2025	30-06-2025		Ongoing Procurement Process
GOOD AND SERVICE SERVICES																																
	25IRC0006 – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	09-06-2025	10-06-2025	16-06-2025	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	1,419,944.18		1,419,944.18				COA/ NCTS/ CSA/ MBCCI	30-06-2025	31-04-2024	31-04-2024	31-04-2024	31-04-2024		Ongoing Procurement Process
	25IRC0007 – Procurement of Printer Consumables for use in various sections, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	25-06-2025	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	333,643.88		333,643.88				COA/ CATWAP/ CSA/ MBCCI	25-06-2025	25-06-2025	25-06-2025	25-06-2025	25-06-2025		Ongoing Procurement Process
	25IRC0008 – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	N/A	01-07-2025	N/A	09-07-2025	09-07-2025									Government of the Philippines (current year's budget)	999,828.00		999,828.00				MBCCI/ CSA/ COA/ NCTS	09-07-2025	09-07-2025	09-07-2025	09-07-2025	09-07-2025		Ongoing Procurement Process
	25IRC0009 – Procurement of various materials for use in the Repair and Maintenance of National Roads and Bridges within the district, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	30-06-2025	01-07-2025	09-07-2025	21-07-2025	21-07-2025									Government of the Philippines (current year's budget)	2,754,951.56		2,754,951.56				MBCCI/ CSA/ COA/ NCTS	09-07-2025	09-07-2025	09-07-2025	09-07-2025	09-07-2025		Ongoing Procurement Process
	25IRC0010 – Procurement of Hand Push Thermoplastic Road Marking & Double Tank Thermoplastic Paint Preheater for use in repainting and painting of thermoplastic paints of national roads and bridges, DPWH, Negros Occidental 3rd District Engineering Office, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Competitive Bidding	30-06-2025	01-07-2025	09-07-2025	21-07-2025	21-07-2025									Government of the Philippines (current year's budget)	3,390,500.00		3,390,500.00				MBCCI/ CSA/ COA/ NCTS	09-07-2025	09-07-2025	09-07-2025	09-07-2025	09-07-2025		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PBP)			Contract Cost (PBP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																										
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)																							
	RFQ No. 25-06-001 - Procurement of Closed Circuit Television (CCTV) System to be used in DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	No	Shopping (2.10) - Regular Office Supplies and Equipment no available in PS	N/A	01.07.2025	N/A	08.07.2025	08.07.2025							Government of the Philippines (current year's budget)	47,990.00		47,990.00				N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																										
CONSOLIDATING SERVICE																																																							
	NONE																																																						
Total Allocated Budget of On-going Procurement Activities																		227,318,397.14	6,145,179.10	221,173,217.98	-																																		


Prepared by:


KENNETH JAKE S. ESCUTIA
Head, BAC Secretariat

Recommended for Approval by:


ELIAS L. BACUSA
Engineer III
BAC Chairperson

Approved by:


SAGORAY D. CAPAL
District Engineer
Head of the Procuring Entity