

ANNEX B

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Masbate 2nd District Engineering Office - PROCUREMENT MONITORING REPORT (1st Semester of FY2022)
FOR CONSULTING SERVICES**

Code (PAP)	Procurement Program/Project	PMO/END-USER Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers							Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept					
COMPLETED PROCUREMENT ACTIVITIES																																	
	NONE																																-
Total Alloted Budget of Procurement Activities																	Php 0.00																
Total Contract Price of Procurement Actitvites Conducted																				Php 0.00													
Total Savings (Total Alloted Budget - Total Contract Price)																	Php 0.00																
ON-GOING PROCUREMENT ACTIVITIES																																	
	22CSFI0001 Consulting Services for the Sub-Soil Investigation for the Construction of New Permanent Bridge, Replacement of Permanent Weak Bridge and Widening of Permanent Bridges, Buray Br. along Jct. Tawad-Balud Rd., Cabuluan Br. along Jct. Tawad-Balud Rd., Looc Br. along Jct. Tawad-Balud Rd., Cabuluan Br. 1 along Jct. Milagros-Baleno-Lagta Rd., Maingaran Br. 2 (B00087MT) along Masbate-Milagros Rd., Maingaran Br. (B00008MT) along Masbate-Milagros Rd., and Bon-bon Bridge (B00090MT) along Jct. Milagros-Baleno-Lagta Rd., Mobo, Milagros, Aroroy, Mandaon and Masbate City	Masbate 2nd DEO	No	Public Bidding	05/25/2022	05/26/22 - 06/01/2022	06/27/2022	06/02/2022								FY 2022 Regular Infrastructure Program, GAA 2022	2,459,998.90		2,459,998.90				Emma M. Del Prado, Gerry Guadayo, Ruby S. Morano, Mark Ian L. Garbo	05/30/2022	05/30/2022	05/30/2022	05/30/2022	05/30/2022		Opening of Technical Proposal on July 11, 2022			
Total Alloted Budget of Procurement Activities																	Php 2,459,998.90																

Prepared by:

DONALD L. APGUELLES
OIC-Procurement Engineer
Head-BAC Secretariat

Recommended for Approval by:

MARIA ARRA PAZ G. SELLAR
Chief, Construction Section
BAC-Chairman

APPROVED:

SIMON N. ARIAS
District Engineer