

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
Civil Works																																
30010100001000	20EG0101	Concreting of Brgy. Simpocan FMR,Station 00+000 - 00+395, Brgy. Simpocan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	12/01/20	12/03/20	12/10/20	12/22/20	12/22/20	12/23/20	12/28-29/2020	02/22/21	02/23/21	03/05/21	03/08/21		GoP	9,950,000.00		9,950,000.00	9,770,016.98		9,770,016.98	PALCCI COA Rotary Club of PPC	12/08/20	12/08/20	12/08/20	12/08/20	12/08/20		
30010200001000	20EG0102	Repainting of Thermoplastic Pavement Markings along Puerto Princesa South Diversion Road, K0034+(-443) - K0037+560, (Intermittent Section), Puerto Princesa South, Palawan	Maintenance Section	No	Competitive Bidding	12/01/20	12/04/20	12/11/20	12/23/20	12/23/20	12/23/20	12/28-29/2020	12/29/20	12/29/20	01/12/21	01/13/21		GoP	1,574,998.00	1,574,998.00		1,543,384.55	1,543,384.55		PALCCI COA Rotary Club of PPC	12/09/20	12/09/20	12/09/20	12/09/20	12/09/20		
310305010336000	21EG0002	Widening of Permanent Bridge - Binuan Br. (B00177PW), K0023+003, Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/27/20	12/04/20	12/22/20	12/22/20	12/18/20	12/29/20-1/4/21	01/05/21	02/09/21	02/17/21	02/18/21		GoP	13,720,000.00		13,720,000.00	13,582,800.11		13,582,800.11	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
3001040220262000	21EG0003	Construction of 2 Storey Multi-purpose Building (Health Center) at Barangay Maruyugon, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21		GoP	1,980,000.00		1,980,000.00	1,950,255.80		1,950,255.80	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
3001040220264000	21EG0004	Construction of Multi-Purpose Building - 2 Classroom at Iratag Elementary School, Barangay Irawan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21		GoP	2,970,000.00		2,970,000.00	2,939,021.83		2,939,021.83	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
3001040220265000	21EG0005	Construction of Multi-Purpose Building - 2 Classroom at Tagnaya Elementary School, Barangay Concepcion, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21		GoP	2,970,000.00		2,970,000.00	2,940,299.07		2,940,299.07	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
3001040220266000	21EG0006	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Manalo, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21		GoP	2,970,000.00		2,970,000.00	2,885,728.91		2,885,728.91	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
3001040220267000	21EG0007	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Isidro (Seaside), City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21		GoP	1,980,000.00		1,980,000.00	1,959,077.18		1,959,077.18	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
3001040220268000	21EG0008	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Sta. Cruz, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21		GoP	2,970,000.00		2,970,000.00	2,925,442.19		2,925,442.19	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
3001040220269000	21EG0009	Construction of Multi-Purpose Building (Barangay Hall) Barangay Simpocan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21		GoP	2,970,000.00		2,970,000.00	2,939,919.49		2,939,919.49	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
30011709148000	21EG0010	Road Concreting at Barangay Jose Rizal, Section 1 - 00+000 to 00+140.60 & Section 2 - 00+000 to 00+75.40, Barangay Jose Rizal, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/22/20	12/22/20	12/18/20	12/29/20-3/10/21	03/23/21	03/25/21	04/15/21	04/16/21		GoP	2,970,000.00		2,970,000.00	2,910,697.26		2,910,697.26	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
30011709150000	21EG0011	Road Concreting at Barangay San Manuel, Station 00+000 to 00+232, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/22/20	12/22/20	12/18/20	12/29/20-1/4/21	01/05/21	02/09/21	02/17/21	02/18/21		GoP	2,970,000.00		2,970,000.00	2,939,237.14		2,939,237.14	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
30011709152000	21EG0012	Road Concreting at Castro Road, Section 1 - 00+000 to 00+099.71, Section 2 - 00+000 to 00+093.52 & Section 3 - 00+000 to 00+025, Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/22/20	12/22/20	12/18/20	12/29/20-1/4/21	01/06/21	02/09/21	02/17/21	02/18/21		GoP	2,970,000.00		2,970,000.00	2,959,606.73		2,959,606.73	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
30011709153000	21EG0013	Construction of Concrete Road - Road Concreting at Magbanua Road, Station 0+205 - Sta. 0+295.52, Barangay San Pedro, Phase 2, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	12/17/20	12/28/20	01/11/21	01/11/21	01/12/21	01/15-21/2021	01/18/21	02/11/21	02/19/21	02/22/21		GoP	1,485,000.00		1,485,000.00	1,455,000.00		1,455,000.00	PALCCI COA Rotary Club of PPC	12/22/20	12/22/20	12/22/20	12/22/20	12/22/20		

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BMC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3001720915400	21EG0014 Road Concreting at Purok Bagong Sikat, Station 00+213 - 00+418, Barangay Macarascas, Phase 2, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/23/20	12/23/20	12/18/20	01/04-8/2021	01/05/21	02/09/21	02/17/21	02/18/21			GoP	2,970,000.00		2,970,000.00	2,926,691.25	2,926,691.25	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
3001720915800	21EG0016 Road Concreting leading to Tagbaurang Elementary and High School, Station 00+000 - 00+365, Barangay Inagawan-Sub, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/23/20	12/23/20	12/18/20	01/4-8/2021	03/23/21	03/25/21	04/15/21	04/16/21			GoP	4,950,000.00		4,950,000.00	4,800,507.48	4,800,507.48	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
31030510137000	21EG0017 Widening of Bridge - Calatobog Br. (B0008BPW) along Puerto Princesa North Rd, K0029+870.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/01/20	12/03/20	12/10/20	12/22/20	12/22/20	12/23/20	12/29/20-1/4/21	01/05/21	02/09/21	02/17/21	02/18/21			GoP	13,720,000.00		13,720,000.00	13,582,441.62	13,582,441.62	PALCCI COA Rotary Club of PPC	12/08/20	12/08/20	12/08/20	12/08/20	12/08/20		
30020410094800	21EG0018 Construction of Concrete Road - Sagpangan Tribal Multi-purpose Cooperative Road in support of Oil Palm Industry, Station 00+000.00 - 00+670.00, Sagpangan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	01/06/21	01/11-14/2021	01/11/21	02/10/21	02/18/21	02/19/21			GoP	14,700,000.00		14,700,000.00	14,391,300.00	14,391,300.00	PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
30020410094900	21EG0019 Construction of Concrete Road - Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iran in support of Oil Palm Industry, Station 0+967.00 - Station 1+853.50, Iran, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	01/06/21	01/11-14/2021	01/11/21	02/10/21	02/18/21	02/19/21			GoP	19,600,000.00		19,600,000.00	19,187,476.61	19,187,476.61	PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
300203030300	21EG0020 Construction of Multi-Purpose Building, Barangay Bacungan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/23/20	12/23/20	12/18/20	01/4-8/2021	01/05/21	02/09/21	02/17/21	02/18/21			GoP	2,970,000.00		2,970,000.00	2,939,126.16	2,939,126.16	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
30020303031600	21EG0021 Construction of Multi-Purpose Building, Barangay Miagrosa, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-07/2020	01/28/21	02/08/21	02/16/21	02/17/21			GoP	2,970,000.00		2,970,000.00	2,939,959.74	2,939,959.74	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
310204101333000	21EG0023 Construction of Concrete Road - Rampang Road, Station 01+411.50 - 01+980, (Connecting Puerto Princesa South Road and Iraveth-Tagburos Rd.), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	12/17/20	12/28/20	01/11/21	01/11/21	01/12/21	01/15-21/2021	01/18/21	02/11/21	02/19/21	02/22/21			GoP	14,700,000.00		14,700,000.00	14,403,759.64	14,403,759.64	PALCCI COA Rotary Club of PPC	12/22/20	12/22/20	12/22/20	12/22/20	12/22/20		
30010422207200	21EG0025 Construction of Multi-Purpose Building at Barangay Babuyan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/15/21	01/22/21	02/03/21	02/03/21	12/04/20	02/08-10/2021	-	-	-	-			GoP	1,980,000.00		1,980,000.00			PALCCI COA Rotary Club of PPC	01/20/21	01/20/21	01/20/21	01/20/21	01/20/21		Cancelled due to disapproved modification
30010422206000	21EG0027 Construction (Improvement) of Multi-Purpose Building (Barangay Hall), Barangay San Jose, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	12/17/20	12/28/20	01/11/21	01/11/21	01/06/21	01/15-21/2021	01/18/21	02/11/21	02/19/21	02/22/21			GoP	500,000.00		500,000.00	494,978.99	494,978.99	PALCCI COA Rotary Club of PPC	12/22/20	12/22/20	12/22/20	12/22/20	12/22/20		
300104222077000	21EG0029 Construction of Multi-Purpose Building (Day Care Center) Barangay Gogogan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	12/02/20	12/04-7/2020	01/28/21	02/08/21	02/16/21	02/17/21			GoP	1,980,000.00		1,980,000.00	1,959,974.44	1,959,974.44	PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
30010422206000	21EG0030 Construction of Multi-Purpose Building at Justice Hall, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	12/17/20	12/28/20	01/11/21	01/11/21	01/12/21	01/15-21/2021	01/18/21	02/11/21	02/19/21	02/22/21			GoP	4,950,000.00		4,950,000.00	4,508,350.96	4,508,350.96	PALCCI COA Rotary Club of PPC	12/22/20	12/22/20	12/22/20	12/22/20	12/22/20		
31030510133000	21EG0031 Widening of Bridge - Insubucayan Bridge (B00179PW) along Puerto Princesa South Rd, K0030+71.1, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/23/20	12/23/20	12/18/20	01/04-08/2021	01/05/21	02/09/21	02/17/21	02/18/21			GoP	26,656,000.00		26,656,000.00	26,382,580.44	26,382,580.44	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
31030510019000	21EG0032 Construction of Concrete Bridge-Callagan Br. along Aramaywan-Berong-Pto. Princesa Rd., K0206+400.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	01/06/21	01/11-14/2021	01/11/21	02/10/21	02/18/21	02/19/21			GoP	20,580,000.00		20,580,000.00	20,160,838.70	20,160,838.70	PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
30010422206000	21EG0033 Construction of 2-Storey Multi-Purpose Building, Barangay Tinguliban, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	12/17/20	12/28/20	01/11/21	01/11/21	01/12/21	01/15-21/2021	01/18/21	02/11/21	02/19/21	02/22/21			GoP	2,970,000.00		2,970,000.00	2,865,804.74	2,865,804.74	PALCCI COA Rotary Club of PPC	12/22/20	12/22/20	12/22/20	12/22/20	12/22/20		

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
30010920095000	21EG0038 Improvement/Rehabilitation of Multi-purpose Pavement at Brgy. Banca-Banca, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	01/20/21	01/22/21	01/29/21	02/11/21	02/11/21	02/12/21	02/16-19/2021	01/00/00	01/00/00	01/00/00	01/00/00			GoP	2,475,000.00		2,475,000.00	0.01		0.01	PALCCI COA Rotary Club of PPC	01/27/21	01/27/21	01/27/21	01/27/21	01/27/21		
30010920095000	21EG0039 Construction of Drainage Structure - Drainage Construction at Pineda Road, Sta 0+000.00 - Sta. 0+234.00, Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/22/20	12/28/20	01/04/21	01/18/21	01/18/21	01/19/21	01/22-25/2021	03/23/21	03/25/21	04/15/21	04/16/21			GoP	2,475,000.00		2,475,000.00	2,420,351.76		2,420,351.76	PALCCI COA Rotary Club of PPC	12/31/20	12/31/20	12/31/20	12/31/20	12/31/20		
30010920095000	21EG0040 Construction of Drainage System in front M. Reynoso E/S, Sta. 0+000.00 - Sta. 0+275.00, Brgy. Banca-Banca, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	03/01/21	03/03/21	03/10/21	03/24/21	03/24/21	-	-	-	-	-	-			GoP	1,980,000.00		1,980,000.00	-		-	PALCCI COA Rotary Club of PPC	03/08/21	03/08/21	03/08/21	03/08/21	03/08/21		Cancelled due to disapproved modification
300117209161000	21EG0041 Construction of Concrete Road - Road Concreting, Sta. 0+000.00 - Sta. 0+585.00, Barangay Culandanan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/22/20	12/28/20	01/04/21	01/18/21	01/18/21	01/19/21	01/22-25/2021	01/26/21	02/11/21	02/19/21	02/22/21			GoP	9,900,000.00		9,900,000.00	9,752,293.75		9,752,293.75	PALCCI COA Rotary Club of PPC	12/31/20	12/31/20	12/31/20	12/31/20	12/31/20		
300123203518000	21EG0042 Rehabilitation of Multi-Purpose Building, Barangay Princesa, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/29/20	01/04/21	01/11/21	01/26/21	01/26/21	01/27/21	01/29/21-2/3/21	03/01/21	03/02/21	03/11/21	03/12/21			GoP	1,980,000.00		1,980,000.00	1,940,391.34		1,940,391.34	PALCCI COA Rotary Club of PPC	01/07/21	01/07/21	01/07/21	01/07/21	01/07/21		
31010310310703200	21EG0043 Preventive Maintenance of Road - Asphalt Overlay - Tapul-Bahile Rd., K0038 + (-286) - K0038 + 000, K0038 + (-327) - K0038 + (-286), K0038 + (-436) - K0038 + (-327), K0038 + 000 - K0038 + 094, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/29/20	01/04/21	01/11/21	01/26/21	01/26/21	01/27/21	01/29/21-2/3/21	03/09/21	03/11/21	03/19/21	03/22/21			GoP	12,784,100.00		12,784,100.00	12,528,418.00		12,528,418.00	PALCCI COA Rotary Club of PPC	01/07/21	01/07/21	01/07/21	01/07/21	01/07/21		
300117209169000	21EG0047 Road Concreting at Barangay Mandaragat, Section 1 - 00+000 - 00+062.93, Section 2 - 00+000 - 00+161.24 & Section 3 - 00+000 - 00+083.32, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/22/20	12/28/20	01/04/21	01/18/21	01/18/21	01/19/21	01/22-25/2021	01/26/21	02/11/21	02/19/21	02/22/21			GoP	2,970,000.00		2,970,000.00	2,925,201.40		2,925,201.40	PALCCI COA Rotary Club of PPC	12/31/20	12/31/20	12/31/20	12/31/20	12/31/20		
300117209159000	21EG0048 Road Concreting at Purok Imelda, Section 1 - 00+000 - 00+179.52 & Section 2 - 00+000 - 00+040.48, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/01/20	12/03/20	12/10/20	12/22/20	12/22/20	12/23/20	12/29/20-1/4/21	01/05/21	02/09/21	02/17/21	02/18/21			GoP	2,970,000.00		2,970,000.00	2,925,815.78		2,925,815.78	PALCCI COA Rotary Club of PPC	12/08/20	12/08/20	12/08/20	12/08/20	12/08/20		
300117209150000	21EG0049 Road Concreting at Purok New Princesa, Station 00+000 - 00+387, Barangay Tingliban, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	01/06/21	01/11-14/2021	01/11/21	02/10/21	02/18/21	02/19/21			GoP	4,950,000.00		4,950,000.00	4,845,528.78		4,845,528.78	PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
300117209158000	21EG0050 Road Concreting of Relocation site (Barangay Pagkakaisa) Purok Golden Valley, Station 1 - 00+000 - 00+172.10, Section 2 - 00+000 - 00+088.14 & Section 3 - 00+000 - 00+071.05, Barangay Sicsican, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	01/06/21	01/11-14/2021	01/11/21	02/10/21	02/18/21	02/19/21			GoP	3,960,000.00		3,960,000.00	3,911,498.82		3,911,498.82	PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
3001210118000	21EG0051 Construction of Water Supply Systems - Construction of Water System Level II at Barangay Bacungan, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	12/11/20	02/15/21	02/23/21	03/09/21	03/09/21	03/10/21	03/12-15/2021	03/23/21	03/25/21	04/15/21	04/16/21			GoP	1,980,000.00		1,980,000.00	1,930,495.97		1,930,495.97	PALCCI COA Rotary Club of PPC	02/18/21	02/18/21	02/18/21	02/18/21	02/18/21		
300207103094000	21EG0052 Concreting of HQS 3rd MEDE Perimeter Fence, 3rd Marine Brigade, Brgy. Tingliban, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	12/28/20	01/04/21	01/11/21	01/26/21	01/26/21	01/27/21	01/29/21-2/3/21	03/09/21	03/11/21	03/19/21	03/22/21			GoP	9,800,000.00		9,800,000.00	7,485,921.82		7,485,921.82	PALCCI COA Rotary Club of PPC	01/07/21	01/07/21	01/07/21	01/07/21	01/07/21		
300207103096000	21EG0054 Construction of Communication Electronic and Information System (CEIS) Building with Antenna Tower, Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	12/11/20	02/15/21	02/23/21	03/09/21	03/09/21	03/10/21	03/12-15/2021	03/23/21	03/25/21	04/15/21	04/16/21			GoP	16,422,840.00		16,422,840.00	16,373,724.91		16,373,724.91	PALCCI COA Rotary Club of PPC	02/18/21	02/18/21	02/18/21	02/18/21	02/18/21		

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
300207105907000	21EG0055 Construction of Disaster Risk Reduction Unit (DRU) Admin/Warehouse Building, Antonio Bautista Air Base, Barangay San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/01/21	03/03/21	03/10/21	03/24/21	03/24/21	03/25/21	03/29-31/2021	04/16/21	04/19/21	05/05/21	05/06/21			GoP	6,350,400.00		6,350,400.00	6,224,229.00		6,224,229.00	PALCCI COA Rotary Club of PPC	03/08/21	03/08/21	03/08/21	03/08/21	03/08/21		
3001729914600	21EG0058 Construction of Road at Barangay Cabayugan, Station 00+000 - 00+374.32, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	11/25/20	11/27/20	12/04/20	12/23/20	12/23/20	12/18/20	01/04-08/2021	01/11/21	02/09/21	02/17/21	02/18/21			GoP	5,940,000.00		5,940,000.00	5,761,803.52		5,761,803.52	PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20		
310108106520000	21EG0059 Construction of Road Slope Protection Structure - Puerto Princesa South Rd - K0035+600 K0035 +790, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/13/21	01/15/21	01/22/21	02/11/21	02/11/21	02/04/21	02/16-19/2021	03/01/21	03/02/21	03/11/21	03/12/21			GoP	66,464,375.00		66,464,375.00	65,136,538.01		65,136,538.01	PALCCI COA Rotary Club of PPC	01/20/21	01/20/21	01/20/21	01/20/21	01/20/21		
300117209151000	21EG0060 Road Concreting at Bukana-Natahimik, Station 00+000 - 00+221, Barangay Iwahig, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	12/17/20	12/28/20	01/11/21	01/11/21	01/12/21	01/15-21/2021	01/18/21	02/11/21	02/19/21	02/22/21			GoP	2,970,000.00		2,970,000.00	2,940,151.69		2,940,151.69	PALCCI COA Rotary Club of PPC	12/22/20	12/22/20	12/22/20	12/22/20	12/22/20		
310305102000000	21EG0061 Construction of Concrete Bridge - Hilipad Br. along Aramaywan-Berong-Pto. Princesa Rd., Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/20/21	01/22/21	01/29/21	02/11/21	02/11/21	02/12/21	02/16-19/2021	03/01/21	03/02/21	03/11/21	03/12/21			GoP	29,400,000.00		29,400,000.00	29,002,652.38		29,002,652.38	PALCCI COA Rotary Club of PPC	01/27/21	01/27/21	01/27/21	01/27/21	01/27/21		
320102104117000	21EG0062 Construction of Iranan River Waterways, Sta. 0+000.00 - 0+600.00, Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/20/21	01/22/21	01/29/21	02/11/21	02/11/21	02/12/21	02/16-19/2021	03/01/21	03/02/21	03/11/21	03/12/21			GoP	89,711,225.00		89,711,225.00	87,679,631.61		87,679,631.61	PALCCI COA Rotary Club of PPC	01/27/21	01/27/21	01/27/21	01/27/21	01/27/21		
300203101651000	21EG0064 Construction of Concrete Road - Bacungan-Simpucan-Bagumbayan- Napsan Road, Sta. 0+000.00 - Sta. 0+653.13, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/22/20	12/28/20	01/04/21	01/18/21	01/18/21	01/19/21	01/22-25/2021	01/26/21	02/11/21	02/19/21	02/22/21			GoP	21,381,640.00		21,381,640.00	20,534,995.46		20,534,995.46	PALCCI COA Rotary Club of PPC	12/31/20	12/31/20	12/31/20	12/31/20	12/31/20		
30010422073000	21EG0065 Construction of Multi-Purpose Building, Barangay Sicsican, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/12/21	01/15/21	01/22/21	02/03/21	02/03/21	02/05/21	02/08-10/2021	-	-	-	-			GoP	2,970,000.00		2,970,000.00	-		-	PALCCI COA Rotary Club of PPC	01/20/21	01/20/21	01/20/21	01/20/21	01/20/21		Cancelled due to disapproved modification
30010422078000	21EG0066 Construction of Multi-Purpose Building (Laboratory), Brgy. Irawan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/01/21	03/03/21	03/10/21	03/24/21	03/24/21	03/25/21	03/29-31/2021	04/16/21	04/19/21	04/29/21	05/03/21			GoP	9,900,000.00		9,900,000.00	8,477,743.73		8,477,743.73	PALCCI COA Rotary Club of PPC	03/08/21	03/08/21	03/08/21	03/08/21	03/08/21		
30010422079000	21EG0067 Construction of Multi-Purpose Building (Palawan Rescue 165 Building), Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/01/21	02/03/21	02/10/21	02/23/21	02/23/21	03/17/21	03/19-22/2021	03/23/21	03/25/21	04/15/21	04/16/21			GoP	7,425,000.00		7,425,000.00	6,589,012.35		6,589,012.35	PALCCI COA Rotary Club of PPC	02/08/21	02/08/21	02/08/21	02/08/21	02/08/21		
300103203517000	21EG0069 Construction of Multi-Purpose Building, Francisco Austria Memorial Elementary School, Barangay Maruyugon, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/20/21	01/22/21	01/29/21	02/11/21	02/11/21	02/12/21	2/26-19/2021	06/14/21	06/15/21	06/24/21	06/25/21			GoP	3,960,000.00		3,960,000.00	3,900,487.39		3,900,487.39	PALCCI COA Rotary Club of PPC	01/27/21	01/27/21	01/27/21	01/27/21	01/27/21		
3101081061051800	21EG0071 Construction of Road Slope Protection - Secondary Roads - Puerto Princesa North Rd - K0016 + 610 - K0017 + 000, K0017 + 650 - K0017 + 780, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/01/21	02/03/21	02/10/21	-	-	-	-	-	-	-	-			GoP	96,500,000.00		96,500,000.00	-		-	PALCCI COA Rotary Club of PPC	02/08/21	02/08/21	02/08/21	02/08/21	02/08/21		Cancelled due to unavailability of fund
30010300511000	21EG0073 Construction of Footbridge along Barangay San Miguel, City of Puerto Princesa	Construction Section	No	Competitive Bidding	03/01/21	03/03/21	03/10/21	03/24/21	03/24/21	03/25/21	3/29-31/21	04/16/21	04/19/21	05/05/21	05/06/21			GoP	11,760,000.00		11,760,000.00	11,171,938.85		11,171,938.85	PALCCI COA Rotary Club of PPC	03/08/21	03/08/21	03/08/21	03/08/21	03/08/21		
300207100550000	21EG0075 Construction of ABAS Earth Covered Magazine Building (Igloo), Antonio Bautista Air Base, Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/01/21	03/03/21	03/10/21	03/24/21	03/24/21	03/25/21	3/29-31/21	04/16/21	04/19/21	04/29/21	05/03/21			GoP	14,700,000.00		14,700,000.00	12,588,322.85		12,588,322.85	PALCCI COA Rotary Club of PPC	03/08/21	03/08/21	03/08/21	03/08/21	03/08/21		

10

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Subj/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Subj/Open of Bids	Bid Evaluation		Post Qual
31020210001000	21EG0077 Road Widening - Puerto Princesa South Rd - K0004 + 478 - K0004 + 900, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/22/20	12/28/20	01/04/21	01/18/21	01/18/21	01/19/21	01/22-25/2021	03/23/21	03/25/21	04/15/21	04/16/21		GoP	12,406,800.00		12,406,800.00	12,145,563.61		12,145,563.61	PALCCI COA Rotary Club of PPC	12/31/20	12/31/20	12/31/20	12/31/20	12/31/20		
20000010002000	21EG0080 Repair/Maintenance of Sumurod River Revetment 1 & 2, K0062+731, Puerto Princesa North Road, Brgy. San Rafael, Puerto Princesa City	Construction Section	No	Competitive Bidding	05/03/21	05/06/21	05/13/21	05/27/21	05/27/21	05/28/21	06/01-04/2021	06/02/21	06/03/21	06/11/21	06/14/21		GoP	2,000,000.00		2,000,000.00	1,980,000.00		1,980,000.00	PALCCI COA Rotary Club of PPC	05/11/21	05/11/21	05/11/21	05/11/21	05/11/21		
20000010002000	21EG0081 Repair/Maintenance of Sta. Monica – Tiniguiban River Revetment 1 & 2,Sta. 0+000.00 – Sta. 0+088.55, Brgy. Sta. Monica, Puerto Princesa City	Construction Section	No	Competitive Bidding	05/03/21	05/06/21	05/13/21	05/27/21	05/27/21	05/28/21	06/01-04/2021	06/02/21	06/03/21	06/11/21	06/14/21		GoP	2,500,000.00		2,500,000.00	2,436,644.13		2,436,644.13	PALCCI COA Rotary Club of PPC	05/11/21	05/11/21	05/11/21	05/11/21	05/11/21		
Consultancy																															
20000010003200	20CSEG04 Geotechnical Investigation for the Proposed FY-2021 Infrastructure Program - Buildings , Construction of 2 Storey Multi-Purpose Building (Health Center) at Barangay Marayaguen, Construction of 2 Storey Multi-Purpose Building, Barangay Tiniguiban, Construction of Multi-Purpose Building Barangay Tanglaw, Construction of Communication Electronic and Information System (CEIS) Building with Antenna Tower, Antonio Bautista Air Base, Brgy. San Miguel, Construction of Disaster Risk Reduction Unit (DRRU) Admin Warehouse Building, Antonio Bautista Air Base, Brgy. San Miguel, Naval Air Operating Squadron (NAOS) West Hangar with Ramp, Antonio Bautista Air Base, Brgy. San Miguel, Construction of Multi-Purpose Building (Laboratory), Brgy. Irwags, Construction of Multi-Purpose Building (Palawan Rescue 165 Building), Aborlan, Palawan and Construction of Multi-Purpose Building, Barangay Banciao-Banciao, Puerto Princesa City and Aborlan, Palawan	Planning Section	No	Competitive Bidding	12/02/20	12/05/20	12/11/20	12/23/20	12/23/20	12/23/20	12/23/20&12/26/20	12/28/20	12/28/20	01/07/21	01/08/21		GoP	1,230,000.00		1,230,000.00	1,228,770.00		1,228,770.00	PALCCI COA Rotary Club of PPC	12/09/20	12/09/20	12/09/20	12/09/20	12/09/20		
Goods																															
20000010001700	20GEG0010 Supply/Delivery of Plotter and UPS for the use of Preliminary Detailed Engineering Activities, DPWH-Palawan 3rd DEO, Puerto Princesa City	Planning and Design Section	No	Competitive Bidding	12/01/20	12/04/20	12/11/20	12/23/20	12/23/20	12/23/20	12/26-28/20	12/28/20	12/29/20	01/08/21	01/11/21		GoP	540,000.00		540,000.00	529,750.00		529,750.00	PALCCI COA Rotary Club of PPC	12/09/20	12/09/20	12/09/20	12/09/20	12/09/20		
20000010001700	20GEG0011 Supply /delivery of various Office Furnitures and Fxtures for use of DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	11/20/20	11/25/20	12/03/20	12/15/20	12/15/20	12/16/20	12/17-18/20	12/22/20	12/23/20	01/05/21	01/07/21		GoP	740,000.00		740,000.00	727,010.00		727,010.00	PALCCI COA Rotary Club of PPC	11/30/20	11/30/20	11/30/20	11/30/20	11/30/20		
20000010001700	20GEG0012 Supply /delivery of various Office Supplies for use of DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	11/20/20	11/25/20	12/03/20	12/15/20	12/15/20	12/16/20	12/17-18/20	12/22/20	12/23/20	01/05/21	01/07/21		GoP	1,980,000.00		1,980,000.00	1,963,505.00		1,963,505.00	PALCCI COA Rotary Club of PPC	11/30/20	11/30/20	11/30/20	11/30/20	11/30/20		
20000010001700	20GEG0013 Supply /delivery of various Laboratory Equipment for the use of Quality Assurance Section , DPWH-Palawan 3rd DEO, Puerto Princesa City, Palawan	Quality Assurance Section	No	Competitive Bidding	11/20/20	11/25/20	12/03/20	12/15/20	12/15/20	12/16/20	12/17-18/20	12/23/20	12/28/20	01/08/21	01/11/21		GoP	969,354.40		969,354.40	958,920.00		958,920.00	PALCCI COA Rotary Club of PPC	11/30/20	11/30/20	11/30/20	11/30/20	11/30/20		
20000010001700	20GEG0014 Supply /delivery of various Office Equipment for use of DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Quality Assurance Section	No	Competitive Bidding	11/20/20	11/25/20	12/03/20	12/15/20	12/15/20	12/16/20	12/17-18/20	12/22/20	12/23/20	01/05/21	01/07/21		GoP	1,160,000.00		1,160,000.00	1,154,688.00		1,154,688.00	PALCCI COA Rotary Club of PPC	11/30/20	11/30/20	11/30/20	11/30/20	11/30/20		
20000010001700	20GEG0015 Supply/delivery of various Information Technology Equipment for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	11/20/20	11/25/20	12/03/20	12/15/20	12/15/20	12/16/20	12/17-18/20	12/22/20	12/23/20	01/05/21	01/07/21		GoP	2,335,000.00		2,335,000.00	2,225,000.00		2,225,000.00	PALCCI COA Rotary Club of PPC	11/30/20	11/30/20	11/30/20	11/30/20	11/30/20		

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
20000100017000	20GEG0016 Supply/Delivery of Various Maintenance Equipment and Spare Parts for use in Maintenance Activities along National Roads and Bridges, DPWH Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	11/24/20	11/27/20	12/04/20	12/17/20	12/17/20	12/18/20	12/19-21/20	12/22/20	12/23/20	01/05/21	01/07/21		GoP	300,000.00	300,000.00		297,727.00	297,727.00		PALCCI COA Rotary Club of PPC	12/02/20	12/02/20	12/02/20	12/02/20	12/02/20			
20000100017000	20GEG0017 Supply/ Delivery of Thermoplastic Pavement Materials for use in Routine Maintenance of National Roads and Bridges (4th Quarter), DPWH Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	11/30/20	12/03/20	12/10/20	12/22/20	12/22/20	12/23/20	12/23-26/20	12/28/21	12/28/20	01/08/21	01/11/21		GoP	1,463,670.00	1,463,670.00		1,224,743.20	1,224,743.20		PALCCI COA Rotary Club of PPC	12/08/20	12/08/20	12/08/20	12/08/20	12/08/20			
20000100017000	21GEG0001 Supply/ Delivery of Thermoplastic Pavement Materials for use in Routine Maintenance of National Roads and Bridges (4th Quarter), DPWH Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	No	Competitive Bidding		05/06/21	05/13/21	05/27/21	05/27/21	05/28/21	6/1-2/21	06/02/21	06/03/21	06/11/21	06/14/21		GoP	1,000,323.90	1,000,323.90		834,376.50	834,376.50		PALCCI COA Rotary Club of PPC	05/11/21	05/11/21	05/11/21	05/11/21	05/11/21			
20000100017000	21GEG0002 Supply/ Delivery of Thermoplastic Pavement Materials for use in Routine Maintenance of National Roads and Bridges (4th Quarter), DPWH Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	No	Competitive Blding		05/06/21	05/13/21	05/27/21	05/27/21	05/28/21	6/1-2/21	06/02/21	06/03/21	06/11/21	06/14/21		GoP	744,030.00	744,030.00		700,800.00	1,224,743.20		PALCCI COA Rotary Club of PPC	05/11/21	05/11/21	05/11/21	05/11/21	05/11/21			
20000100017000	21GEG0003 Supply/ Delivery of Thermoplastic Pavement Materials for use in Routine Maintenance of National Roads and Bridges (4th Quarter), DPWH Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	No	Competitive Bidding		05/06/21	05/13/21	05/27/21	05/27/21	05/28/21	5/29/21-6/1/21	06/02/21	06/03/21	06/11/21	06/14/21		GoP	2,917,157.96	2,917,157.96		2,887,157.80	1,224,743.20		PALCCI COA Rotary Club of PPC	05/11/21	05/11/21	05/11/21	05/11/21	05/11/21			
20000100017000	RFQ 2021-03-001 (P.R. # 2021-03-006) Supply/Delivery of Materials for use in Gender and Development (GAD) Integration Framework in Road Infrastructure Sector and Other Related Activities - Women's Month Celebration, DPWH-Palawan 3rd DEO, Puerto Princesa City	All Section	No	Shopping	N/A	03/23/21	N/A	03/30/21	03/30/21	03/31/21	4/1-2/21	04/05/21	04/06/21	04/07/21	04/08/21		GoP	69,000.00		69,000.00	67,955.00		67,955.00	PALCCI COA Rotary Club of PPC	N/A	N/A	N/A	N/A	N/A			
20000100017000	RFQ 2021-05-002 (P.R. # 2021-03-008) Supply and Delivery of Office Supplies, Tools and Safety Devices for the use of Conduct of Automated Traffic Count and Manual Traffic Count, DPWH-Palawan 3rd DEO, Puerto Princesa City	Planning Section	No	Shopping	N/A	06/03/21	N/A	06/10/21	06/10/21	06/11/21	06/14-15/2021	06/16/21	06/17/21	06/18/21	06/21/21		GoP	131,265.00		131,265.00	131,115.00		131,115.00	PALCCI COA Rotary Club of PPC	N/A	N/A	N/A	N/A	N/A			
Total Alloted Budget of Procurement Activities																		Php 667,212,179.26														
Total Contract Price of Procurement Activities Conducted																											Php 545,725,179.63					
Total Savings (Total Alloted Budget - Total Contract Price)																											Php 121,486,999.63					

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
Civil Works																																
ON-GOING PROCUREMENT ACTIVITIES																																
300104222062000	21EG0001 Construction of Multi-Purpose Building at Barangay Napsan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	-	-	-	-	-	-	-	-	GoP	1,980,000.00		1,980,000.00				PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
300117205157000	21EG0015 Road Concreting at Barangay Sta. Monica, Station 00+000.00 - Sta. 00+364.50, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	-	-	-	-	-	-	-	-	GoP	3,960,000.00		3,960,000.00				PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
300104222072000	21EG0022 Completion of Multi-purpose Building at Barangay Tagburos, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	12/17/20	12/28/20	01/11/21	01/11/21	-	-	-	-	-	-	-	-	GoP	4,950,000.00		4,950,000.00				PALCCI COA Rotary Club of PPC	12/22/20	12/22/20	12/22/20	12/22/20	12/22/20		
300104222071000	21EG0024 Completion of Multi-purpose Building at Barangay Tagburos, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/15/20	01/15/21	12/28/20	02/03/21	02/03/21	-	-	-	-	-	-	-	-	GoP	4,455,000.00		4,455,000.00				PALCCI COA Rotary Club of PPC	01/20/21	01/20/21	01/20/21	01/20/21	01/20/21		
300104222055000	21EG0026 Construction of Multi-Purpose Building, Barangay Plaridel, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	-	-	-	-	-	-	-	-	GoP	1,980,000.00		1,980,000.00				PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
300104222076000	21EG0028 Construction of Multi-Purpose Building (Day Care Center) at Purok Employees Village, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/04/20	11/10/20	11/17/20	12/01/20	12/01/20	-	-	-	-	-	-	-	-	GoP	1,980,000.00		1,980,000.00				PALCCI COA Rotary Club of PPC	11/13/20	11/13/20	11/13/20	11/13/20	11/13/20		
300104222080000	21EG0034 Construction of Multi-purpose Building, Barangay Magkailabigan, City of Puerto Princesa	Construction Section	No	Competitive Bidding	01/20/21	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GoP	2,970,000.00		2,970,000.00				PALCCI COA Rotary Club of PPC	01/27/21	01/27/21	01/27/21	01/27/21	01/27/21		
300104222080000	21EG0036 Construction of Multi-Purpose Building, Barangay Tanglaw, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/11/20	12/15/20	12/22/20	01/05/21	01/05/21	-	-	-	-	-	-	-	-	GoP	2,970,000.00		2,970,000.00				PALCCI COA Rotary Club of PPC	12/18/20	12/18/20	12/18/20	12/18/20	12/18/20		
300110910000000	21EG0037 Road Concreting at Barangay Bagong Sikat, Sta. 0+000.00 - Sta. 0+157.50, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/11/21	02/15/21	02/23/21	03/09/21	03/09/21	-	-	-	-	-	-	-	-	GoP	1,980,000.00		1,980,000.00				PALCCI COA Rotary Club of PPC	02/18/21	02/18/21	02/18/21	02/18/21	02/18/21		
310111063000000	21EG0044 Construction of Drainage Structure along Road - Puerto Princesa South Rd - K0004+478 K0005+682, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/13/21	01/15/21	01/22/21	02/03/21	02/03/21	-	-	-	-	-	-	-	-	GoP	14,700,000.00		14,700,000.00				PALCCI COA Rotary Club of PPC	01/20/21	01/20/21	01/20/21	01/20/21	01/20/21		
310108106570000	21EG0053 Construction of Road Slope Protection Structure - Aramaywan-Berong-Pto Princesa Rd - K0222+560 - K0222+660, K0232+077 - K0232+179 & K0232+210 - K0232+330, Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/13/21	01/15/21	01/22/21	02/03/21	02/03/21	-	-	-	-	-	-	-	-	GoP	21,756,000.00		21,756,000.00				PALCCI COA Rotary Club of PPC	01/20/21	01/20/21	01/20/21	01/20/21	01/20/21		
300211100136000	21EG0056 Asphalt Overlay along Puerto Princesa South Road, K0003+(-292)- K0003+683, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/20/21	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GoP	29,400,000.00		29,400,000.00				PALCCI COA Rotary Club of PPC	01/27/21	01/27/21	01/27/21	01/27/21	01/27/21		
300104222055000	21EG0057 Improvement of Multi-purpose Building with fence at OISCA Road, Barangay Sta. Monica, City of Puerto Princesa	Construction Section	No	Competitive Bidding	01/20/21	01/22/21	01/29/21	02/11/21	02/11/21	-	-	-	-	-	-	-	-	GoP	2,475,000.00		2,475,000.00				PALCCI COA Rotary Club of PPC	01/27/21	01/27/21	01/27/21	01/27/21	01/27/21		
300203101650000	21EG0063 Construction of Concrete Road - Access Road from Sabang to Mangrove Paddle Boat Tour Community-Based Sustainable Tourism, Station 00+000 - 00+567, Brgy. Cabayugan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	06/16/21	06/18/21	06/25/21	07/08/21	07/08/21	-	-	-	-	-	-	-	-	GoP	13,049,680.00		13,049,680.00				PALCCI COA Rotary Club of PPC	06/23/21	06/23/21	06/23/21	06/23/21	06/23/21		

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300104220207000	21EG0068 Improvement of Multi-Purpose Building with Fence, Barangay Bancao-Bancao, City of Puerto Princesa	Construction Section	No	Competitive Bidding	06/16/21	03/03/21	03/10/21	03/24/21	03/24/21	-	-	-	-	-	-	-	GoP	1,980,000.00		1,980,000.00			PALCCI COA Rotary Club of PPC	03/08/21	03/08/21	03/08/21	03/08/21	03/08/21				
3001042202061000	21EG0070 Improvement of Multi-purpose Building with fence, Barangay Tanabag, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	06/16/21	02/03/21	02/10/21	02/23/21	02/23/21	-	-	-	-	-	-	-	GoP	1,485,000.00		1,485,000.00			PALCCI COA Rotary Club of PPC	02/08/21	02/08/21	02/08/21	02/08/21	02/08/21				
30011728547000	21EG0072 Road Concreting at Barangay Maoyon, Station 00+000 - 00+972, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/01/21	02/03/21	02/10/21	02/23/21	02/23/21	-	-	-	-	-	-	-	GoP	22,540,000.00		22,540,000.00			PALCCI COA Rotary Club of PPC	02/08/21	02/08/21	02/08/21	02/08/21	02/08/21				
30010422073000	21EG0082 Construction of Multi-Purpose Building (Covered Court) in Brgy. Siclican, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	06/16/21	06/18/21	06/25/21	-	-	-	-	-	-	-	-	-	GoP	2,970,000.00		2,970,000.00			PALCCI COA Rotary Club of PPC	06/23/21	06/23/21	06/23/21	06/23/21	06/23/21				
30010422075000	21EG0083 Construction of Multi-Purpose Building (Day Care Center) at Purok Centro, Brgy. Babuyan, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	06/16/21	06/18/21	06/25/21	-	-	-	-	-	-	-	-	-	GoP	1,980,000.00		1,980,000.00			PALCCI COA Rotary Club of PPC	06/23/21	06/23/21	06/23/21	06/23/21	06/23/21				
300116201357000	21EG0084 Concreting of Sitio Tagbarin, Brgy. Ramon Magsaysay FMR, Station 00+000 - 00+863, Brgy. Ramon Magsaysay, Aborlan, Palawan	Construction Section	No	Competitive Bidding	06/16/21	06/18/21	06/25/21	-	-	-	-	-	-	-	-	-	GoP	11,940,000.00		11,940,000.00			PALCCI COA Rotary Club of PPC	06/23/21	06/23/21	06/23/21	06/23/21	06/23/21				
300116201357000	21EG0085 Concreting of Purok Milenyo, Sitio Sia, Brgy. Buenavista FMR, Station 00+000.00 - 00+476, Brgy. Buenavista, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	06/16/21	06/18/21	06/25/21	-	-	-	-	-	-	-	-	-	GoP	11,940,000.00		11,940,000.00			PALCCI COA Rotary Club of PPC	06/23/21	06/23/21	06/23/21	06/23/21	06/23/21				
200000100015000	21EG0086 Repair/ Maintenance of DPWH Building Annex Building (QAS Section) and Annex Building II (Quarters), Brgy. Sta. Monica, Pto. Princesa City	Construction Section	No	Competitive Bidding	06/22/21	06/25/21	07/02/21	-	-	-	-	-	-	-	-	-	GoP	1,000,000.00	1,000,000.00			PALCCI COA Rotary Club of PPC	06/30/21	06/30/21	06/30/21	06/30/21	06/30/21					
200000100015000	21EG0087 Repair/ Maintenance of DOJ Building NBI-Guest House, Brgy. Sta. Monica, Pto. Princesa City	Construction Section	No	Competitive Bidding	06/22/21	06/25/21	07/02/21	-	-	-	-	-	-	-	-	-	GoP	500,000.00	500,000.00			PALCCI COA Rotary Club of PPC	06/30/21	06/30/21	06/30/21	06/30/21	06/30/21					
200000100015000	21EG0088 Repair/ Maintenance of DILG Building PNP-CIDG Building (Formerly PNP Health Service Building), Barangay Tinigulan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	06/22/21	06/25/21	-	-	-	-	-	-	-	-	-	-	GoP	1,000,000.00	1,000,000.00			PALCCI COA Rotary Club of PPC	06/30/21	06/30/21	06/30/21	06/30/21	06/30/21					
200000100015000	21EG0089 Repair/ Maintenance of DND Building, Phil. Navy Naval Reserve Command Headquarters Naval Reserve Center West, Barangay Tinigulan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	06/22/21	06/25/21	-	-	-	-	-	-	-	-	-	-	GoP	1,000,000.00	1,000,000.00			PALCCI COA Rotary Club of PPC	06/30/21	06/30/21	06/30/21	06/30/21	06/30/21					
200000100015000	21EG0090 Repair/ Maintenance of DOST Building PAG-ASA - Generator Shelter, Brgy. Bancao-Bancao, Puerto Princesa City	Construction Section	No	Competitive Bidding	06/22/21	06/25/21	-	-	-	-	-	-	-	-	-	-	GoP	500,000.00	500,000.00			PALCCI COA Rotary Club of PPC	06/30/21	06/30/21	06/30/21	06/30/21	06/30/21					

DPWH Palawan 3rd DEO Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P#P)			Contract Cost (P#P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
20000100017000	21EG0091 Replacement of Damaged Concrete Slabs, K0050+81.7.80-K0050+962.90 (Intermittent Section) along PPSR JCT. Napsan Apurawan Road, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	06/22/21	06/25/21	-	-	-	-	-	-	-	-	-	-	GoP	769,700.00	769,700.00						PALCCI COA Rotary Club of PPC	06/30/21	06/30/21	06/30/21	06/30/21	06/30/21		
Total Allotted Budget of On-Going Procurement Activities																		Php 168,210,380.00														

Prepared by:

DARIUS J. SAN DIEGO
Head, BAC Secretariat

Recommended for Approval by:

ARTHUR A. TORILLO
BAC Chairperson

APPROVED:

AMELIA B. FAJARDO
District Engineer