

PROCUREMENT MONITORING REPORT (PMR)

1ST SEMESTER 2021

DPWH DAVAO CITY DISTRICT ENGINEERING OFFICE

INFRASTRUCTURE PROJECTS FY 2021

ANNEX B

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C o n t r a c t N o.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explanation of changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommend Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																	
31611/102011001	21LB0005 Construction of Damage Structures Dang Marahin (Km) - K150-623	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021- 4/6/2021	3/24/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	8/6/11/2021	8/21/2021	8/22/2021		235CD	06/11/2021	GAA 2021	57,906,900.00		57,906,000.00	56,739,627.98	56,739,627.98		COA, PCE DOCC, DCA RMPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued	
316208100377001	21LB0010 DR-Carriageway Improvement - Quirino Ave - K1510 + (-365) - K1510 + (-218) K1510 + (-199) - K1510 + (-157) (5014589M) Change 682 - Change 616 (5014589M) Change 671 - Change 726 (4024589M)	Construction Section	NO	Competitive Bidding	1/28/21	2/4/2021- 2/25/2021	11/3/2021	2/26/2021	2/26/2021	3/3/2021	3/3/2021	3/3/2021	5/29/2021	12/4/2021	4/19/2021	38CD	3/29/2021	GAA 2021	1,173,060.00		1,173,060.00	1,149,587.81	1,149,587.81		COA, PCE DOCC, DCA RMPC	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	NTP Issued	
300209101922900	21LB0019 Construction of Concrete Road - Ponciano St. - Bangay St. - Jacinto Extension St. leading to Marso Pilo Hotel - Adanico Shopping Center - Maricao Fruit Stand - Cortado Estate - Pinar St. - 3500 - 3500	Construction Section	NO	Competitive Bidding	3/6/21	3/8/2021- 3/22/2021	3/15/2021	3/29/2021	3/29/2021	3/30/2021	3/30/2021	3/30/2021	4/30/2021	10/4/2021	5/14/2021	98CD	4/30/2021	GAA 2021	13,427,960.00		13,427,960.00	13,156,671.97	13,156,671.97		COA, PCE DOCC, DCA RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued	
300203101923000	21LB0020 Reconstruction to Concrete Pavement - Nueva Avenida - Padre Dorado St. - Parral St. - Camas St. - Laguna St. leading to People's Park, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021- 3/29/2021	3/15/2021	3/29/2021	3/29/2021	3/30/2021	3/30/2021	3/30/2021	4/22/2021	3/5/2021	5/14/2021	43CD	4/22/2021	GAA 2021	4,900,000.00		4,900,000.00	4,772,492.10	4,772,492.10		COA, PCE DOCC, DCA RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued	
300104205040000	21LB0021 Construction of Multi-Purpose Building for DPWH Davao City DEO L. Ma Quirino St., Davao City, Phase 2	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021- 5/30/2021	3/16/2021	3/30/2021	3/30/2021	4/9/2021	4/9/2021	4/9/2021	4/22/2021	3/5/2021	5/25/2021	179CD	4/22/2021	GAA 2021	29,400,000.00		29,400,000.00	29,299,878.72	29,299,878.72		COA, PCE DOCC, DCA RMPC	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	NTP Issued	
300104205040000	21LB0023 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay 76-A, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021- 3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/8/2021	3/8/2021	3/8/2021	3/24/2021	5/4/2021	4/6/2021	210CD	3/24/2021	GAA 2021	3,465,000.00		3,465,000.00	3,391,350.07	3,391,350.07		COA, PCE DOCC, DCA RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued	
300104205047000	21LB0024 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay 5-A, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021- 3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/8/2021	3/8/2021	3/8/2021	3/25/2021	5/4/2021	4/6/2021	180CD	3/25/2021	GAA 2021	3,465,000.00		3,465,000.00	3,391,680.48	3,391,680.48		COA, PCE DOCC, DCA RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued	
300104205048000	21LB0025 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Baga, Alajala, Davao City	Construction Section	NO	Competitive Bidding	1/9/21	1/26/2021- 2/16/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	2/22/2021	2/22/2021	3/29/2021	12/4/2021	4/21/2021	210CD	3/29/2021	GAA 2021	3,465,000.00		3,465,000.00	3,393,963.88	3,393,963.88		COA, PCE DOCC, DCA RMPC	2/3/2021	2/3/2021	2/3/2021	2/3/2021	2/3/2021	2/3/2021	NTP Issued	
300104205049000	21LB0026 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Baga, Davao City	Construction Section	NO	Competitive Bidding	1/9/21	1/26/2021- 2/16/2021	2/3/2021	2/16/2021	2/16/2021	2/22/2021	2/22/2021	2/22/2021	3/29/2021	12/4/2021	4/21/2021	210CD	3/29/2021	GAA 2021	3,465,000.00		3,465,000.00	3,391,170.37	3,391,170.37		COA, PCE DOCC, DCA RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued	
300104205050000	21LB0027 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Baga, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021- 3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/10/2021	3/10/2021	3/10/2021	4/20/2021	4/30/2021	5/3/2021	210CD	4/20/2021	GAA 2021	3,465,000.00		3,465,000.00	3,378,314.07	3,378,314.07		COA, PCE DOCC, DCA RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued	
300104205051000	21LB0028 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Lantib, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021- 3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/10/2021	3/10/2021	3/10/2021	4/20/2021	4/30/2021	5/3/2021	210CD	4/20/2021	GAA 2021	3,465,000.00		3,465,000.00	3,378,342.12	3,378,342.12		COA, PCE DOCC, DCA RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued	
300104205052000	21LB0029 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Marina Rang, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	2/22/2021- 3/23/2021	3/10/2021	4/3/2021	4/3/2021	3/25/2021	3/25/2021	3/25/2021	4/22/2021	5/9/2021	6/2/2021	210CD	4/22/2021	GAA 2021	3,465,000.00		3,465,000.00	3,395,647.81	3,395,647.81		COA, PCE DOCC, DCA RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	NTP Issued	
300104205053000	21LB0030 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Talomo, Davao City	Construction Section	NO	Competitive Bidding	12/19/20	1/26/2021- 2/16/2021	2/2/2021	2/16/2021	2/16/2021	2/19/2021	2/19/2021	2/19/2021	3/17/2021	3/29/2021	3/30/2021	210CD	3/17/2021	GAA 2021	3,465,000.00		3,465,000.00	3,391,750.00	3,391,750.00		COA, PCE DOCC, DCA RMPC	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	NTP Issued	
300104205054000	21LB0031 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Talomo, Davao City	Construction Section	NO	Competitive Bidding	1/5/21	1/8/2021- 1/29/2021	1/15/2021	1/29/2021	1/29/2021	2/22/2021	2/22/2021	2/22/2021	2/9/2021	12/3/2021	3/15/2021	210CD	2/9/2021	GAA 2021	3,465,000.00		3,465,000.00	3,380,744.13	3,380,744.13		COA, PCE DOCC, DCA RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued	
300104205055000	21LB0032 Construction (Completion) of Multi- Purpose Building (Daycare), Barangay Talomo Crossing, Davao City	Construction Section	NO	Competitive Bidding	2/8/21	2/11/2021- 3/4/2021	2/19/2021	4/3/2021	4/3/2021	3/8/2021	3/8/2021	3/8/2021	3/24/2021	5/4/2021	4/28/2021	210CD	3/24/2021	GAA 2021	3,465,000.00		3,465,000.00	3,384,154.30	3,384,154.30		COA, PCE DOCC, DCA RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued	
300104205056000	21LB0033 Construction (Completion) of Multi- Purpose Building (Daycare), Quindale Village Barangay Marina Crossing, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021- 3/8/2021	2/23/2021	3/8/2021	3/8/2021	3/10/2021	3/10/2021	3/10/2021	3/29/2021	12/4/2021	4/30/2021	210CD	3/29/2021	GAA 2021	3,465,000.00		3,465,000.00	3,348,911.41	3,348,911.41		COA, PCE DOCC, DCA RMPC	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	NTP Issued	
300104205057000	21LB0034 Construction (Completion) of Multi- Purpose Building (Daycare), Palanca Village 74-A, Barangay Marina Crossing, Davao City	Construction Section	NO	Competitive Bidding	1/18/21	1/26/2021- 2/16/2021	2/2/2021	2/16/2021	2/16/2021	2/22/2021	2/22/2021	2/22/2021	3/17/2021	3/29/2021	3/30/2021	180CD	3/17/2021	GAA 2021	3,465,000.00		3,465,000.00	3,380,875.73	3,380,875.73		COA, PCE DOCC, DCA RMPC	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	NTP Issued	
300104205058000	21LB0035 Construction (Completion) of Multi- Purpose Building (Daycare), San Isidro Village Punta Barangay, Barangay Marina Crossing, Davao City	Construction Section	NO	Competitive Bidding	1/22/21	1/26/2021- 2/16/2021	2/4/2021	2/16/2021	2/16/2021	2/22/2021	2/22/2021	2/22/2021	3/17/2021	3/29/2021	3/30/2021	210CD	3/17/2021	GAA 2021	3,465,000.00		3,465,000.00	3,380,036.88	3,380,036.88		COA, PCE DOCC, DCA RMPC	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	NTP Issued	
300104205059000	21LB0036 Construction (Completion) of Multi- Purpose Building, Barangay 1-A, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	2/22/2021- 3/23/2021	3/10/2021	3/24/2021	3/24/2021	3/26/2021	3/26/2021	3/26/2021	4/22/2021	3/5/2021	5/5/2021	140CD	4/22/2021	GAA 2021	3,465,000.00		3,465,000.00	3,376,363.71	3,376,363.71		COA, PCE DOCC, DCA RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	NTP Issued	
300104205060000	21LB0037 Construction (Completion) of Multi- Purpose Building, Barangay 20-B, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/18/2021- 4/5/2021	3/24/2021	4/4/2021	4/4/2021	4/7/2021	4/7/2021	4/7/2021	4/30/2021	12/5/2021	6/2/2021	140CD	4/30/2021	GAA 2021	4,950,000.00		4,950,000.00	4,801,489.71	4,801,489.71		COA, PCE DOCC, DCA RMPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued	
300104205070000	21LB0038 Construction (Completion) of Multi- Purpose Building, Barangay 20-C, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021- 3/23/2021	3/10/2021	3/24/2021	3/24/2021	5/19/2021	5/19/2021	5/19/2021	5/26/2021	4/6/2021	6/7/2021	140CD	5/26/2021	GAA 2021	3,980,000.00		3,980,000.00	3,801,287.23	3,801,287.23		COA, PCE DOCC, DCA RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	NTP Issued	
300104205072000	21LB0039 Construction (Completion) of Multi- Purpose Building, Barangay 30-D, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021- 3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	4/26/2021	4/30/2021	5/3/2021	180CD	4/26/2021	GAA 2021	3,980,000.00		3,980,000.00	3,805,469.74	3,805,469.74		COA, PCE DOCC, DCA RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued	
300104205073000	21LB0040 Construction (Completion) of Multi- Purpose Building, Barangay 30-D, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021- 3/17/2021	3/3/2021	3/16/2021	3/16/2021	3/24/2021	3/24/2021	3/24/2021	3/29/2021	12/4/2021	4/28/2021	210CD	3/29/2021	GAA 2021	3,465,000.00		3,465,000.00	3,374,757.38	3,374,757.38		COA, PCE DOCC, DCA RMPC	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	NTP Issued	
300104205074000	21LB0041 Construction (Completion) of Multi- Purpose Building, Barangay 30-D, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/11/2021- 3/4/2021	2																										

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C A P A P	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Securing Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300104225579001	21L80042 Construction (Completion) of Multi-Purpose Building, Barangay 37-C, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	4/20/2021	4/30/2021	3/3/2021	135CD	4/20/2021	GAA 2021	1,485,000.00		1,485,000.00	1,440,351.19	1,440,351.19	COA, PICE, DOCC, DCA, RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued
300104225579002	21L80043 Construction (Completion) of Multi-Purpose Building, Barangay 34-D, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	4/20/2021	4/21/2021	210CD	3/23/2021	GAA 2021	3,960,000.00		3,960,000.00	3,666,670.65	3,666,670.65	COA, PICE, DOCC, DCA, RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued	
300104225577900	21L80044 Construction (Completion) of Multi-Purpose Building, Barangay 40-D, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	4/3/2021	4/3/2021	3/10/2021	3/10/2021	3/18/2021	3/29/2021	12/4/2021	6/2/2021	210CD	3/29/2021	GAA 2021	3,960,000.00		3,960,000.00	3,666,908.10	3,666,909.10	COA, PICE, DOCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
30010422557570001	21L80045 Construction (Completion) of Multi-Purpose Building, Barangay 1-A, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	4/3/2021	4/3/2021	3/5/2021	3/5/2021	3/5/2021	3/29/2021	12/4/2021	4/25/2021	210CD	3/29/2021	GAA 2021	3,960,000.00		3,960,000.00	3,630,561.19	3,636,961.19	COA, PICE, DOCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
300104225584000	21L80046 Construction of Multi-Purpose Building (Daycare Center), Sita Formal, at Barangay Caltungan Grande, Davao City	Construction Section	NO	Competitive Bidding	1/19/21	1/26/2021-2/16/2021	2/2/2021	3/16/2021	2/16/2021	3/19/2021	2/19/2021	2/19/2021	3/29/2021	12/4/2021	5/31/2021	265CD	3/29/2021	GAA 2021	10,890,000.00		10,890,000.00	10,667,657.19	10,667,657.19	COA, PICE, DOCC, DCA, RMPC	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	NTP Issued
300104225585000	21L80047 Construction of Multi-Purpose Building (Daycare), Barangay 14-B, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021-4/8/2021	3/24/2021	6/4/2021	6/4/2021	4/12/2021	4/12/2021	4/12/2021	11/5/2021	5/21/2021	5/24/2021	210CD	11/5/2021	GAA 2021	3,465,000.00		3,465,000.00	3,357,729.20	3,357,729.20	COA, PICE, DOCC, DCA, RMPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued
300104225586000	21L80048 Construction of Multi-Purpose Building (Daycare), Barangay 23-C, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	4/3/2021	4/3/2021	3/8/2021	3/8/2021	3/8/2021	4/29/2021	4/30/2021	6/11/2021	210CD	4/30/2021	GAA 2021	3,465,000.00		3,465,000.00	3,378,365.53	3,378,365.53	COA, PICE, DOCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
300104225587000	21L80049 Construction of Multi-Purpose Building (Daycare), Barangay 26-C, Davao City	Construction Section	NO	Competitive Bidding	1/28/21	2/4/2021-2/25/2021	11/2/2021	2/26/2021	2/26/2021	3/3/2021	3/3/2021	3/3/2021	3/29/2021	12/4/2021	4/26/2021	210CD	3/29/2021	GAA 2021	3,465,000.00		3,465,000.00	3,392,854.83	3,392,854.83	COA, PICE, DOCC, DCA, RMPC	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	NTP Issued
300104225588000	21L80050 Construction of Multi-Purpose Building (Daycare), Barangay Caltungan Piquete, Davao City	Construction Section	NO	Competitive Bidding	1/5/21	1/6/																									

ANNEX B

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C o n t r a c t N o.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)		
30011710283000	21LB0076 Construction of Local Road, Covered Path (W/ sk. with Rollings, Barangay 12-B, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/18/2021	3/30/2021	3/30/2021	4/5/2021	4/5/2021	4/5/2021	5/24/2021	8/6/2021	8/4/2021	75CD	5/24/2021	GAA 2021	1,875,800.00		2,979,000.00	2,988,208.52		2,988,208.52	COA, PICE, DCCC, DCA, RMPC	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	NTP Issued
30012120138000	21LB0082 Construction of Water Supply System, Purok 5A, 5B, 2A, Barangay Maguind, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/18/2021	3/30/2021	3/30/2021	4/5/2021	4/5/2021	4/5/2021	5/21/2021	1/6/2021	8/2/2021	60CD	5/21/2021	GAA 2021	2,893,000.00		3,883,000.00	3,552,888.98		3,552,888.98	COA, PICE, DCCC, DCA, RMPC	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	NTP Issued
3101010022000	21LB0096 Preventive Maintenance - Asphalt Overlay - O'ang Hananika (UN) - K+1489 - 545 - K+1450 - 473	Construction Section	NO	Competitive Bidding	1/22/21	1/29/2021-2/18/2021	2/4/2021	2/18/2021	2/18/2021	8/30/2021	8/30/2021	8/30/2021	3/29/2021	12/4/2021	4/21/2021	82CD	3/29/2021	GAA 2021	34,920,340.00		34,920,340.00	34,036,885.45		34,036,885.45	COA, PICE, DCCC, DCA, RMPC	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	NTP Issued
31010210078000	21LB0092 Preventive Maintenance - Asphalt Overlay - Calagui Ancon Rd - K+1502 - 439 - K+1503 - 352	Construction Section	NO	Competitive Bidding	1/19/21	1/28/2021-2/10/2021	2/5/2021	2/18/2021	2/18/2021	2/23/2021	2/22/2021	2/22/2021	3/29/2021	12/4/2021	4/14/2021	21CD	3/29/2021	GAA 2021	3,818,200.00		3,816,200.00	3,543,804.55		3,543,804.55	COA, PICE, DCCC, DCA, RMPC	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	NTP Issued
310102100773000	21LB0098 Preventive Maintenance - Asphalt Overlay - H. Castille St. - (301450MM) - (Change 2587 - Change 3153)	Construction Section	NO	Competitive Bidding	1/5/21	1/8/2021-1/28/2021	1/15/2021	2/18/2021	2/18/2021	2/19/2021	2/19/2021	2/19/2021	3/29/2021	12/4/2021	4/14/2021	ABCD	3/29/2021	GAA 2021	13,947,380.00		13,947,380.00	11,930,263.33		11,930,263.33	COA, PICE, DCCC, DCA, RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued
31011110032000	21LB0109 Construction of Drainage Structures, Davao City Rd - K+1504 - 582	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/18/2021	3/30/2021	3/30/2021	5/17/2021	5/17/2021	5/17/2021	3/29/2021	6/15/2021	6/18/2021	118CD	6/6/2021	GAA 2021	9,800,000.00		9,800,000.00	9,851,219.81		9,851,219.81	COA, PICE, DCCC, DCA, RMPC	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	NTP Issued
31030410083000	21LB0111 Rehabilitation Upper Road of Bridge - Surangan underpass (R-1801450/180) along Davao City Div Rd	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	3/12/2021	3/12/2021	3/12/2021	3/29/2021	10/4/2021	4/21/2021	35CD	3/29/2021	GAA 2021	1,000,000.00		1,000,000.00	874,352.53		874,352.53	COA, PICE, DCCC, DCA, RMPC	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	NTP Issued
310304100834000	21LB0112 Rehabilitation - Major Repair of Bridge - Santa Br. (301450/180) along Davao City Div Rd	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/18/2021	3/30/2021	3/30/2021	4/5/2021	4/5/2021	4/5/2021	3/29/2021	12/3/2021	5/27/2021	85CD	4/30/2021	GAA 2021	1,470,000.00		1,475,000.00	1,440,671.80		1,440,671.80	COA, PICE, DCCC, DCA, RMPC	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	NTP Issued
320101100291000	21LB0118 Construction of Flood Mitigation Facility, Sta. Maria Section, Brgy. Tigatto, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/18/2021-4/8/2021	3/24/2021	4/8/2021	4/8/2021	4/7/2021	4/7/2021	4/7/2021	3/29/2021	8/15/2021	6/18/2021	210CD	6/6/2021	GAA 2021	96,500,000.00		96,500,000.00	93,594,209.27		93,594,209.27	COA, PICE, DCCC, DCA, RMPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued
32010110071000	21LB0117 Construction of Retaining Basin - La Verma Outfall Section, Davao City (Sta. 0+000 - Sta. 0+500)	Construction Section	NO	Competitive Bidding	3/11/21	3/18/2021-4/8/2021	3/29/2021	4/8/2021	4/8/2021	4/27/2021	4/27/2021	4/27/2021	3/29/2021	8/15/2021	8/18/2021	211CD	8/6/2021	GAA 2021	49,000,000.00		49,000,000.00	47,530,100.51		47,530,100.51	COA, PICE, DCCC, DCA, RMPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	NTP Issued
330303101919000	21LB0126 Construction of Concrete Road - Jos. Fatima - Maining Road leading to Maguayan Peak Resort, Brgy. Maining, Davao City	Construction Section	NO	Competitive Bidding	1/28/21	2/4/2021-2/25/2021	1/12/2021	2/28/2021	2/28/2021	3/3/2021	3/3/2021	3/3/2021	3/29/2021	12/4/2021	4/14/2021	106CD	3/29/2021	GAA 2021	26,958,000.00		26,950,000.00	25,187,960.16		25,187,960.16	COA, PICE, DCCC, DCA, RMPC	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	NTP Issued
33030310192000	21LB0121 Reconstruction to Concrete Pavement - Jos. Location: St. - Barga, St. - Barga Road - Holy Cross Drive Road, Barga, St. leading to Puente de la Cruz & Tropical Resort, Barga, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/29/2021	3/11/2021	3/29/2021	3/29/2021	4/3/2021	4/3/2021	4/3/2021	3/29/2021	3/6/2021	6/4/2021	153CD	5/24/2021	GAA 2021	26,950,000.00		26,950,000.00	26,141,349.24		26,141,349.24	COA, PICE, DCCC, DCA, RMPC	3/11/2021	3/11/2021	3/11/2021	3/11/2021	3/11/2021	3/11/2021	NTP Issued
330303101924000	21LB0123 Construction of Concrete Road - Santa Sotero - Santa Sotero - Jos. KTC Road leading to Maguayan Peak Resort and Berry Area's Resort, Brgy. Maining, Papatato, Papatato, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/18/2021	3/30/2021	3/30/2021	4/1/2021	4/1/2021	4/1/2021	4/28/2021	8/15/2021	6/18/2021	106CD	4/6/2021	GAA 2021	26,250,000.00		26,100,000.00	25,140,878.84		25,140,878.84	COA, PICE, DCCC, DCA, RMPC	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	NTP Issued
330303101925000	21LB0125 Construction of Concrete Road - Sta. Barga - Purok 13 Road connecting to Maining Caves & Central Processing Area in support of Cacao, Banana & Coconut	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/8/2021	3/8/2021	3/8/2021	4/20/2021	12/4/2021	4/22/2021	110CD	3/29/2021	GAA 2021	29,400,000.00		29,400,000.00	28,811,959.34		28,811,959.34	COA, PICE, DCCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
330116201054000	21LB0137 Construction of Road, Site Rehabilitation going to Maguayan road, Brgy. Barga, Papatato, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	3/9/2021	3/9/2021	3/10/2021	3/10/2021	3/10/2021	4/20/2021	5/4/2021	4/6/2021	126CD	3/29/2021	GAA 2021	38,220,000.00		38,220,000.00	37,073,323.78		37,073,323.78	COA, PICE, DCCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
300102200099000	21LB0139 Construction of 2-story Classroom School Building, Utakile ES, Barangay Utakile, Davao City	Construction Section	NO	Competitive Bidding	1/5/21	1/8/2021-1/28/2021	1/15/2021	1/29/2021	1/29/2021	2/6/2021	2/6/2021	2/6/2021	4/20/2021	12/4/2021	5/3/2021	190CD	12/3/2021	GAA 2021	3,465,000.00		3,465,000.00	3,399,847.00		3,399,847.00	COA, PICE, DCCC, DCA, RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued
300104225530000	21LB0134 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Colinas, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/11/2021	3/9/2021	3/17/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	4/20/2021	12/4/2021	5/3/2021	140CD	3/29/2021	GAA 2021	6,435,000.00		6,435,000.00	6,241,840.19		6,241,840.19	COA, PICE, DCCC, DCA, RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued
300104225541000	21LB0136 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Fatima, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/9/2021	3/9/2021	3/9/2021	4/20/2021	12/4/2021	5/3/2021	185CD	3/29/2021	GAA 2021	6,435,000.00		6,435,000.00	6,274,483.71		6,274,483.71	COA, PICE, DCCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
300104225542000	21LB0138 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mahiyag, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	2/4/2021-3/25/2021	3/12/2021	3/25/2021	3/25/2021	3/29/2021	3/29/2021	4/20/2021	3/5/2021	4/4/2021	160CD	4/22/2021	GAA 2021	2,870,000.00		2,870,000.00	2,880,899.08		2,880,899.08	COA, PICE, DCCC, DCA, RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	NTP Issued	
300104225543000	21LB0137 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mapua, Davao City	Construction Section	NO	Competitive Bidding	1/22/21	1/28/2021-2/18/2021	2/4/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021	2/22/2021	4/20/2021	12/4/2021	5/3/2021	145CD	3/29/2021	GAA 2021	7,425,000.00		7,425,000.00	7,221,087.10		7,221,087.10	COA, PICE, DCCC, DCA, RMPC	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	NTP Issued
300104225544000	21LB0138 Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Paltan, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	3/19/2021	3/4/2021	3/4/2021	3/9/2021	3/9/2021	3/9/2021	4/20/2021	3/4/2021	4/6/2021	180CD	3/24/2021	GAA 2021	6,435,000.00		6,435,000.00	6,274,623.14		6,274,623.14	COA, PICE, DCCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
300104225545000	21LB0139 Construction (Completion) of Multi-Purpose Building (Covered Court), Purok San Antonio, Barangay Surangan Proper, Davao City	Construction Section	YES	Competitive Bidding	2/22/21	12/8/2020-12/29/2020	12/16/2020	12/29/2020	12/29/2020	1/7/2021	1/7/2021	1/7/2021	4/21/2021	3/29/2021	3/30/2021	38CD	3/19/2021	GAA 2021	1,080,000.00		1,080,000.00	930,710.80		930,710.80	COA, PICE, DCCC, DCA, RMPC	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	NTP Issued
3001042255462000	21LB0141 Construction of Multi-Purpose Building (covered court), Barangay Tang, Davao City	Construction Section	NO	Competitive Bidding	12/17/20	12/22/2020-1/14/2021	12/28/2020	1/28/2021	1/28/2021	2/10/2021	2/10/2021	2/10/2021	4/23/2021	3/22/2021	5/3/2021	180CD	12/3/2021	GAA 2021	5,940,000.00		5,940,000.00	5,761,017.84		5,761,017.84	COA, PICE, DCCC, DCA, RMPC	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	NTP Issued
3001042255463000	21LB0142 Construction of Multi-Purpose Building (covered court), Purok 10-A (Jendral), Barangay Surangan Proper, Davao City	Construction Section	NO	Competitive Bidding	1/28/21	2/4/2021-2/25/2021	1/12/2021	2/26/2021	2/26/2021	3/2/2021	3/2/2021	3/2/2021	4/22/2021	5/4/2021	5/5/2021	105CD	3/29/2021	GAA 2021	4,990,000.00		4,990,000.00	4,828,469.87		4,828,469.87	COA, PICE, DCCC, DCA, RMPC	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	NTP Issued
300104225549000	21LB0143 Construction of Multi-Purpose Building (Senior Citizen's Building), La Verma Phase 1-B, Barangay Angilang, Davao City	Construction Section	NO	Competitive Bidding	1/23/21	1/28/2021-2/18/2021	2/4/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021	2/22/2021	4/23/2021	12/4/2021	8																	

ANNEX B

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C o n t r a c t N o .	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explain changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)		
30010422560200	21LB0144 Construction of Multi-Purpose Building, Barangay Agdao Proper, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021-3/25/2021	3/12/2021	3/25/2021	3/25/2021	2/9/2021	2/9/2021	4/22/2021	3/9/2021	3/4/2021	129CD	4/22/2021	GAA 2021		2,975,000.00		2,975,000.00	2,910,620.42		2,910,620.42	COA, PICE, DOCC, DCA, RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	NTP Issued	
30010422560400	21LB0145 Construction of Multi-Purpose Building, Barangay Tungkong, Davao City	Construction Section	NO	Competitive Bidding		2/11/2021-3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/8/2021	3/8/2021	4/22/2021	5/4/2021	4/8/2021	189CD	3/25/2021	GAA 2021		5,940,000.00		5,940,000.00	5,791,219.33		5,791,219.33	COA, PICE, DOCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued	
30010422560500	21LB0146 Construction of Multi-Purpose Building, Purok 8to, N.M., Barangay Leon Garcia, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	3/25/2021	3/26/2021	3/26/2021	4/22/2021	4/30/2021	6/2/2021	126CD	4/20/2021	GAA 2021		1,880,000.00		1,880,000.00	1,930,497.36		1,930,498.36	COA, PICE, DOCC, DCA, RMPC	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021	3/19/2021	NTP Issued
30010422560600	21LB0148 Construction of Multi-Purpose Building, 3-P, Davales ES, Barangay Lasing, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	4/22/2021	4/30/2021	5/11/2021	183CD	4/20/2021	GAA 2021		5,445,000.00		5,445,000.00	5,308,717.30		5,308,717.30	COA, PICE, DOCC, DCA, RMPC	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	NTP Issued
300104225611000	21LB0150 Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Sasa, Davao City	Construction Section	NO	Competitive Bidding	1/5/21	1/6/2021-1/29/2021	1/15/2021	1/29/2021	1/29/2021	3/29/2021	3/29/2021	3/29/2021	2/3/2021	12/9/2021	8/15/2021	68CD	2/3/2021	GAA 2021		1,000,000.00		1,000,000.00	974,877.08		974,877.08	COA, PICE, DOCC, DCA, RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued
300104225612000	21LB0151 Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Otagangan, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/30/2021	3/30/2021	4/5/2021	4/5/2021	4/5/2021	4/22/2021	5/5/2021	6/11/2021	105CD	4/22/2021	GAA 2021		2,975,000.00		2,975,000.00	2,880,716.28		2,880,716.28	COA, PICE, DOCC, DCA, RMPC	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	NTP Issued
300104225613000	21LB0152 Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Lapu-Lapu, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/9/2021	3/9/2021	3/9/2021	3/25/2021	5/4/2021	6/2/2021	109CD	3/25/2021	GAA 2021		2,975,000.00		2,975,000.00	2,881,868.83		2,881,868.83	COA, PICE, DOCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NTP Issued
300134225614000	21LB0153 Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Dava, Vicente Duterte, Davao City	Construction Section	NO	Competitive Bidding	1/5/21	1/8/2021-1/26/2021	1/10/2021	1/29/2021	1/29/2021	2/9/2021	2/9/2021	2/9/2021	3/25/2021	12/4/2021	4/14/2021	160CD	3/29/2021	GAA 2021		2,975,000.00		2,975,000.00	2,813,616.97		2,813,616.97	COA, PICE, DOCC, DCA, RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued
300104225615000	21LB0154 Rehabilitation of Multi-Purpose Building (covered court), Barangay Managay, Davao City	Construction Section	NO	Competitive Bidding	1/28/21	2/9/2021-2/25/2021	1/12/2021	2/25/2021	2/25/2021	3/2/2021	3/2/2021	3/2/2021	3/29/2021	12/4/2021	4/28/2021	75CD	3/29/2021	GAA 2021		1,833,300.00		1,833,300.00	1,992,651.22		1,992,651.22	COA, PICE, DOCC, DCA, RMPC	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	NTP Issued
300108201592000	21LB0155 Rehabilitation of Drainage, Lining Executive Homes (Phase II), Barangay Rafter, Ceresito, Davao City	Construction Section	YES	Competitive Bidding	10/4/20	12/8/2020-12/29/2020	12/15/2020	12/29/2020	12/29/2020	1/11/2021	1/11/2021	1/11/2021	4/22/2021	3/5/2021	5/4/2021	94CD	4/22/2021	GAA 2021		1,485,000.00		1,485,000.00	1,154,158.80		1,154,158.80	COA, PICE, DOCC, DCA, RMPC	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	NTP Issued
300108201083000	21LB0156 Rehabilitation of Drainage, Malabique St., Jerome Ext., Barangay Rotas, Casterio, Davao City	Construction Section	YES	Competitive Bidding	12/4/20	12/8/2020-12/29/2020	12/15/2020	12/29/2020	12/29/2020	1/4/2021	1/4/2021	1/4/2021	11/5/2021	5/21/2021	6/4/2021	94CD	11/5/2021	GAA 2021		1,485,000.00		1,485,000.00	1,435,981.57		1,435,981.57	COA, PICE, DOCC, DCA, RMPC	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	NTP Issued
300108201084000	21LB0157 Rehabilitation of Drainage, Purok 11 & 12, Barangay Tomas Monteverde, Davao City	Construction Section	YES	Competitive Bidding	12/4/20	12/8/2020-12/29/2020	12/15/2020	12/29/2020	12/29/2020	1/6/2021	1/6/2021	1/6/2021	12/3/2021	3/22/2021	3/23/2021	94CD	12/3/2021	GAA 2021		1,980,000.00		1,980,000.00	1,940,385.88		1,940,385.88	COA, PICE, DOCC, DCA, RMPC	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	NTP Issued
300108201095000	21LB0158 Rehabilitation of Drainage, Bldg. Bldg. ES, Barangay Pang, Davao City	Construction Section	YES	Competitive Bidding	12/4/20	12/8/2020-12/29/2020	10/15/2020	12/29/2020	12/29/2020	1/15/2021	1/15/2021	1/15/2021	12/3/2021	3/22/2021	3/23/2021	94CD	12/3/2021	GAA 2021		850,000.00		850,000.00	824,940.88		824,940.88	COA, PICE, DOCC, DCA, RMPC	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020	NTP Issued
300117210270000	21LB0160 Contracting of Road, Purok 11, Barangay Comunal, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	3/12/2021	3/12/2021	4/22/2021	3/5/2021	3/4/2021	320CD	4/22/2021	GAA 2021		1,980,000.00		1,980,000.00	1,929,920.58		1,929,920.58	COA, PICE, DOCC, DCA, RMPC	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	NTP Issued	
300117210270000	21LB0161 Contracting of Road, Purok 8, Barangay Comunal, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	3/12/2021	3/12/2021	3/10/2021	5/4/2021	3/8/2021	6/4/2021	320CD	5/24/2021	GAA 2021		1,980,000.00		1,980,000.00	1,939,425.87		1,939,425.87	COA, PICE, DOCC, DCA, RMPC	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	NTP Issued
300121021358000	21LB0168 Construction of Water System, Purok Libas, Barangay Pasubato Proper, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/29/2021	3/19/2021	3/29/2021	3/29/2021	4/9/2021	4/9/2021	4/5/2021	4/22/2021	3/5/2021	6/3/2021	75CD	4/22/2021	GAA 2021		4,850,000.00		4,850,000.00	4,680,747.77		4,680,747.77	COA, PICE, DOCC, DCA, RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued
300104225658000	21LB0167 Construction (Completion) of Multi-Purpose Building (Market), 15th Police, Davao City	Construction Section	NO	Competitive Bidding	12/17/20	12/22/2020-1/14/2021	12/29/2020	1/26/2021	1/26/2021	2/9/2021	2/9/2021	2/9/2021	4/20/2021	3/30/2021	5/3/2021	75CD	4/20/2021	GAA 2021		1,000,000.00		1,000,000.00	994,989.67		994,989.67	COA, PICE, DOCC, DCA, RMPC	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	NTP Issued
300104225659000	21LB0168 Construction (Completion) of Multi-Purpose Building at Don Elementary School, 1st Police, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/29/2021	3/15/2021	3/29/2021	3/29/2021	4/5/2021	4/5/2021	4/5/2021	4/22/2021	3/5/2021	5/5/2021	90CD	4/22/2021	GAA 2021		1,980,000.00		1,980,000.00	1,940,878.44		1,940,878.44	COA, PICE, DOCC, DCA, RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued
300104225661000	21LB0169 Construction (Completion) of Multi-Purpose Building at Dana Francisco, Malina Crossing, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/29/2021	3/15/2021	3/29/2021	3/29/2021	3/30/2021	3/30/2021	3/30/2021	4/22/2021	3/5/2021	6/3/2021	90CD	4/22/2021	GAA 2021		1,980,000.00		1,980,000.00	1,920,952.88		1,920,952.88	COA, PICE, DOCC, DCA, RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued
300104225662000	21LB0170 Construction (Completion) of Multi-Purpose Building at La Vista Monte, Malina Crossing	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/29/2021	3/15/2021	3/29/2021	3/29/2021	3/30/2021	3/30/2021	3/30/2021	4/22/2021	3/5/2021	5/5/2021	70CD	4/22/2021	GAA 2021		1,980,000.00		1,980,000.00	1,940,385.29		1,940,385.29	COA, PICE, DOCC, DCA, RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued
300104225663000	21LB0171 Construction (Completion) of Multi-Purpose Building at Santa Maria Village, 15th Police, Davao City	Construction Section	NO	Competitive Bidding	2/16/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/23/2021	3/23/2021	4/20/2021	4/30/2021	5/11/2021	190CD	4/20/2021	GAA 2021		2,870,000.00		2,870,000.00	2,809,725.88		2,809,725.88	COA, PICE, DOCC, DCA, RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued	
300134225664000	21LB0172 Construction (Completion) of Multi-Purpose Building at Purok 38, N.M., MAA, Davao City	Construction Section	NO	Competitive Bidding	12/17/20	12/22/2020-1/14/2021	12/29/2020	1/26/2021	1/26/2021	1/29/2021	1/29/2021	1/29/2021	12/3/2021	3/22/2021	3/23/2021	75CD	12/3/2021	GAA 2021		1,485,000.00		1,485,000.00	1,447,885.32		1,447,885.32	COA, PICE, DOCC, DCA, RMPC	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	NTP Issued
300104225665000	21LB0173 Construction (Completion) of Multi-Purpose Building at Purok Phalarang, Dumay, Davao City	Construction Section	NO	Competitive Bidding	1/5/21	1/8/2021-1/29/2021	1/15/2021	1/29/2021	1/29/2021	2/5/2021	2/9/2021	2/9/2021	12/3/2021	3/22/2021	3/23/2021	105CD	12/3/2021	GAA 2021		2,970,000.00		2,970,000.00	2,880,884.66		2,880,884.66	COA, PICE, DOCC, DCA, RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued
300104225666000	21LB0174 Construction (Completion) of Multi-Purpose Building at Santa Maria, Malina Crossing	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/29/2021	3/15/2021	3/29/2021	3/29/2021	4/5/2021	4/5/2021	4/5/2021	4/30/2021	12/3/2021	5/14/2021	105CD	4/30/2021	GAA 2021		1,980,000.00		1,980,000.00	1,938,419.20		1,938,419.20	COA, PICE, DOCC, DCA, RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued
300104225667000	21LB0175 Construction (Completion) of Multi-Purpose Building at Santa Maria Village, Bago, Davao City	Construction Section	NO	Competitive Bidding	12/17/20	12/22/2020-1/14/2021	12/29/2020	1/26/2021	1/26/2021	2/22/2021	2/22/2021	2/22/2021	2/3/2021	12/3/2021	3/15/2021	85CD	2/3/2021	GAA 2021		1,000,000.00		1,000,000.00	994,989.61		994,989.61	COA, PICE, DOCC, DCA, RMPC	12/29/2						

ANNEX B

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C o n t e n t	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion (if applicable)
300104229334000	21LB0203 Rehabilitation of Multi-Purpose Building at Pura Station, Talina Pura, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	3/29/2021	12/4/2021	5/5/2021	7500	3/29/2021	GAA 2021	1,980,000.00		1,980,000.00	1,936,998.88		1,936,998.85	COA, PICE DOCC, DCA RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued
300104229336000	21LB0204 Rehabilitation of Multi-Purpose Building at Pura Mangrove, 76-A Bucana, Davao City	Construction Section	NO	Competitive Bidding	1/5/21	1/8/2021-1/29/2021	1/15/2021	1/29/2021	1/29/2021				2/3/2021	12/3/2021	3/15/2021	12900	2/3/2021	GAA 2021	2,970,000.00		2,970,000.00	2,871,777.21		2,871,777.21	COA, PICE DOCC, DCA RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued
300104229338000	21LB0205 Rehabilitation of Multi-Purpose Building at Pura Yanyam, Escorial Phase I, 76-A Bucana, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	2/23/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	3/29/2021	3/29/2021	3/29/2021	4/20/2021	4/30/2021	5/10/2021	10500	4/20/2021	GAA 2021	1,980,000.00		1,980,000.00	1,920,860.00		1,920,860.00	COA, PICE DOCC, DCA RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	NTP Issued
300104229339000	21LB0206 Rehabilitation of Multi-Purpose Building at R.C. Dumol Elementary School, Brgy. Aplaya, Davao City	Construction Section	NO	Competitive Bidding	1/26/21	2/4/2021-2/25/2021	1/12/2021	2/26/2021	2/26/2021	2/26/2021	2/26/2021	2/26/2021	3/29/2021	3/4/2021	4/8/2021	12000	3/25/2021	GAA 2021	1,880,000.00		1,880,000.00	1,820,358.15		1,820,358.15	COA, PICE DOCC, DCA RMPC	1/12/2021	1/12/2021	1/12/2021	1/12/2021	1/12/2021	1/12/2021	NTP Issued
300104229340000	21LB0207 Rehabilitation of Multi-Purpose Building at Roseville Village Phase III, Bldg. Davao City	Construction Section	NO	Competitive Bidding	1/15/21	1/9/2021-1/29/2021	1/15/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021	1/29/2021	2/9/2021	12/9/2021	3/15/2021	7500	2/3/2021	GAA 2021	1,980,000.00		1,980,000.00	1,934,429.92		1,934,429.92	COA, PICE DOCC, DCA RMPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NTP Issued
300104229342000	21LB0208 Rehabilitation of Multi-Purpose Building at Roseville Village, Bldg. Galdames, Davao City	Construction Section	NO	Competitive Bidding	1/22/21	1/28/2021-2/18/2021	02/04/2021	2/18/2021	2/18/2021	3/23/2021	3/23/2021	3/23/2021	3/17/2021	3/29/2021	3/30/2021	39000	3/17/2021	GAA 2021	1,900,000.00		1,900,000.00	879,931.50		879,931.50	COA, PICE DOCC, DCA RMPC	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021	NTP Issued
300104229343000	21LB0209 Rehabilitation of Multi-Purpose Building at Salituba, Talomo, Davao City	Construction Section	NO	Competitive Bidding	2/9/21	2/18/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	3/11/2021	3/11/2021	3/11/2021	3/29/2021	12/4/2021	4/29/2021	9000	3/29/2021	GAA 2021	1,980,000.00		1,980,000.00	1,940,396.02		1,940,396.02	COA, PICE DOCC, DCA RMPC	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	NTP Issued
300104229344000	21LB0210 Rehabilitation of Multi-Purpose Building at San Antonio Village, Barangay Matina Crossing, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/31/2021	3/31/2021	3/31/2021	3/29/2021	12/4/2021	4/19/2021	12000	3/29/2021	GAA 2021	1,980,000.00		1,980,000.00	1,936,262.00		1,936,262.00	COA, PICE DOCC, DCA RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued
300104229345000	21LB0211 Rehabilitation of Multi-Purpose Building at SIR Phase II, 76-A Bucana, Davao City	Construction Section	NO	Competitive Bidding	1/26/21	2/4/2021-2/25/2021	1/12/2021	2/26/2021	2/26/2021	3/3/2021	3/2/2021	3/2/2021	3/29/2021	12/4/2021	4/20/2021	12000	3/29/2021	GAA 2021	1,960,000.00		1,960,000.00	1,920,800.00		1,920,800.00	COA, PICE DOCC, DCA RMPC	1/12/2021	1/12/2021	1/12/2021	1/12/2021	1/12/2021	1/12/2021	NTP Issued
300104229346000	21LB0212 Rehabilitation of Multi-Purpose Building at Sta. Ana Elementary School, 28-C Protection, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	3/29/2021	3/29/2021	3/29/2021	3/26/2021	4/6/2021	5/7/2021	16000	5/26/2021	GAA 2021	2,970,000.00		2,970,000.00	2,910,048.56		2,910,048.56	COA, PICE DOCC, DCA RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	NTP Issued
300104229347000	21LB0213 Rehabilitation of Multi-Purpose Building at Talomo Cemento Talomo, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	4/6/2021	4/5/2021	4/5/2021	4/22/2021	3/5/2021	6/3/2021	7500	4/22/2021	GAA 2021	1,980,000.00		1,980,000.00	1,919,451.37		1,919,451.37	COA, PICE DOCC, DCA RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	NTP Issued
300104229348000	21LB0214 Rehabilitation of Multi-Purpose Building at the Barangay Hall, 37-C Protection, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	3/29/2021	3/29/2021	3/29/2021	3/29/2021	12/4/2021	4/29/2021	15000	3/29/2021	GAA 2021	1,980,000.00		1,980,000.00	1,447,862.56		1,447,862.56	COA, PICE DOCC, DCA RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued
300104229349000	21LB0215 Rehabilitation of Multi-Purpose Building, Brgy. Caltunan Pagsanjan, Talomo District, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021-4/6/2021	3/24/2021	4/6/2021	4/6/2021	4/22/2021	4/22/2021	4/22/2021	4/30/2021	12/5/2021	6/3/2021	12000	4/30/2021	GAA 2021	2,970,000.00		2,970,000.00	2,895,740.28		2,895,740.28	COA, PICE DOCC, DCA RMPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued
300117210293000	21LB0216 Construction of Road at Barangay 3-A (Protection District), Davao City, Davao Del Sur	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021-4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	4/22/2021	4/30/2021	12/5/2021	6/3/2021	7400	4/30/2021	GAA 2021	14,850,000.00		14,850,000.00	14,478,710.84		14,478,710.84	COA, PICE DOCC, DCA RMPC	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	NTP Issued
300117210293000	21LB0217 Rehabilitation of Road with Line Canal, Barangay 21-C, Davao City	Construction Section	NO	Competitive Bidding	12/17/20	12/22/2020-1/14/2021	12/26/2020	1/26/2021	1/26/2021	1/29/2021	1/29/2021	1/29/2021	6/15/2021	6/25/2021	5/26/2021	39000	6/15/2021	GAA 2021	1,980,000.00		1,980,000.00	1,830,685.07		1,830,685.07	COA, PICE DOCC, DCA RMPC	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	NTP Issued
300117210293000	21LB0218 Rehabilitation of Road with Line Canal, Barangay 22-C, Davao City	Construction Section	NO	Competitive Bidding	12/17/20	12/22/2020-1/14/2021	12/26/2020	1/26/2021	1/26/2021	1/29/2021	1/29/2021	1/29/2021	12/3/2021	3/22/2021	3/23/2021	35000	12/3/2021	GAA 2021	1,980,000.00		1,980,000.00	1,930,476.74		1,930,476.74	COA, PICE DOCC, DCA RMPC	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	NTP Issued
300207100575000	21LB0220 Construction of Barracks for Presidential Crew, Tactical Operations Wing Eastern Mindanao (TOW/EASTMIN), Old Airport, Brgy. Sasa, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/29/2021	3/15/2021	3/29/2021	3/29/2021	3/31/2021	3/31/2021	3/31/2021	4/22/2021	3/5/2021	6/2/2021	23000	4/22/2021	GAA 2021	7,840,000.00		7,840,000.00	7,682,580.84		7,682,580.84	COA, PICE DOCC, DCA RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued
300207100571000	21LB0221 Construction of Building for Military Enlisted Quarter, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/3/2021	3/16/2021	4/6/2021	4/6/2021	4/9/2021	4/9/2021	4/9/2021	4/9/2021	10/5/2021	5/3/2021	30000	4/30/2021	GAA 2021	24,900,000.00		24,900,000.00	24,104,425.72		24,104,425.72	COA, PICE DOCC, DCA RMPC	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	NTP Issued
300207100572000	21LB0222 Construction of Guardland, Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021-3/25/2021	3/12/2021	3/25/2021	3/25/2021	3/31/2021	3/31/2021	3/31/2021	4/22/2021	3/9/2021	5/20/2021	17500	4/22/2021	GAA 2021	7,840,000.00		7,840,000.00	7,721,953.82		7,721,953.82	COA, PICE DOCC, DCA RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	NTP Issued
300207100573000	21LB0223 Construction of Headquarters with Flag Pole, Tactical Operations Wing Eastern Mindanao (TOW/EASTMIN), Old Airport, Brgy. Sasa, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021-4/6/2021	3/26/2021	4/6/2021	4/6/2021	4/12/2021	4/12/2021	4/12/2021	4/30/2021	12/6/2021	6/11/2021	36000	4/30/2021</															

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C O A P	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain any changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)			
30010422060000	21L80230 Rehabilitation of Multi-Purpose Building at Marikina, Barangay Tagay, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	4/9/2021	6/15/2021	6/18/2021	75 CO	4/6/2021	GAA 2021	1,800,000.00		1,800,000.00	978,129.63		978,129.63	3/9/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued				
300104220649000	21L80231 Rehabilitation of Multi-Purpose Building Brgy. Maiting, Davao City, Davao del Sur	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	3/12/2021	3/12/2021	3/12/2021	3/29/2021	12/4/2021	5/31/2021	78 CO	3/29/2021	GAA 2021	2,870,000.00		2,870,000.00	2,895,739.22		2,895,739.22	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	NTP Issued			
300104220650000	21L80232 Rehabilitation of Multi-Purpose Building Brgy. Paquato Proper, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/23/2021	3/23/2021	3/23/2021	10/5/2021	5/26/2021	9/21/2021	180 CO	10/5/2021	GAA 2021	2,970,000.00		2,970,000.00	2,885,116.48		2,885,116.48	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	NTP Issued				
300117210274000	21L80233 Concrete of Road in GDP Village, Barangay Maiting/Magsaysay St., San Antonio St and Bonifacio St., Davao City, Davao del Sur	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	3/23/2021	3/23/2021	3/23/2021	12/4/2021	4/26/2021	53CO	3/29/2021	GAA 2021	9,900,000.00		9,900,000.00	9,811,245.13		9,811,245.13	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	NTP Issued				
300117210280000	21L80235 Construction of Footbridge from New Society Village to Muslim Village at Barangay Ilang, Burnside District, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/16/2021	3/30/2021	3/30/2021	2/3/2021	3/3/2021	3/3/2021	4/22/2021	3/5/2021	5/7/2021	175CO	4/22/2021	GAA 2021	5,940,000.00		5,940,000.00	5,781,242.85		5,781,242.85	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	NTP Issued			
300117210294000	21L80238 Road Concrete, Barangay Sawa, Davao City	Construction Section	NO	Competitive Bidding	12/17/20	12/23/2020-1/14/2021	12/29/2020	1/28/2021	1/28/2021				12/9/2021	3/22/2021	2/29/2021	32CO	12/9/2021	GAA 2021	1,000,000.00		1,000,000.00	936,513.92		936,513.92	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	NTP Issued			
300118200960000	21L80239 Construction of Footbridge Brgy. Panacan, Davao City	Construction Section	NO	Competitive Bidding	5/11/21	3/16/2021-4/6/2021	3/24/2021	4/6/2021	4/6/2021	4/12/2021	4/12/2021	4/12/2021	4/30/2021	12/9/2021	5/14/2021	70CO	4/30/2021	GAA 2021	1,000,000.00		1,000,000.00	873,936.87		873,936.87	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued			
300121201360000	21L80240 Construction of Water System in Barangay Paquato Proper (Silo Lubas), Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/29/2021	3/16/2021	3/29/2021	3/29/2021	4/5/2021	4/5/2021	4/5/2021	11/5/2021	5/21/2021	8/3/2021	127CO	11/5/2021	GAA 2021	4,950,000.00		4,950,000.00	4,825,988.36		4,825,988.36	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	NTP Issued			
30021100210000	21L80246 Installation of Road Safety Facilities at Davao City Division Extension to Tanti, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/16/2021	3/30/2021	3/30/2021	4/5/2021	4/5/2021	4/5/2021	5/28/2021	4/6/2021	6/7/2021	156CO	5/26/2021	GAA 2021	28,950,000.00		28,950,000.00	28,368,544.67		28,368,544.67	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	NTP Issued			
310204010123000	21L80331 Construction of Concrete Road - Bypass Road at Mava Road Station - Dulu, Lufia St. - Riverside - Jct. Backus Road (Davao City Phase II)	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021-3/25/2021	3/12/2021	3/25/2021	3/25/2021	3/30/2021	3/30/2021	5/30/2021	12/5/2021	6/7/2021	225CO	5/30/2021	GAA 2021	28,950,000.00		28,950,000.00	26,249,759.57		26,249,759.57	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	NTP Issued				
310204010143000	21L80332 Road widening - Jct. Davao City Division Road - Hagibud Road - New Carmen - San Escobar - Brgy. Indang Road - Jct. Davao - Bulaknon Road, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021-3/25/2021	3/12/2021	3/25/2021	3/25/2021	3/28/2021	3/28/2021	3/29/2021	5/30/2021	6/7/2021	171CO	5/30/2021	GAA 2021	14,957,500.00		14,957,500.00	14,562,513.38		14,562,513.38	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	NTP Issued				
380207100410000	21L80337 Construction of Paved Quarters, Davao City Police Office, San Pedro, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021-4/5/2021	3/24/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021	6/26/2021	300CO	4/30/2021	GAA 2021	57,000,000.00		57,000,000.00	55,417,517.99		55,417,517.99	1/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued					
390207100413000	21L80338 Construction of Police Commissioner's Office Quarters, Davao City Police Office, San Pedro, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021-4/6/2021	3/24/2021	4/27/2021	4/27/2021	5/17/2021	5/17/2021	5/17/2021	5/26/2021	4/6/2021	6/7/2021	270CO	5/26/2021	GAA 2021	39,565,000.00		39,565,000.00	38,971,253.63		38,971,253.63	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued			
	21L80340 Construction of Concrete Road - Catava Proper - Puyos 2, Lala and 10 Road connecting Catava Processing Area in support of Catava, Banana and Cacao Rehabilitation Project, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/5/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	3/28/2021	3/28/2021	3/28/2021	3/29/2021	12/4/2021	4/19/2021	136CO	4/19/2021	GAA 2021	48,681,440.00		48,681,440.00	35,393,378.84		35,393,378.84	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	NTP Issued			
	21L80344 Rehabilitation/Repair/Repair of Bridge - Bokon Br. 2 (BO121MAN) along ABS-CBN - Quinsal Bldg Div. Rd	Construction Section	NO	Competitive Bidding	3/11/21	3/14/2021-6/8/2021	3/8/2021	6/8/2021	6/8/2021	4/7/2021	4/7/2021	4/7/2021	4/30/2021	4/27/2021	4/28/2021	105CO	4/30/2021	FP200 National Disaster Risk Reduction	19,600,000.00		19,600,000.00	19,196,361.11		19,196,361.11	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021	NTP Issued			
	21L80352 Construction of Multi-Purpose Building, Barangay Ilang, Burnside District, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/18/2021-4/8/2021	3/28/2021	4/8/2021	4/8/2021	4/12/2021	4/12/2021	4/12/2021	3/21/2021	1/6/2021	5/11/2021	128CO	5/21/2021	GAA 2021	4,900,000.00		4,900,000.00	4,752,932.40		4,752,932.40	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	NTP Issued			
	21L80358 5th Repair Maintenance of National Roads and Bridges, Restorative Replacement of Concrete Pavement Activities along Fatima-Maiting Road # 1104+1054-1054+428 - 4305+1044+1044+1044, Davao City	Maintenance Section	NO	Competitive Bidding		4/15/2021-5/6/2021	4/23/2021	5/6/2021	5/6/2021	5/10/2021	5/10/2021	5/10/2021	8/5/2021	6/18/2021	6/18/2021	45CO	6/8/2021	BR2021-02-003957	671,361.00		671,361.00	PH03,000.34		PH03,000.34	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	NTP Issued			
	21L80357 7th Repair Maintenance a.) Davao Line Canal at Davao City Division Road # 1109+1109+1059+800, Davao City b.) Placing of Kilometer Posts, Right of Way, and other necessary activities, Davao City	Maintenance Section	NO	Competitive Bidding		4/19/2021-5/6/2021	4/23/2021	5/6/2021	5/6/2021	5/10/2021	5/12/2021	5/12/2021	8/8/2021	6/18/2021	6/18/2021	90CO	6/8/2021	BR2021-02-003863	3,365,000.00		3,365,000.00	PH417,050.49		PH417,050.49	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	NTP Issued			
	21L80358 4th Repair Maintenance of National Roads and Bridges along Fatima-Maiting Road # 1109+1059+510, N 1059+895-1105+1105, Davao City	Maintenance Section	NO	Competitive Bidding		4/15/2021-5/6/2021	4/23/2021	5/6/2021	5/6/2021	5/10/2021	5/10/2021	5/10/2021	8/5/2021	6/18/2021	6/18/2021	60CO	6/8/2021	BR2021-02-003957	942,800.00		942,800.00	PH02,268.72		PH02,268.72	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	NTP Issued			
300117210284000	21L80077 Construction of Local Road Covered Path Walk, Barangay 15-S, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/18/2021-4/6/2021	3/24/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	11/5/2021	5/21/2021	5/24/2021	75CO	11/5/2021	GAA 2021	2,970,000.00		2,970,000.00	2,910,244.82		2,910,244.82	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	NTP Issued				
	21L80361 Construction of Road in Barangay Lumbay (Paquato District), Davao City, Davao del Sur	Construction Section	NO	Competitive Bidding	4/7/21	4/15/2021-5/6/2021	4/23/2021	5/6/2021	5/6/2021	5/10/2021	5/10/2021	5/10/2021	5/21/2021	1/9/2021	8/9/2021	83CO	5/21/2021	GAA 2021	9,863,000.00		9,863,000.00	9,893,367.33		9,893,367.33	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	4/23/2021	NTP Issued			
Total Allocated Budget of Procurement Activities																		P1,319,601,921.00																
Total Contract Price of Procurement Activities Conducted																					P1,269,340,770.13													
Total Savings (Total Allocated Budget - Total Contract Price)																					P50,261,150.87													
ON-GOING PROCUREMENT ACTIVITIES																																		
310102100762000	21L80001 Preventive Maintenance - Asphalt Overlay - 5th Ave - K1010 +475+1510+1560	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	3/19/2021	3/4/2021	3/4/2021	3/8/2021	3/8/2021	3/8/2021					GAA 2021	13,345,680.00		13,345,680.00				3/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	Waiting for NOA				
310102100771000	21L80002 Preventive Maintenance - Asphalt Overlay - Mava Rd-K1511 + 327 - K1512 + 382	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021-3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/8/2021	3/8/2021	2/29/2021					GAA 2021	25,925,930.00		25,925,930.00				3/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	Waiting for NOA				

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C P A P	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
310103100759000	21LB0003 Preventive Maintenance - Asphalt Overlay -Divas - Concrete Ch-Road-3520+029-K1520+883	Construction Section	NO	Competitive Bidding	1/8/21	1/9/2021-1/29/2021	1/15/2021	1/28/2021	1/29/2021	2/3/2021	2/3/2021	2/3/2021					GAA 2021	35,535,380.00		35,535,380.00		COA, PCE, DCCC, DCA, RMPC	1/15/2021	1/16/2021	1/16/2021	1/16/2021	1/15/2021	1/16/2021	Waiting for NOA	
310108100072000	21LB0004 Construction of Road Signs Protection +Divas City Rd + K1511+935-K1511+987, Divas City	Construction Section	NO	Competitive Bidding	2/18/21	2/26/2021-3/19/2021	03/05/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021					GAA 2021	96,500,000.00		96,500,000.00		COA, PCE, DCCC, DCA, RMPC	03/04/2021	03/05/2021	03/05/2021	03/05/2021	03/05/2021	03/05/2021	Waiting for NOA	
310111100333000	21LB0005 Construction of Drainage Structures Quaver Blvd (MC) - K1510+ 225	Construction Section	NO	Competitive Bidding	2/9/21	3/11/2021-3/4/2021	2/19/2021	3/4/2021	3/4/2021	2/29/2021	2/29/2021	2/29/2021					GAA 2021	49,000,000.00		49,000,000.00		COA, PCE, DCCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	Waiting for NOA	
310201100830000	21LB0007 Road Widening -Divas-Catibato Rd (Divas City) Digs Sect-1000+400(R/L) - Drainage 2550+Chnage 2358	Construction Section	NO	Competitive Bidding	1/19/21	1/26/2021-2/16/2021	2/2/2021	2/16/2021	2/16/2021	2/19/2021	2/19/2021	2/19/2021	6/29/2021		30CD	9/28/2021	GAA 2021	331,240.00		331,240.00		COA, PCE, DCCC, DCA, RMPC	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	NOA issued	
310208100075000	21LB0008 OR-Carriageway Improvement - Divas - Catibato Rd (Divas City) Digs Sect- K1515+020(K1515+100 - 150+450(R/L) - Drainage 1101+ Chnage 1251	Construction Section	NO	Competitive Bidding	1/22/21	1/28/2021-2/16/2021	4/2/2021	2/16/2021	2/16/2021	2/22/2021	2/22/2021	2/22/2021					GAA 2021	3,803,380.00		3,803,380.00		COA, PCE, DCCC, DCA, RMPC	4/2/2021	4/2/2021	4/2/2021	4/2/2021	4/2/2021	4/2/2021	Waiting for NOA	
310208100376000	21LB0009 OR-Carriageway Improvement - Divas - Rg + K1509 + 000(K1509 + 070, K1500 + 957(K1500 + 650 - K1501 + 191 - K1501 + 240, K1511+000(K1511+100 - K1511+165 - K1511+191 - K1511+200 - K1511+240	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021	2/9/2021	2/9/2021	2/9/2021					GAA 2021	2,000,490.00		2,000,490.00		COA, PCE, DCCC, DCA, RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	Waiting for NOA	
310304100632000	21LB0011 Restocking - Straightening of Slope - Bottom Br. 2 (B012157M) using ABS-CBN -Quaver Blvd Div - Rd	Construction Section	NO	Competitive Bidding	2/18/21	2/23/2021-3/17/2021	3/3/2021	3/17/2021	3/17/2021								GAA 2021	21,560,000.00		21,560,000.00		COA, PCE, DCCC, DCA, RMPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	Waiting for NOA	
320101100638000	21LB0012 Construction of Divas River Flood Control -Divas City	Construction Section	NO	Competitive Bidding	1/5/21	1/8/2021-1/29/2021	1/16/2021	1/29/2021	1/29/2021	2/12/2021	2/12/2021	2/12/2021					GAA 2021	69,548,945.00		69,548,945.00		COA, PCE, DCCC, DCA, RMPC	1/16/2021	1/16/2021	1/16/2021	1/16/2021	1/16/2021	1/16/2021	Waiting for NOA	
320101100759000	21LB0013 Construction of Explanade along Divas River Brgy. 1A and 2A section - Left Bank -Divas City (Sta 2+173Sta 2+478)	Construction Section	NO	Competitive Bidding	2/6/21	2/11/2021-3/4/2021	2/19/2021	3/4/2021	3/4/2021	3/9/2021	3/9/2021	3/9/2021	12/9/2021		261CD		GAA 2021	48,000,000.00		48,000,000.00		COA, PCE, DCCC, DCA, RMPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	NOA issued	
320101100830000	21LB0014 Construction of Flood Control Structure along Tacmo River -Divas City (Sta 5+300 +Sta 5+614 Right Bank)	Construction Section	NO	Competitive Bidding																										

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C o d e	Procurement Project	PMO/ End-User	Is this an Early Procurem ent Activity?	Mode of Procurem ent	Actual Procurement Activity																ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
30011710298001	21LB0079 OF-Campesidad Improvement of Road, Barangay 34-Davao City	Construction Section	NO	Competitive Bidding	3/19/21	2/25/2021- 3/18/2021	3/5/2021	3/19/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021			GAA 2021	3,826,000.00		3,824,000.00			COA, PICE DOCC, DCA RIWPC	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	Waiting for NGA						
30011710299001	21LB0080 OF-Campesidad Improvement of Road, Barangay 3-A, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021- 3/25/2021	3/12/2021	3/25/2021	3/25/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	3,663,000.00		3,663,000.00			COA, PICE DOCC, DCA RIWPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NGA						
30011710299008	21LB0081 Road Widening, Barangay 25-C Reason, Davao City	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021- 4/6/2021	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/7/2021	4/7/2021			GAA 2021	3,465,000.00		3,465,000.00			COA, PICE DOCC, DCA RIWPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	Waiting for NGA						
31010110091000	21LB0093 Preventive Maintenance - Asphalt Overlay - Daang Maharika (Rt) - K1465(Km) Chagnaga 036 - Chagnaga 199	Construction Section	NO	Competitive Bidding	1/19/21	1/26/2021- 2/18/2021	2/2/2021	2/18/2021	3/16/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	39,200,000.00		39,200,000.00			COA, PICE DOCC, DCA RIWPC	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	Waiting for NGA						
310101100918000	21LB0094 Preventive Maintenance - Asphalt Overlay - Daang Maharika (M) - K1486+000-K1486+090	Construction Section	NO	Competitive Bidding	1/19/21	1/26/2021- 2/16/2021	2/2/2021	2/16/2021	2/16/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	7,323,540.00		7,323,540.00			COA, PICE DOCC, DCA RIWPC	2/23/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	Waiting for NGA						
310101100919001	21LB0095 Preventive Maintenance - Asphalt Overlay - Daang Maharika (Rt)-K1486+057-K1486+426	Construction Section	NO	Competitive Bidding	1/22/21	1/28/2021- 2/18/2021	2/4/2021	2/18/2021	2/18/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	28,853,160.00		28,853,160.00			COA, PICE DOCC, DCA RIWPC	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021	Waiting for NGA						
310101100921000	21LB0087 Preventive Maintenance - Asphalt Overlay - Daang Maharika (N)-K1490+200-K1490+561	Construction Section	NO	Competitive Bidding	1/22/21	1/28/2021- 2/18/2021	2/4/2021	2/18/2021	2/16/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	39,200,000.00		39,200,000.00			COA, PICE DOCC, DCA RIWPC	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	Waiting for NGA						
310101100922000	21LB0088 Preventive Maintenance - Asphalt Overlay - Daang Maharika (Rt)-K1502+347-K1502+361	Construction Section	NO	Competitive Bidding	1/22/21	1/28/2021- 2/18/2021	2/14/2021	2/18/2021	2/18/2021	3/4/2021	3/4/2021	3/4/2021	9/28/2021		79CD	6/29/2021	GAA 2021	4,219,900.00		4,219,900.00			COA, PICE DOCC, DCA RIWPC	2/14/2021	2/14/2021	2/14/2021	2/14/2021	2/14/2021	2/14/2021	NGA issued				
310102100703000	21LB0089 Preventive Maintenance - Asphalt Overlay - Bulangan -Lapanday, K1506-325-K1506+307	Construction Section	NO	Competitive Bidding	1/9/21	1/9/2021- 1/29/2021	1/15/2021	1/29/2021	1/29/2021	2/3/2021	2/3/2021	2/3/2021	6/24/2021		26CD	6/24/2021	GAA 2021	3,164,420.00		3,164,420.00			COA, PICE DOCC, DCA RIWPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	NGA issued				
310102100754000	21LB0092 Preventive Maintenance - Asphalt Overlay - Bulangan -Lapanday Flyover (S014703M)Chagnaga 000-Chagnaga 210	Construction Section	NO	Competitive Bidding	1/9/21	1/9/2021- 1/29/2021	1/15/2021	1/29/2021	1/29/2021	2/6/2021	2/6/2021	2/6/2021			GAA 2021	3,335,920.00		3,335,920.00			COA, PICE DOCC, DCA RIWPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	Waiting for NGA						
310102100755000	21LB0091 Preventive Maintenance - Asphalt Overlay - Bulangan -Lapanday Flyover, K1506+038-K1506+172	Construction Section	NO	Competitive Bidding	1/9/21	1/9/2021- 1/29/2021	1/15/2021	1/29/2021	1/29/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	3,615,200.00		3,619,200.00			COA, PICE DOCC, DCA RIWPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	Waiting for NGA						
310102100767000	21LB0093 Preventive Maintenance - Asphalt Overlay - Daacudai Rd - K1507+070 - K1507+800	Construction Section	NO	Competitive Bidding	2/19/21	2/23/2021- 3/17/2021	3/3/2021	3/17/2021	3/17/2021	2/3/2021	2/3/2021	2/3/2021			GAA 2021	33,858,000.00		33,858,000.00			COA, PICE DOCC, DCA RIWPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	Waiting for NGA						
310102100768000	21LB0094 Preventive Maintenance - Asphalt Overlay - Daacudai Rd - K1508 +240- K1508+818	Construction Section	NO	Competitive Bidding	2/16/21	2/23/2021- 3/17/2021	3/3/2021	3/17/2021	3/17/2021	2/3/2021	2/3/2021	2/3/2021			GAA 2021	4,391,380.00		4,391,380.00			COA, PICE DOCC, DCA RIWPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	Waiting for NGA						
310102100769000	21LB0099 Preventive Maintenance - Asphalt Overlay - L Garcia St. (S014903M) Chagnaga 647 - Chagnaga 748	Construction Section	NO	Competitive Bidding	1/26/21	2/4/2021- 2/29/2021	1/12/2021	2/28/2021	2/26/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	4,154,220.00		4,154,220.00			COA, PICE DOCC, DCA RIWPC	1/12/2021	1/12/2021	1/12/2021	1/12/2021	1/12/2021	1/12/2021	Waiting for NGA						
310102100770000	21LB0098 Preventive Maintenance - Asphalt Overlay - L Garcia St. -K1508 +1131 - K1508 +1072	Construction Section	NO	Competitive Bidding	2/9/21	2/11/2021- 3/4/2021	2/19/2021	3/4/2021	3/4/2021	2/3/2021	2/3/2021	2/3/2021			GAA 2021	21,793,440.00		21,793,440.00			COA, PICE DOCC, DCA RIWPC	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	Waiting for NGA						
310102100772000	21LB0097 Preventive Maintenance - Asphalt Overlay - Pakubon W/way - K1501 +1002 - K1501 + 268	Construction Section	NO	Competitive Bidding	2/16/21	2/23/2021- 3/17/2021	3/3/2021	3/17/2021	3/17/2021	2/3/2021	2/3/2021	2/3/2021			GAA 2021	12,183,360.00		12,183,360.00			COA, PICE DOCC, DCA RIWPC	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	3/3/2021	Waiting for NGA						
310102100774000	21LB0099 Preventive Maintenance - Asphalt Overlay - R Castillo St -K1504+000-K1504+1568	Construction Section	NO	Competitive Bidding	1/9/21	1/9/2021- 1/29/2021	1/15/2021	2/16/2021	2/16/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	12,183,360.00		12,183,360.00			COA, PICE DOCC, DCA RIWPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	Waiting for NGA						
310109100987000	21LB0100 Construction of Road Slope Protection Structure-Falme- Maatag Rd- K1504+803-K1504+878	Construction Section	NO	Competitive Bidding	3/11/21	3/19/2021- 4/9/2021	3/29/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	62,856,170.00		62,856,170.00			COA, PICE DOCC, DCA RIWPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Waiting for NGA						
310109100988000	21LB0101 Construction of Road Slope Protection Structure-Falme- Maatag Rd- K1504+878-K1504+920, K1505+026-K1505+079	Construction Section	NO	Competitive Bidding	3/11/21	3/19/2021- 4/8/2021	3/26/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	72,402,960.00		72,402,960.00			COA, PICE DOCC, DCA RIWPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Waiting for NGA						
3101091009121800	21LB0102 Construction of Road Slope Protection Structure-Falme- Maatag Rd- K1504+780-K1504+903	Construction Section	NO	Competitive Bidding	3/11/21	3/19/2021- 4/18/2021	3/26/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	21,298,340.00		21,298,340.00			COA, PICE DOCC, DCA RIWPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Waiting for NGA						
310109100989000	21LB0103 Construction of Road Slope Protection Structure-Falme- Maatag Rd- K1504+166-K1505+268	Construction Section	NO	Competitive Bidding	3/11/21	3/19/2021- 4/8/2021	3/26/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	65,000,470.00		65,000,470.00			COA, PICE DOCC, DCA RIWPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Waiting for NGA						
310109100990000	21LB0104 Construction of Road Slope Protection Structure-Falme- Maatag Rd- K1505+024-K1505+029	Construction Section	NO	Competitive Bidding	3/11/21	3/19/2021- 4/8/2021	3/26/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	91,675,000.00		91,675,000.00			COA, PICE DOCC, DCA RIWPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Waiting for NGA						
310109100991000	21LB0105 Construction of Road Slope Protection Structure-Falme- Maatag Rd- K1507+000-K1507+878	Construction Section	NO	Competitive Bidding	3/11/21	3/19/2021- 4/16/2021	3/26/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	72,375,000.00		72,375,000.00			COA, PICE DOCC, DCA RIWPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Waiting for NGA						
310109100992000	21LB0106 Construction of Road Slope Protection Structure-Falme- Maatag Rd- K1507+025-K1508+136	Construction Section	NO	Competitive Bidding	3/11/21	3/19/2021- 4/8/2021	3/26/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/26/2021			GAA 2021	96,900,000.00		96,900,000.00			COA, PICE DOCC, DCA RIWPC	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Waiting for NGA						
3101110230000	21LB0107 Construction of Drainage Structure - Daacudai Rd -K1507+419-K1507+268	Construction Section	NO	Competitive Bidding	1/9/21	1/9/2021- 1/29/2021	1/15/2021	1/29/2021	1/29/2021	6/30/2021	6/30/2021	6/30/2021			GAA 2021	19,656,800.00		19,656,800.00			COA, PICE DOCC, DCA RIWPC	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	Waiting for NGA						

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C O A P	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
31011106331000	21LB0108 Construction of Drainage Structure - Decatur Rd - K1508+135at1509+003	Construction Section	NO	Competitive Bidding	1/19/21	1/26/2021-2/16/2021	2/2/2021	2/16/2021	2/16/2021	2/22/2021	2/22/2021	2/22/2021	3/29/2021	5/30/2021		100CD	GAA 2021	29,400,000.00		29,400,000.00			GAA, PICE, DCCC, DCA, RMPC	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021	NDA issued	
31011110529000	21LB0110 Construction of Drainage Structures -Davao City Div Rea(K1507+801-	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021-4/19/2021	3/26/2021	4/8/2021	4/8/2021	3/26/2021	3/26/2021	3/29/2021					GAA 2021	77,200,000.00		77,200,000.00			GAA, PICE, DCCC, DCA, RMPC	3/26/2021	3/26/2021	3/26/2021	3/25/2021	3/26/2021	3/26/2021	Waiting for NDA	
31015810057000	21LB0113 Construction of Road Slope Protection - Davao City Div Rea -K1511+787 - K1511+741, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/25/2021-3/18/2021	3/5/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021					GAA 2021	96,500,000.00		96,500,000.00			GAA, PICE, DCCC, DCA, RMPC	3/5/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	Waiting for NDA	
3201010626000	21LB0114 Construction of Drainage Structure - Lane Valley Section to Duffall, Davao City (Sta 0+473+00 -to 0+500 Sta 0+500+000 to 0+588 Sta 0+588+000 to 0+600 Sta 0+600+000 to 0+600 Sta 0+600+000)	Construction Section	NO	Competitive Bidding	1/19/21	1/26/2021-2/16/2021	1/26/2021	2/16/2021	2/16/2021	6/30/2021	6/30/2021	6/30/2021					GAA 2021	57,900,000.00		57,900,000.00			GAA, PICE, DCCC, DCA, RMPC	1/26/2021	1/26/2021	1/26/2021	1/26/2021	1/26/2021	1/26/2021	Waiting for NDA	
32010110627000	21LB0115 Construction of Flood Mitigation Facility - Davao City Div Rea, Laveña Section, Brgy. Butangin, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	98,500,000.00		98,500,000.00			GAA, PICE, DCCC, DCA, RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NDA	
32010110530000	21LB0118 Drainage System Leading to Decatur Mandrom, Davao City	Construction Section	NO	Competitive Bidding	2/16/21	3/15/2021-4/6/2021	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/7/2021	4/7/2021					GAA 2021	38,810,780.00		38,810,780.00			GAA, PICE, DCCC, DCA, RMPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	Waiting for NDA	
32010110713000	21LB0119 Rehabilitation of Tenny Creek, Davao City (Sta. 0+000 -Sta. 0+277)	Construction Section	NO	Competitive Bidding	5/8/21	5/8/2021-3/29/2021	3/15/2021	3/29/2021	3/29/2021	3/3/2021	7/5/2021	2/3/2021					GAA 2021	29,400,000.00		29,400,000.00			GAA, PICE, DCCC, DCA, RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	Waiting for NDA	
330102010621000	21LB0122 Construction of Concrete Road - Malatog - Payaman Road leading to Maguwayan Peak Resort, Brgy. Malatog, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	3/29/2021	3/26/2021	5/26/2021	3/29/2021				GAA 2021	26,950,000.00		26,950,000.00			GAA, PICE, DCCC, DCA, RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	NDA issued	
	21LB0124 Construction of Concrete Road - Calaña Proper - Purus 3, 14 and 15 Road connecting Calaña Processing Area in support of Calaña, Banana and Calaña Processing Plant, Calaña District, Davao City	Construction Section	NO	Competitive Bidding	1/28/21	2/4/2021-2/25/2021	11/2/2021	2/28/2021	2/26/2021	6/30/2021	6/30/2021	6/30/2021					GAA 2021	48,407,680.00		48,407,680.00			GAA, PICE, DCCC, DCA, RMPC	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	Waiting for NDA	
	21LB0125 Construction of Multi-Purpose Building, Barangay Hung, Surigao District, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/202																							

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C O A P #	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (P#P)			Contract Cost (P#P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain any changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
30010423001000	21L80226 Construction of Multi-Purpose Building (Phase 2) in Barangay Pangasinan District, Davao City	Construction Section	NO	Competitive Bidding	3/28/21	2/4/2021-2/16/2021	11/2/2021	3/28/2021	2/28/2021	3/4/2021	3/4/2021	3/4/2021					GAA 2021	4,950,000.00		4,950,000.00				COA, PCE, DOCC, DCA, RMPC	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	11/2/2021	Waiting for NOA
300117210275000	21L80234 Graveling of Road, Brgy. Taungon, Butuan District, Davao City, Davao del Sur	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	3/11/2021	3/11/2021	3/11/2021					GAA 2021	4,950,000.00		4,950,000.00				COA, PCE, DOCC, DCA, RMPC	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	Waiting for NOA
30011721038000	21L80236 Construction of Road in Barangay Lumban (Paradiso District), Davao City, Davao del Sur	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/10/2021	3/30/2021	3/30/2021	4/7/2021	4/7/2021	4/7/2021					GAA 2021	9,800,000.00		9,800,000.00				COA, PCE, DOCC, DCA, RMPC	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	Waiting for NOA
300117210387000	21L80237 Construction of Road in Barangay Sumasal (Paradiso District), Davao City, Davao del Sur	Construction Section	NO	Competitive Bidding	3/11/21	3/16/2021-4/6/2021	3/24/2021	4/5/2021	4/5/2021	4/7/2021	4/7/2021	4/7/2021					GAA 2021	9,800,000.00		9,800,000.00				COA, PCE, DOCC, DCA, RMPC	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	3/24/2021	Waiting for NOA
	21L80241 Preventive Maintenance (Asphalt Overlay) - Davao Corbett Road (Davao City - Jct. Digos Section), 41522+37541522+704	Construction Section	NO	Competitive Bidding	2/9/21	2/28/2021-3/9/2021	2/23/2021	3/6/2021	3/6/2021								GAA 2021	41,218,800.00		41,218,800.00				COA, PCE, DOCC, DCA, RMPC	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	Waiting for NOA
300211100220000	21L80242 Preventive Maintenance of Road Asphalt Overlay 5th Ave. - K1510 - (+622) - K1510(+512)	Construction Section	NO	Competitive Bidding	9/8/21	9/9/2021-9/29/2021	9/15/2021	9/29/2021	9/29/2021	4/5/2021	4/5/2021	4/5/2021					GAA 2021							COA, PCE, DOCC, DCA, RMPC	9/15/2021	9/15/2021	9/15/2021	9/15/2021	9/15/2021	9/15/2021	Waiting for NOA
300211100230000	21L80243 Preventive Maintenance of Road Asphalt Overlay Magwayway Area 901445740, Change 000 + Change 118	Construction Section	NO	Competitive Bidding	9/11/21	9/16/2021-4/8/2021	9/26/2021	4/8/2021	4/8/2021								GAA 2021	8,850,000.00		8,850,000.00				COA, PCE, DOCC, DCA, RMPC	9/26/2021	9/26/2021	9/26/2021	9/26/2021	9/26/2021	9/26/2021	Waiting for NOA
300211100218000	21L80244 Preventive Maintenance (Asphalt Overlay) Montevideo St. Jct. Magwayway Avenue Jct. Quemesa St., Davao City	Construction Section	NO	Competitive Bidding	9/11/21	9/16/2021-4/8/2021	9/26/2021	4/8/2021	4/8/2021	9/26/2021	9/26/2021	9/26/2021					GAA 2021	38,800,000.00		38,800,000.00				COA, PCE, DOCC, DCA, RMPC	9/26/2021	9/26/2021	9/26/2021	9/26/2021	9/26/2021	9/26/2021	Waiting for NOA
320102104172000	21L80245 Construction of Revetment along Taubon River, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	57,500,000.00		57,500,000.00				COA, PCE, DOCC, DCA, RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA
	21L80247 Construction of Revetment along Taubon River, N44 Bangkal Section, Sta. 0+180 - Sta. 0+405, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	3/25/2021-3/18/2021	3/9/2021	3/18/2021	3/18/2021	6/30/2021	6/30/2021	6/30/2021					GAA 2021	96,500,000.00		96,500,000.00											

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C O P Y	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain any changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion (if applicable)				
3001162023194908	21LBO213 Construction of Multi-Purpose Building (NBI), J.P. Laurel Avenue, Quezon City	Construction Section	NO	Competitive Bidding	3/23/21	5/24/2021-4/15/2021	3/31/2021	4/27/2021	4/27/2021	4/29/2021	4/29/2021	4/29/2021		GAA 2021	40,000,000.00		40,000,000.00			CGA, PCE DCCC, DCA RMPG	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA								
3001162039173003	21LBO254 Construction/Renovation of Multi-Purpose Building, Barangay 23-C, Quezon City	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/28/2021	3/8/2021	3/9/2021	6/30/2021	6/30/2021	6/30/2021		GAA 2021	2,940,000.00		2,940,000.00			CGA, PCE DCCC, DCA RMPG	2/23/2021	2/29/2021	2/29/2021	2/29/2021	2/29/2021	2/29/2021	Waiting for NOA								
3001162034490000 300116203480000 300116203483000	21LBO263 Preventive Maintenance of Roads - Package 1-a Preventive Maintenance of Road Asphalt Overlay along San Roque St. (Jct. E Quirino St - Jct. Father Sings 98), Quezon City - a. Preventive Maintenance of Road Asphalt Overlay	Construction Section	NO	Competitive Bidding	2/19/21	2/25/2021-3/19/2021	3/5/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021		GAA 2021	P=3,347,500.00		P=3,347,500.00			CGA, PCE DCCC, DCA RMPG	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA								
300116203447000 300116203480000	21LBO264 Preventive Maintenance of Roads - Package C - a Preventive Maintenance of Road Asphalt Overlay along Torres Ave (Jct. E Quirino St - Jct. F. Torres St.), Quezon City - b. Preventive Maintenance of Road Asphalt Overlay	Construction Section	NO	Competitive Bidding	2/19/21	2/25/2021-3/19/2021	3/5/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021		GAA 2021	95,480,000.00		95,480,000.00			CGA, PCE DCCC, DCA RMPG	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA								
3001162039376000 300116203442000 300116203480000	21LBO251 Preventive Maintenance of Roads - Package 3. Asphalt Overlay along Colonel M. St., Quezon City Preventive Maintenance of Road Asphalt Overlay along Tandang Sora St.	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	2/3/2021	2/3/2021	2/3/2021		GAA 2021	46,363,425.00		46,363,425.00			CGA, PCE DCCC, DCA RMPG	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	Waiting for NOA								
300116203480000 300116203484000 300116203485000	21LBO258 Preventive Maintenance of Roads - Package d - a. Preventive Maintenance of Road Asphalt Overlay - Chavez St. - Jct. San Antonio - Jct. Police St., Quezon City b. Preventive Maintenance of Road Asphalt Overlay - Rizal St.	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/25/2021	3/12/2021	3/29/2021	3/29/2021	2/3/2021	2/3/2021	2/3/2021		GAA 2021	52,206,500.00		52,206,500.00			CGA, PCE DCCC, DCA RMPG	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA								
300116203480000	21LBO263 Preventive Maintenance of Road Asphalt Overlay along V. Mapa St. - Jct. General Mariano Alarín - Jct. Lopez Jaena St., Quezon City	Construction Section	NO	Competitive Bidding	2/19/21	2/25/2021-3/19/2021	3/18/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021		GAA 2021	54,792,700.00		54,792,700.00			CGA, PCE DCCC, DCA RMPG	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	Waiting for NOA								
300116203483000	21LBO270 Preventive Maintenance of Road Asphalt Overlay along Reyes Ave. (Rotonda - Jct. Guzman Blvd.), Quezon City	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	6/30/2021	6/30/2021	6/30/2021		GAA 2021	63,731,200.00		63,731,200.00			CGA, PCE DCCC, DCA RMPG	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	Waiting for NOA								
300116203440000	21LBO271 Preventive Maintenance of Road Asphalt Overlay along Jacinto St., Quezon City	Construction Section	NO	Competitive Bidding	2/19/21	2/25/2021-3/19/2021	3/5/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021		GAA 2021	28,890,000.00		28,890,000.00			CGA, PCE DCCC, DCA RMPG	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA								
300116203430000	21LBO272 Jct. Davao-Colombo Road - (Zona Carmen St. (Dacaula) - Jct. Davao-Colombo Old Road, Barangay Dumali & Barangay Balala, Quezon City	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021-4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	4/22/2021		GAA 2021	87,760,875.00		87,760,875.00			CGA, PCE DCCC, DCA RMPG	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NOA								
300116203429000	21LBO273 Jct. 9th Ave - Soliman St - Jct. Leon Garcia St, Barangay 27-C and Barangay Apo Tuhos Montevideo, Sr. Quezon City	Construction Section	NO	Competitive Bidding	5/23/21	3/30/2021-4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	4/22/2021		GAA 2021	70,684,875.00		70,684,875.00			CGA, PCE DCCC, DCA RMPG	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NOA								
300116203444000	21LBO274 Preventive Maintenance of Road Asphalt Overlay along Reyes Ave. (Jct. Guzman Blvd - Rotonda), Quezon City	Construction Section	NO	Competitive Bidding	2/9/21	2/16/2021-3/9/2021	2/23/2021	3/9/2021	3/9/2021	6/30/2021	6/30/2021	6/30/2021		GAA 2021	63,731,200.00		63,731,200.00			CGA, PCE DCCC, DCA RMPG	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	Waiting for NOA								
300116203430000	21LBO275 Preventive Maintenance of Road Asphalt Overlay along along Acacia St., Juna, Quezon City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021-3/20/2021	3/12/2021	3/25/2021	3/25/2021	9/29/2021	3/29/2021	3/29/2021		GAA 2021	48,250,000.00		48,250,000.00			CGA, PCE DCCC, DCA RMPG	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA								
300116203431000	21LBO276 Preventive Maintenance of Road Asphalt Overlay along Brown Creek, Escorial, Quezon City	Construction Section	NO	Competitive Bidding	2/16/21	2/23/2021-3/17/2021	3/9/2021	3/17/2021	3/17/2021	3/25/2021	3/29/2021	3/29/2021		GAA 2021	48,250,000.00		48,250,000.00			CGA, PCE DCCC, DCA RMPG	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	3/9/2021	Waiting for NOA								
300116203441000	21LBO277 Preventive Maintenance of Road Asphalt Overlay along Juna Ave - University St., Quezon City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021		GAA 2021	34,816,250.00		34,816,250.00			CGA, PCE DCCC, DCA RMPG	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA								
001162049480000	21LBO278 Construction of Concrete Road, 2nd Street, Escorial Phase 1, Barangay Bucana, Quezon City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	2/3/2021	2/3/2021	2/3/2021		GAA 2021	5,880,000.00		5,880,000.00			CGA, PCE DCCC, DCA RMPG	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	Waiting for NOA								
300116204849000	21LBO279 Construction of Concrete Road, 4th-B Street, Escorial Phase 1, Barangay Bucana, Quezon City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021-3/30/2021	3/16/2021	3/30/2021	3/30/2021	4/9/2021	4/9/2021	4/9/2021		GAA 2021	18,190,000.00		18,190,000.00			CGA, PCE DCCC, DCA RMPG	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	3/16/2021	Waiting for NOA								
300116204020000	21LBO280 Construction of Concrete Road, 5th-A Street, Escorial Phase 1, Barangay Bucana, Quezon City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021-3/25/2021	3/12/2021	3/26/2021	3/26/2021	2/3/2021	2/3/2021	2/3/2021		GAA 2021	29,400,000.00		29,400,000.00			CGA, PCE DCCC, DCA RMPG	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA								
300116204891000	21LBO281 Reconstruction of Concrete Pavement, Pascoch Street, Escorial Phase 2, Barangay Bucana, Quezon City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	2/3/2021	2/3/2021	2/3/2021		GAA 2021	18,680,000.00		18,680,000.00			CGA, PCE DCCC, DCA RMPG	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	Waiting for NOA								
300116203448000	21LBO282 Preventive Maintenance of Road Asphalt Overlay - Borton St., Quezon City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021		GAA 2021	33,775,000.00		33,775,000.00			CGA, PCE DCCC, DCA RMPG	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA								
359162100369000	21LBO290 Preventive Maintenance - Asphalt Overlay - Quater Boulevard (MN) (901457N) - Charnage 6 - Charnage 2000	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021		GAA 2021	76,235,000.00		76,235,000.00			CGA, PCE DCCC, DCA RMPG	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA								
300116203483000	21LBO284 Preventive Maintenance of Road Asphalt Overlay - Higa St., Quezon City	Construction Section	NO	Competitive Bidding	2/22/21	3/2/2021-3/23/2021	3/10/2021	3/24/2021	3/24/2021	2/3/2021	2/3/2021	2/3/2021		GAA 2021	20,844,900.00		20,844,900.00			CGA, PCE DCCC, DCA RMPG	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	Waiting for NOA								
300116203482000	21LBO283 Preventive Maintenance of Road Asphalt Overlay - Q8-S-Subdivision going to Office of the Comptroller, Quezon City	Construction Section	NO	Competitive Bidding	3/23/21	5/24/2021-4/15/2021	3/31/2021	cancelled	cancelled					GAA 2021	27,636,000.00		27,636,000.00			CGA, PCE DCCC, DCA RMPG	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA								
300116203490000	21LBO286 Construction (Completion) of Access Bridge (Access) Village Marina Pang, Quezon City (Phase 2)	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021-4/23/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	4/22/2021		GAA 2021	39,260,000.00		39,260,000.00			CGA, PCE DCCC, DCA RMPG	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NOA								
300162030135000	21LBO287 Construction of Drainage System leading to River Mandayon, Quezon City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021		GAA 2021	96,500,000.00		96,500,000.00			CGA, PCE DCCC, DCA RMPG	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA								

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C o n t e n t	Procurement Project	PMO/ End-User	Is this an Early Procurem ent Activity?	Mode of Procureme nt	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bit Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
30010820090000	ZTLB0284 Construction of Revetment along Marina River, Matina Agyas Section, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	96,500,000.00		96,600,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
3001082009172000	ZTLB0284 Construction of Seawall at NHA- Benghal Relocation, Davao City	Construction Section	NO	Competitive Bidding	2/6/21	2/16/2021- 3/9/2021	2/23/2021	3/9/2021	3/9/2021	6/30/2021	6/30/2021	6/30/2021					GAA 2021	96,500,000.00		95,000,000.00			COA, PICE DOCC, DCA RMPC	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	2/23/2021	Waiting for NOA	
3001082009161000	ZTLB0290 Construction of Drainage System at NHA-Bangkal, Marikina St to Oculat, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/16/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	96,500,000.00		96,500,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200737000	ZTLB0291 Construction of Revetment along Marina River, Outfall Section, Right Bank, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021- 3/25/2021	3/15/2021	3/25/2021	3/25/2021	3/26/2021	3/26/2021	3/26/2021					GAA 2021	29,400,000.00		29,400,000.00			COA, PICE DOCC, DCA RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA	
300108200569000	ZTLB0292 Construction of Revetment along Marina River, Outfall Section, Sta. C-241 to Sta. C-871, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	96,500,000.00		96,300,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200571000	ZTLB0293 Construction of Revetment along Marina River, Outfall Section, Sta. S-871 to Sta. T+000, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	96,500,000.00		96,500,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200662000	ZTLB0294 Construction of Flood Mitigation Structure along Marina River, Sta. T+400 -Sta T+957, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	87,300,000.00		87,360,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200798000	ZTLB0295 Construction of Drainage Structure Eagle Street, Phase 2, Barangay Butana, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021- 3/25/2021	3/10/2021	3/25/2021	3/25/2021	2/3/2021	2/3/2021	2/3/2021					GAA 2021	9,800,000.00		9,800,000.00			COA, PICE DOCC, DCA RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA	
300108200548000	ZTLB0299 Construction of Revetment along Talomo River, Sta. J+542 to Sta. J+917, Right Bank, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021- 3/25/2021	3/12/2021	3/25/2021	3/25/2021	3/30/2021	3/30/2021	3/30/2021					GAA 2021	68,780,000.00		68,780,000.00			COA, PICE DOCC, DCA RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA	
300108200547000	ZTLB0297 Construction of Flood Mitigation Structure at Puruk #, Bagu Oculat, Talomo District, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	87,900,000.00		87,880,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200907000	ZTLB0298 Construction of Revetment along Marina River, Matina Pang Bridge- Urbanized Matina Pang Section, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/16/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	63,306,000.00		63,306,600.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200968000	ZTLB0298 Construction of Revetment along Marina River, Matina Pang District, Urbanized Matina Pang Section, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	3/18/2021	3/18/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	87,573,750.00		87,573,750.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200951000	ZTLB0300 Construction of Flood Mitigation Structure along Bagu Oculat Creek, Rosarina Village Section, Right Bank, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/25/2021- 3/18/2021	3/5/2021	3/18/2021	3/18/2021	6/30/2021	6/30/2021	6/30/2021					GAA 2021	88,850,000.00		88,850,000.00			COA, PICE DOCC, DCA RMPC	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA	
300108200560000	ZTLB0301 Construction of Flood Mitigation Structure along Bagu Oculat Creek, Rosarina Village Section, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	3/25/2021- 3/18/2021	3/5/2021	3/18/2021	3/18/2021	6/30/2021	6/30/2021	6/30/2021					GAA 2021	88,830,000.00		88,830,000.00			COA, PICE DOCC, DCA RMPC	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA	
300108200798000	ZTLB0302 Construction of Drainage System at Libby Bridge, Puruk #, Bagu Oculat, Talomo District, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	9,800,000.00		9,800,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300108200956000	ZTLB0303 Construction of Flood Control Structure for Dulu Lingo Creek, Right Bank, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/25/2021- 3/18/2021	3/5/2021	3/18/2021	3/18/2021	6/30/2021	6/30/2021	6/30/2021					GAA 2021	72,375,000.00		72,375,000.00			COA, PICE DOCC, DCA RMPC	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA	
300108200955000	ZTLB0304 Construction of Flood Control Structure for Dulu Lingo Creek, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/25/2021- 3/18/2021	3/5/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021					GAA 2021	72,375,000.00		72,375,000.00			COA, PICE DOCC, DCA RMPC	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA	
300108200310000	ZTLB0305 Construction of Drainage System leading to Tupper Outfall, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021- 4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	4/22/2021					GAA 2021	96,500,000.00		96,500,000.00			COA, PICE DOCC, DCA RMPC	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NOA	
300108200314000	ZTLB0306 Construction of Drainage System leading to Diaputac Maindam, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021- 4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	4/22/2021					GAA 2021	96,500,000.00		96,600,000.00			COA, PICE DOCC, DCA RMPC	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NOA	
300108200558000	ZTLB0307 Construction of Davao River Flood Control System, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021- 4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	48,250,000.00		48,250,000.00			COA, PICE DOCC, DCA RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NOA	
300104202534000	ZTLB0308 Construction(Completion) of Multi- Purpose Building (Covered Court), Royal Valley, Barangay Talomo, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/9/2021- 3/30/2021	3/18/2021	3/30/2021	3/30/2021	4/5/2021	4/5/2021	4/5/2021					GAA 2021	9,900,000.00		9,900,000.00			COA, PICE DOCC, DCA RMPC	2/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	Waiting for NOA	
	ZTLB0309 Construction Flood Mitigation Structure enclosing Dang Maherika (MN) at Brgy. Surunay, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021- 3/25/2021	3/10/2021	3/25/2021	3/25/2021	3/29/2021	3/29/2021	3/29/2021					GAA 2021	24,850,000.00		24,900,000.00			COA, PICE DOCC, DCA RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA	
	ZTLB0310 Construction Flood Mitigation Structure enclosing Dang Maherika (MN) at Brgy. Saes, Davao City	Construction Section	NO	Competitive Bidding	2/18/21	2/25/2021- 3/18/2021	3/5/2021	3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021					GAA 2021	24,800,000.00		24,500,000.00			COA, PICE DOCC, DCA RMPC	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	3/5/2021	Waiting for NOA	
300104202985000	ZTLB0311 Construction of 2-storey Visitor Building for Military Officers Quarter, Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021- 4/20/2021	4/7/2021	4/27/2021	4/27/2021	4/29/2021	4/29/2021	4/29/2021					GAA 2021	58,830,000.00		59,830,000.00			COA, PICE DOCC, DCA RMPC	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NOA	
300104203003000	ZTLB0312 Construction of Two-Level Parking Area, Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City	Construction Section	NO	Competitive Bidding	2/22/21	3/4/2021- 3/25/2021	3/12/2021	3/25/2021	3/25/2021	2/3/2021	2/3/2021	2/3/2021					GAA 2021	57,800,000.00		57,800,000.00			COA, PICE DOCC, DCA RMPC	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	3/12/2021	Waiting for NOA	

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

Contract No.	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining any changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommendation/Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
3001030203020001	21L80313 Construction of Multi-Purpose Building (Covered Court, Nave Station Felix Apolinario, Eastern Mindanao Command Barragey, Parapan, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021-4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021						GAA 2021	87,900,000.00		87,900,000.00				COA, PCE, DOCC, DCA, RMPC	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NGA	
3001102037690001	21L80314 Construction of M30-ER1 Building - Sasa, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021-4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021	4/30/2021					GAA 2021	36,260,000.00		36,260,000.00				COA, PCE, DOCC, DCA, RMPC	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NGA	
3001102037690002	21L80315 Rehabilitation of Old Ordo II area to OPD General Institute, Southern Philippines Medical Center, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	36,747,000.00		36,747,000.00				COA, PCE, DOCC, DCA, RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NGA	
3001030203768000	21L80316 Rehabilitation at Building Heart Institute, Southern Philippines Medical Center, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/16/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	40,622,000.00		40,622,000.00				COA, PCE, DOCC, DCA, RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NGA	
	21L80317 Construction of Road, Barangay Salapagan, Pajabato District, Davao City	Construction Section	NO	Competitive Bidding	3/23/21			4/15/2021	4/19/2021	2/3/2021	2/3/2021	2/3/2021					GAA 2021	96,500,000.00		96,500,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
	21L80318 Construction of Road, Barangay Salapagan to Bilar Kinok-Kinok, Pajabato District, Davao City	Construction Section	NO	Competitive Bidding	3/23/21			4/15/2021	4/19/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	96,500,000.00		96,500,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
	21L80319 Construction of Road including Bridge, Bilar Taungay connecting Lower Pandatan, Barangay Pandatan, Pajabato District, Davao City	Construction Section	NO	Competitive Bidding	3/23/21			4/20/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021					GAA 2021	96,500,000.00		96,500,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
30011820396000	21L80320 Construction of Bridge, Camp Sgt Quinter M Manacod, Butangin, Davao City	Construction Section	NO	Competitive Bidding	3/23/21			5/8/2021	5/8/2021	4/22/2021	4/22/2021	4/22/2021					GAA 2021	33,257,280.00		33,257,280.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
300118203967000	21L80321 Construction of Connecting Bridge from Eya Institute to OPD JICA Building, Southern Philippines Medical Center, Davao City	Construction Section	NO	Competitive Bidding	3/23/21			4/20/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021					GAA 2021	23,058,000.00		23,058,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
	21L80322 Construction of Flood Control Migration Structure at Panacan River, Davao City	Construction Section	NO	Competitive Bidding	3/23/21			4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	96,000,000.00		96,000,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
	21L80323 Rehabilitation of Drainage Structure at Sasa Creek, Davao City	Construction Section	NO	Competitive Bidding	2/18/21			3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021					GAA 2021	27,900,000.00		27,900,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
	21L80324 Construction of Flood Migration Structure at Sasa Creek Outlet, Davao City	Construction Section	NO	Competitive Bidding	2/18/21			3/18/2021	3/18/2021	3/24/2021	3/24/2021	3/24/2021					GAA 2021	48,000,000.00		48,000,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
	21L80325 Construction of 4-Storey, 28 Class-Type1 School Building at Don Julian Rodriguez Jr. Ex. Brgy. Gov. Vicente Duterte, Davao City	Construction Section	NO	Competitive Bidding	3/8/21			3/29/2021	3/29/2021	3/31/2021	3/31/2021	3/31/2021					GAA 2021	34,650,000.00		34,650,000.00				COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
	21L80326 Rehabilitation of Roads with Drainage, Santa Antonina, Brgy. Panpango, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/30/2021-4/20/2021	4/7/2021	4/20/2021	4/20/2021	4/22/2021	4/22/2021	4/22/2021					GAA 2021	5,940,000.00		5,940,000.00				COA, PCE, DOCC, DCA, RMPC	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	4/7/2021	Waiting for NGA	
30020710057000	21L80327 Construction of Organic Personnel Living Quarters, Army Intelligence Regiment, Davao City	Construction Section	NO	Competitive Bidding	3/8/21	3/8/2021-3/29/2021	3/15/2021	3/29/2021	3/29/2021	4/5/2021	4/5/2021	4/5/2021					GAA 2021							COA, PCE, DOCC, DCA, RMPC	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	3/15/2021	Waiting for NGA	
300207100577000	21L80328 Construction of AFP Reserve Center, AFP Reserve Command, Naval Station Felix Apolinario, Davao City	Construction Section	NO	Competitive Bidding													GAA 2021							COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
3001030203990000	21L80329 Construction of Camp Sgt Quinter M Manacod Hospital, Butangin, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	94,670,000.00		94,670,000.00				COA, PCE, DOCC, DCA, RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NGA	
300207100414000	21L80330 Construction of Camp Sgt Quinter M Manacod Hospital, Phase 1, Butangin, Davao City	Construction Section	NO	Competitive Bidding	3/23/21	3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	31,840,000.00		31,840,000.00				COA, PCE, DOCC, DCA, RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NGA	
300209100018000	21L80333 Construction of Concrete Road - Project Convergence 14 - CH 29 + 300 leading to Davao City Station, Davao City	Construction Section	NO	Competitive Bidding													GAA 2021							COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
300209100019000	21L80334 Construction of Concrete Road - Project Convergence 16 - CH 31 + 150 leading to Davao City Station, Davao City	Construction Section	NO	Competitive Bidding													GAA 2021							COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
300209100020000	21L80335 Construction of Concrete Road - Project Convergence 3 - CH 34 + 800 leading to Davao City Station, Davao City	Construction Section	NO	Competitive Bidding													GAA 2021							COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
300209100021000	21L80336 Construction of Concrete Road - Project Convergence 9 - CH 41 + 400 leading to Davao City Station, Davao City	Construction Section	NO	Competitive Bidding													GAA 2021							COA, PCE, DOCC, DCA, RMPC							Waiting for NGA	
310108100726000	21L80339 Construction of Road Bridge Protection - Davao City, Div Road-157-428-1-15124-474	Construction Section	NO	Competitive Bidding		3/24/2021-4/15/2021	3/31/2021	4/15/2021	4/15/2021	4/19/2021	4/19/2021	4/19/2021					GAA 2021	39,508,880.00		39,508,880.00				COA, PCE, DOCC, DCA, RMPC	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	Waiting for NGA	
	21L80347 Constructing of Site Damaging Brgy. Mapua, Davao City	Construction Section	NO	Competitive Bidding		5/8/2021-6/1/2021	6/13/2021	3/20/2021	3/20/2021	4/5/2021	4/5/2021	4/5/2021					GAA 2021	9,990,000.00		9,990,000.00				COA, PCE, DOCC, DCA, RMPC	5/13/2021	5/13/2021	5/13/2021	5/13/2021	5/13/2021	5/13/2021	Waiting for NGA	
300211100217000	21L80342 Preventive Maintenance (Asphalt Overlay) - Davao Coastal Road (Davao City - Jct. Digos Section), X1579+668 - X1520+131	Construction Section	NO	Competitive Bidding	3/9/21	6/1/2021-6/8/2021	6/8/2021	3/30/2021	3/30/2021	4/15/2021	4/15/2021	4/15/2021	6/26/2021		STCO	6/26/2021	PN2020 National Disaster Risk Reduction	40,387,000.00		40,387,000.00				COA, PCE, DOCC, DCA, RMPC	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021	6/8/2021	NGA issued	

ANNEX B

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C O P P Y	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
	21L80343 Repair of Manhole Cover and installation of Double Iron Gully along Daring Elementary St. 148m x 925 to Sta. K+1487+000 along R. Cardillo St. Sta.	Maintenance Section	NO	Competitive Bidding		8-14-2021	8-9-2021	5-8-2021	5-8-2021	5-7-2021	5-7-2021					FY2020 National Disaster Risk	7,989,433.79		7,989,433.79			DOA, PICE, DCCC, DCA, RMPC	8-8-2021	8-8-2021	8-8-2021	8-8-2021	8-8-2021	8-8-2021	Waiting for NDA	
	21L80345 Construction of Reinforcement along Bago River, Left Bank, Davao City	Construction Section	NO	Competitive Bidding		4-15-2021-5-6-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	36,500,000.00		36,500,000.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80346 Construction of Flood Mitigation Structure along Bago River, Bago Adanya Section, Right Bank, Davao City	Construction Section	NO	Competitive Bidding		4-15-2021-5-9-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	96,500,000.00		96,500,000.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80347 Construction of Esplanade at Davao River, Right Bank Outlet Section, Davao City	Construction Section	NO	Competitive Bidding		4-15-2021-5-6-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	38,800,000.00		38,800,000.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80348 Construction of Drainage Structure along Weiss Street, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	4-15-2021-5-6-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	37,900,000.00		37,900,000.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80349 Construction of Reinforcement along Tabora River, Sta. 4+700 to Sta. 5+100, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	4-15-2021-5-8-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	96,500,000.00		96,500,000.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80350 Construction of Reinforcement along Tabora River, Sta. 4+700 to Sta. 5+100, Right Bank, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	4-15-2021-5-8-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	96,500,000.00		96,500,000.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80351 Construction of Esplanade at Davao River, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	4-15-2021-5-8-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	96,500,000.00		96,500,000.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80353 Construction of Road, Sta. Sakabang Brgy. Mapua going to Brgy. Masagay, Panguit District, Davao City	Construction Section	NO	Competitive Bidding	3-31-2021	3-24-2021-4-15-2021	3-31-2021	4-15-2021	4-15-2021	4-19-2021	4-19-2021	4-19-2021				GAA 2021	40,378,880.00		40,378,880.00			DOA, PICE, DCCC, DCA, RMPC	3-31-2021	3-31-2021	3-31-2021	3-31-2021	3-31-2021	3-31-2021	Waiting for NDA	
	21L80354 Construction of S.I.R. Fire Station, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	3-30-2021-4-29-2021	4-7-2021	4-20-2021	4-20-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	36,260,800.00		36,260,800.00			DOA, PICE, DCCC, DCA, RMPC	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	Waiting for NDA	
	21L80355 Construction of Flood Control Structure for Dava Lichy Creek, Left Bank, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	3-30-2021-4-20-2021	4-7-2021	4-20-2021	4-20-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	72,375,000.00		72,375,000.00			DOA, PICE, DCCC, DCA, RMPC	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	Waiting for NDA	
	21L80358 OPC/Carriageway Improvement of Road, Barangay 34-C, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	3-30-2021-4-20-2021	4-7-2021	4-20-2021	4-20-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	3,853,000.00		3,853,000.00			DOA, PICE, DCCC, DCA, RMPC	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	Waiting for NDA	
	21L80360 Preventive Maintenance of Road, Asphalt Overlay - 0.9% Subcontract going to Office of the Superintendent, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	3-30-2021-4-20-2021	4-7-2021	4-20-2021	4-20-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	27,213,000.00		27,213,000.00			DOA, PICE, DCCC, DCA, RMPC	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	4-7-2021	Waiting for NDA	
	21L80362 OPC/Carriageway Improvement - 0.5% Rd - K+1008+000 to K+1009+070, A1509+357- K+1009+485 to K+1010+181- K+1010+240 to K+1010+705- K+1010+770 to K+1011+000, Davao City	Construction Section	NO	Competitive Bidding	7-4-2021	4-15-2021-5-9-2021	4-23-2021	5-8-2021	5-8-2021	4-22-2021	4-22-2021	4-22-2021				GAA 2021	2,009,980.00		2,009,980.00			DOA, PICE, DCCC, DCA, RMPC	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	4-23-2021	Waiting for NDA	
	21L80363 Repair - Maintenance of Flood Control and Drainage along Davao City, Diversion Road 3020136m (K1150+520.00- K1151+430.00) to B. Davao City	Maintenance Section	NO	Competitive Bidding	7-4-2021	5-8-2021-6-1-2021	5-13-2021	6-1-2021	6-1-2021	4-5-2021	4-5-2021					5-8-2021-03-09/2777 dated March 1, 2021	2,000,000.00		2,000,000.00			DOA, PICE, DCCC, DCA, RMPC	5-13-2021	5-13-2021	5-13-2021	5-13-2021	5-13-2021	5-13-2021	Waiting for NDA	
	21L80364 Repair - Maintenance of Flood Control and Drainage along Davao City, Diversion Road 3020136m (K1150+520.00- K1150+750.00) to B. Davao City	Maintenance Section	NO	Competitive Bidding	7-4-2021	5-8-2021-6-1-2021	5-13-2021	6-1-2021	6-1-2021	4-5-2021	4-5-2021	4-5-2021				5-8-2021-03-09/2777 dated March 20, 2021	2,000,000.00		2,000,000.00			DOA, PICE, DCCC, DCA, RMPC	5-13-2021	5-13-2021	5-13-2021	5-13-2021	5-13-2021	5-13-2021	Waiting for NDA	
	21L80365 Construction of Brgy. Calturan Drainage FMR, Brgy. Calturan Grande, Davao City	Maintenance Section	NO	Competitive Bidding	7-4-2021	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021							FY 2021 FMR Development 1 Fund	800,000.00		800,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	Waiting for NDA	
	21L80366 Covering of Brgy. Paradise Embankment, Brgy. Paradise Embankment, Panguit District, Davao City	Maintenance Section	NO	Competitive Bidding	7-4-2021	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021							FY 2021 FMR Development 1 Fund	1,000,000.00		1,000,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	Waiting for NDA	
	21L80367 Covering of Brgy. Lumbay Brgy. Hat - Side Benban FMR Phase II, Brgy. Lumbay, Davao City	Maintenance Section	NO	Competitive Bidding	6-8-21	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021				FY 2021 FMR Development 1 Fund	800,000.00		800,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	NDA Issued	
	21L80368 Covering of Brgy. Mapua Proper to Brgy. Camilag Phase II FMR, Brgy. Mapua Panguit District, Davao City	Maintenance Section	NO	Competitive Bidding	6-8-21	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021				FY 2021 FMR Development 1 Fund	800,000.00		800,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	NDA Issued	
	21L80369 Covering of Brgy. Calturan FMR Phase II, Brgy. Calturan Panguit District, Davao City	Construction Section	NO	Competitive Bidding	6-8-21	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021				FY 2021 FMR Development 1 Fund	14,825,000.00		14,825,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	NDA Issued	
	21L80370 Covering of Brgy. Sumitran FMR Phase II, Brgy. Sumitran Panguit District, Davao City	Construction Section	NO	Competitive Bidding	6-8-21	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021				FY 2021 FMR Development 1 Fund	11,940,000.00		11,940,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	NDA Issued	
	21L80371 Covering of Brgy. Salapusan FMR Phase II, Brgy. Salapusan Panguit District, Davao City	Construction Section	NO	Competitive Bidding	6-8-21	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021				FY 2021 FMR Development 1 Fund	11,940,000.00		11,940,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	NDA Issued	
	21L80372 Covering of Brgy. Panatagan FMR Phase II, Brgy. Panatagan Panguit District, Davao City	Construction Section	NO	Competitive Bidding	6-8-21	6-9-29-2021	6-16-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021	6-29-2021				FY 2021 FMR Development 1 Fund	29,850,000.00		29,850,000.00			DOA, PICE, DCCC, DCA, RMPC	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	6-16-2021	NDA Issued	
Total Allocated Budget of Ongoing Procurement Activities																		PR.007.927.348.79												

Total Allotted Budget of On-going Procurement Activities

P8,662,982,348.79

Prepared by:

Recommended for Approval by:

APPROVED:

MA. GLORIA G. SORRERA
BAC SecretariatPERRY NEIL B. PALACIO
BAC ChairmanRICHARD A. RAGASA
Head of the Procuring Entity

PROCUREMENT MONITORING REPORT (PMR)
1ST SEMESTER 2021
DPWH DAVAO CITY DISTRICT ENGINEERING OFFICE
GOODS AND SERVICES

(DPWH District Engineering Office) Procurement Monitoring Report as of June 30, 2021

Total Contract Price of Procurement Activities Conducted		237,693,332.34	237,693,332.34
Total Savings (Total Allocated Budget - Total Contract Price)		975,706.20	238,669,038.54

[illegible]

110101	Contract ID# ZYL00003 PR # 00410-2021 Lease/Rental of Service Vehicle of One (1) and Station Wagon 2.5 Class Sedan 167 cc for use for FY 2021 Project Vehicles. H/Cent. H/D04-4 MPFS, 8300 and PM3	Planning & Design Section	NO	NP-03.0 - Small Value Procurement	N/A	3/12/2021	N/A	3/17/2021	3/17/2021	3/18/2021	3/23/2021	4/2/2021	4/23/2021	18	4/23/2021	PRELIMINARY DETAILED ENGINEERING	191,303.84	191,203.84	147,800.00	147,000.00	GOA / PGE / DCA / DCCA	3/10/2021	3/10/2021	3/16/2021	3/16/2021	3/10/2021	3/10/2021	Short of Award
110102	Contract ID# ZYL00004 PR # 00410-2021 Lease/Rental of Service Vehicle of Two (2) Units 12700 cc SC, 150HP for the use for Survey/Utility of various Infrastructure Project based on GAA, 2021	Planning & Design Section	NO	NP-03.0 - Small Value Procurement	N/A	3/12/2021	N/A	3/17/2021	3/17/2021	3/16/2021	3/23/2021	4/23/2021	4/23/2021	18	4/23/2021	PRELIMINARY DETAILED ENGINEERING	305,093.91	305,043.91	369,100.00	300,000.00	GOA / PGE / DCA / DCCA	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	3/10/2021	Short of Award
110103	Contract ID# ZYL00006 PR # 00410-2021 Purchase of Aggregate Surface Course and Paving for Repair/Maintenance of National Roads and Bridges, Davao City	Maintenance Section	NO	NP-03.0 - Small Value Procurement	N/A	3/20/2021	N/A	3/24/2021	3/24/2021	3/25/2021	3/30/2021	4/6/2021	4/6/2021	19	4/6/2021	REGULAR MAINTENANCE ROAD	505,575.00	505,575.00	904,110.00	504,110.00	GOA / PGE / DCA / DCCA	3/17/2021	3/17/2021	3/17/2021	3/17/2021	3/17/2021	3/17/2021	Short of Award
110104	Contract ID# ZYL00010 PR # 01400-2021 Preventive Maintenance Cleaning & Sealing of Pipes of Project of Sewerage Sanitization in DPWH DCCDO, Davao City for CY 2021	Administrative Section	NO	NP-03.0 - Small Value Procurement	N/A	3/27/2021	N/A	3/4/2021	3/4/2021	3/5/2021	3/10/2021	3/12/2021	3/12/2021	38	3/12/2021	ENG	460,404.00	460,404.00	455,404.00	435,404.00	GOA / PGE / DCA / DCCA	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Short of Award
110105	Contract ID# ZYL00011 PR # 03410-2021 Purchase of Paving Machine and Lubricant for the use of DPWH DCCDO	Maintenance Section	NO	NP-03.0 - Small Value Procurement	N/A	2/27/2021	N/A	3/4/2021	3/4/2021	3/5/2021	3/10/2021	3/10/2021	3/15/2021	18	3/15/2021	EAO	661,122.00	661,122.00	656,060.00	636,060.00	GOA / PGE / DCA / DCCA	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	3/26/2021	Short of Award
110106	Contract ID# ZYL00017 PR # 01002-2021 Annual Procurement of Two (2) Computers needed for DPWH DCCDO Motor Vehicle Fleet	Maintenance Section	NO	Competitive Bidding	2/16/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/10/2021	3/10/2021	3/15/2021	3/15/2021	38	3/15/2021	EAO	1,512,141.83	1,512,141.83	1,501,880.00	1,503,880.00	GOA / PGE / DCA / DCCA	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	Short of Award
110107	Contract ID# ZYL00019 PR # 04005-2021 Procurement of Server UPS Station, Computer Peripherals and AIS for Generator, DPWH DCCDO, Davao City	Administrative Section	NO	NP-03.0 - Small Value Procurement	N/A	3/31/2021	N/A	4/6/2021	4/6/2021	4/7/2021	4/12/2021	4/15/2021	4/15/2021	18	4/15/2021	EAO	963,124.80	964,966.35	993,025.00	963,025.00	GOA / PGE / DCA / DCCA	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	3/30/2021	Short of Award
110108	Contract ID# ZYL00020 PR # 04400-2021 Procurement of IT Equipment for the use of Construction Section, DPWH DCCDO, Davao City	Construction Section	NO	NP-03.0 - Small Value Procurement	N/A	4/23/2021	N/A	4/27/2021	4/27/2021	4/28/2021	5/3/2021	5/10/2021	5/10/2021	18	5/10/2021	EAO	213,119.47	213,119.47	211,616.00	211,616.00	GOA / PGE / DCA / DCCA	4/23/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	Short of Award
110109	Contract ID# ZYL00020 PR # 04401-2021 Purchase of Lorry Furniture Document Station for the use of the Network Unit and COM's Office (renewable Station), DPWH DCCDO, Davao City	Administrative Section	NO	NP-03.0 - Small Value Procurement	N/A	4/23/2021	N/A	4/27/2021	4/27/2021	4/28/2021	5/3/2021	5/10/2021	5/10/2021	18	5/10/2021	EAO	963,124.80	963,124.80	961,125.00	961,125.00	GOA / PGE / DCA / DCCA	4/21/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	Short of Award
110110	Contract ID# ZYL00022 PR # 02400-2021 Purchase of Hard & Hot Asphalt Emulsified Hot Quaternary (HQ) for Repair/Maintenance of National Roads and Bridges, Davao City	Maintenance Section	NO	Competitive Bidding	3/17/2021	3/17/2021	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/12/2021	4/26/2021	4/26/2021	38	4/26/2021	REGULAR MAINTENANCE ROAD	1,035,024.38	1,035,024.38	1,033,524.30	1,033,524.30	GOA / PGE / DCA / DCCA	3/29/2021	3/29/2021	3/29/2021	3/29/2021	3/29/2021	3/29/2021	Short of Award
110111	Contract ID# ZYL00023 PR # 03405-2021 2021 Annual Procurement of Station, Consumable Items needed for (BIMAC) Roadway Maintenance Equipment, 2021 Motor Vehicle Fleet and (GRE) Quick Response Equipment of DPWH Davao City District Engineering Office	Maintenance Section	NO	NP-03.0 - Small Value Procurement	N/A	5/8/2021	N/A	5/17/2021	5/17/2021	5/18/2021	5/21/2021	6/08/2021	6/08/2021	38	6/08/2021	EAO	814,048.20	814,048.20	812,040.00	812,040.00	GOA / PGE / DCA / DCCA	5/5/2021	5/5/2021	5/5/2021	5/5/2021	5/5/2021	5/5/2021	Short of Award
110112	Contract ID# ZYL00026 PR # 04402-2021 Procurement of Various Office Tones for Phones for 2nd Quarter (2ND QTR) DCCDO, Davao City	Administrative Section	NO	Competitive Bidding	5/6/2021	5/6/2021	5/17/2021	6/1/2021	6/1/2021	6/2/2021	6/7/2021	6/26/2021	6/26/2021	38	6/26/2021	EAO	1,640,150.00	1,640,150.00	1,632,810.00	1,632,810.00	GOA / PGE / DCA / DCCA	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	Short of Award
110113	Contract ID# ZYL00027 PR # 04400-2021 Purchase of Thermoplastic Paint for Quarter CY2021 for Repair/Maintenance of National Roads and Bridges, Davao City	Maintenance Section	NO	Competitive Bidding	5/6/2021	5/6/2021	5/17/2021	6/1/2021	6/1/2021	6/10/2021	6/15/2021	6/26/2021	6/26/2021	66	6/26/2021	Routine Maintenance BR2021 Q2 002097	1,610,065.38	1,610,065.38	1,606,798.00	1,606,798.00	GOA / PGE / DCA / DCCA	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	Short of Award
110114	Contract ID# ZYL00031 PR # 05400-2021 Purchase of Tones and Ink for the use of the DPWH DCCDO, Davao City	Maintenance Section	NO	NP-03.0 - Small Value Procurement	N/A	5/8/2021	N/A	5/17/2021	5/17/2021	5/18/2021	5/21/2021	5/24/2021	5/24/2021	18	5/24/2021	EAO	898,721.00	898,721.00	895,470.00	895,470.00	GOA / PGE / DCA / DCCA	5/5/2021	5/5/2021	5/5/2021	5/5/2021	5/5/2021	5/5/2021	Short of Award
110115	Contract ID# ZYL00032 PR # 04400-2021 Removal and Reliance of Spare Parts for Toyota Pick-up (Plate No. LAA-3883) and TATA (Plate No. H-7890) Service Vehicles assigned at Planning and Design Section, DPWH DCCDO, Davao City for 1st Quarter CY 2021	Planning & Design Section	NO	NP-03.0 - Small Value Procurement	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/2/2021	6/7/2021	6/26/2021	6/26/2021	18	N/A	EAO	62,138.79	62,138.79	62,065.00	62,065.00	GOA / PGE / DCA / DCCA	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	Short of Award
110116	Contract ID# ZYL00033 PR # 04400-2021 Removal and Reliance of Spare Parts for Suzuki Pick-up (Plate No. BJA-433) Service Vehicle assigned at Maintenance Section, DPWH DCCDO, Davao City for 1st Quarter CY 2021	Maintenance Section	NO	NP-03.0 - Small Value Procurement	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/2/2021	6/7/2021	6/26/2021	6/26/2021	18	N/A	EAO	46,634.70	46,634.70	46,610.00	46,610.00	GOA / PGE / DCA / DCCA	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	Short of Award
110117	Contract ID# ZYL00034 PR # 04400-2021 Removal and Reliance of Spare Parts for IUK Perennio (Plate No. SGC-440), Toyota (Plate No. LAA-4438) and H-Ave (Plate No. LAA-6221) Service Vehicles assigned at Planning and Design Section, DPWH DCCDO, Davao City for 1st Quarter CY 2021	Planning & Design Section	NO	NP-03.0 - Small Value Procurement	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/2/2021	6/7/2021	6/26/2021	6/26/2021	18	N/A	EAO	118,842.18	118,842.18	118,852.10	118,852.10	GOA / PGE / DCA / DCCA	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	Short of Award
110118	Contract ID# ZYL00035 PR # 04400-2021 Procurement of IT Equipment for the use of Finance Section, DPWH DCCDO, Davao City	Finance Section	NO	NP-03.0 - Small Value Procurement	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/2/2021	6/7/2021	6/26/2021	6/26/2021	18	6/26/2021	EAO	978,608.23	978,608.23	967,100.00	967,100.00	GOA / PGE / DCA / DCCA	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	Short of Award
110119	Contract ID# ZYL00036 PR # 04400-2021 66-Bridge Repairing of Palawan Bridge (Sulu) (Marsabito) Davao City	Maintenance Section	NO	NP-03.0 - Small Value Procurement	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/2/2021	6/7/2021	6/24/2021	6/24/2021	18	6/24/2021	Routine Maintenance BR2021 Q2 003957	107,483.00	107,483.00	106,579.21	106,579.22	GOA / PGE / DCA / DCCA	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	Short of Award

(DPWH District Engineering Office) Procurement Monitoring Report as of June 30, 2021

[illegible]

(DPWH District Engineering Office) Procurement Monitoring Report as of June 30, 2021

Line (APP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ack/Past of B	Prelat Cost	Eligibility Check	N/A/Type of Bids	Bid Evaluation	Past Cost	Date of RAC Recommendation Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MODE	CO		Total	MOOE	DO	Probed Cost	Eligibility Check	S/Os/Open of Bids		Bid Evaluation	Past Cost	Delivery/ Completion/ Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																		
CY 2023 Projects																																		
1101001	Contract EM 250LB0004 PR # 01-041-2021 Purchase of various file for Procurement for the use of DPWH-DOCEG District Office, Davao City	Administrative Section	NO	NP-B3-B - Small Value Procurement	N/A	1/19/2021	N/A	1/19/2021	1/19/2021	N/A	1/27/2021	1/27/2021	2/14/2021	3/11/2021	18	1/27/2021	EAO	300,000.00		300,000.00	295,100.00	CGA / PGE / COCA / DOCA	1/14/2021	1/14/2021	1/14/2021	1/14/2021	1/14/2021	N/A	NTP ISSUED					
1101002	Contract EM 250LB0005 PR # 01-046-2021 Purchase of Data File Box with Cover for the use of DPWH-DOCEG District Office, Davao City	Administrative Section	NO	NP-B3-B - Small Value Procurement	N/A	1/19/2021	N/A	1/19/2021	1/19/2021	N/A	1/27/2021	1/27/2021	2/15/2021	3/11/2021	18	1/27/2021	EAO	200,000.00		200,000.00	198,000.00	CGA / PGE / COCA / DOCA	1/14/2021	1/14/2021	1/14/2021	1/14/2021	1/14/2021	N/A	NTP ISSUED					
1101003	Contract EM 250LB0001 PR # 01-077-2020 Procurement of Light ID Control Security Guard for City of DOCEG at Main Office & Talomo Strategic Development City, DOCEG	Administrative Section	YES	Competitive Bidding	12/3/2020	12/3/2020	12/10/2020	12/23/2020	1/29/2021	1/30/2021	1/30/2021	1/30/2021	1/30/2021	1/30/2021	369	1/30/2021	EAO	1,599,751.15		1,599,751.15	1,615,680.00	CGA / PGE / COCA / DOCA	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	N/A	NTP ISSUED					
1101004	Contract EM 250LB0003 PR # 01-080-2020 Purchase of Fuel for the use of DPWH-DOCEG Equipment and Service Vehicle, Davao City	Administrative Section	YES	Competitive Bidding	12/8/2020	12/8/2020	12/11/2020	12/38/2020	1/30/2021	1/8/2021	1/8/2021	3/11/2021	3/11/2021	5/18/2021	366	3/11/2021	EAO	2,371,803.00		2,371,803.00	1,990,309.00	CGA / PGE / COCA / DOCA	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020	N/A	NTP ISSUED					
1101005	Contract EM 250LB0008 PR # 01-041-2021 Procurement of IT Equipment for the use of DOCEG Office and CAS Section, DPWH-DOCEG, Davao City	Quality Assurance Section	NO	Competitive Bidding	2/14/2021	2/14/2021	3/3/2021	3/17/2021	3/17/2021	3/18/2021	3/25/2021	4/12/2021	4/12/2021	4/16/2021	420	4/16/2021	EAO	3,423,799.47		3,423,799.47	3,404,700.00	CGA / PGE / COCA / DOCA	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	N/A	NTP ISSUED					
1101006	Contract EM 250LB0000 PR # 01-006-2021 Procurement of Consumable Oil and Lubricant Items of DOCEG Service Vehicle and Heavy Equipments for the full DO, DPWH 2021	Maintenance Section	NO	Competitive Bidding	3/24/2021	3/24/2021	3/30/2021	3/17/2021	3/17/2021	3/18/2021	3/23/2021	4/9/2021	4/9/2021	4/16/2021	46	4/9/2021	EAO	3,423,799.47		3,423,799.47	3,404,750.00	CGA / PGE / COCA / DOCA	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	N/A	NTP ISSUED					
1101007	Contract EM 250LB0017 PR # 01-049-2021 Purchase of Field Kit, Hand Signal and Asphalt Gravel for Road Repair Maintenance of National Roads and Bridges, Davao City	Maintenance Section	NO	NP-B3-B - Small Value Procurement	N/A	3/30/2021	N/A	3/24/2021	3/24/2021	3/25/2021	3/30/2021	4/9/2021	4/9/2021	4/9/2021	18	4/9/2021	REGULAR MAINTENANCE FUND	933,347.63		933,347.63	932,800.00	CGA / PGE / COCA / DOCA	3/17/2021	3/17/2021	3/17/2021	3/17/2021	3/17/2021	N/A	NTP ISSUED					
1101008	Contract EM 250LB0020 PR # 01-041-2021 Procurement of Safety and Health Gear to be used by Quality Assurance Section, DPWH-DOCEG, Davao City for 1st Quarter CY 2021	Quality Assurance Section	NO	NP-B3-B - Small Value Procurement	N/A	4/9/2021	N/A	4/15/2021	4/15/2021	4/16/2021	4/21/2021	4/27/2021	4/27/2021	5/7/2021	19	4/27/2021	EAO	996,178.41		996,178.41	990,213.00	CGA / PGE / COCA / DOCA	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021	N/A	NTP ISSUED					
1101009	Contract EM 250LB0021 PR # 01-005-2021 Repair & Rehabilitation of Trenches into Air Conditioning unit at Planning & Maintenance Building of DPWH-DOCEG, Davao City	Administrative Section	NO	NP-B3-B - Small Value Procurement	N/A	4/9/2021	N/A	4/16/2021	4/16/2021	4/18/2021	4/21/2021	4/26/2021	4/26/2021	5/19/2021	19	4/26/2021	EAO	442,134.00		442,134.00	432,000.00	CGA / PGE / COCA / DOCA	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021	N/A	NTP ISSUED					
1101010	Contract EM 250LB0022 PR # 01-044-2021 Procurement of Consumable Oil and Lubricant Items of DPWH-DOCEG Service Vehicle and Heavy Equipments for the full DO, DPWH 2021	Administrative Section	NO	NP-B3-B - Small Value Procurement	N/A	4/9/2021	N/A	4/16/2021	4/16/2021	4/18/2021	4/21/2021	4/26/2021	4/26/2021	5/19/2021	19	4/26/2021	EAO	144,333.00		144,333.00	144,250.00	CGA / PGE / COCA / DOCA	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021	N/A	NTP ISSUED					
1101011	Contract EM 250LB0019 PR # 01-022-2021 Purchase of Office Furniture (Tables, Chairs, Shelves, Cabinets and Bookshelves) for the use of Quality Assurance Section, DPWH-DOCEG, Davao City	Administrative Section	NO	Competitive Bidding	3/30/2021	3/30/2021	4/13/2021	4/20/2021	4/20/2021	4/21/2021	4/26/2021	5/26/2021	6/03/2021	6/16/2021	88	6/16/2021	EAO	4,579,331.85		4,579,331.85	4,487,745.76	CGA / PGE / COCA / DOCA	4/18/2021	4/18/2021	4/18/2021	4/18/2021	4/18/2021	N/A	NTP ISSUED					
1101012	Contract EM 250LB0016 PR # 01-001-2021 Procurement of Furniture (10 units) for the use of Quality Assurance Section, DPWH-DOCEG, Davao City	Maintenance Section	NO	NP-B3-B - Small Value Procurement	N/A	4/23/2021	N/A	4/27/2021	4/27/2021	4/28/2021	5/3/2021	6/21/2021	6/21/2021	6/16/2021	19	6/21/2021	EAO	574,975.80		574,975.80	571,970.00	CGA / PGE / COCA / DOCA	4/21/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	N/A	NTP ISSUED					
1101013	Contract EM 250LB0010 PR # 01-030-2021 Procurement of Materials (Photocopyers for the use of Finance and Supply Unit, DPWH-DOCEG, Davao City)	Administrative Section	NO	NP-B3-B - Small Value Procurement	N/A	4/29/2021	N/A	4/21/2021	4/21/2021	4/28/2021	5/3/2021	5/17/2021	5/17/2021	6/1/2021	18	5/17/2021	EAO	550,020.00		550,020.00	520,777.77	CGA / PGE / COCA / DOCA	4/21/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	N/A	NTP ISSUED					
1101014	Contract EM 250LB0015 PR # 01-016-2021 Purchase of Thermoplastic paint for Repair/Maintenance of National Roads and Bridges, Davao City	Maintenance Section	NO	Competitive Bidding	3/17/2021	3/17/2021	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/12/2021	4/28/2021	4/28/2021	4/28/2021	38	4/28/2021	REGULAR MAINTENANCE FUND	1,611,278.76		1,611,278.76	1,601,300.00	CGA / PGE / COCA / DOCA	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	N/A	NTP ISSUED					
1101015	Contract EM 250LB0002 PR # 01-075-2020 Purchase of Various Computer Peripherals for the use of DPWH-DOCEG, Davao City	Administrative Section	YES	Competitive Bidding	12/8/2020	12/8/2020	12/17/2020	12/28/2020	1/2/2021	1/8/2021	3/11/2021	3/11/2021	3/16/2021	4/26/2021	88	3/11/2021	EAO	2,508,580.00		2,508,580.00	2,495,253.00	CGA / PGE / COCA / DOCA	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020	N/A	NTP ISSUED					
Total Allocated Budget of Procurement Activities																		23792532.34																
Total Contract Price of Procurement Activities Conducted																				23083565.08														
Total Savings (Total Allocated Budget - Total Contract Price)																				6708967.26														
ON-GOING PROCUREMENT ACTIVITIES																																		
1101016	Contract EM 250LB0006 PR # 01-002-2021 2021 Annual Procurement of the Consumable Items (Equipment and Maintenance) of DPWH-DOCEG - Chargeable to Annual Maintenance Risk Program Performance Budget (AMRPB)	Maintenance Section	YES	Competitive Bidding	2/14/2021	2/14/2021	3/11/2021	3/26/2021	3/26/2021	3/2/2021	3/5/2021	3/17/2021	3/17/2021	3/17/2021	38	3/17/2021	REGULAR MAINTENANCE FUND	1,282,521.03		1,282,521.03	1,271,540.00	CGA / PGE / COCA / DOCA	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021	2/19/2021				

(DPWH District Engineering Office) Procurement Monitoring Report as of June 30, 2021

[illegible]

ANNEX B

(DPWH District Engineering Office) Procurement Monitoring Report as of June 30, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of B	Physical Conf	Eligibility Check	Site/Types of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Prequal Conf		Eligibility Check	Sub/Types of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																		
CY 2021 Projects																																		
110101	Contract ID# 2101B0004 PR # 61-0403-2021 Purchase of Various Items for Photocopy for the use of DPWH-DOCEG District Office, Davao City	Administrative Section	NO	NP-ES-9 - Small Value Procurement	N/A	1/14/2021	N/A	1/18/2021	1/18/2021	1/19/2021	N/A	1/27/2021	1/27/2021	2/18/2021	2/11/2021	16	1/27/2021	EAO	300,000.00			300,000.00	295,100.00		295,100.00	GOA / PCE / DCA / DCCA	1/14/2021	1/14/2021	1/14/2021	1/14/2021	1/14/2021	N/A	NTP ISSUED	
110102	Contract ID# 2101B0005 PR # 61-0404-2021 Purchase of One File Box with Cover for the use of DPWH-DOCEG District Office, Davao City	Administrative Section	NO	NP-ES-9 - Small Value Procurement	N/A	1/15/2021	N/A	1/14/2021	1/14/2021	1/19/2021	N/A	1/27/2021	1/27/2021	3/10/2021	3/11/2021	16	1/27/2021	EAO	200,000.00			200,000.00	196,000.00		196,000.00	GOA / PCE / DCA / DCCA	1/14/2021	1/14/2021	1/14/2021	1/14/2021	1/14/2021	N/A	NTP ISSUED	
110103	Contract ID# 2101B0001 PR # 61-0271-2021 Procurement of Eight (8) Licensed Security Guards for DPWH-DOCEG at Main Office & Tuguegarao Branch, Davao City, CY 2021	Administrative Section	YES	Competitive Bidding	11/30/2020	12/30/2020	12/19/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	12/29/2020	12/29/2020	1/1/2021	368	12/28/2020	EAO	1,839,751.15			1,839,751.15	1,815,680.00		1,815,680.00	GOA / PCE / DCA / DCCA	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/18/2020	N/A	NTP ISSUED	
110104	Contract ID# 2101B0003 PR # 61-0893-2021 Purchase of Fuel for the use of DPWH-DOCEG Equipment and Service Vehicle, Davao City	Administrative Section	YES	Competitive Bidding	12/8/2020	12/8/2020	12/17/2020	12/24/2020	12/24/2020	1/6/2021	1/6/2021	3/11/2021	3/11/2021	3/11/2021	3/18/2021	3/30/2021	4/12/2021	4/12/2021	EAO	2,371,803.00			2,371,803.00	1,890,800.00		1,900,800.00	GOA / PCE / DCA / DCCA	12/31/2020	12/31/2020	12/31/2020	12/31/2020	12/31/2020	N/A	NTP ISSUED
110105	Contract ID# 2101B0008 PR # 61-0404-2021 Procurement of IT Equipment for the use of DEADE Office and GAD Section, DPWH-DOCEG, Davao City	Quality Assurance Section	NO	Competitive Bidding	2/24/2021	3/24/2021	3/3/2021	3/17/2021	3/17/2021	3/18/2021	3/30/2021	4/12/2021	4/12/2021	4/18/2021	4/26/2021	80	4/12/2021	EAO	3,423,799.47			3,423,799.47	3,404,790.00		3,404,790.00	GOA / PCE / DCA / DCCA	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	N/A	NTP ISSUED	
110106	Contract ID# 2101B0009 PR # 61-0009-2021 Procurement of Consumables (i.e. Lubricants, Tires, etc.) for DPWH-DOCEG Service Vehicle and Heavy Equipment for the use of DPWH-DOCEG, Davao City	Maintenance Section	NO	Competitive Bidding	2/24/2021	3/24/2021	3/3/2021	3/17/2021	3/17/2021	3/18/2021	3/30/2021	4/12/2021	4/12/2021	4/18/2021	4/26/2021	48	4/18/2021	EAO	3,423,799.47			3,423,799.47	3,404,790.00		3,404,790.00	GOA / PCE / DCA / DCCA	3/18/2021	3/18/2021	3/18/2021	3/18/2021	3/18/2021	N/A	NTP ISSUED	
110107	Contract ID# 2101B0017 PR # 61-0416-2021 Purchase of New & Used Motor and Asphalt Contracted for Repair/Maintenance of National Roads and Bridges, Davao City	Maintenance Section	NO	NP-ES-9 - Small Value Procurement	N/A	3/25/2021	N/A	3/24/2021	3/24/2021	3/30/2021	3/30/2021	4/12/2021	4/12/2021	4/18/2021	4/26/2021	15	4/12/2021	REGULAR MAINTENANCE FUND	933,347.03			933,347.03	932,860.00		932,860.00	GOA / PCE / DCA / DCCA	3/17/2021	3/17/2021	3/17/2021	3/17/2021	3/17/2021	N/A	NTP ISSUED	
110108	Contract ID# 2101B0020 PR # 61-0417-2021 Procurement of Safety and Health Gear to be used by DPWH-DOCEG, Davao City	Quality Assurance Section	NO	NP-ES-9 - Small Value Procurement	N/A	4/9/2021	N/A	4/15/2021	4/15/2021	4/19/2021	4/21/2021	4/27/2021	4/27/2021	5/17/2021	5/17/2021	15	4/27/2021	EAO	995,175.41			995,175.41	995,213.95		995,213.95	GOA / PCE / DCA / DCCA	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021	N/A	NTP ISSUED	
110109	Contract ID# 2101B0021 PR # 61-0404-2021 Purchase of Various Items for DPWH-DOCEG, Davao City	Administrative Section	NO	NP-ES-9 - Small Value Procurement	N/A	4/9/2021	N/A	4/15/2021	4/15/2021	4/19/2021	4/21/2021	4/27/2021	4/27/2021	5/17/2021	5/17/2021	15	4/27/2021	EAO	442,134.00			442,134.00	432,000.00		432,000.00	GOA / PCE / DCA / DCCA	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021	N/A	NTP ISSUED	
110110	Contract ID# 2101B0022 PR # 61-0404-2021 Preventive Maintenance & Replacement of Automatic Fire Alarm Device (ARCD) for the Mayfield BSR, Palamog District	Administrative Section	NO	NP-ES-9 - Small Value Procurement	N/A	4/9/2021	N/A	4/15/2021	4/15/2021	4/19/2021	4/21/2021	4/27/2021	4/27/2021	5/17/2021	5/17/2021	15	4/27/2021	EAO	144,333.00			144,333.00	144,250.00		144,250.00	GOA / PCE / DCA / DCCA	4/8/2021	4/8/2021	4/8/2021	4/8/2021	4/8/2021	N/A	NTP ISSUED	
110111	Contract ID# 2101B0016 PR # 61-0422-2021 Purchase of Office Furniture (Tables, Chairs, Stools, Cabinets and Bookshelves) for DPWH-DOCEG, Davao City	Administrative Section	NO	Competitive Bidding	5/30/2021	6/30/2021	4/19/2021	4/25/2021	4/25/2021	4/31/2021	4/30/2021	5/30/2021	5/30/2021	6/12/2021	6/12/2021	48	5/30/2021	EAO	4,579,331.05			4,579,331.05	4,487,745.76		4,487,745.76	GOA / PCE / DCA / DCCA	4/19/2021	4/19/2021	4/19/2021	4/19/2021	4/19/2021	N/A	NTP ISSUED	
110112	Contract ID# 2101B0006 PR # 61-0421-2021 Procurement of Various Items for DPWH-DOCEG, Davao City	Maintenance Section	NO	NP-ES-9 - Small Value Procurement	N/A	4/23/2021	N/A	4/27/2021	4/27/2021	4/30/2021	5/3/2021	5/31/2021	5/31/2021	6/14/2021	6/14/2021	15	5/31/2021	EAO	574,975.80			574,975.80	571,970.00		571,970.00	GOA / PCE / DCA / DCCA	4/21/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	N/A	NTP ISSUED	
110113	Contract ID# 2101B0036 PR # 61-0422-2021 Procurement of Various Items for DPWH-DOCEG, Davao City	Administrative Section	NO	NP-ES-9 - Small Value Procurement	N/A	4/23/2021	N/A	4/27/2021	4/27/2021	4/30/2021	5/3/2021	5/17/2021	5/17/2021	6/1/2021	6/1/2021	15	5/17/2021	EAO	550,020.00			550,020.00	520,777.77		520,777.77	GOA / PCE / DCA / DCCA	4/21/2021	4/21/2021	4/21/2021	4/21/2021	4/21/2021	N/A	NTP ISSUED	
110114	Contract ID# 2101B0015 PR # 61-0404-2021 Purchase of Various Items for DPWH-DOCEG, Davao City	Maintenance Section	NO	Competitive Bidding	3/17/2021	3/17/2021	3/24/2021	4/6/2021	4/6/2021	4/7/2021	4/12/2021	4/28/2021	4/28/2021	4/28/2021	4/28/2021	30	4/28/2021	REGULAR MAINTENANCE FUND	1,611,278.76			1,611,278.76	1,601,300.00		1,601,300.00	GOA / PCE / DCA / DCCA	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021	N/A	NTP ISSUED	
110115	Contract ID# 2101B0032 PR # 61-0404-2021 Purchase of Various Computer Peripherals and Cables for the use of DPWH-DOCEG, Davao City	Administrative Section	YES	Competitive Bidding	12/8/2020	12/8/2020	12/17/2020	12/29/2020	12/29/2020	1/1/2021	1/1/2021	3/11/2021	3/11/2021	3/11/2021	3/11/2021	60	3/11/2021	EAO	2,508,580.00			2,508,580.00	2,495,253.00		2,495,253.00	GOA / PCE / DCA / DCCA	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/21/2020	N/A	NTP ISSUED	
Total Allocated Budget of Procurement Activities																			3279932.34															
Total Contract Price of Procurement Activities Conducted																						2308305.08												
Total Savings (Total Allocated Budget - Total Contract Price)																						676759.26												
ON-GOING PROCUREMENT ACTIVITIES																																		
110116	Contract ID# 2101B0038 PR # 61-0422-2021 Annual Procurement of Various Consumables related to the Contract and Maintenance Section of DPWH-DOCEG, Davao City	Maintenance Section	YES	Competitive Bidding	2/4/2021	2/4/2021	2/11/2021	2/26/2021	2/26/2021	3/2/2021	3/5/2021	3/17/2021	3/17/2021			30	3/17/2021	REGULAR MAINTENANCE FUND	1,282,521.03			1,282,521.03	1,271,540.00		1,271,540.00	GOA / PCE / DCA / DCCA	2/1/2021	2/1/2021	2/1/2021	2/1/2021	2/1/2021	Short of Award		

(DPWH District Engineering Office) Procurement Monitoring Report as of June 30, 2021

[illegible]

210101	Contract ID# 210100037 PR # 05-037-2021 at: Reconditioning of Egan Bridge (Replacement/Turning of both, Wearing and other Emergency works Materials Only)	Maintenance Section	NO	NP-03.9 - Small Value Procurement	N/A	5/25/2021	N/A	6/1/2021	6/1/2021	6/2/2021	6/7/2021	6/24/2021	6/24/2021			18	6/24/2021	Routine Maintenance SA2102-02-000007	265,050.00		265,050.00	263,560.38	263,560.38	ODA / PGE / DCA / DCCA	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	5/24/2021	Short of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
210101	Contract ID# 210100038 PR # 05-038-2021 Procurement of Calibration of Laboratory Equipment for 2nd Quarter of 2021. DPWH-DCCDO, Davao City	Quality Assurance Section	NO	NP-03.9 - Small Value Procurement	N/A	6/15/2021	N/A	6/22/2021	6/22/2021	6/23/2021	6/25/2021	7/9/2021				30	N/A	EAO	450,599.01		450,599.01	404,770.00	404,770.00	ODA / PGE / DCA / DCCA	6/14/2021	6/14/2021	6/14/2021	6/14/2021	6/14/2021	6/14/2021	Short of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
210101	Contract ID# 210100039 PR # 05-039-2021 Procurement of Three (3) Units Amalgamating Unit of the District Engineer's Office, Marikina, & Quezon Province, DPWH-DCCDO, Davao City	Administrative Section	NO	NP-03.9 - Small Value Procurement	N/A	6/15/2021	N/A	6/22/2021	6/22/2021	6/23/2021	6/25/2021	7/9/2021				30	N/A	EAO	285,521.00		285,521.00	270,000.00	270,000.00	ODA / PGE / DCA / DCCA	6/14/2021	6/14/2021	6/14/2021	6/14/2021	6/14/2021	6/14/2021	Short of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
210101	Contract ID# 210100040 PR # 05-040-2021 Procurement of Drum Unit & Plate Box for the use of Various Photocopy DPWH-DCCDO, Davao City	Administrative Section	NO	NP-03.9 - Small Value Procurement	N/A	6/15/2021	N/A	6/22/2021	6/22/2021	6/23/2021	6/25/2021	7/9/2021				30	N/A	EAO	574,000.00		574,000.00	572,400.00	572,400.00	ODA / PGE / DCA / DCCA	6/14/2021	6/14/2021	6/14/2021	6/14/2021	6/14/2021	6/14/2021	Short of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
210101	Contract ID# 210100041 PR # 05-041-2021 Preventive Maintenance, testing and calibration of Instrument used at New (3) Conference Room, DPWH-DCCDO, Davao City	Administrative Section	NO	NP-03.9 - Small Value Procurement	N/A	6/22/2021	N/A	6/29/2021	6/29/2021	6/30/2021	7/5/2021	7/13/2021				18	N/A	EAO	42,349.86		42,349.86	42,340.00	42,340.00	ODA / PGE / DCA / DCCA	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	Short of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
210101	Contract ID# 210100042 PR # 05-042-2021 Purchase of twelve (12) units of Thermometer Scanner with Stand and Alcohol to be used at DPWH-DCCDO, Davao City	Administrative Section	NO	NP-03.9 - Small Value Procurement	N/A	6/22/2021	N/A	6/29/2021	6/29/2021	6/30/2021	7/5/2021	7/13/2021				18	N/A	EAO	116,928.00		116,928.00	71,400.00	71,400.00	ODA / PGE / DCA / DCCA	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	6/22/2021	Short of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
210101	Contract ID# 210100043 PR # 05-043-2021 Additional Two (2) Outsource Guards for Deployment at District Engineer Office and DPWH-DCCDO, Talomo Bridge	Administrative Section	NO	Request Order	N/A	N/A	N/A	6/30/2021	6/30/2021	7/1/2021	7/5/2021					363	N/A	EAO	1,696,751.15		1,999,751.15	1,615,680.00	1,615,680.00	ODA / PGE / DCA / DCCA	N/A	N/A	N/A	N/A	N/A	N/A	Short of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
Total Allocated Budget of On-going Procurement Activities																			17764355.66																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						


Prepared by:

MA. GLORIA G. SORRERA
BAC Secretariat

Recommended for Approval by:

PERRY NEIL B. PALACIO
BAC Chairperson

APPROVED:


RICHARD A. RAGASA
Head of the Procuring Entity

PROCUREMENT MONITORING REPORT (PMR)
1ST SEMESTER 2021
DPWH DAVAO CITY DISTRICT ENGINEERING OFFICE
CONSULTING PROJECTS FY 2021

ANNEX B

DPWH Davao City District Engineering Office Procurement Monitoring Report as of June 30, 2021

C O A P	Procurement Project	PMO/ End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Acts/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	21CLB0001: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF MULTI-STORY BUILDINGS, DAVAO CITY: 1. S.I.R. Fire Station, Davao City, 2. MPB Brgy. 38-D, 4. 3-Storey PCO Quarters w/ Parking, CDO, San Pedro	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	30CD	2/16/2021	PDE	P900,000.00		P900,000.00	P907,525.00		P907,525.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0002: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF MULTI-STORY BUILDINGS AT NAVAL STATION-FELIX APOLINARIO, EASTERN MINDANAO COMMAND, BRGY. PANACAN, DAVAO CITY: 1. 2-Storey Toilet Bldg for Military Officers Quarter, 2. Two-Level Parking Area w/ Roof Deck, 3. HNRG-NFEM Bldg, 4. Inter Fusion Bldg	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P900,000.00		P900,000.00	P907,525.00		P907,525.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0003: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF MULTI-PURPOSE ATTACK CRAT (APAC) SURVIVAL AND BATHHOUSE, NAVAL STATION-FELIX APOLINARIO, BRGY. PANACAN, DAVAO CITY	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P275,000.00		P275,000.00	P265,947.00		P265,947.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0004: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF MULTI-STORY BUILDINGS AT 2ND DISTRICT, DAVAO CITY: 1. Typhoon Shelter Interag, Cdo Arpo, Brgy. Basa, 2. PRC Regional Office XI, 3. NISD-EM Bldg, Basa, 4. Camp Sgt Quintin M Mercado Hospital, Buhangin	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P900,000.00		P900,000.00	P910,000.00		P910,000.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0005: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF MULTI-STORY BUILDINGS, BRGY. HALL, DAVAO CITY: 1. MPB Brgy. Correas, 2. MPB Brgy. Fatima, 3. MPB Brgy. Mapua, 4. MPB Brgy. Fatimah	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P900,000.00		P900,000.00	P910,000.00		P910,000.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0006: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF BRIDGE, DAVAO CITY: 1. Asco Bridge (Asco Village), Matina Pang, 2. Camp Sgt Quintin M Mercado Buhangin	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P340,000.00		P340,000.00	P306,000.00		P306,000.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0007: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF ROAD SLOPE PROTECTION - FATIMA MALABOG RD - K1001+212 - K1508+211	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P975,000.00		P975,000.00	P970,000.00		P970,000.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0008: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF ROADS WITH SLIPS: 1. Brgy. Lumbat, 2. Brgy. Summiao, 3. Brgy. Setapevan, 4. Brgy. Pandatan, 5. Brgy. Mapua, 6. Brgy. Correas, 7. Division Road K1511 - K1513	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P910,000.00		P910,000.00	P906,000.00		P906,000.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
	21CLB0009: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION (TEST RETAIN) OF CONSTRUCTION OF ROADS: 1. Brgy. Lumbat, 2. Brgy. Summiao, 3. Brgy. Setapevan, 4. Brgy. Pandatan, 5. Brgy. Mapua, 6. Brgy. Correas	Planning and Design Section	NO	Small Value Procurement	1/6/2021	1/6/2021	N/A	1/12/2021	1/12/2021	1/15/2021	1/15/2021	1/15/2021	1/22/2021	4/29/2021	2/16/2021	45CD	2/16/2021	PDE	P480,000.00		P480,000.00	P475,000.00		P475,000.00	COA	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	1/9/2021	NTP Issued
Total Allotted Budget of Procurement Activities																			P6,580,000.00													
Total Contract Price of Procurement Activities Conducted																						P6,276,997.00										
Total Savings (Total Allotted Budget - Total Contract Price)																			P303,003.00													
ON-GOING PROCUREMENT ACTIVITIES																																
	21CLB0010: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF ROADS WITH BRIDGES: 1. Construction of Road Incl Bridge, 550 Tbulog connecting Lower Pandatan, Brgy. Pandatan, Pangabato Dist., Davao City, 2. Project Convergence 5 - CH 34+800 Leading to Davao City Station, Davao City	Planning and Design Section	NO	Small Value Procurement	1/12/2021	6/4/2021	N/A	6/22/2021	6/22/2021							30CD		PDE	P724,500.00		P724,500.00				COA	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	Bid Evaluation On-Going
Total Allotted Budget of On-going Procurement Activities																			P724,500.00													

Prepared by:

MA. GLORIA G. SORRERA
BAC Secretariat

Recommended for Approval by:

PERRY NEIL B. PALACIO
BAC Chairman

APPROVED:

RICHARD A. RAGASA
Head of the Procuring Entity