

COMPLETED PROCUREMENT ACTIVITIES																			
Code (UACS / PAF)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Delivery/Completion/Acceptance (if applicable)					
21A40001.	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACUL, (BACUL NORTH SECTION) CONNECTING SARABANTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGART AND BASI MANGROVE INDUSTRY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	9/18-24/2020	N/A	10/07/2020	10/07/2020								8		P0.00
21A40002.	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARAUVA ROAD LEADING TO RIDGECORR FACTORY SCHOOL, AND AGNO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	9/18-24/2020	N/A	10/07/2020	10/07/2020								11		P0.00
21A40003.	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARAUVA ROAD LEADING TO RIDGECORR FACTORY SCHOOL, AND AGNO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	9/18-24/2020	N/A	10/07/2020	10/07/2020								11		P0.00
21A40004.	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARAUVA ROAD LEADING TO RIDGECORR FACTORY SCHOOL, AND AGNO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	9/18-24/2020	N/A	10/07/2020	10/07/2020								11		P0.00
21A40005.	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARAUVA ROAD LEADING TO RIDGECORR FACTORY SCHOOL, AND AGNO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	9/18-24/2020	N/A	10/07/2020	10/07/2020								11		P0.00

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement t	Pre-Proc Conference	Adh/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Pnp)												
																			Total	CO											
300203101458000	21A0005 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, COASTAL ROAD LEADING TO BANIGUI WINDMILL AND MUNICIPAL BEACH, BANIGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/20-26/2020	10/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	09/13/2021	3/23/2021	3/30/2021	3/31/2021	60		GAA 2021	3,919,602.32		P9,919,602.32										
																						Total	CO								
																								Contract Cost (Pnp)	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)
310107100189000	21A0006 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD-KOS78+050-KOS78+015, PAGUDIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/14/2020	12/17-23/2020	12/24/2020	01/05/2021	01/05/2021	01/07/2021	01/15/2021	02/08/2021	2/8/2021	2/9/2021	2/11/2021	277		GAA 2021	94,079,654.73		P94,079,654.73										
																						Total	CO								
																								Contract Cost (Pnp)	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)
310107100238000	21A0007 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD-KOS78+050-KOS78+015, PAGUDIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/14/2020	12/17-23/2020	12/24/2020	01/11/2021	01/11/2021	01/07/2021	01/15/2021	01/29/2021	1/29/2021	2/11/2021	2/15/2021	203		GAA 2021	46,059,875.57		P46,059,875.57										
																						Total	CO								
																								Contract Cost (Pnp)	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)
310107100190000	21A0008 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD-KOS78+050-KOS78+015, PAGUDIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/14/2020	12/17-23/2020	12/24/2020	01/11/2021	01/11/2021	01/07/2021	01/15/2021	02/08/2021	2/8/2021	2/9/2021	2/11/2021	244		GAA 2021	74,323,681.35		P74,323,681.35										
																						Total	CO								
																								Contract Cost (Pnp)	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)

Code (UACS / PAF)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement & Bidding	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Actual Procurement Activity		
																			Total	ABC (Php)	CO
300104219385000	21A40009 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PUYUPUYAN, PASIGUIN, ILOCOS NORTE	P4,855,453.40			CO	10/22-28/2020	10/29/2020	11/11/2020	11/11/2020	11/13/2020	11/23/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	95		GAA 2021	4,949,988.49	Remarks (Explaining Changes from the APP)	
300104219386000	21A40010 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAUD, PAGDUPUD, ILOCOS NORTE	P4,872,262.31			CO	10/22-28/2020	10/29/2020	11/16/2020	11/16/2020	11/18/2020	11/26/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	120		GAA 2021	4,949,998.45	Remarks (Explaining Changes from the APP)	
300104219400000	21A40011 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN RAMON, VINTARA, ILOCOS NORTE	P2,903,511.73			CD	10/22-28/2020	10/29/2020	11/25/2020	11/25/2020	11/27/2020	12/07/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	90		GAA 2021	2,970,294.51	Remarks (Explaining Changes from the APP)	
300104219384000	21A40012 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BACUL, BANGUL, ILOCOS NORTE	P4,803,523.35			CD	10/22-28/2020	10/29/2020	11/25/2020	11/25/2020	11/27/2020	12/07/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	120		GAA 2021	4,949,998.29	Remarks (Explaining Changes from the APP)	

Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
																			Total	MOOE	CO
300204100770000	21A0013 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGT, BACSIROAD (BACSI, NORTH SECTION) CONNECTING SARAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BAYI MAKING INDUSTRY, LAOG CITY, ILOCOS NORTE (PACKAGE II)	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	10/22-28/2020	10/29/2020	11/18/2020	11/18/2020	11/20/2020	12/01/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	69	GAA 2021	3,423,742.13		P3,423,742.13
300204100773000	21A0014 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, MABABAN - PULANG - PANINAAAN ROAD CONNECTING THE MANTUA NORTH ROAD IN SUPPORT TO THE WINE AND RUM JUICE MAKING INDUSTRY, BRGT, 23, PANINAAAN, BACORRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	10/22-28/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	11/23/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	60	GAA 2021	2,448,996.16		P2,448,996.16
300204100769000	21A0015 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, AMPON NCC ROAD CONNECTING MINAJULBE ITEMS SOUVENIR MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR MAKING INDUSTRY, BRGT, MAGSINOT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	11/3-9/2020	11/10/2020	12/01/2020	12/01/2020	12/01/2020	01/28/2021	1/28/2021	2/8/2021	2/9/2021	50	GAA 2021	2,443,562.34		P2,443,562.34	
300104219390000	21A0016 - CONSTRUCTION/REHABILITATION OF MULTIPURPOSE BUILDING, CARAGA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	11/3-9/2020	11/10/2020	11/23/2020	11/23/2020	11/23/2020	03/09/2021	3/9/2021	3/15/2021	3/16/2021	70	GAA 2021	1,425,565.82		P1,425,565.82	

Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)							
											Date of Receipt of Invitation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/Completion/Inspection & Acceptance	Total	MOOE	CO		
300117207843000	21AA002 - REHABILITATION/IMPROVEMENT OF MAGABUNGAN PORT ROAD (KMS22.206-522.526) PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2020	N/A	11/25/2020	11/25/2020	11/21/2020	12/07/2020	02/04/2021	2/4/2021	2/15/2021	2/16/2021	46	GAA 2021	999,917.83	999,917.83				
																					Total	MOOE	CO
300107200974000	21AA003 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISAK RIVER, BNGT, ALESM, SITO RANG AV, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/13/2020	11/16-21/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	02/08/2021	2/8/2021	2/9/2021	2/11/2021	242	GAA 2021	73,499,656.73	73,499,656.73				
																					Total	MOOE	CO
300117207844000	21AA003 - REHABILITATION/IMPROVEMENT OF NAGALUAN VICTORY ROAD (KM 503.106-KM 504.120) PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2020	N/A	11/25/2020	11/25/2020	11/21/2020	12/07/2020	02/04/2021	2/4/2021	2/15/2021	2/16/2021	43	GAA 2021	639,784.18	639,784.18				
																					Total	MOOE	CO
300107201003000	21AA004 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISAK RIVER) BARANGAY SALSAMAGUI (DOWNSTREAM VINTAR DAM) STA. 17+300-17+422.80, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/13/2020	11/16-21/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	02/18/2021	02/18/2021	02/24/2021	02/26/2021	204	GAA 2021	48,999,505.79	48,999,505.79	48,999,505.79			
																					Total	MOOE	CO
300107200974000	21AA003 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISAK RIVER, BNGT, ALESM, SITO RANG AV, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/13/2020	11/16-21/2020	11/23/2020	12/07/2020	12/07/2020	12/09/2020	12/14/2020	02/08/2021	2/8/2021	2/9/2021	2/11/2021	242	GAA 2021	73,499,656.73	73,499,656.73				
																					Total	MOOE	CO

Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)							
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		
300117207828000	21AA0026 - CONCRETING OF ROAD, BARANGAY ALEM, VINTAR, ILOCOS NORTE	P33,612,722.72	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)		3/26/2021	3/27/2021	194	GAA 2021	34,649,517.74		P34,649,517.74			
																					Total	MOOE	CD
Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)				
																			Total	MOOE	CD		
300107200975000	21AA0027 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. ALEM, SITO TALGED, VINTAR, ILOCOS NORTE	P71,544,551.66	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)		2/9/2021	2/11/2021	242	GAA 2021	73,499,995.81		P73,499,995.81			
																					Total	MOOE	CD
Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)				
																			Total	MOOE	CD		
300107201005000	21AA0028 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER- BACARRA-VINTAR RIVER- (BISLAK RIVER) STA. 21+148 - 21+ 228, SITO SADORI, BARANGAY ALEM, VINTAR, ILOCOS NORTE	P93,520,044.87	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)		2/8/2021	2/9/2021	125	GAA 2021	9,799,753.62		P9,799,753.62			
																					Total	MOOE	CD
Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)				
																			Total	MOOE	CD		
21AA0029-CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER- BACARRA-VINTAR RIVER (BISLAK RIVER) BARANGAY ALEM B SITO SADORI STA. 20+90-21+48, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	P19,049,831.46	Yes	Public Bidding	CD	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)		2/11/2021	2/15/2021	165	GAA 2021	19,599,988.36		P19,599,988.36			
																					Total	MOOE	CD

Code (UACS / PAF)	Procurement Program/Project	PMO/End-user	Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
300117207840000	21A0039 - REHABILITATION/IMPROVEMENT OF BURGOS-AGAGA ROAD, KM456.443-KM456.873, BURGOS, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	11/24/2020	11/26-12/2/2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/18/2021	2/19/2021	90		GAA 2021	9,799,995.13			P9,799,995.13
Code (UACS / PAF)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
300117207842000	21A0000 - REHABILITATION/IMPROVEMENT OF ACT PANANANBACARRA-TAMBIADO-HAMBARAN-BACARRA ROAD, BACARRA, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	11/24/2020	11/26-12/2/2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	02/04/2021	2/4/2021	2/15/2021	2/16/2021	92		GAA 2021	11,844,237.56			P11,844,237.56
300119200426000	21A0001 - CONSTRUCTION OF BRIDGE ALONG UTR-4JPOC-BANGUI, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	11/24/2020	11/26-12/2/2020	12/03/2020	12/15/2020	12/15/2020	12/18/2020	12/28/2020	02/08/2021	2/8/2021	2/15/2021	2/16/2021	324		GAA 2021	93,059,990.65			P93,059,990.65
300105200425000	21A0002 - REHABILITATION OF DISTRICT HOSPITAL, PUDIC, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	11/24/2020	11/27-12/3/2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	02/11/2021	2/11/2021	2/19/2021	2/22/2021	150		GAA 2021	17,201,219.76			P17,201,219.76
Code (UACS / PAF)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
300203101454000	21A0003 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO BECARRA TOURISM DESTINATION, ACCESS ROAD LEADING TO BOLD RIVER BOULEVARD AND AYAYO WATERFALLS, BIRIG, SAN ISIDRO, DUMALANG, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	11/24/2020	11/27-12/3/2020	12/04/2020	12/16/2020	12/16/2020	12/18/2020	12/28/2020	01/28/2021	1/28/2021	2/18/2021	2/19/2021	30		GAA 2021	2,449,977.38			P2,449,977.38

[illegible]

Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)						
																				MOOE	CO					
300204100772000	21A0008 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone-SIC - SIC (BRIDGE CONSTRUCTION) IN SUPPORT OF PANGRANG RICE PRODUCTION, AGRO PRODUCTS AND ORGANIC AQUATIC RESOURCES (EEL, CATFISH, ETC.), VINTARA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	12/27-13/2020	12/28/2020	12/29/2020	01/11/2021	01/29/2021	1/29/2021	2/9/2021	2/11/2021	104		GAA 2021	3,823,941.29		P3,823,941.29					
																						Total	MOOE	CO		
																									Contract Cost (Php)	CD
300104219392000	21A0050 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/04/2020	12/7-13/2020	12/4/2020	12/28/2020	12/28/2020	12/29/2020	01/11/2021	03/11/2021	3/11/2021	3/19/2021	3/22/2021	160		GAA 2021	7,910,030.74		P7,910,030.74					
																						Total	MOOE	CO		
																									Contract Cost (Php)	CD
300117207849000	21A0051 - CONSTRUCTION/REHABILITATION OF ROAD AND BRIDGES IN BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/7-13/2020	12/4/2020	12/28/2020	12/28/2020	02/04/2021	02/09/2021	02/11/2021	2/11/2021	2/19/2021	2/22/2021	77		GAA 2021	2,603,351.27		P2,603,351.27					
																						Total	MOOE	CO		
																									Contract Cost (Php)	CD
300117207848000	21A0053 - REHABILITATION/IMPROVEMENT OF PIDDIG-CALAMBERG ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/04/2020	12/7-16/2020	12/11/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	03/19/2021	3/19/2021	3/23/2021	3/24/2021	108		GAA 2021	20,056,962.64		P20,056,962.64					
																						Total	MOOE	CO		
																									Contract Cost (Php)	CD
300117207848000	21A0053 - REHABILITATION/IMPROVEMENT OF PIDDIG-CALAMBERG ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/04/2020	12/7-16/2020	12/11/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	03/19/2021	3/19/2021	3/23/2021	3/24/2021	116		GAA 2021	13,443,933.94		P13,443,933.94					
																						Total	MOOE	CO		
																									Contract Cost (Php)	CD

Code (UACS / PAB)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	MOOE	CO
300117207847000	21A0054 - REHABILITATION/IMPROVEMENT OF PASQUIN BEACH ROAD (KMS55.633-507.500), PASQUIN, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CD	12/10-16/2020	Pre-Bid Conference	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	81		GAA 2021	5,534,192.57		P5,534,192.57
300117207837000	21A0055 - CONSTRUCTION /REHABILITATION OF ROADS AND BRIDGES IN PASQUIN, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CD	12/10-16/2020	Pre-Bid Conference	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	02/09/2021	2/16/2021	2/17/2021	277		GAA 2021	94,079,550.29		P94,079,550.29
300205100027000	21A0057 - CONSTRUCTION OF LEVEL III WATER SUPPLY PROJECT, DUVALNEG, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CD	12/10-16/2020	Pre-Bid Conference	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	02/09/2021	2/16/2021	2/17/2021	277		GAA 2021	94,079,550.29		P94,079,550.29
300117207837000	21A0058 - CONSTRUCTION /REHABILITATION OF ROADS AND BRIDGES IN PASQUIN, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CD	12/10-16/2020	Pre-Bid Conference	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	02/09/2021	2/16/2021	2/17/2021	277		GAA 2021	94,079,550.29		P94,079,550.29
30020310101459000	21A0056 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUPITAC, ESTANCA ROAD LEADING TO SUNFLOWER FARM AND MAAMINAW FALLS, PIDIG, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CD	12/10-16/2020	Pre-Bid Conference	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	02/09/2021	2/16/2021	2/17/2021	277		GAA 2021	94,079,550.29		P94,079,550.29
300117207837000	21A0059 - CONSTRUCTION /REHABILITATION OF ROADS AND BRIDGES IN PASQUIN, ILOCOS NORTE	PMO/End-user	Yes	Public Bidding	CD	12/10-16/2020	Pre-Bid Conference	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	02/09/2021	2/16/2021	2/17/2021	277		GAA 2021	94,079,550.29		P94,079,550.29

Code (UACS / PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Pnp)	MOOE	CO
3001172078360000	21AA009 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN PAGUIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/9-15/2020	12/16/2020	12/28/2020	12/28/2020	02/04/2021	02/09/2021	02/11/2021	2/11/2021	2/19/2021	2/22/2021	85		GAA 2021	3,860,151.72			P3,860,151.72
3001052004240000	21AA006 - CONSTRUCTION (EXTENSION) OF DPWH ILOCOS NORTE FIRST DEO BUILDING, CAVIT, LAMAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/07/2020	12/9-15/2020	12/16/2020	12/28/2020	12/28/2020	12/29/2020	01/08/2021	01/28/2021	1/28/2021	2/2/2021	2/3/2021	180		GAA 2021	34,644,573.27			P34,644,573.27
3001042193880000	21AA061 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/09/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/14/2021	02/04/2021	2/4/2021	2/15/2021	2/16/2021	120		GAA 2021	5,444,351.07			P5,444,351.07
3002031014610000	21AA008 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD IMPROVEMENT PROGRAM - TRIP - MARIAYA ROAD LEADING TO PIDOG FOOD FACTORY SCHOOL, AND AGRO-TOURISM, PIDOG, ILOCOS NORTE, PACKAGE II	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	01/28/2021	1/28/2021	2/8/2021	2/9/2021	77		GAA 2021	4,899,988.16			P4,899,988.16
3001172078540000	21AA063 - REHABILITATION/IMPROVEMENT OF UTRO-UPROC-DAOAR ROAD, KMS#6-350-548-725, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	12/09/2020	12/10-16/2020	12/17/2020	12/29/2020	12/29/2020	01/05/2021	01/13/2021	03/19/2021	3/19/2021	3/23/2021	3/24/2021	92		GAA 2021	12,454,002.55			P12,454,002.55

