

ANNEX B

DPWH BUKIDNON 1ST DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of DECEMBER 31, 2021

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310110100241000	Construction / Upgrading / Rehabilitation of Drainage along Sayre Highway - K1534 + 250 - K1534 + 730	Construction Section	YES	Competitive Bidding	11/24/2020	11/25/2020	12/03/2020	12/21/2020	12/21/2020	12/23/2020	01/04/2021	01/05/2021	01/25/2021	01/26/2021	01/27/2021	11/09/2021	GoP	19,800,000.00		19,800,000.00	18,788,106.87		18,788,106.87	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	11/30/2020	11/30/2020	11/30/2020					
31003010131000	Retrofitting/ Strengthening of Permanent Bridges Baugan Br. (801848MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Section	YES	Competitive Bidding	11/24/2020	11/25/2020	12/03/2020	12/28/2020	12/28/2020	01/05/2021	01/17/2021	01/18/2021	01/25/2021	01/26/2021	01/27/2021	04/30/2021	GoP	5,880,000.00		5,880,000.00	4,968,748.28		4,968,748.28	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	11/30/2020	11/30/2020	11/30/2020					
31003010132000	Retrofitting/ Strengthening of Permanent Bridges Melages Br. (801844MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Section	YES	Competitive Bidding	11/24/2020	11/25/2020	12/03/2020	12/28/2020	12/28/2020	01/04/2020	01/18/2020	01/17/2020	01/25/2021	01/26/2021	01/27/2021	04/28/2021	GoP	4,900,000.00		4,900,000.00	4,162,057.58		4,162,057.58	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	11/30/2020	11/30/2020	11/30/2020					
300117210154000	Concrete of Road, Barangay Zamboangula, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/27/2020	11/28/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	01/04/2021	01/05/2021	01/25/2021	01/26/2021	01/27/2021	04/28/2021	GoP	4,950,000.00		4,950,000.00	4,817,721.10		4,817,721.10	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/07/2020	12/07/2020	12/07/2020					
300117210156000	Construction of Local Roads, Barangay Catumbalan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/27/2020	11/28/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	01/04/2021	01/05/2021	01/25/2021	01/26/2021	01/27/2021	04/29/2021	GoP	4,950,000.00		4,950,000.00	4,702,677.17		4,702,677.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/07/2020	12/07/2020	12/07/2020					
300203101880000	Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/27/2020	11/28/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	01/04/2021	01/05/2021	01/25/2021	01/26/2021	01/27/2021	06/25/2021	GoP	24,349,080.00		24,349,080.00	24,325,299.25		24,325,299.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/07/2020	12/07/2020	12/07/2020					
320101106267000	Construction of Flood Control Structure at Brgy. Kalagangan, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/27/2020	11/28/2020	12/10/2020	12/22/2020	12/22/2020	12/28/2020	01/09/2021	01/11/2021	02/05/2021	02/08/2021	02/09/2021	10/08/2021	GoP	57,900,000.00		57,900,000.00	56,162,856.47		56,162,856.47	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/07/2020	12/07/2020	12/07/2020					
300104224990000	Concrete of Road, Brgy. La Fortuna, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2020	12/03/2020	12/11/2020	12/23/2020	12/23/2020	12/30/2020	01/11/2021	01/12/2021	01/25/2021	01/26/2021	01/27/2021	04/11/2021	GoP	2,970,000.00		2,970,000.00	2,905,984.41		2,905,984.41	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/08/2020	12/08/2020	12/08/2020					
300117210157000	Construction of Local Roads, Barangay Tugaya, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	06/27/2021	GoP	39,600,000.00		39,600,000.00	37,617,508.34		37,617,508.34	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
310106100695000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1547 + 000 - K1547 + 212, K1576 + 160 - K1576 + 585, K1580 + 078 - K1580 + 529, K1580 + 731 - K1581 + 020, K1581 + 218 - K1581 + 375, K1582 + 244 - K1582 + 449, K1582 + 734 - K1583 + 396, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/05/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	05/06/2021	05/14/2021	05/21/2021		GoP	43,120,000.00		43,120,000.00	41,595,818.55		41,595,818.55	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
310106100633000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Himpalambong-Catulangan Rd - K1507 + (-1032.98) - K1507 + (-479), K1507 + 058 - K1507 + 069, K1507 + 697 - K1507 + 747, K1507 + 758 - K1507 + 856, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/08/2020	12/09/2020	01/15/2021	01/29/2021	01/29/2021	01/30/2021	01/19/2021	01/18/2021	09/15/2021	09/18/2021	09/21/2021		GoP	14,700,000.00		14,700,000.00	14,383,028.99		14,383,028.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
310207100158000	Off-Carriageway Improvement Sayre Highway - K1508 + 290 - K1508 + 582	Construction Section	YES	Competitive Bidding	12/08/2020	12/09/2020	01/08/2021	01/22/2021	01/22/2021	01/22/2021	02/03/2021	02/04/2021	05/25/2021	06/04/2021	06/09/2021	12/13/2021	GoP	23,520,000.00		23,520,000.00	22,814,400.00		22,814,400.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/05/2021	01/05/2021	01/05/2021					
300121201295000	Construction of Water System, Barangay Paradise, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/19/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	03/15/2021	05/27/2021	GoP	1,980,000.00		1,980,000.00	1,950,043.72		1,950,043.72	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020					
300121201302000	Construction of Water System, Barangay Kutashan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/19/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	04/30/2021	GoP	1,980,000.00		1,980,000.00	1,445,957.05		1,445,957.05	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020					
300121201240000	Construction of Water System, Barangay Apo Macale, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/19/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	04/28/2021	GoP	1,980,000.00		1,980,000.00	1,688,301.92		1,688,301.92	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020					
300121201301000	Construction of Water System, Barangay Kulaman, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	04/11/2021	GoP	1,980,000.00		1,980,000.00	1,612,999.88		1,612,999.88	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020					
300121201305000	Construction of Water System, Barangay San Martin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	04/11/2021	GoP	1,980,000.00		1,980,000.00	1,930,592.65		1,930,592.65	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020					
300104224976000	Construction of Multi-Purpose Building (Elementary School), Barangay Jasaan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	06/10/2021	GoP	2,970,000.00		2,970,000.00	2,454,421.21		2,454,421.21	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3001042 2495600 0	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Kibangay, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	05/25/2021	GoP	2,475,000.00		2,475,000.00	1,909,492.00		1,909,492.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
3001042 2495600 0	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Victory, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	05/25/2021	GoP	1,980,000.00		1,980,000.00	1,973,781.78		1,973,781.78	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
3001042 2495600 0	Construction of Multi-Purpose Building, Barangay Managok, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	OWNERSHIP	06/25/2021	GoP	2,475,000.00		2,475,000.00	2,098,046.51		2,098,046.51	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
3001042 2495700 0	Construction of Multi-Purpose Building, Barangay Mapua, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	01/07/2021	01/19/2021	01/19/2021	01/21/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	04/05/2021	05/25/2021	GoP	3,960,000.00		3,960,000.00	3,852,540.29		3,852,540.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/04/2021	01/04/2021	01/04/2021				
3001042 2495400 0	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Freedom, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/14/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	05/25/2021	GoP	1,880,000.00		1,880,000.00	1,867,176.84		1,867,176.84	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
3001032 0372200 0	Construction of Multi-Purpose Building (Covered Court), Barangay La Fortuna, Impasug-ong, Bukidnon Intravas Integrated School (School ID: 126779)	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	06/09/2021	GoP	2,640,000.00		2,640,000.00	2,566,722.44		2,566,722.44	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3002071 0055800 0	Construction of Power House inside the 403rd Infantry (Peacekeeper) Brigade, 4ID, PA, Camp Calio D. Bahian, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	07/10/2021	GoP	1,000,000.00		1,000,000.00	971,354.93		971,354.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
3001042 2494400 0	Completion of Multi-Purpose Facility (Covered Court), Anangan Compound, Brgy. Anangan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/13/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	04/28/2021	GoP	500,000.00		500,000.00	498,360.85		498,360.85	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
3001042 2495800 0	Construction of Multi-Purpose Building, Guiwan Elementary School, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/15/2021	01/22/2021	01/25/2021	01/25/2021	01/26/2021	01/27/2021	06/10/2021	GoP	2,475,000.00		2,475,000.00	2,432,037.49		2,432,037.49	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
3001212 0130300 0	Construction of Water System, Barangay Miglamin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	02/04/2021	02/16/2021	02/17/2021	03/03/2021	03/04/2021	03/05/2021	05/15/2021	GoP	1,980,000.00		1,980,000.00	1,847,029.11		1,847,029.11	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2495500 0	Construction of Multi-Purpose Building, Barangay Linabo, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/30/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	05/25/2021	GoP	2,475,000.00		2,475,000.00	2,303,238.13		2,303,238.13	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001212 0129500 0	Construction of Water System, Barangay Cabukhan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	06/01/2021	GoP	1,980,000.00		1,980,000.00	1,948,310.81		1,948,310.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2495700 0	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Kulashan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	04/28/2021	GoP	1,000,000.00		1,000,000.00	989,293.24		989,293.24	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001212 0129600 0	Construction of Water System, Barangay Capinonan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	04/28/2021	GoP	1,000,000.00		1,000,000.00	969,687.01		969,687.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001212 0129600 0	Construction of Water System, Barangay Freedom, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	04/28/2021	GoP	1,980,000.00		1,980,000.00	1,936,130.55		1,936,130.55	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3102021 0052200 0	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (SO0639MW) Rd - K1552 + 000 - K1554 + 000	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	02/02/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	05/01/2021	GoP	1,980,000.00		1,980,000.00	1,948,122.53		1,948,122.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001212 0129300 0	Construction of Water Supply System, Sitio San Vicente, Brgy. Canangasan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	04/28/2021	GoP	1,980,000.00		1,980,000.00	1,978,080.87		1,978,080.87	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001212 0130000 0	Construction of Water System, Barangay Kalagangan, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	02/01/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	05/07/2021	GoP	4,950,000.00		4,950,000.00	4,519,750.42		4,519,750.42	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001212 0130000 0	CONSTRUCTION OF WATER SYSTEM, BARANGAY SIMAYA, MALAYBALAY CITY, BUKIDNON	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/22/2021	05/07/2021	GoP	1,980,000.00		1,980,000.00	1,714,981.47		1,714,981.47	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2495900 0	Construction of Multi-Purpose Building, Sitio Intravas, Brgy. La Fortuna, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/29/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	07/08/2021	GoP	1,980,000.00		1,980,000.00	1,728,199.52		1,728,199.52	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2495500 0	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Imbasag, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	02/01/2021	02/10/2021	02/11/2021	02/11/2021	02/15/2021	02/16/2021	05/28/2021	GoP	1,000,000.00		1,000,000.00	987,078.41		987,078.41	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3101081 0072000 0	Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1570 + 300 - K1570 + 355; K1570+585-K1570+620	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	02/02/2021	02/12/2021	02/15/2021	05/31/2021	06/10/2021	06/28/2021		GoP	23,520,000.00		23,520,000.00	22,731,308.45		22,731,308.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001162 0449000 0	Concreting of Road, Sitio Lagoon to Sitio Malantao, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/25/2021	01/27/2021	02/04/2021	02/19/2021	02/19/2021	02/23/2021	03/05/2021	03/08/2021	03/09/2021	03/12/2021	03/15/2021	06/04/2021	GoP	14,700,000.00		14,700,000.00	11,318,938.45		11,318,938.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambugan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
3001042 2495000 0	Completion of Multi-Purpose Facility (Covered Court), Sibolga, Brgy. Canangasan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	02/22/2021	03/03/2021	03/04/2021	03/05/2021	06/02/2021		GoP	500,000.00		500,000.00	490,045.72		490,045.72	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021				
3001042 2495100 0	Construction (Completion) of Community Hospital, Brgy. Pobacion, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/05/2021	02/12/2021	02/12/2021	03/03/2021	03/04/2021	03/05/2021	08/18/2021		GoP	4,950,000.00		4,950,000.00	4,034,004.11		4,034,004.11	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2495200 0	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Basak, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	01/29/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	09/06/2021		GoP	1,980,000.00		1,980,000.00	1,964,952.54		1,964,952.54	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2495300 0	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Bugeon, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	09/15/2021		GoP	1,980,000.00		1,980,000.00	1,956,448.02		1,956,448.02	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2495500 0	Construction (Completion) of Multi-Purpose Building, Barangay Barobo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	12/23/2021		GoP	9,900,000.00		9,900,000.00	9,701,938.51		9,701,938.51	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2496000 0	Construction (Completion) of Multi-Purpose Building, Barangay Dagat Ki Dawa, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	02/19/2021	03/03/2021	03/04/2021	03/05/2021	08/18/2021		GoP	4,950,000.00		4,950,000.00	4,877,336.74		4,877,336.74	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021				
3101101 001800 0	Construction of Drainage structure along Road - along Sayre Highway (S00836W) K1535 + 125 - K1535 + 608	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	02/19/2021	03/03/2021	03/04/2021	03/05/2021	07/09/2021		GoP	1,980,000.00		1,980,000.00	1,919,709.31		1,919,709.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021				
3201021 0105700 0	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Upstream of New Batangan Bridge, Brgy. Pobacion Section, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	02/19/2021	03/03/2021	03/04/2021	03/05/2021	08/18/2021		GoP	4,950,000.00		4,950,000.00	4,117,012.25		4,117,012.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021				
3201021 0105700 0	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (Pangasinan Creek - Tributary of Pulangui River), Cabanglasan Section, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/01/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021			GoP	9,900,000.00		9,900,000.00	8,008,716.23		8,008,716.23	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2496400 0	Construction (Completion) of Women's Center, Brgy. Casilang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/05/2021	02/12/2021	02/15/2021	03/03/2021	03/04/2021	06/15/2021			GoP	4,950,000.00		4,950,000.00	4,042,598.08		4,042,598.08	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2496500 0	Construction of Laboratory Building, Brgy. Pobacion, Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	06/18/2021			GoP	9,900,000.00		9,900,000.00	9,801,929.46		9,801,929.46	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2496500 0	Construction of Multi-Purpose Building (ABC building), Municipal Compound, Brgy. Pobacion, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/20/2021	03/05/2021	03/05/2021	03/06/2021	03/24/2021	03/24/2021	03/26/2021	04/05/2021	04/06/2021			GoP	9,900,000.00		9,900,000.00	7,807,000.00		7,807,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/17/2021	01/17/2021	01/17/2021				
3001042 2496700 0	Construction of Multi-Purpose Building (Admin Building), Barangay Bulonay, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/05/2021	02/19/2021	02/19/2021	02/22/2021	03/05/2021	03/05/2021	03/06/2021	03/12/2021	03/15/2021	07/30/2021		GoP	2,475,000.00		2,475,000.00	2,427,545.71		2,427,545.71	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
3001042 2496800 0	Construction of Multi-Purpose Building (Admin Building), Barangay Capitan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/15/2021	01/29/2021	01/29/2021	02/05/2021	02/17/2021	02/17/2021	03/03/2021	03/04/2021	03/05/2021			GoP	2,970,000.00		2,970,000.00	2,440,557.66		2,440,557.66	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/12/2021	02/12/2021	02/12/2021				
3001042 2497100 0	Construction of Multi-Purpose Building (Admin Building), Barangay Kibangay, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/27/2021	02/05/2021	02/19/2021	02/19/2021	02/22/2021	03/05/2021	03/05/2021	03/06/2021	03/12/2021	03/15/2021	10/15/2021		GoP	2,475,000.00		2,475,000.00	2,127,084.78		2,127,084.78	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
3001042 2497400 0	Construction of Multi-Purpose Building (Admin Building), Barangay Matupe, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/15/2021	01/29/2021	01/29/2021	02/01/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	06/28/2021		GoP	2,475,000.00		2,475,000.00	2,449,158.08		2,449,158.08	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/12/2021	02/12/2021	02/12/2021				
3001042 2497400 0	Construction of Multi-Purpose Building (Admin Building), Barangay Tupop, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	06/28/2021		GoP	2,475,000.00		2,475,000.00	0.00			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/12/2021	02/12/2021	02/12/2021				
3001042 2497500 0	Construction of Multi-Purpose Building (DRRM), Brgy. Pobacion, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/12/2021	02/26/2021	02/26/2021	03/01/2021	03/12/2021	03/12/2021	03/29/2021	04/05/2021	04/06/2021	10/16/2021		GoP	4,950,000.00		4,950,000.00	4,191,804.31		4,191,804.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021				
3001042 2497700 0	Construction of Multi-Purpose Building (Impasugong Elementary School), Barangay Capitan Bayang, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	06/30/2021		GoP	2,475,000.00		2,475,000.00	2,002,948.28		2,002,948.28	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2497800 0	Construction of Multi-Purpose Building (National High School), Barangay Little Baguio, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/16/2021	06/28/2021		GoP	3,485,000.00		3,485,000.00	3,459,384.48		3,459,384.48	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
3001042 2497900 0	Construction of Multi-Purpose Building (Public Market), Brgy. Pobacion, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/04/2021	02/16/2021	02/16/2021	02/19/2021	03/03/2021	03/03/2021	03/06/2021	03/12/20																		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	B/E Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
3001042 2468100	Construction of Multi-Purpose Building, Barangay Bacayon, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	03/03/2021	03/04/2021	03/05/2021	06/26/2021		GoP	2,475,000.00		2,475,000.00	2,399,954.75		2,399,954.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021					
3001042 2468200	Construction of Multi-Purpose Building, Barangay Cabangahan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	03/03/2021	03/04/2021	03/05/2021	07/17/2021		GoP	2,475,000.00		2,475,000.00	2,012,993.82		2,012,993.82	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021					
3001042 2468300	Construction of Multi-Purpose Building, Barangay Canayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	09/29/2021		GoP	2,475,000.00		2,475,000.00	2,400,750.00		2,400,750.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
3001212 0129700	Construction of Water System, Barangay Capitan Juan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/05/2021	02/19/2021	02/19/2021	02/22/2021	03/05/2021	03/05/2021	03/09/2021	03/12/2021	03/15/2021	05/28/2021		GoP	1,980,000.00		1,980,000.00	1,782,410.24		1,782,410.24	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
3001212 0129900	Construction of Water System, Barangay Impulao, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	03/03/2021	03/04/2021	03/05/2021	07/27/2021		GoP	3,960,000.00		3,960,000.00	3,841,202.60		3,841,202.60	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021					
3001212 0130700	Construction of Water System, Barangay St. Peter, Malaybalay City, Bukidnon Brgy. St. Peter, Malaybalay City, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/12/2021	02/19/2021	03/03/2021	03/04/2021	03/05/2021	08/02/2021		GoP	4,455,000.00		4,455,000.00	4,204,494.36		4,204,494.36	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021					
3002071 0055000	Construction of Male and Female Biting Facility at H1003rd CDC, Camp Odo Bahian, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	03/05/2021	03/05/2021	03/12/2021	03/24/2021	03/24/2021	03/26/2021	04/05/2021	04/06/2021		GoP	36,260,000.00		36,260,000.00	35,645,070.59		35,645,070.59	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021					
3002071 0055700	Construction of Mess Hall at H1003rd CDC, Camp Odo Bahian, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/04/2021	02/19/2021	02/19/2021	02/17/2021	03/01/2021	03/01/2021	03/09/2021	03/12/2021	03/15/2021	09/24/2021		GoP	2,940,000.00		2,940,000.00	2,877,513.24		2,877,513.24	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021				
3001052 0051300	Construction (Completion) of Three Storey Building (DPWH Standard Design), Bukidnon 1st DEO, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/02/2021	02/10/2021	02/10/2021	02/11/2021	02/15/2021	02/18/2021		GoP	34,300,000.00		34,300,000.00	33,761,847.99		33,761,847.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021					
3101081 0071700	Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide Kapalong Talalingod-Valencia (Bukidnon) Rd - K1545 + 851.2 - K1546 + 000	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	05/01/2021	05/10/2021	05/28/2021		GoP	40,768,000.00		40,768,000.00	38,722,411.38		38,722,411.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/29/2021	01/29/2021	01/29/2021					
	Rehabilitation/Reconstruction of Kapalong-Talalingod-Valencia (Bukidnon) Road with Slops, Slope Collapse, and Landslide, K1538+884 - K1538+915, K1538+951 - K1538+1050, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	05/12/2021	05/21/2021	05/28/2021		GoP	23,520,000.00		23,520,000.00	22,861,642.73		22,861,642.73	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/29/2021	01/29/2021	01/29/2021					
	Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide Kapalong Talalingod-Valencia (Bukidnon) Rd - K1569 + 685 - K1569 + 715	Construction Section	YES	Competitive Bidding	01/28/2021	01/27/2021	02/12/2021	02/26/2021	02/26/2021	03/01/2021	03/13/2021	03/13/2021	03/29/2021	04/05/2021	04/09/2021	07/04/2021		GoP	2,499,600.00		2,499,600.00	2,420,208.00		2,420,208.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021				
3101081 0072100	Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide Kapalong Talalingod-Valencia (Bukidnon) Rd - K1573 + 850 - K1573 + 920	Construction Section	YES	Competitive Bidding	01/28/2021	01/27/2021	02/09/2021	02/19/2021	02/19/2021	02/22/2021	03/05/2021	03/05/2021	03/09/2021	03/12/2021	03/16/2021	05/28/2021		GoP	2,352,000.00		2,352,000.00	2,281,440.00		2,281,440.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
3101081 0072300	Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide Kapalong Talalingod-Valencia (Bukidnon) Rd - K1575 + 600 - K1575 + 800	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/29/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	03/06/2021	03/12/2021	03/15/2021	10/18/2021		GoP	17,640,000.00		17,640,000.00	17,108,348.45		17,108,348.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/29/2021	01/29/2021	01/29/2021				
3001042 2467200	Construction of Multi-Purpose Building (Admin Building), Barangay Kibentan, Impasugong, Bukidnon	Construction Section	NO	Competitive Bidding	01/20/2021	01/21/2021	02/05/2021	02/19/2021	02/19/2021	02/22/2021	03/05/2021	03/05/2021	03/09/2021	03/12/2021	03/15/2021	08/17/2021		GoP	2,475,000.00		2,475,000.00	2,400,750.00		2,400,750.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
3001042 2469100	Construction of Multi-Purpose Facility (Covered Court), Site Punzon, Brgy. Lantagan, Cabangahan, Bukidnon	Construction Section	NO	Competitive Bidding	01/20/2021	01/21/2021	02/12/2021	02/26/2021	02/26/2021	03/05/2021	03/17/2021	03/17/2021	ed Award due to	04/05/2021	04/09/2021	08/18/2021		GoP	2,970,000.00		2,970,000.00	2,905,509.17		2,905,509.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021				
3001042 2469500	Construction of Multi-Purpose Building (Admin Building), Barangay Dumaigaling, Impasugong, Bukidnon	Construction Section	NO	Competitive Bidding	01/20/2021	01/21/2021	02/05/2021	02/19/2021	02/19/2021	02/22/2021	03/10/2021	03/10/2021	03/21/2021	03/31/2021	04/06/2021	09/05/2021		GoP	2,970,000.00		2,970,000.00	2,782,100.25		2,782,100.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
3001042 2468400	Construction of Multi-Purpose Building, Barangay Cawayan, Impasugong, Bukidnon	Construction Section	NO	Competitive Bidding	01/20/2021	01/21/2021	01/29/2021	02/10/2021	02/10/2021	02/11/2021	02/23/2021	02/23/2021	03/09/2021	03/12/2021	03/15/2021	07/27/2023		GoP	2,475,000.00		2,475,000.00	2,391,174.72		2,391,174.72	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/29/2021	01/29/2021	01/29/2021				
3001172 0732700	Construction of Multi-Purpose Building, Barangay Polacion, Impasugong, Bukidnon	Construction Section	NO	Competitive Bidding	01/20/2021	01/21/2021	02/12/2021	02/26/2021	02/26/2021	02/27/2021	03/11/2021	03/11/2021	03/29/2021	04/05/2021	04/06/2021		GoP	7,920,000.00		7,920,000.00	6,375,273.47		6,375,273.47	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021					
	Concreteing of Brgy Maapag - Brgy Catumbalon FMR Brgy Maapag, Valencia City, Bukidnon	Construction Section	NO	Competitive Bidding	01/29/2021	01/27/2021	03/04/2021	03/18/2021	03/18/2021	03/19/2021	03/24/2021	03/24/2021	03/26/2021	03/29/2021	03/30/2021		GoP	9,950,000.00		9,950,000.00	9,640,081.29		9,640,081.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	03/01/2021	03/01/2021	03/01/2021					

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Concrete of Purok 7 to Purok 11, Brgy. Managok FMR, Brgy. Managok Malaybalay City, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	03/04/2021	03/18/2021	03/18/2021	03/19/2021	03/24/2021	03/24/2021	03/26/2021	03/28/2021	03/30/2021			GoP	9,950,000.00		9,950,000.00	9,931,362.79	9,931,362.79		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	03/01/2021	03/01/2021	03/01/2021				
	Concrete of Brgy. Lumbo FMR Phase II, Brgy. Lumbo, Valencia City, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/13/2021	05/25/2021	05/25/2021	05/26/2021	06/07/2021	06/07/2021	06/18/2021	06/22/2021	06/23/2021	06/25/2021		GoP	12,935,000.00		12,935,000.00	12,253,793.64	12,253,793.64		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/10/2021	05/10/2021	05/10/2021				
	Concrete of Sitio Malinawag, Brgy. Kibangay FMR, Brgy. Kibangay, Lantapan, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/06/2021	05/20/2021	05/20/2021	05/21/2021	06/02/2021	06/02/2021	06/18/2021	06/22/2021	06/23/2021	10/26/2021		GoP	11,640,000.00		11,640,000.00	11,815,134.93	11,815,134.93		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/03/2021	05/03/2021	05/03/2021				
	Concrete of Junction National Highway New Ilocos to Dia River FMR, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/06/2021	05/27/2021	05/27/2021	05/28/2021	06/09/2021	06/09/2021	06/18/2021	06/22/2021	06/23/2021	11/09/2021		GoP	15,920,000.00		15,920,000.00	15,679,330.48	15,679,330.48		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/03/2021	05/03/2021	05/03/2021				
	Concrete of Sitio Lagsoon to Sitio Malinaw, Brgy. Halapitan FMR, Brgy. Halapitan, San Fernando, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/26/2021	06/01/2021	06/01/2021	06/02/2021	06/14/2021	06/14/2021	06/18/2021	06/22/2021	06/23/2021	11/29/2021		GoP	19,900,000.00		19,900,000.00	19,403,124.78	19,403,124.78		PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/17/2021	05/17/2021	05/17/2021				
	Repair/ Maintenance of Social Hall Building Brgy. 9, Malaybalay City, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/13/2021	05/25/2021	05/25/2021	05/26/2021	05/27/2021	05/28/2021	05/28/2021	06/07/2021	06/14/2021			GoP	953,782.01	953,782.01		953,782.01		953,782.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/10/2021	05/10/2021	05/10/2021				
	Repair/ Maintenance of Hall of Justice Malaybalay City, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	04/30/2021	05/14/2021	05/14/2021	05/17/2021	05/20/2021	05/21/2021	05/21/2021	05/24/2021	05/25/2021			GoP	759,845.38	759,845.38		759,845.38		759,845.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	04/27/2021	04/27/2021	04/27/2021				
	Repair/Maintenance of DPWH Building Aglayan Field Office Building II Aglayan , Malaybalay City	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/26/2021	06/01/2021	06/01/2021	06/01/2021	06/10/2021	06/11/2021	06/14/2021	06/18/2021	06/21/2021			GoP	979,836.93	979,836.93		979,836.93		979,836.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/17/2021	05/17/2021	05/17/2021				
	Construction of Multi Purpose Building - Construction of Covered Court, Tulagan Central Compound, Brgy. Songco, Lantapan, Bukidnon	Construction Section	NO	Competitive Bidding	01/26/2021	01/27/2021	05/13/2021	05/25/2021	05/25/2021	05/26/2021	05/27/2021	05/28/2021	05/28/2021	06/07/2021	06/14/2021			GoP	498,000.00	498,000.00		498,000.00		498,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	05/10/2021	05/10/2021	05/10/2021				
31E+K	Off-Carriageway Improvement Along Jct SH-Bangout-Malang Rd (By-Pass Rd) K1528+045) - K1529+972 Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	03/05/2021	03/19/2021	03/19/2021	03/19/2021	03/19/2021	04/01/2021	09/15/2021	09/17/2021	09/20/2021			GoP	14,700,000.00		14,700,000.00	18,790,616.23		18,790,616.23	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	03/02/2021	03/02/2021	03/02/2021				
30011721015200	Concrete/Improvement of Road Phase 2) from Sitio Lagsoon to Sitio Malinaw in San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/06/2021	01/07/2021	01/15/2021	01/28/2021	01/28/2021	01/28/2021	02/09/2021	02/10/2021	09/28/2021	10/08/2021	10/11/2021			GoP	4,950,000.00		4,950,000.00	4,826,706.29		4,826,706.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
30010422497000	Construction of Multi-purpose Building, Barangay Patpat, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/17/2020	12/18/2020	12/31/2020	01/12/2021	01/12/2021	01/14/2021	01/25/2021	01/27/2021	12/29/2021	12/31/2021	12/31/2021			GoP	1,980,000.00	1,980,000.00		2,455,097.03		2,455,097.03	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	12/28/2020	12/28/2020	12/28/2020				
30010422494500	Completion of Covered Court with Slope Protection, Valbuena Elementary School, Brgy. Kutashan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/12/2021	02/26/2021	02/26/2021	02/27/2021	03/11/2021	03/12/2021	11/16/2021	11/19/2021	11/22/2021			GoP	2,970,000.00		2,970,000.00	2,399,762.70		2,399,762.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021				
30010422494500	Construction of MPB, (Bagtikan Area), Brgy. Imbayao, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/04/2021	02/18/2021	02/18/2021	02/19/2021	03/03/2021	03/04/2021	11/16/2021	11/19/2021	11/22/2021			GoP	5,940,000.00		5,940,000.00	4,887,740.57		4,887,740.57	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021				
30010422494700	Completion of MPB, (Batal Tulagan), Sitio Indang, Brgy. Dalwangan, Malaybalay City	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/05/2021	02/19/2021	02/19/2021	02/22/2021	03/05/2021	03/05/2021	11/16/2021	11/19/2021	11/22/2021			GoP	1,980,000.00	1,980,000.00		1,979,936.54		1,979,936.54	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
30010422494800	Construction of Multi-Purpose Building, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/05/2021	02/19/2021	02/19/2021	02/23/2021	03/05/2021	03/05/2021	12/31/2021	01/04/2022	01/07/2022			GoP	9,900,000.00		9,900,000.00	9,595,241.00		9,595,241.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/02/2021	02/02/2021	02/02/2021				
30010422494900	Construction of Multi-Purpose Building, Mt. Nebo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/26/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/25/2021	12/31/2021	01/04/2022	01/07/2022			GoP	9,900,000.00		9,900,000.00	9,573,941.00		9,573,941.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021				
30010422499200	Construction of Multi-purpose Building, Barangay Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	02/12/2021	02/26/2021	02/26/2021	03/01/2021	03/12/2021	03/12/2021	12/31/2021	01/04/2022	01/07/2022			GoP	9,900,000.00		9,900,000.00	7,889,477.43		7,889,477.43	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	02/09/2021	02/09/2021	02/09/2021				
30010220055500	Construction of School Building, Quihean Elementary School, Brgy. Quihean, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/22/2021	02/05/2021	02/05/2021	02/08/2021	02/19/2021	02/19/2021	11/18/2021	11/19/2021	11/22/2021			GoP	2,475,000.00		2,475,000.00	2,400,738.93		2,400,738.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/19/2021	01/19/2021	01/19/2021				
31010810072200	Rehabilitation/Reconstruction of Kapaong-Talingod-Valencia (Bukidnon) Road with Slope Collapse, and Landslide, K1530+840 - K1538+884, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/28/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	06/28/2021	07/09/2021	07/16/2021			GoP	7,056,000.00		7,056,000.00	6,855,726.01		6,855,726.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021				
31010810075500	Rehabilitation/ Reconstruction of National Roads with Slope Collapse, and Landslide along Aglayan-Zamboangula Rd K1530 + 785 - K 1530 + 875, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/26/2021	02/10/2021	02/10/2021	02/12/2021	02/24/2021	02/24/2021	06/22/2021	07/02/2021	07/09/2021			GoP	14,700,000.00		14,700,000.00	14,258,396.17		14,258,396.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/26/2021	01/26/2021	01/26/2021				
31010810076500	Rehabilitation /Reconstruction of National Roads with Slope Collapse and Landslide along Jct. SH Aglayan - Zamboangula Rd K1532 + 325 - K1532 + 370 Malaybalay City,Bukidnon Brgy. Maglamin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/28/2021	01/28/2021	02/02/2021	02/12/2021	02/12/2021	06/29/2021	07/09/2021	07/12/2021			GoP	7,056,000.00		7,056,000.00	6,965,440.00		6,965,440.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnayan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310109100706000	Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads: Jct SH Agayan-Zamboanguila Rd - K1558 + 700 - K1559 + 815 Sillao, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/08/2021	01/09/2021	01/15/2021	01/29/2021	01/29/2021	02/01/2021	02/12/2021	02/12/2021	05/29/2021	07/09/2021	07/12/2021		GoP	2,940,000.00		2,940,000.00	2,388,193.45		2,388,193.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	01/12/2021	01/12/2021	01/12/2021				
300119200504000	Completion of Pedestrian Overpass, Brgy. Lumbo, Valencia City, Bukidnon Brgy. Lumbo, Valencia City, Bukidnon, 2nd LD	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021	03/08/2021	03/09/2021	12/31/2021	01/04/2022	01/07/2022		GoP	4,950,000.00		4,950,000.00				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	02/08/2021	02/08/2021	02/08/2021			Awaiting for Release of Funds (For Later Release)	
300107200872000	Construction of Flood Control Structures along Malaybalay - Gingoog Road (Bulnany Br.), Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	02/04/2021	02/16/2021	02/16/2021	02/18/2021	03/02/2021	03/03/2021					GoP	49,000,000.00		49,000,000.00				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021			Awaiting for Release of Funds (For Later Release)	
300118204463000	Concreting of Siliu Mabuhay Road, Brgy. San Jose, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	01/26/2021	01/27/2021	02/04/2021	02/16/2021	02/16/2021	02/18/2021	03/02/2021	03/03/2021					GoP	49,000,000.00		49,000,000.00				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	02/01/2021	02/01/2021	02/01/2021			Awaiting for Release of Funds (For Later Release)	
Total Alloted Budget of Procurement Activities																		726,715,144.32													
Total Contract Price of Procurement Activities Conducted																					683,845,701.42										
Total Savings (Total Alloted Budget - Total Contract Price)																					42,869,442.90										

ON-GOING PROCUREMENT ACTIVITIES

	Construction of Road, Barangay Apo Macao, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021							GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021			
	Construction of Road, Barangay Laguitas, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/08/2021	11/09/2021	11/17/2021	11/29/2021	11/29/2021	12/06/2021	12/18/2021							GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/14/2021	11/14/2021	11/14/2021			
	Construction of Road, Barangay Alanib, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/08/2021	10/09/2021	10/17/2021	10/29/2021	10/29/2021	11/05/2021	11/17/2021							GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021			
	Construction (Completion) of Bridge, Barangay Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021							GoP	6,930,000.00		6,930,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021			
	Construction of Multi-Purpose Building, Barangay Laligan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021							GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021			
	Construction of Multi-Purpose Building, Barangay Nabag-o, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/09/2021	10/09/2021	10/17/2021	10/26/2021	10/26/2021	11/05/2021	11/17/2021							GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021			
	Construction of Multi-Purpose Building, Barangay Miglamin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/09/2021	10/09/2021	10/17/2021	10/29/2021	10/29/2021	11/05/2021	11/17/2021							GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/14/2021	10/14/2021	10/14/2021			
	Construction of Multi-Purpose Building, Barangay Capt. Bayong, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	12/17/2021	12/29/2021	12/29/2021									GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021			
	Construction of Multi-Purpose Building (Admin Building), Barangay Durian, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding														GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association						
	Construction (Completion) of Multi-Purpose Building, Barangay Freedom, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/18/2021	11/28/2021							GoP	1,980,000.00		1,980,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021			
	Construction (Completion) of Multi-Purpose Building, Barangay Busdi, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021												GoP	1,980,000.00		1,980,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association						
	Construction (Completion) of Water System, Barangay San Martin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021							GoP	2,970,000.00		2,970,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021			
	Construction (Completion) of Water System, Barangay Sto. Niño, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/09/2021	11/18/2021	11/28/2021							GoP	1,980,000.00		1,980,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	Retrofitting/ Strengthening of Pusod Br. (B01645MN) along Kapalong-Talaingod-Valencia (Bukidnon) RdSan Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/16/2021	11/28/2021								GoP	11,270,000.00		11,270,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021					
	Retrofitting/ Strengthening of Nasinabong Br. (B01643MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/15/2021	10/18/2021	10/28/2021	11/09/2021	11/16/2021	11/28/2021								GoP	7,840,000.00		7,840,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/25/2021	10/25/2021	10/25/2021					
	Construction of Flood Control Structure at Brgy. Kalagangan, Sta. 0+200 - Sta. 0+500 (RS) and Sta. 0+400 - Sta. 0+600 (LS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021							GoP	49,000,000.00		49,000,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Retrofitting/ Strengthening of Kaulangowan Br (B01642MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021							GoP	7,840,000.00		7,840,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Rehabilitation/ Reconstruction/ Upgrading along Jct Impalambong-Cadre Barracks Rd - (S00627MN) Chainage 293 - Chainage 344 Malaybalay City	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021							GoP	1,661,100.00		1,661,100.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Preventive Maintenance along Sayre Highway K1517 + 660 - K1517 + 918, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021							GoP	11,682,580.00		11,682,580.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Construction of Road, Barangay Kalasungay, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/19/2021	12/22/2021							GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Road Widening along Sayre Highway - K1489 + 609 - K1490 + 106 Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/16/2021	12/28/2021	12/28/2021									GoP	17,640,000.00		17,640,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021					
	Construction of Concrete Road - NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021							GoP	9,800,000.00		9,800,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Construction of Road, Barangay Casisang connecting Malaybalay Bypass Road, Barangay Casisang, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021							GoP	29,400,000.00		29,400,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021					
	Preventive Maintenance along Jct SH-Bangcud-Mallag Rd (By-Pass Rd) - K1526 + 456 - K1528 + 231 Valencia city	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	10/31/2021	11/12/2021	11/12/2021	11/19/2021	12/01/2021							GoP	40,773,880.00		40,773,880.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	10/28/2021	10/28/2021	10/28/2021					
	Construction of Concrete Road - Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/17/2021	12/28/2021	12/28/2021									GoP	9,800,000.00		9,800,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021					
	Construction of Multi-Purpose Building, Barangay Sinanglayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/20/2021	10/23/2021	12/16/2021	12/28/2021	12/28/2021									GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021					
	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Sayre Highway - K1510 +275 - K1510+290, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/26/2021							GoP	2,646,000.00		2,646,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021					

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	Construction (Completion) of Water System, Barangay Guihean, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021								GoP	2,970,000.00		2,970,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
	Construction (Completion) of Multi-Purpose Building, Barangay Iba, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/02/2021	12/14/2021	12/14/2021	12/21/2021							GoP	1,980,000.00		1,980,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/29/2021	11/29/2021	11/29/2021				
	Construction (Completion) of Multi-Purpose Building, Barangay Mandahikan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021											GoP	1,980,000.00		1,980,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association							
	Construction of Multi-Purpose Building, Barangay San Isidro, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding													GoP	4,950,000.00		4,950,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association							
	Construction of Water Supply System - Level II, Barangay San Jose, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021								GoP	4,950,000.00		4,950,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
	Construction of Multi-Purpose Building, Barangay Victory, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	12/17/2021	12/29/2021	12/29/2021								GoP	4,950,000.00		4,950,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
	Construction (Completion) of Water Supply System - Level II, Barangay Zamboangita, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021						GoP	1,980,000.00		1,980,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
	Construction (Completion) of Multi-Purpose Building at Cabulohan National High School, Barangay Cabulohan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021						GoP	3,960,000.00		3,960,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
	Construction of Multi-Purpose Building (Admin Building), Barangay Bontongon, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	10/31/2021	11/03/2021	11/11/2021	11/23/2021	11/23/2021	11/30/2021	12/12/2021						GoP	4,950,000.00		4,950,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/08/2021	11/08/2021	11/08/2021				
	Construction of Bridge, Barangay Maligaya, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021						GoP	5,880,000.00		5,880,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Bonacao Stream - Bonacao Bridge, Tributary to Pulangui River), Brgy. Bonacao, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/25/2021	11/25/2021	12/03/2021	12/15/2021						GoP	49,000,000.00		49,000,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
	Construction of Road, Barangay Nabag-o, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/25/2021	11/25/2021	12/03/2021	12/15/2021						GoP	29,700,000.00		29,700,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
	Preventive Maintenance along Jct SH-Bangcod-Mallag Rd (By-Pass Rd) - K1529 + 000 - K1530 + 288 Valencia city	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/25/2021	11/25/2021	12/03/2021	12/15/2021						GoP	27,616,400.00		27,616,400.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
	Construction of Road, from Barangay Batangan Junction to Barangay Maapag, City of Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/25/2021	11/25/2021	12/03/2021	12/15/2021						GoP	49,000,000.00		49,000,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
	Construction of Road along Sayre Highway, Malaybalay City Bypass Road (Kalasungay Section Phase II), Barangay Kalasungay, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	11/14/2021	11/25/2021	11/25/2021	12/03/2021	12/15/2021						GoP	39,200,000.00		39,200,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1526 + 000 - K1527 + 755 Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/09/2021	12/09/2021	12/17/2021	12/17/2021	12/24/2021							GoP	49,000,000.00		49,000,000.00					Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/02/2021	12/02/2021	12/02/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	Construction of Road from Barangay Banlag Proper to Sitio Buyog, Barangay Banlag, City of Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	11/03/2021	11/06/2021	11/14/2021	11/26/2021	11/26/2021	12/03/2021	12/15/2021							GoP	49,000,000.00		49,000,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/11/2021	11/11/2021	11/11/2021				
	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Sayre Highway - K1510 +265 - K1510+325, K1514+550- K1514+700, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/26/2021							GoP	15,876,000.00		15,876,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021				
	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Sayre Highway - K1538+030 - K1538+095, Valencia City	Construction Section	YES	Competitive Bidding	11/13/2021	11/16/2021	11/25/2021	12/07/2021	12/07/2021	12/14/2021	12/26/2021							GoP	7,644,000.00		7,644,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/22/2021	11/22/2021	11/22/2021				
	Construction (Completion) of Multi-Purpose Building at Cabanglasan National High School, Barangay Poblacion, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021							GoP	1,980,000.00		1,980,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
	Construction of Multi-Purpose Building, Barangay Casisang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	12/16/2021	12/28/2021	12/28/2021	01/04/2022								GoP	4,950,000.00		4,950,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
	Construction of Multi-Purpose Building, Barangay Impalutao, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	12/31/2021											GoP	4,950,000.00		4,950,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/28/2021	12/28/2021	12/28/2021				
	Construction/ Upgrading/ Rehabilitation of Drainage along Jct SH Aglayan-Zamboanguita Rd - K01518 + (-184) - K01518	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021							GoP	19,600,000.00		19,600,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
	Construction (Completion) of Multi-Purpose Building, Barangay 3, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/10/2021	11/13/2021	11/21/2021	12/03/2021	12/03/2021	12/10/2021	12/22/2021							GoP	1,980,000.00		1,980,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/18/2021	11/18/2021	11/18/2021				
	Construction (Completion) of Multi-Purpose Building, Barangay Kalabugao, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/04/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021								GoP	3,960,000.00		3,960,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
	Construction (Completion) of Multi-Purpose Building, Barangay Nacabuklad, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding														GoP	1,980,000.00		1,980,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association							
	Construction of Road, Barangay Aglayan, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	19,600,000.00		19,600,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Preventive Maintenance along Sayre Highway - K1487 + 236 - K1488 + 000 , Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	32,220,440.00		32,220,440.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Off-Carriageway Improvement along Jct SH Impalambong-Old Casisang Rd - K1507 + (-1311) - K1507 + (-1054), Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	5,119,120.00		5,119,120.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1510 + 325 - K1511 + 320 Malaybalay City	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	39,200,000.00		39,200,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1595+000 - K1596+470, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	59,883,520.00		59,883,520.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Construction of Spillway, Barangay Bontongan, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	24,500,000.00		24,500,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream - Tributary to Pulangui River), Brgy. Malambago, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	49,000,000.00		49,000,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Preventive Maintenance along Jct SH Aglayan - Zamboanguita Rd K1542 + 170 - K1542+700, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	49,000,000.00		49,000,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Sayre Highway -K1486+050 - K1486+070, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	1,764,000.00		1,764,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + (-275) - K1538 + (-295)	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	7,056,000.00		7,056,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Construction (Completion) of Water Supply System - Level II, Barangay Sinaya, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/17/2021	11/20/2021	11/28/2021	12/10/2021	12/10/2021	12/17/2021	12/29/2021							GoP	2,970,000.00		2,970,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	11/25/2021	11/25/2021	11/25/2021				
	Rehabilitation/ Reconstruction of Roads with slips,slope Collapse and Landslide along Jct SH-Aglayan - Alanib - Ticalaan Rd (Aglayan - Basak) -K1547 + 500 - K1547 + 550, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	25,333,000.00		25,333,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Construction of Access Road of District Engineering Office (Bukidnon 1st DEO),Malaybalay City,Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	29,400,000.00		29,400,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	9,800,000.00		9,800,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Replacement of Maapag Bridge along Jct. (Batangan - Laligan) Dagat Kidavao Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	17,316,600.00		17,316,600.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Construction of Multi-Purpose Building, Barangay 2, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	4,950,000.00		4,950,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Construction (Completion) of Multi-Purpose Building, Barangay Canangaan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	1,980,000.00		1,980,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Construction of Multi-Purpose Building, Barangay Lourdes, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	9,900,000.00		9,900,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Construction of Multi-Purpose Building, Barangay Lurogan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	9,900,000.00		9,900,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Construction of Multi-Purpose Building, Barangay Mabuhay, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/26/2021	11/29/2021	12/09/2021	12/21/2021	12/21/2021	12/28/2021								GoP	2,475,000.00		2,475,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				
	Replacement of Almendras Bridge along Jct. (Valencia - Batangan) Laligan Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021								GoP	24,500,000.00		24,500,000.00			Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/06/2021	12/06/2021	12/06/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	Replacement of Laligan Bridge along Jct. (Valencia - Batangan) Laligan Road, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021								GoP	24,500,000.00		24,500,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and landslide along Kapalong-Talaingod-Valencia (Bukidnon) K1582 + 587 - K1582 + 734, 1571+500 - 1571 +600	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021								GoP	49,000,000.00		49,000,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
	Preventive Maintenance along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1584+950 - K1585+230, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021								GoP	12,755,680.00		12,755,680.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
	Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021								GoP	94,905,820.00		94,905,820.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
	Construction of Road, Sitio Mabuhay (Phase II), Barangay San Jose, City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021								GoP	19,600,000.00		19,600,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
	Road Widening along Sayre Highway - K1480+917 - K1481+870, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021								GoP	43,560,000.00		43,560,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1592 + 000 - K1594 + 000 Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021								GoP	61,190,000.00		61,190,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
	Road Widening along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1538 + 000 - K1538 + 602, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/12/2021	12/24/2021	12/24/2021	12/31/2021								GoP	21,152,500.00		21,152,500.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/09/2021	12/09/2021	12/09/2021				
	Road Widening along Sayre Highway - K1528+514 - K1529+291, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/17/2021	12/29/2021	12/29/2021									GoP	33,369,000.00		33,369,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
	Road Widening along Sayre Highway K1535+606 - K1536+700, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/17/2021	12/29/2021	12/29/2021									GoP	57,384,040.00		57,384,040.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
	Road Widening along Sayre Highway K1536+700 - K1536+822, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	11/30/2021	12/03/2021	12/11/2021	12/23/2021	12/23/2021	12/30/2021								GoP	6,030,920.00		6,030,920.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/08/2021	12/08/2021	12/08/2021				
	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1591+212-K1592+000,	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021									GoP	72,615,600.00		72,615,600.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
	Road Widening along Sayre Highway - K1529+291 - K1530+127, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021									GoP	37,722,160.00		37,722,160.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
	Off-carriageway Improvement: Paving of Shoulders - along Sayre Highway (S00639MN) K1498+500 - K1510+325, K1511+413 - K1512+000	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/31/2021	12/31/2021									GoP	96,500,000.00		96,500,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				
	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1569 + 068 - K1570 + 793 San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/31/2021	12/31/2021									GoP	47,000,000.00		47,000,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
	Road Widening along Kapalong-Taleingod-Valencia (Bukidnon) Rd K1573+123 - K1573+857, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/28/2021	12/28/2021									GoP	26,901,580.00		26,901,580.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/13/2021	12/13/2021	12/13/2021				
	Construction (Completion) of Multi-Purpose Building, Barangay Aglayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/31/2021	12/31/2021									GoP	6,930,000.00		6,930,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				
	Construction of Two-Storey Building, Bukidnon 1st DEO, Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/31/2021	12/31/2021									GoP	19,600,000.00		19,600,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				
	Construction of Multi-Purpose Building, Barangay Can-ayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021	12/16/2021	12/31/2021	12/31/2021									GoP	4,950,000.00		4,950,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/16/2021	12/16/2021	12/16/2021				
	Construction of Multi-Purpose Building (City Health Building), City of Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	12/02/2021	12/05/2021												GoP	29,400,000.00		29,400,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association							
	Preventive Maintenance along Jct. Sayre Highway Impasug-on -Patulangan Bypass Rd - K1484 + 000 K1484 + 080	Construction Section	YES	Competitive Bidding	12/02/2021	12/09/2021	12/17/2021	12/29/2021	12/29/2021									GoP	29,400,000.00		29,400,000.00				Commission on Audit National Contractors Association of the Philippines (NCAP) Philippine Constructors Association	12/14/2021	12/14/2021	12/14/2021				
Total Alloted Budget of On-going Procurement Activities																			1,879,014,840.00													

Prepared by:

ROSMENDO C. BONGOCAN, JR.
BAC Secretariat

Recommended for Approval by:

OCTAVIUS CESAR E. AZURA
BAC Chairperson

APPROVED:

FLORDELIS C. ENRIQUEZ, CES E
Head of the Procuring Entity
Date: 01/13/2022