

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
		22P00017 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction / Improvement of Various Infrastructures in Support of National Security (Tatang Imprastraktura Para sa Kapayapaan at Seguridad Program (TIKAS) - Construction of Enlisted Personnel 5-Storey Condominium, Philippine Military Academy (PMA) Baguio City	RO	PUBLIC BIDDING	6-Dec-21	7-Dec-21	15-Dec-21	28-Dec-21	28-Dec-21	4-Jan-22	26-Jan-22	10-Feb-22	24-Feb-22	28-Feb-22	CY 2022 Regular Infrastructure Program	125,428,476.74			122,517,001.45			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Dec-21		10-Dec-21	10-Dec-21	10-Dec-21		
		22P00026 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction / Improvement of Various Infrastructures in Support of National Security (Tatang Imprastraktura Para sa Kapayapaan at Seguridad Program (TIKAS) - Construction of Office's 5-Storey Condominium, Philippine Military Academy (PMA) Baguio City	RO	PUBLIC BIDDING	6-Dec-21	9-Dec-21	17-Dec-21	31-Dec-21	31-Dec-21	7-Jan-22	19-Jan-22	10-Feb-22	24-Feb-22	28-Feb-22	CY 2022 Regular Infrastructure Program	106,134,077.12			104,039,881.09			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Dec-21		10-Dec-21	10-Dec-21	10-Dec-21		
		22P00001 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads KENNON ROAD, KO241+650 - KO241+790 Camp 7, Baguio City	RO	PUBLIC BIDDING	25-Oct-21	28-Oct-21	8-Nov-21	22-Nov-21	22-Nov-21	29-Nov-21	13-Dec-21	22-Mar-22	24-Mar-22	24-Mar-22	CY 2022 Regular Infrastructure Program	118,558,183.82			118,458,183.82			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	2-Nov-21		2-Nov-21	2-Nov-21	2-Nov-21		
		22P00004 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tubla and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 6, Benguet Sablan & Tublay, Benguet	RO	PUBLIC BIDDING	8-Nov-21	9-Nov-21	19-Nov-21	6-Dec-21	6-Dec-21	13-Dec-21	27-Dec-21	22-Mar-22	24-Mar-22	24-Mar-22	CY 2022 Regular Infrastructure Program	289,491,486.90			289,474,959.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	17-Nov-21		17-Nov-21	17-Nov-21	17-Nov-21		
		22P00005 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tubla and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 4, Benguet Sablan, Benguet	RO	PUBLIC BIDDING	8-Nov-21	9-Nov-21	19-Nov-21	6-Dec-21	6-Dec-21	13-Dec-21	27-Dec-21	22-Mar-22	24-Mar-22	24-Mar-22	CY 2022 Regular Infrastructure Program	289,494,788.47			289,344,788.11			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	17-Nov-21		17-Nov-21	17-Nov-21	17-Nov-21		
		22P00006 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tubla and Tublay, Labay - Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 1, Benguet Tublay, Benguet	RO	PUBLIC BIDDING	10-Nov-21	16-Nov-21	24-Nov-21	7-Dec-21	7-Dec-21	14-Dec-21	27-Dec-21	22-Mar-22	24-Mar-22	24-Mar-22	CY 2022 Regular Infrastructure Program	164,042,142.50			163,992,142.47			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	17-Nov-21		17-Nov-21	17-Nov-21	17-Nov-21		

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	22P00007 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tuba and Tublay, Labay - Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 2, Benguet Tublay, Benguet		RO	PUBLIC BIDDING	10-Nov-21	16-Nov-21	24-Nov-21	7-Dec-21	7-Dec-21	14-Dec-21	27-Dec-21	22-Mar-22	23-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	144,745,977.51			144,731,522.61			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	17-Nov-21		17-Nov-21	17-Nov-21	17-Nov-21		
	22P00008 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tuba and Tublay, Labay - Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 3, Benguet Tublay, Benguet		RO	PUBLIC BIDDING	10-Nov-21	16-Nov-21	24-Nov-21	7-Dec-21	7-Dec-21	14-Dec-21	27-Dec-21	22-Mar-22	23-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	192,994,655.86			192,944,655.82			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	17-Nov-21		17-Nov-21	17-Nov-21	17-Nov-21		
	22P00009 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tuba and Tublay, Labay - Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 3, Benguet Bokod, Benguet		RO	PUBLIC BIDDING	19-Nov-21	23-Nov-21	1-Dec-21	14-Dec-21	14-Dec-21	21-Dec-21	3-Jan-22	22-Mar-22	23-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	192,995,206.46			192,924,631.55			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	25-Nov-21		25-Nov-21	25-Nov-21	25-Nov-21		
	22P00014 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tuba and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet Kamog, Sablan, Benguet		RO	PUBLIC BIDDING	22-Nov-21	24-Nov-21	2-Dec-21	15-Dec-21	15-Dec-21	22-Dec-21	3-Jan-22	22-Mar-22	24-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	287,497,453.72			287,397,453.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	25-Nov-21		25-Nov-21	25-Nov-21	25-Nov-21		
	22P00015 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tuba and Tublay, Kamog Jct. - Calot - Pappa - Bagong - Balluay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Package 3, Benguet Sablan, Benguet		RO	PUBLIC BIDDING	22-Nov-21	24-Nov-21	2-Dec-21	15-Dec-21	15-Dec-21	22-Dec-21	3-Jan-22	22-Mar-22	23-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	289,479,849.26			289,380,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	25-Nov-21		25-Nov-21	25-Nov-21	25-Nov-21		
	22P00024 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Marcos Hi-way, KO260+(- 686) - KO264+000, KO264+460 - KO266+000, KO266+709 - KO267+165, KO267+325 - KO270+500 Tuba, Benguet		RO	PUBLIC BIDDING	6-Dec-21	9-Dec-21	17-Dec-21	31-Dec-21	31-Dec-21	7-Jan-22	19-Jan-22	22-Mar-22	23-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	192,899,236.09			192,899,235.72			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Dec-21		10-Dec-21	10-Dec-21	10-Dec-21		

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	22P00029 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Poblacion Jct. - Batusang - Carantes Jct. - Balatoc Jct. (Section 6 of BLISTT Outer Ring Circumferential Road), Benguet Itogon, Benguet		RO	PUBLIC BIDDING	6-Dec-21	9-Dec-21	17-Dec-21	31-Dec-21	31-Dec-21	7-Jan-22	19-Jan-22	22-Mar-22	24-Mar-22	24-Mar-22		CY 2022 Regular Infrastructure Program	151,490,708.63			151,389,998.31			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Dec-21		10-Dec-21	10-Dec-21	10-Dec-21		
	22P00030 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan - Tuba and Tublay, Kamoog Jct. - Calot - Pappa - Bagong - Baituyay - Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road) Package 5, Benguet Sablan, Benguet		RO	PUBLIC BIDDING	6-Dec-21	9-Dec-21	17-Dec-21	31-Dec-21	31-Dec-21	7-Jan-22	19-Jan-22	22-Mar-22	24-Mar-22	24-Mar-22		CY 2022 Regular Infrastructure Program	289,495,471.74			289,400,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	10-Dec-21		10-Dec-21	10-Dec-21	10-Dec-21		
	22P00035: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads Baguio - La Trinidad - Itogon - Sablan Tuba and Tublay, Asin - Nangalisian Jct. - Bayabas - Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet Sablan, Benguet		RO	PUBLIC BIDDING	3-Jan-22	7-Jan-22	17-Jan-22	7-Feb-22	7-Feb-22	14-Feb-22	28-Feb-22	22-Mar-22	23-Mar-22	24-Mar-22		CY 2022 Regular Infrastructure Program	173,686,940.48			173,610,748.49			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Feb-22		4-Feb-22	4-Feb-22	4-Feb-22		
	22P00037: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Sagpat, Kibungan, Benguet - Santol, La Union Road Sagpat, Kibungan		RO	PUBLIC BIDDING	6-Jan-22	10-Jan-22	18-Jan-22	31-Jan-22	31-Jan-22	7-Feb-22	21-Feb-22	22-Mar-22	24-Mar-22	24-Mar-22		CY 2022 Regular Infrastructure Program	197,959,865.75			197,860,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Jan-22		11-Jan-22	11-Jan-22	11-Jan-22		
	22P00038: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Pimunggan - Saguitang - Lubas - Dungan Road in support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing Tuba, Benguet		RO	PUBLIC BIDDING	6-Jan-22	10-Jan-22	18-Jan-22	31-Jan-22	31-Jan-22	7-Feb-22	21-Feb-22	22-Mar-22	24-Mar-22	24-Mar-22		CY 2022 Regular Infrastructure Program	197,958,295.68			197,860,000.33			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Jan-22		11-Jan-22	11-Jan-22	11-Jan-22		

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
	22P00039: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Ilogon - Dalupitip - San Nicolas Road Ilogon, Benguet		RO	PUBLIC BIDDING	6-Jan-22	10-Jan-22	18-Jan-22	31-Jan-22	31-Jan-22	7-Feb-22	21-Feb-22	22-Mar-22	23-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	<u>192,976,551.70</u>			192,926,551.42			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Jan-22		11-Jan-22	11-Jan-22	11-Jan-22			
	22P00042: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Sinacbat - Alliem Road Bakun, Benguet		RO	PUBLIC BIDDING	11-Jan-22	13-Jan-22	24-Jan-22	9-Feb-22	9-Feb-22	16-Feb-22	8-Mar-22	22-Mar-22	23-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	<u>197,995,483.85</u>			197,895,483.85			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jan-22		24-Jan-22	24-Jan-22	24-Jan-22			
	22P00043: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads - Aguineldo - Toboy - Natonin Road Aguineldo Ifugao		RO	PUBLIC BIDDING	7-Feb-22	8-Feb-22	16-Feb-22	2-Mar-22	2-Mar-22	9-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	<u>118,205,230.78</u>			118,183,084.70			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	14-Feb-22		14-Feb-22	14-Feb-22	14-Feb-22			
	22P00062: CONVERGENCE & SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major / Strategic Public Buildings / Facilities - Improvement of Mabaca to Talocloc Road in Tanudan, Kalinga		RO	PUBLIC BIDDING	17-Feb-22	21-Feb-22	1-Mar-22	14-Mar-22	14-Mar-22	18-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	24-Mar-22			CY 2022 Regular Infrastructure Program	<u>130,273,119.94</u>			128,970,222.01			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	28-Feb-22		28-Feb-22	28-Feb-22	28-Feb-22			
	22P00040: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or Roads that traverse multiple LGU jurisdictions) - Construction of Road, Anovang DOMOLPOS Ilogon - Kayapa, Nueva Vizcaya, Ilogon Benguet Anovang, Domolpos, Ilogon, Benguet		RO	PUBLIC BIDDING	11-Jan-22	13-Jan-22	24-Jan-22	9-Feb-22	16-Feb-22	16-Feb-22	8-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	<u>296,933,203.80</u>			296,830,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jan-22		24-Jan-22	24-Jan-22	24-Jan-22			
	22P00041: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Kapangan, Benguet - San Gabriel, La Union Kapangan, Benguet		RO	PUBLIC BIDDING	11-Jan-22	13-Jan-22	24-Jan-22	9-Feb-22	9-Feb-22	16-Feb-22	28-Feb-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	<u>197,998,309.33</u>			197,943,348.28			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jan-22		24-Jan-22	24-Jan-22	24-Jan-22			

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
		22P00047: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Benguet - Nueva Vizcaya Rd, KO284+450 - KO284+590 Bokod, Benguet	RO	PUBLIC BIDDING	9-Feb-22	14-Feb-22	22-Feb-22	7-Mar-22	7-Mar-22	14-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	144,747,970.23			144,697,970.23			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00048: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Benguet - Nueva Vizcaya Rd, KO281+(-050) - KO281+155 Bokod, Benguet	RO	PUBLIC BIDDING	9-Feb-22	14-Feb-22	22-Feb-22	7-Mar-22	7-Mar-22	14-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	135,098,553.20			135,048,553.20			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00049: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO314+845 - KO315+000 Bokod, Benguet	RO	PUBLIC BIDDING	9-Feb-22	14-Feb-22	22-Feb-22	7-Mar-22	7-Mar-22	14-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	144,747,979.55			144,647,629.45			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00050: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO314+719 - KO314+760, KO314+793 - KO314+845 Bokod, Benguet	RO	PUBLIC BIDDING	9-Feb-22	14-Feb-22	22-Feb-22	7-Mar-22	7-Mar-22	14-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	125,447,987.30			125,350,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00051: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO314+430 - KO314+563 Bokod, Benguet	RO	PUBLIC BIDDING	9-Feb-22	14-Feb-22	22-Feb-22	7-Mar-22	7-Mar-22	14-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	106,149,649.68			106,049,649.68			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00052: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO316+549 - KO316+725 Bokod, Benguet	RO	PUBLIC BIDDING	14-Feb-22	16-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	16-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22			CY 2022 Regular Infrastructure Program	144,747,778.41			144,622,778.41			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		

Code (UACSB/ AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
		22P00053: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO316+240 - KO316+365 Bokod, Benguet	RO	PUBLIC BIDDING	14-Feb-22	16-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	16-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22		CY 2022 Regular Infrastructure Program		<u>130,273,582.36</u>			130,173,582.36			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00054: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO316+100 - KO316+240 Bokod, Benguet	RO	PUBLIC BIDDING	14-Feb-22	16-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	16-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22		CY 2022 Regular Infrastructure Program		<u>144,749,097.41</u>			144,699,097.41			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00055: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO315+940 - KO316+090 Bokod, Benguet	RO	PUBLIC BIDDING	14-Feb-22	16-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	16-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22		CY 2022 Regular Infrastructure Program		<u>144,747,768.11</u>			144,622,768.11			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00056: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cong. Andres Acop Cosalan Rd, KO341+115 - KO341+255 Kabayan, Bengue	RO	PUBLIC BIDDING	14-Feb-22	16-Feb-22	24-Feb-22	9-Mar-22	9-Mar-22	16-Mar-22	22-Mar-22	23-Mar-22	4-Apr-22	5-Apr-22		CY 2022 Regular Infrastructure Program		<u>144,748,471.22</u>			144,623,471.22			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Feb-22		18-Feb-22	18-Feb-22	18-Feb-22		
		22P00003 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - (Asphalt Overlay) along Baguio - Bontoc Road, KO312+600 - KO320+600 Buguias, Benguet	RO	PUBLIC BIDDING	8-Nov-21	9-Nov-21	19-Nov-21	6-Dec-21	6-Dec-21	13-Dec-21	10-Jan-22	24-Mar-22	4-Apr-22	5-Apr-22		CY 2022 Regular Infrastructure Program		<u>96,499,478.97</u>			96,398,731.75			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	17-Nov-21		7-Nov-21	17-Nov-21	17-Nov-21		
		22P00010 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - (Asphalt Overlay) along Baguio - Bontoc Road, KO294+969 - KO299+760, KO299+820 - KO307+205 Atok, Benguet	RO	PUBLIC BIDDING	19-Nov-21	23-Nov-21	1-Dec-21	14-Dec-21	14-Dec-21	21-Dec-21	3-Jan-22	24-Mar-22	4-Apr-22	5-Apr-22		CY 2022 Regular Infrastructure Program		<u>212,299,318.11</u>			212,199,317.34			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	25-Nov-21		25-Nov-21	25-Nov-21	25-Nov-21		