

FY 2025 PROCUREMENT MONITORING REPORT (PMR) CIVIL WORKS FOR (FIRST SEMESTER)

As of June 30, 2025

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
30023612205000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Phase 1, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	10/30/2024	10/28/2024	10/29/2024	11/4/2024	11/6/2024	2/13/2025	2/26/2025	3/4/2025	8/25/2025		FY 2025 - DPWH Infrastructure Program based on NEP	6,930,000.00			6,826,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	10/29/2024	11/4/2024	8/25/2025	Buildings: Construction - Low Rise - Concrete
30023110817000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Inayawan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/1/2024	10/28/2024	10/29/2024	11/4/2024	11/6/2024	2/13/2025	2/26/2025	3/4/2025	5/14/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,870,812.46			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	10/29/2024	11/4/2024	5/14/2025	Roads: Construction - PCCP
30023110876000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Punta Princesa, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/2/2024	10/28/2024	10/29/2024	11/4/2024	11/6/2024	2/13/2025	2/26/2025	3/4/2025	5/14/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	10/29/2024	11/4/2024	5/14/2025	Roads: Construction - PCCP
30021510750000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - access Roads and/or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Package 2, Barangay Labangon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/3/2024	10/28/2024	10/29/2024	11/4/2024	11/6/2024	2/13/2025	2/26/2025	3/4/2025	6/18/2025		FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			9,650,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	10/29/2024	11/4/2024	6/18/2025	Roads: Construction - PCCP
30021510750000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - access Roads and/or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Bridge , Along J. Alcantara St., Barangay Sambag 1, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/4/2024	10/28/2024	10/29/2024	11/4/2024	11/6/2024	2/13/2025	2/26/2025	3/4/2025	7/11/2025		FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			9,653,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	10/29/2024	11/4/2024	7/11/2025	Bridge: Rehabilitation - Concrete
31030410182000	OO1: Ensure Safe and Reliable National Road System- Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges- Mahiga Br. (B00418CB) along Gov. Cuenco Ave., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/5/2024	10/28/2024	10/29/2024	11/4/2024	11/6/2024	2/13/2025	2/26/2025	3/4/2025	7/17/2025		FY 2025 - DPWH Infrastructure Program based on NEP	11,760,000.00			11,533,342.80			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	10/29/2024	11/4/2024	7/17/2025	Bridge: Rehabilitation - Concrete
32010111418000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Guadalupe River, Package 2, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/6/2024	10/28/2024	12/18/2024	12/23/2024	12/18/2024	2/13/2025	2/26/2025	3/4/2025	11/9/2025		FY 2025 - DPWH Infrastructure Program based on NEP	41,507,900.00			40,882,899.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	12/18/2024	12/23/2024	11/9/2025	Flood Control - Construction - Slope Protection
32010111417000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Guadalupe River, Package 2, Barangay Kalunasan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/7/2024	10/28/2024	10/29/2024	11/4/2024	11/6/2024	2/13/2025	2/26/2025	3/4/2025	11/19/2025		FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00			48,165,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	10/29/2024	11/4/2024	11/19/2025	Flood Control - Construction - Slope Protection
32010111324000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Package 2, A. Gabuya St. to Outfall, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/8/2024	10/28/2024	12/19/2024	12/24/2024	12/27/2024	3/17/2025	3/27/2025	4/2/2025	3/25/2026		FY 2025 - DPWH Infrastructure Program based on NEP	96,500,000.00			96,355,375.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	12/19/2024	12/24/2024	3/25/2026	Flood Control - Construction - Slope Protection
320102107657000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Package 2, Barangay Buol-Taup, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/8/2024	10/16/2024	11/9/2024	10/28/2024	12/20/2024	12/26/2024	12/26/2024	3/17/2025	3/27/2025	4/2/2025	3/25/2026		FY 2025 - DPWH Infrastructure Program based on NEP	96,500,000.00			95,625,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/16/2024	10/28/2024	10/28/2024	12/20/2024	12/26/2024	3/25/2026	Flood Control - Construction - Slope Protection
30022612205000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Sawang Calero, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/16/2024	10/25/2024	11/13/2024	11/6/2024	12/13/2024	12/18/2024	12/20/2024	2/13/2025	2/26/2025	3/4/2025	6/21/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	10/25/2024	11/6/2024	11/6/2024	12/13/2024	12/18/2024	6/21/2025	Buildings: Construction- Low Rise- Concrete
30021510750000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Road, Barangay Makubog, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/16/2024	10/25/2024	11/14/2024	11/6/2024	11/7/2024	11/11/2024	11/13/2024	2/13/2025	2/26/2025	3/2/2025	5/14/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,825,936.76			1. COA 2. Cebu Contractors Association 3. PICE	10/25/2024	11/6/2024	11/6/2024	11/7/2024	11/11/2024	5/14/2025	Roads: Rehabilitation- PCCP
30021510750000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/ Strategic Public Buildings/ Facilities- Construction of Concrete Bridge, Package 2, Barangay Buhisan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/16/2024	10/25/2024	11/15/2024	11/6/2024	11/7/2024	11/11/2024	11/13/2024	2/25/2025	3/11/2025	3/11/2025	11/26/2025		FY 2025 - DPWH Infrastructure Program based on NEP	8,820,000.00			8,687,321.88			1. COA 2. Cebu Contractors Association 3. PICE	10/25/2024	11/6/2024	11/6/2024	11/7/2024	11/11/2024	11/26/2025	Bridges: Construction- Concrete
310304101580000	OO1: Ensure Safe and Reliable National Road System- Bridge Program-Rehabilitation / Major Repair of Permanent Bridges- Kinalumasan Br. 1 (B00405CB) along N. Bacalso Ave. (Cebu South Rd), Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/14/2024	10/16/2024	10/25/2024	11/17/2024	11/6/2024	11/7/2024	11/11/2024	11/13/2024	2/25/2025	3/7/2025	3/11/2025	3/3/2026		FY 2025 - DPWH Infrastructure Program based on NEP	12,740,000.00			12,548,656.78			1. COA 2. Cebu Contractors Association 3. PICE	10/25/2024	11/6/2024	11/6/2024	11/7/2024	11/11/2024	3/3/2026	Bridge: Rehabilitation - Concrete
30021510750000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (Sipag)- Access Roads and/ or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package 1, Barangay Babag, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/14/2024	10/16/2024	10/25/2024	11/18/2024	11/6/2024	11/7/2024	11/11/2024	12/13/2024	2/25/2025	3/7/2025	3/11/2025	7/25/2025		FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00			14,475,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/25/2024	11/6/2024	11/6/2024	11/7/2024	11/11/2024	7/25/2025	Roads: Concrete- PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
300215107504000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package 2, Barangay Tagba-o, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/14/2024	10/16/2024	10/25/2024	11/19/2024	11/6/2024	11/7/2024	11/11/2024	12/13/2024	2/25/2025	3/7/2025	3/11/2025	7/25/2025		FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00			14,477,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/25/2024	11/6/2024	11/6/2024	11/7/2024	11/11/2024	7/25/2025	Roads: Construction- PCCP
300215107510000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ Or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package 2, Barangay Buol, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/4/2024	10/16/2024	10/25/2024	11/20/2024	11/6/2024	11/7/2024	11/11/2024	12/13/2024	2/25/2025	3/7/2025	3/11/2025	9/16/2025		FY 2025 - DPWH Infrastructure Program based on NEP	29,400,000.00			28,930,000.00			1. COA 2. Cebu Contractors Association 3. PICE	10/25/2024	11/6/2024	11/6/2024	11/7/2024	11/11/2024	9/16/2025	Roads: Construction- PCCP
30022612072000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Package A, Barangay Sudlon I, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/21/2024	11/19/2024	11/20/2024	11/22/2024	11/26/2024	2/25/2025	3/7/2025	3/11/2025	8/7/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,851,000.00			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	11/20/2024	11/22/2024	8/7/2025	Buildings: Construction- Low Rise- Concrete
3002151075151000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Slope Protection Structure, Barangay Budlaan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/23/2024	11/19/2024	11/20/2024	11/22/2024	11/26/2024	3/11/2025	3/21/2025	3/27/2025	6/6/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,826,500.00			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	11/20/2024	11/22/2024	6/6/2025	Roads: Construction- PCCP
310304101581000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridge- Kolumban Br. 2 (B00407CB) along C. Padilla St., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/24/2024	11/19/2024	11/20/2024	11/22/2024	11/26/2024	2/25/2025	3/7/2025	3/11/2025	7/21/2025		FY 2025 - DPWH Infrastructure Program based on NEP	10,780,000.00			10,660,999.14			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	11/20/2024	11/22/2024	7/21/2025	Bridge: Rehabilitation - Concrete
300215107500000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Budlaan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/25/2024	11/19/2024	11/20/2024	11/22/2024	11/26/2024	2/25/2025	3/7/2025	3/11/2025	7/25/2025		FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00			14,479,500.00			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	11/20/2024	11/22/2024	7/25/2025	Roads: Construction- PCCP
300215107516000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Rehabilitation of Bridge, along Tres de Abril St., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/27/2024	11/19/2024	11/20/2024	11/22/2024	11/26/2024	2/25/2025	3/7/2025	3/11/2025	8/11/2025		FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00			19,208,000.00			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	11/20/2024	11/22/2024	8/11/2025	Bridge: Rehabilitation - Concrete
310105101310000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Cebu- Balmisan Transcentral Highway - K0005+ (-502) - K0007+000, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/28/2024	11/19/2024	11/20/2024	11/22/2024	11/26/2024	3/18/2025	3/28/2025	4/3/2025	1/26/2026		FY 2025 - DPWH Infrastructure Program based on NEP	101,325,000.00			101,294,948.90			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	11/20/2024	11/22/2024	1/26/2026	Roads: Rehabilitation- Asphalt
32010114180000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Lahug River, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/29/2024	11/19/2024	12/18/2024	12/23/2024	12/27/2024	3/11/2025	3/17/2025	3/21/2025	8/1/2025		FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			9,652,948.69			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	12/18/2024	12/23/2024	8/1/2025	Flood Control - Construction - Slope Protection
320101131223000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	11/30/2024	11/19/2024	12/18/2024	12/23/2024	12/27/2024	3/17/2025	4/2/2025	4/8/2025	1/17/2026		FY 2025 - DPWH Infrastructure Program based on NEP	59,183,450.00			58,945,538.39			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	12/18/2024	12/23/2024	1/17/2026	Flood Control - Construction - Slope Protection
320102107506000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Managay River, Package 2, Barangay Bonbon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	10/28/2024	11/7/2024	12/1/2024	11/19/2024	12/20/2024	12/26/2024	1/2/2025	3/10/2025	3/14/2025	3/17/2025	3/9/2026		FY 2025 - DPWH Infrastructure Program based on NEP	96,500,000.00			96,017,500.00			1. COA 2. Cebu Contractors Association 3. PICE	11/7/2024	11/19/2024	11/19/2024	12/20/2024	12/26/2024	3/9/2026	Flood Control - Construction - Slope Protection
30022612071000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Tisa, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/4/2024	11/6/2024	11/15/2024	12/2/2024	11/27/2024	11/28/2024	12/2/2024	5/16/2025	5/19/2025	5/30/2025	5/30/2025	8/27/2025		FY 2025 - DPWH Infrastructure Program based on NEP	1,980,000.00			1,950,300.00			1. COA 2. Cebu Contractors Association 3. PICE	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/2/2024	8/27/2025	Buildings: Construction- Low Rise- Concrete
300234100987000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Kalunasan, Cebu City (Package 3)	Cebu City District Engineering Office	Yes	Competitive Bidding	10/24/2024	11/6/2024	11/15/2024	12/3/2024	11/27/2024	12/18/2024	12/23/2024	12/27/2024	3/11/2025	3/21/2025	3/27/2025	10/31/2025		FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00			19,305,405.00			1. COA 2. Cebu Contractors Association 3. PICE	11/15/2024	11/27/2024	11/27/2024	12/18/2024	12/23/2024	10/31/2025	Flood Control - Construction - Slope Protection
300234100860000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures Protecting Public Infrastructures/ Facilities - Construction of Flood Mitigation Structure, Barangay Sapangdaku, Cebu City (Package 3)	Cebu City District Engineering Office	Yes	Competitive Bidding	11/4/2024	11/6/2024	11/15/2025	12/4/2024	11/27/2024	12/19/2024	12/24/2024	12/27/2024	3/11/2025	3/21/2025	3/27/2025	11/11/2025		FY 2025 - DPWH Infrastructure Program based on NEP	26,553,100.00			26,153,284.00			1. COA 2. Cebu Contractors Association 3. PICE	11/15/2024	11/27/2024	11/27/2024	12/19/2024	12/24/2024	11/11/2025	Flood Control - Construction - Slope Protection
300215107513000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road Slope Protection Structure, Barangay Taptap, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/4/2024	11/6/2024	11/15/2024	12/5/2024	11/27/2024	11/28/2024	12/2/2024	12/4/2024	3/11/2025	3/21/2025	3/27/2025	6/6/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,895,000.00			1. COA 2. Cebu Contractors Association 3. PICE	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/2/2024	6/6/2025	Roads: Construction- Slope Protection

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n7	Post Qual8	
300215101514000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Kasambagan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/4/2024	11/6/2024	11/15/2024	12/6/2024	11/27/2024	11/28/2024	12/2/2024	12/4/2024	3/26/2025	4/4/2005	4/10/2025	6/20/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,826,500.00			1. COA 2. Cebu Contractors Association 3. PICE	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/2/2024	6/20/2025	Roads: Construction- PCCP
310103102114000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Borromeo St. - (S00079CB) - Chainage 000 - Chainage 645, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/4/2024	11/6/2024	11/15/2024	12/7/2024	11/27/2024	11/28/2024	12/2/2024	12/4/2024	3/12/2025	3/21/2025	3/27/2025	7/4/2025	FY 2025 - DPWH Infrastructure Program based on NEP	46,060,000.00			45,360,000.00			1. COA 2. Cebu Contractors Association 3. PICE	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/2/2024	7/4/2025	Roads: Rehabilitation - Asphalt
310103102115000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- F. Cabahug Ext. / F. Cabahug Br. (S00042CB) - Chainage 488 - Chainage 1166, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/4/2024	11/6/2024	11/15/2024	12/8/2024	11/27/2024	11/28/2024	12/2/2024	12/4/2024	2/25/2025	3/11/2025	3/11/2025	3/10/2025	FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00			48,549,769.75			1. COA 2. Cebu Contractors Association 3. PICE	11/15/2024	11/27/2024	11/27/2024	11/28/2024	12/2/2024	3/10/2025	Roads: Rehabilitation- Asphalt
300226122054000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay San Nicolas Proper, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/9/2024	12/3/2024	12/4/2024	12/9/2024	12/11/2024	2/25/2025	3/7/2025	3/11/2025	9/6/2025	FY 2025 - DPWH Infrastructure Program based on NEP	7,920,000.00			7,761,577.00			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	12/4/2024	12/9/2024	9/6/2025	Buildings: Construction-Low Rise- Concrete
300226122070000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Package A, Barangay Tisa, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/10/2024	12/3/2024	3/22/2025	3/24/2025	5/16/2025	5/19/2025	5/23/2025	5/23/2025	11/18/2025	FY 2025 - DPWH Infrastructure Program based on NEP	7,920,000.00			7,914,800.00			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	3/22/2025	3/24/2025	11/18/2025	Buildings: Construction-Low Rise- Concrete
300226122057000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Kalunasan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/11/2024	12/3/2024	12/4/2024	12/9/2024	12/11/2024	2/25/2025	3/7/2025	3/11/2025	8/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	8,910,000.00			8,776,350.00			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	12/4/2024	12/9/2024	8/7/2025	Buildings: Construction- Low Rise- Concrete
300215107511000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and / or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Apas, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/12/2024	12/3/2024	12/4/2024	12/9/2024	12/11/2024	3/12/2025	3/21/2025	3/27/2025	6/6/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,826,400.00			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	12/4/2024	12/9/2024	6/6/2025	Roads: Construction- PCCP
300215107515000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Inayawan, Package 2, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/13/2024	12/3/2024	12/4/2024	12/9/2024	12/11/2024	3/12/2025	3/21/2025	3/27/2025	6/6/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,819,605.03			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	12/4/2024	12/9/2024	6/6/2025	Roads: Construction- PCCP
310304101970000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Canduman Br. (B00401CB) along Gov Cuenco Ave., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/14/2024	12/3/2024	12/4/2024	12/9/2024	12/11/2024	2/25/2025	3/7/2025	3/11/2025	7/18/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			9,652,511.00			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	12/4/2024	12/9/2024	7/18/2025	Bridge: Rehabilitation - Concrete
310103102110000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program Preventive Maintenance- Tertiary Roads- P Burgos St - (S00116CB) - Chainage 000 - Chainage 011, Chainage 011 - Chainage 083, Chainage 083 - Chainage 218 (S00117CB) Chainage 000 - Chainage 056, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/15/2024	12/3/2024	12/4/2024	12/9/2024	12/11/2024	3/12/2025	3/14/2025	3/20/2025	5/30/2025	FY 2025 - DPWH Infrastructure Program based on NEP	16,660,000.00			16,468,888.88			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	12/4/2024	12/9/2024	5/30/2025	Roads: Rehabilitation- Asphalt
310103102113000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Gov Cuenco Ave - K0005 + (-911) - K0005+ (-743) - K0005+542 - K0005+722, K0005+737 - K0005+936, (S00426CB) Chainage 328 - Chainage 410, (S00432CB) Chainage 000 - Chainage 028, Chainage 028 - Chainage 196, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/16/2024	12/3/2024	12/4/2024	12/9/2024	12/11/2024	2/25/2025	3/13/2025	3/17/2025	6/24/2025	FY 2025 - DPWH Infrastructure Program based on NEP	47,040,000.00			46,838,589.00			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	12/4/2024	12/9/2024	6/24/2025	Roads: Rehabilitation- Asphalt
300215107489000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Sitio Katiyang, Barangay Sirao, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/11/2024	11/13/2024	11/21/2024	12/17/2024	12/3/2024	1/25/2025	1/28/2025	1/31/2025	2/25/2025	3/7/2025	3/11/2025	1/8/2026	FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00			48,870,515.00			1. COA 2. Cebu Contractors Association 3. PICE	11/21/2024	12/3/2024	12/3/2024	1/25/2025	1/28/2025	1/8/2026	Bridge: Construction- Concrete (Superstructure)
300226122060000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/18/2024	12/12/2024	12/13/2024	12/18/2024	12/20/2024	2/25/2025	3/7/2025	3/11/2025	5/9/2025	FY 2025 - DPWH Infrastructure Program based on NEP	2,970,000.00			2,925,450.00			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/18/2024	5/9/2025	Buildings: Construction-Low Rise- Concrete
310103102118000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Membaling, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/19/2024	12/12/2024	12/13/2024	12/18/2024	12/20/2024	2/25/2025	3/7/2025	3/11/2025	10/6/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,900,000.00			9,880,487.00			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/18/2024	10/6/2025	Buildings: Construction-Low Rise- Concrete
310103102118000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- M Velez St - (S00064CB) - Chainage 157 - Chainage 498, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/20/2024	12/12/2024	12/13/2024	12/18/2024	12/20/2024	2/25/2025	3/7/2025	3/11/2025	5/27/2025	FY 2025 - DPWH Infrastructure Program based on NEP	8,820,000.00			8,687,700.00			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/18/2024	5/27/2025	Roads: Construction- PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
300215107496000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Ota-Guba Bridge, Barangay Pulangbato, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/21/2024	12/12/2024	12/28/2024	12/30/2024	1/3/2025	2/25/2025	3/7/2025	3/11/2025	12/3/2025		FY 2025 - DPWH Infrastructure Program based on NEP	29,400,000.00			29,361,006.23			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/25/2024	12/30/2024	12/3/2025	Bridge: Construction- Concrete (Superstructure)
310103102117000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- V Rama - Tres de Abril St - (S00068CB) - Chainage 926 - Chainage 2136, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/23/2024	12/12/2024	12/13/2024	12/18/2024	12/20/2024	2/25/2025	3/7/2025	3/11/2025	7/25/2025		FY 2025 - DPWH Infrastructure Program based on NEP	31,360,000.00			30,889,800.00			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/18/2024	7/25/2025	Roads: Construction - PCCP
31010210229000	OO1: Ensure Sae and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Cebu South Coastal Rd - (S00134CB) - K0008+ (-767) - K0008+000, (S00135CB) K0008+000 - K0008+536, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/23/2024	12/12/2024	12/13/2024	12/18/2024	12/20/2024	3/18/2025	4/2/2025	4/8/2025	8/4/2025		FY 2025 - DPWH Infrastructure Program based on NEP	86,850,000.00			86,601,006.38			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/18/2024	8/4/2025	Roads: Rehabilitation- Asphalt
320101114181000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage Structure along Gorordo Ave., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/24/2024	12/12/2024	3/25/2025	3/28/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	10/8/2025		FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00			14,406,000.00			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	3/25/2025	3/28/2025	10/8/2025	Flood Control - Construction- Drainage
32010111419000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage Structure along Salinas Drive- Cebu Basmaban Transcentral highway, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/25/2024	12/12/2024	2/1/2025	2/4/2025	2/6/2025	3/12/2025	3/21/2025	3/27/2025	12/7/2025		FY 2025 - DPWH Infrastructure Program based on NEP	44,100,000.00			44,050,000.00			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	2/1/2025	2/4/2025	12/7/2025	Flood Control- Construction- Drainage
30023410063000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Revetment along Lusanan River, Barangay Tagbao, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/26/2024	12/12/2024	12/24/2024	12/27/2024	1/3/2025	3/3/2025	3/13/2025	3/19/2025	2/8/2026		FY 2025 - DPWH Infrastructure Program based on NEP	44,100,000.00			43,438,499.99			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/24/2024	12/27/2024	2/8/2026	Flood Control - Construction- Slope Protection
320101114162000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Kinalunsan River, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/27/2024	12/12/2024	12/27/2024	12/30/2024	1/3/2025	3/12/2025	3/26/2025	3/31/2025	12/16/2025		FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00			48,749,863.07			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/27/2024	12/30/2024	12/16/2025	Flood Control- Construction- Slope Protection
320101113114000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure at Brgy. Budlam, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/21/2024	11/29/2024	12/28/2024	12/12/2024	12/28/2024	12/30/2024	1/3/2025	3/17/2025	4/2/2025	4/8/2025	2/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	67,550,000.00			67,301,440.63			1. COA 2. Cebu Contractors Association 3. PICE	11/29/2024	12/12/2024	12/12/2024	12/28/2024	12/30/2024	2/1/2026	Flood Control- Construction- Slope Protection
30022612304000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Busay, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	12/29/2024	12/18/2024	12/19/2024	12/24/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	12/2/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	12/2/2025	Buildings: Construction-Low Rise- Concrete
300226123052000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Adlan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	12/30/2024	12/18/2024	12/19/2024	12/24/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	1/1/2026	Buildings: Construction-Low Rise- Concrete
300226123045000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Brgy. Lusanan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	12/31/2024	12/18/2024	12/19/2024	12/24/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,873,885.00			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	1/1/2026	Buildings: Construction-Low Rise- Concrete
30022612303000	Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Mabini, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	1/1/2025	12/18/2024	12/19/2024	12/24/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,874,937.22			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	1/1/2026	Buildings: Construction-Low Rise- Concrete
300221108773000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sapangdaku, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/5/2024	1/2/2025	12/18/2024	12/19/2024	12/24/2024	5/16/2025	5/19/2025	5/30/2025	6/15/2025	8/25/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,870,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	8/25/2025	Roads: Construction-PCCP
310304101578000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- F Llamas Br. 1 (B00047CB) along Cebu Circumferential Rd. (F Llamas St.), Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	1/3/2025	12/18/2024	12/19/2024	12/24/2024	12/27/2024	3/3/2025	3/11/2025	3/11/2025	7/8/2025		FY 2025 - DPWH Infrastructure Program based on NEP	5,880,000.00			5,791,800.08			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	7/8/2025	Bridge: Rehabilitation - Concrete
300215104017000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sudon II, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	1/4/2025	12/18/2024	12/19/2024	12/24/2024	12/27/2024	3/12/2025	3/14/2025	3/18/2025	6/26/2025		FY 2025 - DPWH Infrastructure Program based on NEP	8,820,000.00			8,687,700.00			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	6/26/2025	Roads: Construction-PCCP
300215107907000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Slope Protection Structure, Barangay Bonbon, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	1/5/2025	12/18/2024	12/19/2024	12/24/2024	12/27/2024	3/3/2025	3/11/2025	3/11/2025	6/25/2025		FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			9,653,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/9/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	6/25/2025	Roads: Construction- Slope Protection

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation n7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
300215107516000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sinsin, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/18/2024	11/28/2024	12/6/2024	1/6/2025	12/18/2024	12/19/2024	12/24/2024	12/27/2024	3/12/2025	3/21/2025	3/27/2025	7/11/2025	FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			9,650,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/18/2024	12/18/2024	12/19/2024	12/24/2024	7/11/2025	Roads: Construction- PCCP	
300215105850000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Doka Modesta Bridge, Barangay Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/26/2024	11/28/2024	12/6/2024	1/7/2025	12/18/2024	12/19/2024	12/30/2024	1/3/2025	3/7/2025	3/19/2025	3/25/2025	2/19/2026	FY 2025 - DPWH Infrastructure Program based on NEP	67,550,000.00			66,537,849.06			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/18/2024	12/18/2024	12/19/2024	12/30/2024	2/19/2026	Bridge: Construction- Concrete (Superstructure)	
3002261212050000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Tejero, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/9/2025	12/19/2024	12/20/2024	12/26/2024	12/26/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/20/2024	12/26/2024	1/1/2026	Buildings: Repair	
3002261220510000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Tinao, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/10/2025	12/19/2024	12/20/2024	12/26/2024	12/26/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,920,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/20/2024	12/26/2024	1/1/2026	Buildings: Repair	
3002261220300000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Zapatera, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/11/2025	12/19/2024	12/20/2024	12/26/2024	12/26/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,942,955.81			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/20/2024	12/26/2024	1/1/2026	Buildings: Repair	
3002261220420000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Dayas, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/12/2025	12/19/2024	12/20/2024	12/26/2024	12/26/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/20/2024	12/26/2024	1/1/2026	Buildings: Repair	
3002261220440000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Lorega, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/13/2025	12/19/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/27/2024	12/30/2024	1/1/2026	Buildings: Repair	
3002261220540000	Convergence and Special Support Program basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Cogon Ramos, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/14/2025	12/19/2024	12/20/2024	12/26/2024	12/26/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,944,168.36			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/20/2024	12/26/2024	1/1/2026	Buildings: Repair	
3002151075170000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sudlon I, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/15/2025	12/19/2024	12/20/2024	12/26/2024	12/26/2024	3/12/2025	3/21/2025	3/27/2025	8/10/2025	FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00			14,450,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/20/2024	12/26/2024	8/10/2025	Roads: Construction- PCCP	
3002151074990000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road Slope Protection, Barangay Busay, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/16/2025	12/19/2024	12/27/2024	12/30/2024	1/3/2025	3/3/2025	3/11/2025	3/11/2025	2/7/2026	FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00			19,525,278.33			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/27/2024	12/30/2024	2/7/2026	Roads: Construction- Slope Protection	
3002151058600000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Talamban to barangay Bacayan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/17/2025	12/19/2024	12/27/2024	12/30/2024	1/3/2025	3/7/2025	3/19/2025	3/25/2025	12/7/2025	FY 2025 - DPWH Infrastructure Program based on NEP	66,585,000.00			66,503,751.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/27/2024	12/30/2024	12/7/2025	Roads: Construction- PCCP	
3101121005600000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Road/s- Tertiary Road/s- Gov. Cuenco Ave. - KD005+ (-639) KD005+ (-188), (SD0432CB) Chainage 000 - Chainage 196, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/27/2024	11/29/2024	12/6/2024	1/18/2025	12/19/2024	12/20/2024	12/26/2024	12/26/2024	3/12/2025	3/21/2025	3/27/2025	11/16/2025	FY 2025 - DPWH Infrastructure Program based on NEP	19,600,000.00			19,280,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/6/2024	12/19/2024	12/19/2024	12/20/2024	12/26/2024	11/16/2025	Flood Control: Construction- Drainage	
3002211087590000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. San Antonio, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/19/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	10/15/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,919,390.96			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/27/2024	10/15/2025	Roads: Construction- PCCP	
3002211087620000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/20/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	10/15/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/27/2024	10/15/2025	Roads: Construction- PCCP	
3002211087640000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Kamputhaw, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/21/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	10/15/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,935,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/27/2024	10/15/2025	Roads: Construction- PCCP	
3002211087650000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Hipodromo, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/22/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	10/15/2025	FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/27/2024	10/15/2025	Roads: Construction- PCCP	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
30022108768000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Talamban, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/23/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	10/15/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,943,337.16			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/27/2024	10/15/2025	Roads: Construction-PCCP
300226122034000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Kamagayan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/24/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,900,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/27/2024	1/1/2026	Buildings: Repair
300226122048000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Parian, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/25/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,941,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	#####	1/1/2026	Buildings: Repair
300226122036000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/26/2025	12/23/2024	12/24/2024	12/27/2024	8/1/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00						1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	#####	1/1/2026	Buildings: Repair
300226122037000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Pahina Central, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	1/27/2025	12/23/2024	12/24/2024	12/27/2024	12/27/2024	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,934,993.68			1. COA 2. Cebu Contractors Association 3. PICE	12/11/2024	12/23/2024	12/23/2024	12/24/2024	#####	1/1/2026	Buildings: Repair
300226122049000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Sambag II, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	1/28/2025	12/26/2024	3/8/2025	3/11/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,939,099.98			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	3/8/2025	3/11/2025	1/1/2026	Buildings: Repair
300226122041000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Brgy. Capitol Site, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	1/29/2025	12/26/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/27/2024	12/30/2024	1/1/2026	Buildings: Construction- Low Rise-Concrete
300226122040000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Brgy. Luz, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	1/30/2025	12/26/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,943,043.08			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/27/2024	12/30/2024	1/1/2026	Buildings: Construction- Low Rise-Concrete
30022108761000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Pulangbato, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	1/31/2025	12/26/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	10/15/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,820.70			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/27/2024	12/30/2024	10/15/2025	Roads: Concrete- PCCP
30022108763000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Binaliw, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	2/1/2025	12/26/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	10/15/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,917,294.22			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/27/2024	12/30/2024	10/15/2025	Roads: Concrete- PCCP
30022108766000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Mabolo, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	2/2/2025	12/26/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	10/15/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/27/2024	12/30/2024	10/15/2025	Roads: Concrete- PCCP
30022108767000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Sirao, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	2/3/2025	12/26/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	10/15/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/27/2024	12/30/2024	10/15/2025	Roads: Concrete- PCCP
30022108769000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Brgy. Cambuhocot, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	2/4/2025	12/26/2024	12/27/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	10/15/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/27/2024	12/30/2024	10/15/2025	Roads: Concrete- PCCP
30023410085000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Drainage Structure, Barangay Talamban, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	2/5/2025	12/26/2024	12/28/2024	12/30/2024	1/3/2025	3/3/2025	3/11/2025	3/11/2025	7/22/2025		FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			4,788,100.25			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/28/2024	12/30/2024	7/22/2025	Flood Control: Construction-Drainage
30023410089000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Drainage Structure, Barangay Pit-os, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	12/4/2024	12/13/2024	2/6/2025	12/26/2024	6/24/2025	6/26/2025	6/26/2025	8/1/2025	8/5/2025	8/5/2025	12/16/2025		FY 2025 - DPWH Infrastructure Program based on NEP	9,800,000.00			9,795,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	6/24/2025	6/26/2025	12/16/2025	Flood Control: Construction-Drainage
300234100891000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Drainage Structure, Barangay Mabolo, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/2/2024	12/4/2024	12/13/2024	2/7/2025	12/26/2024	12/28/2024	12/30/2024	1/3/2025	3/3/2025	3/11/2025	3/11/2025	9/4/2025		FY 2025 - DPWH Infrastructure Program based on NEP	14,700,000.00			14,553,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/26/2024	12/26/2024	12/28/2024	12/30/2024	9/4/2025	Flood Control: Construction-Drainage

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
300226127035000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Bacayan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2024	2/8/2025	12/27/2025	2/20/2025	2/24/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,934,995.76			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	2/20/2025	2/24/2025	1/1/2026	Buildings: Repair
300226122038000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Apas, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2024	2/9/2025	12/27/2025	12/28/2024	12/30/2024	1/3/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,919,826.23			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	12/28/2024	12/30/2024	1/1/2026	Buildings: Repair
300226122039000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Banilad, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2024	2/10/2025	12/27/2025	2/1/2025	2/4/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,749.96			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	2/1/2025	2/4/2025	1/1/2026	Buildings: Repair
300226122047000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Brgy. Malubog, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2024	2/11/2025	12/27/2025	2/1/2025	2/4/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00						1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	2/1/2025	2/4/2025	1/1/2026	Buildings: Construction- Low Rise- Concrete
300226122069000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2024	2/12/2025	12/27/2025	12/28/2024	12/30/2024	1/3/2025	3/3/2025	3/14/2025	3/20/2005	8/16/2005		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	12/28/2024	12/30/2024	8/16/2005	Buildings: Construction- Low Rise- Concrete
300226122061000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Buot, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2024	2/13/2025	12/27/2025	12/28/2024	12/30/2024	1/3/2025	3/3/2025	3/11/2025	3/17/2025	8/13/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	12/28/2024	12/30/2024	8/13/2025	Buildings: Construction- Low Rise- Concrete
300226122060000	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Bonbon, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2024	2/14/2025	12/27/2025	3/25/2025	3/28/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2005	9/6/2005		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,885,565.95			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	3/25/2025	3/28/2025	9/6/2005	Buildings: Construction- Low Rise- Concrete
300234100688000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Retention Structure at Barangay San Jose, Cebu City (RE-BID)	Cebu City District Engineering Office	Yes	Competitive Bidding	2/25/2025	12/6/2024	12/13/2024	2/15/2025	3/19/2025	3/20/2025	3/24/2025	3/25/2025	3/25/2025	4/4/2005	4/10/2025	7/27/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,900,000.00			4,890,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	3/19/2025	3/19/2025	3/20/2025	3/24/2025	7/27/2025	Flood Control- Construction- Slope Protection
300237100841000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Sta Cruz, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/16/2025	12/27/2025	1/25/2025	1/28/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	11/21/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,960,500.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	1/25/2025	1/28/2025	11/21/2025	Flood Control- Construction- Drainage
300237100842000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Agsungol, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/17/2025	12/27/2025	2/1/2025	2/5/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	11/21/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,899,576.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	2/1/2025	2/5/2025	11/21/2025	Flood Control- Construction- Drainage
300237100843000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Carreta, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/18/2025	12/27/2025	1/25/2025	1/28/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	11/21/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	1/25/2025	1/28/2025	11/21/2025	Flood Control- Construction- Drainage
300237100844000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Sambag I, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/19/2025	12/27/2025	1/25/2025	1/28/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	11/21/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	1/25/2025	1/28/2025	11/21/2025	Flood Control- Construction- Drainage
300237100845000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Flood Mitigation Structure at Brgy. Ermila, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/20/2025	12/27/2025	2/1/2025	2/5/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	11/21/2025		FY 2025 - DPWH Infrastructure Program based on NEP	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	2/1/2025	2/5/2025	11/21/2025	Flood Control- Construction- Drainage
300234100692000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/ Facilities- Construction of Retention along Bulacao River, Barangay Toong, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/21/2025	12/27/2025	1/25/2025	1/28/2025	1/31/2025	3/17/2025	3/27/2025	4/2/2025	11/9/2025		FY 2025 - DPWH Infrastructure Program based on NEP	36,200,000.00			36,612,000.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	1/25/2025	1/28/2025	11/9/2025	Flood Control- Construction- Slope Protection
320102107187000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Retention Structure along Mananga River, Barangay Bonbon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/22/2025	12/27/2025	12/28/2024	12/30/2024	1/3/2025	3/3/2025	3/13/2025	3/19/2025	12/4/2025		FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00			48,899,888.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	12/28/2024	12/30/2024	12/4/2025	Flood Control- Construction- Slope Protection
310103102116000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Cebu Circumferential Rd. (Salvador St.) - (S00066CB)- Chainage 000- Chainage 057, Chainage 057 - Chainage 1777 (S00067CB) Chainage 000- Chainage 688, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2005	2/24/2025	12/27/2025	12/28/2024	12/30/2024	1/3/2025	3/3/2025	3/13/2025	3/19/2025	8/26/2025		FY 2025 - DPWH Infrastructure Program based on NEP	49,000,000.00			48,899,888.00			1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	12/28/2024	12/30/2024	8/26/2025	Roads: Rehabilitation- Asphalt

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completo n	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation n7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)			
30021510361000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Slope Protection, Barangay Buhan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	12/4/2024	12/6/2024	12/13/2025	2/25/2025	12/27/2025	12/28/2024	12/30/2024	1/3/2025	3/17/2025	3/27/2025	4/2/2025	1/25/2026		FY 2025 - DPWH infrastructure Program based on NEP	96,500,000.00				96,250,667.01				1. COA 2. Cebu Contractors Association 3. PICE	12/13/2024	12/27/2024	12/27/2024	12/28/2024	12/30/2024	1/25/2026	Roads: Construction- Slope Protection
4096030000000000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social S0ervices- Construction of Multi-Purpose Building (Package B), Barangay Labangon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	2/26/2025	2/12/2025	3/13/2025	3/17/2025	3/19/2025	3/26/2025	4/4/2025	4/10/2025	9/6/2025		SR2024-12-023331	4,950,000.00				4,848,000.00				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	3/13/2025	3/17/2025	9/6/2025	Buildings: Construction-Low Rise- Concrete
300226127054000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Binaliw, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	2/27/2025	2/12/2025	2/13/2025	2/17/2025	2/19/2025	3/17/2025	3/27/2025	4/2/2025	9/15/2025		SR2024-02-010489	4,950,000.00				4,876,498.82				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	2/13/2025	2/17/2025	9/15/2025	Buildings: Construction-Low Rise- Concrete
300226122062000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Package A, Barangay Dujo Fatima, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	2/28/2025	2/12/2025	2/13/2025	2/17/2025	2/19/2025	3/10/2025	3/14/2025	3/20/2025	8/16/2025		GAA FY 2025	4,950,000.00				4,875,000.00				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	2/13/2025	2/17/2025	8/16/2025	Buildings: Construction-Low Rise- Concrete
3001010201735000	Local Program- National Building Program-Buildings and Other Structures- Multi-Purpose Buildings/ Facilities- Construction (Completion) of DPWH Cebu City District Engineering Office Building, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	3/1/2025	2/12/2025	3/25/2025	3/28/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	10/6/2025		GAA FY 2025	24,500,000.00				24,460,500.00				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	3/25/2025	3/28/2025	10/6/2025	Buildings: Construction-Low Rise- Concrete
300221108172000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of La Tareas St., Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	3/2/2025	2/12/2025	2/13/2025	2/17/2025	5/16/2025	5/19/2025	5/29/2025	6/4/2025	8/14/2025		GAA FY 2025	4,950,000.00				4,801,000.00				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	2/13/2025	2/17/2025	8/14/2025	Roads: Construction- PCCP
30021510107601000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Guba, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	3/3/2025	2/12/2025	2/13/2025	2/17/2025	2/19/2025	3/18/2025	3/28/2025	4/3/2025	8/19/2025		GAA FY 2025	14,700,000.00				14,406,000.00				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	2/13/2025	2/17/2025	8/19/2025	Roads: Construction-PCCP
300221108711000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities - Construction of J. Forch St.- I. Limkaken St., Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	3/4/2025	2/12/2025	2/13/2025	2/17/2025	5/16/2025	5/19/2025	5/29/2025	6/4/2025	11/7/2025		GAA FY 2025	17,820,000.00				17,443,690.00				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	2/13/2025	2/17/2025	11/7/2025	Roads: Construction-PCCP
310261102097000	QO1: Ensure Safe and Reliable National Road System- Network Development Program- Construction of By-Pass and Diversion Roads- Mambaling South Boulevard, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/20/2025	1/22/2025	1/31/2025	3/5/2025	2/12/2025	3/20/2025	3/24/2025	3/25/2025	3/25/2025	4/4/2025	4/10/2025	2/6/2026		GAA FY 2025	95,535,000.00				93,624,000.00				1. COA 2. Cebu Contractors Association 3. PICE	1/31/2025	2/12/2025	2/12/2025	3/20/2025	3/24/2025	2/6/2026	Roads: Construction-PCCP
4096030000000000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Sitio Udom, Barangay Taptap, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/6/2025	2/19/2025	2/20/2025	2/24/2025	2/26/2025	3/7/2025	3/14/2025	3/18/2025	6/2/2025		GAA FY 2025	4,825,000.00				4,776,750.00				1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	2/20/2025	2/24/2025	6/2/2025	Roads: Construction-PCCP
4096030000000000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Sitio Bonggan, Barangay Cambinocot, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/7/2025	2/19/2025	2/20/2025	2/24/2025	2/26/2025	3/17/2025	3/27/2025	4/2/2025	6/17/2025		SR2024-12-023331	4,825,000.00				4,819,000.00				1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	2/20/2025	2/24/2025	6/17/2025	Roads: Construction-PCCP
4096030000000000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Sitio Camito, Barangay Sambag II, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/8/2025	2/19/2025	2/20/2025	2/24/2025	2/26/2025	3/17/2025	3/21/2025	3/25/2025	6/9/2025		SR2024-12-023331	4,825,000.00				4,728,000.00				1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	2/20/2025	2/24/2025	6/9/2025	Roads: Construction-PCCP
300215107609000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Construction of Concrete Bridge, Barangay Poblacion Pardo, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/9/2025	2/19/2025	3/6/2025	3/10/2025	3/12/2025	3/17/2025	3/27/2025	4/2/2025	11/28/2025		SR2024-12-023331	39,200,000.00				38,415,285.00				1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	3/6/2025	3/10/2025	11/28/2025	Bridge: Construction- Concrete (Superstructure)
300215107498000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road leading to Kan-irag Golf Course, Barangay Makibog, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/10/2025	2/19/2025	3/25/2025	3/28/2025	5/16/2025	5/19/2025	5/29/2025	6/4/2025	1/22/2026		GAA FY 2025	49,000,000.00				48,024,325.16				1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	3/25/2025	3/28/2025	1/22/2026	Roads: Construction- PCCP
300227108390000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Barangay Guadalupe, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/11/2025	2/19/2025	2/20/2025	2/24/2025	2/26/2025	3/10/2025	3/14/2025	3/17/2025	9/9/2025		GAA FY 2025	4,950,000.00				4,945,000.00				1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	2/20/2025	2/24/2025	9/9/2025	Flood Control- Construction- Drainage

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
300237100848000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/12/2025	2/19/2025	3/6/2025	3/10/2025	5/16/2025	5/19/2025	5/30/2025	5/30/2025	11/22/2025		GAA FY 2025	4,950,000.00			4,875,500.00			1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	3/6/2025	3/10/2025	11/22/2025	Flood Control- Construction-Drainage
300237100848000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure / Facilities- Construction of Flood Mitigation Structure, Barangay Pasi, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	1/30/2025	2/7/2025	3/13/2025	2/19/2025	3/13/2025	3/17/2025	5/16/2025	5/19/2025	5/29/2025	6/4/2025	11/27/2025		GAA FY 2025	4,950,000.00			4,900,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	3/13/2025	3/17/2025	11/27/2025	Flood Control-Construction-Drainage
300237100840000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Mitigation Structure, Brgy. T. Padilla, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2024	1/30/2025	2/7/2025	3/14/2025	2/19/2025	3/6/2025	3/10/2025	2/26/2025	8/1/2025	8/5/2025	8/5/2025	3/13/2026		GAA FY 2025	9,900,000.00			9,773,627.52			1. COA 2. Cebu Contractors Association 3. PICE	2/7/2025	2/19/2025	2/19/2025	3/6/2025	3/10/2025	3/13/2026	Flood Control-Construction-Drainage
4098030000000000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, ABS Aznar Street, Barangay Lorega, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/4/2025	2/6/2025	2/14/2025	3/15/2025	2/26/2025	2/27/2025	3/3/2025	3/5/2025	3/17/2025	3/27/2025	3/27/2025	6/11/2025		GAA FY 2025	4,825,000.00			4,754,047.52			1. COA 2. Cebu Contractors Association 3. PICE	2/14/2025	2/26/2025	2/26/2025	2/27/2025	3/3/2025	6/11/2025	Roads: Construction- PCCP
4098030000000000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Package A, Barangay Labangon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/4/2025	2/6/2025	2/14/2025	3/16/2025	2/26/2025	2/27/2025	3/3/2025	3/5/2025	3/7/2025	3/14/2025	3/14/2025	8/24/2025		SR2024-12-023331	19,300,000.00			18,910,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/14/2025	2/26/2025	2/26/2025	2/27/2025	3/3/2025	8/24/2025	Roads: Construction-PCCP
4098030000000000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure . (Package A), Barangay Labangon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/4/2025	2/6/2025	2/14/2025	3/17/2025	2/26/2025	3/25/2025	3/28/2025	3/27/2025	3/27/2025	4/4/2025	4/4/2025	9/27/2025		SR2024-12-023331	4,825,000.00			4,821,700.00			1. COA 2. Cebu Contractors Association 3. PICE	2/14/2025	2/26/2025	2/26/2025	3/25/2025	3/28/2025	9/27/2025	Flood Control-Construction-Drainage
300234100848000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities construction of Drainage Structure, Barangay Pobacion Pardo, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/3/2025	2/6/2025	2/14/2025	3/18/2025	2/26/2025	3/25/2025	3/27/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	10/3/2025		SR2024-12-023331	4,900,000.00			4,900,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/14/2025	2/26/2025	2/26/2025	3/25/2025	3/27/2025	10/3/2025	Flood Control-Construction-Drainage
300237100840000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Brgy. Sto Niño, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/3/2025	2/6/2025	2/14/2025	3/19/2025	2/26/2025	3/25/2025	3/27/2025	3/27/2025	8/1/2025	8/5/2025	8/5/2025	1/26/2026		GAA FY 2025	4,950,000.00			4,943,900.00			1. COA 2. Cebu Contractors Association 3. PICE	2/14/2025	2/26/2025	2/26/2025	3/25/2025	3/27/2025	1/26/2026	Flood Control-Construction-Drainage
300237100847000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Public Infrastructure/ Facilities- Construction of Flood Mitigation Structure, Barangay Kinasang-an, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/3/2025	2/6/2025	2/14/2025	3/20/2025	2/26/2025	3/25/2025	3/27/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	10/3/2025		GAA FY 2025	4,950,000.00			4,875,750.00			1. COA 2. Cebu Contractors Association 3. PICE	2/14/2025	2/26/2025	2/26/2025	3/25/2025	3/27/2025	10/3/2025	Flood Control-Construction-Drainage
320101113210000	002: Protect Lives and Properties Against Major Floods- Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Bulacao River, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/4/2025	2/6/2025	2/14/2025	3/21/2025	2/26/2025	3/22/2025	3/24/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	4/3/2026		GAA FY 2025	65,620,000.00			64,307,600.00			1. COA 2. Cebu Contractors Association 3. PICE	2/14/2025	2/26/2025	2/26/2025	3/22/2025	3/24/2025	4/3/2026	Flood Control-Construction-Slope Protection
310108102152000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse and Landslide-Secondary Roads- Cebu Balamban Transcentral Highway- K0016+077, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/13/2025	2/21/2025	3/22/2025	3/5/2025	3/20/2025	3/24/2025	3/25/2025	3/25/2025	4/4/2025	4/10/2025	1/25/2026		GAA FY 2025	44,100,000.00			43,191,563.43			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/5/2025	3/5/2025	3/26/2025	3/24/2025	1/25/2026	Roads: Construction- Slope Protection
310108102153000	001: Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads- Cebu Balamban Transcentral Highway- K0016+420 - K00187+580, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/13/2025	2/21/2025	3/23/2025	3/5/2025	3/6/2025	3/10/2025	3/12/2025	3/17/2025	3/27/2025	4/2/2025	1/25/2026		GAA FY 2025	49,000,000.00			48,013,277.00			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/5/2025	3/5/2025	3/6/2025	3/10/2025	1/25/2026	Roads: Construction- Slope Protection
300215107497000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road leading to Sirao Flower Garden, Barangay Sirao, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/13/2025	2/21/2025	3/24/2025	3/5/2025	3/20/2025	3/24/2025	5/16/2025	5/19/2025	5/23/2025	5/23/2025	1/10/2026		GAA FY 2025	49,000,000.00			48,900,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/5/2025	3/5/2025	3/20/2025	3/24/2025	1/10/2026	Roads: Construction- PCCP
300226122056000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Guba (Phase I), Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/14/2025	2/21/2025	3/26/2025	3/7/2025	3/8/2025	3/12/2025	3/14/2025	3/17/2025	3/27/2025	4/2/2025	9/28/2025		SR2024-12-023331	4,950,000.00			4,942,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/7/2025	3/7/2025	3/8/2025	3/12/2025	9/28/2025	Buildings: Construction- Low Rise-Concrete
300226122055000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building (Phase III), Barangay Hipodromo, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/14/2025	2/21/2025	3/27/2025	3/7/2025	3/8/2025	3/11/2025	3/14/2025	3/17/2025	3/27/2025	4/2/2025	9/28/2025		GAA FY 2025	4,950,000.00			4,851,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/7/2025	3/7/2025	3/8/2025	3/11/2025	9/28/2025	Buildings: Construction- Low Rise-Concrete
300226122032000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Kasambagan, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/14/2025	2/21/2025	3/28/2025	3/7/2025	3/8/2025	3/11/2025	3/14/2025	3/26/2025	4/4/2025	4/10/2025	10/6/2025		GAA FY 2025	4,950,000.00			4,851,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/7/2025	3/7/2025	3/8/2025	3/11/2025	10/6/2025	Buildings: Construction- Low Rise-Concrete

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
300226127067000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Rehabilitation of Multi-Purpose Building , Barangay Paril, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/14/2025	2/21/2025	3/29/2025	3/7/2025	3/8/2025	3/12/2025	3/14/2025	3/18/2025	3/28/2025	4/3/2025	8/30/2025		GAA FY 2025	4,950,000.00			4,851,000.00			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/7/2025	3/7/2025	3/8/2025	3/12/2025	8/30/2025	Buildings: Repair
300226122050000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Babag Health Center and Wellness Camp, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/14/2025	2/21/2025	3/30/2025	3/7/2025	3/8/2025	3/12/2025	3/14/2025	3/18/2025	3/28/2025	4/3/2025	8/30/2025		GAA FY 2025	5,940,000.00			5,850,214.13			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/7/2025	3/7/2025	3/8/2025	3/12/2025	8/30/2025	Buildings: Construction- Low Rise- Concrete
300105201521000	Local Program- National Building Program- Buildings and Other Structures- Construction (Completion) of Vicente Sotto Memorial Hospital, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/14/2025	2/21/2025	3/31/2025	3/7/2025	3/8/2025	3/12/2025	3/14/2025	3/18/2025	4/4/2025	4/10/2025	12/15/2025		GAA FY 2025	28,950,000.00			28,896,969.19			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/7/2025	3/7/2025	3/8/2025	3/12/2025	12/15/2025	Buildings: Construction- High Rise- Concrete
300215105081000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Roads/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road including Slope Protection Structure, Barangay Agsungot, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/11/2025	2/14/2025	2/21/2025	4/1/2025	3/7/2025	3/8/2025	3/12/2025	3/14/2025	3/18/2025	3/28/2025	4/3/2025	1/26/2026		GAA FY 2025	48,250,000.00			47,295,868.05			1. COA 2. Cebu Contractors Association 3. PICE	2/21/2025	3/7/2025	3/7/2025	3/8/2025	3/12/2025	1/26/2026	Roads: Construction- Slope Protection
300118201287000	Concreting of Sitio Lower, Brgy. Taplap FMR, Brgy. Taplap, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/17/2025	2/19/2025	2/28/2025	4/2/2025	3/12/2025	3/13/2025	3/17/2025	8/1/2025	8/1/2025	8/5/2025	8/5/2025	12/21/2025		GAA FY 2025	14,925,000.00			14,895,600.00			1. COA 2. Cebu Contractors Association 3. PICE	2/28/2025	3/12/2025	3/12/2025	3/13/2025	3/17/2025	12/21/2025	Roads: Construction- PCCP
310108102010000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0016+786 - K0016+902, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/17/2025	2/19/2025	2/28/2025	4/3/2025	3/12/2025	3/25/2025	3/27/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	4/26/2026		GAA FY 2025	96,500,000.00			94,596,297.49			1. COA 2. Cebu Contractors Association 3. PICE	2/28/2025	3/12/2025	3/12/2025	3/25/2025	3/27/2025	4/26/2026	Roads: Construction- Slope Protection
300116201287000	Concreting of Brgy. Guba FMR, Brgy. Guba, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/25/2025	2/27/2025	3/7/2025	4/4/2025	3/19/2025	3/20/2025	3/24/2025	3/25/2025	3/25/2025	4/4/2025	4/10/2025	8/26/2025		GAA FY 2025	14,925,000.00			14,826,500.00			1. COA 2. Cebu Contractors Association 3. PICE	3/7/2025	3/19/2025	3/19/2025	3/20/2025	3/24/2025	8/26/2025	Roads: Construction-PCCP
300116201287000	Concreting of Brgy. San Jose FMR, Brgy. San Jose, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/25/2025	2/27/2025	3/7/2025	4/5/2025	3/19/2025	3/20/2025	3/24/2025	3/25/2025	3/25/2025	4/4/2025	4/10/2025	8/26/2025		SR2025-02-005908	14,925,000.00			14,910,000.00			1. COA 2. Cebu Contractors Association 3. PICE	3/7/2025	3/19/2025	3/19/2025	3/20/2025	3/24/2025	8/26/2025	Roads: Construction-PCCP
300116201287000	Concreting of Brgy. Tagba-c FMR (Phase II), Brgy. Tagba, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/25/2025	2/27/2025	3/7/2025	4/6/2025	3/19/2025	3/25/2025	3/28/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	8/26/2025		SR2025-02-005908	14,925,000.00			14,894,300.00			1. COA 2. Cebu Contractors Association 3. PICE	3/7/2025	3/19/2025	3/19/2025	3/25/2025	3/28/2025	8/26/2025	Roads: Construction-PCCP
300116201287000	Concreting of Brgy. Sudion II FMR (Phase II), Brgy. Sudion II, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/25/2025	2/27/2025	3/7/2025	4/7/2025	3/19/2025	3/20/2025	3/24/2025	3/25/2025	3/25/2025	4/4/2025	4/10/2025	8/26/2025		SR2025-02-005908	14,925,000.00			14,615,858.79			1. COA 2. Cebu Contractors Association 3. PICE	3/7/2025	3/19/2025	3/19/2025	3/20/2025	3/24/2025	8/26/2025	Roads: Construction-PCCP
409030000000000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along along Lahug River, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	1/28/2025	3/4/2025	3/12/2025	4/8/2025	3/24/2025	3/25/2025	3/28/2025	3/27/2025	3/27/2025	4/4/2025	6/4/2025	8/14/2026		SR2025-02-005908	104,061,833.00			102,010,150.55			1. COA 2. Cebu Contractors Association 3. PICE	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/28/2025	8/14/2026	Flood Control: Construction-Slope Protection
300205100011000	Convergence and Special Support Program Rainwater Collector System- Construction of Rainwater Collectors (RWCS) in Public Facilities, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/28/2025	3/4/2025	3/12/2025	4/9/2025	3/24/2025	3/25/2025	3/27/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	7/8/2025		SR2024-01-007251	2,605,500.00			2,601,000.00			1. COA 2. Cebu Contractors Association 3. PICE	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/27/2025	7/8/2025	Water Supply: Construction (Rainwater Collector)
18001800113	Rehabilitation of Overseas Workers Welfare Administration- Regional Welfare Office VII (CWWA- RO7), Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/28/2025	3/4/2025	3/12/2025	4/10/2025	3/24/2025	3/25/2025	3/27/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	9/6/2025		SR2025-02-007037	11,500,000.00			11,494,260.00			1. COA 2. Cebu Contractors Association 3. PICE	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/27/2025	9/6/2025	Buildings: Repair
300116201287000	Concreting of Paril Upper Cantilever FMR, Brgy. Paril, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	2/28/2025	3/4/2025	3/12/2025	4/11/2025	3/24/2025	3/25/2025	3/27/2025	3/27/2025	8/1/2025	8/5/2025	8/5/2025	12/21/2025		MOA	14,925,000.00			14,776,111.81			1. COA 2. Cebu Contractors Association 3. PICE	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/27/2025	12/21/2025	Roads: Construction-PCCP
310302100540000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Replacement of Permanent Weak Bridges- Subangdaku Br. (B00476CB) along Cebu North Rd, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/28/2025	3/4/2025	3/12/2025	4/12/2025	3/24/2025	3/25/2025	3/27/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	3/5/2026		GAA FY 2025	60,795,000.00			60,438,103.20			1. COA 2. Cebu Contractors Association 3. PICE	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/27/2025	3/5/2026	Bridges: Construction- Concrete
310108102014000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Cebu Balamban Transcentral Highway- K0009+200 - K0009+240, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/28/2025	3/4/2025	3/12/2025	4/13/2025	3/24/2025	3/25/2025	3/27/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	4/26/2026		GAA FY 2025	96,500,000.00			96,346,425.40			1. COA 2. Cebu Contractors Association 3. PICE	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/27/2025	4/26/2026	Roads: Construction- Slope Protection

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
310108102015000	001: Ensure Safe and reliable national Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads- Cebu Balaiban Transcentral Highway- K0009+240 - K0009+280, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	2/28/2025	3/4/2025	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/28/2025	3/27/2025	3/27/2025	4/4/2025	4/10/2025	4/26/2026		SR2025-02-004011	96,500,000.00			96,351,715.63			1. COA 2. Cebu Contractors Association 3. PICE	3/12/2025	3/24/2025	3/24/2025	3/25/2025	3/28/2025	4/26/2026	Roads: Construction- Slope Protection
4059030000000000	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Silo Lower Bangkal, Barangay Guba, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	4/28/2025	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	5/26/2025	5/27/2025	6/5/2025	6/11/2025	8/21/2025		SR2024-12-023331	4,825,000.00			4,795,000.00			1. COA 2. Cebu Contractors Association 3. PICE	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/26/2025	8/21/2025	Roads: Construction-PCCP
200000100020000	Repair/ Maintenance of Kampuhaw River Revetment 1, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	4/28/2025	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	5/23/2025	5/23/2025	5/27/2025	5/27/2025	8/26/2025		SR2025-03-007297	4,400,000.00			4,396,500.00			1. COA 2. Cebu Contractors Association 3. PICE	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	8/26/2025	Roads: Construction-PCCP
200000100019000	Repair/ Maintenance of DBM Building, DBM Regional Office VII, Main Building, Sudlon, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	4/28/2025	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	5/23/2025	5/23/2025	5/27/2025	5/27/2025	7/25/2025		SR2025-03-007377	892,000.00			890,000.00			1. COA 2. Cebu Contractors Association 3. PICE	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	7/25/2025	Flood Control: Construction
200000100018000	Repair/ Maintenance of DPWH Building, Cebu City DED, Quality Assurance Section (Laboratory), V. Sotto St., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	4/28/2025	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	5/23/2025	5/23/2025	5/27/2025	5/27/2025	7/25/2025		SR2025-03-007377	1,000,000.00			998,000.00			1. COA 2. Cebu Contractors Association 3. PICE	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	7/25/2025	Buildings: Repair
300226122043000	Convergence and Special Support Program Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Brgy. Kasambagan (Phase II), Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	4/28/2025	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	5/26/2025	8/1/2025	8/5/2025	8/5/2025	1/1/2026		GAA FY 2025	4,950,000.00			4,944,500.00			1. COA 2. Cebu Contractors Association 3. PICE	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	1/1/2026	Buildings: Construction- Low Rise-Concrete
180011800113	Rehabilitation of DBM ROVII Building (Phase 2), Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	4/28/2025	5/8/2025	5/20/2025	5/20/2025	6/24/2025	6/26/2025	6/26/2025	6/26/2025	6/30/2025	6/30/2025	12/26/2025		MOA with DBM	10,000,000.00			9,980,000.00			1. COA 2. Cebu Contractors Association 3. PICE	5/8/2025	5/20/2025	5/20/2025	6/24/2025	6/26/2025	12/26/2025	Buildings: Repair
200000100017000	Repair and Maintenance (Asphalt Overlay) along Archbishop Reyes Ave. (S00045CB) K0003+018 - K0003+155, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	4/28/2025	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	5/23/2025	5/23/2025	5/27/2025	5/27/2025	7/18/2025		SR2025-02-006338	6,000,000.00			5,969,104.41			1. COA 2. Cebu Contractors Association 3. PICE	5/8/2025	5/20/2025	5/20/2025	5/21/2025	5/23/2025	7/18/2025	Roads: Rehabilitation- Asphalt
200000010001000	Repair and Maintenance (Asphalt Overlay) along M.J. Cuenco Avenue (Cebu South) S00101CB, Chainage 977 - Chainage 1012	Cebu City District Engineering Office	Yes	Competitive Bidding	4/25/2025	6/3/2025	6/11/2025	6/23/2025	6/23/2025	6/24/2025	6/26/2025	6/26/2025	6/26/2025	6/30/2025	6/30/2025	8/26/2025		SR2025-05-016467	3,200,000.00			3,192,998.19			1. COA 2. Cebu Contractors Association 3. PICE	6/11/2025	6/23/2025	6/23/2025	6/24/2025	6/26/2025	8/26/2025	Roads: Rehabilitation- Asphalt

Total Allotted Budget of Procurement Activities	3,383,993,883.00	0.00	0.00
Total Contract Price of Procurement Activities Conducted		3,334,268,412.85	0.00
Total Savings (Total Allotted Budget - Total Contract Price)	48,833,470.15		

Prepared by:
SHARINAH A. BATOCAPALA
Procurement Unit Head

Recommended for Approval by:
ALFREDO E. HERNANDEZ
BAC Chairperson

APPROVED:
MANOLO B. MADRONIO, JR.
Head of the Procuring Entity