

30023710 0129000	25CB0096 Construction of Dike along Nabasag River, Pilar, Bataan (Phase 1)	Construction Section	No	Public Bidding	02/12/2025	2/14-20/2025	02/21/2025	03/06/2025	03/06/2025	03/07/2025	03/10/2025	05/26/2025	05/27/2025	06/05/2025	06/09/2025	298 c.d.	FY 2025 DPWH Infrastructure Program	99,000,000.00			96,920,994.40			BCA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	Resolution of Award was issued on May 26, 2025
																								COA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								CCWI	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								Holy Angel University	02/17/2025	02/17/2025	02/17/2025	02/17/2025	02/17/2025	
30023710 0511000	25CB0097 Construction of Dike along Nabasag River, Balanga City, Bataan (Phase 1)	Construction Section	No	Public Bidding	02/12/2025	2/14-20/2025	02/21/2025	03/06/2025	03/06/2025	03/07/2025	03/10/2025	05/26/2025	05/27/2025	06/05/2025	06/09/2025	298 c.d.	FY 2025 DPWH Infrastructure Program	99,000,000.00			96,920,992.19			BCA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	Resolution of Award was issued on May 26, 2025
																								COA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								CCWI	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								Holy Angel University	02/17/2025	02/17/2025	02/17/2025	02/17/2025	02/17/2025	
30023710 0512000	25CB0098 Construction of Dike along Nabasag River, Balanga City, Bataan (Phase 2)	Construction Section	No	Public Bidding	02/12/2025	2/14-20/2025	02/21/2025	03/06/2025	03/06/2025	03/07/2025	03/10/2025	05/26/2025	05/27/2025	06/05/2025	06/09/2025	298 c.d.	FY 2025 DPWH Infrastructure Program	99,000,000.00			96,920,992.71			BCA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	Resolution of Award was issued on May 26, 2025
																								COA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								CCWI	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								Holy Angel University	02/17/2025	02/17/2025	02/17/2025	02/17/2025	02/17/2025	
30023710 0513000	25CB0099 Construction of Dike along Nabasag River, Balanga City, Bataan (Phase 3)	Construction Section	No	Public Bidding	02/12/2025	2/14-20/2025	02/21/2025	03/06/2025	03/06/2025	03/07/2025	03/10/2025	05/26/2025	05/27/2025	06/05/2025	06/09/2025	298 c.d.	FY 2025 DPWH Infrastructure Program	99,000,000.00			96,920,992.71			BCA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	Resolution of Award was issued on May 26, 2025
																								COA	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								CCWI	02/14/2025	02/14/2025	02/14/2025	02/14/2025	02/14/2025	
																								Holy Angel University	02/17/2025	02/17/2025	02/17/2025	02/17/2025	02/17/2025	
30022611 9193000	25CB0101 Construction of Multi-Purpose Building (Barangay Hall), Barangay Wakas, Orion, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/17/2025	06/03/2025	06/04/2025	06/13/2025	06/16/2025	120 c.d.	FY 2025 DPWH Infrastructure Program	5,940,000.00			5,809,311.06			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	Resolution of Award was issued on June 3, 2025
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	
30021510 5438000	25CB0102 Construction of Bridge, Barangay Cupang, Balanga City, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/24/2025	03/24/2025	03/24/2025	03/25/2025	03/26/2025	03/26/2025	04/03/2025	04/07/2025	227 c.d.	GAA 2025	57,900,000.00			56,869,336.73			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	
31030510 2302000	25CB0103 Widening of Permanent Bridges - Culvo Br. (B00065LZ) along Gov JJ Linao Rd, Bataan 2nd District	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/24/2025	03/24/2025	03/24/2025	03/25/2025	03/26/2025	03/26/2025	04/03/2025	04/07/2025	229 c.d.	GAA 2025	62,725,000.00			61,606,439.88			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	
30023510 0017000	25CB0104 Construction of Bataan Convention Center (Phase 7), Provincial Capitol Compound, Balanga City, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	05/14/2025	05/14/2025	05/22/2025	05/23/2025	05/23/2025	05/26/2025	06/04/2025	06/06/2025	250 c.d.	GAA 2025	57,900,000.00			56,656,338.33			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	
30022611 9206000	25CB0105 Construction of Multi-Purpose Building in Barangay Cupang Proper, Balanga City, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/24/2025	03/24/2025	03/24/2025	03/25/2025	05/15/2025	05/16/2025	05/23/2025	05/27/2025	134 c.d.	FY 2025 DPWH Infrastructure Program	9,900,000.00			9,666,163.30			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	Resolution of Award was issued on May 15, 2025
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	
30021510 6938000	25CB0106 Construction of Road at Barangay Doña Francisca (Phase I), Balanga City, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/13/2025	03/13/2025	03/28/2025	03/31/2025	06/03/2025	06/04/2025	06/13/2025	06/16/2025	139 c.d.	FY 2025 DPWH Infrastructure Program	18,620,000.00			18,191,655.47			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	Resolution of Award was issued on June 3, 2025
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	
30022611 9194000	25CB0107 Construction of Multi-Purpose Facility (Phase 2), Barangay Panilao, Pilar, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/24/2025	03/24/2025	03/24/2025	03/25/2025	06/03/2025	06/04/2025	06/13/2025	06/16/2025	220 c.d.	FY 2025 DPWH Infrastructure Program	19,800,000.00			19,376,270.41			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	Resolution of Award was issued on June 3, 2025
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	
30022611 9197000	25CB0108 Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Balaglas, Orion, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/17/2025	06/03/2025	06/04/2025	06/13/2025	06/16/2025	86 c.d.	GAA 2025	4,950,000.00			4,843,501.20			BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	Resolution of Award was issued on June 3, 2025
																								COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025	
																								Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025	

30023110 0012000	24CB0140 Construction (Completion) of Bataan Convention Center, Provincial Capitol Compound, Balanga City, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	05/22/2025	05/22/2025	05/22/2025	05/23/2025	05/23/2025	05/26/2025	06/04/2025	06/06/2025	525 c.d.	GAA 2024	162,120,000.00			158,881,526.32		BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025		
																							COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025		
																							CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025		
																							Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025		
30010120 0001000	24CB0141 Construction of 2STY4CL, Alauli ES, Pilar, Bataan	Construction Section	No	Public Bidding	02/19/2025	2/21-27/2025	02/28/2025	03/13/2025	03/13/2025	03/14/2025	03/17/2025	03/19/2025	03/21/2025	03/24/2025	03/26/2025	120 c.d.	FY 2024 RA 11975 Regular 2024 Current	20,068,600.83			19,637,095.08		BCA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025		
																							COA	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025		
																							CCWI	02/24/2025	02/24/2025	02/24/2025	02/24/2025	02/24/2025		
																							Holy Angel University	02/26/2025	02/26/2025	02/26/2025	02/26/2025	02/26/2025		
	24GCB08 Procurement of Two (2) Units Pick-Up and One (1) Unit Each of Hybrid Pick-Up and Stake Truck-DPWH Bataan 2nd DEO	Maintenance Section	No	Public Bidding	02/26/2025	3/1-7/2025	03/10/2025															BCCI							Cancelled, no funds available.	
																						COA								
																						CCWI								
																						Holy Angel University								
31010210 1745000, 31010210 1746000, 31010210 1748000	24GCB09 Procurement of Two (2) Units Pick-Up and One (1) Unit Each of Hybrid Pick-Up and Stake Truck-DPWH Bataan 2nd DEO	Maintenance Section	No	Public Bidding	02/26/2025	3/1-7/2025	03/10/2025	05/14/2025	05/14/2025	05/15/2025	05/16/2025	05/21/2025	02/23/2025	05/26/2025		60 c.d.	FY2024 GAA Regular Extended-RA 11975 EAO, FY2025 GAA Regular Current-RA12116 EAO	11,000,000.00			10,995,000.00		BCCI	03/03/2025	03/03/2025	03/03/2025	03/03/2025	03/03/2025		
																							COA	03/03/2025	03/03/2025	03/03/2025	03/03/2025	03/03/2025		
																							CCWI	03/03/2025	03/03/2025	03/03/2025	03/03/2025	03/03/2025		
																							Holy Angel University	03/04/2025	03/04/2025	03/04/2025	03/04/2025	03/04/2025		
	2025-03-001 Calibration and Registration of (7) Units Engineering Survey Equipment, Planning and Design Section, DPWH-Bataan 2nd DEO	Planning and Design Section	No	Small Value Procurement	03/28/2025	3/31-4/2/2025																PCCI							No supplier/bidder submit Request for Quotation (RFQ)	
																						COA								
																						CCWI								
																						Holy Angel University								
30011620 1297000	25CB0112 Concreting of Brgy. Nagwaling-Diwa FMR, Brgy. Nagwaling to Brgy. Diwa, Pilar, Bataan	Construction Section	No	Public Bidding	03/31/2025	4/4-10/2025	04/11/2025	05/14/2025	05/14/2025	05/15/2025	05/19/2025	05/21/2025	05/23/2025	05/26/2025	05/28/2025	124 c.d.	SR2025-02-005718	14,925,000.00			14,581,586.66		BCA	04/04/2025	04/04/2025	04/04/2025	04/04/2025	04/04/2025		
																							COA	04/04/2025	04/04/2025	04/04/2025	04/04/2025	04/04/2025		
																							CCWI	04/04/2025	04/04/2025	04/04/2025	04/04/2025	04/04/2025		
																							Holy Angel University	04/05/2025	04/05/2025	04/05/2025	04/05/2025	04/05/2025		
30011620 1297000	25CB0115 Convergence and Special Support Program-Rainwater Collector System, Bataan 2nd District	Construction Section	No	Public Bidding	03/31/2025	4/4-10/2025	04/11/2025	05/14/2025	05/14/2025	05/15/2025	05/19/2025	05/21/2025	05/23/2025	05/26/2025	05/28/2025	70 c.d.	GAA 2025	2,605,500.00			2,553,392.43		BCA	04/04/2025	04/04/2025	04/04/2025	04/04/2025	04/04/2025		
																							COA	04/04/2025	04/04/2025	04/04/2025	04/04/2025	04/04/2025		
																							CCWI	04/04/2025	04/04/2025	04/04/2025	04/04/2025	04/04/2025		
																							Holy Angel University	04/05/2025	04/05/2025	04/05/2025	04/05/2025	04/05/2025		
	2025-05-002 Calibration and Registration of (7) Units Engineering Survey Equipment, Planning and Design Section, DPWH-Bataan 2nd DEO	Planning and Design Section	No	Small Value Procurement	04/29/2025	5/2-4/2025																PCCI							Cancelled due to revision on quantity and amount.	
																						COA								
																						CCWI								
																						Holy Angel University								
	2025-05-003 Purchase of Three (3) Units L-Type Table, One (1) Unit Executive Table with Cabinet and Five (5) Units Executive Chair for Use at COA Office at DPWH-Bataan 2nd DEO	HRAS	No	Small Value Procurement	04/29/2025	5/2-4/2025																PCCI							Cancelled due to revision on quantity and amount.	
																						COA								
																						CCWI								
																						Holy Angel University								
	2025-05-004 Procurement of Modern Blinds for Use at the Office of Asst. District Engineer at DPWH-Bataan 2nd DEO	HRAS	No	Small Value Procurement	04/29/2025	5/2-4/2025																PCCI							Cancelled due to revision on quantity and amount.	
																						COA								
																						CCWI								
																						Holy Angel University								
	2025-05-005 Purchase of Office Supplies for Use of Various Section for the 2nd Quarter of 2025 at DPWH-Bataan 2nd DEO	HRAS	No	Shopping	04/29/2025	5/2-4/2025																PCCI							Cancelled due to revision on quantity and amount.	
																						COA								
																						CCWI								
																						Holy Angel University								
30022811 9209000	25CB0116 Construction of City Sport Complex at Barangay Tuyo, Balanga City, Bataan	Construction Section	No	Public Bidding	04/30/2025	5/2-8/2025	05/09/2025	06/05/2025	06/05/2025	06/09/2025	06/09/2025	06/11/2025	06/16/2025	06/18/2025	06/20/2025	196 c.d.	GAA 2025	49,500,000.00			48,500,581.30		BCA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																							COA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																							CCWI	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																							Holy Angel University	05/07/2025	05/07/2025	05/07/2025	05/07/2025	05/07/2025		

30011620 1297000	25CB0117 Concreting of Sitio Nuyugan, Brgy. Catanang FMR, Brgy. Catanang, Balanga City, Bataan	Construction Section	No	Public Bidding	04/30/2025	5/2-8/2025	05/09/2025	05/22/2025	05/22/2025	05/22/2025	05/23/2025	05/23/2025	05/26/2025	06/04/2025	06/06/2025	83 c.d.	SR2025-02-005718	14,925,000.00			14,826,549.65			BCA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								COA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								CCWI	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								Holy Angel University	05/07/2025	05/07/2025	05/07/2025	05/07/2025	05/07/2025		
20000010 0020000	25CB0118 Repair/Maintenance of Sto. Domingo River Revelment 2, Brgy. Sto. Domingo, Orion, Bataan	Maintenance Section	No	Public Bidding	04/30/2025	5/2-8/2025	05/09/2025	05/22/2025	05/22/2025	05/22/2025	05/23/2025	05/23/2025	05/26/2025	06/04/2025	06/06/2025	77 c.d.	SR2025-03-007460	2,500,000.00			2,475,499.97			BCA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								COA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								CCWI	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								Holy Angel University	05/07/2025	05/07/2025	05/07/2025	05/07/2025	05/07/2025		
20000010 0020000	25CB0119 Repair/Maintenance of Masuaje River Revetment 6, Brgy. Del Rosario, Pilar, Bataan	Maintenance Section	No	Public Bidding	04/30/2025	5/2-8/2025	05/09/2025	05/22/2025	05/22/2025	05/22/2025	05/23/2025	05/23/2025	05/26/2025	06/04/2025	06/06/2025	77 c.d.	SR2025-03-007460	1,982,000.00			1,962,576.35			BCA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								COA	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								CCWI	05/05/2025	05/05/2025	05/05/2025	05/05/2025	05/05/2025		
																								Holy Angel University	05/07/2025	05/07/2025	05/07/2025	05/07/2025	05/07/2025		
30022611 1887000	2025-05-002 Calibration and Registration of (7) Units Engineering Survey Equipment, Planning and Design Section, DPWH-Bataan 2nd DEO	Planning and Design Section	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	7 c.d.	SR2024-01-00486, SR2024-01-00509	145,920.00			144,000.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
30021410 1008000, 30021510 11045200, 30022110 5453000	2025-05-003 Purchase of Three (3) Units L-Type Table, One (1) Unit Executive Table with Cabinet and Five (5) Units Executive Chair for Use at COA Office at DPWH-Bataan 2nd DEO	HRAS	No	Shopping	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	14 c.d.	SR2024-09-019469	222,610.50			222,460.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
31010210 1751000	2025-05-004 Procurement of Modern Blinds for Use at the Office of Asst. District Engineer at DPWH-Bataan 2nd DEO	HRAS	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	14 c.d.	SR2024-09-019469	60,999.74			59,280.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
30020410 1521000, 32010111 1797000, 32010111 1798000	2025-05-005 Purchase of Office Supplies for Use of Various Section for the 2nd Quarter of 2025 at DPWH-Bataan 2nd DEO	HRAS	No	Shopping	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	14 c.d.	GAA 2024	625,922.33			618,947.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
20000010 0017000	2025-05-006 Procurement/Supply of Road Marking Compound White (for Stocking) for Use in Rumble Strips Along Roman Expressway (S01313LZ) (Orion Section) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	15 c.d.	SR2024-11-020781	492,639.00			476,429.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
20000010 0017000	2025-05-007 Procurement of Spare Parts for Grasscutter and Chainsaw Assigned at Maintenance Section	Maintenance Section	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	15 c.d.	SR2024-11-020781	93,870.00			92,940.77			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
20000010 0617000	2025-05-008 Procurement of Spare Parts and Services for the Repair of Service Vehicle and Heavy Equipment Assigned to Maintenance Section - DPWH - Bataan 2nd District Engineering Office	Maintenance Section	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	20 c.d.	SR2025-02-006192	299,999.70			299,430.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
20000010 0017000	2025-05-009 Procurement/Supply of Road Marking Compound White and Yellow (for Stocking) for Use in Pavement Markings (Rumble Strips, Edgeline, Brokenline, Separator Line and Pedestrian Lane) Along Gov. JJ Linao Road (K0134 + 686 - K0136 + 456) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	10 c.d.	SR2025-02-005884 Routine Maintenance	926,509.50			858,073.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
20000010 0017000	2025-05-010 Procurement of Materials for the Repair / Rehab. of Drainage Canal / Sidewalk Along JCT. Layac Balanga Mariveles Port Road (SO1294LZ), Bataan 2nd District	Maintenance Section	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	30 c.d.	SR2025-02-006192	594,898.50			593,008.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
20000010 0018000	2025-05-011 Procurement of Materials for the Repair of Catanang Bridge I Along Roman Expresway, Balanga City, Bataan - KO122+067	Maintenance Section	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	20 c.d.	SR2025-02-006192	749,999.25			748,193.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																								Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		

30020310 2592000 40990300 0000000 31020210 1647000	2025-05-012 Procurement of Equipment and Materials to be Used by District Public Affairs and Information Unit	HRAS	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/20/2025		05/22/2025	30 c.d.		FY 2024 GAA	794,325.00			794,295.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																									COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																									CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																									Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
31020210 1645000	2025-05-013 Procurement of Spare Parts and Services for the Repair of Service Vehicle of Various Section - DPWH - Bataan 2nd District Engineering Office	HRAS	No	Small Value Procurement	05/06/2025	5/12-14/2025		05/15/2025	05/15/2025	05/16/2025	05/19/2025	05/19/2025	05/26/2025		05/28/2025	20 c.d.		EAO 2024	149,100.00			148,900.00			PCCI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																									COA		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																									CCWI		05/14/2025	05/14/2025	05/14/2025	05/14/2025		
																									Holy Angel University		05/15/2025	05/15/2025	05/15/2025	05/15/2025		
31020310 0763000 31010210 1485000 30020310 2592000	25GCB01 Procurement of Sieves, Cement and Asphalt Apparatus, Quality Assurance Section, DPWH-Bataan 2nd DEO	Quality Assurance Section	No	Public Bidding	05/06/2025	5/16-22/2025	05/23/2025	06/05/2025	06/05/2025	06/09/2025	05/16/2025	06/11/2025	06/11/2025	06/13/2025	06/16/2025	30 c.d.		EAO 2024	3,582,626.75			3,580,025.00			BCCI	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025		
																									COA	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025		
																									CCWI	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025		
																									Holy Angel University	05/17/2025	05/17/2025	05/17/2025	05/17/2025	05/17/2025		
31010910 1664000	25CB0124 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads-Mt. Samat Rd-KO140+261-KO140+341, Bataan 2nd District	Construction Section	No	Public Bidding	05/20/2025	5/23-29/2025	05/30/2025	06/11/2025	06/11/2025	06/20/2025	06/23/2025	06/24/2025	06/26/2025	07/04/2025	07/07/2025	232 c.d.		FY 2025 DPWH Infrastructure Program	96,500,000.00			94,534,343.78			BCA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																									COA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																									CCWI	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																									Holy Angel University	05/27/2025	05/27/2025	05/27/2025	05/27/2025	05/27/2025		
20000010 0017000	25GCB03 Procurement of Traffic Safety Devices and Other Various Materials for the Improvement of Roman Expressway (SO1313LZ-Balanga Section) at Bataan 2nd District	Maintenance Section	No	Public Bidding	06/02/2025	6/4-10/2025	05/23/2025	06/24/2025	06/24/2025	06/25/2025	06/25/2025	06/30/2025	06/30/2025	07/01/2025	07/02/2025	15 c.d.		SR2025-03-009004	9,999,906.00			9,900,003.00			BCCI	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025		
																									COA	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025		
																									CCWI	06/04/2025	06/04/2025	06/04/2025	06/04/2025	06/04/2025		
																									Holy Angel University	06/06/2025	06/06/2025	06/06/2025	06/06/2025	06/06/2025		
30023110 0012000	2025-06-014 Purchase of Spare Parts and/or Consumables for KYOCERA TASKalfa 3011i Copier assigned at Procurement Unit, DPWH- Bataan 2nd DEO	Procurement Unit	No	Direct Contracting	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		EAO 2024	23,496.00			23,496.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
30023110 0012000	2025-06-015 Purchase of Toner for two (2) units copier - KYOCERA 3011i and KYOCERA 4002i assigned at Procurement Unit, Bataan 2nd DEO	Procurement Unit	No	Direct Contracting	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		EAO 2024	146,858.25			139,865.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
30023110 0012000	2025-06-016 Purchase of FujiXerox AP2560 Consumables assigned at Procurement Unit, Bataan 2nd DEO	Procurement Unit	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		EAO 2024	142,800.00			136,000.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000100 017000	2025-06-017 Procurement of Filters, Oil, Lubricants and Tools for Use on the Maintenance of Various Service Vehicle and Heavy Equipment Assigned to Maintenance Section - Bataan 2nd DEO - DPWH	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	20 c.d.		SR2025-02-006192	330,120.00			325,645.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-018 Procurement of Semi-Gloss Paint (White) for Use in Repainting of Center Island Along Roman Expressway (SO1313LZ) (Balanga Section) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	10 c.d.		SR2025-02-005884 Routine Maintenance	278,460.00			277,950.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-019 Procurement of Reflective Sheeting (2ft x 150 ft - White and Red - for Stocking) for Use in the Repair and Fabrication of Road Signages Along National Roads & Bridges at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR2025-02-005884 Routine Maintenance	228,900.00			228,750.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-020 Procurement / Supply of Road Marking Compound White and Yellow (for Stocking) for Use in Pavement Markings (Rumble Strips, Edgeline, Brokenline, Separator Line and Pedestrian Lane) Along Balanga Poblacion Road (SO1360LZ) and Roman Expressway (SO1313LZ) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	10 c.d.		SR2025-02-006192 Routine Maintenance	949,945.50			949,275.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-021 Procurement of Materials for the Improvement of Sideslope Protection & Open Lined Canal Along JCT. Layac - Balanga - Mariveles Port Road, Brgy. Daan Pare, Orion, Bataan	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	20 c.d.		SR2025-02-006192	938,243.25			937,086.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		

20000010 0017000	2025-06-022 Procurement of Materials for the Repair of Concrete Pavement Along Roman Expressway & JCT. Layac - Balanga - Mariveles Port Road, Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	15 c.d.		SR-2025-02-006192	441,367.50			440,303.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0491000	2025-06-023 Procurement of Road Marking Die Shoes (100mm, 150mm, 200mm and 300mm) for Use of Application of Thermoplastic Pavement Markings Along National Roads and Bridges at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	10 c.d.		SR-2025-02-006192	154,560.00			154,530.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-024 Procurement of Toner (KYOCERA) - Second Quarter for Use at Maintenance Section, DPWH Bataan 2nd DEO	Maintenance Section	No	Direct Contracting	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR-2025-02-006192	277,546.50			264,330.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0018000	2025-06-025 Procurement of Aggregates (3/8", 3/4", G1 and Washed Sand) - (for Stocking 2nd Quarter) for Use in the Repair & Maintenance of Carriageway & Asphalt Shoulder & Other Structures Along Various Section of National Roads & Bridges at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	15 c.d.		SR-2025-02-006192	811,912.50			810,675.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0491000	2025-06-026 Procurement of Battery Operated Grasscutter, Asphalt Boiler, Walk Behind Roller and Equipment Transport Trailer for Use of Maintenance Section	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	15 c.d.		SR-2025-02-006192	575,000.00			573,900.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-027 Procurement of Bituminous Materials - Cold Mix Asphalt for Use in the Repair & Maintenance of Carriageway & Asphalt Shoulder Along National Roads & Bridges at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR-2025-02-006192	935,550.00			934,200.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0491000	2025-06-028 Procurement of Reflective Sheeting (24 x 150 ft - Blue, Black, Yellow and White - for Stocking) for Use in the Repair and Fabrication of Road Signages Along National Roads & Bridges at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR-2025-02-006192	230,055.00			229,995.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0491000	2025-06-029 Procurement of Semi-Gloss Paint (White) for Use in Repainting of Center Island Along Roman Expressway (S01313LZ) (Orion Section) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	10 c.d.		SR-2025-02-006192	393,120.00			392,400.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0491000	2025-06-030 Procurement of Reflective Side Markers for Use Along Various National Roads and Bridges at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR-2025-02-006192	141,750.00			141,600.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-031 Procurement of Personal Protective Equipment and Others (for Stocking) for Use of Maintenance Personnel and Workers at DPWH Bataan 2nd DEO	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	10 c.d.		SR-2025-02-006192	530,250.00			529,160.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-032 Procurement of Bituminous Materials - Cationic Emulsified Asphalt (CES-1) and Emulsified Asphalt (SS-1) for Use in the Repair & Maintenance of National Roads & Bridges (Carriageway, Asphalt & Concrete Shoulder) Along JLBMPR (K0122+000 to K0122+700) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR-2025-02-006192	970,200.00			969,920.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0017000	2025-06-033 Procurement of Solar Warning LED Traffic Signal for Junctions Along Roman Expressway (Balanga to Orion Section) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR-2025-02-006192	529,200.00			528,870.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0491000	2025-06-034 Procurement of Portland Cement (for Stocking) for Use in Various Maintenance Activities Along National Roads & Bridges at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	15 c.d.		SR-2025-02-006192	68,250.00			67,500.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		

20000010 0017000 20000010 0491000	2025-06-035 Procurement of Warning and Regulatory Signages for Use Along Roman Expressway (Bagong Silang Intersection) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	7 c.d.		SR-2025-02-006192	403,690.96			403,404.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
20000010 0491000	2025-06-036 Procurement of Spare Parts, Tire, Filters and Oil for Motor Vehicles Assigned to the Maintenance Section - DPWH Bataan 2nd District Engineering Office for the 2nd Quarter of CY 2025	Maintenance Section	No	Small Value Procurement	06/17/2025	6/19-21/2025		06/23/2025	06/23/2025	06/24/2025	06/24/2025	06/30/2025	06/30/2025		07/02/2025	30 c.d.		SR-2025-02-006192	348,600.00			341,727.00			PCCI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									COA		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									CCWI		06/19/2025	06/19/2025	06/19/2025	06/19/2025		
																									Holy Angel University		06/20/2025	06/20/2025	06/20/2025	06/20/2025		
Total Alloted Budget of Procurement Activities																			4,365,240,205.78													
Total Contract Price of Procurement Actitvites Conducted																							4,243,756,546.08									
Total Savings (Total Alloted Budget - Total Contract Price)																			121,483,659.72													


page 16 of 18

25CB0121 Preventive Maintenance- Secondary Roads- Roman Expressway- KO124+KO375.70- KO124+412, KO125+254- KO125+466, KO133+386- KO133+480.30, Bataan 2nd District	Construction Section	No	Public Bidding	05/20/2025	5/23- 29/2025	05/30/2025										127 c.d.		FY 2025 DPWH Infrastructure Program	69,119,090.00							BCA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		Suspended due to revision of Program of Works, Plans and Specifications.
																										COA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																										CCWI	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																										Holy Angel University	05/27/2025	05/27/2025	05/27/2025	05/27/2025	05/27/2025		
25CB0122 Preventive Maintenance- Secondary Roads- Roman Expressway- KO124+289.30- KO124+375.70, Bataan 2nd District	Construction Section	No	Public Bidding	05/20/2025	5/23- 29/2025	05/30/2025										73 c.d.		FY 2025 DPWH Infrastructure Program	18,620,000.00							BCA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		Suspended due to revision of Program of Works, Plans and Specifications.
																										COA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																										CCWI	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																										Holy Angel University	05/27/2025	05/27/2025	05/27/2025	05/27/2025	05/27/2025		
25CB0123 Preventive Maintenance- Secondary Roads-Roman Expressway-KO124+142- KO124+289.30, Bataan 2nd District	Construction Section	No	Public Bidding	05/20/2025	5/23- 29/2025	05/30/2025										90 c.d.		FY 2025 DPWH Infrastructure Program	29,890,000.00							BCA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		Suspended due to revision of Program of Works, Plans and Specifications.
																										COA	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																										CCWI	05/26/2025	05/26/2025	05/26/2025	05/26/2025	05/26/2025		
																										Holy Angel University	05/27/2025	05/27/2025	05/27/2025	05/27/2025	05/27/2025		
Total Alloted Budget of On-going Procurement Activities																			521,146,431.90														

Prepared by:


TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:


LORENZO A. PAGTALUNAN
BAC Chairperson

APPROVED:


ROLAND RAINIER A. VICTORINO
OIC - District Engineer