

2025 PMR 1st SEM DPWH La Union 1st DEO

Page 2 of 5

2025 PMR 1st SEM DPWH La Union 1st DEO

[illegible]

Procurement Monitoring Report as of June 30, 2025


Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
25A1066	Basic Infrastructure Program (BIP) - Construction/Rehabilitation of Flood Mitigation Facilities, Barangay Sapiay - Barangay Sevilla, Sta. O-380 - Sta. O-580/30, City of San Fernando, La Union	Construction Section	No	Competitive Bidding	19-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	17-03-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's and continuing budget)	77,399,091.64		77,399,091.64	N/A		N/A	COA, Bantay Lansangan, PCA Inc., Ethics and Corruption Watch International, Inc.	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025	Ongoing Procurement Process	
25G002	Furnishing, Delivery and Installation of Various Materials (Thermoplastic Materials, Solar Street Lights, Solar Small along Escanlon - Luna - Balason Road, K0284-781) to 307 + 714 with exceptions	La Union 1st DEO	No	Competitive Bidding	26-06-2025	27-06-2025	04-07-2025	17-07-2025	17-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,511,896	4,511,896	0	0	0	0	COA, Bantay Lansangan, LUCCO	27-06-2025	27-06-2025	27-06-2025	27-06-2025	27-06-2025	Ongoing Procurement Process	
PG-2025-0042	Furnishing and Delivery of Various Maintenance Parts and Lubricants for use in the Maintenance Section, La Union 1st District Engineering Office	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	315,080	315,080	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
PG-2025-0043	Supply and Delivery of Asphalt Sealant and Various Materials for Use in the Repair and Maintenance of National Roads within the 1st District of La Union	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	914,343	914,343	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
PG-2025-0044	Supply and Delivery of Cold Mix Asphalt for Use in the Repair and Maintenance of National Roads within the 1st District of La Union	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	810,580	810,580	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
PG-2025-0045	Repair/Rehabilitation of Road Slope Protection Structures along San Fernando-Bagulin Road, K0275+400 to K0275+434.50, Brgy. Plas, San Fernando City, La Union	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	150,942	150,942	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
PG-2025-0046	Supply and Delivery of Premium Hot Asphalt for Use in the Repair and Maintenance of Primary Road/Maria North Road - K0285+1717 to K0312+551 with exception	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	999,295	999,295	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
PG-2025-0047	Supply and Delivery of Maintenance Materials for use in the Repair and Maintenance of Minor structures within the Maintenance Section DPWH LU 1st DEO	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	399,025	399,025	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
PG-2025-0048	Repair/Rehabilitation of Drainage Structures along Escanlon-Luna-Balason Road, K0201+580 to K0201+430, Brgy. Dr. Camilo Osias, Balason, La Union	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	106,227	106,227	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
PG-2025-0049	Supply and Delivery of Various Spare Parts, Joints Repair and Grass Cutter for use in the Maintenance Section, La Union 1st District Engineering Office	La Union 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29-06-2025	N/A	N/A	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	780,255	780,255	0	0	0	0	COA, Bantay Lansangan, LUCCO	N/A	N/A	30-06-2025	30-06-2025	N/A	N/A	Ongoing Procurement Process
Total Allocated Budget of the Ongoing Procurement Activities																		69,816,116.42	6,815,843.96	194,473,590.46	65,477,082.95	6.00	35,473,082.95								

Prepared by:

LORIBETH-ANN I. CORDERO - GARCIA
 Head, BAC Secretariat

Recommended for Approval by:

LEONCIO S. ABAD JR.
 BAC Chairperson

APPROVED:

SHERLANN B. GONZALES
 OIC, District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION 1st DISTRICT ENGINEERING OFFICE
City of San Fernando, La Union



CERTIFICATION

This is to certify that the Department of Public Works and Highways – La Union First District Engineering Office has no procurement under Consulting Services for First Semester of FY 2025.

Issued this 9th of July 2025 at Lingsat, San Fernando City, La Union.


SHERYLANN B. GONZALES
OIC, District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION 1st DISTRICT ENGINEERING OFFICE
City of San Fernando, La Union



July 9, 2025

MEMORANDUM

FOR : **MARICHU A. PALAFOX, CESO II**
Office of the Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : **Submission of Procurement Monitoring Report for the 1st Semester of FY 2025**

We are respectfully submitting the **Procurement Monitoring Report for the 1st Semester of FY 2025 – January to June 2025** of DPWH La Union First District Engineering Office duly accomplished in the prescribed format.

Please be informed that this office has no procurement of Consulting Services as of the moment.

For your information and reference.


SHERYLANN B. GONZALES
OIC, District Engineer

R01.13 FDMB/ LATCG

cc: PROCUREMENT SECTION
DPWH REGIONAL OFFICE I
Aguila Rd, Sevilla, San Fernando City
La Union



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION 1st DISTRICT ENGINEERING OFFICE
City of San Fernando, La Union



July 9, 2025

GOVERNMENT PROCUREMENT POLICY BOARD


Technical Support Office
Unit 2506 Raffles Corporate Center,
Ortigas Center, Pasig City

Ma'am/ Sir:

We are respectfully submitting the **Procurement Monitoring Report for the 1st Semester of FY 2025 – January to June 2025** of DPWH La Union First District Engineering Office duly accomplished in the prescribed format.

Please be informed that this office has no procurement of Consulting Services as of the moment.

For your information and reference.


SHERYLANN B. GONZALES
OIC, District Engineer

R01.13 FDMB/ LAICG