

Department: DPWH-Cotabato 2nd DEO
Region: XII
As of: July - December 2021

Page 1 of 12

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Remarks						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptance	
21GMC0079	Rental of Service Vehicle for use in the Supervision/Implementation of Regular Infra Projects (4x4 Pick-Up Type) (August 16 – 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/13/2021	08/13/2021	08/13/2021	08/16/2021	08/16/2021			GAA CY 2021	Php55,856.30			Php55,800.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA		08/13/2021	08/13/2021	08/13/2021	08/13/2021		-
21GMC0080	Rental of Service Vehicle for use in the Supervision/Implementation of Construction Projects (4x2 Pick-Up Type) (August 16 – 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/13/2021	08/13/2021	08/13/2021	08/16/2021	08/16/2021			GAA CY 2021	Php50,211.50			Php50,208.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/13/2021	08/13/2021		-
21GMC0081	Rental of Service Vehicle for use in the Soil Survey & Supervision of Various Projects within the District (1 Unit 4x4 Pick-Up Type) of Quality Assurance Section (August 16 – 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/13/2021	08/13/2021	08/13/2021	08/16/2021	08/16/2021			GAA CY 2021	Php50,677.20			Php50,676.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/13/2021	08/13/2021		-
21GMC0082	Rental of Service Vehicle for use in the Supervision/Implementation of Construction Projects (4x2 Pick-Up Type) (September 1-15 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/14/2021	08/23/2021	08/27/2021	08/31/2021	08/31/2021			GAA CY 2021	Php46,027.21			Php46,024.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/14/2021	08/23/2021		-
21GMC0083	Rental of Service Vehicle for use in the Supervision/Implementation of Regular Infra Projects (4x4 Pick-Up Type) (September 1-15 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/14/2021	08/23/2021	08/27/2021	08/31/2021	08/31/2021			GAA CY 2021	Php51,201.61			Php51,150.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/14/2021	08/23/2021		-
21GMC0084	Rental of Service Vehicle for use in the Soil Survey & Supervision of Various Projects within the District (1 Unit 4x4 Pick-Up Type) of Quality Assurance Section (August 16 – 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/14/2021	08/23/2021	08/27/2021	08/31/2021	08/31/2021			GAA CY 2021	Php46,454.10			Php46,453.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/14/2021	08/23/2021		-
21GMC0085	Rental of Service Vehicle for use in the Supervision/Implementation of Regular Infra Projects (4x4 Pick-Up Type) (September 16-30 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding		8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/14/2021	08/31/2021	09/10/2021	09/14/2021	09/15/2021			GAA CY 2021	Php51,201.61			Php51,150.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/14/2021	08/31/2021		-
21GMC0086	Rental of Service Vehicle for use in the Supervision/Implementation of Construction Projects (4x2 Pick-Up Type) (September 16-30 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/14/2021	08/31/2021	09/10/2021	09/14/2021	09/15/2021			GAA CY 2021	Php46,027.21			Php46,024.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/14/2021	08/31/2021		-
21GMC0087	Rental of Service Vehicle for use in the Soil Survey & Supervision of Various Projects within the District (1 Unit 4x4 Pick-Up Type) of Quality Assurance Section (September 16-31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/6/2021 - 8/13/2021	-	08/13/2021	08/13/2021	08/14/2021	08/31/2021	09/10/2021	09/14/2021	09/15/2021			GAA CY 2021	Php46,454.10			Php46,453.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	08/13/2021	08/13/2021	08/14/2021	08/31/2021		-
21GMC0088	Purchase of Office Supplies for Use in the Planning and Design Section charge to RBIA Funds 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/22/2021			GAA CY 2021	Php281,785.00			Php281,615.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-
21GMC0089	Purchase of Office Equipment for use in the Planning and Design Section Charge to RBIA & PDE Funds 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/22/2021			GAA CY 2021	Php395,000.00			Php394,880.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-
21GMC0090	Purchase of Fuel, Lubricants and Filters for use in the Construction Section (2nd Quarter)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/22/2021			GAA CY 2021	Php245,155.00			Php235,005.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFEA	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	
21GMC0091	Rental of Service Vehicle for Use in the Supervision of Maintenance Activities along Paco-Roxas-Arakan Valley Road (Paco-Katipunan Section) (4x4 Pick-up Truck Type) (September 3-15, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/01/2021	09/02/2021	09/02/2021	09/02/2021	09/03/2021		GAA CY 2021	Php41,868.60			Php41,668.56	-	-	1. PICE	-	09/01/2021	09/01/2021	09/01/2021	09/02/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							
21GMC0092	Rental of Vehicle for Use in the Supervision of Maintenance Activities along Pob. Magpet-Binay-Nowa-Basak Road and Kidapawan-Magpet-Pangao-an Road (Magpet-Basak Section; Kidapawan-Magpet Section) (4x4 Pick-up Type) (September 3-15, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/01/2021	09/02/2021	09/02/2021	09/02/2021	09/03/2021		GAA CY 2021	Php41,868.60			Php41,850.00	-	-	1. PICE	-	09/01/2021	09/01/2021	09/01/2021	09/02/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							
21GMC0093	Rental of Vehicle for Use in the Supervision of Maintenance Activities along Davao-Cotabato Road and Kidapawan - Ilomavis Tourist Road (Bulatukan-Patadon Section; Kidapawan - Ilomavis Section) (4x4 Pick-up Type) (September 3-15, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/01/2021	09/02/2021	09/02/2021	09/02/2021	09/03/2021		GAA CY 2021	Php41,868.60			Php41,850.00	-	-	1. PICE	-	09/01/2021	09/01/2021	09/01/2021	09/02/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							
21GMC0094	Rental of Vehicle for Use in the Supervision of Maintenance Activities along Davao-Cotabato Road and Kidapawan - Ilomavis Tourist Road (Bulatukan-Patadon Section; Kidapawan - Ilomavis Section) (4x4 Pick-up Type) (September 20-30, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/17/2021		GAA CY 2021	Php41,937.12			Php41,931.00	-	-	1. PICE	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							
21GMC0095	Rental of Service Vehicle for Use in the Supervision of Maintenance Activities along Paco-Roxas-Arakan Valley Road (Paco-Katipunan Section) (4x4 Pick-up Truck Type) (September 20-30, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/17/2021		GAA CY 2021	Php41,937.12			Php41,737.14	-	-	1. PICE	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							
21GMC0096	Rental of Vehicle for Use in the Supervision of Maintenance Activities along Pob. Magpet-Binay-Nowa-Basak Road and Kidapawan-Magpet-Pangao-an Road (Magpet-Basak Section; Kidapawan-Magpet Section) (4x4 Pick-up Type) (September 20-30, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/17/2021		GAA CY 2021	Php41,937.12			Php41,931.00	-	-	1. PICE	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							
21GMC0097	Reshaping of Unpaved Road Shoulder along Davao-Cotabato Road (Bulatukan-Patadon Section), K1594+(-807) - K1635+025 and Matalam - Lampayan-Antipas Road (Antipas Section), K1674+(-485) - K1675+799 (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/17/2021		GAA CY 2021	Php303,525.60			Php302,480.00	-	-	1. PICE	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							
21GMC0098	Reshaping of Unpaved Road Shoulder along Pob. Magpet - Binay-Nowa-Basak Tremporan-Greenfield Road (Pob. Magpet - Greenfield Section) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	8/25/2021 - 9/1/2021	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021	09/14/2021	09/15/2021	09/17/2021		GAA CY 2021	Php334,437.60			Php333,600.00	-	-	1. PICE	-	09/01/2021	09/01/2021	09/02/2021	09/08/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFEA							

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptance	
21GMC0099	Purchase of Office Supplies for Use in the Quality Assurance Section	DPWH Cotabato 2nd DEO	Public Bidding	-	8/31/2021 - 9/6/2021	-	09/06/2002	09/06/2021	09/06/2021	09/23/2021	09/27/2021	09/28/2021	09/30/2021			GAA CY 2021	Php231,050.00			Php230,853.00	-	-	1. PICE	-	09/06/2002	09/06/2021	09/06/2021	09/23/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0100	Rental of Service Vehicle for Use in the Supervision/Implementation of Regular Infra Projects for Engineer (4x4 Pick-Up) (October 1-15, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/6/2021 - 9/13/2021	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021	09/27/2021	09/29/2021	09/30/2021			GAA CY 2021	Php51,201.61			Php51,150.00	-	-	1. PICE	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0101	Rental of Service Vehicle for use in the Soil Survey & Supervision of Various Projects within the District (1-Unit 4x4 Pick up) of Quality Assurance Section (October 1-15, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/6/2021 - 9/13/2021	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021	09/27/2021	09/29/2021	09/30/2021			GAA CY 2021	Php46,454.10			Php46,453.00	-	-	1. PICE	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0102	Rental of Service for Use in the Supervision of Maintenance Activities along Paco-Roxas-Arakan Valley Road (4x4 Pick Up) (Paco-Katipunan Section) (October 4-15, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/6/2021 - 9/13/2021	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021	09/27/2021	09/29/2021	09/30/2021			GAA CY 2021	Php46,746.42			Php46,546.40	-	-	1. PICE	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0103	Rental of Vehicle for Use in the Supervision of Maintenance Activities along Pob. Magpet-Binay-Nowa-Basak Road and Kidapawan-Magpet-Pangao-an Road (4x4 Pick-up Type) (Magpet-Basak Section; Kidapawan-Magpet Section) (October 4-15, 2021) Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/6/2021 - 9/13/2021	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021	09/27/2021	09/29/2021	09/30/2021			GAA CY 2021	Php46,746.42			Php46,740.00	-	-	1. PICE	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0104	Rental of Vehicle for Use in the Supervision of Maintenance Activities along Davao-Cotabato Road and Kidapawan - Ilomavis Tourist Road (4x4 Pick-up Type) (Bulatukan-Patadon Section; Kidapawan - Ilomavis Section) (October 4-15, 2021) Equipment	DPWH Cotabato 2nd DEO	Public Bidding	-	9/6/2021 - 9/13/2021	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021	09/27/2021	09/29/2021	09/30/2021			GAA CY 2021	Php46,746.42			Php46,740.00	-	-	1. PICE	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0105	Rental of Service for Use in the Supervision/ Implementation of Construction Projects for October 1-15, 2021 (4x2 Pick Up) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/6/2021 - 9/13/2021	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021	09/27/2021	09/29/2021	09/30/2021			GAA CY 2021	Php46,027.21			Php46,024.00	-	-	1. PICE	-	09/13/2021	09/13/2021	09/14/2021	09/23/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0106	Rental of Service Vehicle for use in the Supervision /Implementation of Regular Infra Projects (4x4 Pick Up) (October 16- 31, 2021)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/8/2021 - 9/15/2021	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021	10/06/2021	10/12/2021	10/15/2021			GAA CY 2021	Php46,546.92			Php46,500.00	-	-	1. PICE	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0107	Rental of Service Vehicle for use in the Soil Survey & Supervision of Various Projects within the District (1-Unit 4x4 Pick Up) of Quality Assurance Section (October 16- 31, 2021)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/8/2021 - 9/15/2021	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021	10/06/2021	10/12/2021	10/15/2021			GAA CY 2021	Php42,231.00			Php42,230.00	-	-	1. PICE	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021		-
																							2. MKCCFI							
																							3. COA							
21GMC0108	Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Paco-Roxas-Arakan Valley Road (4x4 Pick Up) (Paco-Katipunan Section) (October 18- 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/8/2021 - 9/15/2021	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021	10/06/2021	10/12/2021	10/15/2021			GAA CY 2021	Php46,762.17			Php46,562.20	-	-	1. PICE	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021		-
																							2. MKCCFI							
																							3. COA							

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	
21GMC0109	Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Pob. Magpet-Binay-Nowa-Basak Road and Kidapawan-Magpet-Pangao-an Road (4x4 Pick Up) (Magpet-Basak Section; Kidapawan-Magpet Section) (October 18- 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/8/2021 - 9/15/2021	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021	10/06/2021	10/12/2021	10/15/2021		GAA CY 2021	Php46,762.17			Php46,760.00	-	-	1. PICE	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0110	Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Davao-Cotabato Road and Kidapawan-Ilomavis Tourist Road (4x4 Pick Up) (Bulatukan-Patadon Section-Kidapawan-Ilomavis Section) (October 18- 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/8/2021 - 9/15/2021	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021	10/06/2021	10/12/2021	10/15/2021		GAA CY 2021	Php46,762.17			Php46,760.00	-	-	1. PICE	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0111	Rental of Service Vehicle for use in the Supervision /Implementation of Construction Projects for (October 16 - 31, 2021) (4x2 Pick Up) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	9/8/2021 - 9/15/2021	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021	10/06/2021	10/12/2021	10/15/2021		GAA CY 2021	Php41,842.92			Php41,840.00	-	-	1. PICE	-	09/15/2021	09/15/2021	09/10/2021	09/28/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0112	Purchase of Office Signages and Accessories for use in all different Sections of this Office	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php444,475.00			Php444,325.00	-	-	1. PICE	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021		-
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0113	Purchase of Office Equipment for use in the New Office Building (Office of the DE, Finance & Administrative Section)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php345,024.00			Php344,920.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0114	Purchase of Office Equipment for use in General Services Unit (3rd Quarter)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php293,515.00			Php293,465.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0115	Purchase of Office Supplies for use in all the different Units of Administrative Section of this Office for 3rd Quarter of CY 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php250,644.00			Php250,593.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0116	Purchase of Electrical Supplies for use in the Administrative Section (General Services Unit)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php217,937.00			Php217,855.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0117	Purchase of Office Supplies for use in the Finance Section	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php200,307.00			Php200,213.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0118	Purchase of Office Equipments for use in the Finance Section	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php385,871.50			Php385,760.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0119	Purchase of Office Supplies for use in the Construction Section 3rd Quarter	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/25/2021	10/29/2021		GAA CY 2021	Php349,047.50			Php348,935.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							
21GMC0120	Repair/Maintenance of Open Drainage Canal along Pob.Magpet-Binay-Temporan-Badiangon-Greenfield Road (Bagumbayan Section), K1642+355-K1642+380 (Materials Only)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/5/2021 - 10/11/2021	-	10/11/2021	10/11/2021	10/12/2021	10/15/2021	10/22/2021	10/27/2021	10/29/2021		GAA CY 2021	Php69,525.00			Php69,495.00	-	-	1. PICE		10/11/2021	10/11/2021	10/12/2021	10/15/2021		
																						2. MKCCFI							
																						3. COA							
																						4. RAFAE							

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Remarks						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptance	
21GMC0135	Repair/Maintenance of Carriageway along Paco-Roxas-Arakan Valley Road,k1630+524-k1635+800 (selected portion);k1651+750-k1652+700;k1659+633-k1661+200;k1670+100-k1670+800	DPWH Cotabato 2nd DEO	Public Bidding	-	10/20/2021 - 10/27/2021	-	10/27/2021	10/27/2021	10/06/2021	11/05/2021	11/10/2022	11/12/2021	11/15/2021			GAA CY 2021	Php998,400.00			Php978,432.00	-	-	1. PICE		10/27/2021	10/27/2021	10/06/2021	11/05/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0136	Rental of Service Vehicle for use in the Supervision /Implementation of Regular Infra Projects for Engineer (4x4 Pick Up) (Nov. 16 - 30, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/20/2021 - 10/27/2021	-	10/27/2021	10/27/2021	10/06/2021	11/05/2021	11/10/2022	11/12/2021	11/15/2021			GAA CY 2021	Php51,201.61			Php51,183.00	-	-	1. PICE		10/27/2021	10/27/2021	10/06/2021	11/05/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0137	Rental of Service Vehicle for use in the Soil Survey & Supervision of Various Projects within the District (1-Unit 4x4 Pick Up) of Quality Assurance Section (Nov. 16 31, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/20/2021 - 10/27/2021	-	10/27/2021	10/27/2021	10/06/2021	11/05/2021	11/10/2022	11/12/2021	11/15/2021			GAA CY 2021	Php46,454.10			Php46,453.00	-	-	1. PICE		10/27/2021	10/27/2021	10/06/2021	11/05/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0138	Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Paco-Roxas-Arakan Valley Road (4x4 Pick Up) (Paco-Katipunan Section) (November 18 - 29, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/20/2021 - 10/27/2021	-	10/27/2021	10/27/2021	10/06/2021	11/05/2021	11/10/2022	11/12/2021	11/15/2021			GAA CY 2021	Php36,418.54			Php36,218.00	-	-	1. PICE		10/27/2021	10/27/2021	10/06/2021	11/05/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0139	Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Pob. Magpet-Binay-Nowa-Basak Road and Kidapawan-Magpet-Pangao-an Road (4x4 Pick Up) (Magpet-Basak Section; Kidapawan-Magpet Section) (Nov. 18 - 29, 2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/20/2021 - 10/27/2021	-	10/27/2021	10/27/2021	10/06/2021	11/05/2021	11/10/2022	11/12/2021	11/15/2021			GAA CY 2021	Php36,418.54			Php36,400.00	-	-	1. PICE		10/27/2021	10/27/2021	10/06/2021	11/05/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0140	Rental of Service Vehicle for use in the Supervision of Maintenance Activities along Davao-Cotabato Road and Kidapawan-Ilomavis Tourist Road (4x4 Pick Up) (Bulatukan-Patadon Section – Kidapawan-Ilomavis Section) (Nov.18 - 29,2021) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/20/2021 - 10/27/2021	-	10/27/2021	10/27/2021	10/06/2021	11/05/2021	11/10/2022	11/12/2021	11/15/2021			GAA CY 2021	Php36,418.54			Php36,400.00	-	-	1. PICE		10/27/2021	10/27/2021	10/06/2021	11/05/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0141	Rental of Service Vehicle for use in the Supervision /Implementation of Construction Projects for (November 16 - 30, 2021) (4x2 Pick Up) (Equipment Rental)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/20/2021 - 10/27/2021	-	10/27/2021	10/27/2021	10/06/2021	11/05/2021	11/10/2022	11/12/2021	11/15/2021			GAA CY 2021	Php46,027.21			Php46,024.00	-	-	1. PICE		10/27/2021	10/27/2021	10/06/2021	11/05/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0142	Purchase of Office Supplies for use in the Maintenance Section (4 th Quarter)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/26/2021 - 11/3/2021	-	11/03/2021	11/03/2021	11/04/2021	11/10/2021	11/16/2021	11/23/2021	11/26/2021			GAA CY 2021	Php951,227.50			Php950,471.00	-	-	1. PICE		11/03/2021	11/03/2021	11/04/2021	11/10/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0143 (Re – published)	Purchase of Fuel for use in the Administrative Section for CY 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	11/15/2021 - 11/22/2021	-	11/22/2021	11/22/2021	11/22/2021	11/23/2021	11/25/2021	12/13/2021	12/15/2021			GAA CY 2021	Php150,020.00			Php148,548.65	-	-	1. PICE		11/22/2021	11/22/2021	11/22/2021	11/23/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							
21GMC0148 (republished)	Purchase of Office Supplies for in the Administrative Section (General Services Unit)	DPWH Cotabato 2nd DEO	Public Bidding	-	11/26/2021 - 12/1/2021	-	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/16/2021	12/17/2021			GAA CY 2021				-	-	1. PICE		12/01/2021	12/01/2021	12/01/2021	12/01/2021			
																						2. MKCCFI								
																						3. COA								
																						4. RAFEA								
21GMC0147	Purchase of Office Equipment for in the Administrative Section (General Services Unit)	DPWH Cotabato 2nd DEO	Public Bidding	-	10/26/2021 - 11/3/2021	-	11/03/2021	11/03/2021	11/04/2021	11/10/2021	11/16/2021	11/23/2021	11/26/2021			GAA CY 2021	Php359,775.00			Php359,597.00	-	-	1. PICE		11/03/2021	11/03/2021	11/04/2021	11/10/2021		
																							2. MKCCFI							
																							3. COA							
																							4. RAFEA							

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptance	
21GMC0186	Purchase of Office Supplies for use in all different units of Administrative Section and Office of the ADE for 4th Quarter of CY 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	12/17/2021 - 12/24/2021	-	12/24/2021	12/24/2021	12/27/2022	12/27/2021	12/29/2021	12/29/2021	01/07/2022			GAA CY 2021	Php272,971.00			Php272,848.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/24/2021	12/24/2021	12/27/2022	12/27/2021		
21GMC0187	Purchase of Office Equipment for use in all the Units of the Administrative Section for 4th Quarter FY 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	12/17/2021 - 12/24/2021	-	12/24/2021	12/24/2021	12/27/2022	12/27/2021	12/29/2021	12/29/2021	01/07/2022			GAA CY 2021	Php416,650.00			Php416,510.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/24/2021	12/24/2021	12/27/2022	12/27/2021		
21GMC0188	Purchase of Office Equipment for use in the Office Library (Records Management Unit, Administrative Section) for 4th Quarter FY 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	12/17/2021 - 12/24/2021	-	12/24/2021	12/24/2021	12/27/2022	12/27/2021	12/29/2021	12/29/2021	01/07/2022			GAA CY 2021	Php180,000.00			Php179,880.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/24/2021	12/24/2021	12/27/2022	12/27/2021		
21GMC0189	Purchase of Office Equipment for use in the General Services Unit (Administrative Section) for 4th Quarter FY 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	12/17/2021 - 12/24/2021	-	12/24/2021	12/24/2021	12/27/2022	12/27/2021	12/29/2021	12/29/2021	01/07/2022			GAA CY 2021	Php458,525.00			Php458,275.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/24/2021	12/24/2021	12/27/2022	12/27/2021		
21GMC0190	Purchase of Fuel, Lubricants and Oil Filter for use in the Administrative Section/Procurement Unit for the 4th Quarter, CY2021	DPWH Cotabato 2nd DEO	Public Bidding	-	12/17/2021 - 12/24/2021	-	12/24/2021	12/24/2021	12/27/2022	12/27/2021	12/29/2021	12/29/2021	01/07/2022			GAA CY 2021	Php141,240.00			Php138,380.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/24/2021	12/24/2021	12/27/2022	12/27/2021		
21GMC0191	Repainting of Various Bridges along Davao-Cotabato Road (Bulatukan-Balindog Section) k1594+(-132)-k1620+125 (selected portion)	DPWH Cotabato 2nd DEO	Public Bidding	-	12/20/2021 - 12/27/2021	-	12/27/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	12/29/2021				GAA CY 2021	Php999,285.00			Php998,490.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/27/2021	12/27/2021	12/27/2021	12/28/2021		
R1209-0178-21	Venue with Catering Services for 80 Pax for the Conduct of DPWH Solid Waste Management Workshop for DPWH District Engineering Offices of Region XI & Region XII on March 9 – 10, 2022 to be Hosted by Cotabato 2nd District Engineering Office, Charge to Environment Management Programs, Training and Activities funds.	DPWH Cotabato 2nd DEO	Public Bidding	-	12/20/2021 - 12/27/2021	-	12/27/2021	12/27/2021	12/27/2021	12/28/2021	12/29/2021	12/29/2021				GAA CY 2021	Php180,400.00			Php180,300.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/27/2021	12/27/2021	12/27/2021	12/28/2021		
21GMC0193	Purchase of Office Equipment for use in the Finance Section	DPWH Cotabato 2nd DEO	Public Bidding	-	12/3/2021 - 12/31/2021	-	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021			GAA CY 2021	Php386,052.70			Php385,900.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/31/2021	12/31/2021	12/31/2021	12/31/2021		
21GMC0194	Purchase of Office Equipment for use in the Administrative Section (Office of the Chief & HRMDU) for 4th Quarter FY 2021	DPWH Cotabato 2nd DEO	Public Bidding	-	12/3/2021 - 12/31/2021	-	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/29/2021	01/07/2022			GAA CY 2021	Php306,000.00			Php305,880.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/31/2021	12/31/2021	12/31/2021	12/31/2021		
21GMC0195	Purchase of Office Supplies for use in the Finance Section	DPWH Cotabato 2nd DEO	Public Bidding	-	12/3/2021 - 12/31/2021	-	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021	12/31/2021			GAA CY 2021	Php237,950.40			Php237,784.00	-	-	1. PICE 2. MKCCFI 3. COA 4. RAFAE		12/31/2021	12/31/2021	12/31/2021	12/31/2021		
											Total Alloted Budget of Procurement Activities						Php27,005,218.38													
											Total Contract Price of Procurement Activities Conducted						Php26,873,341.35													
											Total Savings (Total Alloted Budget - Total Conducted Price)						PHP 131,877.03													

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Chief, Procurement Unit

Recommended for Approval by:

MARILYN G. VERSOLA, MPS, RN.
Engineer III
BAC Chairman

Approved:

REY R. FRANCISCO
District Engineer