



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2022 (2nd SEMESTER)
Civil Works

Code (UACS/ PAP/Contrac t ID)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
220C0153	Bridge Lighting Program along Salvador Br. (K0014+248-K0014+260), Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	686,343.00			673,024.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0154	Bridge Lighting Program along Ibayo-Pulo Br. (K0010+871-K0010+967), Brgy. Sto. Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	686,343.00			673,600.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0155	Bridge Lighting Program along Imelda Br. (K0027+953-K0027+968), Brgy. Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	686,343.00			673,024.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0156	Bridge Lighting Program along Yabut Br. (K0008+911-K0008+922), Brgy. Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	705,952.80			692,480.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0157	Bridge Lighting Program along Viejo Br. Old (K0008+158-K0008+170), Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	705,952.80			691,328.02			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0158	Bridge Lighting Program along Viejo Br. New (K0008+158-K0008+184), Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	705,952.80			691,968.02			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0159	Bridge Lighting Program along Kaybuboy Br. (K0013+623-K0013+686), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	1,175,020.00			1,152,384.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0160	Bridge Lighting Program along Don Galo Br. (K0009+435-K0009+512), Brgy. Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	1,214,220.00			1,189,000.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Bridges
220C0161	Bridge Lighting Program along Airport Br. (Ch. 0+000-Ch. 0+060), Brgy. Bacaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	30		GOP 2022	1,468,471.20			1,439,104.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	30	Repair/Rehabilitation of Paved Roads
220C0162	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along NALA Road (Westbound)(S03317LZ) from Chainage 0+063-Chainage 0+541, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	2,773,132.25			2,717,669.61			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
220C0163	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Airport Road (S03332LZ) from Chainage 0+063-Chainage 0+523, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	3,298,843.60			3,232,866.73			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
220C0164	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along NALA Road (Eastbound)(S03316LZ) from Chainage 0+000-Chainage 0+488, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	3,494,457.15			3,424,568.01			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Bridges
220C0165	Bridge Lighting Program and Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Sto. Niño Br. (K0010+871-K0010+967), Brgy. Sto. Niño, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	4,704,000.00			4,610,560.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Bridges
220C0166	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Ninoy Aquino Ave. (S03336LZ) from K0010+(-650)-K0010+035, K0010+046-L0010+866, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	8,036,145.42			7,875,422.51			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
220C0167	Installation of Road Safety Devices (Illuminated Solar Pavement Levelled Marker) along Ninoy Aquino Ave. (S03369LZ) from K0011+144-K0011+976, K0011+968-K0010+656, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	8,705,734.89			8,531,620.19			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
220C0168	Repair/Rehabilitation (Asphalt Overlay) of Sucat Road West Bound KM17+074-KM17+270, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	9,800,000.00			9,653,068.42			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
220C0169	Repair/Rehabilitation (Asphalt Overlay) of C-5 Road North Bound) from KM0017+000 to Makati/Pasig Boundary, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	90		GOP 2022	42,994,201.30			42,348,549.46			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	90	Repair/Rehabilitation of Paved Roads
220C0170	Repair/Rehabilitation (Asphalt Overlay) of C-5 Road South Bound) from KM20+020-KM18+728, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	90		GOP 2022	47,319,412.20			46,609,543.54			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	90	Repair/Rehabilitation of Paved Roads
220C0171	Repair/Rehabilitation (Asphalt Overlay) of South Super Highway (South Bound) from Ampere Street to Magallanes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	06/17/2022	06/23/2022	06/27/2022	60		GOP 2022	48,909,780.93			48,176,134.22			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	60	Repair/Rehabilitation of Paved Roads
220C0172	Construction of Flood Mitigation Structure (Installation of Booster Pump) and Groundsill at Villanueva Creek, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	360		GOP 2022	96,500,000.00			93,701,500.00			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	360	Construction of Drainage Structures
220C0173	Construction of Flood Mitigation Structure, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	FAILURE OF BIDDING	FAILURE OF BIDDING	FAILURE OF BIDDING	150		GOP 2022	4,950,000.00			-			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	150	Construction of Drainage Structures
220C0174	Rehabilitation and Drainage Improvement along Nigeria St. and its Vicinity, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	150		GOP 2022	14,700,000.00			14,479,610.67			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	150	Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2022 (2nd SEMESTER)
Civil Works

Code (UACS/ PAP/Contrac t ID)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observ ers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
22OC0175	Construction of Multi-Purpose Building at Barangay Village, Brgy. San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	120		GOP 2022	4,900,000.00			4,841,008.39			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	120	Construction of Multi-Purpose Building
22OC0176	Construction of Livelihood Building at Brgy. San Antonio, Sucat, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	06/16/2022	03/24/2022	03/24/2022	03/24/2022	150		GOP 2022	4,950,000.00			4,801,641.72			VACC, NACAP, COA	05/26/2022	06/09/2022	06/09/2022	06/10/2022	06/14/2022	150	Construction of Multi-Purpose Building
22OC0179	Construction of Revetment Wall along Maricaban Creek Makati Side Phase 4, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	180		GOP 2022	24,750,000.00			24,130,748.21			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	180	Construction of Drainage Structures
22OC0180	Construction of Drainage Main along A.P. Reyes Avenue (South Bound) from H. Santos St., Drainage Main towards J.P. Rizal Avenue, District 1, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	180		GOP 2022	73,500,000.00			71,658,452.90			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	180	Construction of Drainage Structures
22OC0181	Rehabilitation of DPWH Metro Manila 2nd district Field Office, Motorpool and Personnel Quarters, Dr. A. Santos Ave., Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	CANCELLED	CANCELLED	CANCELLED	90		GOP 2022	4,900,000.00			-			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	90	Repair/Rehabilitation of Multi-Purpose Building
22OC0182	Improvement of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision (Phase V), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	240		GOP 2022	49,000,000.00			47,971,000.00			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	240	Repair/Rehabilitation of Drainage Structures
22OC0183	Improvement of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision (Phase VI), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	240		GOP 2022	49,000,000.00			47,778,243.02			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	240	Repair/Rehabilitation of Drainage Structures
22OC0184	Improvement of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision (Phase VII), Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/11/2022	05/18/2022	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	06/13/2022	06/14/2022	06/21/2022	06/22/2022	240		GOP 2022	49,000,000.00			48,069,000.00			VACC, NACAP, COA	05/25/2022	06/07/2022	06/07/2022	06/08/2022	06/10/2022	240	Repair/Rehabilitation of Drainage Structures
22OC0086	Construction of Multi-Purpose Building (Public Health Facilities), Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/27/2022	06/03/2022	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	06/28/2022	06/29/2022	07/06/2022	07/07/2022	210		GOP 2022	9,900,000.00			9,602,667.18			VACC, NACAP, COA	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	210	Construction of Multi-Purpose Building
22OC0110	Rehabilitation (Completion) of Multi-Purpose Building at Cuddeasac, Brgy. Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/27/2022	06/03/2022	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	06/28/2022	06/29/2022	07/06/2022	07/07/2022	90		GOP 2022	4,900,000.00			4,753,940.27			VACC, NACAP, COA	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	90	Repair/Rehabilitation of Multi-Purpose Building
22OC0185	Rehabilitation of DPWH Metro Manila 2nd district Field Office, Dr. A. Santos Ave., Brgy. San Dionisio, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	05/27/2022	06/03/2022	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	06/28/2022	07/01/2022	07/08/2022	07/11/2022	90		GOP 2022	4,500,000.00			4,364,482.89			VACC, NACAP, COA	06/10/2022	06/23/2022	06/23/2022	06/24/2022	06/27/2022	90	Repair/Rehabilitation of Field Office
22OC0114	Rehabilitation (Completion) of Multi-Purpose Building at Purok 7, Barangay Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/12/2022	07/19/2022	07/27/2022	08/09/2022	08/09/2022	08/10/2022	08/12/2022	08/15/2022	08/16/2022	08/23/2022	08/24/2022	150		GOP 2022	4,900,000.00			4,752,823.98			VACC, NACAP, COA	07/27/2022	08/09/2022	08/09/2022	08/10/2022	08/12/2022	150	Repair/Rehabilitation of Multi-Purpose Building
22OC0186	Repair/Maintenance of DILG & DND Building (Philippine Navy Building, Naval Security and Escort Group Building), Camp Claudio, Brgy. Tambo, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	07/12/2022	07/19/2022	07/27/2022	08/09/2022	08/09/2022	08/10/2022	08/12/2022	08/15/2022	08/16/2022	08/23/2022	08/24/2022	60		GOP 2022	619,823.86			613,077.91			VACC, NACAP, COA	07/27/2022	08/09/2022	08/09/2022	08/10/2022	08/12/2022	60	Repair/Rehabilitation of Multi-Purpose Building
22OC0187	Repair/Maintenance of DILG & DND Building (Philippine Navy Building 1), Camp Claudio, Brgy. Tambo, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	07/12/2022	07/19/2022	07/27/2022	08/09/2022	08/09/2022	08/10/2022	08/12/2022	08/15/2022	08/16/2022	08/23/2022	08/24/2022	90		GOP 2022	2,034,289.17			2,012,997.48			VACC, NACAP, COA	07/27/2022	08/09/2022	08/09/2022	08/10/2022	08/12/2022	90	Repair/Rehabilitation of Multi-Purpose Building
22OC0081	Construction of Don Galo Multi-Purpose Building (Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/26/2022	08/02/2022	08/11/2022	08/23/2022	08/23/2022	08/24/2022	08/26/2022	08/30/2022	08/31/2022	09/07/2022	09/08/2022	90		GOP 2022	5,940,000.00			5,760,878.92			VACC, NACAP, COA	08/11/2022	08/23/2022	08/23/2022	08/24/2022	08/26/2022	90	Construction of Multi-Purpose Building
22OC0098	Rehabilitation of Multi-Purpose Building, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/26/2022	08/02/2022	08/11/2022	08/23/2022	08/23/2022	08/24/2022	08/26/2022	08/30/2022	08/31/2022	09/07/2022	09/08/2022	90		GOP 2022	1,980,000.00			1,912,798.13			VACC, NACAP, COA	08/11/2022	08/23/2022	08/23/2022	08/24/2022	08/26/2022	90	Repair/Rehabilitation of Multi-Purpose Building
22OC0188	Construction/Improvement of Sidewalks and Driveways along Gil Puyat Avenue for Person with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities, Brgy. San Isidro, District 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/11/2022	08/18/2022	08/26/2022	09/07/2022	09/07/2022	09/08/2022	09/12/2022	09/13/2022	09/14/2022	09/21/2022	09/22/2022	30		GOP 2022	1,688,750.00			1,637,434.79			VACC, NACAP, COA	08/26/2022	09/07/2022	09/07/2022	09/08/2022	09/12/2022	30	Repair/Rehabilitation of Paved Roads
22OC0189	Construction of Rainwater Collection System (RWCS), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/11/2022	08/18/2022	08/26/2022	09/07/2022	09/07/2022	09/08/2022	09/12/2022	09/13/2022	09/14/2022	09/21/2022	09/22/2022	90		GOP 2022	2,470,400.00			2,396,405.95			VACC, NACAP, COA	08/26/2022	09/07/2022	09/07/2022	09/08/2022	09/12/2022	90	Construction of Drainage Structures
22OC0190	Construction of Drainage Main along Chino Roces Avenue from Kalayaan Avenue towards Calatagan Creek, District 1, Makati City, Metro Manila	Construction	No	Competitive Bidding	08/11/2022	08/18/2022	08/26/2022	09/07/2022	09/07/2022	09/08/2022	09/12/2022	09/13/2022	09/14/2022	09/21/2022	09/22/2022	300		GOP 2022	72,291,873.22			69,760,040.01			VACC, NACAP, COA	08/26/2022	09/07/2022	09/07/2022	09/08/2022	09/12/2022	300	Construction of Drainage Structures
22OC0117	Rehabilitation (Completion) of Multi-Purpose Building at Sampaloc Purok 5, Barangay B.F. Homes, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/26/2022	09/02/2022	09/09/2022	09/23/2022	09/23/2022	09/26/2022	09/28/2022	09/29/2022	09/30/2022	10/07/2022	10/10/2022	120		GOP 2022	4,900,000.00			4,751,363.32			VACC, NACAP, COA	09/09/2022	09/23/2022	09/23/2022	09/26/2022	09/28/2022	120	Repair/Rehabilitation of Multi-Purpose Building
22OC0191	Construction of Flood Mitigation Structure at Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/26/2022	09/02/2022	09/09/2022	09/23/2022	09/23/2022	09/26/2022	09/28/2022	09/29/2022	09/30/2022	10/07/2022	10/10/2022	90		GOP 2022	4,950,000.00			4,849,803.99			VACC, NACAP, COA	09/09/2022	09/23/2022	09/23/2022	09/26/2022	09/28/2022	90	Construction of Drainage Structures
22OC0093	Construction of Multi-Purpose Building, Barangay Bacalaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2022	09/14/2022	09/23/2022	10/05/2022	10/05/2022	10/06/2022	10/10/2022	10/11/2022	10/12/2022	10/19/2022	10/20/2022	150		GOP 2022	6,930,000.00			6,722,154.85			VACC, NACAP, COA	09/23/2022	10/05/2022	10/05/2022	10/06/2022	10/10/2022	150	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

PROCUREMENT MONITORING REPORT FOR FY 2022 (2nd SEMESTER)
Civil Works

Code (UACS/ PAP/Contract ID)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22OC0192	Rehabilitation (Completion) of Multi-Purpose Building at Annex 8 Section 1, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2022	09/14/2022	09/23/2022	10/05/2022	10/05/2022	10/06/2022	10/10/2022	10/11/2022	10/12/2022	10/19/2022	10/20/2022	150		GOP 2022	4,900,000.00			4,752,967.00			VACC, NACAP, COA	09/23/2022	10/05/2022	10/05/2022	10/06/2022	10/10/2022	150	Repair/Rehabilitation of Multi-Purpose Building
22OC0194	Construction of Revetment Wall/Sheetpiling of Baclaran Channel, Channel, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/07/2022	09/14/2022	09/23/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	12/27/2022	12/28/2022	01/05/2023	01/06/2023	240		GOP 2022	48,250,000.00			45,829,780.67			VACC, NACAP, COA	09/23/2022	12/20/2022	12/20/2022	12/21/2022	12/23/2022	240	Construction of Drainage Structures
22OC0193	Construction of Multi-Purpose Building, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	10/19/2022	10/26/2022	11/02/2022	11/09/2022	11/09/2022	11/10/2022	11/18/2022	11/22/2022	11/23/2022	12/01/2022	12/02/2022	150		GOP 2022	12,740,000.00			12,357,782.06			VACC, NACAP, COA	11/02/2022	11/09/2022	11/09/2022	11/10/2022	11/18/2022	150	Construction of Multi-Purpose Building

Total Allotted Budget of Procurement Activities:	Php	748,265,442.59
Total Contract Price of Procurement Activities Conducted:	Php	729,318,519.04
Total Savings (Total Allotted Budget - Total Contract Price):	Php	18,946,923.55

Submitted By : 
ALEX H. BALAAAN, PhD
Head, Procurement Unit

Recommended By : 
JOSE T. DE LEON, JR.
BAC Chairperson

Approved By : 
RUBY H. CANLAS
District Engineer