

PROCUREMENT MONITORING REPORT FOR FY 2022 (2nd SEMESTER) Consulting Services

Total Savings (Total Alloted Budget - Total Contract Price)	Total Contract Price of Procurement Actitvites Conducted	Total Alloted Budget of Procurement Activities	22CSOC01 E	Code (UACS/ PAP)		
			CONSULTANCY SERVICES FOR THE SOIL EXPLORATION AND CALFORNIA BEACHING RATIO FOR PRELIMINARY DETAILED BIGGIRECHING (PDE) ACTIVITIES FOR PY 2023 INFRASTRUCTURE PROJECTS	Procurement Program/Project	Procurement Program/Project	
			Planning & Design	PMO/ Early End-User Procuremen t Activity?		
			No			
			Competitive Bidding	Mode of Procuremen		
			11/24/2022	Pre-Proc Conferenc e	Actual Procurement Activity	
			11/24/2022 11/26/2022	Ads/Post of ITB		
			12/10/2022	Pre-bid Conferenc e		
			12/03/2022	Eligibility Check		
			12/03/2022 12/22/2022	10		
			12/22/2022	of Bids Evaluation		
			12/27/2022	Post Qua		
			12/29/2022	Date of BAC Resolution Recommendin g Award		
			12/29/2022	Notice of Award		
			12/29/2022 01/09/2023	Contract Signing		
			01/10/2023	Notice to Proceed		
			90	Delivery/ Completion		
				Delivery/ Inspection Completio & n Acceptance		
			GAA 2021	Source of Funds		
1,182,000.00	2,686,000.00	3,868,000.00	3,868,000.00	Total	ABC (PhP) Contract Cost (PhP)	
				MOO C		
			2,686,000.00	Total		
				M00 0 C		
			VACC, PICE, COA	Observ	List of	
			12/10/2022	Pre-bid Conf	Date of Receipt of Invitation	
			12/03/2022	Eligibility Check		
			12/22/2022	Sub/Open of Bids		
			12/22/2022	Bid	pt of Invitat	
			12/27/2022	Post Qual	ón	
			90	Delivery/ Completion/ Acceptance (If applicable)		
			Soil Investigation	9	Remarks	

Recommended By:

JOSE D. DE LEON, JR.

BAC Chairperson

Head, Procurement Unit

Approved By:

RUBY H. CANLAS
District Engineer of