

PMR 2023 2nd SEMESTER DCIIDEO - Civil Works .xlsx

PMR 2023 2nd SEMESTER DCIIDEO - Civil Works .xlsx


Procurement Monitoring Report as of 12/31/2023


[illegible]


PMR 2023 2nd SEMESTER DCIIDEO - Civil Works .xlsx

Procurement Monitoring Report as of 12/31/2023

Code (PAP)	Procurement Project	FPO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ARC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advs/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	BID Evaluation	Post Qual	Date of BAC Recommendation/Award	Holice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids		BID Evaluation	Post Qual	Delivery/Completion (if applicable)
	1100000 - Construction (Contract of Works) for the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	Construction	Yes	Competitive Bidding	24-11-2023	10-11-2023	09-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	1,310,000		1,310,000				The Public Firm, EDA, Center for Social Enterprise, PAPA, PCE, BACAL, CDA	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		
	1100000 - Construction (Contract of Works) for the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	Construction	Yes	Competitive Bidding	01-11-2023	09-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	1,310,000		1,310,000				The Public Firm, EDA, Center for Social Enterprise, PAPA, PCE, BACAL, CDA	06-11-2023	06-11-2023	06-11-2023	06-11-2023	06-11-2023		
	210200000 (P1-2023-10-010-BID-10724-0101) - Procurement of Construction Materials for the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	NA/NT	Yes	Competitive Bidding	N/A	11-09-2023	11-11-2023	11-11-2023	11-11-2023	11-07-2023	11-11-2023		N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	2,000,000.00		1,000,000.00				The Public Firm, EDA, Center for Social Enterprise, PAPA, BACAL, CDA, Davao City Department of Commerce, Inc.							
	210200000 (P1-2023-10-010-BID-10724-0101) - Procurement of Construction Materials for the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	NA/NT	Yes	Competitive Bidding	11-09-2023	09-11-2023	11-11-2023	11-11-2023	11-11-2023	11-07-2023	11-11-2023		N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	2,141,300.00		2,141,300.00				The Public Firm, EDA, Center for Social Enterprise, PAPA, BACAL, CDA, Davao City Department of Commerce, Inc.							
	210200000 (P1-2023-10-010-BID-10724-0101) - Procurement of Construction Materials for the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	NA/NT	Yes	Competitive Bidding	N/A	09-11-2023	11-11-2023	11-11-2023	11-11-2023	11-07-2023	11-11-2023		N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	1,511,610		1,511,610				The Public Firm, EDA, Center for Social Enterprise, PAPA, BACAL, CDA, Davao City Department of Commerce, Inc.							
	210200000 (P1-2023-10-010-BID-10724-0101) - Procurement of Construction Materials for the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	NA/NT	Yes	Competitive Bidding	N/A	09-11-2023	11-11-2023	11-11-2023	11-11-2023	11-07-2023	11-11-2023		N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	1,047,600						The Public Firm, EDA, Center for Social Enterprise, PAPA, BACAL, CDA, Davao City Department of Commerce, Inc.							
	210200000 (P1-2023-11-040-BID-11023-0101) - Procurement of Materials and Supplies for use in the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	NA/NT	Yes	Competitive Bidding	N/A	07-12-2023	N/A	14-12-2023	14-12-2023	14-12-2023	14-12-2023	14-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	300,000		300,000				The Public Firm, EDA, Center for Social Enterprise, PAPA, BACAL, CDA, Davao City Department of Commerce, Inc.							
	210200000 (P1-2023-11-040-BID-11023-0101) - Procurement of Materials and Supplies for use in the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	NA/NT	Yes	Competitive Bidding	N/A	07-12-2023	N/A	14-12-2023	14-12-2023	14-12-2023	14-12-2023	14-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	160,000		160,000				The Public Firm, EDA, Center for Social Enterprise, PAPA, BACAL, CDA, Davao City Department of Commerce, Inc.							
	210200000 (P1-2023-11-040-BID-11023-0101) - Procurement of Materials and Supplies for use in the Repair, Renovation, and Painting of the Old Building of the Davao City II District Engineering Office, Tugbok District, Davao City	NA/NT	Yes	Competitive Bidding	N/A	07-12-2023	N/A	14-12-2023	14-12-2023	14-12-2023	14-12-2023	14-12-2023	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (General Fund)	400,000		400,000				The Public Firm, EDA, Center for Social Enterprise, PAPA, BACAL, CDA, Davao City Department of Commerce, Inc.							
Total Estimated Budget of On-going Procurement Activities																		991,377,610.00	0.00	991,377,610.00	165,814,918.00	0.00	165,814,918.00									

Prepared by:

MONARGONG D. AMEROL
BAC Secretariat

Recommended for Approval by:

PENGKIAN B. DALES, DPA
BAC Chairperson

APPROVED:

EDWARD R. SEVILLA
Head of the Procuring Entity

[illegible]

PMR 2023 2nd Semester DCIIDEO - goods and services.xlsx

APPROVED:


EDWARD R. SEVILLA
Head of the Procuring Entity


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO CITY II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XI
Tirol St., Tugbok District, Davao City

CERTIFICATION

This is to certify that this Office has no Procurement Monitoring Report (PMR) 2nd Semester FY 2023 for Consulting Services Projects.

This certification is being issued to support the Procurement Monitoring Report (PMR) Report for this said calendar year.

Done this 12th day of January, 2024 at Tirol St., Brgy. Tugbok, Davao City.


FERDINAND B. DALLO, DPA
Assistant District Engineer
BAC Chairperson