

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
23KA0001	Preventive Maintenance Along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) K1519+177 - K1519+286 Brgy. Aglayan, Malaybalay City, Bukidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/06/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	11/03/2022	11/15/2022	11/16/2022	01/30/2023	01/30/2023	01/31/2023	02/24/2023	Government of the Philippines (current year's budget)	Php2,515,660.00		Php2,515,660.00	Php2,452,887.08		Php2,452,887.08	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/11/2022	10/11/2022	10/11/2022					
23KA0002	Preventive Maintenance Along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) K1522+285 - K1523+000 Brgy. Kulashan, Lantapan, Bukidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/06/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	10/28/2022	11/09/2022	11/10/2022	01/30/2023	01/30/2023	01/31/2023	05/21/2023	Government of the Philippines (current year's budget)	Php18,345,600.00		Php18,345,600.00	Php17,943,714.73		Php17,943,714.73	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/11/2022	10/11/2022	10/11/2022					
23KA0003	Preventive Maintenance Along Sayre Highway K1481+783 - K1482+000 Brgy. La Fortuna, Impasug-ong, Bukidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/06/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	10/28/2022	11/09/2022	11/10/2022	01/30/2023	01/30/2023	01/31/2023	04/15/2023	Government of the Philippines (current year's budget)	Php5,076,400.00		Php5,076,400.00	Php4,951,303.49		Php4,951,303.49	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/11/2022	10/11/2022	10/11/2022					
23KA0004	Preventive Maintenance Along Jct. Sayre H-way Impasugong-Patulangan By-pass Rd K1478+000 - K1479+000 Poblacion, Impasug-ong, Bukidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/07/2022	11/18/2022	11/19/2022	01/30/2023	01/30/2023	01/31/2023	04/20/2023	Government of the Philippines (current year's budget)	Php22,614,480.00		Php22,614,480.00	Php22,105,649.19		Php22,105,649.19	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/17/2022	10/17/2022	10/17/2022					
23KA0005	Preventive Maintenance Along Jct. Sayre H-way Impasugong-Patulangan By-pass Rd K1479+000 - K1479+429 Poblacion, Impasug-ong, Bukidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/07/2022	11/18/2022	11/19/2022	01/30/2023	01/30/2023	01/31/2023	03/21/2023	Government of the Philippines (current year's budget)	Php9,900,940.00		Php9,900,940.00	Php9,649,088.25		Php9,649,088.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/17/2022	10/17/2022	10/17/2022					
23KA0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) K1538+955 - K1538+1031 Brgy. Manib, Lantapan, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023	05/07/2023	Government of the Philippines (current year's budget)	Php2,663,640.00		Php2,663,640.00	Php2,522,441.08		Php2,522,441.08	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/17/2022	10/17/2022	10/17/2022					
23KA0007	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH Aglayan-Zamboanguita Rd, K1529 + 170 - K1529 + 230 Brgy. Managok, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023	07/20/2023	Government of the Philippines (current year's budget)	Php5,880,000.00		Php5,880,000.00	Php5,845,553.19		Php5,845,553.19	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/17/2022	10/17/2022	10/17/2022					
23KA0008	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH Aglayan-Zamboanguita Rd, K1553 + 217 - K1553 + 249 Brgy. Iba, Cabanglasan, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023	07/12/2023	Government of the Philippines (current year's budget)	Php4,390,400.00		Php4,390,400.00	Php4,369,750.61		Php4,369,750.61	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/17/2022	10/17/2022	10/17/2022					
23KA0009	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide along Jct SH Aglayan Zamboanguita Rd - K1553+339 - K1553+358 Brgy. Iba, Cabanglasan, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023	05/13/2023	Government of the Philippines (current year's budget)	Php2,606,800.00		Php2,606,800.00	Php2,595,979.17		Php2,595,979.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	06/12/2022	06/12/2022	06/12/2022					
23KA0010	Construction of Water System Barangay Freedom, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023	05/05/2023	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,970,000.00		Php1,970,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/17/2022	10/17/2022	10/17/2022					
23KA0011	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH Aglayan-Zamboanguita Rd, K1527 + 305 - K1527 + 355 Brgy. Managok, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023	05/20/2023	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,843,578.77		Php4,843,578.77	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/31/2022	10/31/2022	10/31/2022					
23KA0012	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH Aglayan-Zamboanguita Rd, K1529 + 390 - K1529 + 520 Brgy. Managok, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023	09/15/2023	Government of the Philippines (current year's budget)	Php25,480,000.00		Php25,480,000.00	Php25,435,920.10		Php25,435,920.10	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/06/2022	12/06/2022	12/06/2022					
23KA0013	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH Aglayan-Zamboanguita Rd, K1529 + 840 - K1529 + 937 Brgy. Managok, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023	10/07/2023	Government of the Philippines (current year's budget)	Php15,209,600.00		Php15,209,600.00	Php15,160,096.81		Php15,160,096.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/31/2022	10/31/2022	10/31/2022					
23KA0014	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH Aglayan-Zamboanguita Rd, K1532 + 785 - K1532 + 820 Brgy. Iba, Cabanglasan, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023	07/25/2023	Government of the Philippines (current year's budget)	Php5,488,000.00		Php5,488,000.00	Php5,432,486.35		Php5,432,486.35	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	10/31/2022	10/31/2022	10/31/2022					
23KA0015	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide Jct. SH Aglayan Zamboanguita Rd - K1554 + 735 - K1554 + 771 Brgy. Iba, Cabanglasan, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023	08/10/2023	Government of the Philippines (current year's budget)	Php4,233,600.00		Php4,233,600.00	Php											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23KA0032	Widening of Permanent Bridges: Maagna Bridge (B0123PHN) along along Jct SH Aglayan-Alamb-Ticalaan Rd (Aglayan-Basak) Brgy. Cawayan, Lantapan, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	10/28/2022	10/29/2022	11/11/2022	11/23/2022	11/23/2022	11/29/2022	12/09/2022	12/10/2022	01/30/2023	01/30/2023	01/31/2023	11/08/2023		Government of the Philippines (current year's budget)	Php19,600,000.00		Php19,600,000.00	Php19,289,208.75		Php19,289,208.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/07/2022	11/07/2022	11/07/2022				
23KA0033	Construction of Maapag Bridge along Jct. (Batangan - Lalagan) Dagat Kidawo Road, Valencia City, Bukidnon Phase II Valencia City, Bukidnon, 4th LD	Construction Section	Yes	Competitive Bidding	10/28/2022	10/29/2022	11/11/2022	11/23/2022	11/23/2022	11/29/2022	12/09/2022	12/10/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php44,100,000.00		Php44,100,000.00	Php43,201,046.42		Php43,201,046.42	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/07/2022	11/07/2022	11/07/2022				
23KA0034	Construction(Completion) of Multi-Purpose Building, Barangay Matupe, San Fernando, Bukidnon Barangay Matupe, San Fernando, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/28/2022	10/29/2022	11/11/2022	11/23/2022	11/23/2022	11/29/2022	12/09/2022	12/10/2022	01/30/2023	01/30/2023	01/31/2023	07/07/2023		Government of the Philippines (current year's budget)	Php2,970,000.00		Php2,970,000.00	Php2,940,143.06		Php2,940,143.06	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/07/2022	11/07/2022	11/07/2022				
23KA0035	Construction (Completion) of Multi-Purpose Building,Barangay Can-ayan, Malaybalay City, Bukidnon Barangay Can-ayan, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/28/2022	10/29/2022	11/11/2022	11/23/2022	11/23/2022	11/29/2022	12/09/2022	12/10/2022	01/30/2023	01/30/2023	01/31/2023	11/13/2023		Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,920,557.84		Php1,920,557.84	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/07/2022	11/07/2022	11/07/2022				
23KA0036	Construction (Completion) of Multi-Purpose Building, Barangay Capinonan, Cabanglasan, Bukidnon Barangay Capinonan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	10/28/2022	10/29/2022	11/11/2022	11/23/2022	11/23/2022	11/29/2022	12/09/2022	12/10/2022	01/30/2023	01/30/2023	01/31/2023	07/07/2023		Government of the Philippines (current year's budget)	Php2,970,000.00		Php2,970,000.00	Php2,967,132.59		Php2,967,132.59	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/07/2022	11/07/2022	11/07/2022				
23KA0037	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd - K1540 + 219 - K1540 + 274, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023	08/03/2023		Government of the Philippines (current year's budget)	Php14,700,000.00		Php14,700,000.00	Php14,553,806.87		Php14,553,806.87	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/22/2022	11/22/2022	11/22/2022				
23KA0038	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd - K1542 + 150 - K1542 + 179 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	04/30/2023		Government of the Philippines (current year's budget)	Php5,684,000.00		Php5,684,000.00	Php5,655,565.77		Php5,655,565.77	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/15/2022	11/15/2022	11/15/2022				
23KA0039	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd - K1542 + 309 - K1542 + 337 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	05/08/2023		Government of the Philippines (current year's budget)	Php5,488,000.00		Php5,488,000.00	Php5,471,509.53		Php5,471,509.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/15/2022	11/15/2022	11/15/2022				
23KA0040	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd - K1542 + 467 - K1542 + 486 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	05/08/2023		Government of the Philippines (current year's budget)	Php3,724,000.00		Php3,724,000.00	Php3,721,976.03		Php3,721,976.03	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/15/2022	11/15/2022	11/15/2022				
23KA0041	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd - K1543 + 254 - K1543 + 282 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	04/30/2023		Government of the Philippines (current year's budget)	Php5,488,000.00		Php5,488,000.00	Php5,403,140.63		Php5,403,140.63	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/15/2022	11/15/2022	11/15/2022				
23KA0042	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd - K1543 + 737 - K1543 + 755 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	03/31/2023		Government of the Philippines (current year's budget)	Php3,528,000.00		Php3,528,000.00	Php3,474,063.22		Php3,474,063.22	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	11/15/2022	11/15/2022	11/15/2022				
23KA0043	Widening of Permanent Bridges: Bobonawan Bridge (B0136PHN) along Jct SH Aglayan-Zamboanguita Road Brgy. Mandang, Cabanglasan, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	12/14/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php49,215,000.00		Php49,215,000.00	Php48,413,756.16		Php48,413,756.16	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	12/11/2022	12/11/2022	12/11/2022				
23KA0044	Widening of Permanent Bridges: Salobong Bridge (B0165PHN) along Kapalong-Talangod-Valencia Brgy. Sacramento Valley, San Fernando, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php43,120,000.00		Php43,120,000.00	Php42,263,039.83		42,263,039.83	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0045	Construction of Flood Mitigation Structures along Sayre Highway (Malingon Creek), Barangay Bagonaas, Valencia City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023	11/11/2023		Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php48,203,065.76		48,203,065.76	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0046	Construction of Flood Mitigation Structure along Bobonawan River, Brgy. Cabulahan, Cabanglasan, Bukidnon Brgy. Cabulahan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	03/09/2023	03/10/2023	03/11/2023	10/23/2023		Government of the Philippines (current year's budget)	Php37,900,000.00		Php37,900,000.00	Php37,205,628.52		37,205,628.52	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamnuan, Inc. (AKI) - CSO							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23KA0063	Construction (Completion) of Multi-Purpose Building, Barangay Kibangay, Lantapan, Bukidnon	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023	06/29/2023		Government of the Philippines (current year's budget)	Php2,970,000.00		Php2,970,000.00	Php2,895,605.77		Php2,895,605.77	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/22/2022	11/22/2022	11/22/2022				
23KA0064	Construction of Multi-Purpose Building,Barangay Mandang, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023	09/22/2023		Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,944,892.43		Php4,944,892.43	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/22/2022	11/22/2022	11/22/2022				
23KA0065	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sayawan, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023	06/07/2023		Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,954,994.53		Php1,954,994.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/22/2022	11/22/2022	11/22/2022				
23KA0066	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Masuwaogon, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023	05/30/2023		Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,960,192.19		Php1,960,192.19	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/22/2022	11/22/2022	11/22/2022				
23KA0067	Construction of Multi-Purpose Building (APP Detachment)San Fernando, Bukidnon, Phase II	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023	05/25/2023		Government of the Philippines (current year's budget)	Php1,960,000.00		Php1,960,000.00	Php1,950,776.85		Php1,950,776.85	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/22/2022	11/22/2022	11/22/2022				
23KA0068	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Jct SH Aglayan-Zamboanguta Rd - K1530 + 380 - K1530 + 412 Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	01/30/2023	01/30/2023	01/31/2023	09/05/2023		Government of the Philippines (current year's budget)	Php6,272,000.00		Php6,272,000.00	Php6,263,796.54		Php6,263,796.54	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0069	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talagond-Valencia (Bukidnon) Rd - K1544 + 595 - K1544 + 650 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	03/31/2023	04/04/2023	04/05/2023	08/23/2023		Government of the Philippines (current year's budget)	Php15,366,400.00		Php15,366,400.00	Php15,209,474.07		Php15,209,474.07	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0070	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talagond-Valencia (Bukidnon) Rd - K1552 + 425 - K1552 + 465 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	03/27/2023	03/27/2023	03/28/2023	12/04/2023		Government of the Philippines (current year's budget)	Php7,840,000.00		Php7,840,000.00	Php7,761,599.53		Php7,761,599.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0071	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talagond-Valencia (Bukidnon) Rd - K1574 + 619 - K1574 + 651 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	01/30/2023	01/30/2023	01/31/2023	08/06/2023		Government of the Philippines (current year's budget)	Php6,272,000.00		Php6,272,000.00	Php6,176,805.24		Php6,176,805.24	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0072	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Jct SH Aglayan-Zamboanguta Rd - K1554 + 092 - K1554 + 120 Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	01/30/2023	01/30/2023	01/31/2023	05/10/2023		Government of the Philippines (current year's budget)	Php2,744,000.00		Php2,744,000.00	Php2,742,996.67		Php2,742,996.67	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0073	Widening of Permanent Bridges: Abuhan Br (B01359MN) along Jct SH Aglayan-Zamboanguta Rd Brgy. Mangok, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php50,180,000.00		Php50,180,000.00	Php49,405,810.00		Php49,405,810.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0074	Construction of Flood Mitigation Structure, Sitio Panamucan, Brgy. San Jose, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php57,900,000.00		Php57,900,000.00	Php57,294,867.18		Php57,294,867.18	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0075	Construction of Flood Mitigation Structures within Mindanao River Basin (along Palangui River),Downstream of New Batangan Bridge, Brgy. Polacion Section, Valencia City, Bukidnon Brgy. Polacion Section, Valencia City, Bukidnon 4th LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php48,158,269.00		Php48,158,269.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0076	Construction of Flood Mitigation Structure, Sitio Panamucan, Brgy. San Jose, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	03/03/2023	03/03/2023	03/10/2023	03/22/2023	03/23/2023	03/29/2023	04/05/2023	04/06/2023			Government of the Philippines (current year's budget)	Php96,500,000.00		Php96,500,000.00	Php95,493,591.85		Php95,493,591.85	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0077	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sayre Highway, K1500 + 210 - K1500 + 520 Brgy. Kalsangay, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2																											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
23KA0098	Construction/Improvement of Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/02/2022	12/03/2022	12/14/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023	07/24/2023	Government of the Philippines (current year's budget)	Php19,600,000.00		Php19,600,000.00	Php19,393,340.82		Php19,393,340.82	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/11/2022	12/11/2022	12/11/2022			
23KA0099	Construction/Improvement of Access Road leading to Jct. Sayre Highway Impasug-ong Itabawa - Mt. Ktaglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	12/02/2022	12/03/2022	12/14/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023	08/23/2023	Government of the Philippines (current year's budget)	Php19,600,000.00		Php19,600,000.00	Php19,258,723.56		Php19,258,723.56	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/11/2022	12/11/2022	12/11/2022			
23KA0100	Construction of Flood Mitigation Structure, Barangay 9, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/02/2022	12/03/2022	12/14/2022	02/24/2023	02/24/2023	02/25/2023	02/26/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023		Government of the Philippines (current year's budget)	Php 96,500,000.00		Php 96,500,000.00	Php95,729,512.25		Php95,729,512.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/11/2022	12/11/2022	12/11/2022			
23KA0101	Construction of Flood Mitigation Structure, Sitio Lagaan, Barangay Apo Macote, Malaybalay City	Construction Section	Yes	Competitive Bidding	12/02/2022	12/03/2022	12/14/2022	03/03/2023	03/03/2023	03/10/2023	03/22/2023	03/23/2023	03/27/2023	04/05/2023	04/06/2023		Government of the Philippines (current year's budget)	Php 96,500,000.00		Php 96,500,000.00	Php95,512,657.30		Php95,512,657.30	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/11/2022	12/11/2022	12/11/2022			
23KA0102	Construction of Flood Mitigation Structure, Sumpitan Br., Barangay Nannam, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	12/02/2022	12/03/2022	12/14/2022	03/03/2023	03/03/2023	03/10/2023	03/22/2023	03/23/2023	03/29/2023	04/05/2023	04/06/2023	11/21/2023	Government of the Philippines (current year's budget)	Php 96,500,000.00		Php 96,500,000.00	Php95,496,650.94		95496650.94	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/11/2022	12/11/2022	12/11/2022			
23KA0103	Road Widening along Kapalong-Talagand-Valencia (Bukidnon) Rd K1581+500-K1582+000 Brgy. Habaibay, San Fernando, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	12/27/2022	12/27/2022	01/03/2023	01/16/2023	01/17/2023	01/30/2023	01/30/2023	01/31/2023	07/29/2023	Government of the Philippines (current year's budget)	Php13,848,960.00		Php13,848,960.00	Php13,828,298.41		Php13,828,298.41	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/12/2022	12/12/2022	12/12/2022			
23KA0104	Road Widening along Sayre Highway K1537+822 - K1538+572 Brgy. Lumbo, Valencia City, Bukidnon 4th LD	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	03/24/2023	03/24/2023	03/25/2023		Government of the Philippines (current year's budget)	Php47,500,000.00		Php47,500,000.00	Php46,595,237.25		46595237.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/12/2022	12/12/2022	12/12/2022			
23KA0105	Construction of Flood Mitigation Structure, Barangay Bonacao, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/24/2023	02/24/2023	02/25/2023	02/26/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023	11/21/2023	Government of the Philippines (current year's budget)	Php 96,500,000.00		Php 96,500,000.00	Php95,465,097.81		Php95,465,097.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/15/2022	12/12/2022	12/12/2022			
23KA0106	Construction of Flood Mitigation Structure, Brgy. Paradise, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/24/2023	02/24/2023	02/25/2023	02/26/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023		Government of the Philippines (current year's budget)	Php 96,500,000.00		Php 96,500,000.00	Php95,467,871.16		Php95,467,871.16	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/15/2022	12/12/2022	12/12/2022			
23KA0107	Construction of Flood Mitigation Structure, Brgy. Pobocan, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/24/2023	02/24/2023	02/25/2023	02/26/2023	02/27/2023	02/27/2023	02/27/2023	02/28/2023		Government of the Philippines (current year's budget)	Php 96,500,000.00		Php 96,500,000.00	Php95,507,634.53		9507634.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/15/2022	12/12/2022	12/12/2022			
23KA0108	Road widening along Kapalong-Talagand-Valencia (Bukidnon) Rd K1574+845-K1575+071, K1575+096-K1575+385, K1575+821-K1576+000 Brgy. Mahuhay, San Fernando, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	12/02/2022	12/03/2022	12/14/2022	12/27/2022	12/27/2022	01/03/2023	01/15/2023	01/16/2023	03/27/2023	03/27/2023	03/28/2023	09/27/2023	Government of the Philippines (current year's budget)	Php22,854,560.00		Php22,854,560.00	Php22,554,894.29		22554894.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/11/2022	12/11/2022	12/11/2022			
23KA0109	Construction(Completion) of Two-Storey Building, Bukidnon 1st DCO, Malaybalay, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023		Government of the Philippines (current year's budget)	Php17,078,460.00		Php17,078,460.00	Php16,566,103.30		Ph16,566,103.30	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/15/2022	12/12/2022	12/12/2022			
23KA0110	Construction of COA Building, DPWH Bukidnon 1st District Engineering Office, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023		Government of the Philippines (current year's budget)	Php 9,800,000.00		Php 9,800,000.00	Php9,749,618.99		Php9,749,618.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/15/2022	12/12/2022	12/12/2022			
23KA0111	Construction(Completion) of Covered Court, DPWH Bukidnon 1st District Engineering Office, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/16/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	01/30/2023	01/30/2023	01/31/2023	07/29/2023	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,849,911.13		Ph4,849,911.13	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/13/2022	12/13/2022	12/13/2022			
23KA0112	Construction of Multi-purpose Building, Barangay Kalabugan, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	01/27/2023	01/27/2023	01/30/2023	01/31/2023	02/01/2023	01/31/2023	02/06/2023	02/07/2023		Government of the Philippines (current year's budget)	Php 7,920,000.00		Php 7,920,000.00	Php7,900,048.25		Ph7,900,048.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12/15/2022	12/12/2022	12/12/2022			
23KA0113	Rehabilitation of Multi-Purpose Building, Luyungan High School, Barangay Bangco, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023	10/04/2023	Government of the Philippines (current year's budget)	Php 4,95												

Procurement Monitoring Report for Civil Works as of January 14, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23KA0129	Construction of Multi-Purpose Building, Brgy. 11, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	03/03/2023	03/03/2023	03/03/2023	03/10/2023	03/22/2023	03/23/2023	03/23/2023	03/23/2023	04/19/2023	11/17/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,928,023.91		Php4,928,023.91	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0130	Construction of Multi-Purpose Building, Brgy. Casisang, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/18/2023	01/18/2023	01/03/2023	03/13/2023	03/23/2023	03/23/2023	03/14/2023	04/11/2023	11/21/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,930,892.50		Php4,930,892.50	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0131	Completion of Multi-Purpose Building, Brgy. 3, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	04/03/2023	04/04/2023	12/06/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,931,050.03		Php4,931,050.03	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0132	Concreting of Road at Brgy. Apo Macote, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/06/2023	03/09/2023	03/10/2023	11/12/2023	Government of the Philippines (current year's budget)	Php24,500,000.00		Php24,500,000.00	Php24,490,051.01		Php24,490,051.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0133	Construction of Road, Brgy. Sumpung, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/13/2023	03/14/2023	03/15/2023	05/01/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,927,807.29		Php4,927,807.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0134	Construction of Bridge, Brgy. 10, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/13/2023	03/14/2023	03/15/2023		Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,710,199.99		Php9,710,199.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0135	Construction of Solar Water System, at Barangay Concepcion, Valencia City, Province of Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/06/2023	03/09/2023	03/10/2023		Government of the Philippines (current year's budget)	Php 9,800,000.00		Php 9,800,000.00	Php9,796,681.67		Php9,796,681.67	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0136	Construction (Completion) of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/20/2023	03/04/2023	03/05/2023	03/23/2023	03/24/2023	03/25/2023	11/21/2023	Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,898,102.16		Php9,898,102.16	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0137	Construction of Local Road, Proper Mainaga, Barangay Iba, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	03/24/2023	03/25/2023		Government of the Philippines (current year's budget)	Php 12,870,000.00		Php 12,870,000.00	Php12,709,029.83		Php12,709,029.83	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0138	Construction (Completion) of Multi-Purpose Building, Brgy. Pobocion, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	03/24/2023	03/25/2023	09/07/2023	Government of the Philippines (current year's budget)	Php 1,980,000.00		Php 1,980,000.00	Php1,978,051.66		Php1,978,051.66	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0139	Completion of Multi-Purpose Building (Cabanglasan National High School), Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/23/2023	04/03/2023	04/04/2023	11/10/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,899,599.71		Php4,899,599.71	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0140	Construction of Barangay Road, Brgy. Hagpa, Impasug-Ong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/13/2023	03/14/2023	03/15/2023	06/12/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,919,973.07		Php4,919,973.07	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0141	Construction of Barangay Road, Brgy. Gulhean, Impasug-Ong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/14/2023	02/14/2023	02/21/2023	03/05/2023	03/06/2023	03/13/2023	03/14/2023	03/15/2023	06/12/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,938,995.75		Php4,938,995.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0142	Construction of Barangay Road, Brgy. Cayaga, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/13/2023	03/14/2023	03/15/2023	05/13/2023	Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,944,870.99		Php4,944,870.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0143	Construction of Road from Barangay Banlag Proper to Sitio Sumpung, Barangay Banlag, Valencia City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/13/2023	03/14/2023	03/15/2023		Government of the Philippines (current year's budget)	Php 19,800,000.00		Php 19,800,000.00	Php19,799,000.00		Php19,799,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0144	Construction of Pedestrian Overpass along Sayre Highway at Brgy. Masag Valencia City Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/04/2023	03/05/2023	03/06/2023	03/09/2023	03/10/2023		Government of the Philippines (current year's budget)	Php 29,400,000.00</														

Procurement Monitoring Report for Civil Works as of January 14, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
23KA0160	Construction of Multi-Purpose Building - Brgy. Mahubay, Valencia City Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 10,195,000.00		Php 10,395,000.00	Php10,344,186.59		Php10,344,186.59	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023				
23KA0161	Rehabilitation of Halapitan-Sito Nala, Halapitan, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023	09/09/2023		Government of the Philippines (current year's budget)	Php 19,900,000.00		Php 19,900,000.00	Php19,626,989.47		Php19,626,989.47	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/15/2023	01/15/2023	01/15/2023				
23KA0162	Construction of Flood Mitigation Structure, Barangay Sema, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/16/2023	01/11/2023	01/19/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/09/2023	03/10/2023	03/11/2023			Government of the Philippines (current year's budget)	Php72,375,000.00		Php72,375,000.00	Php71,651,162.37		Php71,651,162.37	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/16/2023	01/16/2023	01/16/2023				
23KA0163	Construction of Flood Mitigation Structure, Purok 4 and Purok 8, Barangay Linabo, Sta. O + 000 - Sta. O + 207 (BS), Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/16/2023	01/11/2023	01/19/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/09/2023	03/10/2023	03/11/2023			Government of the Philippines (current year's budget)	Php 96,500,000.00		Php 96,500,000.00	Php95,534,940.62		95534940.62	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/16/2023	01/16/2023	01/16/2023				
23KA0164	Construction of Flood Mitigation Structure, Sta. O + 900 - Sta. O + 156, Barangay Can-ayan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/16/2023	01/11/2023	01/19/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/09/2023	03/10/2023	03/11/2023			Government of the Philippines (current year's budget)	Php96,500,000.00		Php96,500,000.00	Php95,534,929.30		95534929.30	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	01/16/2023	01/16/2023	01/16/2023				
23KA0165 (Readvertisement)	Concreting of Prusk 5, Brgy. Dalwangang FMR, Brgy. Dalwangang, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	03/23/2023	03/24/2023	03/31/2023	04/13/2023	04/13/2023	04/14/2023	04/26/2023	05/02/2023	05/10/2023	05/11/2023	05/12/2023	10/08/2023		Government of the Philippines (current year's budget)	Php14,925,000.00		Php14,925,000.00	Php14,894,392.65		Php14,894,392.65	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	03/27/2023	03/27/2023	03/27/2023				
23KA0166	Concreting of Brgy. Mapayang FMR, Brgy. Mapayang, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	03/03/2023	03/04/2023	03/10/2023	03/24/2023	03/24/2023	03/25/2023	03/26/2023	03/27/2023	03/27/2023	04/05/2023	04/06/2023	09/13/2023		Government of the Philippines (current year's budget)	Php11,940,000.00		Php11,940,000.00	Php11,935,186.17		Php11,935,186.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	03/07/2023	03/07/2023	03/07/2023				
23KA0167	Concreting of Sito Kibarak, Brgy. Cassiang FMR, Brgy. Cassiang, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	03/03/2023	03/04/2023	03/10/2023	03/24/2023	03/24/2023	03/25/2023	03/26/2023	03/27/2023	03/27/2023	04/05/2023	04/06/2023			Government of the Philippines (current year's budget)	Php14,925,000.00		Php14,925,000.00	Php14,922,591.65		Php14,922,591.65	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	03/07/2023	03/07/2023	03/07/2023				
23KA0168	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities for FY 2023 Malaybalay City, San Fernando and Cabanglasan Bukidnon	Construction Section	Yes	Competitive Bidding	03/03/2023	03/04/2023	03/10/2023	03/24/2023	03/24/2023	03/25/2023	03/26/2023	03/27/2023	03/27/2023	04/05/2023	04/06/2023	06/24/2023		Government of the Philippines (current year's budget)	Php2,316,000.00		Php2,316,000.00	Php2,302,277.77		Php2,302,277.77	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	03/07/2023	03/07/2023	03/07/2023				
23KA0172	Repair/Maintenance of Drainage Structure along Kapalong-Talagond-Valencia Road K1559+510 - K1559+690, Brgy. Bonacao, San Fernando, Bukidnon	Maintenance Section	Yes	Competitive Bidding	04/03/2023	04/04/2023	04/11/2023	04/25/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	06/30/2023	07/09/2023	07/10/2023			Government of the Philippines (current year's budget)	Php1,220,000.00		Php1,220,000.00	Php1,215,000.00		Php1,215,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	04/07/2023	04/07/2023	04/07/2023				
23KA0173	Repair/Maintenance Of Drainage Structure along S.H Kaslon-Lumbo Road, K1531+700 - K1532+900 (with exceptions), Valencia City, Bukidnon	Maintenance Section	Yes	Competitive Bidding	04/03/2023	04/04/2023	NA	04/25/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	04/27/2023	04/11/2023	04/12/2023			Government of the Philippines (current year's budget)	Php 394,000.00		Php 394,000.00	Php389,000.31		Php389,000.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	NA	NA	NA				
23KA0174	Repair/Maintenance of Drainage Structure along Sayre Highway Kaslon-Lumbo Road, K1482+077 - K1512+765 (with exceptions), Impasugong and Malaybalay City, Bukidnon	Maintenance Section	Yes	Competitive Bidding	04/03/2023	04/04/2023	04/11/2023	04/25/2023	04/25/2023	04/25/2023	04/26/2023	04/27/2023	04/27/2023	04/11/2023	04/12/2023			Government of the Philippines (current year's budget)	Php2,617,000.00		Php2,617,000.00	Php2,611,999.99		Php2,611,999.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	04/07/2023	04/07/2023	04/07/2023				
23KA0176 READ	Construction of 1-Storey 2-Classroom School Building at Candian Integrated School, Brgy. Can-ayan, Malaybalay City, Bukidnon(School ID: 12659)(Barangay Can-ayan, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	05/12/2023	05/13/2023	05/25/2023	06/06/2023	06/06/2023	06/07/2023	06/09/2023	06/10/2023	06/13/2023	06/22/2023	06/23/2023	12/14/2023		Government of the Philippines (current year's budget)	Php 10,000,000.00		Php 10,000,000.00	Php9,893,999.76		Php9,893,999.76	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05/22/2023	05/22/2023	05/22/2023				
23KA0177 READ	Construction of 2-Storey 6-Classroom School Building at Patpat Elementary SchoolBrgy. Patpat, Malaybalay City, Bukidnon (School ID: 126996)(Barangay Patpat, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	05/12/2023	05/13/2023	05/25/2023	06/06/2023	06/06/2023	06/07/2023	06/09/2023	06/10/2023	06/13/2023	06/22/2023	06/23/2023			Government of the Philippines (current year's budget)	Php 20,000,000.00		Php 20,000,000.00	Php19,805,764.79		Php19,805,764.79	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05/22/2023	05/22/2023	05/22/2023				
23KA0178	Repair/Maintenance of DPWH Building Bukidnon I District Engineering Office Commission on Audit Office Building Brgy. 9, Malaybalay City, Bukidnon	Maintenance Section	Yes	Competitive Bidding	NA	05/05/2023	05/12/2023	05/25/2023	05/25/2023	05/26/2023	05/28/2023	05/29/2023	06/13/2023	06/15/2023	06/15/2023			Government of the Philippines (current year's budget)	Php1,500,000.00		Php1,500,000.00	Php1,494,887.21		Php1,494,887.21	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05/09/2023	05/09/2023	05/09/2023				
23KA0179	Concreting of Road, Brgy. Dalwangang, Malaybalay City	Construction Section	Yes	Competitive Bidding	06/23/2023	06/24/2023	07/06/2023	07/18/2023	07/18/2023	07/19/2023	07/28/2023	01/08/2023	10/14/2023	10/19/2023				Government of the Philippines (current year's budget)	Php14,850,000.00		Php14,850,000.00	Php14,474,996.13		Php14,474,996.13	PICE - Bukidnon, Civil Society of Bukidnon c/o							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
ONGOING PROCUREMENT ACTIVITIES																																			
24KA0001	Rehabilitation/Major Repair of Permanent Bridges: Ayugan Br. (B01249MN) along Sayre Highway		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php2,450,000.00		Php2,450,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0002	Retrofitting/Strengthening of Permanent Bridges: Mamala Bridge (B01251MN) along Jct SH-Impalambong-Old Calsang Road		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	09/26/2023	10/06/2023	10/09/2023							Php9,800,000.00		Php9,800,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0003	Retrofitting/Strengthening of Permanent Bridges: Sumpitan Br. 1 (B01653MN) along Kapalong - Talangod - Valencia (Bukidnon) Rd		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php8,820,000.00		Php8,820,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0004	Construction (Completion) of Multi-Purpose Building, Brgy. 8, Malaybalay City, Bukidnon		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php4,950,000.00		Php4,950,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0005	Construction (Completion) of Multi-Purpose Building,Barangay Managok, Malaybalay City, Bukidnon		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	09/25/2023	10/06/2023	10/09/2023							Php1,980,000.00		Php1,980,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Kapalong-Talangod-Valencia (Bukidnon) Rd K1579+000 - K1579+453		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	09/26/2023	10/06/2023	10/09/2023							Php11,103,400.00		Php11,103,400.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Aglayan-Alamb-Ticalaan Rd (Aglayan-Basak) - K1523 + 028 - K1523 + 356	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	10/17/2023	10/17/2023	10/24/2023	11/03/2023	11/06/2023							Php6,938,400.00		Php6,938,400.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0009	Construction of Road, Barangay Laputas, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php4,950,000.00		Php4,950,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0010	Construction of Road, Brgy. Patpat, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	09/26/2023	10/06/2023	10/09/2023							Php9,900,000.00		Php9,900,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0011	Construction of Road, Barangay Victory, Lantapan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php4,950,000.00		Php4,950,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0012	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd K1538 + (-420) - K1538 + (-300)	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php2,970,000.00		Php2,970,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0013	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd K1538 + 000 - K1538 + 025	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php1,980,000.00		Php1,980,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0014	Rehabilitation/Major Repair of Permanent Bridges: Kalsangay Bridge (B01368MN) along Sayre Highway	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php33,148,500.00		Php33,148,500.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0015	Retrofitting/Strengthening of Permanent Bridges: Ipoon Br. (B01365MN) along Sayre Highway	Construction Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023							Php10,878,000.00		Php10,878,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0016	Construction (Completion) of Multi-Purpose Building- Linabo Elementary School, Barangay Linabo, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	09/17/2023	21/09/2023	09/25/2023	09/25/2023	10/10/2023	10/20/2023	12/28/2023							Php12,740,000.00		Php12,740,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0017	Construction (Completion) of Multi-Purpose Building, Brgy. Sumpung, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	09/17/2023	21/09/2023	10/03/2023	10/03/2023	11/10/2023	11/20/2023	11/23/2023							Php141,750,000.00		Php141,750,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0018	Construction of Multi-Purpose Building, Barangay Paradise, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	09/17/2023	21/09/2023	11/03/2023	11/03/2023	10/10/2023	10/20/2023	10/23/2023							Php96,500,000.00		Php96,500,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0019	Construction (Completion) of Multi-Purpose Building, Barangay Pobocan, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	09/17/2023	21/09/2023	10/03/2023	10/03/2023	10/10/2023	10/20/2023	10/23/2023							Php9,800,000.00		Php9,800,000.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0021	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along SH-Aglayan-Alamb-Ticalaan Rd (Aglayan-Basak), K1547 + 420 - K1547 + 465	Construction Section	Yes	Competitive Bidding	08/25/2023	09/17/2023	21/09/2023	10/03/2023	10/03/2023	10/10/2023	10/20/2023	10/23/2023							Php15,394,820.00		Php15,394,820.00	Php0.00		Php0.00					PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO						
24KA0022	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Aglayan-Alamb-Ticalaan Rd. (Aglayan - Basak) K1551+261 - K1551+320	Construction Section	Yes	Competitive Bidding																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24KA0052	Construction (Completion) of Multi-Purpose Building, Barangay Jasaan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/05/2023	10/12/2023	10/14/2023	10/14/2023	10/11/2023	11/10/2023	11/13/2023						Php45,980,800.00		Php45,980,800.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0053	Construction (Completion) of Multi-Purpose Building,Barangay Mandanacan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/05/2023	10/12/2023	10/14/2023	10/14/2023	10/11/2023	11/10/2023	11/13/2023						Php9,900,000.00		Php9,900,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0054	Construction of Multi-Purpose Building - Piggamulahan School Barangay St. Peter, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/05/2023	10/12/2023	10/14/2023	10/14/2023	10/11/2023	11/10/2023	11/13/2023						Php9,900,000.00		Php9,900,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0055	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1491 + 054 - K1491 + 290	Construction Section	Yes	Competitive Bidding	08/25/2023	10/05/2023	10/12/2023	10/14/2023	10/14/2023	10/11/2023	11/10/2023	11/13/2023						Php144,750,000.00		Php144,750,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0056	Construction / Upgrading / Rehabilitation of Drainage along Sayre Highway K1511+247 - K1512+560	Construction Section	Yes	Competitive Bidding	08/25/2023	10/05/2023	10/12/2023	10/14/2023	10/14/2023	10/11/2023	11/10/2023	11/13/2023						Php75,968,030.00		Php75,968,030.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0059	Construction (Completion) of Multi-Purpose Building, Bryg Bontongan, Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/12/2023	19/10/2023	11/09/2023	11/09/2023	11/10/2023	11/20/2023	11/23/2023						Php18,600,000.00		Php18,600,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0060	Rehabilitation of Multi-Purpose Building, Barangay Bangcod, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/12/2023	19/10/2023	11/09/2023	11/09/2023	11/10/2023	11/20/2023	11/23/2023						Php19,100,000.00		Php19,100,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0061	Rehabilitation of Multi-Purpose Building, Bryg 11, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/12/2023	19/10/2023	11/09/2023	11/09/2023	11/10/2023	11/20/2023	11/23/2023						Php49,000,000.00		Php49,000,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0062	Rehabilitation of Multi-Purpose Building, Barangay Sangananan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/12/2023	19/10/2023	11/09/2023	11/09/2023	11/10/2023	11/20/2023	11/23/2023						Php49,000,000.00		Php49,000,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0063	Rehabilitation of Multi-Purpose Building, Barangay Sto Nilo, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/12/2023	19/10/2023	11/09/2023	11/09/2023	11/10/2023	11/20/2023	11/23/2023						Php68,778,445.00		Php68,778,445.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0067	Construction (Completion) of Multi-Purpose Building (Malaybalay City Health), Barangay 1, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/10/2023	11/10/2023	11/17/2023	11/27/2023	11/30/2023						Php20,994,540.00		Php20,994,540.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0068	Construction (Completion) of Multi-Purpose Building (Malaybalay City Health), Barangay 1, Malaybalay City, Bukidnon (Phase 3)	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/14/2023	11/14/2023	11/21/2023	12/01/2023	12/04/2023						Php15,794,820.00		Php15,794,820.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0069	Construction of Flood Mitigation Structure in Barangay Magkalungay, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/17/2023	11/17/2023	11/24/2023	12/04/2023	12/07/2023						Php20,708,380.00		Php20,708,380.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0070	Road Widening along Kapalong-Talagod-Valencia (Bukidnon) Rd- K1543 + 000 - K1544 + 506	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/10/2023	11/10/2023	11/17/2023	11/27/2023	11/30/2023						Php54,535,045.00		Php54,535,045.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0071	Construction of Drainage along Jct. SH Aglayan-Alamb-Ticalaan Rd (Aglayan-Basak) K1527+760 - K1528+892	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/10/2023	11/10/2023	11/17/2023	11/27/2023	11/30/2023						Php18,063,360.00		Php18,063,360.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0072	Off-Carriageway Improvement along Sayre Highway -K1484 + 580	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/10/2023	11/10/2023	11/17/2023	11/27/2023	11/30/2023						Php31,061,100.00		Php31,061,100.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0073	Off-Carriageway Improvement along Sayre Highway -K1507 + 885	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/17/2023	11/17/2023	11/24/2023	12/04/2023	12/07/2023						Php33,148,500.00		Php33,148,500.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0074	Off-Carriageway Improvement along Sayre Highway -K1511 + 970	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/14/2023	11/14/2023	11/21/2023	12/01/2023	12/04/2023						Php5,003,880.00		Php5,003,880.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0075	Completion of Road Concreting of the Circumferential Road Leading to Transfiguration Abbey	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/07/2023	11/07/2023	11/14/2023	11/24/2023	11/27/2023						Php9,675,540.00		Php9,675,540.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0076	Concreting of Road from National Highway to Carmelite Nuns Monastery and St. John XXII Seminary, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19/2023	26/10/2023	11/07/2023	11/07/2023	11/14/2023	11/24/2023	11/27/2023						Php32,415,560.00		Php32,415,560.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnasan, Inc. (AKI) - CSO								
24KA0087 READ	Preventive Maintenance Along Sayre Highway -K1476+027 - K1479+010	Construction Section	Yes	Competitive Bidding	08/25/2023	10/19																										

Procurement Monitoring Report for Civil Works as of January 14, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (If applicable)	
24KA0095	Construction (Completion) of Multi-Purpose Building, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/23/2023	11/24/2023	12/01/2023	12/19/2023	12/19/2023	12/26/2023	01/05/2024	01/10/2024						Php96,500,000.00		Php96,500,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0096	Road Concreting, Barangay Bulalang, Municipality of San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/23/2023	11/24/2023	12/01/2023	12/13/2023	12/13/2023	12/20/2023	12/29/2023	01/01/2024						Php4,950,000.00		Php4,950,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0097	Road Concreting, Barangay 7, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/23/2023	11/24/2023	12/01/2023	12/13/2023	12/13/2023	12/20/2023	12/29/2023	01/01/2024						Php4,950,000.00		Php4,950,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0098	Road Concreting, Barangay 11, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/23/2023	11/24/2023	12/01/2023	12/13/2023	12/13/2023	12/20/2023	12/29/2023	01/01/2024						Php4,950,000.00		Php4,950,000.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0099	Road Widening along Sayre Highway - K1482 + 453 - K1483 + 636	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0100	Road Widening along 3rd SH-Aglayan-Alamb-Tulaanan Rd (Aglayan-Basak) - K1537 + 311 - K1538 + 086	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0101	Construction of Flood Mitigation Structure along Silae Bridge, Barangay Silae, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0102	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sayre Highway - K1504 + 740 - K1506 + 886	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0103	Construction of Flood Mitigation Structure, Barangay 9 (Phase 2), Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0104	Construction of Flood Mitigation Structure, Barangay Paradise (Phase 2), Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0105	Construction of Flood Mitigation Structure, Barangay Poblacion (Phase 2), Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0106	Construction of Flood Mitigation Structure along Linabao Bridge, Barangay Linabao, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	11/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0107	Construction of Flood Mitigation Structure along Naminam Bridge, Barangay Naminam, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0108	Construction of Flood Mitigation Structure along Impasug-ong Bridge (Left Side), Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
24KA0109	Construction of Flood Mitigation Structure along Impasug-ong Bridge (Right Side), Impasug-ong, Bukidnon	Construction Section	Yes	Competitive Bidding	12/22/2023	12/28/2023	01/04/2024	01/18/2024	01/18/2024	01/25/2024	02/09/2024	02/09/2024						Php0.00		Php0.00	Php0.00		Php0.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DDOB, COA, Abag Kalamnan, Inc. (AKI) - CSO								
Total Allotted Budget of Ongoing Procurement Activities																2,976,607,404.99	0.00	2,976,607,404.99	0.00	0.00	0.00											

Prepared by:

ROSMENDO C. BONGOCAN, JR.
Head, BAC Secretariat

Recommended for Approval by:

CATHERINE C. BUTIHEN
BAC Chairperson

APPROVED:

FLORDELIS C. ENRIQUEZ, CES E
Head of the Procuring Entity