

FY 2022 PROCUREMENT MONITORING REPORT Second (2nd) Semester
Consultancy Services as of December 31, 2022

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
					Ads/Post of REOI	Eligibility Check	Shortlisting of bidders	Pre-bid Conf of shortlisted bidders	Sub/Open of Bids	Bid Evaluation	Negotiation	Post Qual	Notice of Award	Contract Signing	Delivery / Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Eligibility Check	Shortlisting of bidders	Pre-bid Conf of shortlisted bidders	Sub/Open of Bids	Bid Evaluation	Negotiation	Post Qual	Notice of Award	Contract Signing	Delivery / Accept		
101H001C2C	Consulting Services - For Property Appraisal Services of Various Affected Lots of Road Right of Way (RCOW) Acquisition, Cebu City	CCOEO	Small Value	12-Sep-22	22-Sep-22	26-Sep-22	26-Sep-22		26-Sep-22	26-Sep-22		04-Oct-22	06-Oct-22	03-Nov-22	09-Nov-22	07-Feb-23	07-Feb-23	GoP	500,000.00			498,525.00			3	12-Sep-22	26-Sep-22	26-Sep-22		26-Sep-22	26-Sep-22		04-Oct-22	06-Oct-22	03-Nov-22	07-Feb-23	

Prepared by:


SHARIMAH A. BATOCAPALA
PROCUREMENT HEAD

Recommended by Approval:


STEPHEN ERIC G. CASTRODEDES
BAC CHAIRPERSON

Approved by:


JOSEPH B. RASUMAN
Head of Procuring Entity