

DPWH Regional Office VII Procurement Monitoring Report for July to December 2022 (Civil Works)

COMPLETED PROCUREMENT ACTIVITIES

[illegible]

DPWH Regional Office VII Procurement Monitoring Report for July to December 2022 (Civil Works)

Code (PWS)	Procurement Project	PWS Buyer Activity	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Bidding				Contract Code Entry				Date of Receipt of Invitation						Remarks Explaining changes from the AFWS
					Pre-Proc Conference	Number of Bids	Pre-Bid Conf Dates	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Final Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	BIDDING		CONTRACT		CO	List of Invited Bidders	Pre-Bid Conf Dates	Eligibility Check Dates	Sub-Open of Bids	Bid Evaluation	Final Qual	Remarks		
																			Total	MOOE	Total	MOOE										
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	11-Oct-2022	12-Oct-2022	21-Nov-2022											GoP	119,286,448.00		119,286,448.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	11-Oct-2022	15-Oct-2022	21-Nov-2022											GoP	126,833,919.30		126,833,919.30		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	11-Oct-2022	15-Oct-2022	21-Nov-2022											GoP	144,750,000.00		144,750,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	4-Nov-2022	14-Nov-2022	16-Nov-2022	28-Nov-2022	28-Nov-2022	11/29/2022 - 11/30/2022	12/1/2022 - 12/5/2022	7-Dec-2022						GoP	144,750,000.00		144,750,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	9-Nov-2022	10-Nov-2022	16-Nov-2022	1-Dec-2022	1-Dec-2022	2-Dec-2022	12/9/2022 - 12/17/2022	9-Dec-2022						GoP	110,320,075.00		110,320,075.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	11-Nov-2022	16-Nov-2022	28-Nov-2022	13-Dec-2022	13-Dec-2022	13/18/2022 - 12/17/2022	12/18/2022 - 12/26/2022	21-Dec-2022						GoP	34,600,000.00		34,600,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	23-Nov-2022	21-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	12/14/2022 - 12/17/2022	12/18/2022 - 12/26/2022	26-Dec-2022						GoP	81,550,000.00		81,550,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	23-Nov-2022	23-Nov-2022	1-Dec-2022	13-Dec-2022	13-Dec-2022	12/14/2022 - 12/17/2022	12/18/2022 - 12/26/2022	26-Dec-2022						GoP	77,200,000.00		77,200,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	28-Nov-2022	2-Dec-2022	9-Dec-2022	21-Dec-2022	21-Dec-2022	12/23/2022 - 12/23/2022	12/26/2022 - 12/26/2022	26-Dec-2022						GoP	116,800,000.00		116,800,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	28-Nov-2022	1-Dec-2022	9-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022 - 23-Dec-2022	12/26/2022 - 12/26/2022	26-Dec-2022						GoP	91,485,000.00		91,485,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	28-Nov-2022	1-Dec-2022	9-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022 - 23-Dec-2022	12/26/2022 - 12/26/2022	26-Dec-2022						GoP	144,750,000.00		144,750,000.00		11) COA	21) Civil Contractors Association of Cebu								
	Maintenance of Bridge and Approach Roadway and Culvert in Marikina City	Maintenance Division	NO	Competitive Bidding	28-Nov-2022	1-Dec-2022	9-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022 - 23-Dec-2022	12/26/2022 - 12/26/2022	26-Dec-2022						GoP	217,175,000.00		217,175,000.00		11) COA	21) Civil Contractors Association of Cebu								

DFWM Regional Office VII Procurement Monitoring Report for July to December 2022 (Civil Works)

[illegible]

Prepared by:

Edilberto M. ANDRINO
Procurement Head

Recommended for Approval by:

JERRY B. EVANGELIO
BAC Chairman

APPROVED

ERNESTO S. GREGORIO, JR.
Regional Director

(DPWH Regional Office VII) Procurement Monitoring Report as of July to December 2022

[illegible]

[illegible]

(DPWH Regional Office VII) Procurement Monitoring Report for Consulting Services as of July - December 2022

Page 1 of 2

(DPMW Regional Office VII) Procurement Monitoring Report for Consulting Services as of July - December 2022

[illegible]

Recommended for Approval by

 KENNETH A. EDWARDS
 DAC Coordinator

Page 2 of 2

ANNEX B
(DPWH Regional Office VII) Procurement Monitoring Report for Consulting Services as of July - December 2022

[illegible]

(DPWH Regional Office VII) Procurement Monitoring Report for Consulting Services as of July - December 2022

[illegible]

do not know. MORINO
Shed, Brown, Green Office

JERRY B. EVANGELISTO
DAC Thompson

ERNESTO S. GINGONTO, JR.
Regional Director