

**PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2022  
(CONSULTING SERVICES)**

DPWH - Camiguin District Engineering Office  
Mambajao, Camiguin

Code (UACS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUND	ABC (Php)			CONTRACT COST (Php)			LIST OF INVITED OBSERVERS	Date of Receipt of Invitation					Delivery/Completion Acceptance (if applicable)	Remarks Explaining changes from the APP	
					Pre-Proc Conference	Adv./Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery Completion	Acceptance/ Turn-over	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conference	Eligibility Check			Sub/Opening of Bids
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																														
21CSKE001	Conduct of Parcelary Survey, Land Appraisal and Titling along Camiguin Lone District National Roads.	Planning & Design Section	NO	Competitive Bidding	12/29/2021	12/30/21-01/05/22	01/17/2022	01/06/2022	01/31/2022	02/04/2022	02/28/2022	03/11/2022	03/24/2022	04/05/2022	04/12/2022		GoP	2,250,000.00		2,250,000.00	1,599,800.00		1,599,800.00	DPWH-Camiguin Auditor PCA - Camiguin Chapter Vice President PICE	01/13/2022 01/13/2022 01/13/2022	01/13/2022 01/13/2022 01/13/2022	01/13/2022 01/13/2022 01/13/2022	01/13/2022 01/13/2022 01/13/2022		
21CSKE002	Conduct of Soil Exploration for Proposed FY 2023 Infra.	Planning & Design Section	NO	Competitive Bidding	12/29/2021	12/30/21-01/05/22	01/17/2022	01/06/2022	01/31/2022	02/04/2022	02/28/2022	03/11/2022	03/24/2022	04/05/2022	04/12/2022		GoP	1,200,000.00		1,200,000.00	1,195,000.00		1,195,000.00	DPWH-Camiguin Auditor PCA - Camiguin Chapter Vice President PICE	01/13/2022 01/13/2022 01/13/2022	01/13/2022 01/13/2022 01/13/2022	01/13/2022 01/13/2022 01/13/2022	01/13/2022 01/13/2022 01/13/2022		
<b>Sub Total Alloted Budget of Procurement Activities</b>																	<b>2,250,000.00</b>													
<b>Sub Total Contract Price of Procurement Activities Conducted</b>																	<b>1,599,800.00</b>													
<b>Sub Total Saving (Total Allocated Budget - Total Contract Price)</b>																	<b>650,200.00</b>													

Prepared by:

  
**EVELYN V. PADERANGA**  
HEAD - BAC Secretariat

Recommended for Approval:

  
**MYRA M. FIELD**  
BAC Chairperson

Approved:

  
**ALBERTO L. CAINGHOG**  
District Engineer