

## ANNEX B

## (DPWH - Sarangani District Engineering Office) Procurement Monitoring Report as of December 31, 2022

| Code (PAP)                       | Procurement Project                                                                                                                                                           | PBO/ End-User                             | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity |                      |              |                   |                  |                |            |                                             |                 |                  |                   |                     |                         | Source of Funds | ABC (PHP) |               |               | Contract Cost (PHP) |               |                                                                    | List of Invited Observers | Date of Receipt of Invitation |                   |                  |                |           |                                                | Remarks (Explaining changes from the APP) |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|----------------------------------------|---------------------|-----------------------------|----------------------|--------------|-------------------|------------------|----------------|------------|---------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|-----------------|-----------|---------------|---------------|---------------------|---------------|--------------------------------------------------------------------|---------------------------|-------------------------------|-------------------|------------------|----------------|-----------|------------------------------------------------|-------------------------------------------|
|                                  |                                                                                                                                                                               |                                           |                                        |                     | Pre-Bid Conference          | Ads/Post of IB       | Pre-Bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual  | Date of ABC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery Completion | Inspection & Acceptance |                 | Total     | MODE          | CO            | Total               | MODE          | CO                                                                 |                           | Pre-Bid Conf                  | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Delivery Completion/Acceptance (if applicable) |                                           |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                                               |                                           |                                        |                     |                             |                      |              |                   |                  |                |            |                                             |                 |                  |                   |                     |                         |                 |           |               |               |                     |               |                                                                    |                           |                               |                   |                  |                |           |                                                |                                           |
| 22ME0011                         | Construction of NHW Luan-Ticulab-Café Provincial Road, Maltum, Sarangani; Brgy. Ticulab, Maltum, Sarangani Province                                                           | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | -                           | 11/18/21 to 11/24/21 | 11/25/2021   | 12/07/2021        | 12/07/2021       | 12/13/2021     | 12/24/2021 | 02/02/2022                                  | 02/03/2022      | 02/11/2022       | 02/14/2022        | 08/12/2022          |                         | 4,900,000.00    |           | 4,900,000.00  | 4,094,963.31  |                     | 4,094,963.31  | 1. COA<br>2. PCAI<br>3. NACAP<br>4. Girl Scouts of the Philippines | 11/25/2021                | 12/07/2021                    | 12/07/2021        | 12/13/2021       | 12/24/2021     |           |                                                |                                           |
| 22ME0012                         | Construction of Road, Brgy. Alegria to Sitio Palt, Brgy. Alabel, Sarangani; Alabel, Sarangani Province                                                                        | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 10/26/2021                  | 10/29/21 to 11/04/21 | 11/05/2021   | 11/17/2021        | 11/17/2021       | 11/23/2022     | 12/06/2022 | 03/22/2022                                  | 03/23/2022      | 03/29/2022       | 03/29/2022        | 11/17/2022          |                         | 39,200,000.00   |           | 39,200,000.00 | 39,003,975.10 |                     | 39,003,975.10 | 1. COA<br>2. PCAI<br>3. NACAP<br>4. Girl Scouts of the Philippines | 11/05/2021                | 11/17/2021                    | 11/17/2021        | 11/23/2022       | 12/06/2022     |           |                                                |                                           |
| 22ME0016                         | Construction of Bypass Road from National Highway to Barangay Bagacay, Alabel, Sarangani; Alabel, Sarangani Province                                                          | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 11/17/2021                  | 11/18/21 to 11/24/21 | 11/25/2021   | 12/07/2021        | 12/07/2021       | 12/13/2021     | 12/24/2021 | 02/02/2022                                  | 02/03/2022      | 02/11/2022       | 02/14/2022        | 12/03/2022          |                         | 19,600,000.00   |           | 19,600,000.00 | 19,207,893.43 |                     | 19,207,893.43 | 1. COA<br>2. PCAI<br>3. NACAP<br>4. Girl Scouts of the Philippines | 11/25/2021                | 12/07/2021                    | 12/07/2021        | 12/13/2021       | 12/24/2021     |           |                                                |                                           |
| 22ME0017                         | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Digos-Malar Road (S002204N) - K1592 + (-372) - K1592 + (-188.05), Makungon; Makungon, Sarangani Province | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 10/26/2021                  | 10/29/21 to 11/04/21 | 11/05/2021   | 11/17/2021        | 11/17/2021       | 11/22/2022     | 12/03/2021 | 01/28/2022                                  | 01/31/2022      | 02/08/2022       | 02/10/2022        | 05/16/2022          |                         | 8,656,340.00    |           | 8,656,340.00  | 8,603,967.50  |                     | 8,603,967.50  | 1. COA<br>2. PCAI<br>3. NACAP<br>4. Girl Scouts of the Philippines | 11/05/2021                | 11/17/2021                    | 11/17/2021        | 11/22/2022       | 12/03/2021     |           |                                                |                                           |
| 22ME0018                         | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Digos-Malar Road (S002204N) - K1626+200- K1626+513.85, Malandag; Makungon, Sarangani Province            | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 10/26/2021                  | 10/29/21 to 11/04/21 | 11/05/2021   | 11/17/2021        | 11/17/2021       | 11/22/2021     | 12/03/2021 | 01/28/2022                                  | 01/31/2022      | 02/08/2022       | 02/10/2022        | 06/01/2022          |                         | 20,283,060.00   |           | 20,283,060.00 | 20,179,258.30 |                     | 20,179,258.30 | 1. COA<br>2. PCAI<br>3. NACAP<br>4. Girl Scouts of the Philippines | 11/05/2021                | 11/17/2021                    | 11/17/2021        | 11/22/2021       | 12/03/2021     |           |                                                |                                           |
| 22ME0020                         | Construction of Multi-Purpose Building, Barangay Kablacan, Maasin, Sarangani; Maasin, Sarangani Province                                                                      | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | -                           | 11/18/21 to 11/24/21 | 11/25/2021   | 12/07/2021        | 12/07/2021       | 12/13/2021     | 12/24/2021 | 01/28/2022                                  | 01/31/2022      | 02/08/2022       | 02/10/2022        | 08/20/2022          |                         | 4,950,000.00    |           | 4,950,000.00  | 4,942,440.50  |                     | 4,942,440.50  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 11/25/2021                | 12/07/2021                    | 12/07/2021        | 12/13/2021       | 12/24/2021     |           |                                                |                                           |
| 22ME0021                         | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road (S002274N) - K1680+1054 - K1681+280; Maasin, Sarangani Province    | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 10/26/2021                  | 10/18/21 to 11/24/21 | 11/05/2021   | 11/17/2021        | 11/17/2021       | 11/22/2021     | 12/16/2021 | 02/02/2022                                  | 02/03/2022      | 02/28/2022       | 03/01/2022        | 06/03/2022          |                         | 8,139,880.00    |           | 8,139,880.00  | 8,059,722.02  |                     | 8,059,722.02  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 11/05/2021                | 11/17/2021                    | 11/17/2021        | 11/22/2021       | 12/16/2021     |           |                                                |                                           |
| 22ME0022                         | Construction of Multi-Purpose Building, Barangay Makungon; Makungon, Sarangani Province                                                                                       | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | -                           | 11/26/21 to 12/02/21 | 12/15/2021   | 12/03/2021        | 12/15/2021       | 12/21/2022     | 01/03/2022 | 02/02/2022                                  | 02/03/2022      | 02/11/2022       | 02/11/2022        | 08/14/2022          |                         | 4,950,000.00    |           | 4,950,000.00  | 4,940,049.25  |                     | 4,940,049.25  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/15/2021                | 12/03/2021                    | 12/15/2021        | 12/21/2022       | 01/03/2022     |           |                                                |                                           |
| 22ME0023                         | Construction of Multi-Purpose Building, Barangay San Roque; Makungon, Sarangani Province                                                                                      | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | -                           | 11/26/21 to 12/02/21 | 12/15/2021   | 12/03/2021        | 12/15/2021       | 12/21/2022     | 01/03/2022 | 02/09/2022                                  | 02/10/2022      | 02/17/2022       | 02/18/2022        | 07/23/2022          |                         | 4,950,000.00    |           | 4,950,000.00  | 4,862,157.94  |                     | 4,862,157.94  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/15/2021                | 12/03/2021                    | 12/15/2021        | 12/21/2022       | 01/03/2022     |           |                                                |                                           |
| 22ME0025                         | Construction of Multi-Purpose Building, Barangay Malandag; Makungon, Sarangani Province                                                                                       | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | -                           | 11/26/21 to 12/02/21 | 12/15/2021   | 12/03/2021        | 12/15/2021       | 12/21/2022     | 01/03/2022 | 02/09/2022                                  | 02/10/2022      | 03/01/2022       | 03/02/2022        | 12/05/2022          |                         | 4,950,000.00    |           | 4,950,000.00  | 4,942,930.94  |                     | 4,942,930.94  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/15/2021                | 12/03/2021                    | 12/15/2021        | 12/21/2022       | 01/03/2022     |           |                                                |                                           |
| 22ME0028                         | Refrfitting/Strengthening of Lagundi Bridge I (B010734N) along Sarangani-Sultan Kudarat Coastal Road; Kibamba, Sarangani Province                                             | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 12/02/2021                  | 12/03/21 to 12/09/21 | 12/10/2021   | 12/22/2021        | 12/22/2021       | 12/29/2021     | 01/11/2022 | 02/02/2022                                  | 02/03/2022      | 02/11/2022       | 02/14/2022        | 06/14/2022          |                         | 19,600,000.00   |           | 19,600,000.00 | 18,900,000.00 |                     | 18,900,000.00 | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/10/2021                | 12/22/2021                    | 12/22/2021        | 12/29/2021       | 01/11/2022     |           |                                                |                                           |
| 22ME0029                         | Refrfitting/Strengthening of Lunall Bridge (B010644N) along Sarangani-Sultan Kudarat Coastal Road; Maasin, Sarangani Province                                                 | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 12/02/2021                  | 12/03/21 to 12/09/21 | 12/10/2021   | 12/22/2021        | 12/22/2021       | 12/29/2021     | 01/11/2022 | 02/02/2022                                  | 02/03/2022      | 02/11/2022       | 02/14/2022        | 03/30/2022          |                         | 9,800,000.00    |           | 9,800,000.00  | 9,505,130.09  |                     | 9,505,130.09  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/10/2021                | 12/22/2021                    | 12/22/2021        | 12/29/2021       | 01/11/2022     |           |                                                |                                           |
| 22ME0030                         | Refrfitting/Strengthening of Bridge-Sambang Br. (B010634N) along Sarangani-Sultan Kudarat Coastal Road; Maasin, Sarangani Province                                            | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 12/02/2021                  | 12/03/21 to 12/09/21 | 12/10/2021   | 12/22/2021        | 12/22/2021       | 12/29/2021     | 01/11/2022 | 02/02/2022                                  | 02/03/2022      | 02/11/2022       | 02/14/2022        | 03/30/2022          |                         | 7,840,000.00    |           | 7,840,000.00  | 7,603,778.28  |                     | 7,603,778.28  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/10/2021                | 12/22/2021                    | 12/22/2021        | 12/29/2021       | 01/11/2022     |           |                                                |                                           |
| 22ME0032                         | Construction of Bagacay Bridge Flood Control; Alabel, Sarangani Province                                                                                                      | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 12/02/2021                  | 12/03/21 to 12/09/21 | 12/10/2021   | 12/22/2021        | 12/22/2021       | 12/29/2021     | 01/11/2022 | 02/02/2022                                  | 02/03/2022      | 03/11/2022       | 03/14/2022        | 10/03/2022          |                         | 29,400,000.00   |           | 29,400,000.00 | 26,998,382.80 |                     | 26,998,382.80 | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/10/2021                | 12/22/2021                    | 12/22/2021        | 12/29/2021       | 01/11/2022     |           |                                                |                                           |
| 22ME0035                         | Refrfitting/Strengthening of - Upo Br. II (B016104N) along Maltum Lake Subu Road; Maltum, Sarangani Province                                                                  | DPWH-Sarangani DEO - Construction Section | YES                                    | Competitive Bidding | 12/02/2021                  | 12/03/21 to 12/09/21 | 12/10/2021   | 12/22/2021        | 12/22/2021       | 12/29/2021     | 01/11/2022 | 02/02/2022                                  | 02/03/2022      | 02/11/2022       | 02/14/2022        | 03/30/2022          |                         | 6,860,000.00    |           | 6,860,000.00  | 6,750,015.69  |                     | 6,750,015.69  | 1. COA<br>2. PCAI<br>3. NACAP                                      | 12/10/2021                | 12/22/2021                    | 12/22/2021        | 12/29/2021       | 01/11/2022     |           |                                                |                                           |

|          |                                                                                                                                                                                                                  |                                            |     |                     |            |                      |            |            |            |            |            |            |            |            |            |            |  |               |  |               |               |  |               |                               |            |            |            |            |            |  |  |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|-----|---------------------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|---------------|--|---------------|---------------|--|---------------|-------------------------------|------------|------------|------------|------------|------------|--|--|
| 22ME0036 | Rehabilitation/ Major Repair of Karsan Bridge (B01080MN) along Sarangani-Sultan Kudarat Coastal Road;Kamba, Sarangani Province                                                                                   | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/02/2021 | 12/03/21 to 12/09/21 | 12/10/2021 | 12/22/2021 | 12/22/2021 | 12/29/2021 | 01/11/2022 | 02/09/2022 | 02/10/2022 | 03/10/2022 | 03/11/2022 | 07/14/2022 |  | 14,366,800.00 |  | 14,366,800.00 | 14,286,751.82 |  | 14,286,751.82 | 1. COA<br>2. PCAI<br>3. NACAP | 12/10/2021 | 12/22/2021 | 12/22/2021 | 12/29/2021 | 01/11/2022 |  |  |
| 22ME0037 | Construction of Flood Control along Saub River Brgy. Malabog, Maitum, Sarangani Province                                                                                                                         | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/17/2021 | 11/19/21 to 11/24/21 | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/13/2021 | 12/24/2021 | 01/28/2022 | 01/31/2022 | 02/08/2022 | 02/10/2022 | 09/22/2022 |  | 48,020,000.00 |  | 48,020,000.00 | 47,299,563.80 |  | 47,299,563.80 | 1. COA<br>2. PCAI<br>3. NACAP | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/13/2021 | 12/24/2021 |  |  |
| 22ME0039 | NRJ Rancho Centro Nagpan - Sibbo Kalonbarak Road Leading to Kalonbarak Skyline, Brgy. Poblacion, Makunogan, Sarangani Province                                                                                   | DPWH- Sarangani DEO - Construction Section | NO  | Competitive Bidding | 01/18/2022 | 01/20/22 to 01/26/22 | 01/27/2022 | 02/08/2022 | 02/08/2022 | 02/14/2022 | 02/24/2022 | 02/24/2022 | 03/01/2022 | 03/16/2022 | 03/17/2022 | 09/01/2022 |  | 4,900,000.00  |  | 4,900,000.00  | 4,800,000.00  |  | 4,800,000.00  | 1. COA<br>2. PCAI<br>3. NACAP | 01/27/2022 | 02/08/2022 | 02/08/2022 | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0040 | Brgy. Alegria Proper (Alabel - Makunogan Pvd. Road Junction) to Sibbo Likon (Alabel - Makunogan Road), Brgy. Domsolok In Support to Cacao, Coconut, Mango and Banana Agri-Industries, Alabel, Sarangani Province | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/03/2021 | 11/05/21 to 11/11/21 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/13/2021 | 02/09/2022 | 02/10/2022 | 03/04/2022 | 03/07/2022 | 09/07/2022 |  | 9,800,000.00  |  | 9,800,000.00  | 8,264,553.17  |  | 8,264,553.17  | 1. COA<br>2. PCAI<br>3. NACAP | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/13/2021 |  |  |
| 22ME0044 | Construction of Multi-Purpose Building, Sarangay Alalay, Makunogan, Sarangani Province                                                                                                                           | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding |            | 12/10/21 to 12/16/21 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 | 02/09/2022 | 02/10/2022 | 02/24/2022 | 02/28/2022 | 09/01/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,890,000.00  |  | 4,890,000.00  | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0046 | Construction of Multi-Purpose Building, Brgy. Daan Suyan, Malapatan, Sarangani; Malapatan Sarangani Province                                                                                                     | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/10/2021 | 11/12/21 to 11/18/21 | 11/19/2021 | 12/01/2021 | 12/01/2021 | 12/07/2021 | 12/20/2021 | 02/09/2022 | 02/10/2022 | 02/17/2022 | 02/18/2022 | 09/03/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,940,025.73  |  | 4,940,025.73  | 1. COA<br>2. PCAI<br>3. NACAP | 11/19/2021 | 12/01/2021 | 12/01/2021 | 12/07/2021 | 12/20/2021 |  |  |
| 22ME0047 | Construction of Multi-Purpose Building, Barangay Natuk, Kamba, Sarangani; Kamba Sarangani Province                                                                                                               | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/03/2021 | 11/05/21 to 11/11/21 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/21/2021 | 02/09/2022 | 02/10/2022 | 02/18/2022 | 02/21/2022 | 11/13/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,935,483.67  |  | 4,935,483.67  | 1. COA<br>2. PCAI<br>3. NACAP | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/21/2021 |  |  |
| 22ME0048 | Construction of Multi-Purpose Building, Barangay Malabog Cogan; Makunogan, Sarangani Province                                                                                                                    | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding |            | 11/26/21 to 12/02/21 | 12/03/2021 | 12/15/2021 | 12/15/2021 | 12/21/2022 | 01/03/2022 | 02/09/2022 | 02/10/2022 | 02/24/2022 | 03/01/2022 | 09/08/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,895,000.63  |  | 4,895,000.63  | 1. COA<br>2. PCAI<br>3. NACAP | 12/03/2021 | 12/15/2021 | 12/15/2021 | 12/21/2022 | 01/03/2022 |  |  |
| 22ME0049 | Construction of Multi-Purpose Building Brgy. Pag-asa, Alabel, Sarangani Province                                                                                                                                 | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/10/2021 | 11/12/21 to 12/18/21 | 11/19/2021 | 12/01/2021 | 12/01/2021 | 12/07/2021 | 12/20/2021 | 02/09/2022 | 02/10/2022 | 03/01/2022 | 03/02/2022 | 11/08/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,924,812.30  |  | 4,924,812.30  | 1. COA<br>2. PCAI<br>3. NACAP | 11/19/2021 | 12/01/2021 | 12/01/2021 | 12/07/2021 | 12/20/2021 |  |  |
| 22ME0050 | Construction of Multi-Purpose Building, Barangay Tambili, Kamba, Sarangani; Kamba, Sarangani Province                                                                                                            | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding |            | 11/18/21 to 12/24/21 | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/13/2021 | 12/24/2021 | 02/09/2022 | 02/10/2022 | 02/23/2022 | 02/24/2022 | 09/08/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,940,000.00  |  | 4,940,000.00  | 1. COA<br>2. PCAI<br>3. NACAP | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/13/2021 | 12/24/2021 |  |  |
| 22ME0051 | Construction of Road, Crossing Paralso, Brgy. Pag-asa to Brgy. Paralso Proper, Brgy. Pag-asa, Alabel, Sarangani; Brgy. Pag-asa, Alabel, Sarangani Province                                                       | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/21 to 11/04/21 | 11/05/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/03/2021 | 02/09/2022 | 02/10/2022 | 02/17/2022 | 02/18/2022 | 07/14/2022 |  | 9,800,000.00  |  | 9,800,000.00  | 9,744,566.82  |  | 9,744,566.82  | 1. COA<br>2. PCAI<br>3. NACAP | 11/05/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/03/2021 |  |  |
| 22ME0052 | Asphalt Overlay along Sarangani-Devao del Sur Coastal Road K1705+000 - K1703+000; Glan, Sarangani Province                                                                                                       | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/09/2021 | 12/10/21 to 12/16/21 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 | 03/01/2022 | 02/10/2022 | 03/11/2022 | 03/14/2022 | 10/20/2022 |  | 70,554,045.00 |  | 70,554,045.00 | 69,561,848.61 |  | 69,561,848.61 | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0053 | Asphalt Overlay along Sarangani- devao del Sur Coastal Road K1731+000 - K1734+075; Glan, Sarangani Province                                                                                                      | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/25/2021 | 11/26/21 to 12/02/21 | 12/03/2021 | 12/15/2021 | 12/15/2021 | 12/21/2022 | 01/03/2022 | 02/28/2022 | 02/17/2022 | 03/10/2022 | 03/11/2022 | 07/14/2022 |  | 38,622,780.00 |  | 38,622,780.00 | 38,230,748.01 |  | 38,230,748.01 | 1. COA<br>2. PCAI<br>3. NACAP | 12/03/2021 | 12/15/2021 | 12/15/2021 | 12/21/2022 | 01/03/2022 |  |  |
| 22ME0054 | Asphalt Overlay along Sarangani-Devao del Sur Coastal Road K1742+000-K1743+000, K1744+000- K1745+000, K1746+000- K1747+000; Glan, Sarangani Province                                                             | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/09/2021 | 12/10/21 to 12/16/21 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 | 03/01/2022 | 02/10/2022 | 02/17/2022 | 02/18/2022 | 08/01/2022 |  | 38,355,240.00 |  | 38,355,240.00 | 37,288,726.04 |  | 37,288,726.04 | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0057 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Sarangani-Sultan Kudarat Coastal Road (S00227MN) K1699+620 - K1701+382; Maasin, Sarangani Province                                           | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/03/2021 | 11/05/21 to 11/11/21 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/13/2021 | 01/28/2022 | 01/31/2022 | 02/08/2022 | 02/10/2022 | 08/12/2022 |  | 46,089,400.00 |  | 46,089,400.00 | 45,349,127.99 |  | 45,349,127.99 | 1. COA<br>2. PCAI<br>3. NACAP | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/13/2021 |  |  |

|          |                                                                                                                                                                   |                                            |     |                     |            |                          |            |            |            |            |            |            |            |            |            |            |  |               |  |               |               |  |               |                               |            |            |            |            |            |  |  |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|-----|---------------------|------------|--------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|---------------|--|---------------|---------------|--|---------------|-------------------------------|------------|------------|------------|------------|------------|--|--|
| 22ME0058 | Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads along Sarangani – Sultan Kudarat Coastal Road (S002274V) K1715+432.05; Masam, Sarangani Province | DPWH- Sarangani DEO – Construction Section | YES | Competitive Bidding | 11/23/2021 | 11/26/21 to 12/02/21     | 12/03/2021 | 12/15/2021 | 12/15/2021 | 12/21/2022 | 01/03/2022 | 02/16/2022 | 02/17/2022 | 03/08/2022 | 03/09/2022 | 08/06/2022 |  | 12,426,400.00 |  | 12,426,400.00 | 12,295,263.59 |  | 12,295,263.59 | 1. COA<br>2. PCAI<br>3. NACAP | 12/03/2021 | 12/15/2021 | 12/15/2021 | 12/21/2022 | 01/03/2022 |  |  |
| 22ME0063 | Poblocan Alabel to Kaves Road leading to Kaves Beach; Alabel, Sarangani Province                                                                                  | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | 01/18/2022 | 01/20/22 to 01/26/22     | 01/27/2022 | 02/08/2022 | 02/08/2022 | 02/14/2022 | 02/24/2022 | 02/24/2022 | 03/01/2022 | 03/16/2022 | 03/17/2022 | 11/04/2022 |  | 4,900,000.00  |  | 4,900,000.00  | 4,867,003.00  |  | 4,867,003.00  | 1. COA<br>2. PCAI<br>3. NACAP | 01/27/2022 | 02/08/2022 | 02/08/2022 | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0065 | Construction of Road, Barangay Selabit to Sarangay Selabit to Banawaq, Barangay Selabit; Kamba, Sarangani Province                                                | DPWH- Sarangani DEO – Construction Section | YES | Competitive Bidding | 12/09/2021 | 12/10/21 to 12/16/21     | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 | 02/16/2022 | 02/17/2022 | 03/11/2022 | 03/14/2022 | 09/11/2022 |  | 9,800,000.00  |  | 9,800,000.00  | 9,758,656.71  |  | 9,758,656.71  | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0066 | Construction of Multi-Purpose Building, Barangay Upo, Maitum, Sarangani; Maitum, Sarangani Province                                                               | DPWH- Sarangani DEO – Construction Section | YES | Competitive Bidding | 11/03/2021 | 11/05/21 to 11/11/21     | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/21/2021 | 02/09/2022 | 02/10/2022 | 02/22/2022 | 02/23/2022 | 09/25/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,925,000.00  |  | 4,925,000.00  | 1. COA<br>2. PCAI<br>3. NACAP | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/21/2021 |  |  |
| 22ME0067 | Construction of Road, Sitio Asping to Sitio Kobek, Brgy. Poblocan, Malapatan, Sarangani; Malapatan, Sarangani Province                                            | DPWH- Sarangani DEO – Construction Section | YES | Competitive Bidding | 11/17/2021 | 11/18/2021 to 11/24/2021 | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/13/2021 | 12/24/2021 | 02/09/2022 | 02/10/2022 | 02/23/2022 | 02/23/2022 | 11/18/2022 |  | 44,100,000.00 |  | 44,100,000.00 | 43,549,802.71 |  | 43,549,802.71 | 1. COA<br>2. PCAI<br>3. NACAP | 11/25/2021 | 12/07/2021 | 12/07/2021 | 12/13/2021 | 12/24/2021 |  |  |
| 22ME0068 | Concreting of Road (NHV Jct. -Silio Pagang), Barangay Balitor; Glan, Sarangani Province                                                                           | DPWH- Sarangani DEO – Construction Section | YES | Competitive Bidding | 12/09/2021 | 12/10/21 to 12/16/21     | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 | 02/09/2022 | 02/10/2022 | 02/17/2022 | 02/18/2022 | 07/23/2022 |  | 14,850,000.00 |  | 14,850,000.00 | 14,724,574.31 |  | 14,724,574.31 | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0074 | Completion of Multi-Purpose Building (Gym) at Alabel National High School Barangay Poblocan; Alabel, Sarangani Province                                           | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 01/20/22 to 01/26/22     | 01/27/2022 | 02/08/2022 | 02/08/2022 | 02/14/2022 | 02/24/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 11/14/2022 |  | 1,980,000.00  |  | 1,980,000.00  | 1,635,576.77  |  | 1,635,576.77  | 1. COA<br>2. PCAI<br>3. NACAP | 01/27/2022 | 02/08/2022 | 02/08/2022 | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0083 | Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Taluya; Glan, Sarangani Province                                                    | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 01/27/22 to 02/02/22     | 02/03/2022 | 02/15/2022 | 02/15/2022 | 02/21/2022 | 03/04/2022 | 03/22/2022 | 03/04/2022 | 04/01/2022 | 04/04/2022 | 11/05/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,789,914.44  |  | 4,789,914.44  | 1. COA<br>2. PCAI<br>3. NACAP | 02/03/2022 | 02/15/2022 | 02/15/2022 | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0086 | Construction of Multi-Purpose Building, Barangay Gumasa; Glan, Sarangani Province                                                                                 | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 01/27/22 to 02/02/22     | 02/03/2022 | 02/15/2022 | 02/15/2022 | 02/21/2022 | 03/04/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 11/15/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,924,566.27  |  | 4,924,566.27  | 1. COA<br>2. PCAI<br>3. NACAP | 02/03/2022 | 02/15/2022 | 02/15/2022 | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0087 | Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sufatubo; Glan, Sarangani Province                                                  | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 01/27/22 to 02/02/22     | Feb-3-22   | Feb-15-22  | 02/15/2022 | 02/21/2022 | 03/04/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 12/01/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,932,570.73  |  | 4,932,570.73  | 1. COA<br>2. PCAI<br>3. NACAP | 02/03/2022 | 02/15/2022 | 02/15/2022 | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0091 | Asphalt Overlay along Sarangani-Davao del Sur Coastal Rd K1673+750.25 – K1677+242; Malapatan, Sarangani Province                                                  | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 01/27/22 to 02/02/22     | Feb-3-22   | Feb-15-22  | 02/15/2022 | 02/21/2022 | 03/04/2022 | 05/24/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 12/04/2022 |  | 57,900,000.00 |  | 57,900,000.00 | 57,142,594.45 |  | 57,142,594.45 | 1. COA<br>2. PCAI<br>3. NACAP | 02/03/2022 | 02/15/2022 | 02/15/2022 | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0097 | Construction of Multi-Purpose Building (Government Center), Barangay Lagulmit; Glan, Sarangani Province                                                           | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 02/17/22 to 02/23/22     | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 12/09/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,844,889.98  |  | 4,844,889.98  | 1. COA<br>2. PCAI<br>3. NACAP | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 |  |  |
| 22ME0098 | Construction of Multi-Purpose Building (Government Center), Barangay Big Hangu; Glan, Sarangani Province                                                          | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 02/17/22 to 02/23/22     | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 11/05/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,944,929.46  |  | 4,944,929.46  | 1. COA<br>2. PCAI<br>3. NACAP | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 |  |  |
| 22ME0099 | Construction of Multi-Purpose Building (Government Center), Barangay Cress; Glan, Sarangani Province                                                              | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 02/17/22 to 02/23/22     | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 11/05/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,929,985.90  |  | 4,929,985.90  | 1. COA<br>2. PCAI<br>3. NACAP | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 |  |  |
| 22ME0100 | Construction of Multi-Purpose Building (Government Center), Barangay Cablesan; Glan, Sarangani Province                                                           | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 02/17/22 to 02/23/22     | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 12/05/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,944,908.25  |  | 4,944,908.25  | 1. COA<br>2. PCAI<br>3. NACAP | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 |  |  |
| 22ME0101 | Construction of Evacuation Center, Barangay Small Margies; Glan, Sarangani Province                                                                               | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 02/17/22 to 02/23/22     | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 | 03/22/2022 | 03/23/2022 | 04/01/2022 | 04/04/2022 | 11/05/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,944,073.27  |  | 4,944,073.27  | 1. COA<br>2. PCAI<br>3. NACAP | 02/24/2022 | 03/08/2022 | 03/08/2022 | 03/14/2022 | 03/22/2022 |  |  |
| 22ME0109 | Construction of Flood Mitigation Structure, Barangay Lago; Glan, Sarangani Province                                                                               | DPWH- Sarangani DEO – Construction Section | NO  | Competitive Bidding | -          | 04/06/2022 to 04/12/2022 | 04/13/2022 | 04/25/2022 | 04/25/2022 | 05/02/2022 | 05/27/2022 | 05/27/2022 | 05/30/2022 | 06/07/2022 | 06/08/2022 | 11/07/2022 |  | 4,950,000.00  |  | 4,950,000.00  | 4,928,817.69  |  | 4,928,817.69  | 1. COA<br>2. PCAI<br>3. NACAP | 04/13/2022 | 04/25/2022 | 04/25/2022 | 05/02/2022 | 05/27/2022 |  |  |

|                        |                                                                                                                                                                                                                                                |                                           |    |                     |            |                          |            |            |            |            |            |            |            |            |            |            |  |              |  |              |              |  |              |                               |            |            |            |            |            |  |  |
|------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|----|---------------------|------------|--------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|--------------|--|--------------|--------------|--|--------------|-------------------------------|------------|------------|------------|------------|------------|--|--|
| 22ME0112               | Concreting of Road at 1002nd IB, Camp Herminghito Aga-ab, Pulatana, Mandalag, Marikina, Sarangani Province                                                                                                                                     | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 04/04/2022 | 04/06/2022 to 04/12/2022 | 04/13/2022 | 04/25/2022 | 04/25/2022 | 05/02/2022 | 05/27/2022 | 05/27/2022 | 05/30/2022 | 06/02/2022 | 06/03/2022 | 10/06/2022 |  | 7,920,000.00 |  | 7,920,000.00 | 7,659,989.28 |  | 7,659,989.28 | 1. COA<br>2. PCAI<br>3. NACAP | 04/13/2022 | 04/25/2022 | 04/25/2022 | 05/02/2022 | 05/27/2022 |  |  |
| 22ME0132               | Repair/Maintenance (Thermoplastic Pavement Markings) along Sarangani-Davao del Sur Coastal Road, K1703+100 - K1708+500, K1711+000 - K1715+000 and K1715+515 with exceptions; Glan, Sarangani Province                                          | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 05/12/2022 to 05/18/2022 | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/03/2022 | 06/10/2022 | 06/10/2022 | 06/13/2022 | 06/21/2022 | 06/22/2022 | 07/21/2022 |  | 997,570.00   |  | 997,570.00   | 848,570.00   |  | 848,570.00   | 1. COA<br>2. PCAI<br>3. NACAP | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/03/2022 | 06/10/2022 |  |  |
| 22ME0133               | Repair/Maintenance along Demolac-Little Baguio-Alab Road, (Thermoplastic Pavement Markings), K1662+800 - K1666+500 w/exceptions; Alab, Sarangani Province                                                                                      | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 05/12/2022 to 05/18/2022 | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/03/2022 | 06/22/2022 | 06/22/2022 | 06/23/2022 | 06/29/2022 | 07/01/2022 | 07/30/2022 |  | 998,000.00   |  | 998,000.00   | 942,930.81   |  | 942,930.81   | 1. COA<br>2. PCAI<br>3. NACAP | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/03/2022 | 06/22/2022 |  |  |
| 22ME0134               | Repair/Maintenance (Thermoplastic Pavement Markings) along Digos Makar Road, K1592+500 - K1601+150, K1604+100-K1605+500, K1610+400 - K1610+550, K1613+400 - K1615+750, and K1623+600 - K1625+800 with exceptions; Marikina, Sarangani Province | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 05/12/2022 to 05/18/2022 | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/03/2022 | 06/10/2022 | 06/10/2022 | 06/13/2022 | 06/21/2022 | 06/22/2022 | 07/21/2022 |  | 999,790.00   |  | 999,790.00   | 849,790.00   |  | 849,790.00   | 1. COA<br>2. PCAI<br>3. NACAP | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/03/2022 | 06/10/2022 |  |  |
| 22ME0135               | Repair/Maintenance (Thermoplastic Pavement Markings) along Makum Lake Sebu Road, K1771+706 with exceptions; Makum, Sarangani Province                                                                                                          | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 05/12/2022 to 05/18/2022 | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/02/2022 | 06/15/2022 | 06/15/2022 | 06/16/2022 | 06/23/2022 | 06/24/2022 | 07/23/2022 |  | 1,261,640.00 |  | 1,261,640.00 | 1,072,640.00 |  | 1,072,640.00 | 1. COA<br>2. PCAI<br>3. NACAP | 05/19/2022 | 05/31/2022 | 05/31/2022 | 06/02/2022 | 06/15/2022 |  |  |
| 22ME0136               | Construction of Road, Barangay Culpitong, Glan, Sarangani Province                                                                                                                                                                             | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 06/15/2022 to 06/21/2022 | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 | 07/20/2022 | 07/26/2022 | 07/28/2022 | 07/29/2022 | 12/03/2022 |  | 4,950,000.00 |  | 4,950,000.00 | 4,923,475.20 |  | 4,923,475.20 | 1. COA<br>2. PCAI<br>3. NACAP | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0144               | Installation of RROW Monuments within Sarangani District Engineering Office; Sarangani Province                                                                                                                                                | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 06/15/2022 to 06/21/2022 | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 | 07/20/2022 | 07/26/2022 | 08/08/2022 | 08/10/2022 | 10/10/2022 |  | 437,000.00   |  | 437,000.00   | 430,783.43   |  | 430,783.43   | 1. COA<br>2. PCAI<br>3. NACAP | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0146               | Repair/Maintenance of DILG Building PNP Makum, Main Building (Phase II); Makum, Sarangani Province                                                                                                                                             | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 06/15/2022 to 06/21/2022 | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 | 07/20/2022 | 07/26/2022 | 08/08/2022 | 08/10/2022 | 11/18/2022 |  | 1,000,000.00 |  | 1,000,000.00 | 994,974.23   |  | 994,974.23   | 1. COA<br>2. PCAI<br>3. NACAP | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0147 - Cluster 1   | 1. Repair/Reblocking of Concrete Pavement along Digos Makar Road, Benate Section; 2. Repair/Reblocking of Concrete Pavement along Digos Makar Road, Poblacion Section; Sarangani Province                                                      | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 06/15/2022 to 06/21/2022 | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 | 07/20/2022 | 07/26/2022 | 08/08/2022 | 08/10/2022 | 12/06/2022 |  | 4,217,527.60 |  | 4,217,527.60 | 4,199,144.69 |  | 4,199,144.69 | 1. COA<br>2. PCAI<br>3. NACAP | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0148 - Cluster 2   | 1. Repair/Maintenance of DOJ Building Municipal Trial Court Office (Phase II); 2. Repair/Maintenance of CENRO Building; All of Poblacion, Kiambo, Sarangani Province                                                                           | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 06/15/2022 to 06/21/2022 | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 | 07/20/2022 | 07/26/2022 | 08/08/2022 | 08/10/2022 | 10/09/2022 |  | 1,300,000.00 |  | 1,300,000.00 | 1,295,001.60 |  | 1,295,001.60 | 1. COA<br>2. PCAI<br>3. NACAP | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0149 - Cluster III | 1. Repair/Maintenance of SC Building, Regional Trial Court - Alab, Main Building; 2. Repair/Maintenance of DPWH Building, Sarangani DEO Emergency Operation Center; All of Alab, Sarangani Province                                            | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 06/15/2022 to 06/21/2022 | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 | 07/20/2022 | 07/26/2022 | 08/08/2022 | 08/10/2022 | 11/08/2022 |  | 2,000,000.00 |  | 2,000,000.00 | 1,990,058.30 |  | 1,990,058.30 | 1. COA<br>2. PCAI<br>3. NACAP | 06/22/2022 | 07/04/2022 | 07/04/2022 | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0152               | Repair/Maintenance of Flood Control Structure along Sarangani-Sultan Kudarat Coastal Road, Pangil Bridge Approach "B" (Upstream); Makum, Sarangani Province                                                                                    | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -          | 08/03/2022 to 08/09/2022 | 08/10/2022 | 08/22/2022 | 08/22/2022 | 08/23/2022 | 08/25/2022 | 08/25/2022 | 08/26/2022 | 09/02/2022 | 09/05/2022 | 01/03/2023 |  | 5,000,000.00 |  | 5,000,000.00 | 4,989,996.64 |  | 4,989,996.64 | 1. COA<br>2. PCAI<br>3. NACAP | 08/10/2022 | 08/22/2022 | 08/22/2022 | 08/23/2022 | 08/25/2022 |  |  |

|                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |    |                     |   |                          |            |            |            |            |            |            |            |            |            |            |                |              |                |              |                               |            |            |            |            |            |  |  |
|--------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|----|---------------------|---|--------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------------|--------------|----------------|--------------|-------------------------------|------------|------------|------------|------------|------------|--|--|
| 22ME0153<br>Cluster IV                                       | 1. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Brgy. Khan (Brgy. Hall, RHU, Covered Court), Brgy. Khan<br>2. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Amado M. Quirk Sr. NHS, Brgy. Khan<br>3. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Datu Panglima IS, Brgy. Sapu Padidu<br>4. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Mama Nawa ES, Brgy. Sapu Masia<br>5. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Millone Upper Suyan IS, Brgy. Upper Suyan                                    | DPWH- Sarangani DEO - Construction Section | NO | Competitive Bidding | - | 08/24/2022 to 08/30/2022 | 09/01/2022 | 09/12/2022 | 09/12/2022 | 09/15/2022 | 09/19/2022 | 09/19/2022 | 09/22/2022 | 09/23/2022 | 09/23/2022 | 11/30/2022 | 1,640,500.00   | 1,640,500.00 | 1,630,498.61   | 1,630,498.61 | 1. COA<br>2. PCAI<br>3. NACAP | 09/01/2022 | 09/12/2022 | 09/12/2022 | 09/15/2022 | 09/19/2022 |  |  |
| 22ME0154<br>Cluster V                                        | 1. Const./ Rehab. of Water Supply/Septage and Sewerage/ Rainwater Collector System at Niyas M. Mintal IPS, Sitio Acnagang, Brgy. Daan Suyan<br>2. Const./ Rehab. of Water Supply/Septage and Sewerage/ Rainwater Collector System at Brgy. Kinam (Brgy. Hall, Covered Court), Brgy. Khem<br>3. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Malakhi ES, Brgy. Pobacion<br>4. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Brgy. Kinam (Brgy. Hall, Covered Court), Brgy. Khem<br>5. Const./ Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System at Brgy. Kinam (Brgy. Hall, Covered Court), Brgy. Khem | DPWH- Sarangani DEO - Construction Section | NO | Competitive Bidding | - | 08/24/2022 to 08/30/2022 | 09/01/2022 | 09/12/2022 | 09/12/2022 | 09/15/2022 | 09/19/2022 | 09/19/2022 | 09/22/2022 | 09/23/2022 | 09/23/2022 | 11/30/2022 | 1,640,500.00   | 1,640,500.00 | 1,628,938.56   | 1,628,938.56 | 1. COA<br>2. PCAI<br>3. NACAP | 09/01/2022 | 09/12/2022 | 09/12/2022 | 09/15/2022 | 09/19/2022 |  |  |
| 22ME0155                                                     | Repair/Maintenance of National Roads along Sarangani-Davao del Sur Coastal Road (Thermoplastic Pavement Markings); Glan, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | DPWH- Sarangani DEO - Construction Section | NO | Competitive Bidding | - | 08/26/2022 to 09/01/2022 | 09/02/2022 | 09/14/2022 | 09/14/2022 | 09/15/2022 | 09/19/2022 | 09/19/2022 | 09/22/2022 | 09/26/2022 | 09/30/2022 | 10/29/2022 | 543,069.19     | 543,069.19   | 535,945.00     | 535,945.00   | 1. COA<br>2. PCAI<br>3. NACAP | 09/02/2022 | 09/14/2022 | 09/14/2022 | 09/15/2022 | 09/19/2022 |  |  |
| Total Allotted Budget of Procurement Activities              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |    |                     |   |                          |            |            |            |            |            |            |            |            |            |            | 734,649,641.79 |              |                |              |                               |            |            |            |            |            |  |  |
| Total Contract Price of Procurement Activities Contracted    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |    |                     |   |                          |            |            |            |            |            |            |            |            |            |            |                |              | 726,021,737.62 |              |                               |            |            |            |            |            |  |  |
| Total Savings (Total Allotted Budget - Total Contract Price) |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |    |                     |   |                          |            |            |            |            |            |            |            |            |            |            |                |              | 14,627,904.17  |              |                               |            |            |            |            |            |  |  |

| ON-GOING PROCUREMENT ACTIVITIES |                                                                                                                              |                                            |     |                     |            |                          |           |            |            |            |            |           |           |           |           |  |  |     |               |  |               |               |  |               |                               |           |            |            |            |            |  |  |
|---------------------------------|------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|-----|---------------------|------------|--------------------------|-----------|------------|------------|------------|------------|-----------|-----------|-----------|-----------|--|--|-----|---------------|--|---------------|---------------|--|---------------|-------------------------------|-----------|------------|------------|------------|------------|--|--|
| 22ME0001                        | Construction of Road, Sitio Balibe, Brgy. Alitan, Marungay, Sarangani; Marungay, Sarangani Province                          | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 2/16/2022 | 2/17/2022 | 3/4/2022  | 3/7/2022  |  |  | GoP | 44,100,000.00 |  | 44,100,000.00 | 43,655,540.54 |  | 43,655,540.54 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0002                        | Construction of Road, Sitio Siguel to Sitio Lamalang,Brgy. Tinoto, Masam, Sarangani; Brgy. Tinoto, Masam, Sarangani Province | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/14/2021 | 1/28/2022 | 1/31/2022 | 2/8/2022  | 2/10/2022 |  |  | GoP | 44,100,000.00 |  | 44,100,000.00 | 43,217,336.50 |  | 43,217,336.50 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/14/2021 |  |  |
| 22ME0003                        | Construction (Completion) of Multi-Purpose Building, Barangay Pobacion, Masam, Sarangani; Masam, Sarangani Province          | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 1/28/2022 | 1/31/2022 | 2/8/2022  | 2/10/2022 |  |  | GoP | 9,900,000.00  |  | 9,900,000.00  | 9,854,462.00  |  | 9,854,462.00  | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0004                        | Construction of Road, Barangay Big Margus to Barangay Batabuling, Glan, Sarangani; Glan, Sarangani Province                  | DPWH- Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 2/2/2022  | 2/3/2021  | 2/16/2022 | 2/17/2022 |  |  | GoP | 44,100,000.00 |  | 44,100,000.00 | 42,299,485.51 |  | 42,299,485.51 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021 | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |

|          |                                                                                                                                                                                                                                                            |                                           |     |                     |            |                          |            |            |            |            |            |           |           |           |           |  |     |               |  |               |               |               |                               |            |            |            |            |            |  |  |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|-----|---------------------|------------|--------------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|-----------|--|-----|---------------|--|---------------|---------------|---------------|-------------------------------|------------|------------|------------|------------|------------|--|--|
| 22ME0005 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Sarangani-Sultan Kudarat Coastal Road (S00227MN) K1676+ (-739) - K1677+000, K1678+000 - K1679+493; Maasin, Sarangani Province                                                          | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 1/9/2022  | 2/10/2022 | 2/18/2022 | 2/21/2022 |  | GoP | 83,534,260.00 |  | 83,534,260.00 | 81,031,284.05 | 81,031,284.05 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0006 | Upgrading of Damaged Paved Road along Sarangani-Sultan Kudarat Coastal Road (S00227MN) K1702+652 - K1703+000, K1709+000 - K1709+695 - K1709+338, K1709+372 - K1710+000; Maasin, Sarangani Province                                                         | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 1/9/2022  | 2/10/2022 | 2/22/2022 | 2/23/2022 |  | GoP | 55,901,485.00 |  | 55,901,485.00 | 54,783,118.78 | 54,783,118.78 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0008 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Darneloc-Little Bagulo Road K1680+950 - K1681+000, K1687+100 - K1687+130; Alabel, Sarangani Province                                                                | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 3/11/2022 | 3/14/2022 | 3/24/2022 | 3/25/2022 |  | GoP | 19,600,000.00 |  | 19,600,000.00 | 15,676,000.00 | 15,676,000.00 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0009 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Maitum Lake Sebu Road K1772+150 - K1772+240, K1772+980 - K1773+020, K1773+300 - K1773+360, K1773+500 - K1773+580, K1773+750 - K1773+800; Maitum, Sarangani Province | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 2/9/2022  | 2/10/2022 | 3/2/2022  | 3/3/2022  |  | GoP | 96,500,000.00 |  | 96,500,000.00 | 94,569,908.70 | 94,569,908.70 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0010 | Junction National Highway to San Jose Proper in Support to Coco Golf and Aquamarine Industries, Glan, Sarangani, Glan, Sarangani Province                                                                                                                  | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 2/2/2022  | 2/3/2022  | 2/11/2022 | 2/14/2022 |  | GoP | 17,409,700.00 |  | 17,409,700.00 | 17,189,643.38 | 17,189,643.38 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0019 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road K1694+921 - K1696+000; Maasin, Sarangani Province                                                                                               | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 10/26/2021 | 10/29/2021 to 11/14/2021 | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/6/2021  | 2/9/2022  | 2/10/2022 | 3/14/2022 | 3/15/2022 |  | GoP | 86,850,000.00 |  | 86,850,000.00 | 82,501,878.09 | 82,501,878.09 | 1. COA<br>2. PCAI<br>3. NACAP | 11/5/2021  | 11/17/2021 | 11/17/2021 | 11/22/2021 | 12/06/2021 |  |  |
| 22ME0024 | Construction of Multi-Purpose Building, Barangay Walk, Maitum, Sarangani, Maitum, Sarangani Province                                                                                                                                                       | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/3/2021  | 11/05/2021 to 11/11/2021 | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/1/2021  | 12/13/2021 | 2/2/2022  | 2/3/2022  | 2/11/2022 | 2/14/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,444,703.50  | 4,444,703.50  | 1. COA<br>2. PCAI<br>3. NACAP | 11/12/2021 | 11/24/2021 | 11/24/2021 | 12/01/2021 | 12/13/2021 |  |  |
| 22ME0014 | Construction of Multi-Purpose Building Brgy. LBI, Malapatan, Sarangani, Malapatan, Sarangani Province                                                                                                                                                      | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/10/2022 | 11/12/2021 to 11/18/2021 | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/7/2021  | 12/20/2021 | 2/2/2022  | 2/3/2022  | 2/11/2022 | 2/14/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,918,000.00  | 4,918,000.00  | 1. COA<br>2. PCAI<br>3. NACAP | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/07/2021 | 12/20/2021 |  |  |
| 22ME0015 | Construction of Multi-Purpose Building, Barangay Dombok, Alabel, Sarangani, Alabel, Sarangani Province                                                                                                                                                     | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/10/2022 | 11/12/2021 to 11/18/2021 | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/7/2021  | 12/20/2021 | 2/2/2022  | 2/3/2022  | 2/11/2022 | 2/14/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,918,271.82  | 4,918,271.82  | 1. COA<br>2. PCAI<br>3. NACAP | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/07/2021 | 12/20/2021 |  |  |
| 22ME0034 | Jct. Miritag-Lebe-Datal Besak leading to Brgy. Kablacan Agri-Eco Sites, Brgy. Kablacan, Maasin, Sarangani, Maasin, Sarangani Province                                                                                                                      | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/10/2021 | 11/12/2021 to 11/18/2021 | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/7/2021  | 12/20/2021 | 2/2/2022  | 2/3/2022  | 2/11/2022 | 2/14/2022 |  | GoP | 9,800,000.00  |  | 9,800,000.00  | 9,750,004.76  | 9,750,004.76  | 1. COA<br>2. PCAI<br>3. NACAP | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/07/2021 | 12/20/2021 |  |  |
| 22ME0070 | Construction of Maribulan River Control, Alabel, Sarangani, Brgy. Maribulan, Alabel, Sarangani Province                                                                                                                                                    | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/10/2021 | 11/12/2021 to 11/18/2021 | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/7/2021  | 12/20/2021 | 2/9/2022  | 2/10/2022 | 2/18/2022 | 2/21/2022 |  | GoP | 95,500,000.00 |  | 95,500,000.00 | 93,606,053.68 | 93,606,053.68 | 1. COA<br>2. PCAI<br>3. NACAP | 11/19/2021 | 12/1/2021  | 12/1/2021  | 12/07/2021 | 12/20/2021 |  |  |

|          |                                                                                                                                                                                                                            |                                           |     |                     |            |                          |            |            |            |            |            |           |           |           |           |  |     |               |               |               |               |                               |            |            |            |            |            |  |  |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|-----|---------------------|------------|--------------------------|------------|------------|------------|------------|------------|-----------|-----------|-----------|-----------|--|-----|---------------|---------------|---------------|---------------|-------------------------------|------------|------------|------------|------------|------------|--|--|
| 22ME0026 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sarangani-Davao Del Sur Coastal Road K1702+940-K1703+020, K1729+040-K1729+100, K1743+420-K1743+450; Glan, Sarangani Province         | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/17/2021 | 11/18/2021 to 11/24/2021 | 11/25/2021 | 12/7/2021  | 12/7/2021  | 12/13/2021 | 12/24/2021 | 3/18/2022 | 3/22/2022 | 3/24/2022 | 3/25/2022 |  | GoP | 49,000,000.00 | 49,000,000.00 | 48,439,555.15 | 48,439,555.15 | 1. COA<br>2. PCAI<br>3. NACAP | 11/25/2021 | 12/7/2021  | 12/7/2021  | 12/13/2021 | 12/24/2021 |  |  |
| 22ME0027 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Malum Lake Sebu Road-K1778+450-K1778+510, K1778+540-K1778+620; Malum, Sarangani Province                                            | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/17/2021 | 11/18/2021 to 11/24/2021 | 11/25/2021 | 12/7/2021  | 12/7/2021  | 12/13/2021 | 12/24/2021 | 2/9/2022  | 2/10/2022 | 2/18/2022 | 2/21/2022 |  | GoP | 77,200,000.00 | 77,200,000.00 | 76,273,361.78 | 76,273,361.78 | 1. COA<br>2. PCAI<br>3. NACAP | 11/25/2021 | 12/7/2021  | 12/7/2021  | 12/13/2021 | 12/24/2021 |  |  |
| 22ME0007 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dornoloc - Little Bagulo- Alabel Road K1674+710 - K1674+750, K1674+910 - K1674+950, K1675+100-K1675+140; Alabel, Sarangani Province | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/25/2021 | 11/26/2021 to 12/02/2021 | 12/3/2021  | 12/15/2021 | 12/15/2021 | 12/21/2021 | 1/3/2022   | 3/22/2022 | 3/23/2022 | 3/29/2022 | 3/30/2022 |  | GoP | 39,200,000.00 | 39,200,000.00 | 38,500,000.00 | 38,500,000.00 | 1. COA<br>2. PCAI<br>3. NACAP | 12/3/2021  | 12/15/2021 | 12/15/2021 | 12/21/2021 | 01/03/2022 |  |  |
| 22ME0031 | Construction of Malandag Flood Control; Malungon, Sarangani Province                                                                                                                                                       | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/25/2021 | 11/26/2021 to 12/02/2021 | 12/3/2021  | 12/15/2021 | 12/15/2021 | 12/21/2021 | 1/3/2022   | 2/9/2022  | 2/10/2022 | 2/17/2022 | 2/18/2022 |  | GoP | 96,500,000.00 | 96,500,000.00 | 91,478,087.63 | 91,478,087.63 | 1. COA<br>2. PCAI<br>3. NACAP | 12/3/2021  | 12/15/2021 | 12/15/2021 | 12/21/2021 | 01/03/2022 |  |  |
| 22ME0072 | Construction of Kalaneg River Control; Brgy. Kalaneg, Malum, Sarangani Province                                                                                                                                            | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 11/25/2021 | 11/26/2021 to 12/02/2021 | 12/3/2021  | 12/15/2021 | 12/15/2021 | 12/21/2021 | 1/3/2022   | 2/9/2022  | 2/10/2022 | 2/17/2022 | 2/18/2022 |  | GoP | 86,850,000.00 | 86,850,000.00 | 85,981,787.35 | 85,981,787.35 | 1. COA<br>2. PCAI<br>3. NACAP | 12/3/2021  | 12/15/2021 | 12/15/2021 | 12/21/2021 | 01/03/2022 |  |  |
| 22ME0033 | Construction of Flood Control along Kalsang River (Upstream); Malum, Sarangani Province                                                                                                                                    | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/2/2021  | 12/03/2021 to 12/09/2021 | 12/10/2021 | 12/22/2021 | 12/22/2021 | 12/28/2021 | 1/11/2022  | 2/16/2022 | 2/17/2022 | 3/10/2022 | 3/11/2022 |  | GoP | 49,000,000.00 | 49,000,000.00 | 48,510,565.62 | 48,510,565.62 | 1. COA<br>2. PCAI<br>3. NACAP | 12/10/2021 | 12/22/2021 | 12/22/2021 | 12/28/2021 | 01/11/2022 |  |  |
| 22ME0041 | Road Abolition-Datal Batong - Datal Bto in Support of Agro-Industries; Malungon, Sarangani Province                                                                                                                        | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/9/2021  | 12/10/2021 to 12/16/2021 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 1/5/2022   | 1/17/2022  | 2/16/2022 | 2/17/2022 | 3/4/2022  | 3/7/2022  |  | GoP | 48,829,480.00 | 48,829,480.00 | 48,272,822.83 | 48,272,822.83 | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0042 | Construction of NHW Malag-Batdan Provincial Road; Malum, Sarangani Province                                                                                                                                                | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/9/2021  | 12/10/2021 to 12/16/2021 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 1/5/2022   | 1/17/2022  | 2/16/2022 | 2/17/2022 | 3/16/2022 | 3/17/2022 |  | GoP | 6,860,000.00  | 6,860,000.00  | 6,814,547.17  | 6,814,547.17  | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0043 | Construction (Completion) of Multi-Purpose Building (Legislative Building @ Capitol), Capitol Compound, Barangay Maribubun; Alabel, Sarangani Province                                                                     | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/9/2021  | 12/10/2021 to 12/16/2021 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 1/5/2022   | 1/17/2022  | 2/9/2022  | 2/10/2022 | 3/4/2022  | 3/7/2022  |  | GoP | 9,900,000.00  | 9,900,000.00  | 8,700,329.22  | 8,700,329.22  | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0039 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Digos Major Road K1622+500-K1622+565, K1622+600-K1622+615, K1624+100-K1624+115; Malungon, Sarangani Province                        | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/9/2021  | 12/10/2021 to 12/16/2021 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 1/5/2022   | 1/17/2022  | 2/9/2022  | 2/10/2022 | 3/8/2022  | 3/9/2022  |  | GoP | 62,725,000.00 | 62,725,000.00 | 62,045,061.04 | 62,045,061.04 | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0062 | Construction of Dean Suyan Bridge, Dean Suyan; Malapatan, Sarangani Province                                                                                                                                               | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/9/2021  | 12/10/2021 to 12/16/2021 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 1/5/2022   | 1/17/2022  | 5/11/2022 | 5/27/2022 | 5/13/2022 | 6/1/2022  |  | GoP | 96,500,000.00 | 96,500,000.00 | 95,001,740.92 | 95,001,740.92 | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0064 | Construction of Road, Barangay Datal Batong to Barangay Datal Bto; Malungon, Sarangani Province                                                                                                                            | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/9/2021  | 12/10/2021 to 12/16/2021 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 1/5/2022   | 1/17/2022  | 2/16/2022 | 2/17/2022 | 3/16/2022 | 3/17/2022 |  | GoP | 44,100,000.00 | 44,100,000.00 | 43,500,000.00 | 43,500,000.00 | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |

|          |                                                                                                                                                                                          |                                           |     |                     |           |                          |            |            |            |           |           |           |           |           |           |  |     |               |               |               |               |                               |            |            |            |            |            |  |  |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|-----|---------------------|-----------|--------------------------|------------|------------|------------|-----------|-----------|-----------|-----------|-----------|-----------|--|-----|---------------|---------------|---------------|---------------|-------------------------------|------------|------------|------------|------------|------------|--|--|
| 22ME0071 | Construction of Multi-Purpose Building, Barangay Datal Aggas; Alabel, Sarangani Province                                                                                                 | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 12/9/2021 | 12/10/2021 to 12/16/2021 | 12/17/2021 | 12/29/2021 | 12/29/2021 | 1/5/2022  | 1/17/2022 | 2/16/2022 | 2/17/2022 | 3/11/2022 | 3/14/2022 |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,144,481.36  | 4,144,481.36  | 1. COA<br>2. PCAI<br>3. NACAP | 12/17/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | 01/17/2022 |  |  |
| 22ME0069 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Moltum - Lake Sebu Road K1779+750 - K1779+770, K1780+250 - K1780+270; Moltum, Sarangani Province | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 2/24/2022 | 3/1/2022  | 3/16/2022 | 3/17/2022 |  | GoP | 39,200,000.00 | 39,200,000.00 | 38,934,777.06 | 38,934,777.06 | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0061 | NRJ Malabag leading to Barangay Klayap Road leading to Klayap Falls; Moltum, Sarangani Province                                                                                          | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 2/24/2022 | 3/1/2022  | 3/16/2022 | 3/17/2022 |  | GoP | 9,800,000.00  | 9,800,000.00  | 8,325,902.86  | 8,325,902.86  | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0073 | Construction of Multi-Purpose Bldg (PWD Office), Barangay Poblocan; Alabel, Sarangani Province                                                                                           | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,894,929.42  | 4,894,929.42  | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0075 | Construction of Multi-Purpose Building (Government Center), Barangay Databukay; Glan, Sarangani Province                                                                                 | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,902,893.74  | 4,902,893.74  | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0076 | Construction of Multi-Purpose Building (Government Center), Barangay Rio del Pilar; Glan, Sarangani Province                                                                             | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,894,980.67  | 4,894,980.67  | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0077 | Construction of Multi-Purpose Building (Government Center), Barangay Balitan; Glan, Sarangani Province                                                                                   | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,919,686.83  | 4,919,686.83  | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0078 | Construction of Multi-Purpose Building, Barangay Bagacay; Alabel, Sarangani Province                                                                                                     | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,244,481.36  | 4,244,481.36  | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0079 | Construction of Multi-Purpose Building, Barangay Maribotin; Alabel, Sarangani Province                                                                                                   | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/18/2022 | 01/20/2022 to 01/26/2022 | 1/27/2022  | 2/8/2022   | 2/8/2022   | 2/14/2022 | 2/24/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,346,764.48  | 4,346,764.48  | 1. COA<br>2. PCAI<br>3. NACAP | 1/27/2022  | 2/8/2022   | 2/8/2022   | 02/14/2022 | 02/24/2022 |  |  |
| 22ME0080 | Construction of Multi-Purpose Building (Government Center), Barangay E. Alegado; Glan, Sarangani Province                                                                                | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,944,950.05  | 4,944,950.05  | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0081 | Construction of Multi-Purpose Building (Government Center), Barangay New Aidan; Glan, Sarangani Province                                                                                 | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,944,894.70  | 4,944,894.70  | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0082 | Construction of Multi-Purpose Building (Government Center), Barangay Pangyan; Glan, Sarangani Province                                                                                   | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,944,893.74  | 4,944,893.74  | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0084 | Construction of Evacuation Center, Barangay Calabani; Glan, Sarangani Province                                                                                                           | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,934,583.56  | 4,934,583.56  | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0085 | Construction of Multi-Purpose Building (Government Center), Barangay Kapatan; Glan, Sarangani Province                                                                                   | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,924,600.31  | 4,924,600.31  | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0088 | Construction of Evacuation Center, Barangay Glan-Padidu; Glan, Sarangani Province                                                                                                        | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,919,951.11  | 4,919,951.11  | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0089 | Malabag-Klayap-Zion-Batitan Road leading to Zion-Batitan Ecotiles, Brgy. Batitan; Moltum, Sarangani Province                                                                             | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 2/24/2022 | 3/1/2022  | 3/16/2022 | 3/17/2022 |  | GoP | 4,900,000.00  | 4,900,000.00  | 4,864,984.05  | 4,864,984.05  | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0090 | Asphalt Overlay along Sarangani-Davao del Sur Coastal Rd K1661+000 - K1664+286; Alabel, Sarangani Province                                                                               | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 1/25/2022 | 01/27/2022 to 02/02/2022 | 2/3/2022   | 2/15/2022  | 2/15/2022  | 2/21/2022 | 3/4/2022  | 5/11/2022 | 5/27/2022 | 5/31/2022 | 6/1/2022  |  | GoP | 57,900,000.00 | 57,900,000.00 | 57,060,266.64 | 57,060,266.64 | 1. COA<br>2. PCAI<br>3. NACAP | 2/3/2022   | 2/15/2022  | 2/15/2022  | 02/21/2022 | 03/04/2022 |  |  |
| 22ME0092 | Construction of Evacuation Center, Barangay Tapon; Glan, Sarangani Province                                                                                                              | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/2/2022  | 2/04/2022 to 2/10/2022   | 2/11/2022  | 2/23/2022  | 2/15/2022  | 3/1/2022  | 3/14/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  |  | GoP | 4,950,000.00  | 4,950,000.00  | 4,943,944.06  | 4,943,944.06  | 1. COA<br>2. PCAI<br>3. NACAP | 2/11/2022  | 2/23/2022  | 2/15/2022  | 03/01/2022 | 03/14/2022 |  |  |

|          |                                                                                                                                                                                                                                           |                                           |     |                     |           |                          |           |           |           |           |           |           |           |           |           |     |               |               |               |               |                               |           |           |           |            |            |  |  |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|-----|---------------------|-----------|--------------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----|---------------|---------------|---------------|---------------|-------------------------------|-----------|-----------|-----------|------------|------------|--|--|
| 22HE0093 | Construction of Multi-Purpose Building (1002nd IB, Camp Hermingillo, Agab), Barangay Pulutana, Malabong, Marikina, Marikina City                                                                                                          | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/2/2022  | 2/04/2022 to 2/10/2022   | 2/11/2022 | 2/23/2022 | 2/15/2022 | 3/1/2022  | 3/14/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 4,920,000.00  | 4,920,000.00  | 1. COA<br>2. PCAI<br>3. NACAP | 2/11/2022 | 2/23/2022 | 2/15/2022 | 03/01/2022 | 03/14/2022 |  |  |
| 22HE0094 | Construction of Multi-Purpose Building, Barangay Kinam, Malapalan, Sarangani Province                                                                                                                                                     | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/2/2022  | 2/04/2022 to 2/10/2022   | 2/11/2022 | 2/23/2022 | 2/15/2022 | 3/1/2022  | 3/14/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 4,576,479.05  | 4,576,479.05  | 1. COA<br>2. PCAI<br>3. NACAP | 2/11/2022 | 2/23/2022 | 2/15/2022 | 03/01/2022 | 03/14/2022 |  |  |
| 22HE0095 | Construction of Multi-Purpose Building, Barangay Pangyan, Glan, Sarangani Province                                                                                                                                                        | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/2/2022  | 2/04/2022 to 2/10/2022   | 2/11/2022 | 2/23/2022 | 2/15/2022 | 3/1/2022  | 3/14/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 4,803,504.18  | 4,803,504.18  | 1. COA<br>2. PCAI<br>3. NACAP | 2/11/2022 | 2/23/2022 | 2/15/2022 | 03/01/2022 | 03/14/2022 |  |  |
| 22HE0096 | Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road K1752+056-K1753+101 - K1753+520 - K1753+1004 - K1754+412, K1756+749-K1757+051, K1759+317-K1760+720; Kamba, Sarangani Province | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/2/2022  | 2/04/2022 to 2/10/2022   | 2/11/2022 | 2/23/2022 | 2/15/2022 | 3/1/2022  | 3/14/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 78,400,000.00 | 78,400,000.00 | 55,455,164.35 | 55,455,164.35 | 1. COA<br>2. PCAI<br>3. NACAP | 2/11/2022 | 2/23/2022 | 2/15/2022 | 03/01/2022 | 03/14/2022 |  |  |
| 22HE0045 | Construction of Multi-Purpose Building, Barangay Colon, Maslin, Sarangani Province                                                                                                                                                        | DPWH-Sarangani DEO - Construction Section | YES | Competitive Bidding | 2/15/2022 | 2/17/2022 to 2/23/2022   | 2/24/2022 | 3/8/2022  | 3/8/2022  | 3/9/2022  | 3/11/2022 | 3/11/2022 | 3/14/2022 | 3/16/2022 | 3/17/2022 | GoP | 4,950,000.00  | 4,950,000.00  | 4,919,957.22  | 4,919,957.22  | 1. COA<br>2. PCAI<br>3. NACAP | 2/24/2022 | 3/8/2022  | 3/9/2022  | 03/09/2022 | 03/11/2022 |  |  |
| 22HE0056 | Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Davao del Sur Coastal Road (S022224N) K1691+797 - K1692+003, K1693+233-K1694+968; Glan, Sarangani Province                                                | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/15/2022 | 2/17/2022 to 2/23/2022   | 2/24/2022 | 3/8/2022  | 3/8/2022  | 3/9/2022  | 3/11/2022 | 3/22/2022 | 3/23/2022 | 3/29/2022 | 3/30/2022 | GoP | 24,500,000.00 | 24,500,000.00 | 24,409,532.66 | 24,409,532.66 | 1. COA<br>2. PCAI<br>3. NACAP | 2/24/2022 | 3/8/2022  | 3/9/2022  | 03/09/2022 | 03/11/2022 |  |  |
| 22HE0102 | Construction of Multi-Purpose Building (Municipal JP Center), Barangay Poblack, Marikina, Marikina City                                                                                                                                   | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/23/2022 | 2/25/2022 to 3/03/2022   | 3/4/2022  | 3/16/2022 | 3/16/2022 | 3/18/2022 | 3/22/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 49,398,651.67 | 49,398,651.67 | 1. COA<br>2. PCAI<br>3. NACAP | 3/4/2022  | 3/16/2022 | 3/16/2022 | 03/18/2022 | 03/22/2022 |  |  |
| 22HE0103 | Construction of Multi-Purpose Building (Government Center), Barangay San Vicente, Glan, Sarangani Province                                                                                                                                | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/23/2022 | 2/25/2022 to 3/03/2022   | 3/4/2022  | 3/16/2022 | 3/16/2022 | 3/18/2022 | 3/22/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 4,934,994.87  | 4,934,994.87  | 1. COA<br>2. PCAI<br>3. NACAP | 3/4/2022  | 3/16/2022 | 3/16/2022 | 03/18/2022 | 03/22/2022 |  |  |
| 22HE0104 | Construction of Multi-Purpose Building (Government Center), Barangay San Jose, Glan, Sarangani Province                                                                                                                                   | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/23/2022 | 2/25/2022 to 3/03/2022   | 3/4/2022  | 3/16/2022 | 3/16/2022 | 3/18/2022 | 3/22/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 4,942,107.09  | 4,942,107.09  | 1. COA<br>2. PCAI<br>3. NACAP | 3/4/2022  | 3/16/2022 | 3/16/2022 | 03/18/2022 | 03/22/2022 |  |  |
| 22HE0105 | Construction of Evacuation Center, Barangay Kalsad, Glan, Sarangani Province                                                                                                                                                              | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/23/2022 | 2/25/2022 to 3/03/2022   | 3/4/2022  | 3/16/2022 | 3/16/2022 | 3/18/2022 | 3/22/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 4,942,733.28  | 4,942,733.28  | 1. COA<br>2. PCAI<br>3. NACAP | 3/4/2022  | 3/16/2022 | 3/16/2022 | 03/18/2022 | 03/22/2022 |  |  |
| 22HE0106 | Construction of Multi-Purpose Building in Barangay Cables, Glan, Sarangani Province                                                                                                                                                       | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/23/2022 | 2/25/2022 to 3/03/2022   | 3/4/2022  | 3/16/2022 | 3/16/2022 | 3/18/2022 | 3/22/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 10,494,000.00 | 10,494,000.00 | 10,473,990.12 | 10,473,990.12 | 1. COA<br>2. PCAI<br>3. NACAP | 3/4/2022  | 3/16/2022 | 3/16/2022 | 03/18/2022 | 03/22/2022 |  |  |
| 22HE0107 | Construction/Upgrading/Rehabilitation of Drainage along Sarangani-Davao del Sur Coastal Rd - K1672+473 - K1672+502; Malapalan Sarangani Province                                                                                          | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 2/23/2022 | 2/25/2022 to 3/03/2022   | 3/4/2022  | 3/16/2022 | 3/16/2022 | 3/18/2022 | 3/22/2022 | 3/22/2022 | 3/23/2022 | 4/1/2022  | 4/4/2022  | GoP | 14,119,840.00 | 14,119,840.00 | 14,033,671.66 | 14,033,671.66 | 1. COA<br>2. PCAI<br>3. NACAP | 3/4/2022  | 3/16/2022 | 3/16/2022 | 03/18/2022 | 03/22/2022 |  |  |
| 22HE0108 | Construction (Completion) of Multi-Purpose Building at Municipality of Glan, Glan, Sarangani Province                                                                                                                                     | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022  | 5/13/2022 | 5/13/2022 | 5/17/2022 | 6/7/2022  | 6/8/2022  | GoP | 1,960,000.00  | 1,960,000.00  | 1,954,729.84  | 1,954,729.84  | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/13/2022 |  |  |
| 22HE0111 | Construction of Road, Barangay Batubaling, Glan, Sarangani Province                                                                                                                                                                       | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022  | 5/18/2022 | 5/18/2022 | 5/23/2022 | 6/7/2022  | 6/8/2022  | GoP | 4,950,000.00  | 4,950,000.00  | 4,920,349.25  | 4,920,349.25  | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/18/2022 |  |  |
| 22HE0113 | Construction of Multi-Purpose Building in Barangay Colon, Maslin, Sarangani Province                                                                                                                                                      | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022  | 5/13/2022 | 5/13/2022 | 5/17/2022 | 6/2/2022  | 6/3/2022  | GoP | 9,900,000.00  | 9,900,000.00  | 8,891,550.84  | 8,891,550.84  | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/13/2022 |  |  |
| 22HE0114 | Rehabilitation of Bypass Road from National Highway to Barangay Bagocay, Alab, Sarangani Province                                                                                                                                         | DPWH-Sarangani DEO - Construction Section | NO  | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022  | 5/13/2022 | 5/13/2022 | 5/17/2022 | 6/7/2022  | 6/8/2022  | GoP | 9,900,000.00  | 9,900,000.00  | 9,602,341.98  | 9,602,341.98  | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/13/2022 |  |  |

|          |                                                                                                                                                                                                        |                                           |    |                     |           |                          |           |           |           |          |           |           |           |           |           |  |     |               |  |               |               |  |               |                               |           |           |           |            |            |  |  |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|----|---------------------|-----------|--------------------------|-----------|-----------|-----------|----------|-----------|-----------|-----------|-----------|-----------|--|-----|---------------|--|---------------|---------------|--|---------------|-------------------------------|-----------|-----------|-----------|------------|------------|--|--|
| 22ME0115 | Concreting of NHW, Jct. Burias-Silo Kalatungan Road, Barangay Burias, Glan, Sarangani Province                                                                                                         | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022 | 5/13/2022 | 5/13/2022 | 5/17/2022 | 6/2/2022  | 6/3/2022  |  | GoP | 9,900,000.00  |  | 9,900,000.00  | 9,599,253.86  |  | 9,599,253.86  | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/13/2022 |  |  |
| 22ME0116 | Construction of Drainage along Sarangani - Davao del Sur Coastal Rd K1699+000 - K1700+775; Glan, Sarangani Province                                                                                    | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022 | 5/13/2022 | 5/13/2022 | 5/17/2022 | 6/2/2022  | 6/3/2022  |  | GoP | 19,600,000.00 |  | 19,600,000.00 | 19,380,771.90 |  | 19,380,771.90 | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/13/2022 |  |  |
| 22ME0117 | Replacement of Alabel Bridge (B01539MN) along Demoluc-Little Bagulo - Alabel Road; Alabel, Sarangani Province                                                                                          | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022 | 5/13/2022 | 5/13/2022 | 5/17/2022 | 6/3/2022  | 6/4/2022  |  | GoP | 19,600,000.00 |  | 19,600,000.00 | 19,400,000.23 |  | 19,400,000.23 | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/13/2022 |  |  |
| 22ME0118 | Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Rd K1712+328 - K1714+322, K1714+348 K1714+714, K1716+000 K1717+506; Masasin, Sarangani Province | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022 | 5/13/2022 | 5/13/2022 | 5/17/2022 | 6/7/2022  | 6/8/2022  |  | GoP | 78,400,000.00 |  | 78,400,000.00 | 72,944,663.43 |  | 72,944,663.43 | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/13/2022 |  |  |
| 22ME0119 | Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road K1686+882-K1686+932, K1687+427-K1689+300, K1735+522-K1737+203; Masasin, Sarangani Province | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 4/4/2022  | 04/06/2022 to 04/12/2022 | 4/13/2022 | 4/25/2022 | 4/25/2022 | 5/2/2022 | 5/26/2022 | 5/26/2022 | 5/30/2022 | 6/7/2022  | 6/8/2022  |  | GoP | 78,400,000.00 |  | 78,400,000.00 | 72,897,900.65 |  | 72,897,900.65 | 1. COA<br>2. PCAI<br>3. NACAP | 4/13/2022 | 4/25/2022 | 4/25/2022 | 05/02/2022 | 05/26/2022 |  |  |
| 22ME0120 | Construction of Evacuation Center, Barangay Butalak; Glan, Sarangani Province                                                                                                                          | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -         | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/6/2022 | 6/16/2022 | 6/16/2022 | 6/17/2022 | 6/23/2022 | 6/24/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,939,596.80  |  | 4,939,596.80  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/06/2022 | 06/16/2022 |  |  |
| 22ME0121 | Construction of Road, Barangay Jlaya; Glan, Sarangani Province                                                                                                                                         | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -         | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/6/2022 | 6/13/2022 | 6/13/2022 | 6/15/2022 | 6/23/2022 | 6/24/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,939,052.03  |  | 4,939,052.03  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/06/2022 | 06/13/2022 |  |  |
| 22ME0122 | Construction of Drainage Canal, Barangay Poblacion; Glan, Sarangani Province                                                                                                                           | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/6/2022 | 7/8/2022  | 7/8/2022  | 7/15/2022 | 7/21/2022 | 7/22/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,942,646.40  |  | 4,942,646.40  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/06/2022 | 07/08/2022 |  |  |
| 22ME0123 | Construction of Road, Barangay Congan; Glan, Sarangani Province                                                                                                                                        | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/3/2022 | 6/10/2022 | 6/10/2022 | 6/13/2022 | 6/15/2022 | 6/16/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,938,145.97  |  | 4,938,145.97  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/03/2022 | 06/10/2022 |  |  |
| 22ME0124 | Construction of Road, Barangay Tampo; Glan, Sarangani Province                                                                                                                                         | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/3/2022 | 6/10/2022 | 6/10/2022 | 6/13/2022 | 6/15/2022 | 6/16/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,941,630.02  |  | 4,941,630.02  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/03/2022 | 06/10/2022 |  |  |
| 22ME0125 | Construction of Flood Mitigation Structure, Barangay Mudang; Glan, Sarangani Province                                                                                                                  | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/3/2022 | 6/10/2022 | 6/10/2022 | 6/13/2022 | 6/16/2022 | 6/17/2022 |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,844,775.59  |  | 4,844,775.59  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/03/2022 | 06/10/2022 |  |  |
| 22ME0126 | Construction of Multi-Purpose Building (Government Economic Enterprise Building), Lun Padidu; Malapatan, Sarangani Province                                                                            | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/6/2022 | 6/15/2022 | 6/15/2022 | 6/16/2022 | 6/23/2022 | 6/24/2022 |  | GoP | 9,900,000.00  |  | 9,900,000.00  | 9,751,205.73  |  | 9,751,205.73  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/06/2022 | 06/15/2022 |  |  |
| 22ME0127 | - Concreting of Purok 6A, Tokawal FMR; Brgy. Tokawal Alabel, Sarangani Province                                                                                                                        | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/6/2022 | 6/13/2022 | 6/13/2022 | 6/15/2022 | 6/23/2022 | 6/24/2022 |  | GoP | 11,940,000.00 |  | 11,940,000.00 | 10,230,199.46 |  | 10,230,199.46 | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/06/2022 | 06/13/2022 |  |  |
| 22ME0128 | Concreting of Purok Lanang to Purok San Roque, Brgy. Poblacion FMR; Brgy. Poblacion, Malapatan, Sarangani Province                                                                                     | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/6/2022 | 6/13/2022 | 6/13/2022 | 6/15/2022 | 6/23/2022 | 6/24/2022 |  | GoP | 9,950,000.00  |  | 9,950,000.00  | 8,574,997.53  |  | 8,574,997.53  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/06/2022 | 06/13/2022 |  |  |
| 22ME0129 | Concreting of Kinam FMR, Brgy. Khan; Malapatan, Sarangani Province                                                                                                                                     | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/3/2022 | 6/10/2022 | 6/10/2022 | 6/13/2022 | 6/16/2022 | 6/17/2022 |  | GoP | 9,950,000.00  |  | 9,950,000.00  | 9,343,314.23  |  | 9,343,314.23  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/03/2022 | 06/10/2022 |  |  |
| 22ME0130 | Concreting of Purok Rose, Lower Spring to Silio Euphorbia, Upper Spring, Brgy. Talawa FMR; Glan                                                                                                        | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/3/2022 | 6/15/2022 | 6/15/2022 | 6/20/2022 | 6/29/2022 | 6/30/2022 |  | GoP | 9,950,000.00  |  | 9,950,000.00  | 9,930,000.00  |  | 9,930,000.00  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/03/2022 | 06/15/2022 |  |  |
| 22ME0131 | Construction of Multi-Purpose Facilities, (PNP Provincial Headquarters), Sarangani Police Provincial Office, Kawes; Alabel, Sarangani Province                                                         | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 5/10/2022 | 05/12/2022 to 05/18/2022 | 5/19/2022 | 5/31/2022 | 5/31/2022 | 6/3/2022 | 6/10/2022 | 6/10/2022 | 6/13/2022 | 6/15/2022 | 6/16/2022 |  | GoP | 9,800,000.00  |  | 9,800,000.00  | 9,725,826.22  |  | 9,725,826.22  | 1. COA<br>2. PCAI<br>3. NACAP | 5/19/2022 | 5/31/2022 | 5/31/2022 | 06/03/2022 | 06/10/2022 |  |  |

|                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                           |    |                     |           |                          |            |           |           |            |            |            |            |            |           |  |     |               |  |               |               |  |               |                               |            |           |           |            |            |  |  |
|----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|----|---------------------|-----------|--------------------------|------------|-----------|-----------|------------|------------|------------|------------|------------|-----------|--|-----|---------------|--|---------------|---------------|--|---------------|-------------------------------|------------|-----------|-----------|------------|------------|--|--|
| 22ME0137             | Construction of Multi-Purpose Building (PHP Maritime); Glan, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 6/10/2022 | 06/15/2022 to 06/21/2022 | 6/22/2022  | 7/4/2022  | 7/4/2022  | 7/11/2022  | 7/20/2022  | 7/20/2022  | 7/26/2022  | 7/28/2022  | 7/29/2022 |  | GoP | 14,700,000.00 |  | 14,700,000.00 | 13,191,570.66 |  | 13,191,570.66 | 1. COA<br>2. PCAI<br>3. NACAP | 6/22/2022  | 7/4/2022  | 7/4/2022  | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0138             | Rehabilitation of Multi-Purpose Building (Government Economic Enterprise Building), Barangay Poblacion, Phase I; Malapatan, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 6/10/2022 | 06/15/2022 to 06/21/2022 | 6/22/2022  | 7/4/2022  | 7/4/2022  | 7/11/2022  | 7/20/2022  | 7/20/2022  | 7/26/2022  | 7/28/2022  | 7/29/2022 |  | GoP | 19,800,000.00 |  | 19,800,000.00 | 19,743,419.61 |  | 19,743,419.61 | 1. COA<br>2. PCAI<br>3. NACAP | 6/22/2022  | 7/4/2022  | 7/4/2022  | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0139             | Construction of Multi-Purpose Building (Government Economic Enterprise Building), Phase V; Matium, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 6/10/2022 | 06/15/2022 to 06/21/2022 | 6/22/2022  | 7/4/2022  | 7/4/2022  | 7/11/2022  | 7/20/2022  | 7/20/2022  | 7/26/2022  | 7/28/2022  | 7/29/2022 |  | GoP | 34,650,000.00 |  | 34,650,000.00 | 34,598,137.42 |  | 34,598,137.42 | 1. COA<br>2. PCAI<br>3. NACAP | 6/22/2022  | 7/4/2022  | 7/4/2022  | 07/11/2022 | 07/20/2022 |  |  |
| 22ME0140             | Construction of Multi-Purpose Facility (Government Economic Enterprise Building), Phase IV; Maasin, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 6/10/2022 | 06/15/2022 to 06/21/2022 | 6/22/2022  | 7/4/2022  | 7/4/2022  | 7/11/2022  | 7/20/2022  | 7/20/2022  | 8/12/2022  | 8/17/2022  | 8/18/2022 |  | GoP | 59,400,000.00 |  | 59,400,000.00 | 59,199,999.33 |  | 59,199,999.33 | 1. COA<br>2. PCAI<br>3. NACAP | 6/22/2022  | 7/4/2022  | 7/4/2022  | 07/11/2022 | 07/29/2022 |  |  |
| 22ME0141             | Construction of Multi-Purpose Building (Government Center), Phase 1; Alabel, Municipal Compound; Alabel, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 6/10/2022 | 06/15/2022 to 06/21/2022 | 6/22/2022  | 7/4/2022  | 7/4/2022  | 7/11/2022  | 7/20/2022  | 7/20/2022  | 8/12/2022  | 8/15/2022  | 8/16/2022 |  | GoP | 64,350,000.00 |  | 64,350,000.00 | 64,149,999.35 |  | 64,149,999.35 | 1. COA<br>2. PCAI<br>3. NACAP | 6/22/2022  | 7/4/2022  | 7/4/2022  | 07/11/2022 | 07/29/2022 |  |  |
| 22ME0142             | Construction of Road, Barangay Burias; Glan, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -         | 06/30/2022 to 07/06/2022 | 7/7/2022   | 7/19/2022 | 7/19/2022 | 7/21/2022  | 7/27/2022  | 7/27/2022  | 8/1/2022   | 8/3/2022   | 8/4/2022  |  | GoP | 4,950,000.00  |  | 4,950,000.00  | 4,937,995.05  |  | 4,937,995.05  | 1. COA<br>2. PCAI<br>3. NACAP | 7/7/2022   | 7/19/2022 | 7/19/2022 | 07/21/2022 | 07/27/2022 |  |  |
| 22ME0143             | Construction of Road Connecting to new Maasin Public Market, Maasin, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | 6/28/2022 | 06/30/2022 to 07/06/2022 | 7/7/2022   | 7/19/2022 | 7/19/2022 | 7/21/2022  | 7/27/2022  | 7/27/2022  | 8/1/2022   | 8/3/2022   | 8/4/2022  |  | GoP | 24,750,000.00 |  | 24,750,000.00 | 24,695,000.00 |  | 24,695,000.00 | 1. COA<br>2. PCAI<br>3. NACAP | 7/7/2022   | 7/19/2022 | 7/19/2022 | 07/21/2022 | 07/27/2022 |  |  |
| 22ME0151             | Rehabilitation/Extension of DPWH SDO Fire Storage Building, Kawas, Alabel, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -         | 06/30/2022 to 07/06/2022 | 7/7/2022   | 7/19/2022 | 7/19/2022 | 7/21/2022  | 7/27/2022  | 7/27/2022  | 8/1/2022   | 8/3/2022   | 8/4/2022  |  | GoP | 2,840,000.00  |  | 2,840,000.00  | 2,834,986.76  |  | 2,834,986.76  | 1. COA<br>2. PCAI<br>3. NACAP | 7/7/2022   | 7/19/2022 | 7/19/2022 | 07/21/2022 | 07/27/2022 |  |  |
| 22ME0156             | Rehabilitation/Renovation of DPWH SDO Mess Hall Building, Kawas; Alabel, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -         | 10/20/2022 to 10/26/2022 | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 | 11/18/2022 | 11/23/2022 | 11/29/2022 | 12/1/2022 |  | GoP | 4,780,781.20  |  | 4,780,781.20  | 4,760,787.42  |  | 4,760,787.42  | 1. COA<br>2. PCAI<br>3. NACAP | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 |  |  |
| 22ME0157 Cluster VI  | 1. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System San Roque ES, San Roque NHS<br>2. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Upper Mainit NHS<br>3. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Datu Manangka Matanggo ES<br>4. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Lower Mainit ES<br>5. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Tandawanan ES<br>All of Malabagon.                                                                    | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -         | 10/20/2022 to 10/26/2022 | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 | 11/18/2022 | 11/23/2022 | 11/29/2022 | 12/1/2022 |  | GoP | 1,397,787.87  |  | 1,397,787.87  | 1,391,714.84  |  | 1,391,714.84  | 1. COA<br>2. PCAI<br>3. NACAP | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 |  |  |
| 22ME0158 Cluster VII | 1. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System F.K Constantino ES<br>2. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Brgy. Kinabalan (Brgy. Hall), Kinabalan IS<br>3. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Datu Montong Caving IPS, Luis Castilleja, Sr. IS<br>4. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Brgy. Tamnan (Brgy. Hall and Danao IS)<br>5. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Brgy. Tamnan (Brgy. Hall and Danao IS) | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | -         | 10/20/2022 to 10/26/2022 | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 | 11/18/2022 | 11/23/2022 | 11/29/2022 | 12/1/2022 |  | GoP | 1,486,489.90  |  | 1,486,489.90  | 1,236,193.66  |  | 1,236,193.66  | 1. COA<br>2. PCAI<br>3. NACAP | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 |  |  |

|                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                           |    |                     |   |                          |            |           |           |            |            |            |            |            |           |  |                  |              |  |              |              |  |              |                               |            |           |           |            |            |  |  |  |  |  |  |  |
|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|----|---------------------|---|--------------------------|------------|-----------|-----------|------------|------------|------------|------------|------------|-----------|--|------------------|--------------|--|--------------|--------------|--|--------------|-------------------------------|------------|-----------|-----------|------------|------------|--|--|--|--|--|--|--|
| 22ME0159<br>Cluster VIII                                 | 1. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Datal Bach Day Care Center<br>2. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Brgy. Datal Botong (Covered Court)<br>3. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Brgy. Datal Bili IS<br>4. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System N. Sumbi ES<br>5. Const./Rehab. of Water Supply/ Septage and Sewerage/ Rainwater Collector System Sibio Datal Lulay (Fwy. Fald IPS | DPWH-Sarangani DEO - Construction Section | NO | Competitive Bidding | - | 10/20/2022 to 10/26/2022 | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 | 11/18/2022 | 11/23/2022 | 11/29/2022 | 12/1/2022 |  | GoP              | 1,554,722.22 |  | 1,554,722.22 | 1,551,676.16 |  | 1,551,676.16 | 1. COA<br>2. FCAI<br>3. NACAP | 10/27/2022 | 11/8/2022 | 11/8/2022 | 11/14/2022 | 11/18/2022 |  |  |  |  |  |  |  |
|                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                           |    |                     |   |                          |            |           |           |            |            |            |            |            |           |  |                  |              |  |              |              |  |              |                               |            |           |           |            |            |  |  |  |  |  |  |  |
| Total Allotted Budget of On-going Procurement Activities |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                           |    |                     |   |                          |            |           |           |            |            |            |            |            |           |  | 2,138,483,546.19 |              |  |              |              |  |              |                               |            |           |           |            |            |  |  |  |  |  |  |  |

(DPWH - Sarangani District Engineering Office) Procurement Monitoring Report as of December 31, 2022 for GOODS AND SERVICES

| Code (PNP)                       | Procurement Project                                                                                                                                                                                            | PNP/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity |                |              |                   |                  |                          |            |                                              |                 |                  |                   |                      | Source of Funds | ABC (PNP)               |              |              | Contract Cost (PNP) |            |            | Lvl. of Invited Observers | Date of Receipt of Invitation                                       |                                                                     |                   | Remarks (Explaining changes from the APP) |                  |                |            |                                                  |
|----------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----------------------------------------|---------------------|-----------------------------|----------------|--------------|-------------------|------------------|--------------------------|------------|----------------------------------------------|-----------------|------------------|-------------------|----------------------|-----------------|-------------------------|--------------|--------------|---------------------|------------|------------|---------------------------|---------------------------------------------------------------------|---------------------------------------------------------------------|-------------------|-------------------------------------------|------------------|----------------|------------|--------------------------------------------------|
|                                  |                                                                                                                                                                                                                |               |                                        |                     | Pre-Proc Conference         | Ado/Pest of IB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation           | Post Qual  | Date of BAC Resolution/ Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion |                 | Inspection & Acceptance | Total        | MOOE         | CO                  | Total      | MOOE       |                           | CO                                                                  | Pre-Bid Card                                                        | Eligibility Check |                                           | Sub/Open of Bids | Bid Evaluation | Post Qual  | Delivery/ Completion/ Acceptance (if applicable) |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                                                                                |               |                                        |                     |                             |                |              |                   |                  |                          |            |                                              |                 |                  |                   |                      |                 |                         |              |              |                     |            |            |                           |                                                                     |                                                                     |                   |                                           |                  |                |            |                                                  |
| 22QU0075                         | Supply & Delivery of Signages and Accessories (Banners) for use of various Service Vehicles at Sarangani District Engineering Office, Sarangani Province                                                       | Sarangani DEO | YES                                    | Shopping            | -                           | 5/16 - 24/2022 | -            | -                 | 05/25/2022       | 05/25/2022 TO 05/27/2022 | 06/05/2022 | 06/05/2022                                   | 06/09/2022      | -                | -                 | -                    | -               | GoP                     | 59,925.00    | -            | 59,925.00           | 59,500.00  | -          | 59,500.00                 | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 06/28/2022                                | 06/29/2022       | 06/30/2022     |            |                                                  |
| 22QU0076                         | Supply & Delivery of Fuel for use of various Equipment and Service Vehicles assigned at Maintenance Section, Sarangani District Engineering Office, Sarangani Province                                         | Sarangani DEO | YES                                    | Competitive Bidding | 05/19/2022                  | 5/26 - 30/22   | 06/27/2022   | -                 | 06/07/2022       | Failure of Bidding       | -          | -                                            | -               | -                | -                 | -                    | -               | GoP                     | 3,101,414.56 | 3,101,414.56 | -                   | -          | -          | -                         | 06/29/2022                                                          | -                                                                   | 06/07/2022        | -                                         | -                | -              |            |                                                  |
| 22QU0077                         | Supply & Delivery of IT Equipment for use of Administrative Section, DPWH-Sarangani District Engineering Office, Sarangani Province                                                                            | Sarangani DEO | YES                                    | Shopping            | -                           | 6/7 - 13/22    | -            | -                 | 06/14/2022       | Failure of Bidding       | -          | -                                            | -               | -                | -                 | -                    | -               | GoP                     | 58,240.00    | -            | 58,240.00           | -          | -          | -                         | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 06/14/2022                                | -                | -              |            |                                                  |
| 22QM0078                         | Supply & Delivery of Consumables for use of Desktop 3850 at Procurement Unit, Sarangani Province                                                                                                               | Sarangani DEO | YES                                    | Direct Contracting  | -                           | 6/7 - 13/22    | -            | -                 | 06/14/2022       | 06/14/2022 TO 06/15/2022 | 06/15/2022 | 06/16/2022                                   | 06/22/2022      | -                | -                 | -                    | -               | GoP                     | 67,500.00    | -            | 67,500.00           | 67,500.00  | -          | 67,500.00                 | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 06/14/2022                                | 06/16/2022       | 06/16/2022     |            |                                                  |
| 22QM0078                         | Supply & Delivery of Vehicle parts for use of Service Vehicles Toyota P18 UP, L-200 Van and Mitsubishi (Jeep) in the Planning and Design Section, Alabul, Sarangani Province                                   | Sarangani DEO | YES                                    | Shopping            | -                           | 6/7 - 13/22    | -            | -                 | 06/14/2022       | 06/14/2022 TO 06/15/2022 | 06/15/2022 | 06/17/2022                                   | 06/20/2022      | -                | -                 | -                    | -               | GoP                     | 117,820.00   | -            | 117,820.00          | 117,270.00 | -          | 117,270.00                | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 06/14/2022                                | 06/16/2022       | 06/17/2022     |            |                                                  |
| 22QM0080                         | Supply & Delivery of Electrical Supplies for use of Real Time Kinematic (RTK), GNSS Rover Receiver assigned to the Planning and Design Section (Environmental and Social BOP Unit), Alabul, Sarangani Province | Sarangani DEO | YES                                    | Competitive Bidding | -                           | 6/7 - 13/22    | -            | -                 | 06/14/2022       | 06/14/2022 TO 06/15/2022 | 06/15/2022 | 06/17/2022                                   | 06/22/2022      | -                | -                 | -                    | -               | GoP                     | 235,800.00   | -            | 235,800.00          | 216,000.00 | -          | 216,000.00                | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 06/14/2022                                | 06/16/2022       | 06/17/2022     |            |                                                  |
| 22QM0081                         | Labor and Materials for use in Repair of Payloader L2-357 (CHD) 193000 Front End Loader at Sarangani District Engineering Office, Alabul, Sarangani Province                                                   | Sarangani DEO | YES                                    | Direct Contracting  | -                           | 6/7 - 13/22    | -            | -                 | 06/14/2022       | 06/14/2022 TO 06/15/2022 | 06/15/2022 | 06/17/2022                                   | 06/20/2022      | -                | -                 | -                    | -               | GoP                     | 74,426.00    | 74,426.00    | -                   | 74,426.00  | -          | 74,426.00                 | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 06/14/2022                                | 06/16/2022       | 06/17/2022     |            |                                                  |
| 22QM0082                         | Supply and Delivery of Consumables for use of Construction Section of DPWH-Sarangani District Engineering Office, Alabul Sarangani Province                                                                    | Sarangani DEO | NO                                     | Direct Contracting  | -                           | 6/28 - 7/5/22  | -            | -                 | 07/05/2022       | 06/28/2022 TO 07/05/2022 | 07/11/2022 | 07/13/2022                                   | 07/13/2022      | -                | -                 | -                    | -               | GoP                     | 169,000.00   | -            | 169,000.00          | 169,000.00 | -          | 169,000.00                | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 07/05/2022                                | 07/11/2022       | 07/13/2022     |            |                                                  |
| 22QM0077 (Resub)                 | Supply & Delivery of IT Equipment for use of Administrative Section, Alabul, Sarangani Province                                                                                                                | Sarangani DEO | NO                                     | Shopping            | -                           | 6/28 - 7/5/22  | -            | -                 | 07/05/2022       | Failure of Bidding       | -          | -                                            | -               | -                | -                 | -                    | -               | GoP                     | 58,240.00    | -            | 58,240.00           | -          | -          | -                         | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 07/05/2022                                | -                | -              |            |                                                  |
| 22QU0083                         | Supply & Delivery of Advance Warning Sign (Roundabout Ahead & One-Way Road Ahead) for Sarangani District Engineering Office, Alabul, Sarangani Province                                                        | Sarangani DEO | NO                                     | Competitive Bidding | -                           | 6/28 - 7/5/22  | -            | -                 | 07/05/2022       | 06/28/2022 TO 07/05/2022 | 07/05/2022 | 07/13/2022                                   | 07/13/2022      | -                | -                 | -                    | -               | GoP                     | 859,246.88   | 859,246.88   | -                   | -          | -          | -                         | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 07/05/2022                                | 07/11/2022       | 07/13/2022     |            |                                                  |
| 22QU0084                         | Supply & Delivery of various Office Supplies for use of DPWH-Sarangani District Engineering Office, Alabul, Sarangani Province                                                                                 | Sarangani DEO | NO                                     | Competitive Bidding | -                           | 6/28 - 7/5/22  | -            | -                 | 07/05/2022       | 06/28/2022 TO 07/05/2022 | 07/05/2022 | 07/13/2022                                   | 07/28/2022      | -                | -                 | -                    | -               | GoP                     | 601,425.00   | -            | 601,425.00          | 594,551.00 | -          | 594,551.00                | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 07/05/2022                                | 07/11/2022       | 07/13/2022     |            |                                                  |
| 22QU0085                         | Supply & Delivery of Const. Materials for use in Repairing of Bridges & Structures at Sarangani District Engineering Office, Alabul, Sarangani Province                                                        | Sarangani DEO | NO                                     | Competitive Bidding | -                           | 6/28 - 7/5/22  | -            | -                 | 07/05/2022       | 06/28/2022 TO 07/05/2022 | 07/05/2022 | 07/13/2022                                   | 07/13/2022      | -                | -                 | -                    | -               | GoP                     | 996,254.95   | 996,254.95   | -                   | 991,666.00 | 991,666.00 | -                         | -                                                                   | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                 | -                                         | 07/05/2022       | 07/11/2022     | 07/13/2022 |                                                  |
| 22QU0086                         | Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of July 10-21, 2022 Alabul Sarangani Province     | Sarangani DEO | NO                                     | Competitive Bidding | -                           | 7/7-13/22      | -            | -                 | 07/14/2022       | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022                                   | 07/19/2022      | 07/19/2022       | 07/19/2022        | -                    | -               | GoP                     | 49,491.00    | -            | 49,491.00           | 49,400.00  | -          | 49,400.00                 | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 07/14/2022                                | 07/15/2022       | 07/15/2022     |            |                                                  |
| 22QU0087                         | Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of August 1-11, 2022 Alabul Sarangani Province    | Sarangani DEO | NO                                     | Competitive Bidding | -                           | 7/7-13/22      | -            | -                 | 07/14/2022       | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022                                   | 07/19/2022      | 08/01/2022       | 08/01/2022        | -                    | -               | GoP                     | 57,440.98    | -            | 57,440.98           | 54,395.00  | -          | 54,395.00                 | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 07/14/2022                                | 07/15/2022       | 07/15/2022     |            |                                                  |
| 22QU0088                         | Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of August 15-27, 2022 Alabul Sarangani Province   | Sarangani DEO | NO                                     | Competitive Bidding | -                           | 7/7-13/22      | -            | -                 | 07/14/2022       | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022                                   | 07/19/2022      | 08/01/2022       | 08/01/2022        | -                    | -               | GoP                     | 54,446.98    | -            | 54,446.98           | 54,395.00  | -          | 54,395.00                 | 1. COA<br>2. Bay Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -                 | 07/14/2022                                | 07/15/2022       | 07/15/2022     |            |                                                  |



|                  |                                                                                                                                                                                                                                                         |               |    |                     |            |              |            |   |            |                          |            |            |            |            |            |   |   |     |              |              |            |              |              |            |                                                                     |                                                                     |            |            |            |            |            |  |  |
|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|---------------------|------------|--------------|------------|---|------------|--------------------------|------------|------------|------------|------------|------------|---|---|-----|--------------|--------------|------------|--------------|--------------|------------|---------------------------------------------------------------------|---------------------------------------------------------------------|------------|------------|------------|------------|------------|--|--|
| 22QME0106        | Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed Engineering activities of infrastructure projects within Sarangani Engineering District for the period of November 18-30,2022 Albal Sarangani Province | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/30/2022 | 08/30/2022 | - | - | GoP | 49,491.80    | -            | 49,491.80  | 49,450.00    | -            | 49,450.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0107        | Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed Engineering activities of infrastructure projects within Sarangani Engineering District for the period of December 1-15,2022 Albal Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/30/2022 | 08/30/2022 | - | - | GoP | 49,492.80    | -            | 49,491.80  | 49,450.00    | -            | 49,450.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0108        | Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed Engineering activities of infrastructure projects within Sarangani Engineering District for the period of December 16-31,2022 Albal Sarangani Province | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/30/2022 | 08/30/2022 | - | - | GoP | 49,491.80    | -            | 49,492.80  | 49,450.00    | -            | 49,450.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0109        | Lease of One (1) Unit Service Vehicle for 09 days for inspection/survey of various projects within Sarangani Engineering District for the period of July 18-31,2022 Albal Sarangani Province                                                            | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/18/2022 | 08/18/2022 | - | - | GoP | 44,542.82    | -            | 44,542.82  | 44,505.80    | -            | 44,505.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0110        | Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of August 1-15,2022 Albal Sarangani Province                                                           | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/01/2022 | 08/01/2022 | - | - | GoP | 54,446.96    | -            | 54,446.96  | 54,385.00    | -            | 54,385.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0111        | Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of August 16-31,2022 Albal Sarangani Province                                                          | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/01/2022 | 08/01/2022 | - | - | GoP | 54,446.96    | -            | 54,446.96  | 54,385.00    | -            | 54,385.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0112        | Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of September 1-15,2022 Albal Sarangani Province                                                        | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/28/2022 | 08/28/2022 | - | - | GoP | 54,446.96    | -            | 54,446.96  | 54,385.00    | -            | 54,385.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0113        | Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of September 16-31,2022 Albal Sarangani Province                                                       | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/28/2022 | 08/28/2022 | - | - | GoP | 54,446.96    | -            | 54,446.96  | 54,385.00    | -            | 54,385.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0114        | Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of October 1-15,2022 Albal Sarangani Province                                                          | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/28/2022 | 08/28/2022 | - | - | GoP | 54,446.96    | -            | 54,446.96  | 49,450.00    | -            | 49,450.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0115        | Lease of One (1) Unit Service Vehicle for 11 days for inspection/survey of various projects within Sarangani Engineering District for the period of October 16-31,2022 Albal Sarangani Province                                                         | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/28/2022 | 08/28/2022 | - | - | GoP | 54,446.96    | -            | 54,446.96  | 54,385.00    | -            | 54,385.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0116        | Lease of One (1) Unit Service Vehicle for 09 days for inspection/survey of various projects within Sarangani Engineering District for the period of November 1-15,2022 Albal Sarangani Province                                                         | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/28/2022 | 08/28/2022 | - | - | GoP | 54,446.96    | -            | 54,446.96  | 54,385.00    | -            | 54,385.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0117        | Lease of One (1) Unit Service Vehicle for 18 days for inspection/survey of various projects within Sarangani Engineering District for the period of November 18-30,2022 Albal Sarangani Province                                                        | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/30/2022 | 08/30/2022 | - | - | GoP | 49,491.80    | -            | 49,491.80  | 49,450.00    | -            | 49,450.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0118        | Lease of One (1) Unit Service Vehicle for 18 days for inspection/survey of various projects within Sarangani Engineering District for the period of December 1-15,2022 Albal Sarangani Province                                                         | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/28/2022 | 08/28/2022 | - | - | GoP | 49,491.80    | -            | 49,491.80  | 49,450.00    | -            | 49,450.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0119        | Lease of One (1) Unit Service Vehicle for 16 days for inspection/survey of various projects within Sarangani Engineering District for the period of December 16-31,2022 Albal Sarangani Province                                                        | Sarangani DEO | NO | Competitive Bidding | -          | 7/7-12/22    | -          | - | 07/14/2022 | 07/14/2022 TO 07/15/2022 | 07/15/2022 | 07/15/2022 | 07/21/2022 | 08/28/2022 | 08/28/2022 | - | - | GoP | 49,491.80    | -            | 49,491.80  | 49,450.00    | -            | 49,450.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 07/14/2022 | 07/15/2022 | 07/15/2022 |            |  |  |
| 22QME0120 (Relo) | Supply & Delivery of Fuel for use of various Equipment and Service Vehicles assigned at Maintenance Section, Sarangani District Engineering Office, Albal, Sarangani Province                                                                           | Sarangani DEO | NO | Competitive Bidding | 08/09/2022 | 08/09-7/6/22 | 07/09/2022 | - | 07/18/2022 | 07/19/2022 TO 07/20/2022 | 07/20/2022 | 07/20/2022 | 07/26/2022 | -          | -          | - | - | GoP | 3,131,614.96 | 3,101,614.56 | -          | 3,039,453.36 | 3,039,453.36 | -          | -                                                                   | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | 07/27/2022 | -          | 07/18/2022 | 07/20/2022 | 07/20/2022 |  |  |
| 22QME0201 (Relo) | Labor and Materials for use in Repair of Flyover L2-L5/7 (D24D L19300) Front End Loader) at Sarangani District Engineering Office, Albal, Sarangani Province                                                                                            | Sarangani DEO | NO | Direct Contracting  | -          | 08/09-08/22  | -          | - | 08/19/2022 | 08/19/2022 TO 08/19/2022 | 08/19/2022 | 08/19/2022 | 08/19/2022 | -          | -          | - | - | GoP | 74,426.00    | 74,426.00    | -          | 74,426.00    | -            | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 08/19/2022 | 08/19/2022 | 08/19/2022 |            |  |  |
| 22QME0121        | Supply & Delivery of Consumables for use of Photocopier Develop Inco V23 assigned at Construction Section, DPWH-Sarangani District Engineering Office Albal, Sarangani Province                                                                         | Sarangani DEO | NO | Direct Contracting  | -          | 08/09-08/22  | -          | - | 08/19/2022 | 08/19/2022 TO 08/19/2022 | 08/19/2022 | 08/19/2022 | 08/19/2022 | -          | -          | - | - | GoP | 452,000.00   | -            | 452,000.00 | 452,000.00   | -            | 452,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 08/19/2022 | 08/19/2022 | 08/19/2022 |            |  |  |
| 22QME0125 (Relo) | Lease of One (1) Unit Service Vehicle for 20 days for use in the conduct of preliminary detailed Engineering activities of infrastructure projects within Sarangani Engineering District for the period of November 1-15,2022 Albal Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | -          | 08/24-30/22  | -          | - | 08/31/2022 | 08/31/2022 TO 08/31/2022 | 08/31/2022 | 08/31/2022 | 08/31/2022 | 08/31/2022 | 08/31/2022 | - | - | GoP | 44,505.00    | -            | 44,505.00  | 44,505.00    | -            | 44,505.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 08/31/2022 | 08/31/2022 | 08/31/2022 |            |  |  |
| 22QME0126        | Supply & Delivery of Consumables for use of Esion Sare Color Juxel SC-T5400/T5400 AND Esion Workforce Power-Wire C60R assigned at Planning and Design Section Albal Sarangani Province                                                                  | Sarangani DEO | NO | Competitive Bidding | -          | 08/24-30/22  | -          | - | 08/31/2022 | Failure of Bidding       | 08/31/2022 | 08/31/2022 | 08/31/2022 | -          | -          | - | - | GoP | 323,872.00   | -            | 323,072.60 | 269,820.00   | -            | 269,820.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 08/31/2022 | 08/31/2022 | 08/31/2022 |            |  |  |
| 22QME0128        | Polym Labor for use in Repair/Maintenance of DPWH SC200 Main Building Albal, Sarangani Province                                                                                                                                                         | Sarangani DEO | NO | Competitive Bidding | -          | 08/24-30/22  | -          | - | 08/31/2022 | 08/31/2022 TO 08/31/2022 | 08/31/2022 | 08/31/2022 | 08/31/2022 | -          | -          | - | - | GoP | 186,856.58   | -            | 186,856.58 | 186,856.58   | -            | 186,856.58 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 08/31/2022 | 08/31/2022 | 08/31/2022 |            |  |  |
| 22QME0129 (Relo) | Supply & Delivery of IT Equipment for use of Administrative Section Albal Sarangani Province                                                                                                                                                            | Sarangani DEO | NO | Shopping            | -          | 08/24-30/22  | -          | - | 08/31/2022 | 08/31/2022 TO 08/31/2022 | 08/31/2022 | 08/31/2022 | 08/31/2022 | -          | -          | - | - | GoP | 58,240.00    | -            | 58,240.00  | 48,000.00    | -            | 49,000.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 08/31/2022 | 08/31/2022 | 08/31/2022 |            |  |  |

|                    |                                                                                                                                                                                              |               |    |                     |            |             |   |   |            |                          |            |            |            |   |   |   |   |     |              |              |            |              |              |            |                                                                     |            |   |            |            |            |  |  |  |
|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|---------------------|------------|-------------|---|---|------------|--------------------------|------------|------------|------------|---|---|---|---|-----|--------------|--------------|------------|--------------|--------------|------------|---------------------------------------------------------------------|------------|---|------------|------------|------------|--|--|--|
| 22GME0134          | Supply & Delivery of various Electrical Supplies for use of DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                                              | Sarangani DEO | NO | Shopping            | -          | 08/24-30/22 | - | - | 08/21/2022 | 08/31/2022 TO 08/02/2022 | 08/22/2022 | 08/08/2022 | 08/07/2022 | - | - | - | - | GoP | 127,537.00   | -            | 127,537.00 | 135,300.00   | -            | 115,380.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 08/31/2022 | 09/02/2022 | 09/08/2022 |  |  |  |
| 22GME0125          | Supply & Delivery of Const. Materials for use in Repair/Maintenance of DPWH SDOV Nole Building, Abul-Sarangani Province                                                                      | Sarangani DEO | NO | Shopping            | -          | 08/24-30/22 | - | - | 08/31/2022 | 08/31/2022 TO 08/02/2022 | 08/32/2022 | 08/08/2022 | 08/07/2022 | - | - | - | - | GoP | 465,737.65   | 465,737.65   | -          | 440,383.60   | 463,162.60   | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 08/31/2022 | 08/02/2022 | 08/08/2022 |  |  |  |
| 22GME0123          | Supply & Delivery of Consumables for use of Develop SDOV assigned at Assistant District Engineering Office, Abul-Sarangani Province                                                          | Sarangani DEO | NO | Direct Contracting  | -          | 08/24-30/22 | - | - | 08/31/2022 | 08/31/2022 TO 08/02/2022 | 08/02/2022 | 08/08/2022 | 08/07/2022 | - | - | - | - | GoP | 118,750.00   | -            | 118,750.00 | 118,750.00   | -            | 118,750.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 08/31/2022 | 08/02/2022 | 08/08/2022 |  |  |  |
| 22GME0127          | Supply & Delivery of Consumables for use of Develop SDOV assigned at CDA Office, Abul-Sarangani Province                                                                                     | Sarangani DEO | NO | Direct Contracting  | -          | 08/24-30/22 | - | - | 08/31/2022 | 08/31/2022 TO 08/02/2022 | 08/02/2022 | 08/08/2022 | 08/07/2022 | - | - | - | - | GoP | 120,000.00   | -            | 120,000.00 | 120,000.00   | -            | 120,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 08/31/2022 | 08/02/2022 | 08/08/2022 |  |  |  |
| 22GME0128          | Supply & Delivery of Spare parts for use of Develop SDOV assigned at Construction Section, Abul-Sarangani Province                                                                           | Sarangani DEO | NO | Direct Contracting  | -          | 08/24-30/22 | - | - | 08/31/2022 | 08/31/2022 TO 08/02/2022 | 08/02/2022 | 08/08/2022 | 08/07/2022 | - | - | - | - | GoP | 106,000.00   | -            | 106,000.00 | 201,000.00   | -            | 106,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 08/31/2022 | 08/02/2022 | 08/08/2022 |  |  |  |
| 22GME0122          | Supply & Delivery of Fuel for use of various Equipment and Service Vehicles assigned at Maintenance Section, Sarangani District Engineering Office, Sarangani Province                       | Sarangani DEO | NO | Competitive Bidding | 08/01/2022 | 08/24-30/22 | - | - | 08/31/2022 | 08/31/2022 TO 08/02/2022 | 08/02/2022 | 08/08/2022 | 08/07/2022 | - | - | - | - | GoP | 1,199,564.46 | 1,199,564.46 | -          | 1,148,996.06 | 1,169,626.06 | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | 08/31/2022 | - | 08/31/2022 | 08/02/2022 | 08/08/2022 |  |  |  |
| 22GME0133          | Supply & Delivery of IT Equipment for use of Administrative Section, DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                                     | Sarangani DEO | NO | Competitive Bidding | -          | 10/04-10/22 | - | - | 10/11/2022 | 10/11/2022 TO 10/14/2022 | 10/14/2022 | 10/14/2022 | 10/07/2022 | - | - | - | - | GoP | 860,000.00   | -            | 860,000.00 | 536,000.00   | -            | 539,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | 10/14/2022 | 10/20/2022 |  |  |  |
| 22GME0151          | Supply & Delivery of IT Equipment for use of Finance Section, DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                                            | Sarangani DEO | NO | Competitive Bidding | -          | 10/04-10/22 | - | - | 10/11/2022 | Failure of Bidding       | -          | -          | -          | - | - | - | - | GoP | 460,000.00   | -            | 460,000.00 | -            | -            | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | -          | -          |  |  |  |
| 22GME0132          | Supply & Delivery of IT Equipment for use of Construction Section, DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                                       | Sarangani DEO | NO | Competitive Bidding | -          | 10/04-10/22 | - | - | 10/11/2022 | Failure of Bidding       | -          | -          | -          | - | - | - | - | GoP | 516,000.00   | -            | 516,000.00 | -            | -            | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | -          | -          |  |  |  |
| 22GME0133          | Supply & Delivery of IT Equipment for use of District Engineer, Assistant District Engineer and Procurement Unit Office, DPWH-Sarangani District Engineering Office, Abul-Sarangani Province | Sarangani DEO | NO | Competitive Bidding | -          | 10/04-10/22 | - | - | 10/11/2022 | 10/11/2022 TO 10/14/2022 | 10/14/2022 | 10/14/2022 | 10/09/2022 | - | - | - | - | GoP | 670,000.00   | -            | 676,500.00 | 613,400.00   | -            | 613,400.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | 10/14/2022 | 10/20/2022 |  |  |  |
| 22GME0134          | Supply & Delivery of Airconditioning Unit for use of Administrative Section and CDA Office, DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                              | Sarangani DEO | NO | Shopping            | -          | 10/04-10/22 | - | - | 10/11/2022 | Failure of Bidding       | -          | -          | -          | - | - | - | - | GoP | 131,500.00   | -            | 131,500.00 | -            | -            | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | -          | -          |  |  |  |
| 22GME0155          | Delivery/Provision of Complete Security Services 24/7, Three(3) Shifts, Two(2) Months, and Two(2) Months, and Two(2) Months, January 2023 to June 2023, Abul-Sarangani Province              | Sarangani DEO | NO | Competitive Bidding | -          | 10/04-10/22 | - | - | 10/11/2022 | 10/11/2022 TO 10/14/2022 | 10/14/2022 | 10/14/2022 | 10/09/2022 | - | - | - | - | GoP | 692,082.36   | -            | 692,082.36 | 676,308.28   | -            | 676,308.28 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | 10/14/2022 | 10/20/2022 |  |  |  |
| 22GME0157          | Supply & Delivery of IT Equipment for use of District Public Information Staff at DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                        | Sarangani DEO | NO | Competitive Bidding | -          | 10/04-10/22 | - | - | 10/11/2022 | 10/11/2022 TO 10/14/2022 | 10/14/2022 | 10/14/2022 | 10/09/2022 | - | - | - | - | GoP | 220,000.00   | -            | 220,000.00 | 165,000.00   | -            | 165,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | 10/14/2022 | 10/20/2022 |  |  |  |
| 22GME0158          | Supply & Delivery of Photocopier for use of Quality Assurance Section, at DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                                | Sarangani DEO | NO | Competitive Bidding | -          | 10/04-10/22 | - | - | 10/11/2022 | 10/11/2022 TO 10/14/2022 | 10/14/2022 | 10/14/2022 | 10/09/2022 | - | - | - | - | GoP | 615,000.00   | -            | 615,000.00 | 567,000.00   | -            | 567,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 10/11/2022 | 10/14/2022 | 10/20/2022 |  |  |  |
| 22GME0139          | Supply & Delivery of Spare parts for use of Develop SDOV assigned at Assistant District Engineer's Office, Abul-Sarangani Province                                                           | Sarangani DEO | NO | Direct Contracting  | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/09/2022 | 11/09/2022 | 11/09/2022 | 11/15/2022 | - | - | - | - | GoP | 42,444.00    | -            | 42,444.00  | 42,444.00    | -            | 42,444.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/08/2022 | 11/08/2022 |  |  |  |
| 22GME0146          | Supply & Delivery of Consumables for use of Develop SDOV assigned at Construction Section, Abul-Sarangani Province                                                                           | Sarangani DEO | NO | Direct Contracting  | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/09/2022 | 11/09/2022 | 11/09/2022 | 11/15/2022 | - | - | - | - | GoP | 63,750.00    | -            | 63,750.00  | 63,750.00    | -            | 63,750.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/08/2022 | 11/08/2022 |  |  |  |
| 22GME0134(1st bid) | Supply & Delivery of Airconditioning Unit for use of Administrative Section and CDA Office, Abul-Sarangani Province                                                                          | Sarangani DEO | NO | Shopping            | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/15/2022 | 11/16/2022 | - | - | - | - | GoP | 121,500.00   | -            | 121,500.00 | 119,800.00   | -            | 119,800.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |
| 22GME0135(1st bid) | Supply & Delivery of Fire Extinguisher for use of various Service Vehicle & Equipment of Sarangani District Engineering Office, Abul-Sarangani Province                                      | Sarangani DEO | NO | Shopping            | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/15/2022 | 11/16/2022 | - | - | - | - | GoP | 93,000.00    | -            | 93,000.00  | 86,000.00    | -            | 86,000.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |
| 22GME0148          | Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Abul-Sarangani Province                                  | Sarangani DEO | NO | Shopping            | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/15/2022 | 11/16/2022 | - | - | - | - | GoP | 173,250.00   | 173,250.00   | -          | 173,000.00   | 173,000.00   | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |
| 22GME0141          | Supply & Delivery of Paper Materials for use of Egan Sore Color assigned in the Planning and Design Section, DPWH-Sarangani DEO, Abul-Sarangani Province                                     | Sarangani DEO | NO | Shopping            | -          | 11/01-07/22 | - | - | 11/08/2022 | Failure of Bidding       | -          | -          | -          | - | - | - | - | GoP | 95,700.00    | -            | 95,700.00  | -            | -            | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | -          | -          |  |  |  |
| 22GME0143          | Supply & Delivery of Airconditioning Unit for use at Procurement Unit (Prestar Room), Abul-Sarangani Province                                                                                | Sarangani DEO | NO | Shopping            | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/16/2022 | 11/16/2022 | - | - | - | - | GoP | 89,000.00    | -            | 89,000.00  | 80,895.00    | -            | 80,895.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |
| 22GME0144          | Supply & Delivery of Spare parts of Brush Cutter for use in Repair/Maintenance of National Roads and Bridges at Sarangani District Engineering Office, Abul-Sarangani Province               | Sarangani DEO | NO | Shopping            | -          | 11/01-07/22 | - | - | 11/08/2022 | Failure of Bidding       | -          | -          | -          | - | - | - | - | GoP | 229,500.00   | 229,500.00   | -          | -            | -            | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | -          | -          |  |  |  |
| 22GME0142          | Supply & Delivery of IT Equipment for use in the Office of the District Engineer, DPWH-Sarangani DEO, Abul-Sarangani Province                                                                | Sarangani DEO | NO | Competitive Bidding | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/16/2022 | 11/16/2022 | - | - | - | - | GoP | 95,500.00    | -            | 95,500.00  | 89,500.00    | -            | 89,500.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |
| 22GME0145          | Supply & Delivery of Const. Materials for use in Emergency Repair/Maintenance of National Roads within Sarangani District Engineering Office, Abul-Sarangani Province                        | Sarangani DEO | NO | Competitive Bidding | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/16/2022 | 11/16/2022 | - | - | - | - | GoP | 987,525.00   | 987,525.00   | -          | 788,150.00   | 785,150.00   | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |
| 22GME0148          | Supply & Delivery of various Vehicle parts for use of DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                                                    | Sarangani DEO | NO | Competitive Bidding | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/16/2022 | 11/16/2022 | - | - | - | - | GoP | 562,409.00   | 562,409.00   | -          | 558,284.00   | 558,284.00   | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |
| 22GME0148          | Supply & Delivery of IT Equipment for use of Finance Section, DPWH-Sarangani District Engineering Office, Abul-Sarangani Province                                                            | Sarangani DEO | NO | Competitive Bidding | -          | 11/01-07/22 | - | - | 11/08/2022 | 11/08/2022 TO 11/15/2022 | 11/15/2022 | 11/16/2022 | 11/16/2022 | - | - | - | - | GoP | 508,000.00   | -            | 508,000.00 | 508,000.00   | -            | 508,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/08/2022 | 11/15/2022 | 11/16/2022 |  |  |  |

|                                                             |                                                                                                                                                                                     |               |    |                     |            |                |            |   |                                |            |            |            |   |   |   |   |   |   |     |               |              |               |               |              |               |                                                                     |            |   |            |            |            |               |  |  |
|-------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|---------------------|------------|----------------|------------|---|--------------------------------|------------|------------|------------|---|---|---|---|---|---|-----|---------------|--------------|---------------|---------------|--------------|---------------|---------------------------------------------------------------------|------------|---|------------|------------|------------|---------------|--|--|
| 220M0111(R)ab<br>K)                                         | Supply & Delivery of Paper Materials for use of Egan Sore Color assigned in the Planning and Design Section, Alabul, Sarangani Province                                             | Sarangani DEO | NO | Shopping            | -          | 11/17/2022     | -          | - | 11/24/2022<br>TO<br>12/01/2022 | 12/01/2022 | 12/03/2022 | 12/03/2022 | - | - | - | - | - | - | GoP | 55,700.00     | -            | 55,700.00     | 55,375.00     | -            | 55,375.00     | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/24/2022 | 12/01/2022 | 12/03/2022 |               |  |  |
| 220M0114(R)ab<br>K)                                         | Supply & Delivery of Spare parts of Break Cutter for use in Repair/Maintenance of National Roads and Bridges at Sarangani District Engineering Office Alabul Sarangani Province     | Sarangani DEO | NO | Shopping            | -          | 11/17/2022     | -          | - | 11/24/2022<br>TO<br>12/01/2022 | 12/01/2022 | 12/03/2022 | 12/03/2022 | - | - | - | - | - | - | GoP | 229,500.00    | 229,500.00   | -             | 268,160.00    | 208,110.00   | -             | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/24/2022 | 12/01/2022 | 12/03/2022 |               |  |  |
| 220M0150                                                    | Supply & Delivery of Elements for use in the Roads and Bridges Information Application (BIA) Planning and Design Section, Alabul, Sarangani Province                                | Sarangani DEO | NO | Shopping            | -          | 11/17/2022     | -          | - | 11/24/2022<br>TO<br>12/01/2022 | 12/01/2022 | 12/03/2022 | 12/03/2022 | - | - | - | - | - | - | GoP | 420,000.00    | 420,000.00   | -             | 415,500.00    | 415,500.00   | -             | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/24/2022 | 12/01/2022 | 12/03/2022 |               |  |  |
| 220M0150                                                    | Supply & Delivery of Office Furniture for use of District Engineer's Office and Staff House at DRYM4200, Alabul, Sarangani Province                                                 | Sarangani DEO | NO | Shopping            | -          | 11/17/2022     | -          | - | 11/24/2022<br>TO<br>12/01/2022 | 12/01/2022 | 12/03/2022 | 12/03/2022 | - | - | - | - | - | - | GoP | 222,259.00    | -            | 222,259.00    | 228,623.00    | -            | 228,623.00    | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/24/2022 | 12/01/2022 | 12/03/2022 |               |  |  |
| 220M0154                                                    | Supply & Delivery of IT Equipment for use in the Bridge Management System (BMS) Planning and Design Section, Alabul, Sarangani Province                                             | Sarangani DEO | NO | Shopping            | -          | 11/17/2022     | -          | - | 11/24/2022<br>TO<br>12/01/2022 | 12/01/2022 | 12/03/2022 | 12/03/2022 | - | - | - | - | - | - | GoP | 150,000.00    | -            | 150,000.00    | 149,650.00    | -            | 149,650.00    | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/24/2022 | 12/01/2022 | 12/03/2022 |               |  |  |
| 220M0152(R)ab<br>K)                                         | Supply & Delivery of IT Equipment for use of Construction Section DRYM-Sarangani District Engineering Office Alabul Sarangani Province                                              | Sarangani DEO | NO | Competitive Bidding | -          | 11/17/2022     | -          | - | 11/24/2022<br>TO<br>12/01/2022 | 12/01/2022 | 12/03/2022 | 12/03/2022 | - | - | - | - | - | - | GoP | 615,600.00    | -            | 616,600.00    | 615,600.00    | -            | 615,600.00    | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 11/24/2022 | 12/01/2022 | 12/03/2022 |               |  |  |
| 220M0147                                                    | Supply & Delivery of Fuel Pumping Station w/ Retention System for use of DRYM-Sarangani District Engineering Office Alabul Sarangani Province                                       | Sarangani DEO | NO | Competitive Bidding | 10/29/2022 | 11/03/2022     | 11/10/2022 | - | 11/22/2022<br>TO<br>12/01/2022 | 12/01/2022 | 12/06/2022 | 12/06/2022 | - | - | - | - | - | - | GoP | 4,893,500.00  | 4,893,500.00 | -             | 4,893,800.00  | 4,893,200.00 | -             | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | 11/10/2022 | - | 11/22/2022 | 12/06/2022 | 12/06/2022 |               |  |  |
| 220M0150                                                    | Supply & Delivery of Motor Vehicle (Heavy Equipment) for use in Repair/Maintenance of National Roads and Bridges at Sarangani District Engineering Office Alabul Sarangani Province | Sarangani DEO | NO | Competitive Bidding | 11/04/2022 | 11/10/2022     | 11/17/2022 | - | 11/29/2022<br>TO<br>12/09/2022 | 12/09/2022 | 12/06/2022 | 12/07/2022 | - | - | - | - | - | - | GoP | 14,500,000.00 | -            | 14,506,000.00 | 14,480,000.00 | -            | 14,480,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | 11/17/2022 | - | 11/29/2022 | 12/09/2022 | 12/09/2022 |               |  |  |
| 220M0151                                                    | Labor and Materials for use in Completion of Electrical System (Awes Shop and QAS Equipment) of DRYM-Sarangani District Engineering Office Alabul Sarangani Province                | Sarangani DEO | NO | Competitive Bidding | -          | 11/06/12/05/22 | -          | - | 12/07/2022<br>TO<br>12/30/2022 | 12/15/2022 | 12/15/2022 | 12/15/2022 | - | - | - | - | - | - | GoP | 133,160.00    | -            | 133,160.00    | 133,090.00    | -            | 133,090.00    | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 12/07/2022 | 12/15/2022 | 12/15/2022 |               |  |  |
| 220M0162                                                    | Labor and Materials for use in Repair of Perkedor LA-1400/200L LTRC Wheel Loader at Sarangani District Engineering Office Alabul Sarangani Province                                 | Sarangani DEO | NO | Shopping            | -          | 12/06/12/22    | -          | - | 12/13/2022<br>TO<br>12/15/2022 | 12/15/2022 | 12/15/2022 | 12/15/2022 | - | - | - | - | - | - | GoP | 128,309.00    | 128,309.00   | -             | 128,000.00    | 128,000.00   | -             | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 12/15/2022 | 12/15/2022 | 12/15/2022 |               |  |  |
| 220M0163                                                    | Supply & Delivery of Office Supplies for use of Construction Section at DRYM-Sarangani DEO, Alabul Sarangani Province                                                               | Sarangani DEO | NO | Shopping            | -          | 12/06/12/22    | -          | - | 12/13/2022<br>TO<br>12/15/2022 | 12/15/2022 | 12/15/2022 | 12/15/2022 | - | - | - | - | - | - | GoP | 128,000.00    | -            | 128,000.00    | 128,000.00    | -            | 128,000.00    | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | - | 12/15/2022 | 12/15/2022 | 12/15/2022 |               |  |  |
| Total Alloted Budget of Procurement Activities              |                                                                                                                                                                                     |               |    |                     |            |                |            |   |                                |            |            |            |   |   |   |   |   |   |     | 44,514,784.16 |              |               |               |              |               |                                                                     |            |   |            |            |            |               |  |  |
| Total Contract Price of Procurement Activities Conducted    |                                                                                                                                                                                     |               |    |                     |            |                |            |   |                                |            |            |            |   |   |   |   |   |   |     |               |              |               |               |              |               |                                                                     |            |   |            |            |            | 37,538,053.48 |  |  |
| Total Savings (Total Alloted Budget - Total Contract Price) |                                                                                                                                                                                     |               |    |                     |            |                |            |   |                                |            |            |            |   |   |   |   |   |   |     |               |              |               |               |              |               |                                                                     |            |   |            |            |            | 6,976,730.68  |  |  |

| ON-GOING PROCUREMENT ACTIVITIES |                                                                                                                                                                                                  |               |    |                     |   |             |   |   |            |                          |            |            |            |   |   |   |     |           |   |           |           |   |           |                                                                     |   |   |            |            |            |  |  |  |
|---------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|---------------------|---|-------------|---|---|------------|--------------------------|------------|------------|------------|---|---|---|-----|-----------|---|-----------|-----------|---|-----------|---------------------------------------------------------------------|---|---|------------|------------|------------|--|--|--|
| 220ME0158                       | Lease of One (1) Unit Service Vehicle for 18 days for inspection/urvey of various projects within Sarangani Engineering District for the period of January 1-15-2023 Alabul Sarangani Province   | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 48,625.58 | - | 48,625.50 | 48,660.00 | - | 48,660.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0159                       | Lease of One (1) Unit Service Vehicle for 12 days for inspection/urvey of various projects within Sarangani Engineering District for the period of January 16-31-2023 Alabul Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 58,350.60 | - | 58,350.60 | 58,300.00 | - | 58,300.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0160                       | Lease of One (1) Unit Service Vehicle for 11 days for inspection/urvey of various projects within Sarangani Engineering District for the period of February 1-15-2023 Alabul Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 53,468.05 | - | 53,468.05 | 53,460.00 | - | 53,460.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0161                       | Lease of One (1) Unit Service Vehicle for 09 days for inspection/urvey of various projects within Sarangani Engineering District for the period of February 16-28-2023 Alabul Sarangani Province | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 43,742.55 | - | 43,742.05 | 43,740.00 | - | 43,740.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0162                       | Lease of One (1) Unit Service Vehicle for 11 days for inspection/urvey of various projects within Sarangani Engineering District for the period of March 1-28-2023 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 53,468.05 | - | 53,468.05 | 53,460.00 | - | 53,460.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0163                       | Lease of One (1) Unit Service Vehicle for 12 days for inspection/urvey of various projects within Sarangani Engineering District for the period of March 29-31-2023 Alabul Sarangani Province    | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 58,350.60 | - | 58,350.60 | 58,300.00 | - | 58,300.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0164                       | Lease of One (1) Unit Service Vehicle for 06 days for inspection/urvey of various projects within Sarangani Engineering District for the period of April 1-5-2023 Alabul Sarangani Province      | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 36,900.40 | - | 36,900.40 | 36,890.00 | - | 36,890.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0165                       | Lease of One (1) Unit Service Vehicle for 18 days for inspection/urvey of various projects within Sarangani Engineering District for the period of April 16-30-2023 Alabul Sarangani Province    | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 48,611.50 | - | 48,625.50 | 48,660.00 | - | 48,660.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0166                       | Lease of One (1) Unit Service Vehicle for 11 days for inspection/urvey of various projects within Sarangani Engineering District for the period of May 1-11-2023 Alabul Sarangani Province       | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 48,625.50 | - | 48,625.50 | 48,660.00 | - | 48,660.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0167                       | Lease of One (1) Unit Service Vehicle for 12 days for inspection/urvey of various projects within Sarangani Engineering District for the period of May 16-27-2023 Alabul Sarangani Province      | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 58,359.60 | - | 58,359.60 | 58,300.00 | - | 58,300.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |
| 220ME0168                       | Lease of One (1) Unit Service Vehicle for 10 days for inspection/urvey of various projects within Sarangani Engineering District for the period of June 1-10-2023 Alabul Sarangani Province      | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | - | GoP | 48,625.50 | - | 48,625.50 | 48,660.00 | - | 48,660.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/15/2022 | 12/14/2022 | 12/16/2022 |  |  |  |

|           |                                                                                                                                                                                                                                                           |               |    |                     |   |             |   |   |            |                          |            |            |            |   |   |     |            |   |            |            |   |            |                                                                     |   |   |            |            |            |  |  |
|-----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|---------------------|---|-------------|---|---|------------|--------------------------|------------|------------|------------|---|---|-----|------------|---|------------|------------|---|------------|---------------------------------------------------------------------|---|---|------------|------------|------------|--|--|
| 220ME0163 | Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2023 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/08-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 53,488.06  | - | 53,488.06  | 53,460.00  | - | 53,460.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0170 | Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of January 3-15, 2023 Alabul Sarangani Province   | Sarangani DEO | NO | Competitive Bidding | - | 12/05-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 46,625.50  | - | 46,625.50  | 46,600.00  | - | 46,600.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0171 | Lease of One (1) Unit Service Vehicle for 12 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of January 16-25, 2023 Alabul Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 58,350.60  | - | 58,350.60  | 58,320.00  | - | 58,320.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0172 | Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of February 1-15, 2023 Alabul Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 53,488.06  | - | 53,488.06  | 53,460.00  | - | 53,460.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0173 | Lease of One (1) Unit Service Vehicle for 09 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of February 16-26, 2023 Alabul Sarangani Province | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 43,762.95  | - | 43,762.95  | 43,452.00  | - | 43,452.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0174 | Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of March 1-15, 2023 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 53,488.06  | - | 53,488.06  | 53,460.00  | - | 53,460.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0175 | Lease of One (1) Unit Service Vehicle for 12 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2023 Alabul Sarangani Province    | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 58,350.60  | - | 58,350.60  | 58,320.00  | - | 58,320.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0176 | Lease of One (1) Unit Service Vehicle for 08 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2023 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 38,906.40  | - | 38,906.40  | 38,884.00  | - | 38,884.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0177 | Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2023 Alabul Sarangani Province    | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 46,625.50  | - | 46,625.50  | 46,600.00  | - | 46,600.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0178 | Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2023 Alabul Sarangani Province       | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 46,625.50  | - | 46,625.50  | 46,600.00  | - | 46,600.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0179 | Lease of One (1) Unit Service Vehicle for 12 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2023 Alabul Sarangani Province      | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 58,350.60  | - | 58,350.60  | 58,320.00  | - | 58,320.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0180 | Lease of One (1) Unit Service Vehicle for 10 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2023 Alabul Sarangani Province      | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 46,625.50  | - | 46,625.50  | 46,600.00  | - | 46,600.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0181 | Lease of One (1) Unit Service Vehicle for 11 days for use in the conduct of preliminary detailed engineering activities of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2023 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 53,488.06  | - | 53,488.06  | 53,460.00  | - | 53,460.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0185 | Supply & Delivery of Photocopyer and Chromatibles for use of District Engineer's Office and Public Information Office at DPWH-Sarangani DEO, Alabul Sarangani Province                                                                                    | Sarangani DEO | NO | Competitive Bidding | - | 12/08-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 537,200.00 | - | 537,200.00 | 491,860.00 | - | 491,860.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |
| 220ME0187 | Supply & Delivery of Spare Parts for use of District Engineer's Office at CDA Office, Alabul, Sarangani Province                                                                                                                                          | Sarangani DEO | NO | Direct Contracting  | - | 12/06-12/22 | - | - | 12/13/2022 | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/18/2022 | 12/19/2022 | - | - | GoP | 20,548.00  | - | 20,548.00  | 20,548.00  | - | 20,548.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/13/2022 | 12/14/2022 | 12/16/2022 |  |  |

|           |                                                                                                                                                                                                               |               |    |                     |   |             |   |            |                          |            |            |            |   |   |     |            |   |            |            |   |            |                                                                     |   |   |            |            |            |  |  |
|-----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|---------------------|---|-------------|---|------------|--------------------------|------------|------------|------------|---|---|-----|------------|---|------------|------------|---|------------|---------------------------------------------------------------------|---|---|------------|------------|------------|--|--|
| 220ME0194 | Supply & Delivery of Spare Parts for use of Development Jett - 228 assigned at Construction Section, Alabul, Sarangani Province                                                                               | Sarangani DEO | NO | Direct Contracting  | - | 1208-1822   | - | 1203/2022  | 12/13/2022 TO 12/14/2022 | 12/16/2022 | 12/16/2022 | 12/16/2022 | - | - | GoP | 61,268.00  | - | 61,268.00  | 61,268.00  | - | 61,268.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/16/2022 | 12/14/2022 | 12/15/2022 |  |  |
| 220ME0200 | Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of January 1-13,2022 Alabul Sarangani Province   | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 48,625.50  | - | 48,625.50  | 48,625.00  | - | 48,550.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0201 | Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of January 14-21,2022 Alabul Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 50,350.00  | - | 50,350.00  | 50,240.00  | - | 50,260.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0202 | Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of February 1-12,2022 Alabul Sarangani Province  | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 53,489.05  | - | 53,489.05  | 53,485.00  | - | 53,405.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0203 | Lease of One (1) Unit Service Vehicle for 09 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of February 15-20,2022 Alabul Sarangani Province | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 53,489.05  | - | 53,489.05  | 53,485.00  | - | 53,406.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0204 | Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of March 1-15,2022 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 53,489.05  | - | 53,489.05  | 53,485.00  | - | 53,406.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0205 | Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of March16-31,2022 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 58,390.60  | - | 58,390.60  | 58,260.00  | - | 58,280.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0206 | Lease of One (1) Unit Service Vehicle for 08 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 1-20,2022 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 38,909.40  | - | 38,909.40  | 38,840.00  | - | 38,846.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0207 | Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 16-28,2022 Alabul Sarangani Province    | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 48,625.50  | - | 48,625.50  | 48,580.00  | - | 48,550.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0208 | Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 1-10,2022 Alabul Sarangani Province       | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 48,625.50  | - | 48,625.50  | 48,590.00  | - | 48,550.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0209 | Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 16-31,2022 Alabul Sarangani Province      | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 58,390.60  | - | 58,390.00  | 58,260.00  | - | 58,280.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0210 | Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 1-10,2022 Alabul Sarangani Province      | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 48,625.50  | - | 48,625.50  | 48,550.00  | - | 48,550.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0211 | Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 16-30,2022 Alabul Sarangani Province     | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 53,489.05  | - | 53,489.05  | 53,405.00  | - | 53,405.00  | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0187 | Supply & Delivery of Traffic Instruction Signs for use of DPWH Sarangani District Engineering Office Sarangani Province                                                                                       | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 968,729.54 | - | 968,729.56 | 974,430.00 | - | 974,480.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0188 | Supply & Delivery of Advance Warning Signs(Road Ahead & One Way Hazard Marker) for use of DPWH Sarangani District Engineering Office Sarangani Province                                                       | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 956,876.28 | - | 956,876.28 | 969,600.00 | - | 966,000.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0189 | Supply & Delivery of Lubricants for use of various Equipment and Service Vehicles assigned at Maintenance Section, Sarangani District Engineering Office Sarangani Province                                   | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 994,589.00 | - | 994,589.00 | 958,775.00 | - | 958,775.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0190 | Supply & Delivery of Brush Cutter and Spare parts for use in Repair/Maintenance of National Roads and Bridges at Sarangani District Engineering Office Alabul Sarangani Province                              | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 994,589.00 | - | 994,589.00 | 958,775.00 | - | 958,775.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0191 | Supply & Delivery of various Vehicle parts for use of Services Section of Sarangani District Engineering Office Alabul Sarangani Province                                                                     | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 541,732.00 | - | 541,732.00 | 499,550.00 | - | 499,550.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |
| 220ME0192 | Supply & Delivery of Lubricants for use of various Vehicles at DPWH Sarangani District Engineering Office Sarangani Province                                                                                  | Sarangani DEO | NO | Competitive Bidding | - | 12/12-18/22 | - | 12/18/2022 | 12/18/2022 TO 12/20/2022 | 12/22/2023 | 12/22/2023 | 12/23/2023 | - | - | GoP | 463,873.00 | - | 463,873.00 | 485,200.00 | - | 483,300.00 | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | - | - | 12/18/2022 | 12/20/2022 | 12/22/2022 |  |  |

|                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |               |    |                     |            |               |            |            |                          |                          |            |            |            |   |     |               |            |            |            |            |                                                                     |                                                                     |            |            |            |            |            |   |   |
|----------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|----|---------------------|------------|---------------|------------|------------|--------------------------|--------------------------|------------|------------|------------|---|-----|---------------|------------|------------|------------|------------|---------------------------------------------------------------------|---------------------------------------------------------------------|------------|------------|------------|------------|------------|---|---|
| 2201ED108                                                | Supply & Delivery of Consumables for use of Eson and Eson Workforce Pro-4H-CBGR assigned at Planning and Design Section Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Sarangani DEO | NO | Competitive Bidding | -          | 12/12-18/22   | -          | -          | 12/18/2022               | Failure of Bidding       | -          | -          | -          | - | -   | -             | -          | -          | -          | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -                                                                   | -          | 12/18/2022 | -          | -          | -          | - |   |
| 2201ED109                                                | Supply & Delivery of Paper Materials for use in the Planning and Design Section,DPWH-Sarangani DEO Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Sarangani DEO | NO | Competitive Bidding | -          | 12/12-18/22   | -          | -          | 12/18/2022 TO 12/28/2022 | 12/22/2023               | 12/22/2023 | 12/23/2023 | -          | - | GoP | 730,800.00    | -          | 730,800.00 | 728,000.00 | -          | 728,000.00                                                          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | -          | 12/18/2022 | 12/22/2022 | 12/22/2022 | - | - |
| 2201ED110                                                | Supply & Delivery of Construction Materials for use in Maintenance Section Sarangani District Engineering Office,Abul, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Sarangani DEO | NO | Shopping            | -          | 12/12-18/22   | -          | -          | 12/18/2022 TO 12/28/2022 | 12/22/2023               | 12/22/2023 | 12/23/2023 | -          | - | GoP | 196,200.00    | 196,000.00 | -          | 199,600.00 | 192,800.00 | -                                                                   | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | -          | 12/18/2022 | 12/22/2022 | 12/22/2022 | - | - |
| 2201ED112                                                | Supply & Delivery of Construction Materials for use in Maintenance Section Sarangani District Engineering Office,Abul, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Sarangani DEO | NO | Shopping            | -          | 12/12-18/22   | -          | -          | 12/18/2022 TO 12/28/2022 | 12/22/2023               | 12/22/2023 | 12/23/2023 | -          | - | GoP | 251,136.00    | 251,136.00 | -          | 248,648.00 | 248,648.00 | -                                                                   | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | -          | 12/18/2022 | 12/22/2022 | 12/22/2022 | - | - |
| 2201ED115 (a-b)                                          | Supply & Delivery of Juniorist Supplies for use of DPWH-Sarangani DEO,Abul, Sarangani Province                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Sarangani DEO | NO | Shopping            | -          | 12/12-18/22   | -          | -          | 12/18/2022 TO 12/28/2022 | 12/22/2023               | 12/22/2023 | 12/23/2023 | -          | - | GoP | 135,875.00    | -          | 135,875.00 | 241,880.00 | -          | 341,880.00                                                          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | -          | -          | 12/18/2022 | 12/22/2022 | 12/22/2022 | - | - |
| 2201ED111 - Cluster 1                                    | a. Sub Surface Exploration for the Proposed Rehab./reconstruction of Roads with Slope, Slope Collapse and Landslide along Sarangani-Davao del Sur Coastal Road (K1615+220 - K1635+262) (2 boreholes @ 30 meters each), Palangon;<br>b. Sub Surface Exploration for the Proposed Rehab./reconstruction of Roads with Slope, Slope Collapse and Landslide along Sarangani-Davao del Sur Coastal Road (K1679+960 - K1699+100) (2 boreholes @ 30 meters each), Palangon;<br>c. Sub Surface Exploration for the Proposed Construction of Three (3) Storey DPWH Building, (3 boreholes @ 30 meters each), Abul;<br>d. All of Sarangani Province. | Sarangani DEO | NO | Competitive Bidding | 11/24/2022 | 11/24 - 30/22 | 12/07/2022 | 12/01/2022 | 12/20/2022               | 12/28/2022 TO 12/31/2022 | 12/22/2023 | 12/23/2023 | 12/23/2022 | - | GoP | 881,376.88    | -          | 881,376.88 | -          | -          | 1. CDA<br>2. Boy Scout of the Philippines<br>3. Chamber of Commerce | 12/07/2022                                                          | 12/01/2022 | 12/20/2022 | 12/21/2022 | 12/23/2022 | -          | - |   |
| Total Allotted Budget of On-going Procurement Activities |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |               |    |                     |            |               |            |            |                          |                          |            |            |            |   |     | 10,575,837.72 |            |            |            |            |                                                                     |                                                                     |            |            |            |            |            |   |   |

Prepared by:

EDWARD D. CARILLO  
Engineer III  
Head BAC Secretariat

Recommended for Approval by:

ADRIANO N. NOGODULA, III  
Engineer III  
BAC Chairperson

APPROVED:

REY A. FRANCISCO  
District Engineer