

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Prec Conference	Ad/Post ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activities										Source of Funds	AAC (PAP)				Contract Cost (PAP)				List of Invited Observers	Date of Receipt of Information						Remarks (Explaining changes from the App)
												Date of BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total2		MOOE	CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)								
3002101004000	259F.0024 - Convergence and Special Support Program - Sustainable Infrastructure Projects - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Bridge (San Julian), San Julian, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	20-01-2025	03-04-2025	11-04-2025	24-04-2025	24-04-2025	30-04-2025	06-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			GMA 2025	9,800,000.00		9,800,000.00	9,794,519.95		9,794,519.95	KMISA, COA, PICE, ACCTF, PCAI	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-04-2025	04-04-2025		Project implementation is on-going (3rd Advertisement)					
30022107068000	259F.0025 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Iwan West-Awong Road, Rural, Kalina	DPWH-LDIO	No	Competitive Bidding	20-01-2025	21-01-2025	30-01-2025	11-02-2025	11-02-2025	18-02-2025	27-02-2025	28-02-2025	29-02-2025	05-06-2025	09-06-2025			GMA 2025	9,900,000.00		9,900,000.00	9,897,794.48		9,897,794.48	KMISA, COA, PICE, ACCTF, PCAI	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		Project implementation is on-going					
30022107064000	259F.0026 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Bago Creek Flood Control, Brgy. Masapo, Pinatpuk, Kalina	DPWH-LDIO	No	Competitive Bidding	20-01-2025	21-01-2025	30-01-2025	11-02-2025	11-02-2025	17-02-2025	21-02-2025	24-02-2025	05-06-2025	13-06-2025	16-06-2025			GMA 2025	4,950,000.00		4,950,000.00	4,942,293.21		4,942,293.21	KMISA, COA, PICE, ACCTF, PCAI	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025	27-01-2025		Project implementation is on-going					
30022107068000	259F.0027 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Bago Creek Flood Control, Brgy. Masapo, Pinatpuk, Kalina	DPWH-LDIO	No	Competitive Bidding	03-02-2025	03-02-2025	11-02-2025	24-02-2025	24-02-2025	28-02-2025	06-03-2025	07-03-2025	05-06-2025	13-06-2025	16-06-2025			GMA 2025	19,800,000.00		19,800,000.00	-		-	KMISA, COA, PICE, ACCTF, PCAI	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		Short of Award					
30022107064000	259F.0028 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Walls Road, Brgy. Lalong East, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	03-02-2025	03-02-2025	11-02-2025	24-02-2025	24-02-2025	03-03-2025	10-03-2025	11-03-2025	29-02-2025	05-06-2025	09-06-2025			GMA 2025	4,950,000.00		4,950,000.00	4,944,371.93		4,944,371.93	KMISA, COA, PICE, ACCTF, PCAI	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		Project implementation is on-going					
3002101004000	259F.0029 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Box Culvert (Mabang Bay) at Buryaycan, Buryay Dupay, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	03-02-2025	03-02-2025	11-02-2025	24-02-2025	24-02-2025	03-03-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025			GMA 2025	9,650,000.00		9,650,000.00	9,664,765.03		9,664,765.03	KMISA, COA, PICE, ACCTF, PCAI	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		Project implementation is on-going					
3002101004000	259F.0030 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Construction of Road Rehabilitation Project - Highway 1000 - Brgy. Masapo, Pinatpuk, Kalina	DPWH-LDIO	No	Competitive Bidding	03-02-2025	03-02-2025	11-02-2025	24-02-2025	24-02-2025	26-02-2025	03-03-2025	06-03-2025	06-03-2025	14-03-2025	17-03-2025			GMA 2025	5,880,000.00		5,880,000.00	5,875,221.31		5,875,221.31	KMISA, COA, PICE, ACCTF, PCAI	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025		Project implementation is on-going					
3002101004000	259F.0031 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Secondary Roads - Construction of Road Rehabilitation Project - Highway 1000 - Brgy. Masapo, Pinatpuk, Kalina	DPWH-LDIO	No	Competitive Bidding	03-02-2025	03-02-2025	11-02-2025	24-02-2025	24-02-2025	20-03-2025	24-03-2025	25-03-2025	23-03-2025	02-06-2025	03-06-2025			GMA 2025	50,952,000.00		50,952,000.00	50,901,510.00		50,901,510.00	KMISA, COA, PICE, ACCTF, PCAI	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Project implementation is on-going (2nd Advertisement)					
30022107068000	259F.0032 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Box Culvert (Mabang Bay) at Buryaycan, Buryay Dupay, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	06-02-2025	07-02-2025	17-02-2025	03-03-2025	03-03-2025	09-03-2025	26-03-2025	27-03-2025	05-06-2025	13-06-2025	16-06-2025			GMA 2025	4,950,000.00		4,950,000.00	4,947,796.10		4,947,796.10	KMISA, COA, PICE, ACCTF, PCAI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Project implementation is on-going					
3002381002000	259F.0033 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of TESDA Multi-Purpose Building, Brgy. Duano, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	06-02-2025	07-02-2025	17-02-2025	03-03-2025	03-03-2025	10-03-2025	12-03-2025	13-03-2025	05-06-2025	13-06-2025	16-06-2025			GMA 2025	4,950,000.00		4,950,000.00	4,880,504.16		4,880,504.16	KMISA, COA, PICE, ACCTF, PCAI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Project implementation is on-going					
3002381002000	259F.0034 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - Construction of Road Rehabilitation Project - Highway 1000 - Brgy. Masapo, Pinatpuk, Kalina	DPWH-LDIO	No	Competitive Bidding	06-02-2025	07-02-2025	17-02-2025	03-03-2025	03-03-2025	06-03-2025	12-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025			GMA 2025	45,570,000.00		45,570,000.00	45,519,134.97		45,519,134.97	KMISA, COA, PICE, ACCTF, PCAI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Project implementation is on-going					
3002381002000	259F.0035 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Drainage Systems - Construction of Box Culvert (Mabang Bay) at Buryaycan, Buryay Dupay, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	11-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	06-03-2025	18-03-2025	24-03-2025	24-03-2025	26-03-2025	27-03-2025			GMA 2025	28,950,000.00		28,950,000.00	28,948,199.25		28,948,199.25	KMISA, COA, PICE, ACCTF, PCAI	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Project implementation is on-going					
3002381002000	259F.0036 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Box Culvert (Mabang Bay) at Buryaycan, Buryay Dupay, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	11-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	10-03-2025	13-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025			GMA 2025	19,300,000.00		19,300,000.00	19,298,958.69		19,298,958.69	KMISA, COA, PICE, ACCTF, PCAI	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Project implementation is on-going					
3002381002000	259F.0037 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Box Culvert (Mabang Bay) at Buryaycan, Buryay Dupay, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	11-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	10-03-2025	14-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025			GMA 2025	9,650,000.00		9,650,000.00	9,605,250.09		9,605,250.09	KMISA, COA, PICE, ACCTF, PCAI	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Project implementation is on-going					
3002381002000	259F.0038 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Box Culvert (Mabang Bay) at Buryaycan, Buryay Dupay, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	11-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	10-03-2025	14-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025			GMA 2025	4,825,000.00		4,825,000.00	4,820,919.43		4,820,919.43	KMISA, COA, PICE, ACCTF, PCAI	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Project implementation is on-going					
3002381002000	259F.0039 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Bago Creek Flood Control, Brgy. Masapo, Pinatpuk, Kalina	DPWH-LDIO	No	Competitive Bidding	11-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	10-03-2025	14-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025			GMA 2025	9,900,000.00		9,900,000.00	9,862,149.41		9,862,149.41	KMISA, COA, PICE, ACCTF, PCAI	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Project implementation is on-going					
3002381002000	259F.0040 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Road Rehabilitation and/or Bridges from the National Roadways - Construction of Bago Creek Flood Control, Brgy. Masapo, Pinatpuk, Kalina	DPWH-LDIO	No	Competitive Bidding	11-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	10-03-2025	14-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025			GMA 2025	5,940,000.00		5,940,000.00	5,934,352.99		5,934,352.99	KMISA, COA, PICE, ACCTF, PCAI	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Project implementation is on-going					
3002381002000	259F.0041 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Box Culvert (Mabang Bay) at Buryaycan, Buryay Dupay, Talaik City, Kalina	DPWH-LDIO	No	Competitive Bidding	11-02-2025	12-02-2025	20-02-2025	04-03-2025	04-03-2025	10-03-2025	14-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025			GMA 2025	9,650,000.00		9,650,000.00	9,641,527.31		9,641,527.31	KMISA, COA, PICE, ACCTF, PCAI	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Project implementation is on-going					

